

**Before the Board of Supervisors
County of Placer, State of California**

**In the matter of: A RESOLUTION ACCEPTING AND
AUTHORIZING THE DIRECTOR OF PUBLIC WORKS
TO EXECUTE THE NOTICE OF COMPLETION FOR
FORESTHILL ROAD LOWER LAKE CLEMENTINE
PROJECT AND FORESTHILL ROAD SAFETY
IMPROVEMENT PROJECT, CONTRACT NO. 1127**

Resol. No:.....

The following RESOLUTION was duly passed by the Board of Supervisors
of the County of Placer at a regular meeting held _____,
by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

**Attest:
Clerk of said Board**

Chair, Board of Supervisors

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, State of California, that this Board accepts the contract as complete and authorizes the Director of Public Works to execute the Notice of Completion Foresthill Road Lower Lake Clementine Project and Foresthill Road Safety Improvement Project, Contract No. 1127.

Exhibit 'A'

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS
County of Placer

TO: KEN GREHM

DATE: July 31, 2013

FROM: MATTHEW MEDILL

SUBJECT: **NOTICE OF COMPLETION FOR THE FORESTHILL ROAD LOWER
LAKE CLEMENTINE PROJECT AND FORESTHILL ROAD SAFETY
IMPROVEMENT PROJECT, CONTRACT NO. 1127
CONTRACT SUMMARY**

Contractor:	Western Engineering Contractors, Inc.		
Work Completed:	May 30, 2013		
	Preliminary Estimate.....	\$	1,600,000.00
(1)	Contract Award.....	\$	1,547,457.00
(2)	Final Contract Cost:		
	Completed Contract Items	\$	1,542,225.61
	Contract Change Orders	\$	103,757.20
	TOTAL	\$	1,645,982.81

Percent of Increase (Final Contract Cost vs. Contract Award) 6.37%

CONTRACT CHANGE ORDER SUMMARY:

CCO No.1	Intersection & Traffic Safety	\$	29,667.68
CCO No.2	Native Backfill – No Cost	\$	0.00
CCO No.3	Remove Unsuitable	\$	6,977.83
CCO No.4	Place Filter Fabric on Wall	\$	3,930.85
CCO No.5	BFM Hydroseed	\$	3,832.50
CCO No.6	Additional Roadway Excavation	\$	750.00
CCO No.7	Repair Erosion	\$	5,340.82
CCO No.8	Water Quality Testing	\$	2,400.00
CCO No.9	Roller Change – No Cost	\$	0.00
CCO No.10	Stockpile Change – No Cost	\$	0.00
CCO No.11	Various Extra Work	\$	40,857.52
CCO No.12	Additional Guardrail	\$	10,000.00
		\$	103,757.20

**FORESTHILL ROAD LOWER LAKE CLEMENTINE PROJECT
AND FORESTHILL ROAD SAFETY IMPROVEMENT PROJECT
Contract Number 1127**

LOCATION MAP



