



MEMORANDUM
DEPARTMENT OF PUBLIC WORKS
AND FACILITIES
ENGINEERING DIVISION
County of Placer

TO: Board of Supervisors

DATE: May 3, 2016

FROM: Ken Grehm, Director of Public Works and Facilities
By: Jean Hanson, Associate Civil Engineer

SUBJECT: Engineering / Contract Amendment No. 3 for Environmental Services / PC2962 Wise Road
over Doty Creek Bridge Replacement Project

ACTION REQUESTED

Adopt a Resolution to approve Contract Amendment No. 3 with ICF Jones and Stokes Inc., for Professional Services Agreement No. 1148 for the Wise Road over Doty Creek Bridge Replacement Project and authorize the Director of Public Works and Facilities, or his designee, to sign and execute subsequent contract amendments to extend the time of completion as needed. Amendment No. 3 does not affect the cost of the current contract amount of \$162,915.92.

BACKGROUND

The Department of Public Works is proposing to replace the existing one lane, narrow, 92 year old bridge on Wise Road over Doty Creek (Doty Ravine) under the Federal Highway Bridge Program (HBP). The existing 34-foot long and 16-foot wide bridge is structurally deteriorating and functionally obsolete and would be replaced with a single span cast-in-place concrete slab bridge on seat type abutments and widened to the north to accommodate a second lane. The proposed bridge and roadway approaches will be designed to current structural, geometric, and hydraulic guidelines.

The original contract with ICF Jones and Stokes, Inc., was approved by the Board of Supervisors on March 26th, 2013 and was amended on September 16th, 2013 to include an arborist survey. Amendment No. 2 was approved on March 17th, 2014 to include asbestos sampling and testing. This Contract Amendment No. 3, which takes effect January 1, 2016, is to extend the time of completion through December 31, 2017, to obtain all the environmental permits and clearances needed for the Wise Road over Doty Creek Bridge Replacement Project.

Construction is scheduled for the summer of 2017.

ENVIRONMENTAL IMPACT

The Professional Services Agreement is exempt from CEQA pursuant to CEQA guidelines, Section 15306.

FISCAL IMPACT

There is no increase in the current total cost of this contract amount of \$162,915.92. There are sufficient funds available in the FY 2015-16 Department of Public Works and Facilities Final Budget, Bridge Construction Projects, Wise road over Doty Creek Bridge Replacement Project # 2962. This project is funded through the Federal HBP Program (88.53 percent) and the County Road Fund (11.47 percent).

ATTACHMENTS

Resolution
Location Map

Contract on file with Clerk of the Board

Before the Board of Supervisors County of Placer, State of California

In the matter of:

A Resolution to approve Contract Amendment No. Resolution No.: _____
3 with ICF Jones and Stokes Inc. for the Wise
Road over Doty Creek Bridge Replacement
Project and authorizing the Director of Public
Works and Facilities, or designee, to sign and
execute subsequent contract amendments

The following Resolution was duly passed by the Board of Supervisors of the County of
Placer at a regular meeting held _____, by the following
vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

Chair, Board of Supervisors

Attest:

Clerk of said Board

BE IT RESOLVED, by the Board of Supervisors, County of Placer, State of California,
that this Board approves Contract Amendment No. 3 for Professional Services
Agreement No. 1148 with ICF Jones and Stokes Inc., with no cost increase for a total
contract amount not to exceed \$162,915.92, and

BE IT FURTHER RESOLVED AND ORDERED , that this Board approves and
authorizes the Director of Public Works and Facilities, or designee, to execute
subsequent contract amendments to extend the time of completion as needed.

WISE ROAD BRIDGE REPLACEMENT



