

Before the Board of Supervisors County of Placer, State of California

Resolution. No: 2018-037

In the matter of: A resolution accepting the improvements as complete and authorizing the Director of Public Works and Facilities, or designee, to execute a Notice of Completion to MCM Construction, Inc. for the Alpine Meadows Road Over the Truckee River Bridge Replacement Project, Contract No. 001186


The following Resolution was duly passed by the Board of Supervisors of the County of Placer at a regular meeting held March 06, 2018, by the following vote on roll call:

Ayes: DURAN, WEYGANDT, UHLER, MONTGOMERY, HOLMES

Noes: NONE

Absent: NONE

Signed and approved by me after its passage.


Chair, Board of Supervisors

Attest:


Clerk of said Board

BE IT RESOLVED by the Board of Supervisors, County of Placer, State of California, that this Board adopts this Resolution accepting the improvements as complete and authorizes the Director of Public Works and Facilities, or designee, to execute a Notice of Completion to MCM Construction, Inc. for the construction of the Alpine Meadows Road Over the Truckee River Bridge Replacement Project, Contract No. 001186.

John P. Weber

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS AND FACILITIES County of Placer

TO: KEN GREHM DATE: March 6, 2018
FROM: MATT RANDALL / JON MITCHELL
SUBJECT: **NOTICE OF COMPLETION FOR THE ALPINE MEADOWS ROAD OVER
THE TRUCKEE RIVER BRIDGE REPLACEMENT PROJECT**

Contractor: MCM Construction, Inc.

Work Completed: 7/18/2017

Preliminary Estimate.....	\$	8,580,000.00
(1) Contract Award.....	\$	5,961,630.00
(2) Final Contract Cost:		
Completed Contract Items	\$	6,108,347.20
Contract Change Orders	\$	349,092.04
Administrative Deductions	\$	-2,800.00
TOTAL	\$	6,454,639.24

Percent of Increase (Final Cost vs Contract Award) (8.27%)

Contract Change Order Summary

CCO #	DESCRIPTION	APPROVED COST
CCO 1	Liberty Energy Conduit Redesign - Conduit Hangars & Inserts	\$8,711.44
CCO 1	Liberty Energy Conduit Redesign - Install Steel Plates Over Openings	\$1,470.00
CCO 2	Miscellaneous Iron and Steel - Grates	\$20,256.00
CCO 3	45 MPH Crash Cushion	\$1,780.00
CCO 3	Maintain CMS boards, Sign mounts on 89	\$12,074.46
CCO 3S1	Traffic Control Supplement 1 - Additional Signage	\$2,238.20
CCO 4	Permeable Material & RSP Fabric Under Sandtraps	\$4,000.00
CCO 5	Extra Work at Shoulder Widening & Upper Parking Lot - Grind & Compact	\$21,378.00
CCO 5	Extra Work at Shoulder Widening & Upper Parking Lot - Embankment	\$10,500.00
CCO 5	Extra Work at Shoulder Widening & Upper Parking Lot - Class 2 AB	\$17,255.00
CCO 5S1	Extra Work at Shoulder Widening & Upper Parking Lot - Additional Grind	\$8,700.00
CCO 6	Additional SWPPP - Soil Stabilization and Silt Fence	\$1,253.58
CCO 7	Ground Water in Drainage System	\$5,802.73
CCO 7S1	Ground Water in Drainage System	\$3,425.36
CCO 8	Temporary Bridge Redesign - No Cost	\$0.00
CCO 9	Snow Stake Sleeves	\$3,100.00
CCO 10	Waterline System	\$2,648.00
CCO 11	Man Made Buried Objects @ Abutment 2 & Unknown Utility Potholing	\$6,049.58
CCO 12	Landscaping @ River Run Condos	\$6,018.00
CCO 12	Retaining Wall @ River Run Condos	\$19,098.73
CCO 13	AT&T Manhole to be Raised	\$3,533.34
CCO 15	72" Manhole and Utility Conflicts	\$5,135.68
CCO 16	Additional Air Relief Valve	\$2,935.82
CCO 17	Architectural Treatment	\$24,398.00
CCO 19	Apprentice Program	\$988.40
CCO 20	Alpine Springs Water District Sign Pole	\$3,289.00
CCO 21	Natina Staining of the Handrail	\$11,875.64
CCO 22	Remove Abutment 1 (Temp Bridge) and Restore Conditions	\$10,212.83
CCO 23	Grinding & HMA Over Electrical Trenches	\$11,716.83
CCO 24-NOPC	NOPC #1 & 2 RESOLUTION - Bridge Railing & Highway 89 Ponding	\$77,600.00
CCO 25	Stabilize Bank on Alpine Meadows Road	\$6,339.33
CCO 26	Additional Signal Pole on 89/AMR	\$6,328.57
CCO 27	Additional Signal Work	\$4,052.00
CCO 28	Extra Work to Replace the AC Dike @ Driveway 6	\$16,000.00
CCO 29	Remove Slotted Line Drain @ Driveway 1	\$8,927.52
	Total:	\$349,092.04