

Before the Board of Supervisors County of Placer, State of California

In the matter of:

A resolution accepting the improvements as complete and authorizing the Director of Public Works, or designee, to execute a Notice of Completion for the Penryn Road at Secret Ravine Repair Project, Contract No. 001224.

Resolution No.: 2020-065

The following Resolution was duly passed by the Board of Supervisors of the County of Placer at a regular meeting held April 21, 2020, by the following vote:

Ayes: WEYGANDT, HOLMES, UHLER, GUSTAFSON, GORE

Noes: NONE

Absent: NONE

Signed and approved by me after its passage.



Chair, Board of Supervisors

Attest:



Clerk of said Board

BE IT RESOLVED, by the Board of Supervisors, County of Placer, State of California, that this Board adopts this Resolution accepting the improvements as complete and authorizes the Director of Public Works, or designee, to execute a Notice of Completion for the construction of the Penryn Road at Secret Ravine Repair Project, Contract No. 001224.

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS County of Placer

TO: KEN GREHM DATE: April 21, 2020
FROM: MATT RANDALL
SUBJECT: **NOTICE OF COMPLETION FOR THE PENRYN ROAD AT SECRET RAVINE REPAIR PROJECT**

Contractor: Westcon Construction Company

Work Completed: February 20, 2020

Preliminary Estimate.....	\$	1,800,000.00
(1) Contract Award.....	\$	1,556,376.20
(2) Final Contract Cost:		
Completed Contract Items	\$	1,538,621.70
Contract Change Orders	\$	66,602.64
Administrative Deductions	\$	0.00
TOTAL	\$	1,605,224.34

Percent of Increase (Final Cost vs Contract Award) (3.1%)

CONTRACT CHANGE ORDER SUMMARY

Penryn Road at Secret Ravine Repair Project

Contract No. 001224

CCO#	DESCRIPTION	TOTAL
01	Remove Buried Man Made Object	\$7,305.20
02	Abutment 2 Footing Adjustments	\$3,450.00
03	Eliminate Polyester Concrete Test Panel	\$(1,500.00)
04	RCP Pipe Substitution in Drainage System	\$(464.00)
05	HMA Conform Paving Adjustments	\$1,525.00
06	Add Jute Mesh Slope Protection	\$1,361.57
07	Add Type A Joint Seal to Abutments	\$1,745.21
08	Punch List Acceleration	\$6,884.20
09	Drainage Modifications	\$44,337.42
10	TCDS Extension	\$1,958.04
Total:		\$66,602.64