



**MEMORANDUM
PUBLIC WORKS
ROAD MAINTENANCE DIVISION**
County of Placer

TO: Honorable Board of Supervisors **DATE:** September 13, 2022
FROM: Ken Grehm, Director of Public Works
BY: Matt Randall, Engineering Manager
SUBJECT: 2021 Hot Mix Asphalt Overlay Project / Contract Change Orders / Contract No. 1269 to All American Construction, Inc.

ACTION REQUESTED

Increase the authorization of the Director of Public Works, or designee, to execute construction Contract Change Orders to existing Contract No. 1269 with All American Construction, Inc. from \$300,000 to \$450,000 for a total potential contract amount not to exceed \$1,953,009.

BACKGROUND

Your Board approved contract No. 1269 with All American Construction, Inc on September 14, 2021 in the amount of \$1,503,009 and authorized the Director of Public Works, or designee, to execute changes to the contract up to \$87,650 consistent with Public Contract Code Section 20142 and the County Procurement Policy Manual with the objective of overlaying approximately 2.5 miles of roadway with hot mix asphalt. On June 14, 2022 your Board increased the authorization of the Director of Public Works, or designee, to execute construction Contract Change Orders from \$87,650 to \$300,000 for additional contract change orders (CCO) for adjustments to the scope of Tahoe roads to address unanticipated, higher priority needs, to adjust unit prices for asphalt and fuel cost escalations, cold plane area adjustments, utility elevation adjustments, increased quantities on Industrial Avenue, and to add thermoplastic pavement striping with the CCOs listed in Attachment A.

The Department is requesting additional authority to execute the additional potential change orders (PCO) described in Attachment A and below. This work would include adjusting additional utilities to grade and modifying the striping at the intersection of Tinker Road and Industrial Road to accommodate a merge area for vehicles making a left turns from Tinker onto Industrial.

ENVIRONMENTAL IMPACT

This project is Categorically Exempt from the provisions of CEQA as a Class I exemption, Section 15301(c) (Maintenance of Existing Facilities).

FISCAL IMPACT

The increase in the change order amount is \$150,000 and would bring the total project amount to \$1,953,009. This project is included in the FY 2022-23 budget for the Department of Public Works Engineering Division - CC19006, PJ01576. This project is funded with Road Maintenance Rehabilitation Account gas tax funds which are available to fund the increase. There is no impact to the General Fund.

Honorable Board of Supervisors

September 13, 2022

2021 Hot Mix Asphalt Overlay Project / Contract Change Orders / Contract No. 1269 to All
American Construction, Inc.

Page 2

ATTACHMENTS

Attachment A - Contract Summary

ATTACHMENT A – CONTRACT SUMMARY
 NO. 1269, ALL AMERICAN CONSTRUCTION INC.
 2021 ROADWAY HOT MIX ASPHALT OVERLAY PROJECT

ORIGINAL AWARD SUMMARY (September 14, 2021)

Item	Amount	CCO Authority
Base Bid	\$ 1,503,009	\$ 87,650

CONTRACT CHANGE ORDER LOG

Number	Item	Amount
CCO#1	Tahoe Road Revisions	\$ 1,358
CCO#2	Oil Index Price Adjustment	\$ 22,200
CCO#3	RHMA & Cold Plane Asphalt Pavement Adjustments	\$ 138,780
CCO#4	Cavitt Stallman & Douglas Loop Detector Replacement	\$ 15,807
CCO#5	Thermoplastic Pavement Striping	\$ 66,968
PCO#6	Striping Modifications at Tinker & Industrial	\$ 54,887
SUBTOTAL (Approved June 14, 2022):		\$ 300,000
PCO#7	Additional Utility Elevation Adjustments	\$ 150,000
SUBTOTAL:		\$ 450,000
ADDITIONAL CCO AUTHORITY:		\$ 0
TOTAL REQUESTED CCO AUTHORITY:		\$ 450,000
ORIGINAL CONTRACT AMOUNT:		\$ 1,503,009
TOTAL POTENTIAL CONTRACT AMOUNT:		\$ 1,953,009

