

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS

County of Placer

TO: BOARD OF SUPERVISORS

DATE: November 6, 2012

FROM: ^{KT} KEN GREHM / KEVIN TABER

SUBJECT: **NOTICE OF COMPLETION FOR THE ROADWAY SURFACE TREATMENT, SUMMER 2012, CONTRACT NO. 1134**

ACTION REQUESTED / RECOMMENDATION

1. Adopt a Resolution accepting the Roadway Surface Treatment, Summer 2012 as complete.
2. Authorize the Director of Public Works to execute the Notice of Completion. There is no net county cost.

BACKGROUND / SUMMARY

The Department of Public Works performs various surface treatments on maintained public roadways to protect, preserve, and extend their useful lives. The selection of roads for surface treatment is typically a function of the road condition, traffic volumes, and funding. Your Board approved funding for various surface treatments in the FY 2011-12 utilizing County Service Area (CSA) funds, Road funds, and Proposition 1B funding. We have included approximately 48 miles of roadway in this year's project (see attached vicinity map).

On April 10, 2012, your Board authorized the Department of Public Works to advertise for bids and on June 5, 2012 your Board authorized the Public Works Director to execute a contract for three different types of surface treatments: 1) Slurry seal; 2) Rubberized Chip Seal; and 3) Cape Seal. These road resurfacing processes provide a new wearing surface, some crack filling, pavement rejuvenation, and sealing. The construction requires special equipment to place the chip or slurry seal on the roadway. Construction Contract No. 1134 was executed with Western Pavement Solutions of Brea, California, on June 8, 2012, and work was completed on September 28, 2012.

ENVIRONMENTAL

This project is Categorically Exempt from the provisions of CEQA as a Class I exemption, Section 15301 (c) "Maintenance of Existing Facilities".

FISCAL IMPACT

The contract was awarded for 3,126,126 with a contingency of \$312,612.60. The final cost of \$3,237,730.62 has been determined by the Department. There were two (2) Contract Change Orders issued during the project. A contract data and change order summary is attached as Exhibit A. The project was fully funded through the 11/12 Road Construction Budget for Project No. 2956 "Road Resurfacing FY 2011-12"; with CSA funds; Road funds, and Proposition 1B funding.

Attachments:

- Resolution
- Notice of Completion
- Vicinity Map
- Exhibit A - Contract Summary Memo

Before the Board of Supervisors
County of Placer, State of California

In the matter of: A RESOLUTION APPROVING
AND AUTHORIZING THE DIRECTOR OF
PUBLIC WORKS TO EXECUTE THE NOTICE
OF COMPLETION FOR ROADWAY SURFACE
TREATMENT, SUMMER 2012, CONTRACT
NO. 1134

Resol. No:.....

The following RESOLUTION was duly passed by the Board of Supervisors
of the County of Placer at a regular meeting held _____,
by the following vote on roll call:

Ayes:

Noes:

Absent:



Signed and approved by me after its passage.

Chair, Board Of Supervisors

Attest:
Clerk of said Board

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, State
of California, that this Board accepts the contract as complete and authorizes the
Director of Public Works to execute the Notice of Completion for the Roadway Surface
Treatment, Summer 2012, Contract No. 1134.

COUNTY OF PLACER
SURFACE TREATMENT
SUMMER 2012
VICINITY MAPS



282

M E M O R A N D U M

DEPARTMENT OF PUBLIC WORKS
County of Placer

DATE: October 16, 2012
 TO: KEN GREHM
 FROM: KEVIN TABER
 SUBJECT: CONTRACT SUMMARY -- ROADWAY SURFACE TREATMENT, SUMMER
 2012 -- CONTRACT NO. 1134; WESTERN PAVEMENT SOLUTIONS

Contractor: Western Pavement Solutions
 Work Completed: September 28, 2012

Preliminary Estimate	\$	3,100,000.00
1. Contract Award		3,126,126.00
2. Estimated Final Contract Cost:		
--Completed Contract Items		2,740,020.37
--Contract Change Orders (CCOs)		497,710.35
<hr/>		
Total	\$	3,237,730.62
Percent of increase (final contract versus contract award)		+3.57%

CONTRACT CHANGE ORDER SUMMARY

<u>CCO No.</u>	<u>Description</u>	<u>Net CCO Cost</u>
1.	Add Fibermat chipseal - Delete PMAR chipseal (Granite Bay)	\$ 445,515.35
2.	Add Fibermat chipseal (Auburn)	52,195.00
<hr/>		
CCO Balance		\$ 497,710.35

