



**Before the Board of Supervisors  
County of Placer, State of California**

In the matter of:

Resol. No: \_\_\_\_\_

A RESOLUTION ADOPTING THE FINAL ACCEPTANCE FOR THE BRIDGE REPLACEMENT PROJECT, BREWER ROAD OVER KING SLOUGH AND BREWER ROAD OVER MARKHAM RAVINE AND AUTHORIZING THE DIRECTOR OF PUBLIC WORKS TO EXECUTE THE NOTICE OF COMPLETION FOR THE BRIDGE REPLACEMENT PROJECT, BREWER ROAD OVER KING SLOUGH AND BREWER ROAD OVER MARKHAM RAVINE.

The following Resolution was duly passed by the Board of Supervisors of the County of Placer

at a regular meeting held on \_\_\_\_\_ by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

\_\_\_\_\_  
Chair, Board of Supervisors

Attest:  
Clerk of said Board

---

NOW, THEREFORE, BE IT RESOLVED by the Board of Supervisors of the County of Placer, State of California, that this Board adopts a Resolution for the final acceptance for the Bridge Replacement Project, Brewer Road over King Slough and Brewer Road over Markham Ravine.

BE IT FURTHER RESOLVED AND ORDERED , by the Board of Supervisors of the County of Placer, State of California, that this Board authorizes the Director of Public Works to execute the Notice of Completion for the Bridge Replacement Project, Brewer Road over King Slough and Brewer Road over Markham Ravine.



# Exhibit A

## MEMORANDUM

DEPARTMENT OF PUBLIC WORKS  
County of Placer

TO: KEN GREHM

DATE: September 10, 2013

FROM: KEVIN ORDWAY

SUBJECT: **NOTICE OF COMPLETION FOR THE BREWER ROAD BRIDGE REPLACEMENT PROJECT OVER KING SLOUGH AND BRWER ROAD BRIDGE REPLACEMENT OVER MARKHAM RAVINE, CONTRACT NO. 1117 SUMMARY**

Contractor: Viking Construction Company, Inc.

Work Completed: November 20, 2012

Preliminary Estimate.....	\$	2,000,000.00
(1) Contract Award.....	\$	1,725,553.00
(2)		Estimated Final Contract Cost:
Completed Contract Items	\$	1,662,840.87
Contract Change Orders	\$	27,741.03
Liquidated Damages	\$	0.00
<b>TOTAL</b>	<b>\$</b>	<b>1,690,581.90</b>

Percent of Increase (Final Contract Cost vs. Contract Award) -2.0%

### CONTRACT CHANGE ORDER SUMMARY

CCO #1	Permit Additions	\$ 6,918.51
CCO #2	Construction Area Sign Revisions	\$ 1,621.20
CCO #3	Log of Test Borings Add	\$ 0.00
CCO #4	Pile Anomaly Credit	(\$ 4,200.00)
CCO #5	Hot Mix Asphalt Specification Credit	(\$ 2,762.00)
CCO #6	PG&E Delay to Pile Work	\$ 6,660.98
CCO #7	Bridge Camber Adjustment	\$ 2,978.24
CCO #8	Revise Section 4	(\$ 8,000.00)
CCO #9	Install Post Project Best Management Practices	\$18,139.31
CCO #10	Install Waterstops	\$ 1,600.00
CCO #11	Repair Storm Damage	\$ 3,516.54
CCO #12	Revise Curing Seal Method	\$ 1,268.25

**TOTAL \$27,741.03**

# BREWER ROAD BRIDGE REPLACEMENTS

## LOCATION MAP



