

Before the Board of Supervisors County of Placer, State of California

In the matter of:

Resol. No: _____

A RESOLUTION AUTHORIZING THE PUBLIC WORKS DIRECTOR, OR DESIGNEE, TO SIGN AND SUBMIT A COOPERATIVE WORK AGREEMENT EXTENSION REQUEST TO THE CALIFORNIA DEPARTMENT OF TRANSPORTATION AND CALIFORNIA DEPARTMENT OF FINANCE, FOR THE EXTENDED USE OF FEDERAL FUNDS ALLOCATED TO THE VARIOUS COUNTYWIDE FEDERAL-AID BRIDGE PROJECTS AS WELL AS FUTURE CWA EXTENSION REQUESTS.

The following Resolution was duly passed by the Board of Supervisors of the County of Placer at a regular meeting held on _____ by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

Chair, Board of Supervisors

Attest:
Clerk of said Board

NOW, THEREFORE, BE IT RESOLVED by the Board of Supervisors of the County of Placer, State of California, that this Board approves and authorizes the Public Works Director, or designee, to sign and submit a Cooperative Work Agreement extension request to the California Department of Transportation and California Department of Finance.

ATTACHMENT A
 COOPERATIVE WORK AGREEMENT
 VARIOUS COUNTYWIDE FEDERAL AID BRIDGE PROJECTS

2009-10 District 3 Projects Lapsing on June 30, 2015

1	2	3	4	5	6	7	8	9	10	11	12	13
District	Agency	Work Performed and Location	Federal Project #	Project Code	Phase Code	Fund Description	Encumbrance Amount	Reimbursed	Unliquidated Balance	TUF Lapse Date	Requesting CWA (Yes/No)?	Delay Code
03	Placer County	Bridge Rehabilitation on Bowman Rd at UPRR overcrossing #1 ~0.6 miles S of Bell Rd and ~0.1 miles south of Bowman Rd UPRR crossing #2.	BRLO-5919(086)	0300020366	S	Federal Lump Sum - 0890	\$ 331,987	\$ 292,987	\$ 39,000	N/A	Yes	2,7,9
03	Placer County	Bridge Rehabilitation on Bowman Rd UPRR overcrossing #2 ~0.5 miles S of Bell Rd and ~0.1 miles south of Bowman Rd UPRR overcrossing #1.	BRLO-5919(087)	0300020367	S	Federal Lump Sum - 0890	\$ 331,987	\$ 291,987	\$ 40,000	N/A	Yes	2,7,9
03	Placer County	Bridge Replacement on Dowd Rd at Markham Ravine ~0.1 South of Nicolaus Rd.	BRLO-5919(073)	0300000892	SE1	Federal Lump Sum - 0890	\$ 88,530	\$ 40,995	\$ 47,535	N/A	Yes	2,7,9
03	Placer County	Bridge Replacement Hampshire Rocks Rd at S Yuba River ~2.3 miles E of Cisco.	BRLO-5919(075)	0300020413	S	Federal Lump Sum - 0890	\$ 442,650	\$ 93,253	\$ 349,397	N/A	Yes	1,4,7
03	Placer County	Bridge Painting on Auburn-Forest Hill Rd at N.F. American River Bridge No. 19C-060.	STPLP-5919(021)	0300020041	S	Federal Lump Sum - 0890	\$ 22,236,080	\$ 20,093,072	\$ 2,143,008	N/A	Yes	9
03	Placer County	Seismic Retrofit on Foresthill Rd. from .7 mi E. of I-80 to 1.2 mi E. of I-80, Br # 19C-0060.	BRLSZD-5919(047)	0300000635	4E1	Federal Lump Sum - 0890	\$ 43,299,867	\$ 41,132,769	\$ 2,167,098	N/A	Yes	9

607

COOPERATIVE WORK AGREEMENT
 VARIOUS COUNTYWIDE FEDERAL AID BRIDGE PROJECTS

2009-10 District 3 Projects Lapsing on June 30, 2015

District	Agency	Work Performed and Location	Federal Project #	Reason for Delay	Obstacles to Future Completion	Consequences if CWA is not approved	Date Funding will be liquidated if CWA approved	Contact Name, Number, and E-mail
03	Placer County	Bridge Rehabilitation on Bowman Rd at UPRR overcrossing #1 ~0.6 miles S of Bell Rd and ~0.1 miles south of Bowman Rd UPRR crossing #2.	BRLO-5919(086)	The unliquidated balance represents the retention Caltrans is holding on the PE phase of the project. The PE phase of the project is scheduled for completion in 2015 pending UPRR approval of project plans. The project schedule has been delayed due to utility, right-of-way, and UPRR issues.	Approvals from Caltrans and UPRR	A structurally deficient bridge will not be repaired.	Dec-15	Matt Randall, 530-745-3564, mrandall@placer.ca.gov
03	Placer County	Bridge Rehabilitation on Bowman Rd UPRR overcrossing #2 ~0.5 miles S of Bell Rd and ~0.1 miles south of Bowman Rd UPRR overcrossing #1.	BRLO-5919(087)	The unliquidated balance represents the retention Caltrans is holding on the PE phase of the project. The PE phase of the project is scheduled for completion in 2015 pending UPRR approval of project plans. The project schedule has been delayed due to utility, right-of-way, and UPRR issues.	Approvals from Caltrans and UPRR	A structurally deficient bridge will not be repaired.	Dec-15	Matt Randall, 530-745-3564, mrandall@placer.ca.gov
03	Placer County	Bridge Replacement on Dowd Rd at Markham Ravine ~0.1 South of Nicolaus Rd.	BRLO-5919(073)	The unliquidated balance represents the retention Caltrans is holding on the PE phase of the project. The PE phase of the project is scheduled for completion in 2015 pending completion of the utility coordination and right of way portions of the project.	Coordination with PG&E on utility relocations and right of way easement. Approvals from Caltrans	A structurally deficient bridge will not be repaired.	Dec-15	Matt Randall, 530-745-3564, mrandall@placer.ca.gov
03	Placer County	Bridge Replacement Hampshire Rocks Rd at S Yuba River ~2.3 miles E of Cisco.	BRLO-5919(075)	The project has been delayed because Caltrans changed the bridge's sufficiency rating and removed the SD flag during the preliminary design resulting in the project scope changing from replacement to rehab. The County needs additional time to re-scope or close-out the project due to this change. The project was further delayed due to the discovery of hazardous waste and property owner concerns.	Approvals from Caltrans. Property owner acceptance of proposed design.	A deficient bridge will not be repaired.	Dec-16	Matt Randall, 530-745-3564, mrandall@placer.ca.gov
03	Placer County	Bridge Painting on Auburn-Forest Hill Rd at N.F. American River Bridge No. 19C-060.	STPLP-5919(021)	This project is a very large, complicated project which was combined with BRLSZD-5919(047). The project is on schedule and under-budget; construction is complete. The County needs additional time to complete warranty inspections of the paint and to close out the project.	None. Final approval and acceptance of project by Caltrans.	Critical warranty inspections will not be able to be performed ensuring the quality of the construction work.	Dec-15	Matt Randall, 530-745-3564, mrandall@placer.ca.gov
03	Placer County	Seismic Retrofit on Foresthill Rd. from .7 mi E. of I-80 to 1.2 mi E. of I-80, Br # 19C-0060.	BRLSZD-5919(047)	This project is a very large, complicated project which was combined with STPLP-5919(021). The project is on schedule and under-budget; construction is complete. The County needs additional time to complete warranty inspections of the paint and to close out the project.	None. Final approval and acceptance of project by Caltrans.	Critical warranty inspections will not be able to be performed ensuring the quality of the construction work.	Dec-15	Matt Randall, 530-745-3564, mrandall@placer.ca.gov

017