Before the Board of Supervisors
County of Placer, State of California

In the matter of A RESOLUTION APPROVING CHANGE ORDER NO 1 FOR CONTRACT NO 000917 WITH BURDICK EXCAVATING CO., INC , AUTHORIZING THE DIRECTOR OF PUBLIC WORKS, OR DESIGNEE, TO EXECUTE THE CHANGE ORDER, AND AMENDING THE CONTRACT FOR AN INCREASE OF $145,520

Resol No. 2015-172

The following Resolution was duly passed by the Board of Supervisors of the County of Placer

at a regular meeting held on August 18, 2015 by the following vote on roll call

Ayes. DURAN, WEYGANDT, MONTGOMERY, UHLER

Noes NONE

Absent HOLMES

Signed and approved by me after its passage

Chair, Board of Supervisors

Attest
Clerk of said Board

BE IT RESOLVED AND ORDERED by the Board of Supervisors of the County of Placer, State of California, that this Board approves Change Order No 1 for Contract No 000917 with Burdick Excavating Co , Inc , for relocating a conflicting water line on behalf of the North Tahoe Public Utility District, authorizes the Director of Public Works, or designee, to approve and sign the change order, and amends Contract No 000917 to support the actual work described in Change Order No 1 by increasing the contract by $145,520