
M E M O R A N D U M  
DEPARTMENT OF PUBLIC WORKS 

County of Placer 

TO: BOARD OF SUPERVISORS DATE: September 18, 2007 

FROM: 

SUBJECT: WILLOW CREEK EXTENSION CONTRACT NO. 73250, AMENDMENT NO. 1 

ACTION REQUESTED I RECOMMENDATION 

Adopt a Resolution authorizing the Director of Public Works to approve and execute Contract 
Amendment No. 1 to the Professional Services Agreement for Construction Management, 
Inspection, Materials Testing, and Construction Staking with Vali Cooper & Associates, Inc. for an 
increase not to exceed the amount of $1 57,283. 

BACKGROUND / SUMMARY 

Willow Creek Drive Extension is located south of Bell Road, north of Atwood Road and west of the 
current Willow Creek Drive at State Highway 49. The project will connect State highway 49 with 
First Street and F Avenue by extending Willow Creek Drive to the DeWitt Center. 

The Department of Public Works added Construction Staking and Surveying Services to this 
contract to facilitate construction and the re-design of the roundabout. This Amendment and 
increase in contract cost for Construction Management is primarily due to the addition of Project 
Surveying and Staking, the extension of Construction Management duties beyond the original date 
of completion, and various other additional requirements of the Resident engineer and his staff that 
arose during construction to facilitate the project. 

This resolution authorizes the Director of Public Works to approve an increase in contract amount 
for $157,283.00 with Vali cooper & Associates, Inc. for construction management services, 
increasing the total contract amount to $362,276. 

ENVIRONMENTAL 

A Mitigated Negative Declaration was prepared in accordance with the California Environmental 
Quality Act (CEQA) for the Willow Creek Drive Extension Project and Approved by the Board on 
May 29, 2001. A notice of determination was filed on May 31, 2001. 

FISCAL IMPACT 

The total project cost for the Willow Creek Drive Extension Project is estimated to be $2,750,000. 
The Construction Management cost for the Willow Creek Drive Extension Project is for an 
estimated amount not to exceed $362,276. The State Transportation Improvement Program 
(STIP) is providing an approved amount of $2,199,000 for construction and County Traffic Impact 
Fees will fund the balance of this project, which has adequate funds for this Contract Amendment 
No.1 with Vali Cooper & Associates, Inc. There is sufficient funding available in the 200712008 
Fiscal Year budget for this work. 

A copy of Amendment #I is on file with the Clerk of the Board for 
Attachments: review 
- Resolution 

T:\DPW\RoadwaysandBridges\Engineering\BOS\Willow Creek Extension\Memo-Reso - Amendment No.1 08-29-07.doc 



Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: A RESOLUTION APPROVING ................................... AND AUTHORIZING THE DIRECTOR OF Resol. No: 

PUBLIC WORKS, TO EXECUTE CONTRACT ........................................ AMENDMENT No.1 NOT TO EXCEED $157,283 Ord. No: 

BElWEEN VAL1 COOPER & ASSOCIATES, 
INC. AND M E  COUNTY OF PLACER FOR THE .......................................... WILLOW CREEK EXTENSION, CONTRACT First Reading: 

NO. 73250. 

The following RESOLUTlON was duly passed by the Board of Supervisors 

of the County of Placer at a regular meeting held I 

by the following vote on roll call: 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage. 

Attest: Chairman, Board of Supervisors 
Clerk of said Board 

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, 
State of California, that this Board approves Contract Amendment No.1 with Vali 
Cooper & Associates, Inc. for construction management services related to Willow 
Creek Extension Project and authorizes the Director of Public Works to execute 
contract Amendment No.1 on behalf of the County in an amount not to exceed 
$1 57,283. 
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