
MEMORANDUM
DEPARTMENT OF PUBLIC WORKS

County of Placer

TO:

FROM:

BOARD OF SUPERVISORS

KEN GREH~EVIN ORDWAY

DATE: July 07,2009

SUBJECT: CONTRACT CHANGE ORDER FOR INTERSECTION IMPROVEMENTS AT
STATE ROUTE 49 AND NEVADA STREET I MARGUERITE MINE ROAD
PROJECT CONSTRUCTION CONTRACT NO. 1066

ACTION REQUESTED I RECOMMENDATION
Adopt a Resolution authorizing the Director of Public Works to ratify a construction contract
change order for additional grinding and paving on Intersection Improvements at State Route
49 and Nevada Street 1Marguerite Mine Road Project in the amount of $70,960 and authorize
the Director of Public Works to sign future contract change orders up to an amount of
$10,000.

BACKGROUND/SUMMARY
Your Board authorized the award of Contract No. 1066 to Tim Paxin's Pacific Excavation on
February 10, 2009 for an amount of $199,937 and authorized the Director of Public Works to
execute contract change orders up to $30,000.

Your Board approved Cooperative Agreement 03-0358 between the State of California and
the County on November 4, 2008 which provides the framework for splitting the construction
cost equally between the two agencies. Caltrans prepared the project plans and
specifications at their expense and the County is providing the construction engineering at the
County's expense.

During construction, it was determined that the existing pavement conditions on Marguerite
Mine Road and Nevada Street were deteriorated to the point that they were unsuitable for
installing the new traffic loops for the signal. In order to prevent delays to the contractor's
schedule and potential claims, County staff determined that the most prudent decision was to
authorize the grinding and re-paving operations on Nevada Street and Marguerite Mine Road
which occurred on the night of June 1yth.

ENVIRONMENTAL
This project is Categorically Exempt from CEQA under Section 15301 - Class 1(c)(f) and a
Notice of Exemption has been filed.

FISCAL IMPACT
The contract price of $199,937 is under the engineer's estimated construction cost for this
project of $278,000. Funding for the project is included in the 2008/2009 fiscal year budget,
with the State of California Department of Transportation providing $131,000 of the
construction costs and the remaining funds will be provided by traffic impact fees.

Attachments: Resolution
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Before the Board of Supervisors
County of Placer, State of California

In the matter of: A RESOLUTION AUTHORIZING THE
DIRECTOR OF PUBLIC WORKS TO RATIFY A
CONSTRUCTION CONTRACT CHANGE ORDER IN THE
AMOUNT OF $70,960 WITH TIM PAXIN'S PACIFIC
EXCAVATION FOR ADDITIONAL GRINDING AND
PAVING WORK PERFORMED ON THE
INSTERSECTION IMPROVEMENTS AT STATE ROUTE
49 AND NEVADA STREET I MARGUERITE MINE ROAD
PROJECT-CONTRACT NO.1066.

Resol. No: , .

Ord. No: .

First Reading: ..

The following RESOLUTION was duly passed by the Board of Supervisors

of the County of Placer at a regular meeting held JULY 07, 2009,

by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

Attest:
Clerk of said Board

Ch~irman, Board of Supervisors

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, State of
California, that this Board authorizes the Director of Public Works to execute a
construction contract change order with Tim Paxin's Pacific Excavation for $70,960, for
additional grinding and paving work performed on the Intersection Improvements at
State Route 49 and Nevada Street I Marguerite Mine Road Project and authorize the
Director of Public Works to sign future contract change orders up to an amount of
$10,000. .
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