
MEMORANDUM 

DEPARTMENT OF PUBLIC WORKS 
COUNTY OF PLACER 

TO: 

FROM: 

BOARD O~,:~RVISORS 

KEN GREHM / KEVIN ORDWAY 

DATE:August 9, 2011 

SUBJECT: AUTHORIZE THE DIRECTOR OF PUBLIC WORKS TO EXECUTE CONTRACT 
AMENDMENTS TO PROFESSIONAL SERVICES AGREEMENT NO. 1083 WITH 
PSOMAS FOR THE AUBURN-FOLSOM ROAD WIDENING, MIDDLE PHASE 

ACTION REQUESTED / RECOMMENDATION 
Adopt a Resolution increasing the authority of the Director of Public Works to approve and execute 
contract amendments with Psomas by an additional $80,000 for additional construction management, 
inspection, materials testing, and related services not included in the original scope of work for the 
Auburn Folsom Road Widening, Middle Phase, Contract No. 1083; for a total contract cost not to 
exceed $976,904. 

BACKGROUND/SUMMARY 
Public Works is under construction of the Middle Phase of Auburn-Folsom Road Widening Project. The 
proposed improvements for the Construction of the Middle Phase include: widen Auburn-Folsom Road 
to 4 lanes from 1500' north of the Oak Hill Drive intersection to 1500' south of the Eureka Road 
intersection and replace the San Juan Water District water line through the project area. Construction is 
scheduled to be completed in the Fall of 2011. 

There are three primary reasons for the necessary contract increase: 1) Additional Inspection Services 
were provided by Psomas to inspect ongoing utility relocation during construction exceeding $30,000 of 
our contract of which the County invoiced and was fully reimbursed by the utility companies for these 
costs. 2) This past winter presented abnormally intense and prolonged wet weather patterns resulting in 
an extended construction project duration. 3) A Notice of Potential Claim was filed by the Contractor in 
regards to a dispute of the Paving and Materials Testing. This claim may require additional support of 
Psomas and their Materials Testing subcontractor. Together the additional Inspection Services, the 
unantiCipated wet weather, the unforeseen construction issues, and the Notice of Potential Claim have 
extended the expected duration of the construction project, thus requiring extended Construction 
Management, Inspection, Materials Testing, and Related Services. 

ENVIRONMENTAL 
The Board of Supervisors certified and approved the Final Environmental Impact Report with findings 
on June 22, 2004. A Notice of Determination was filed on June 25, 2004. 

FISCAL IMPACT 
The total cost of the Construction Management and Inspection Services for this project is estimated for 
a total cost not to exceed $976,904. The project is funded by American Recovery and Reinvestment 
Act (ARRA) and County Traffic Mitigation Fees, which will provide adequate funding for this contract 
with Psomas. Funding for construction of the project is included in the 2011/2012 Fiscal Year Budget. 

Attachment: 
Resolution 
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Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: A RESOLUTION AUTHORIZING 
THE DIRECTOR OF PUBLIC WOR:KS TO EXECUTE 
ADDITIONAL CONTRACT AMENDMENTS FOR 
PROFESSIONAL SERVICES NOT TO EXCEED 
$80,000 BETWEEN PSOMAS AND THE COUNTY 
OF PLACER FOR THE AUBURN-FOLSOM ROAD 
WIDENING, MIDDLE PHASE PROJECT, 
PSA NO.1 083. 

Resol. No: .................................. . 

Ord. No: ....................................... . 

First Reading: ......................................... . 

The following RESOLUTION was duly passed by the Board of Supervisors 

of the County of Placer at a regular meeting held __________ _ 

by the following vote on roll call: 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage. 

Attest: Chairman, Board of Supervisors 
Clerk of said Board 

BE iT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, State of 
California, that this Board authorizes the Director of Public Works to execute contract 
amendments with Psomas for additional Professional Services related to the 
Professional Services Agreement for Construction Management, Inspection, Materials 
Testing and Related Services for the Auburn Folsom Road Widening, Middle Phase, 
PSA No. 1083 in the amount of $80,000 on behalf of the County for' additional 
Professional Services for a total estimated contract not to exceed an amount of 
$976,904.00. 
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