MEMORANDUM

DEPARTMENT OF PUBLIC WORKS
County of Placer

TO:! BOARD OF _S/UEERVISORS DATE: November 5, 2013
o
FROM: KEN GREHM / PETER KRAATZ

SUBJECT: BRIDGE REPLACEMENT PROJECT ON BREWER ROAD

ACTION REQUESTED / RECOMMENDATION

1. Adopt a Resolution authorizing the Chair of the Board of Supervisors to sign and
execute Contract No. 1169 for engineering and construction support services with Mark
Thomas and Company for the Brewer Road Bridge Replacement Project at Pleasant
Grove Creek in an amount not to exceed $350,000 with County Counsel's and Risk
Management’s review and approval and with no net County cost;

2. Authorize the Director of Public Works to sign and execute subsequent contract
amendments up to 10 percent of the contract amount as needed.

BACKGROUND / SUMMARY

The Department of Public Works is proposing to replace the existing bridge on Brewer Road
over Pleasant Grove Creek. The existing bridge is 73 years old and classified as structurally
deficient and functionally obsolete because of the narrow deck and because the structural
capacity is deteriorating. The project is being completed under the Federal Highway Bridge
Program (HBP). The proposed project will design the bridge and roadway approaches to
current structural, geometric, and hydraulic guidelines.

A year ago, four firms submitted proposals in response to an open Request for Proposals
solicited by the Procurement Services Division. After evaluating the proposals and interviewing
all four consultants, David Evans and Associates (DEA) of Roseville, California was the highest
ranked firm. PSA contract 1143 with DEA was approved by the Board of Supervisors at the
February 26, 2013 meeting, and the contract was executed on the same day.

David Evans began the preliminary design work outlined in the Scope of Services for the PSA.
in the past three months, three key staff members have left the Roseville office or left the firm,
including the project manager/road designer and bridge designer. DEA and the County staff
have mutually agreed to cancel the remainder of the work involved in the Scope of Services,
and a letter cancelling PSA No. 1143 was sent September 30, 2013.

This memo requests approval to enter into a PSA with the second-ranked firm, Mark Thomas
and Company, to take over the work completed to date by DEA and complete the remainder of
the design work for this project. Since the Phase 1 work is almost complete, this contract
includes services previously designated as Phase 2, which will include preparing final
construction contract documents and providing construction support.

ENVIRONMENTAL
The Professional Services Agreement is exempt from CEQA pursuant to CEQA guidelines,
Section 15306.
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FISCAL IMPACT

The total cost of this contract is not to exceed $350,000. This project is funded through the
Federal HBP Program (100 percent). There are sufficient funds available in the FY 2013-14 and
future fiscal year budgets for the work to be performed under contract. There is no net cost to

the County.

Attachments.  Resolution
Location Map



Before the Board of Supervisors
County of Placer, State of California

In the matter of: Resol. No:

A RESOLUTION APPROVING AND AUTHORIZING
THE CHAIR OF THE BOARD OF SUPERVISORS
TO SIGN AND EXECUTE CONTRACT NO. 1169
FOR ENGINEERING AND CONSTRUCTION
SUPPORT SERVICES WITH MARK THOMAS
AND COMPANY FOR THE BREWER ROAD
BRIDGE REPLACEMENT PROJECT AT
PLEASANT GROVE CREEK.

The foliowing Resolution was duly passed by the Board of Supervisors of the County of Placer

at a regular meeting held on by the following vote on roli call:

Ayes:
Noes:
Absent:

Signed and approved by me after its passage.

Chair, Board of Supervisors

Atftest:
Clerk of said Board

NOW, THEREFORE, BE IT RESOLVED by the Board of Supervisors of the County of
Placer, State of California, that this Board approves and authorizes the chair to sign and
execute Contract No. 1169 with Mark Thomas and Company for an amount not to exceed
$350,000 with County Counsel and Risk Management review and approval.

BE IT FURTHER RESOLVED AND ORDERED , by the Board of Supervisors of the County
of Placer, State of California, that this Board approves and authorizes the Public Works
Director to execute subsequent contract amendments for additional professional
services as needed, but not to exceed 10 percent of the contract amount for Contract No.
1169,
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LOCATION MAP

BREWER ROAD BRIDGE REPLACEMENT AT PLEASANT GROVE CREEK
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