MEMORANDUM

DEPARTMENT OF PUBLIC WORKS
County of Placer

TO! BOARD OF SUPERVISORS DATE: March 11, 2014
FROM: KEN GREHM / PETER KRAATZ

SUBJECT: NORTHSTAR ROUNDABOQUT MODIFICATION CONTRACT NO. 1136,
AMENDMENT NO. 2, WITH REID MIDDLETON

ACTION REQUESTED / RECOMMENDATION

1. Adopt a Resolution authorizing the Chair of the Board to sign and execute Amendment
No. 2 to Contract No. 1138 with Reid Middieton for engineering and construction support
services for the roundabout along Northstar Drive, with County Counsel and Risk
Management's review and approval, for an amount of $21,110. The Contract
Amendment would give the total contract a not to exceed amount of $114,340.

2. Authorize the Director of Public Works to execute future contract amendments up to an
amount of $12,000. There is no net County cost.

BACKGROUND / SUMMARY

On March 13, 2012, the Board of Supervisors approved PSA Contract No. 1136 with Reid
Middleton for design services for modification of the roundabout along Northstar Drive to
improve circulation and safety. Since then, additional design elements were requested by both
Northstar and the Northstar Community Services District. In response to these requests, on
May 7, 2013, the Board approved Amendment No. 1 in order to authorize additional design
services that would reflect the added design elements. Since these added elements increased
the total amount of the project, it was decided to phase the project since funding was not
available to complete it in its entirety. The phased project was approved to advertise by the
Board on July 23, 2013.

On December 10, 2013, the Board approved an update to the Capital Improvement Program for
the Tahoe Region Benefit Fee District. This update added needed funding to the Tahoe area
for various improvements, including improvements to Northstar Drive. Since this funding was
added, Public Works made the determination that the entire project could be built, and the need
to phase the project could be eliminated. In order for this to be accomplished, Reid Middieton
would need additional time and resources in order to complete the design of the entire project
and provide additional construction support. The ability to complete the entire project rather than
complete in phases will save resources, funding and minimize construction impacts to the
community. The entire project is expected to be constructed this summer.

ENVIRONMENTAL
The Professional Services Agreement is exempt from CEQA pursuant to CEQA Guidelines,

Section 15301c.

FISCAL IMPACT

Contract Amendment No. 2 would increase the not to exceed amount by $21,110. The total
design contract is for an amount not to exceed $114,340. Traffic Mitigation Fees are funding the
project. There is enough funding in the FY 2013-2014 Budget for this project and appropriate

funds will be budgeted in FY 2014-2015.
Attachment: Resolution
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Before the Board of Supervisors
County of Placer, State of California

In the matter of: A RESOLUTION APPROVING .
AND AUTHORIZING THE CHAIR, TO EXECUTE T T
CONTRACT AMENDMENT NO. 2 BETWEEN

REID MIDDLETON AND THE COUNTY OF

PLACER FOR THE NORTHSTAR

ROUNDABOUT MODIFICATION PROJECT,

PROFESSIONAL SERVICES AGREEMENT NO.

1136.

The following _ RESOLUTION was duly passed by the Board of Supervisors

of the County of Placer at a regular meeting held

by the following vote on roll call:
Ayes:
Noes:
Absent:

Signed and approved by me after its passage.

Attest: Chair, Board of Supervisors
Clerk of said Board

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer,
State of California, that this Board approves Contract No. 1136, Amendment No.
2, with review and approval by County Counsel and Risk Management, with Reid
Middleton for engineering services related to the Northstar Roundabout
Modification Project and authorizes the Chair to execute the contract amendment
on behalf of the County in an amount not to exceed $21,110, which increases the
original PSA total to $114,340. Authorize the Director of Public Works to execute
future contract amendments up to an amount of $12,000. There is no net County
cost.
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