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COUNTY.~ 
OF ... ~ 

~Placer· 

TO: Board of Supervisors 

MEMORANDUM 
DEPARTMENT OF PUBLIC WORKS 

AND FACILITIES 
ENGINEERING DIVISION 

County of Placer 

DATE: March 8, 2016 

FROM: Ken Grehm, Director of Public Works and Facilities 
By: Alice Atherton, Associate Civil Engineer 

SUBJECT: Engineering I Contract Amendment for Engineering Design I Bowman Road Bridges 
Rehabilitation Project 

ACTION REQUESTED 
Adopt a Resolution to approve Contract Amendment No. 2 with CH2M, Inc. for Professional Services 
Agreements No. 1161 and No. 1162 for the Bowman Road Bridges Rehabilitation Project to increase each 
current contract by $89,172, each for a total amount of $236,418 and authorize the Director of Public 
Works and Facilities, or designee, to sign and execute subsequent contract amendments up to ten percent 
of the contract amounts, for the period of December 2013 to December 2023. 

BACKGROUND 
The Department of Public Works is proposing to rehabilitate two existing bridges on Bowman Road which 
cross the Union Pacific Railroad (UPRR) tracks. The proposed projects will rehabilitate and repair the 
deteriorating bridge decks, seismically strengthen the bridge piers and abutments, and widen the bridges 
to current standards. The project is being completed under the Federal Highway Bridge Program (HBP). 

The project design is currently 95 percent complete and staff is working with UPRR to negotiate terms of 
the Construction and Maintenance agreement. The County received unanticipated comments from 
UPRR, Caltrans Local Assistance, and PG&E due to the complexity of the design. County staff and the 
consultant team·are working with each agency to negotiate and incorporate the comments into the final bid 
documents. 

The original contracts were approved by the Board of Supervisors on August 20, 2013, and Amendment 
No. 1 was approved on January 15, 2015 to update the billing rate schedule. Contract Amendment No. 2 
is needed to complete the design of both bridges, provide right-of-way engineering, utility coordination, 
complex structural detailing of the fiber reinforced polymer girder strengthening and seismic strengthening, 
asbestos testing for air quality compliance and services during construction. 

ENVIROMENTAL IMPACT 
The Professional Services Agreement is exempt from CEQA pursuant to CEQA guidelines, Section 
15306. 

FISCAL IMPACT 
Approval of this amendment will increase the total amount of each contract to $236,418 plus a 
contingency of $23,642. These projects are budgeted in the FY 2015-16 Department of Public Works and 
Facilities Final Budget, Bridge Construction Projects, Bowman Road Overhead Bridge Rehabilitation 
Projects (South & North) #2934 and #2935. The project is funded through the Federal Highway Bridge 
Program (88.53 percent) and the County Road Fund (11.47 percent). 

ATTACHMENTS 
Resolution 
Location Map 

Contract amendment on file with the Clerk of the Board 

T:\DPW\RoadwaysandBridges\Engineering\BOS\2016 BOS ltems\March 8 2016\Bowman Brgs Contract Amend CH2M\BOS Memo Bowman Brgs 
South and North.docx 
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Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: 

A Resolution to approve two contract amendments Resolution No.: ____ _ 
with CH2M, Inc. for the Bowman Road Bridges 
Rehabilitation Project and authorizing the Director of 
Public Works and Facilities, or designee, to execute 
future contract amendments 

The following Resolution was duly passed by the Board of Supervisors of the County of Placer 

at a regular meeting held, ____________ , by the following vote on roll call: 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage. 

Chair, Board of Supervisors 

Attest: 

Clerk of said Board 

BE IT RESOLVED, by the Board of Supervisors, County of Placer, State of California, that this 
Board approves Contract Amendment No. 2 for both Professional Services Agreement No. 1161 
and No. 1162 with CH2M, Inc., increasing each of the current contracts by $89,172 for a total 
contract amount of each not to exceed $236,418, and 

BE IT FURTHER RESOLVED AND ORDERED , by the Board of Supervisors of the County of 
Placer, State of California, that this Board approves and autHorizes the Director of Public Works 
and Facilities, or designee, to execute subsequent contract amendments for each contract for 
additional professional services as needed, up to ten (1 0) percent of each contract amount 
($23,642). 
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BOWMAN ROAD BRIDGES REHABILITATION PROJECT 
VICINilY & LOCATION MAPS 
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BELL ROAD 

PLACER 
COUNTY 

VICINilY MAP 

PROJECT 
LOCATION 

FORESTHILL ROAD 

LOCATION MAP 
NO SCALE 
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