
MEMORANDUM

DEPARTMENT OF PUBLIC WORKS

County of Placer

TO:

FROM:

BOARD OF SUPERVISORS

'xc>
KEN GREHM / MATT RANDALL

DATE: May 21, 2008

SUBJECT: WISE ROAD BRIDGE PROJECT CONTRACT NO. 73029, AMENDMENT NO.4

ACTION REQUESTED I RECOMMENDATION
Adopt a Resolution authorizing the Chairman of the Board of Supervisors to sign and execute

.Contract No. 73029, Amendment No.4, with MRO Engineers, Inc., increasing the total contract
amount by $31,480, from $206,000 to $237,480, for final design and construction support, and
reducing project contingency from $20,000 to $10,000.

BACKGROUND/SUMMARY
Public Works is proposing to replace the existing bridge on Wise Road over North Ravine. The
project is being completed under the Federal Highway Bridge Program (HBP). The project will
replace the existing bridge, which is deteriorating and does not meet current design standards, and
realign the roadway approaches to the bridge. The replacement bridge and improved approaches
will bring this bridge into compliance with current structural, geometric, and hydraulic guidelines.
This project will be constructed in stages to keep Wise Road open at the project site with a
temporary signal installed for traffic handling. Bridge construction is anticipated to take one to two
season (2010-2011).

The initial contract for Professional Services was executed in 1997. Since then, thl?re have been a
series of amendments and reallocations to accommodate a series of scope changes and
reallocations as various alignments were stUdied and as required in obtaining environmental
approval. A final bridge alignment has been chosen that meets County design standards, is
economically feasible and is acceptable to the community.

ENVIRONMENTAL
The mitigated negative declaration was approved by the Board of Supervisors at the February 26,
2008 meeting, in accordance with the California Environmental Quality Act (CEQA) for this project.
This action of amending the Professional Services Agreement and performing the proposed work
is exempt from CEQA pursuant to CEQA Guidelines, Section 15306. .

FISCAL IMPACT
Contract Amendment No. 4 will increase the contract amount by $31,480, and decrease the
contingency amount by $10,000. The estimated total project cost is $2,200,000. The project is
funded through the Federal HBP Program (80%/88.53%) and County Road Funds (20%/11.47%).
(The Right-of-Way phase and Construction phase will be reimbursed at the higher amount; all
other phases are reimbursed at the 80% amount.) There is sufficient funding available in the FY
07/08 budget for this contract amendment, and funds are being requested in the 2008/2009 Fiscal
Year Budget. Funding for future phases of work is anticipated to be included in subsequent Fiscal
Year Budgets.

Attachments:
Resolution

A copy of the Amendment NO.4 is
on file with the Clerk of the Board.
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Before the Board of Supervisors
County of Placer, State of California

In the matter of: A RESOLUTION APPROVING
AND AUTHORIZING THE CHAIRMAN TO
EXECUTE CONTRACT AMENDMENT NO. 4
BETWEEN MRO ENGINEERS AND THE
COUNTY OF PLACER FOR THE WISE ROAD
BRIDGE REPLACEMENT PROJECT,
CONTRACT NO. 73029.

Resol. No: .

Ord. No: ..

First Reading: : ..

The following RESOLUTION was duly passed by the Board of Supervisors

of the County of Placer at a regular meeting held ~ _

by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

Attest:
Clerk of said Board

Chairman, Board of Supervisors

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer,
State of California, that this Board approves Contract Amendment No.4 with MRO
Engineers for engineering services related to Wise Road Bridge Replacement
Project and authorizes the Chairman to execute the contract amendment on
behalf of the County in an amount not to exceed $237,480.
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