
To: 

MEMORANDUM 
DEPARTMENT OF FACILITY SERVICES 

COUNTY OF PLACER 

Honorable Board of Supervisors 

From: Ken Grehm, Facility Services Interim Director 

Date: June 2, 2015 

By: Kevin Bell, P.E., Environmental Engineering Program Manager 

Subject: Sewer Maintenance District 3 Regional Sewer Project No. 40131 Construction Contract 
Change Order 9 

ACTION REQUESTED: 
1. Adopt a Resolution authorizing the Director of Facility Services, or designee, to execute 

Contract Change Order 9 to the Construction Contract with Vinciguerra Construction for the 
Sewer Maintenance District 3 Regional Sewer Project, in the Horseshoe Bar area in the 
amount of $105,265, funded through a Clean Water State Revolving Fund loan with 
repayment from user fees with no net county cost. 

BACKGROUND: Sewer Maintenance District 3 (SMD 3) provides sewer service to approximately 
615 equivalent dwelling units in the Horseshoe Bar area of Loomis. The SMD 3 Regional Sewer 
Project (Project) was recently completed, and included a pump station at the SMD 3 Wastewater 
Treatment Plant (Plant 3) and installation of approximately 13, 100 linear feet of 10-inch pipeline to 
Sewer Maintenance District 2 (SMD 2). Completion of the Project allows the County to convey 
wastewater from SMD 3 to the existing SMD 2 collection system and on to the City of Roseville's Dry 
Creek Wastewater Treatment Plant for treatment. On April 9, 2013, your Board awarded the bid to 
Vinciguerra Construction (Vinciguerra), and authorized the Director of Facility Services to execute the 
resulting Construction Contract. Construction began April 29, 2013 and was substantially complete on 
April 27, 2015. 

Staff negotiated Contract Change Order 9 (CCO 9) with Vinciguerra in the amount of $105,265 to 
compensate Vinciguerra for additional rock encountered during excavation of the wet well and 
emergency overflow storage tanks at the Plant 3 site. Staff worked with Vinciguerra to verify that 
excavated rock quantities did exceed the amount assumed in the Bid documents. Vinciguerra 
originally requested $206,920 as compensation. 

ENVIRONMENTAL CLEARANCE: On November 20, 2012, your Board certified the Environmental 
Impact Report and Mitigation Monitoring and Reporting Plan for the Project. The Notice of 
Determination was filed for the Project on November 27, 2012. 

FISCAL IMPACT: The total estimated Project cost is $14,527,221, which includes the revised 
Construction Contract amount of $5,612,834 including CCO 9. There are sufficient funds in the SMD 
3 Regional Sewer Project No. 40131 Capital Project Budget to cover the cost of CCO 9. The Project 
is funded through a Clean Water State Revolving Fund loan with repayment from user fees, with no 
net county cost. 

ATTACHMENT: RESOLUTION 
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Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: THE RESOLUTION AUTHORIZING 
THE DIRECTOR OF FACILITY SERVICES, OR 
DESIGNEE, TO EXECUTE CONTRACT 
CHANGE ORDER 9 TO THE CONSTRUCTION 
CONTRACT WITH VINCIGUERRA 
CONSTRUCTION, FOR PROJECT 40131 -
SEWER MAINTENANCE DISTRICT 3 
REGIONAL SEWER PROJECT 

Resolution ---

The following ___ R=E""""S"'""'O""'"L"""U ...... T.;..;IO"""'N-""--_ was duly passed by the Board of Supervisors of the County 

of Placer at a regular meeting held ________ , by the following vote on roll call: 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage. 

Chair, Board of Supervisors 

Attest: 

Clerk of said Board 

NOW, THEREFORE, BE IT RESOLVED, by the Board of Supervisors, County of Placer, State of 
California, that the Director of Facility Services, or designee, is authorized to execute Contract 
Change Order 9 to the Construction Contract with Vinciguerra Construction, for Project 40131 -
Sewer Maintenance District 3 Regional Sewer Project, in the amount of $105,265. 


