



## **ENVIRONMENTAL CLEARANCE**

The Board of Supervisors certified and approved the Final Environmental Impact Report with findings on June 22, 2004. A Notice of Determination was filed on June 25, 2004.

## **FISCAL IMPACT**

The construction contract was originally awarded for \$4,297,070.25, and to date the complete project construction cost including the additional \$250,000 contingency is estimated at \$4,976,777.28; which is 15.8% over the original contract award amount but 63% of the original engineer's estimate of \$7,900,000.00. Approximately \$866,000 of the project cost will be reimbursed by San Juan Water District for the work related to replacing their water line. The Middle Phase is partially funded by approximately \$2,068,237 from the American Recovery and Reinvestment Act (ARRA) with the remainder funded by Traffic Mitigation Fees from the Granite Bay Trust Fund and South Placer Regional Transportation Authority (SPRTA). There are sufficient funds available in the 10/11 Fiscal Year budget for this work.

Attachment - Resolution  
- Location Map

# Before the Board of Supervisors County of Placer, State of California

In the matter of: A RESOLUTION AUTHORIZING  
THE DIRECTOR OF PUBLIC WORKS TO EXECUTE  
ADDITIONAL CONTRACT CHANGE ORDERS  
BETWEEN WESTERN ENGINEERING  
CONTRACTORS AND THE COUNTY OF PLACER  
FOR THE AUBURN FOLSOM ROAD WIDENING  
MIDDLE PHASE PROJECT, CONTRACT NO. 1073.

Resol. No:.....

Ord. No:.....

First Reading:.....

The following RESOLUTION was duly passed by the Board of Supervisors  
of the County of Placer at a regular meeting held JANUARY 11, 2011,  
by the following vote on roll call:

Ayes:

Noes:

Absent:


Signed and approved by me after its passage.

Attest:  
Clerk of said Board

\_\_\_\_\_  
Chairman, Board of Supervisors

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer,  
State of California, that this Board approves Contract Change Orders with Western  
Engineering Contractors for construction services related to the Auburn Folsom  
Road Widening Middle Phase Project, Contract No. 1073 in the amount of \$429,700  
and authorizes the Director of Public Works to execute future contract change  
orders on behalf of the County in an amount not to exceed \$250,000 for a total  
estimated contract not to exceed an amount of \$4,976,777.28.


**AUBURN-FOLSOM ROAD WIDENING, MIDDLE PHASE  
PROJECT LOCATION MAP**



SACRAMENTO

**VICINITY MAP**

NO SCALE



**LOCATION MAP**

NO SCALE