

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS

County of Placer

TO: BOARD OF SUPERVISORS

DATE: December 9, 2014

FROM: KEN GREHM / PETER KRAATZ

SUBJECT: **NOTICE OF COMPLETION FOR CONTRACT NO. 1178, HOT MIX ASPHALT OVERLAY, SUMMER 2014, PLACER HILLS ROAD**

ACTION REQUESTED / RECOMMENDATION

1. Adopt a Resolution accepting contract 1178, Hot Mix Asphalt Overlay, Summer 2014, Placer Hills Road as complete.
2. Authorize the Director of Public Works to execute the Notice of Completion. There is no net county cost.

BACKGROUND / SUMMARY

The Department of Public Works performs various surface treatments on maintained public roadways to protect, preserve, and extend their useful lives. The selection of roads and type of surface treatment is typically a function of the road condition, traffic volumes, and funding.

Placer County received federal RSTP funds to place qualifying surface treatments on roads functionally classified Federal Aid Urban (FAU) or Federal Aid Secondary (FAS). Only a small portion of Placer County's maintained miles receive these classifications. Placer Hills Road is one of those roads.

Bids were opened August 5, 2014. The low bidder was Knife River Construction (KRC) of Chico. Their bid was \$672,052, which was 21 percent under the engineer's estimate of \$850,000. Your Board approved funding in the FY 2013-14 budget and awarded the contract to KRC on August 26, 2014.

We placed a hot mix asphalt overlay 3.2 miles of Placer Hills Road, from Walgra Meadows Road to West Weimar Crossroads. Knife River Construction completed the work on September 15, 2014.

ENVIRONMENTAL

This project is Categorically Exempt from the provisions of CEQA as a Class I exemption, Section 15301 (c) "Maintenance of Existing Facilities".

FISCAL IMPACT

The contract was awarded for \$672,052 with a contingency of \$67,205. The Department determined a final cost of \$739,233.52. We issued one contract change order during the project. A contract data and change order summary is attached as Exhibit A. The project was fully funded through the FY 2013-14 Road Construction Budget for Project No. 2975 "FY 2013-14 Federal RSTP Overlay".

Attachments:

- Resolution
- Notice of Completion
- Vicinity Map
- Exhibit A - Contract Change Order Summary Memo

**Before the Board of Supervisors
County of Placer, State of California**

In the matter of: A RESOLUTION APPROVING
AND AUTHORIZING THE DIRECTOR OF PUBLIC
WORKS TO EXECUTE THE NOTICE OF
COMPLETION FOR CONTRACT 1178, HOT MIX
ASPHALT OVERLAY, SUMMER 2014, PLACER
HILLS ROAD

Resol. No:.....

Ord. No:.....

First Reading:.....

The following RESOLUTION was duly passed by the Board of Supervisors
of the County of Placer at a regular meeting held _____,
by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.


Chair, Board Of Supervisors

Attest:
Clerk of said Board

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, State of California, that this Board accepts the contract as complete and authorizes the Director of Public Works to execute the Notice of Completion for contract 1178, Hot Mix Asphalt Overlay, Summer 2014, Placer Hills Road.

1006

VICINITY MAP



**PROJECT
LOCATION**

HOT MIX ASPHALT OVERLAY PROJECT

PLACER COUNTY
RSTP FUNDED
SUMMER 2014

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS
County of Placer

DATE: November 19, 2014

TO: KEN GREHM

FROM: KEVIN TABER

SUBJECT: CONTRACT SUMMARY – CONTRACT 1178, HOT MIX ASPHALT OVERLAY, SUMMER 2014, PLACER HILLS ROAD; KNIFE RIVER CONSTRUCTION

Contractor: Knife River Construction
Work Completed: September 15, 2014

Preliminary Estimate	\$	850,000.00
1. Contract Award		672,052.00
2. Estimated Final Contract Cost:		739,233.52
--Completed Contract Items		728,783.52
--Contract Change Orders (CCOs)		10,450.00
		739,233.52
Total	\$	739,233.52
Percent of increase (final contract versus contract award)		+9.9%

CONTRACT CHANGE ORDER SUMMARY

<u>CCO No.</u>	<u>Description</u>	<u>Net CCO Cost</u>
1.	Additional day of paving at agreed upon lump sum	\$ 10,450.00
		\$ 10,450.00
	CCO Balance	\$ 10,450.00

