

## Foresthill Park / Memorial Hall Projects

December 2013/January 2014

Project	Project Description	Project Contact	Current Status / Comments	Updated/ Unchanged
Foresthill Memorial Hall Porch Roof	Replacement of the lower posts on the stair off of the back porch, refinishing of the stair and addition of a log roof structure and lighting over the stair.	Rob Unholz p: 530-886-4946 e: runholz@placer.ca.gov	The log package has been delivered. Demolition and Construction have begun. Completion is expected in approximately 3 weeks, weather permitting.	Updated 12/19/13
Memorial Hall Annual Log Maintenance	Sanding, Staining and Finishing the Memorial Hall Logs, as required annually. Log Chinking and Caulking is also included.	Rob Unholz p: 530-886-4946 e: runholz@placer.ca.gov	Chinking, Caulking and Exterior Sealer has been applied to porch railings and entry columns and truss. Porch deck trip hazards have been repaired. New steel handrails have been installed at stage stairs.	Unchanged 12/19/13
Foresthill Swimming and Recreation Corporation	Use of former PCWA Corp Yard for Storage	Laurie Morse p: 530-886-4964 e: lmorse@placer.ca.gov	10/7 and 10/18/13 Emails sent to Ms. Finning regarding use of former PCWA Corp Yard; requested key information for preparation of Right of Entry. To date no response from Ms. Finning. Staff to continue efforts to reach Ms. Finning	

## Foresthill Park / Memorial Hall Projects

December 2013/January 2014

Project	Project Description	Project Contact	Current Status / Comments	Updated/ Unchanged
Former PCWA complex	Use and occupancy of buildings and property with appropriate restrictions.	Dennis Salter p: 530-889-6898 e: dsalter@placer.ca.gov	Discussions pertaining to appropriate use of the complex commenced at site meetings on 6/24 and 7/15 involving Sup. Montgomery, DPW, PCSO, Foresthill PUD and Facility Services. Use of PCWA yard for overflow parking on a permitted basis has been approved on limited basis. Still awaiting input from interested parties for interim use of "barn". PM is currently working on a Permit with the Pool for short term storage of materials and fixtures on the site. As this item is not completely resolved at this time, please maintain as "active".	Updated 12/12/2013

## Foresthill Park / Memorial Hall Projects

December 2013/January 2014

Project	Project Description	Project Contact	Current Status / Comments	Updated/ Unchanged

## Foresthill Park / Memorial Hall Projects

December 2013/January 2014

Project	Project Description	Project Contact	Current Status / Comments	Updated/ Unchanged
---------	---------------------	-----------------	---------------------------	-----------------------

--