

## Foresthill Park / Memorial Hall Projects

August/September 2014

| Project  | Project Description   | Project Contact  | Current Status / Comments  | Updated/<br>Unchanged          |
|--|---|--|--|--------------------------------|
| Foresthill Memorial Hall Porch Roof                    | Replacement of the lower posts on the stair off of the back porch, refinishing of the stair and addition of a log roof structure and lighting over the stair. | Rob Unholz<br>p: 530-886-4946<br>e: runholz@placer.ca.gov  | Construction is complete. Staining and Sealing is complete. The concrete landing was repoured to eliminate "bird baths" and improve surface drainage. Punchlist items are being completed.   | Updated 8/22/14                |
| Memorial Hall Annual Log Maintenance                   | Sanding, Staining and Finishing the Memorial Hall Logs, as required annually. Log Chinking and Caulking is also included.                                     | Rob Unholz<br>p: 530-886-4946<br>e: runholz@placer.ca.gov  | The new Purchase Order for Annual Maintenance was issued to SW Allen. This season's scope of work was identified during a site walk on Monday, July 28th and includes stripping and finishing weathered corner posts, sanding and finishing the deck, and replacing the fascia board at main entrance to match existing fascia boards. Work is scheduled to start the 2nd week of September. | Updated 8/22/14                |
| Foresthill Swimming and Recreation Corporation (FHSRC) | Use of former PCWA Corp Yard for Storage  | Laurie Morse<br>p: 530-886-4964<br>e: lmorse@placer.ca.gov | Project is complete. Right of Entry has been executed and FHSRC has obtained access for storage.   | Project Complete:<br>2/19/2014 |

## Foresthill Park / Memorial Hall Projects

August/September 2014

| Project                    | Project Description  | Project Contact  | Current Status / Comments  | Updated/<br>Unchanged  |
|----------------------------|--|--|--|------------------------|
| Former PCWA complex        | Use and occupancy of buildings and property with appropriate restrictions. | Dennis Salter<br>p: 530-889-6898<br>e: dsalter@placer.ca.gov | Discussions pertaining to appropriate use of the complex commenced at site meetings on 6/24 and 7/15 involving Sup. Montgomery, DPW, PCSO, Foresthill PUD and Facility Services. Use of PCWA yard for overflow parking on a permitted basis has been approved on limited basis. Still awaiting input from interested parties for interim use of "barn". PM has a permit with the Pool for short term storage of materials and fixtures on the site. As this item is not completely resolved at this time, please maintain as "active". | Unchanged<br>8/19/14   |
| Foresthill Museum Lighting | Various lighting improvements at the Museum site complex.                  | Dennis Salter<br>p: 530-889-6898<br>e: dsalter@placer.ca.gov | Removal of tree mounted light and relocation to new pole similar to previously installed. Intall inconspicuous LED lights in blacksmith shop and fire truck garage. Focus is installing LED fixtures where sensible. Work has commenced with electrical rough-in and fixtures and pole ordered.  | Unchanged<br>8/19/2014 |
|                            |  |  |  |                        |

# Foresthill Park / Memorial Hall Projects

August/September 2014

| Project | Project Description | Project Contact | Current Status / Comments | Updated/<br>Unchanged |
|---------|---------------------|-----------------|---------------------------|-----------------------|
|---------|---------------------|-----------------|---------------------------|-----------------------|