

## Foresthill Park / Memorial Hall Projects

October 2015

Project	Project Description	Project Contact	Current Status / Comments	Updated / Unchanged
Memorial Hall Annual Log Maintenance	Sanding, Staining and Finishing the Memorial Hall Logs, as required annually. Log Chinking and Caulking is also included.	Rob Unholz p: 530-886-4946 e: runholz@placer.ca.gov	The Blanket Purchase Order with SW Allen for Annual Maintenance has been renewed. A site walk is tentatively scheduled for next week to determine this season's specific scope of work.	Updated 10/23/15
Foresthill Swimming and Recreation Corporation (FHSRC)	Use of former PCWA Corp Yard for Storage	Laurie Morse p: 530-886-4964 e: lmorse@placer.ca.gov	Project is complete. Right of Entry has been executed and FHSRC has obtained access for storage.	Project Complete: 2/19/2014
Former PCWA complex	Use and occupancy of buildings and property with appropriate restrictions.	Dennis Salter p: 530-889-6898 e: dsalter@placer.ca.gov	Discussions pertaining to appropriate use of the complex commenced at site meetings on 6/24/14 and 7/15/14 involving Sup. Montgomery, DPW, PCSO, Foresthill PUD and Facility Services. Use of PCWA yard for overflow parking on a permitted basis has been approved on limited basis. Still awaiting input from interested parties for interim use of "barn".	Unchanged:10/20/15
Foresthill Museum Lighting	Various lighting improvements at the Museum site complex.	Dennis Salter p: 530-889-6898 e: dsalter@placer.ca.gov	Removal of tree mounted light and relocation to new pole similar to previously installed. Install inconspicuous LED lights in blacksmith shop and fire truck garage. Focus is installing LED fixtures where sensible. Pole light is complete. Crews have trenched and connected power to black smith and fire truck garage. Work will complete in about 30 days now that BM has added another electrician to the roster. The completion of the electrical to the Black Smith's area is being prioritized to complete by 7/31/15.	Project Complete: 10/20/15
Foresthill Swimming Pool Corporation- Ground Lease Development	Negotiating a Ground Lease with the Foresthill Swimming Pool Recreation Corporation for the Swimming Pool located on County's Foresthill Park	Grace Mata, Project Manager p: 530-886-4960 gmata@placer.ca.gov	Foresthill Pool Board provided comments/changes to Lease Agreement on September 9, 2015 for County's Staff review. County preparing comments and letter to Pool Board.	Updated10/22/15
Todd Valley Pond Park Parking Lot	Relocate asphalt and gravel parking lot	John Ramirez p: 530-889-6807 e: jramirez@placer.ca.gov	Survey work is complete. Parking configuration has been revised. Board of Supervisors approved funding on 9-15-2015. Construction is being scheduled at this time.	Updated: 10/20/15
Foresthill Park	Relocate 6 picnic tables and a bbq grill to playground area	John Ramirez p: 530-889-6807 e: jramirez@placer.ca.gov	On July 6, 2015 the Foresthill Forum recommended approval of up to \$15,000 of PDF's. The funding request will next be presented to the Board of Supervisors on October 6, 2015. It is anticipated that a majority of labor will be done by community volunteers and Boy Scouts. Community has requested the project be combined with a pool concrete project so save on concrete costs.	Updated: 10/20/15

## Foresthill Park / Memorial Hall Projects

October 2015

Project	Project Description	Project Contact	Current Status / Comments	Updated / Unchanged
Foresthill Park	Relocate kiosk from Softball Field to the main park parking lot. Fill bare spot where kiosk used to be located.	John Ramirez p: 530-889-6807 e: jramirez@placer.ca.gov	The Parks Division relocated the kiosk on June 17. The bare spots in the parking lot have been filled with asphalt. Building Maintenance Division will be re-stripping the parking lot.	Unchanged: 10/20/15
Foresthill Park	Foresthill Community Development Council (Community Garden)	Grace Mata, Project Manager p: 530-886-4960 e: gmata@placer.ca.gov	Foresthill Community Development Council has requested permission to use south side of the old PCWA site to develop a Community Garden. Meeting to discuss plan has been schedule for 10/26/15 with County Staff and Community Garden members.	10/23/2015
Memorial Hall	Stove Replacement	Dennis Salter p: 530-889-6898 e: dsalter@placer.ca.gov	Stove was included in the budget. This purchase is part of sizing with the hood project.	10/23/2015
Memorial Hall	Kitchen Hood Upgrade	Dennis Salter p: 530-889-6898 e: dsalter@placer.ca.gov	Fire Application Tech is working with design and construction to identify the appropriate sizing of the system and range..	10/23/2015