

## **Placer County Conservation Plan Draft Schedule** | ID | Task Name | 88 | Determination of Management and Monitoring Costs May 12 Jun 12 Jun 12 Jun 12 Fep 12 Oct 12 Nov 12 Dec 12 Jun 13 Feb 13 Mar 13 Feb 13 Mar 13 May 13 Jun 13 Jun 13 Jun 13 Jun 13 Jun 13 Feb 14 Mar 14 Jun 14 Feb 14 Mar 14 Feb 14 Mar 14 Jun 15 Jun 16 Jun 17 Jun 18 Ju Duration 45 days Start Mon 8/13/12 89 Determination of Mitigation Costs 30 days Mon 9/3/12 90 Mon 10/15/12 Prepare draft Financial Alternatives Analysis 15 days 91 Administrative Draft Finance Plan Document Mon 10/15/12 15 days 92 Staff review of Financial Plan Mon 11/5/12 15 days 93 Stakeholders review of Financial Plan Mon 10/15/12 30 days 94 Prepare public review draft Financial Plan 60 days Mon 11/26/12 Public Review Draft PCCP Document Mon 7/1/13 180 days 99 HCP/NCCP Implementation Agreements Tue 1/1/13 75 days 103 NEPA/CEQA Process 520 days Mon 7/16/12 104 Admin Draft EIR/EIS 325 days Mon 7/16/12 105 Mon 7/16/12 Data gathering and assessment 90 days 106 Key Issues Identified 60 days Mon 11/19/12 107 1st ADEIR/ADEIS 90 days Mon 3/18/13 Lead/Responsible/Cooperating Agency review ADEIR/ADEIS 108 30 days Mon 7/22/13 109 Prepare public draft EIR/EIS Mon 9/2/13 30 days Public Review EIR/EIS Mon 10/14/13 110 90 days 111 Mon 10/14/13 90 day review period (NOA) 90 days 112 Mon 11/25/13 Final EIR/EIS 165 days Mon 11/25/13 113 Preparation of Admin. Draft Findings/ROD 60 days 114 Respond to comments 30 days Mon 2/17/14 115 Prepare 1st AFEIR/AFEIS Mon 2/17/14 60 days 116 Lead/Responsible/Cooperating Agency review FEIR/EIS 15 days Mon 5/12/14 117 Public Review of FEIR/FEIS 30 days (NOA) 30 days Mon 6/2/14 118 CEQA findings Mon 6/2/14 30 days Regional LEDPA Corps 119 Mon 6/2/14 30 days 120 RWQCB 401 WQ Certification 30 days Mon 6/2/14 121 Findings/Approval/Permit Issuance Mon 5/5/14 80 days NCCP Findings (CDFG) 122 Mon 5/5/14 35 days 123 ESA Findings (USFWS) Mon 5/5/14 35 days Internal Section 7 Bio Opinion (USFWS) 124 35 days Mon 5/5/14 125 Corps Issue Permits Mon 6/23/14 35 days 126 City/County/PCWA Adopt CARP Program 45 days Mon 6/23/14 127 CDFG Issue 2835 NCCP and streambed alteration agreement 45 days Mon 6/23/14 128 USFWS Issues Section 10 Mon 6/23/14 45 days