

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS
County of Placer

TO: BOARD OF SUPERVISORS DATE: December 10, 2013
FROM: KEN GREHM / PETER KRAATZ
SUBJECT: COOK RIOLO ROAD BRIDGE REPLACEMENT PROJECT

ACTION REQUESTED / RECOMMENDATION

1. Adopt a Resolution authorizing the Chair of the Board to sign and execute an Amendment No. 1 to Contract No. 1130 with Psomas, Inc. for the construction management, inspection, materials testing and related services for the Cook Riolo Road Bridge Replacement Project, with County Counsel and Risk Management's review and approval, for an amount of \$200,000.
2. Authorize the Director of Public Works to execute future contract amendments up to an amount of \$50,000. The Contract Amendment would give the total contract a not to exceed amount of \$1,200,029. There is no net County cost.

BACKGROUND / SUMMARY

The Department of Public Works is replacing the existing bridge on Cook Riolo Road over Dry Creek. The one lane bridge structure was deteriorated and subject to frequent flooding. The project is being completed under the Federal Highway Bridge Program (HBP). The completed bridge will have two 12-foot lanes for traffic, two 8-foot shoulders and a dedicated 10-foot pedestrian/bikeway that will have a concrete barrier between the vehicle traffic and the pedestrians/bicycles.

Your Board authorized the Department of Public works to award the construction management, inspection and materials testing contract for the project to Psomas, Inc. on May 8, 2012. Construction on the project started in June 2012. Due to unforeseen issues with utilities during construction, the project has required construction management, inspection, and materials testing efforts that are above and beyond what was originally expected.

ENVIRONMENTAL

The Board of Supervisors certified and approved the Initial Study / Mitigated Negative Declaration (IS/MND) with the required findings and mitigations under CEQA on January 13, 2009. The project was granted a Categorical Exclusion under NEPA on August 27, 2008.

FISCAL IMPACT

The contract for construction management, inspection, materials testing and related services cost is \$1,200,029. The project is funded through the Federal HBP Program (80-88.53%) and a combination of County Road Funds and Fee Mitigation Programs (11.47-20%). There is sufficient funding available in the FY 13/14 budget for this contract.

Attachment :Resolution

Before the Board of Supervisors County of Placer, State of California

In the matter of: A RESOLUTION AUTHORIZING THE CHAIR OF THE BOARD TO SIGN AND EXECUTE AMENDMENT No. 1 TO CONTRACT NO. 1130 WITH PSOMAS, INC. FOR THE CONSTRUCTION MANAGEMENT, INSPECTION, MATERIALS TESTING AND RELATED SERVICES FOR THE COOK RIOLO ROAD BRIDGE REPLACEMENT PROJECT, WITH COUNTY COUNSEL AND RISK MANAGEMENT REVIEW AND APPROVAL, FOR AN AMOUNT OF \$200,000 AND AUTHORIZE THE DIRECTOR OF PUBLIC WORKS TO EXECUTE FUTURE CONTRACT AMENDMENTS UP TO AN AMOUNT OF \$50,000

Resol. No:.....

The following RESOLUTION was duly passed by the Board of Supervisors of the County of Placer at a regular meeting held _____, by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

Attest:
Clerk of said Board

Chair, Board of Supervisors

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, State of California, that the Board adopts a Resolution authorizing the Chair of the Board to sign and execute Amendment No. 1 to Contract No. 1130 with Psomas, Inc. for the construction management, inspection, materials testing and related services for the Cook Riolo Road Bridge Replacement Project, with County Counsel and Risk Management's review and approval, for an amount of \$200,000, and authorize the Director of Public Works to execute future contract amendments up to an amount of \$50,000.