

Before the Board of Supervisors
County of Placer, State of California

Resolution. No: 2019-182

In the matter of: A resolution accepting the improvements as complete and authorizing the Director of Public Works, or designee, to execute a Notice of Completion for the Brewer Road over Pleasant Grove Creek Bridge Replacement Project, Contract No. 000962

The following Resolution was duly passed by the Board of Supervisors of the County of Placer at a regular meeting held August 27, 2019, by the following vote on roll call:

Ayes: GORE, WEYGANDT, HOLMES, GUSTAFSON, UHLER

Noes: NONE

Absent: NONE

Signed and approved by me after its passage.


Chair, Board of Supervisors

Attest:


Clerk of said Board

BE IT RESOLVED by the Board of Supervisors, County of Placer, State of California, that this Board adopts this Resolution accepting the improvements as complete and authorizes the Director of Public Works, or designee, to execute a Notice of Completion for the construction of the Brewer Road over Pleasant Grove Creek Bridge Replacement Project, Contract No. 000962.

Contract Change Order Summary

CCO #	DESCRIPTION	APPROVED COST
CCO 1	Revised Start Date	\$0
CCO 2	Temp. Fence, Type Barbed Wire	\$8,807.86
CCO 3	Powder Coat Fence	\$4,620.96
CCO 4.1	Item #28 "Roadway Excavation" Increase	\$5,390.00
CCO 4.2	Item #32 "Class 2 Aggregate Base" Increase	\$6,160.00
CCO 4.3	Item #33 "Hot Mix Asphalt (Type A)" Increase	\$4,709.10
CCO 4.4	Item #37 "Cold Plane Asphalt Concrete Pavement" Increase	\$1,925.00
CCO 4.5	Item #70 "Thermoplastic Traffic Stripe" Increase	\$858.00
CCO 5	Rebar Tail Conflict With Casing	\$7,979.30
CCO 6	Pile Extension Hoops	\$15,450.00
CCO 7	Extend Culvert	\$4,600.19
CCO 8	Apprentice Training Hours	\$656.80
CCO 9	Post Tension Clearance	\$10,057.68
CCO 10	Balancing Change Order	\$0
	TOTAL =	\$71,214.89