



MEMORANDUM
DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION
County of Placer

TO: Honorable Board of Supervisors **DATE:** March 22, 2022
FROM: Ken Grehm, Director of Public Works
BY: Kyle Friedrich, Associate Civil Engineer
SUBJECT: Construction Management Services Agreement Amendment No. 2 /
SCN103660 – Salaber Associates, Inc. / Foresthill Road – Hilfiker Wall
Stabilization Project

ACTION REQUESTED

Adopt a Resolution approving Amendment No. 2 to Construction Management Service Agreement SCN103660 with Salaber Associates Inc. for the Foresthill Road – Hilfiker Wall Stabilization Project to increase the contract amount by \$46,013.33 for a total amount not to exceed \$213,997.70 and authorizing the Director of Public Works, or designee, to sign and execute subsequent contract amendments up to \$21,399 in accordance with the Procurement Policy and the Public Contract Code as needed with funding from the Regional Surface Transportation Program Funds and Local Road Funds.

BACKGROUND

In 2017, Placer County contracted with Crawford and Associates, Inc. to analyze the existing mechanically stabilized earth (MSE) wall on Foresthill Road for potential defects resulting in pavement damage from the heavy 2016 storm season. Their analysis confirmed that the wall was not compromised during the storms of 2016, but they identified some solutions for the localized pavement failure. Since this roadway is heavily utilized by Foresthill residents, the County has prioritized it for repair. The County has programmed Regional Surface Transportation Program (RSTP) funds for construction in the Department of Public Works FY 2021-22 Budget.

On May 5, 2020, the Board of Supervisors approved a Construction Management Service Agreement in the amount of \$167,984.38 with Salaber Associates, Inc. for construction management services for the Foresthill Road – Hilfiker Wall Stabilization Project. The original agreement was to provide construction inspection, material testing, and oversight for an estimated amount of construction working days. Unfortunately, construction has lasted longer than expected due to weather delays and contract change orders. Contract change orders included extending the limits of hot mix asphalt overlay, restoring an eroded overside drain, and stage construction modifications. Amendment No. 2 increases the contract budget to account for the extended contract schedule and additional materials testing related to the contract change order work.

ENVIRONMENTAL IMPACT

The proposed project is exempt under CEQA pursuant to Guidelines, Class 1, Section 15301(c),

Honorable Board of Supervisors

March 22, 2022

Construction Management Services Agreement Amendment No. 2 / SCN103660 – Salaber Associates, Inc. / Foresthill Road – Hilfiker Wall Stabilization Project

Page 2

Existing Facilities. A Categorical Exclusion Determination was approved by Caltrans on January 8th, 2019, in compliance with the National Environmental Policy Act (NEPA).

FISCAL IMPACT

The project is included in the Department of Public Works FY 2021-22 Budget under line item PJ00536, Hilfiker Wall Evaluation – Foresthill Road Project. The funding sources for the project include Regional Surface Transportation Program Funds and Local Road Funds.

ATTACHMENTS

Resolution

Location Map

On File with Clerk of the Board: Amendment No. 2

Before the Board of Supervisors County of Placer, State of California

In the matter of: A resolution approving Amendment No. 2 to Construction Management Service Agreement SCN103660 with Salaber Associates Inc. for the Foresthill Road – Hilfiker Wall Stabilization Project to increase the contract amount by \$46,013.33 for a total amount not to exceed \$213,997.70 and authorizing the Director of Public Works, or designee, to sign and execute subsequent contract amendments up to \$21,399 in accordance with the Procurement Policy and the Public Contract Code as needed with funding from the Regional Surface Transportation Program Funds and Local Road Funds.

Resolution No.: _____

The following Resolution was duly passed by the Board of Supervisors of the County of Placer at a regular meeting held March 22, 2022, by the following vote:

Ayes:

Noes:

Absent:


Signed and approved by me after its passage.

Chair, Board of Supervisors


Attest:

Clerk of said Board

NOW, THEREFORE, BE IT RESOLVED, by the Board of Supervisors, County of Placer, State of California, that this Board approves Amendment No. 2 to Construction Management Service Agreement SCN103660 with Salaber Associates Inc. for the Foresthill Road – Hilfiker Wall Stabilization Project to increase the contract amount by \$46,013.33 for a total amount not to exceed \$213,997.70 and authorizes the Director of Public Works, or designee, to sign and execute subsequent contract amendments up to \$21,399 in accordance with the Procurement Policy and the Public Contract Code as needed with funding from the Regional Surface Transportation Program Funds and Local Road Funds.



VICINITY MAP
NO SCALE



LOCATION MAP
NO SCALE

