

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS
County of Placer

TO: BOARD OF SUPERVISORS
DATE: February 6, 2007

FROM: KEN GREHM/^{KS}KEVIN ORDWAY *UB*

SUBJECT: FORESTHILL SLIDE REPAIR – CONSTRUCTION MANAGEMENT CONTRACT
AMENDMENT NO. 1 TO PSA 73254

ACTION REQUESTED / RECOMMENDATION

Adopt a Resolution authorizing the Chairman to execute Contract Amendment No. 1 with Blackburn Consulting, Inc. in the amount of \$79,000 to increase the total contract amount to \$279,000 for the construction management, inspection, materials testing, and construction staking services for the Foresthill Road Slide Repair Project and authorize the Director of Public Works to approve and sign contract amendments for additional Professional Services not to exceed \$20,000. Copies of the original contract and Contract Amendment No. 1 are on file with the Clerk of the Board's Office.

BACKGROUND / SUMMARY

Foresthill Road had two major embankment failures this last spring. The Department immediately made temporary repairs to maintain this important roadway and monitored the roadway for future damage. The Department of Public Works opened bids in August and awarded the contract to Teichert Construction. The construction work is now substantially complete and the final project documents are in the process of being closed out.

In an effort to expedite the repair of this roadway, Teichert Construction worked 6 days a week with extended hours which resulted in an increase of hours for Construction Management, Inspection, and testing personnel. Blackburn Consulting provided this added staff and service to ensure that the work was completed prior to the current winter season. This resolution authorizes the Chairman of the Board to sign Contract Amendment No. 1 with Blackburn Consulting, Inc. in the amount of \$79,000 to increase the total contract amount to \$279,000 for construction management, inspection, materials testing, and construction staking services for Foresthill Road Slide Repair Project and authorizes the Director of Public Works to approve and sign contract amendments for additional Professional Services not to exceed \$20,000.

ENVIRONMENTAL

The Professional Services Agreement is exempt from CEQA pursuant to CEQA Guidelines, Section 15306.

FISCAL IMPACT

The Construction Management, Inspection, Materials Testing, and Construction Staking Services of the proposed project are currently estimated at \$279,000. It is anticipated to be funded by Federal Emergency Relief Funds for Federally Owned Roads (100%). Funding for this work is included in the FY 2006/2007 Budget.

A copy of amendment #1 is on file with the Clerk of the Board's office for viewing

Attachment: Resolution

205

**Before the Board of Supervisors
County of Placer, State of California**

In the matter of A RESOLUTION AUTHORIZING THE CHAIRMAN OF THE BOARD TO EXECUTE CONTRACT AMENDMENT NO. 1, CONTRACT NO. 73254, WITH BLACKBURN CONSULTING IN THE AMOUNT OF \$79,000 & AUTHORIZE DPW DIRECTOR TO SIGN CONTRACT AMENDMENTS NOT TO EXCEED \$20,000

Resol. No:.....

Ord. No:.....

First Reading:.....

The following RESOLUTION was duly passed by the Board of Supervisors of the County of Placer at a regular meeting held _____, by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

Attest:
Clerk of said Board

Chairman, Board of Supervisors

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, State of California, that this Board authorizes the Chairman to execute Contract No. 73254, Amendment No. 1, with Blackburn Consulting, Inc. for \$79,000 to increase the total contract amount to \$279,000 for the construction management, inspection, materials testing, and construction staking services for the Foresthill Road Slide Repair Project; and, authorize the Director of Public Works to sign contract amendments for additional professional services not to exceed \$20,000.

206