

# MEMORANDUM

## DEPARTMENT OF PUBLIC WORKS COUNTY OF PLACER

TO: BOARD OF SUPERVISORS DATE: November 8, 2011  
FROM: KEN GREHM / KEVIN TABER  
SUBJECT: **CONTRACT CHANGE ORDER- CONTRACT NO. 1110 HOT MIX  
ASPHALT OVERLAY, SUMMER 2011**

---

### ACTION REQUESTED / RECOMMENDATION

Adopt a Resolution increasing the authority of the Director of Public Works to authorize and execute construction Contract Change Orders (CCO) with Delta Construction Company for the Summer 2011 Hot Mix Asphalt (HMA) Overlay Project by an additional \$75,000 for a total contract not to exceed an amount of \$1,461,000.

### BACKGROUND

The Board awarded Construction Contract No. 1110 to Delta Construction Company on August 9, 2011 for \$1,260,000 and authorized the Director of Public Works to execute CCO's up to an amount of \$126,000 (10%).

Beach Street and Court in the Tahoe Basin was removed from the overlay list during construction when private construction activity in the road conflicted with our overlay project. Due to inclement weather the private construction was completed and we were able to overlay Beach Street and Court while we were in that community. In addition, more asphalt was placed on Taylor Road to complete the roadway upon completion of a major sewer line recently installed by the Newcastle Sanitation District. The alternative would have been to remobilize a new contractor next year to complete the work.

This resolution increases the Director's Contract Change Order Authorization by \$75,000 to a total not to exceed amount of \$201,000 with Delta Construction Company. This resolution effectively increases the total contract amount to \$1,461,000.

### ENVIRONMENTAL CLEARANCE

This project is Categorically Exempt from the provisions of CEQA as a Class I exemption, Section 15301 (c) "Maintenance of Existing Facilities"

### FISCAL IMPACT

Sufficient funding exists in the 11/12 Fiscal Year budget, and we will utilize Proposition 1B funds that have already been allocated to resurfacing projects in this fiscal year.

Attachment - Resolution

**Before the Board of Supervisors  
County of Placer, State of California**

In the matter of: A RESOLUTION INCREASING  
THE DIRECTOR OF PUBLIC WORKS AUTHORITY  
TO EXECUTE CONTRACT CHANGE ORDERS  
BETWEEN DELTA CONSTRUCTION COMPANY  
AND THE COUNTY OF PLACER FOR THE HOT MIX  
ASPHALT OVERLAY SUMMER 2011 PROJECT,  
CONTRACT NO. 1110.

Resol. No:.....

Ord. No:.....

First Reading:.....

The following RESOLUTION was duly passed by the Board of Supervisors  
of the County of Placer at a regular meeting held November 8, 2011,  
by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

Attest:  
Clerk of said Board

\_\_\_\_\_  
Chairman, Board of Supervisors

\_\_\_\_\_  
  
\_\_\_\_\_  
  
BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer,  
State of California, that this Board authorizes the Director of Public Works to  
execute contract change orders on behalf of the County by an additional \$75,000 for  
a total estimated contract not to exceed an amount of \$1,461,000 with Delta  
Construction Company for construction services related to the Hot Mix Asphalt  
Overlay Summer 2011 Project, Contract No. 1110.