

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS

County of Placer

TO: BOARD OF SUPERVISORS

DATE: October 07, 2014

FROM: ^{KG} KEN GREHM / PETER KRAATZ

SUBJECT: **CONTRACT NO. 1187, AMENDMENT NO. 2 WITH VALI COOPER AND ASSOCIATES, INC. FOR CONSTRUCTION INSPECTION AND MATERIALS TESTING SERVICES FOR THE SIERRA COLLEGE & DOUGLAS BLVD. PEDESTRIAN FACILITIES IMPROVEMENTS PROJECT**

ACTION REQUESTED / RECOMMENDATION

1. Adopt a Resolution authorizing the Chair of the Board to sign and execute Amendment No. 2 to Contract No. 1187 with Vali Cooper and Associates, Inc. for construction inspection and materials testing services for the Sierra College and Douglas Blvd Pedestrian Facilities Improvements Project, with County Counsel and Risk Management's review and approval, for an additional amount of \$34,029. The Contract Amendment would give the total contract a not to exceed amount of \$83,964
2. Authorize the Director of Public Works to execute future contract amendments up to an amount of \$10,000. There is no net County cost.

BACKGROUND / SUMMARY

On July 8, 2014 the Department of Public Works entered into Professional Services Agreement with Vali Cooper and Associates, Inc. for construction inspection and materials testing services for the Sierra College & Douglas Blvd Pedestrian Facilities Improvements Project. The Project will construct new sidewalks along Sierra College Boulevard and Douglas Boulevard to facilitate and promote safe pedestrian traffic along the corridors and provide continuity between existing sidewalks. Preliminary information discussed during the pre-construction meeting indicated that the proposed work would not require the full amount of construction days provided in the contract. However, the construction of this project has taken longer than originally hoped and has required the extension of this contract to continue to provide construction inspection and materials testing services throughout the duration of the contract.

ENVIRONMENTAL

The Professional Services Agreement is exempt from CEQA pursuant to CEQA Guidelines, Section 15301c. The project received California Environmental Quality Act (CEQA) Notice of Exception on December 15, 2008 by the State Clearinghouse and cleared for Categorical Exemption Section 15301 – Class 1(c). The National Environmental Policy Act (NEPA) Determination was approved on August 09, 2010 as a Categorical Exclusion for the project.

FISCAL IMPACT

Contract Amendment No. 2 would increase the not to exceed amount by \$34,029. The total professional services contract is for an amount not to exceed \$83,964.. The project is funded through a combination of Federal Congestion Mitigation Air Quality (CMAQ) funds, local road funds and bicycle pedestrian funds. There is enough funding in the FY 2014-15 Budget for this project

Attachment: Resolution

**Before the Board of Supervisors
County of Placer, State of California**

In the matter of: A RESOLUTION APPROVING AND AUTHORIZING THE CHAIR, TO EXECUTE CONTRACT AMENDMENT NO. 2 BETWEEN VALI COOPER AND ASSOCIATES, INC AND THE COUNTY OF PLACER FOR CONSTRUCTION INSPECTION AND MATERIALS TESTING SERVICES FOR THE SIERRA COLLEGE & DOUGLAS BLVD PEDESTRIAN FACILITIES IMPROVEMENTS PROJECT, PROFESSIONAL SERVICES AGREEMENT NO. 1187.

Resol. No:.....

The following RESOLUTION was duly passed by the Board of Supervisors of the County of Placer at a regular meeting held _____, by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

Attest:
Clerk of said Board

Chair, Board of Supervisors

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, State of California, that this Board approves Contract No. 1187, Amendment No. 2, with review and approval by County Counsel and Risk Management, with Vali Cooper and Associates, Inc. for construction inspection and materials testing services related to the Sierra College and Douglas Blvd Pedestrian Facilities Improvements Project and authorizes the Chair to execute the contract amendment on behalf of the County for an additional amount not to exceed \$34,029, which increases the original PSA total to \$83,9634. Authorize the Director of Public Works to execute future contract amendments up to an amount of \$10,000. There is no net County cost.