7 PLAN IMPLEMENTATION
AND MAINTENANCE
Requirement §201.6(c)(4): [The plan maintenance process shall include a] section
describing the method and schedule of monitoring, evaluating, and updating the
mitigation plan within a five-year cycle.

Implementation and maintenance of the plan is critical to the overall success of hazard mitigation
planning. This is Planning Step 10 of the 10-step planning process. This chapter provides an
overview of the overall strategy for plan implementation and maintenance and outlines the
method and schedule for monitoring, updating, and evaluating the plan. The chapter also
discusses incorporating the plan into existing planning mechanisms and how to address
continued public involvement.
Section 3.0 Planning Process includes information on the implementation and maintenance
process since the 2005 plan was adopted. This section includes information on the
implementation and maintenance process for this plan update.

7.1 Implementation
Once adopted, the plan faces the truest test of its worth: implementation. While this plan contains
many worthwhile actions, the participating jurisdictions will need to decide which action(s) to
undertake first. Two factors will help with making that decision: the priority assigned the actions
in the planning process and funding availability. Low or no-cost actions most easily demonstrate
progress toward successful plan implementation.
An important implementation mechanism that is highly effective and low-cost is incorporation of
the hazard mitigation plan recommendations and their underlying principles into other plans and
mechanisms, such as the general plans for Placer County and participating jurisdictions. The
County and participating jurisdictions already implement policies and programs to reduce losses
to life and property from hazards. This plan builds upon the momentum developed through
previous and related planning efforts and mitigation programs and recommends implementing
actions, where possible, through these other program mechanisms.
Mitigation is most successful when it is incorporated into the day-to-day functions and
priorities of government and development. Implementation will be accomplished by adhering
to the schedules identified for each action and through constant, pervasive, and energetic efforts
to network and highlight the multi-objective, win-win benefits to each program and the Placer
County community and its stakeholders. This effort is achieved through the routine actions of
monitoring agendas, attending meetings, and promoting a safe, sustainable community.
Additional mitigation strategies could include consistent and ongoing enforcement of existing
policies and vigilant review of programs for coordination and multi-objective opportunities.
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Simultaneous to these efforts, it is important to maintain a constant monitoring of funding
opportunities that can be leveraged to implement some of the more costly recommended actions.
This will include creating and maintaining a bank of ideas on how to meet local match or
participation requirements. When funding does become available, the participating jurisdictions
will be in a position to capitalize on the opportunity. Funding opportunities to be monitored
include special pre- and post-disaster funds, state and federal earmarked funds, benefit
assessments, and other grant programs, including those that can serve or support multi-objective
applications.

7.1.1 Role of Hazard Mitigation Planning Committee in Implementation
and Maintenance
With adoption of this plan, the participating jurisdictions will be responsible for the plan
implementation and maintenance. The participating jurisdictions, led by the Placer County
Office of Emergency Services, agree to continue their relationship with the HMPC and:
Act as a forum for hazard mitigation issues;
Disseminate hazard mitigation ideas and activities to all participants;
Pursue the implementation of high-priority, low/no-cost recommended actions;
Ensure hazarde mitigation remains a consideration for community decision makers;
Maintain a vigilant monitoring of multi-objective cost-share opportunities to help the
community implement the plan’s recommended actions for which no current funding exists;
Monitor and assist in implementation and update of this plan;
Report on plan progress and recommended changes to the various governing boards or
councils of all participating jurisdictions; and
Inform and solicit input from the public.
Support mitigation actions and recommendations as set forth by the Fire Safe Alliance/Fire
Safe Councils and the Placer County Flood Control and Water Conservation District.
The primary duty of the participating jurisdictions is to see the plan successfully carried out and
to report to their community governing boards and the public on the status of plan
implementation and mitigation opportunities. Other duties include reviewing and promoting
mitigation proposals, considering stakeholder concerns about hazard mitigation, passing
concerns on to appropriate entities, and posting relevant information on the County website (and
others as appropriate).

7.2 Maintenance
Plan maintenance implies an ongoing effort to monitor and evaluate plan implementation and to
update the plan as progress, roadblocks, or changing circumstances are recognized.
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7.2.1 Maintenance Schedule
The Placer County Office of Emergency Services is responsible for initiating plan reviews and
consulting with the other participating jurisdictions. In order to monitor progress and update the
mitigation strategies identified in the action plan, Placer County OES and the individual
jurisdictions will revisit this plan annually and following a hazard event. The HMPC will submit
a five-year written update to the State and FEMA Region IX, unless disaster or other
circumstances (e.g., changing regulations) require a change to this schedule.

7.2.2 Maintenance Evaluation Process
Evaluation of progress can be achieved by monitoring changes in vulnerabilities identified in the
plan. Changes in vulnerability can be identified by noting:
Decreased vulnerability as a result of implementing recommended actions;
Increased vulnerability as a result of failed or ineffective mitigation actions; and/or
Increased vulnerability as a result of new development (and/or annexation).
Updates to this plan will:
Consider changes in vulnerability due to action implementation;
Document success stories where mitigation efforts have proven effective;
Document areas where mitigation actions were not effective;
Document any new hazards that may arise or were previously overlooked;
Incorporate new data or studies on hazards and risks;
Incorporate new capabilities or changes in capabilities;
Incorporate growth and development-related changes to infrastructure inventories; and
Incorporate new action recommendations or changes in action prioritization.
In order to best evaluate any changes in vulnerability as a result of plan implementation, the
participating jurisdictions will adhere to the following process:
A representative from the responsible office identified in each mitigation measure will be
responsible for tracking and reporting on an annual basis to the jurisdictional lead on action
status and provide input on whether the action as implemented meets the defined objectives
and is likely to be successful in reducing vulnerabilities.
If the action does not meet identified objectives, the jurisdictional lead will determine what
additional measures may be implemented, and an assigned individual will be responsible for
defining action scope, implementing the action, monitoring success of the action, and making
any required modifications to the plan.
Changes will be made to the plan to accommodate for actions that have failed or are not
considered feasible after a review of their consistency with established criteria, time frame,
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community priorities, and/or funding resources. Actions that were not ranked high but were
identified as potential mitigation activities will be reviewed as well during the monitoring and
update of this plan to determine feasibility of future implementation. Updating of the plan will be
by written changes and submissions, as the HMPC deems appropriate and necessary, and as
approved by the appropriate governing boards or councils of the other participating jurisdictions.
In keeping with the five-year update process, the HMPC will convene public meetings to solicit
public input on the plan and its routine maintenance and the final product will be adopted by the
governing boards or councils.

7.2.3 Incorporation into Existing Planning Mechanisms
Another important implementation mechanism that is highly effective and low-cost is
incorporation of the hazard mitigation plan recommendations and their underlying principles into
other County and City plans and mechanisms. Where possible, plan participants will use
existing plans and/or programs to implement hazard mitigation actions. As previously stated in
Section 7.1 of this plan, mitigation is most successful when it is incorporated into the day-to-day
functions and priorities of government and development. The point is re-emphasized here. As
described in this plan’s capability assessment, the County and participating jurisdictions already
implement policies and programs to reduce losses to life and property from hazards. This plan
builds upon the momentum developed through previous and related planning efforts and
mitigation programs and recommends implementing actions, where possible, through these other
program mechanisms. These existing mechanisms include:
County and City general and master plans
County and City Emergency Operations Plans
County and City ordinances
Flood/stormwater management/master plans
Community Wildfire Protection plans
Capital improvement plans and budgets
Other plans and policies outlined in the capability assessments in the jurisdictional annexes
Other plans, regulations, and practices with a mitigation focus
HMPC members involved in these other planning mechanisms will be responsible for integrating
the findings and recommendations of this plan with these other plans, programs, etc, as
appropriate. As described in Section 7.1 Implementation, incorporation into existing planning
mechanisms will be done through the routine actions of:
monitoring other planning/program agendas;
attending other planning/program meetings;
participating in other planning processes; and
monitoring community budget meetings for other community program opportunities.
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The successful implementation of this mitigation strategy will require constant and vigilant
review of existing plans and programs for coordination and multi-objective opportunities that
promote a safe, sustainable community.
Examples of incorporation of the LHMP into existing planning mechanisms include:
1) As recommended by Assembly Bill 2140, each community should adopt (by reference or
incorporation) this LHMP into the Safety Element of their General Plan(s). Evidence of such
adoption (by formal, certified resolution) shall be provided to CAL EMA and FEMA.
2) Integration of wildfire actions identified in this mitigation strategy with the actions and
implementation priorities established in existing Community Wildfire Protection Plans
(CWPPs). This is already in process. Specifically, key people responsible for development
of both the Foresthill/Iowa Hill CWPP and the CWPP for the West Slope of the Sierra
Nevada participated on the HMPC in the development of this LHMP. They identified key
projects in the CWPPs and integrated them into the Mitigation Strategy of this LHMP.
Likewise, actual implementation of these wildfire projects will likely occur through the
CWPP implementation process through the efforts of the Fire Safe Councils.
3) Using the risk assessment information to update the hazard analysis in the Placer County and
Placer County Operational Area, Emergency Operations Plan.
Efforts should continuously be made to monitor the progress of mitigation actions implemented
through these other planning mechanisms and, where appropriate, their priority actions should be
incorporated into updates of this hazard mitigation plan.

7.2.4 Continued Public Involvement
Continued public involvement is imperative to the overall success of the plan’s implementation.
The update process provides an opportunity to solicit participation from new and existing
stakeholders and to publicize success stores from the plan implementation and seek additional
public comment. The plan maintenance and update process will include continued public and
stakeholder involvement and input through attendance at designated committee meetings, web
postings, press releases to local media, and through public hearings.
When the HMPC reconvenes for the update, they will coordinate with all stakeholders
participating in the planning process—including those that joined the committee since the
planning process began—to update and revise the plan. In reconvening, the HMPC plans to
identify a public outreach subcommittee, which will be responsible for coordinating the activities
necessary to involve the greater public. The subcommittee will develop a plan for public
involvement and will be responsible for disseminating information through a variety of media
channels detailing the plan update process. As part of this effort, a series of public meetings will
be held and public comments will be solicited on the plan update draft.
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