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MEMORANDUM 
PLACER COUNTY LIBRARY 

COUNTY OF PLACER 

Honorable Board of Supervisors 

September 7, 2010 

Mark R. Parker, Director of Library Services 

Approve the closure of the Rocklin Library from Saturday, October 2,2010 to 
Monday, January 10, 2011 to allow sufficient time to remove materials from the 
current building, insert RFID tags into materials, re-organize and re-shelve materials 
in the new Rocklin Library, and train staff to operate the new check out and security 
systems 

ACTION REQUESTED 
Approve the closure of the Rocklin Library from Saturday, October 2,2010 to Monday, January 10, 
2011 to allow sufficient time to remove materials from the current building, insert RFID tags into 
materials, re-organize and re-shelve materials in the new Rocklin Library, and train staff to operate 
the new check out and security systems 

BACKGROUND 

On April 6, 2010, your'Board approved a contract with Sequoia Pacific Builders for the New 
Rocklin Branch Library Tenant Improvements Project. Construction of the new Rocklin Library 
has proceeded to the point where the shelving from the current Rocklin Library needs to be 
removed for refurbishment and installation at the new location. This requires that the books and 
other materials be taken off the shelving and put onto storage carts, which will be kept at the old 
library until they can be moved to the new library. This process will require the closure of the 
branch at about the time estimated in the construction plan. 

Given the complexity of the move and the need to "tag" the collection for the RFID (Radio 
Frequency Identification) technology, we are requesting that the Library be closed to the public for 
approximately three months. This is somewhat longer than anticipated, but installation and training 
for the new technology cannot be scheduled on short notice and a multitude of other tasks must be 
completed before the branch reopens. Given the additional days off for staff and contractors 
associated with the Thanksgiving/Christmas/New Year's holidays, staff recommends and requests 
that the opening be delayed until up to January 10th

. If everything is completed earlier, the Library 
will be opened earlier. 

The Library will make every effort to publicize the closure and invite patrons to utilize the Granite 
Bay Library, the closest branch, in collaboration with the County Public Information Office and the 
Friends of the Rocklin Library. 

Staff from the Rocklin Library that are not needed for various tasks inside the branch while the 
library is closed will be re-deployed to other branches. Rocklin Library users will have access to 
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the Granite Bay and Loomis Libraries, which are a few miles away. During the closure, the Rocklin 
Library staff will continue to empty bookdrops and perform routine behind-the-scenes operations to 
ensure that materials coming back to Rocklin can be checked in and, if necessary, returned to their 
home locations. 

FISCAL IMPACT 

There will be some savings in the use of Extra Help staff since it is assumed that there will be no 
need for Extra Help staff in Rocklin while it is closed. There may also be a reduction in Extra Help 
used at other branches where Rocklin staff can fill in. There will be additional savings in utilities 
since the branch will not be in operation as many hours a day or on Saturdays. 
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