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MEMORANDUM

DEPARTMENT OF FACILITY SERVICES
COUNTY OF PLACER

To:

From:

BOARD OF SUPERVISORS

~AMES DURFEE/JOEL SWIFT

Date: MARCH 26, 2013

Subject: DRY CREEK COMMUNITY PARK, PROJECT NO. 4784B

ACTION REQUESTED / RECOMMENDATION:

1. Approve the Third Amendment to the Agreement with Baker Williams Engineering
Group, Inc. (BWE) for professional design services for the Dry Creek Community Park,
located in the Dry Creek-West Placer Community Plan area and authorize the Chairman
of the Board to execute said Amendment, increasing the contract by $48,936 for a total
contract cost not-to-exceed $319,785, with no net County cost.

BACKGROUND: During development of the project, it was determined that dividing the
project into two phases would move the project forward most effectively and allow the design
to be tailored more closely to the available funding. On July 12, 2011, your Board approved
the Second Amendment to the Agreement with BWE, in an amount not to exceed $69,387,
for a total contract of $270,849. The Second Amendment included separating the project
into two phases: Phase I - Infrastructure Bid Package and a Phase II - Park Improvements
Bid Package. It also included Storm Water Quality Plan Modifications /Inspections to
comply with changes in State regulations and Irrigation System Modifications that would
allow the use of a dependable potable water supply in place of the originally planned
reclaimed water supply that, at that time, could not be relied upon.

Phase I construction of the Project was completed in March 2012 at $179,000 less than the
original estimate of probable construction cost. Phase II was awarded to S.W. Allen
Construction, Inc. on July 25,2012 and a Notice to Proceed was issued on August 20,
2012. A favorable bidding environment and savings from Phase I allowed for the inclusion
of additional features in Phase II, including two tennis courts and a basketball court. The
addition of these features increased the original Base Bid scope of work, as well as the
duration of the project.

The Third Amendment of the Agreement with BWE includes additional Construction
Administration and Storm Water Quality Inspection not anticipated in the Second
Amendment, and incurred, as a result of the increased construction scope and project
duration. It has now been determined that the supply of reclaimed water from the City of
Roseville can be reliably provided. Included are additional services required to finalize the
design for the connection to the reclaimed water supply. Utilization of reclaimed water is
conservatively estimated to provide an annual savings, over that of potable water, in excess
of $28,000. This savings will pay for the additional design and construction costs, of
$230,000, in approximately 8 years and result in continued annual operational savings.

In order to proceed and complete the project, it is recommended that your Board approve
the attached Third Amendment to the Agreement with BWE for professional design services
for Dry Creek Community Park.
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ENVIRONMENTAL CLEARANCE: On May 25,2000, the Placer County Planning
Commission approved a Mitigated Negative Declaration for Dry Creek Community Park.

FISCAL IMPACT: The Third Amendment will increase the existing contract amount by
$48,936, for a total contract cost not to exceed $319,785. There is sufficient funding
appropriated in the project account for the Third Amendment. The project is funded from
Park Dedication Fee's and CSA Reserves and results in no net County cost.

ATIACHMENT BAKER WILLIAMS ENGINEERING GROUP, INC. THIRD AMENDMENT
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