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MEMORANDUM
COUNTY EXECUTIVE OFFICE
ADMINISTRATION
County of Placer

TO:

Honorable Board of Supervisors

FROM:

Todd Leopold, County Executive Officer
By: Michele Kingsbury, Principal Management Analyst

SUBJECT:

Placer Ranch Specific Plan Project
Fourth Amendment to Professional Services Agreement No. 13574

DATE: August 28, 2018

ACTION REQUESTED

Authorize the County Executive Officer or designee to execute a fourth amendment to
Professional Services Agreement No. 13574 in the amount of $399,250.00 for engineering and
related services for the Placer Ranch Specific Plan Project with Mackay & Somps Civil
Engineers, for a total contract amount of $2,350,290.00. Funding is included in the County's
General Fund FY 2018-19 Proposed Budget, Comm1:1nity and Agency Support appropriation.
BACKGROUND

On April 5, 2016, your Board directed staff to process of proposed Placer Ranch Specific Plan
(PRSP) concurrent with the Sunset Area Plan Update. The 2,213-acre Placer Ranch property is
entirely within the boundaries of the Sunset Area Plan, located west of Highway 65 between the
cities of Lincoln, Rocklin and Roseville. The PRSP comprises over one-quarter of the land area
of the larger Sunset Area Plan. The cornerstone of the proposed PRSP is the inclusion of an off
campus center of the Californ ia State University, Sacramento. In taking this action, your Board .
recognized that the Placer Ranch is an integral component in the comprehensive planning of the
Sunset Area. Inclusion of the PRSP in the Sunset Area plan update allowed for design of an overall
land use plan that balances smart growth, job creation, comprehensive infrastructure planning and
economic development, while infusing money into the local economy, all of which are public benefits
for which the expenditure of public funds is proper.
Mackay and Somps was engaged in 2016 to assist with the processing, develop a specific plan
and provide technical analysis in support of the land plan. Since 2016, a draft specific plan,
design guidelines, and development standards has been developed. Mackay and Somps has
completed technical studies for potable water, sanitary sewer, recycled water, water
conservation, dry utilities, storm drainage and traffic. Staff and its consultants have been
working with local agencies, including the cities of Roseville, Rocklin and Lincoln, the Western
Placer Waste Management Authority, Placer County Water Agency and other interested parties
to vet the specific plan and technical studies. Staff has also been working to prepare an
environmental impact report (EIR) and coordinate with the Sunset Area Plan update efforts.
Mackay and Somps has also supported the Sunset Area Plan Update by providing technical
analysis to amend the boundaries of the sewer treatment plant to include an additional 325
acres not otherwise contemplated. In addition, Mackay and Somps has facilitated construction
costs estimate discussions and coordinated work with Sunset consultants. Draft fiscal and
finance plans for both the PRSP and the Sunset Area Plan have been prepared and are being
vetted through staff and other subject matter experts. Amendments to EPS's contracts are
being proposed as well as separate items for your consideration today.
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Throughout this process, the County has received numerous comments and suggested
revisions related to the land plan. Recently, the County shared a 2 nd Administrative Draft EIR
(ADEIR) with a number of public agency partners and received significant comments back. To
respond to these comments, staff is working through potential changes to the land use plan to
address items such as active park acreage. With these changes, additional technical analysis is
warranted to support the environmental document. These changes will result in additional
changes to the previously prepared PRSP, development standards and design guidelines, the
fiscal and finance plans, and other technical memorandums to support the environmental
document. Most notably, additional traffic review will be needed. Your Board is being asked
today to approve a series of contract amendments for both the PRSP Consultant Team and
Sunset Area Team to implement these changes in all of the associated documents.
PROPOSED AMENDMENT
This proposed amendment to Mackay and Somps' scope of work includes tasks, highlighted
below, to address the additional analysis required to address comments received on the
proposed project and the ADEIR and to study potential land plan revisions that coula address
some of these comments. In addition, due to the extended schedule to complete the EIR and
additional meetings to coordinate with agencies and Cities, other task budgets are proposed for
augmentation to account for work conducted outside the original scope of work. Contingency
line items and CEQA support service budgets are proposed for augmentation to address
unforeseen items associated with preparation of the public review draft EIR and to address
comments received during the public review period. If comments received require extensive
additional analysis, staff will need to return to your Board at a later date for additional funding.

•

•
•

•

PRSP Land Plan. In response to comments on the ADEIR, changes to the PRSP
land plan are being considered; considering such changes requires revisions to the
draft PRSP, Development Standards, Design Guidelines, Phasing Plans, and
technical study analysis.
City and Agency Comments on ADEIR. Mackay and Somps will assist with response
to comments.
Screencheck Draft EIR.
Ascent will prepare a Final Administrative
Draft/Screencheck Draft EIR for County review and comment. Mackay and Somps
will provide a technical review of documents to ensure consistency with technical
studies and related addendurns to analysis.
Additional Management Coordination and Meetings. The changes described above,
and expanded schedule require increased coordination between Ascent and County
staff and planning team, as well as increased internal coordination. In addition,
Mackay and Somps and its sub consultants will participate on an as needed basis
with discussions with continued discussions with adjacent jurisdictions. Particular
items that warrant further discussion include traffic impacts and offsite drainage
coordination.

A complete description of the Scope of Work associated with the proposed contract
amendment is provided in Attachment A

ENVIRONMENTAL IMPACT
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The proposed amendment is exempt from the California Environmental Quality Act (CEQA)
pursuant to CEQA Guidelines, Section 15306.
FISCAL IMPACT
The proposed amendment is in the amount of $399,250, bringing the total contract amount to
$2,350,290. Funding for this fourth amendment is available in the County's General Fund FY
2018-19 Proposed Budget, Community and Agency Support appropriation.
ATTACHMENTS
Attachment A: Consultant Services Agreement Amendment #4
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ATTACHMENT A
FOURTH AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT FOR ENGINEERING
AND RELATED SERVICES FOR THE PLACER RANCH PRSP PROJECT

THIS FOURTH AMENDMENT TO THE Professional SERVICES AGREEMENT is made
day of
, 2018, by and between the
and entered on this
COUNTY OF PLACER, hereinafter referred to as COUNTY, and Mackay & Somps Civil
Engineers, Inc. , hereinafter referred to as CONSULTANT.
WHEREAS, on May 17, 2016, COUNTY and CONSULTANT entered into Professional Services
Agreement No. 13574 ("Agreement") whereby consulting services would be provided to the
COUNTY; and
WHEREAS, on April 4, 2017 COUNTY and CONSULTANT entered into the Frist Amendment to
the Professional Services Agreement; and
WHEREAS, on October 24, 2017, COUNTY and CONSULTANT entered into the Second
Amendment to the Professional Services Agreement;
WHEREAS, on February 20, 2018, County and Consultant entered into the Third Amendment to
the Professional Services Agreement;
WHEREAS , the parties have agreed to additional services to be provided by CONSULTANT
under said Agreement and the compensation for those additional services.
NOW, THEREFORE, IT IS MUTUALLY AGREED by and among the parties as follows:

1.
and

That section 1 of the Agreement shall be amended to provide for the additional services
compensation as follows:
The CONSULTANT agrees to perform the additional professional services as set
forth in Exhibit "A" attached hereto and incorporated herein by reference .

2.
That section 2 of the Agreement shall be amended to include compensation for these
additional services shall not exceed $399,250.00 and for a total contract amount of
$2,350,290.00.
3.
EXCEPT as specifically modified above, all of the remaining terms and conditions of the
said Agreement shall remain and continue in full force and effect.
COUNTY OF PLACER:

By:
Todd Leopold, County Executive Officer

Date: - - - - - - - -

CONSULTANT:

By:
Mark J. Sauer, P.E. Vice President

Date: - - - - - - - -

116

Honorable Board of Supervisors
August 28, 2018
Consultant Services Agreement Amendment #4 for Placer Ranch
Page 5

By:
John Kuzia, Corporate Secretary

APPROVED AS TO FORM:

By:
County Counsel

•
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EXHIBIT A
ADDITIONAL SCOPE OF WORK
Task Number
1.0 Land Use
Plan

Description of Additional Tasks

Prepare

minor

clean-ups

and

miscellaneous

Addition Funding
(Amendment No. 4)
$10,000

revisions to land use plan to address additional

comments received on the administrative draft
environmental impact report.
Refine land use data and development assumptions
and generate revised summary tables for
distribution to team.
Update land use line work to ensure consistency
between calculations for ACAD and GIS versions.

2.0 PRSP

Finalize land use plan and associated development
assumptions to be used in Project Description,
PRSP, Technical Studies and EIR.
Revise Preliminary Public Review Draft PRSP,
Development Standards, and Design Guidelines to
align with refined land use plan completed under
Task 1.0.

$40,000

Update text and data to reflect changes to land
uses, unit allocations non-residential square footage
assumptions, park requirements, etc. To ensure the
PRSP maintains congruency with revised land use
plan.
Revise plan view exhibits to reflect modified land
use plan, including revisions to Town Center
illustrative, park plans, and other areas where land
uses have been revised .
Update documents to address comments received
from County staff and property owner on
Preliminary Public Review Draft.
Prepare internal-review draft of revised PRSP,
Development Standards, and Design Guidelines
documents and submit 1O hard copies and one
electronic copy to County for routing and review.
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4.0 Potable
Water Master
Plan

5.0 Recycled
· Water Master
Plan

6.0 Water
Conservation
Plan

7.0 Sewer
Master Plan

8.0 Drainage
Master Plan

11.0 Phasing
Plan

12.0 Cost
Estimates for
Improvements

Prepare minor revisions to documents in respond to
County comments and generate a Screen check
version of Public Review Draft. Submit electronic
PDF of documents to County for review
Prepare miscellaneous revisions to Technical memo
in response to County comments and adjust
development assumptions for congruency with final
land use plan complete under Task 1.0.
Prepare final technical memorandum for use in EIR.
Prepare miscellaneous revisions to technical memo
in response to County comments and adjust
development assumptions for congruency with final
land use plan completed under Task 1.0.
Prepare final technical memorandum for use in EIR.
Prepare miscellaneous revisions to technical memo
in response to County comments and adjust
development assumptions for congruency with final
land use plan completed under Task 1.0.
Prepare final technical memorandum for use in EIR.
Prepare miscellaneous revisions to technical memo
in response to County comments and adjust
development assumptions for congruency with final
land use plan completed under Task 1.0.
Prepare final technical memorandum for use in EIR.
Prepare miscellaneous revisions to technical memo
in response to County comments and adjust
development assumptions for congruency with final
land use plan completed under Task 1.0.
Prepare final technical memorandum for use in EIR.
Update Phasing Plan to align with modifications to
the Land Use Plan completed under Task 1.0.
Adjust Phasing Plan in response to outcomes of the
Financinq Plan.
Prepare additional take - off's for backbone
infrastructure costs.

$2,500

$2,500

$1 ,250

$5,000

$10,000

$3,000

$5,000

Respond to data requests from County staff and
EPS for preparation of Financing Plan.

13.0 CEQA

Prepare and I or modify exhibits for use in Financing
Plan.
Respond to data requests form Ascent for EIR

$75,000
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Support
Services

preparation, including preparation of land use
tables, confirmation of development assumptions,
and preparation of exhibits.
Revise EIR alternatives, including exhibits and
associated development assumptions for each.
Attend additional meetings. and prepare responses
to comments.
Conduct technical review of draft EIR sections to
ensure accuracy of data and congruency with
PRSP, Development Standards, Design Guidelines
and Technical Studies for utilities.
Provide
comments and suggested edits to County Staff.
Complete other El R support tasks as directed by
County staff.

13.A Traffic
Analysis for
CEQA Services

16.0
Administration
Meetings &
Hearings
17.0
Contingency
Tasks

17.A Traffic
Analysis

Respond to data requests from County staff and
Ascent for us in preparation of EIR.
Revise Traffic section of EIR to address County
comments, including modifications to background
data, analysis or mitiaation measures.
Provide additional funding for project administration,
meeting attendance and other related tasks as
directed by County staff, resulting from extension of
project processina schedule.
Replenish contingency line item.
Contingency
funds have been used for numerous unforeseen
tasks to support both the advancement of the PRSP
but also the Sunset Area Plan.
This budget
augmentation will be used to complete additional
unanticipated tasks or to address other data needs
not yet identified as directed by County staff.
Conduct additional traffic analysis on roadway
segments or intersection to address unforeseen
issues as a result of Task 1.0.
Update traffic analysis
received on EIR.

to

address

$20,000

$25,000

$50,000

$60,000

comments

Provide additional professional services to complete
unanticipated tasks as directed by County staff.
Provide additional traffic analysis for alternative
discussion in EIR and as directed by County staff.
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Attend up to four in-person meetings to review and
discuss matters related to the Transportation Impact
Study including participation in traffic impacts
discussions with adjacent jurisdictions.

17.B Sewer
Trunk Modeling

19.0 Large Lot
Map
20.0 Retention I
Volumetric
Storage

Coordinate with , and respond to comments from,
County staff and Roseville staff regarding modeling
prepared for 72" sewer truck line along Pleasant
Grove Creek.
Revise modeling to respond to comments, ad
directed by County staff.
Replenish budget to accommodate unforeseen
tasks completed under contingency budget.
Prepare for and attend additional meetings with
County staff and City staff regarding the approach
for offsite volumetric storage.

$5,000

$35,000
$10,000

Conduct ongoing coordination with County staff and
City staff to address comments for offsite volumetric
storage and alternative onsite options.

Total 24.0
Development
Agreement
Support(New
Tasks)

Direct Costs &
Expenses
TOTAL

Facilitate finalizing a potential memorandum of
understanding between County and City for offsite
detention.
Provide County staff with Development Agreement
support, including preparation of data and exhibits
as directed by County staff, up to the budget
allocation, Anticipated tasks include:
1. Identification of obligations for infrastructure
improvements, land dedications, public
mitigation fees, and other performance
criteria.
2. Outlining infrastructure oversizing and costs
for reimbursement by other development I
projects.
3. Preparing exhibits to illustrate backbone
roadways, utility systems, parks and other
project obligations.
Additional budget to cover reproduction of technical
studies, PRSP, maps, exhibits, etc.

$25,000

$15,000

$399,250
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