
Dollar Creek Crossing
Community Meeting

July 29, 2019



Meeting Format and Goals



Agenda

6:00 p.m. Welcome
6:05 p.m. Meeting Overview
6:15 p.m. Where We are in the Process
6:30 p.m. Achievable Housing Needs
6:45 p.m. Funding Gap Challenge
7:00 p.m. Community Feedback
7:55 p.m. Close & Next Steps



Where are We in the Process?



Public Process to Date

2018

üJuly 23 ςMet with HOA, business community reps and MHC partners

üJuly 24 ςBOS authorized property purchase (Tahoe meeting)

üJuly 25 ςAirport District committed $500,000 toward purchase of property

üAugust 1 ςCommunity Listening Session, Tahoe City PUD board room

üAugust 28 ςBOS approved Purchase and Sale Agreement to buy property

üSept. - Nov.ςRFP issued, 4 developer interviews, top-ranked developer notified 

üDecember 4ςBOS authorized negotiation with Related, CA / Pacific team

2019

üJanuary 29ςBOS approved Exclusive Right to Negotiate with Related, CA / Pacific

üMarch 18 ςCommunity Meeting

üMay 20 ςCommunity Meeting

üJune 24 ςAdvisory Stakeholder meeting

üJuly 8 ςAdvisory Stakeholder meeting

üJuly 29 ςCommunity Meeting

Property Purchase Plans Selecting Developer
Community 
Outreach



Process Going Forward

Initial public 
outreach

Community & 
Advisory Group 

Meetings

Finalize Project 
Description

Submit 
Planning 

Application to 
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Environmental 
Review               

(6 months ς
2 years)

Public 
Comment
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Commission 
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hearings

County Board 
of Supervisors

Financing 
Applications ς
Competitive 
State Process

Construction 
Begins (2021 at 

the earliest)

=
Public 

Comment 
Opportunity



Proposed Advisory Group Concept

Goal: Create advisory group of 7-10 people 
to guide and inform project process 
concepts for consideration

Å Neighbor representatives

Å Community-based organizations

Å Business community

Å And. . . ?



Achievable Housing Needs



Mountain Housing Council: 
Achievable Local Housing


