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INSTRUCTIONS TO BIDDERS
IB-1.

Introduction: Each bid shall be fully in accordance with the Contract Documents. Contract
Documents are available as stated in the Notice to Bidders. These instructions are intended to
assist the bidder with the preparation of a bid for the work, but the bidder shall remain solely
responsible for the submission of a fully responsive bid. See Section 2 “Bidding” of the Standard
Specifications.

IB-2.

Local Conditions:

(a)

See sections 2-1.07 “Job Site and Document Examination” and Section 2-1.06 “Bid Documents”
of the Standard Specifications.

(b)

The bidder shall carefully examine the site of the work contemplated and the Contract
Documents. The submission of a proposal shall be conclusive evidence that the bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality
and quantities or work to be performed and the materials to be furnished, and as to the
requirements of the Contract Documents.

(c)

The availability or use of information described in this Section or the special conditions is not to
be construed in any way as a waiver of the provisions of this Section. The bidder is cautioned
to make such an investigation and examination as it deems necessary to satisfy itself as to
conditions to be encountered in the performance of the work and, with respect to possible local
material sources, the quality and quantity of material available from such property and the type
and extent of processing that may be required in order to produce material conforming to the
requirements of the Contract Documents.

(d)

The quantities of work or material stated in the unit price items of the Bidding Schedule are
given only as a basis for the comparison of bids, and the County does not represent or warrant
that the actual amount of work or material will correspond therewith, but reserves the right to
increase or decrease the quantity of any unit price item of the work as may be deemed
necessary or expedient.

(e)

Each bidder shall inform itself of, and the bidder awarded the Contract shall comply with,
Federal, state and local laws, statutes, and ordinances relative to the execution of the work.
This requirement includes, but is not limited to, applicable regulations concerning employment
of labor, protection of public and employee safety and health, environmental protection, the
protection of natural resources, fire protection, burning and non-burning requirements, permits,
fees and similar subjects.

IB-3.

Form of Bid

(a)

Bids shall be submitted only on the forms attached to this bid solicitation on bids&tenders™.
The bidder shall state in words and figures the price bid for the work, or the price bid for each
unit item of work and the unit item totals, as the case may be.
Blank spaces in the bid shall be properly completed. The language and form of the bid must not
be changed and no additions shall be made to the items mentioned therein. Unauthorized
conditions, limitations or provisions attached to a bid shall render the bid nonresponsive. If
erasures, interlineations or other changes appear on the form, each erasure, interlineation or
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change must be initialed by the person signing the bid. Alternative bids will not be considered
unless specifically provided for in the Bid Proposal Form.
(b)

Bids will be considered only from persons licensed as required under applicable provisions of
the Contractors License Law (Business and Professions Code, Section 7000, et seq.) and rules
and regulations adopted pursuant thereto. Each bidder shall insert its type of contractor’s
license, license number, and other requested information in the place provided in the bid.

IB-4.

Interpretation of Contract Documents: Any explanation desired by the bidders regarding the
meaning or interpretation of any of the Contract Documents must be requested in writing on
bids&tenders™ with sufficient allowance of time for receipt of reply before the time set for
opening of bids. Any such explanations or interpretations will be made in the form of addenda
to the documents and will be furnished to all bidders. No representative of the County is
authorized to give oral explanations or interpretations of Contract Documents, and a submission
of a bid constitutes agreement by the bidder that it has placed no reliance on any such oral
explanation or interpretation. However, the County may, upon inquiry by bidder, orally direct the
bidder’s attention to specific provisions of the Contract Documents which cover the subject of
the inquiry. The County makes no assurances that questions received within five (5)
calendar days of the bid opening date will be answered.

IB-5.

Addenda: See “Instructions” section of this bid in bids&tenders™

IB-6.

Prevailing Wages: The Work is subject to the payment of not less than prevailing wages under
Labor Code Section 1770 et seq. Bidders are hereby notified that the Director of Industrial
Relations has ascertained the general prevailing rate of per diem wages and the rates for
overtime and holiday work in the locality in which the work is to be performed for each craft,
classification or type of worker needed to perform the Work under the contract which will be
awarded to the successful bidder. Copies are on file and available upon request from the
Department of Facilities Management or at
http://www.dir.ca.gov/dlsr/DPreWageDetermination.htm. Bidders are further notified that this
project is subject to compliance monitoring and enforcement by the Department of Industrial
Relations. Further information on Compliance Monitoring Unit requirements can be found at
https://www.dir.ca.gov/dlse/cmu/cmu.html.
No contractor or subcontractor may be listed on a bid proposal for a public works project
submitted on or after March 1, 2015 unless registered with the Department of Industrial
Relations pursuant to Labor Code Section 1725.5, with limited exceptions from this requirement
for bid purposes only under Labor Code Section 1771.1(a).
No contractor or subcontractor may be awarded a contract for public work on a public works
project awarded on or after April 1, 2015 unless registered with the Department of Industrial
relations pursuant to Labor Code Section 1725.5.
Contractor agrees to comply with all related provisions of the Labor Code, including but not
limited to, the provisions of Labor Code Section 1775 relating to the payment of prevailing
wages, Section 1777.5 relating to the employment of apprentices and Section 1811-1813
relating to the payment of Overtime.
See Section 7-1.02K “Labor Code” of the Standard Specifications.

IB-7.

Alternates: N/A

IB-8.

List of Subcontractors: On the List of Subcontractors form in bids&tendersTM, list each
subcontractor that will perform work in an amount in excess of 1/2 of 1 percent of the total bid or
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$10,000, whichever is greater (Pub Cont Code § 4100 et seq.). For each subcontractor listed,
the Subcontractor List form must show:
1.
2.
3.
4.

Business name and the location of its place of business.
California contractor license number
Public works contractor, Department of Industrial Relations registration number.
Portion of work it will perform. Show the portion of the work by:
a.
Bid item numbers for the subcontracted work
b.
Percentage of the subcontracted work for each bid item listed
c.
Description of the subcontracted work if the percentage of the bid item listed is
less than 100 percent

The List of Subcontractors form must be completed prior to the specified bid opening date and
time.
Complete and submit the entire Caltrans Local Assistance Exhibit 12-B, including Part 1 & Part
2 with the DBE paperwork no later than 4:00 PM on the 5th calendar day after bid opening, if
applicable. Information reported on the List of Subcontractors and Exhibit 12-B must be
consistent for a responsive bid.
IB-9.

Substitutions: Complete the List of Proposed Substitutions form in bids&tendersTM. Pursuant
to Public Contract Code Section 3400, the following substitutions are proposed as “Equals” for
those set forth in the Contract. All data substantiating the proposed substitutions shall be
submitted to the County upon request.

IB-10. Submissions of Bids: The instructions in this section are applicable to hard copy submissions
only. Refer to the bids&tenders™ instructions for submitting electronic bid submissions. The
Country strongly encourages bidders to submit electronic bid submissions in lieu of
hard copy bid submissions. Bids shall be made upon the form(s) provided in the bid
documents. Mailed or hand-delivered bids must be received by the County prior to the Bid
Closing date and time as set forth in the Bid Solicitation in bids&tenders™. Hard copy bids shall
be submitted in sealed envelopes addressed to the Office of Procurement Services, 2964
Richardson Drive, Auburn, CA 95603 and shall identify the work by the project name and
number. Bidders are responsible to see that their bids are submitted at the time and place
named for the opening of bids.
Bidders, their representatives, and other interested parties are invited to be present at the bid
opening.
IB-11. Required Documents: All bidders must submit the required bid documents and affidavits
described in the Bid. Bidder’s failure to include all of the foregoing documents may render
his/her bid nonresponsive and may be cause for rejection of the bid.
IB-12. Bid Security: See “Security Instructions” section of this bid in bids&tenders™ for Bid Security
requirements.
IB-13. Discrepancies: In the event of a discrepancy between words and figures on a bid item, words
shall prevail. In the event of a discrepancy between a price bid for a unit item and the unit item
total, the price bid for the unit item shall prevail.
IB-14. Relief of Bidders: Attention is directed to the Public Contract Code Sections 5100-5107
concerning relief of bidders. In particular, attention is directed to the requirements therein that if
the bidder claims a mistake was made in its bid, the bidder shall provide the county with written
notice of the alleged mistake within five days after the bid opening.
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IB-15. Withdrawal of Bid: No bid may be withdrawn for sixty (60) days after the time set for the bid
closing. See “Instructions” section of this bid in bids&tenders™.
IB-16. Award of Contract – Protests: The County reserves the right to accept or reject any and all
bids and to waive any minor or immaterial irregularity in any bid. Contract awards exceeding
the specified threshold described in the Procurement Policy will be made by the Board of
Supervisors.
The Contract, if it is awarded, will be awarded to the lowest responsive and responsible bidder
whose bid complies with the requirements set forth herein. The lowest bidder shall be the bidder
submitting the lowest price for the work as specified. In the case of a lump sum bid, the lowest
price for the work shall be the lowest lump sum price bid, excluding all alternates. In the case of
a unit item bid, the lowest price for the work shall be the additive total of the price bid on each
unit item total, as calculated by the County. Bidders are informed that protests as to the award
of the contract are subject to the provisions of Section 5.0 of the Placer County Procurement
Policy which is available at this link: https://www.placer.ca.gov/1416/Procurement-Policy.
Placer County will use email to notify bidders of the decision of the County on the award of this
Bid. Therefore, it is essential that bidders identify one or more contact persons on the Bid
Proposal Form who have frequent access to email. The County will not be responsible for
delivery failure of email due to firewalls, spam filters, or individuals’ failure to retrieve email
messages. The County will not attempt to re-deliver any messages which fail due to no fault of
the County.
IB-17. Contract Bonds: The successful bidder shall furnish both a Performance Bond and a Payment
Bond (hereinafter collectively “Bonds”) in the full amount of the Contract on the forms provided
in the Contract Documents.
The Bonds shall be obtained from an admitted surety, which is licensed by the State of
California to act as surety upon bonds and undertakings and which maintains in this State at
least one office for the conduct of is business. The surety shall furnish reports as to its financial
condition form time to time upon request by the County.
In the event of any conflict between the terms of the Contract and the terms of the Bonds, the
terms of the Contract shall control and the Bonds shall be deemed to be amended thereby.
IB-18. Substitution of Securities for Monies Withheld: Bidders are hereby notified that the
successful bidder may substitute securities for any monies withheld by County to insure
performance of the Contract pursuant to Public Contracts Section 22300. This section provides
that the Contractor may elect to receive 100 percent of payments due under the Contract from
time to time, without retention from any portion of the payment by the Owner, by depositing
eligible securities of equivalent value with the Owner or qualified escrow agent in accordance
with the provisions of Public Contract Code Section 22300(e).
IB-19. Execution of Contract: See Section 3 “Contract Award and Execution” of the Standard
Specifications and Section 3 “Contract Award” of the Special Provisions. The successful bidder
will be notified in writing by the County of the award of the Contract. The successful bidder will
be required to execute and return the Contract, together with the Performance and Payment
Bonds, and the required insurance endorsements to the County following receipt of such Notice
of Award in the timeframe indicated in Section 3-1.18 of the Special Provisions. Failure to do so
shall be cause for forfeiture of the Bid Security which shall be retained as liquidated damages,
and it is agreed that the bond sum is a fair estimate of the amount of damages that the County
will sustain by reason of such failure. The County will promptly determine whether such
Contract, Bonds and insurance are as required by the Contract Documents, and upon such
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determination will forward a copy of the Contract and a Notice to Proceed with the work to the
successful bidder. In the event of a failure of the lowest responsible bidder to sign and return the
Contract with acceptable Bonds and insurance as prescribed herein, the County may, at its
discretion, choose to re-bid the Contract or to award the Contract to the next lowest responsible
bidder, until the Contract is re-bid or awarded.
IB-20. Time of Completion – Liquidated Damages: The Number of Working Days for this project is
30. See the Sample Contract, Section 8 “Prosecution and Progress” of the Standard
Specifications and Section 8-1.10C of the Special Provisions.
IB-21. Escrow of Bid Documents: Upon the request of the County, the successful bidder shall
submit all documentation used by the Contractor and sub-contractors in arriving at the bid upon
which the Contract was awarded (“Bid Documentation”). The Bid Documentation shall include,
but not be limited to any documents, pictures, or writings which relate to, arise out of, or
constitute in any way notes, memoranda, phone logs, subcontractor and material estimates,
computations, or the like used by, complied by, or drafted by the Contractor or its agents or subcontractors in arriving at its bid for the Project. The Bid Documentation shall remain with the
County and may be referenced by either party in the event that a claim or a dispute arises from
the performance by the Contractor of the Work.
IB-22. General Health Measures and Conduct: The successful bidder/Contractor shall be solely
responsible for ensuring that the Contractor’s employees or sub-contractors are physically
capable of performing the services described herein on County premises. The Contractor shall
take all necessary measures to ensure that the Contractor’s employees and sub-contractors
receive sufficient training regarding contagious and infectious diseases and preventative
measures to be taken within the workplace to protect the Contractor’s employees and subcontractors from exposure to or exposing others (including but not limited to County personnel
and the public) to contagious and infectious diseases. Should the County or the Contractor
observe any of their employees or sub-contractors exhibiting symptoms of a contagious and/or
infectious disease (including but not limited to COVID-19) either prior to or during the
performance of services on County premises, the Contractor shall immediately take measures
to minimize or prevent exposure to County employees and/or the public consistent with
government guidance and best practices. Such removal shall not be considered a basis for
employee’s claim for compensation or damages against the County, or any of its officers or
agents. The employee shall not return to work on County premises until Contractor determines
that the situation is resolved.
IB-23 Disadvantaged Business Enterprises (DBE): Not Required
IB-24 Bid Item List: Utilize the Bid Item List on the bids&tendersTM website to complete your bid.
When an item of work is designated as (F) or (P-F) in the Bid Item List, the estimate quantity
shall be the final pay quantity. When an item of work is designated as (P) or (P-F) in the
Engineer’s Estimate, then that item is subject to partial payment as materials furnished but not
incorporated in the work. The Department does not adjust the unit price for an increase or
decrease in the bid item quantity of items indicated by a (W) in the bid list.
The quantities shown in the Bid Item List are approximate only, being given as a basis for
comparison of bids, and the Department of Public Works does not express or by implication
agree that the actual amount of work will correspond therewith but reserves the right to increase
or decrease the amount of any class or portion of the work, or to omit portions of the work, as
may be deemed necessary, or advisable by the Engineer.
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IB-25 Forms to be Submitted with Bid: Complete and submit the required forms provided on the
bids&tendersTM website for a responsive bid. Failure to include all of the required forms may
render your bid non-responsive. The County reserves the right to reject any or all bids and to
waive any irregularities in bids. Complete the following list of forms that are provided on the
bids&tendersTM website. Upload the signed documents and submit them for a responsive bid.
1.
2.
3.
4.
5.
6.
7.

Equal Employment Opportunity Certification
Public Contract Code Statements
Non Collusion Affidavit
Debarment and Suspension Certification
Statement of Experience
Bid Security Form
Bid Bond Form
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DBE PROGRAM INFORMATION TO BIDDERS/PROPOSERS (NOT REQUIRED):
Placer County has not established a goal for this Contract. However, proposers are encouraged to obtain DBE
participation for this contract.
In April of 2009 Placer County adopted the California Department of Transportation (Caltrans) Implementation Agreement
as a requirement to receive federal funding for projects. This established Placer County’s DBE Goal and Methodology
providing for a Race-Conscious (RC) and Race-Neutral goal program. On June 22, 2012 the Department of Transportation
announced a change to the Caltrans Disadvantaged Business Enterprise (DBE) Program. Contract goals for federally
funded projects authorized on or after July 1, 2012, must include ALL DBE groups (African American, Asian Pacific
American, Native American, Women, Hispanic American and Subcontinent Asian American and any other groups whose
members are certified as socially and economically disadvantaged).
As recipients of federal highway funds, Placer County must comply with all federal regulations, and make every effort to
encourage and assist in the outreach and participation of DBE firms. The goal of the program is to insure non-discrimination
and create a level playing field in which DBEs can compete fairly for Department of Transportation (DOT)-assisted contracts.
The current DBE Program includes a Race-Conscious component (RC DBE Program) that will require race-conscious
contract specific goals to be incorporated into all DOT-funded consultant and construction contracts. Race-Conscious
contract goals and Good Faith Efforts will be required as part of the program compliance and will include ALL certified DBEs.
Placer County would like to emphasize the importance of the RC-DBE Program that requires certain information and forms
to be submitted regarding all DBE participation and utilization. The submittal of all DBE Program forms with the bid/proposal
is essential to the overall success of this project; is required by the Federal laws providing funding and can be a condition
of award. It is important these forms and documents are accurately and completely filled out with response to all questions
in regard to DBEs; reference to attachments and exhibits should be clearly referred to and displayed. When completing the
required information, it is helpful to have the forms typed or clearly printed and signed.
The following Caltrans Local Assistance forms are available for download on the bids&tendersTM website. Submittal of
these forms is encouraged but not required:



Exhibit 12-B: Bidder’s List of Subcontractor (Part 1 & Part 2)
Exhibit 15-G: Construction Contract DBE Commitment
Website: https://placer.bidsandtenders.net/Module/Tenders/en

Information provided on Exhibit 12-B must be consistent with the information on the List of Subcontractors submitted with
your bid. If there are any questions or concerns regarding the information requested in these forms, please submit all
questions through the bids&tendersTM website: https://placer.bidsandtenders.net/Module/Tenders/en
The COUNTY has established a DBE Contract goal of 0%. Contractors must give consideration to DBE firms as specified
in 23 CFR 172.5(b), 49 CFR, Part 26. If the contract has a specific DBE contract goal, the contractor must meet the DBE
goal by using DBEs as subcontractors or document good faith efforts to meet the goal. In calculating this specific contract
goal Placer County utilized the California Unified Certification Program (UCP), found on the Caltrans (District 3) Local
Assistance Civil Rights Website. When utilizing the UCP Database to query eligible DBE firms, Use “Work Codes” and
Caltrans “District 3” as your primary search criteria when determining the types of work a DBE firm is certified to perform.
See Section 22 of the sample contract in this bid book and Sections 2-1.12 and 5-1.13B of the Standard Specifications for
specific contractual requirements related to Disadvantaged Business Enterprises (DBE).
The bidder shall submit the Exhibit 15-G Construction Contract DBE Commitment. This exhibit is the bidder’s DBE
commitment form.
The bidder shall complete, and sign Exhibit 15-G Construction Contract DBE Commitment included in the contract
documents regardless of whether DBE participation is reported. The bidder shall provide written confirmation from each
DBE that the DBE is participating in the Contract. A copy of a DBE's quote serves as written confirmation. If a DBE is
participating as a joint venture partner, the bidder shall submit a copy of the joint venture agreement.
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FEMALE AND MINORITY GOALS
To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction
Contracts," the following are for female and minority utilization goals for Federal-aid construction contracts and
subcontracts that exceed $10,000:
The nationwide goal for female utilization is 6.9 percent.
The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:
MINORITY UTILIZATION GOALS
Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA (Standard Metropolitan Statistical Area) Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehama

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:
7120 Salinas-Seaside-Monterey, CA
CA Monterey
7360 San Francisco-Oakland
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA
CA Santa Clara, CA
7485 Santa Cruz, CA
CA Santa Cruz
7500 Santa Rosa
CA Sonoma
8720 Vallejo-Fairfield-Napa, CA
CA Napa; CA Solano
Non-SMSA Counties:
CA Lake; CA Mendocino; CA San Benito

177

178

179

Sacramento, CA:
SMSA Counties:
6920 Sacramento, CA
CA Placer; CA Sacramento; CA Yolo
Non-SMSA Counties
CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba
Stockton-Modesto, CA:
SMSA Counties:
5170 Modesto, CA
CA Stanislaus
8120 Stockton, CA
CA San Joaquin
Non-SMSA Counties
CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Tuolumne
Fresno-Bakersfield, CA
SMSA Counties:
0680 Bakersfield, CA
CA Kern
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28.9
25.6
19.6
14.9
9.1
17.1
23.2

16.1
14.3

12.3
24.3
19.8

19.1

2840 Fresno, CA
CA Fresno
Non-SMSA Counties:
CA Kings; CA Madera; CA Tulare

180

181

Los Angeles, CA:
SMSA Counties:
0360 Anaheim-Santa Ana-Garden Grove, CA
CA Orange
4480 Los Angeles-Long Beach, CA
CA Los Angeles
6000 Oxnard-Simi Valley-Ventura, CA
CA Ventura
6780 Riverside-San Bernardino-Ontario, CA
CA Riverside; CA San Bernardino
7480 Santa Barbara-Santa Maria-Lompoc, CA
CA Santa Barbara
Non-SMSA Counties
CA Inyo; CA Mono; CA San Luis Obispo
San Diego, CA:
SMSA Counties
7320 San Diego, CA
CA San Diego
Non-SMSA Counties
CA Imperial

26.1
23.6

11.9
28.3
21.5
19.0
19.7
24.6

16.9
18.2

FEDERAL TRAINEE PROGRAM (N/A)
For the Federal training program, the number of trainees or apprentices is 0.
This section applies if a number of trainees or apprentices is specified in the Notice to Bidders. Also see section 71.11D “Training” of the Standard Specifications.
As part of your equal opportunity affirmative action program, provide on-the-job training to develop full journeymen in
the types of trades or job classifications involved.
You have primary responsibility for meeting this training requirement.
If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the subcontractor.
Include these training requirements in your subcontract.
Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of apprenticeship or
training.
Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and the
availability of journeymen in the various classifications within a reasonable recruitment area.
Before starting work, submit to the County of Placer:
1. Number of apprentices or trainees to be trained for each classification
2. Training program to be used
3. Training starting date for each classification
Obtain the County of Placer’s approval for this submitted information before you start work. The County of Placer
credits you for each apprentice or trainee you employ on the work who is currently enrolled or becomes enrolled in an
approved program.
The primary objective of this section is to train and upgrade minorities and women toward journeymen status. Make
every effort to enroll minority and women apprentices or trainees, such as conducting systematic and direct
recruitment through public and private sources likely to yield minority and women apprentices or trainees, to the
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extent they are available within a reasonable recruitment area. Show that you have made the efforts. In making these
efforts, do not discriminate against any applicant for training.
Do not employ as an apprentice or trainee an employee:
1. In any classification in which the employee has successfully completed a training course leading to
journeyman status or in which the employee has been employed as a journeyman
2. Who is not registered in a program approved by the US Department of Labor, Bureau of Apprenticeship and
Training
Ask the employee if the employee has successfully completed a training course leading to journeyman status or has
been employed as a journeyman. Your records must show the employee's answers to the questions.
In your training program, establish the minimum length and training type for each classification. The County of Placer
and FHWA approves a program if one of the following is met:
1. It is calculated to:
 Meet your equal employment opportunity responsibilities
 Qualify the average apprentice or trainee for journeyman status in the classification involved by the
end of the training period
2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, and it is
administered in a way consistent with the equal employment responsibilities of Federal-aid highway
construction contracts
Obtain the State's approval for your training program before you start work involving the classification covered by
the program.
Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. Training is allowed in
lower level management positions such as office engineers, estimators, and timekeepers if the training is oriented
toward construction applications. Training is allowed in the laborer classification if significant and meaningful
training is provided and approved by the division office. Off-site training is allowed if the training is an integral part
of an approved training program and does not make up a significant part of the overall training.
The County of Placer reimburses you 80 cents per hour of training given an employee on this contract under an
approved training program:
1. For on-site training
2. For off-site training if the apprentice or trainee is currently employed on a Federal-aid project and you do
at least one of the following:


Contribute to the cost of the training



Provide the instruction to the apprentice or trainee



Pay the apprentice's or trainee's wages during the off-site training period

3. If you comply this section.
Each apprentice or trainee must:
1. Begin training on the project as soon as feasible after the start of work involving the apprentice's or
trainee's skill
2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's work
classification or until the apprentice or trainee has completed the training program
Furnish the apprentice or trainee:
1. Copy of the program you will comply with in providing the training
2. Certification showing the type and length of training satisfactorily completed
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CONTRACT DOCUMENTS
The following documents are for information only and are not to be completed with the bid.
SAMPLE CONTRACT
NO. 001310
STATE OF CALIFORNIA
COUNTY OF PLACER
DEPARTMENT OF PUBLIC WORKS

CONSTRUCTION CONTRACT
THIS CONTRACT is made on the date set forth below, by and between the COUNTY OF PLACER, a political
subdivision of the State of California (hereinafter "COUNTY"), and
________________________________________, (A type in business form and state of license i.e., A
California Corporation, hereinafter "CONTRACTOR"). The COUNTY and CONTRACTOR for the
consideration hereinafter mentioned agree as follows:
ARTICLE 1: SCOPE OF WORK
1.1.

CONTRACTOR agrees to furnish all work, labor, tools, materials, transportation, equipment,
services, and other means of construction necessary to construct and complete in a good and
workmanlike manner and substantial manner, those certain improvements as called for, and
in the manner designated in, and in strict conformity with Contract No. 001310, entitled: Alta
Forestry Road Slope Stabilization Project, hereafter "PROJECT", in compliance with the
Contract Documents as described in Article 3.

1.2.

CONTRACTOR understands and agrees that the work, labor, tools, materials, transportation,
equipment, incidentals, services and other means of construction for the Project shall be
furnished and the work performed as required in the Contract Documents under the sole
direction and control of CONTRACTOR, and subject to the inspection and approval of the
COUNTY, or its representatives.

ARTICLE 2: CONTRACT PRICE
2.1.
The County agrees to pay and the Contractor agrees to accept, in full payment for the work
above
agreed
to
be
done,
the
sum
of
_________________________________________________________________________
($)_______________________________ subject to additions and deductions as provided in
the Contract Documents.
ARTICLE 3: CONTRACT DOCUMENTS
3.1.

The complete Contract consists of the following documents, to wit:
Notice to Bidders
Executed Bid, including the Bidder’s Bond
Construction Contract
Project Plans for this Project
Special Provisions for this Project
Caltrans Standard Specifications, dated 2018
Revised Standard Specifications for this Project
Caltrans Standard Plans, dated 2018
Caltrans Traffic Manual, dated 1996, as effective May 19, 2004
California Manual on Uniform Traffic Control Devices, dated 2014
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Equipment Rental Rates and General Prevailing Wage Rates of the State of California,
Department of Transportation, and where applicable, Federal wage rates and Section 7-1.11
of the California Department of Transportation Standard Specifications, Federal Laws for
Federal-aid Contracts
Executed Performance Bond
Executed Payment Bond
3.2.

Any and all obligations of the COUNTY and the CONTRACTOR are fully set forth and
described in the above documents. All of the above documents are intended to cooperate so
that any work called for in one and not mentioned in the other or vice versa is to be executed
the same as if mentioned in all said documents. The documents comprising the complete
Contract are sometimes collectively referred to as the Contract Documents.

ARTICLE 4: CHANGED CONDITIONS
4.1.

Differing Site Conditions

4.1.a

During progress of the work, if subsurface or latent physical conditions are encountered at
the site differing materially from those indicated in the contract or if unknown physical
conditions of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work provided for in the contract, are encountered at
the site, the party discovering such conditions shall promptly notify the other party in writing
of the specific differing conditions before the site is disturbed and before the affected work is
performed.

4.1.b

Upon written notification, the engineer will investigate the conditions, and if it is determined
that the conditions materially differ and cause an increase or decrease in the cost or time
required for the performance of any work under the contract, an adjustment, excluding
anticipated profits, will be made and the contract modified in writing accordingly. The engineer
will notify the contractor of the determination whether or not an adjustment of the contract is
warranted.

4.1.c

No contract adjustment which results in a benefit to the contractor will be allowed unless the
contractor has provided the required written notice.

4.1.d

No contract adjustment will be allowed under this clause for any effects caused on unchanged
work.

4.2.

Suspensions of Work Ordered by the Engineer

4.2.a

If the performance of all or any portion of the work is suspended of delayed by the Engineer
in writing for an unreasonable period of time (not originally anticipated, customary, or inherent
to the construction industry) and the Contractor believes that additional compensation and/or
contract time is due as a result of such suspension or delay, the Contractor shall submit to
the Engineer in writing a request for adjustment within 7 calendar days of receipt of the notice
to resume work. The request shall set forth the reasons and support for such adjustment.

4.2.b

Upon receipt, the Engineer will evaluate the Contractor's request. If the Engineer agrees that
the cost and/or time required for the performance of the contract has increased as a result of
such suspension and the suspension was caused by conditions beyond the control of and
not the fault of the Contractor, its suppliers, or subcontractors at any approved tier, and not
caused by weather, the Engineer will make an adjustment (excluding profit) and modify the
contract in writing accordingly. The Contractor will be notified of the Engineer's determination
whether or not an adjustment of the contract is warranted.

4.2.c

No contract adjustment will be allowed unless the Contractor has submitted the request for
adjustment within the time prescribed.
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT - BID BOOK
CONTRACT NO. 001310
PAGE 18

INFORMATION ONLY – NOT TO BE COMPLETED WITH BID
(to be completed by the local agency upon award of contract)

4.2.d

No contract adjustment will be allowed under this clause to the extent that performance would
have been suspended or delayed by any other cause, or for which an adjustment is provided
or excluded under any other term or condition of this contract.

4.3.

Significant Changes in the Character of Work

4.3.a

The Engineer reserves the right to make, in writing, at any time during the work, such changes
in quantities and such alterations in the work as are necessary to satisfactorily complete the
project. Such changes in quantities and alterations shall not invalidate the contract nor
release the surety, and the Contractor agrees to perform the work as altered.

4.3.b

If the alterations of changes in quantities significantly change the character of the work under
the contract, whether such alterations or changes are in themselves significant changes to
the character of the work by affecting other work cause such other work to become
significantly different in character, an adjustment, excluding anticipated profit, will be made to
the contract. The basis for the adjustment shall be agreed upon prior to the performance of
the work.

4.3.c.

If the alterations or changes in quantities do not significantly change the character of the work
to be performed under the contract, the altered work will be paid for as provided elsewhere
in the contract.

4.3.d

The term “significant change” shall be construed to apply only to the following circumstances:
When the character of the work as lathered differs materially in kind or nature from that
involved or included in the original proposed construction; or
When a major item of work, as defined elsewhere in the contract, is increased in excess of
125 percent or decreased below 75 percent of the original contract quantity. Any allowance
for an increase in quantity shall apply only to that portion in excess of 125 percent of original
contract item quantity, or in case of a decrease below 75 percent, to the actual amount of
work performed.

ARTICLE 5: BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
5.1.

The Contractor shall begin work within 10 calendar days after the contract has been approved
by the attorney appointed and authorized to represent the County of Placer. This work shall
be diligently prosecuted to completion before the expiration of 30 WORKING DAYS beginning
on the tenth calendar day after approval of the contract.

5.2

The Contractor shall pay to the County of PLACER the sum of $4,200 per day, for each and
every calendar day delay in finishing the work in excess of the number of working days
prescribed above.

ARTICLE 6: INDEMNITY & HOLD HARMLESS
6.1.

The COUNTY, and all officers, agents, employees, outside parties hired to inspect and/or
design the work, and volunteers thereof connected with the work, including but not limited to,
the Director and the Engineer, shall not be answerable or accountable in any manner: for the
loss or damage to any of the materials or other things used or employed in performing the
work; for injury to or death of any person, either worker or the public; or damage to property
from any cause which may have been prevented by CONTRACTOR or his or her workers or
anyone employed by him/her.

6.2.

CONTRACTOR shall be responsible for any liability imposed by law and for injuries to or
death of any person including, but not limited to, workmen and the public, or damage to
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property resulting from defects or obstructions or from any cause whatsoever during the
progress of the work or at any time prior to its completion and final acceptance.
6.3.

The CONTRACTOR shall indemnify and save harmless the COUNTY, and all officers,
employees, or outside parties hired to inspect and/or design the work and volunteers thereof
connected with the work, including but not limited to, the Director and the Engineer, from all
claims, suits, or actions of every name, kind, and description brought forth on or on account
of injuries to or death of any person, including but not limited to, workmen and the public or
damage to property resulting from the performance of the contract except as otherwise
provided by statute. The duty of CONTRACTOR to indemnify and save harmless include the
duties to defend as set forth in Civil Code Section 2778.

6.4.

With respect to third party claims against the CONTRACTOR, the CONTRACTOR waives
any and all rights to any type of express or implied indemnity against the COUNTY, its officers,
or employees.

6.5.

It is the intent of the parties that the CONTRACTOR shall indemnify and hold harmless the
COUNTY, its officers, employees and agents, from any and all claims, suits, or actions as set
forth above, regardless of the existence or degree of fault or negligence on the part of the
COUNTY, the CONTRACTOR, the subcontractor or employee of any of these, other than the
active negligence of the COUNTY, its officers and employees.

ARTICLE 7: INSURANCE
7.1.

CONTRACTOR shall file with COUNTY concurrently herewith a Certificate of Insurance, in
companies acceptable to COUNTY, with a Best's Rating of no less than A:VII.

7.2.

Worker's Compensation and Employers Liability Insurance:
Worker's Compensation Insurance shall be provided as required by any applicable law or
regulation. Employer's liability insurance shall be provided in amounts not less than the
following:
One Million dollars ($1,000,000) each accident for bodily injury by accident
One Million dollars ($1,000,000) policy limit for bodily injury by disease
One Million dollars ($1,000,000) each employee for bodily injury by disease
If there is an exposure of injury to PROVIDER’s employees under the U.S. Longshoremen's
and Harbor Worker's Compensation Act, the Jones Act, or under laws, regulations, or statutes
applicable to maritime employees, coverage shall be included for such injuries or claims.
Each Worker's Compensation policy shall be endorsed with the following specific language:
Cancellation Notice: "This policy shall not be changed without first giving thirty (30) days prior
written notice and ten (10) days prior written notice of cancellation for non-payment of
premium to the County of Placer."
Waiver of Subrogation: The workers’ compensation policy shall be endorsed to state that the
workers’ compensation carrier waives its right of subrogation against the County, its officers,
directors, officials, employees, agents or volunteers, which might arise by reason of payment
under such policy in connection with performance under this agreement by the
CONTRACTOR.
CONTRACTOR shall require all SUBCONTRACTORS to maintain adequate Workers
Compensation insurance. Certificates of Compensation shall be filed forthwith with the
COUNTY upon demand.
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7.3.

General Liability Insurance:

7.3.a

Comprehensive General Liability or Commercial General Liability insurance covering all
operations by or on behalf of CONTRACTOR, providing insurance for bodily injury liability
and property damage liability for the limits of liability indicated below and including coverage
for: premises, operations; products and completed operations; contractual liability insuring
the obligations assumed by PROVIDER in this Agreement; broad form property damage
(including completed operations); explosion, collapse, and underground hazards; personal
injury liability and

7.3.b

Except with respect to bodily injury and property damage included within the products and
completed operations hazards, the aggregate limits, where applicable, shall apply separately
to CONTRACTOR'S work under the Contract. One of the following forms is required:
Comprehensive General Liability; Commercial General Liability (Occurrence); or Commercial
General Liability (Claims Made).

7.3.c

If CONTRACTOR carries a Comprehensive General Liability policy, the limits of liability shall
not be less than a Combined Single Limit for Bodily Injury, Property Damage, and Personal
Injury Liability of:



7.3.d

$2,000,000 each occurrence
$4,000,000 aggregate
If CONTRACTOR carries a Commercial General Liability (Occurrence) policy:

1. The limits of liability shall not be less than:





$2,000,000 each occurrence (combined single limit for bodily injury and property
damage)
$2,000,000 for Personal Injury Liability
$2,000,000 for Products-Completed Operations
$4,000,000 General Aggregate

2. If the policy does not have an endorsement providing that the General Aggregate Limit applies
separately, or if defense costs are included in the aggregate limits, then the required
aggregate limits shall be $4,000,000.
7.3.e

Special Claims Made Policy Form Provisions:
CONTRACTOR shall not provide a Commercial General Liability (Claims Made) policy without
the express prior written consent of COUNTY, which consent, if given, shall be subject to the
following conditions:
The limits of liability shall not be less than:
$2,000,000 each occurrence (combined single limit for bodily injury and property
damage)
$2,000,000 for Personal Injury Liability
$4,000,000 aggregate for Products-Completed Operations
$4,000,000 General Aggregate
The insurance coverage provided by CONTRACTOR shall contain language providing
coverage up to one (1) year following the completion of the Contract in order to provide
insurance coverage for the hold harmless provisions herein if the policy is a Claims Made
Policy.

7.4.

Conformity of Coverages:
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7.4.a. If more than one policy is used to meet the required coverages, such as a separate umbrella
policy, such policies shall be consistent with all other applicable policies used to meet these
minimum requirements. For example, all policies shall be Occurrence Liability policies, or all
shall be Claims Made Liability policies if approved by the COUNTY as noted above. In no
case shall the types of coverages be different.
7.5.

Additional Requirements:

7.5.a

Premium Payments: The insurance companies shall have no recourse against the COUNTY
and funding agencies, its officers and employees or any of them for payment of any premiums
or assessments under any policy issued by a mutual insurance company.

7.5.b

Policy Deductibles: The CONTRACTOR shall be responsible for all deductibles in all of
CONTRACTOR’S insurance policies. The maximum amount of allowable deductible for
insurance coverage required herein shall be $25,000.

7.5.c

CONTRACTOR’S Obligations: CONTRACTOR’S indemnity and other obligations shall not
be limited by the foregoing insurance requirements and shall survive the expiration of this
agreement.

7.5.d

Verification of Coverage: CONTRACTOR shall furnish the County with original certificates
and amendatory endorsements or copies of the applicable policy language effecting coverage
required by this clause. All certificates and endorsements are to be received and approved
by the County before work commences. However, failure to obtain the required documents
prior to the work beginning shall not waive the CONTRACTOR’s obligation to provide them.
The County reserves the right to require complete, certified copies of all required insurance
policies, including endorsements required by these specifications, at any time.

7.5.e

Material Breach: Failure of the CONTRACTOR to maintain the insurance required by this
agreement, or to comply with any of the requirements of this section, shall constitute a
material breach of the entire agreement.

7.6.

Endorsements:

7.6.a

Each Comprehensive or Commercial General Liability policy shall be endorsed with the
following specific language:
"The County of Placer, and its officers, agents, and volunteers are to be covered as insured
for all liability arising out of the operations by or on behalf of the named insured in the
performance of this Agreement."
"The insurance provided by the CONTRACTOR, including any excess liability or umbrella
form coverage, is primary coverage to the County of Placer with respect to any insurance or
self-insurance programs maintained by the County of Placer and no insurance held or owned
by the County of Placer shall be called upon to contribute to a loss."
“This policy shall not be changed without first giving thirty (30) days prior written notice and
ten (10) days prior written notice of cancellation for non-payment of premium to the County
of Placer.”

7.7.

Automobile Liability Insurance:

7.7.a

CONTRACTOR shall provide Automobile Liability insurance covering bodily injury and
property damage in an amount no less than Two Million dollars ($2,000,000) combined single
limit for each occurrence.

7.7.b

Covered vehicles shall include owned, non-owned, and hired automobiles/trucks.

7.8.

Professional Liability Insurance (Errors & Omissions)
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Professional Liability Insurance for Errors and Omissions coverage in the amount of not less
than $1,000,000.
7.9.

Pollution Liability
Contractor shall purchase and thereafter maintain, so long as such insurance is available on
a commercially reasonable basis, Pollution Liability insurance in the amount of $1,000,000
covering liability arising from the sudden and accidental release of pollution on the Facility
Site.

ARTICLE 8: PRECEDENCE IN CONFLICTING DOCUMENTS
8.1.

It is further expressly agreed by and between the parties hereto that should there be any
conflict between the terms of this instrument and the bid or proposal of said CONTRACTOR,
then this instrument shall control and nothing herein shall be considered as acceptance of
the said terms of said proposal conflicting herewith.

ARTICLE 9: BOND REQUIREMENTS
9.1.

CONTRACTOR shall furnish both a Faithful Performance Bond and a Payment Bond
(hereinafter collectively "Bonds") in the full amount of the Contract on the forms provided by
the COUNTY. COUNTY shall retain the Performance Bond for a one-year guarantee period
from the date of the COUNTY’S acceptance of the work.

9.2.

The bonds shall be obtained from a California admitted surety that is licensed by the State of
California to act as surety upon bonds and undertakings and which maintains in this State at
least one office for the conduct of its business. The surety shall furnish reports as to its
financial condition from time to time upon request by COUNTY.

9.3.

In case of any conflict between the terms of the Contract and the terms of the Bonds, the
terms of the Contract shall control and the Bonds shall be deemed to be amended thereby.

9.4.

CONTRACTOR agrees to obtain the consent of the surety, if required, to any change,
extension of time, alteration, or addition to any of the terms of the Contract Documents.

ARTICLE 10: COMPLIANCE WITH LAWS
10.1.

CONTRACTOR is an independent contractor and shall, at its sole cost and expense comply
with all laws, rules, ordinances and regulations of all governing bodies having jurisdiction over
the work, obtain all necessary permits (unless specifically stated elsewhere in the Contract
Documents to be obtained by COUNTY) and licenses therefore, pay all manufacturers' taxes,
sales taxes, use taxes, processing taxes, and all Federal and State taxes, insurance and
contributions for social security and unemployment which are measured by wages, salaries
or any remuneration paid to CONTRACTOR'S employees, whether levied under existing or
subsequently enacted laws, rules or regulations. CONTRACTOR shall also pay all property
tax assessments on materials or equipment used until acceptance by COUNTY. If any
discrepancy or inconsistency is discovered in any of the Contract Documents in relation to
any such law, rule, ordinance, regulation, order or decree, the CONTRACTOR shall forthwith
report the same to the COUNTY in writing.

10.2.

Without limitation, materials furnished and performance by CONTRACTOR hereunder shall
comply with Safety Orders of the Division of Industrial Safety, State of California, Federal
Safety regulations of the Bureau of Labor, Department of Labor; and any other applicable
state or federal regulations.

10.3.

CONTRACTOR, upon request, shall furnish evidence satisfactory to COUNTY that any or all
of the foregoing obligations have been or are being fulfilled. CONTRACTOR warrants to
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT - BID BOOK
CONTRACT NO. 001310
PAGE 23

INFORMATION ONLY – NOT TO BE COMPLETED WITH BID
(to be completed by the local agency upon award of contract)

COUNTY that it is licensed by all applicable governmental bodies to perform this Contract
and will remain so licensed throughout the progress of the work, and that it has, or will have,
throughout the progress of the work, the necessary experience, skill, and financial resources
to enable it to perform this Contract.
10.4.

CONTRACTOR is required to insure that material safety data sheets (MSDS's) for any
material requiring a MSDS pursuant to any federal or state law are available in a readily
accessible place on the Project premises. CONTRACTOR is also required to insure (a) the
proper labeling of any substance brought onto the Project premises by CONTRACTOR or
any subcontractors or material suppliers, and (b) that the person(s) working with the material,
or within the general area of the material, are appropriately informed about the hazards of the
substance and follow proper handling and protection procedures.

10.5.

CONTRACTOR is required to comply with Health & Safety Sections 25249 et seq. (Prop. 65),
which requires the posting and giving of notice to persons who may be exposed to any
chemical known to the State of California to cause cancer.

10.6.

Title VI Assurances
During the performance of this Agreement, the contractor, for itself, its assignees and
successors in interest (hereinafter collectively referred to as CONTRACTOR) agrees as
follows:
Compliance with Regulations: CONTRACTOR shall comply with the regulations relative to
nondiscrimination in federally assisted programs of the Department of Transportation, Title
49, Code of Federal Regulations, Part 21, as they may be amended from time to time,
(hereinafter referred to as the REGULATIONS), which are herein incorporated by reference
and made a part of this agreement.
Nondiscrimination: CONTRACTOR, with regard to the work performed by it during the
AGREEMENT, shall not discriminate on the grounds of race, color, sex, national origin,
religion, age, or disability in the selection and retention of sub-applicants, including
procurements of materials and leases of equipment. CONTRACTOR shall not participate
either directly or indirectly in the discrimination prohibited by Section 21.5 of the Regulations,
including employment practices when the agreement covers a program set forth in Appendix
B of the Regulations.
Solicitations for Sub-agreements, Including Procurements of Materials and Equipment: In all
solicitations either by competitive bidding or negotiation made by CONTRACTOR for work to
be performed under a Sub-agreement, including procurements of materials or leases of
equipment, each potential sub-applicant or supplier shall be notified by CONTRACTOR of
the CONTRACTOR’S obligations under this Agreement and the Regulations relative to
nondiscrimination on the grounds of race, color, or national origin.
Information and Reports: CONTRACTOR shall provide all information and reports required
by the Regulations, or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by
the California Department of Transportation or FHWA to be pertinent to ascertain compliance
with such Regulations or directives. Where any information required of CONTRACTOR is in
the exclusive possession of another who fails or refuses to furnish this information,
CONTRACTOR shall so certify to the California Department of Transportation or the FHWA
as appropriate and shall set forth what efforts CONTRACTOR has made to obtain the
information.
Sanctions for Noncompliance: In the event of CONTRACTOR’s noncompliance with the
nondiscrimination provisions of this agreement, the California Department of Transportation
shall impose such agreement sanctions as it or the FHWA may determine to be appropriate,
including, but not limited to:
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Withholding of payments to CONTRACTOR under the Agreement within a
reasonable period of time, not to exceed 90 days; and/or



Cancellation, termination or suspension of the Agreement, in whole or in part.

Incorporation of Provisions: CONTRACTOR shall include the provisions of paragraphs (1)
through (6) in every sub-agreement, including procurements of materials and leases of
equipment, unless exempt by the Regulations, or directives issued pursuant thereto.
CONTRACTOR shall take such action with respect to any sub- procurement as the California
Department of Transportation or FHWA may direct as a means of enforcing such provisions
including sanctions for noncompliance, provided, however, that, in the event CONTRACTOR
becomes involved in, or is threatened with, litigation with a sub-applicant or supplier as a
result of such direction, CONTRACTOR may request the California Department of
Transportation enter into such litigation to protect the interests of the State, and, in addition,
CONTRACTOR may request the United States to enter into such litigation to protect the
interests of the United States.
10.6.a. US DOT Order 1050.2A:
During the performance of this contract, the CONTRACTOR, for itself, its assignees, and
successors in interest (hereinafter referred to as the “contractor”) agrees to comply with the
following nondiscrimination statutes and authorities; including but not limited to:
Pertinent Nondiscrimination Authorities:


Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part
21.



The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property
has been acquired because of Federal or Federal-aid programs and projects);



Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on
the basis of sex);



Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;



The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);



Airport and Airway Improvement Act of 1982, (49 U.S.C. § 4 71, Section 4 7123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);



The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms “programs or activities” to include all of the
programs or activities of the Federal-aid recipients, subrecipients and contractors,
whether such programs or activities are Federally funded or not);



Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§
12131-12189) as implemented by Department of Transportation regulations at 49
C.F.R. parts 37 and 38;



The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);
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10.7.



Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;



Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs (70 Fed. Reg. at 74087 to 74100);



Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et
seq).

Use of United State-Flag Vessels
The CONTRACTOR agrees-

10.8.

(1)

To utilize privately owned United States-flag commercial vessels to ship at least 50
percent of the gross tonnage (computed separately for dry bulk carries, dry cargo
liners, and tankers) involved, whenever shipping any equipment, material, or
commodities pursuant to this contract, to the extent such vessels are available at fair
and reasonable rates for United States-flag commercial vessels.

(2)

To Furnish within 20 days following the date of loading for shipments originating within
the United State or within 30 working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated “on-board” commercial
ocean bill-of-lading in English for each shipment of cargo described in paragraph (1)
of this section to both the Contracting Officer (through the prime contractor in the case
of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.

(3)

To insert the substance of the provisions of this clause in all subcontracts issued
pursuant to this contract.

Buy America
Furnish steel and iron materials to be incorporated into the work with certificates of
compliance and certified mill test reports. Mill test reports must indicate where the steel and
iron were melted and manufactured. Steel and iron materials must be produced in the U.S.
except:
1.

Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the
domestic production of the steel and iron materials [60 Fed Reg 15478 (03/24/1995)];

2.

If the total combined cost of the materials does not exceed the greater of 0.1 percent
of the total bid or$2,500, materials produced outside the U.S. may be used.

Production includes:
1.

Processing steel and iron materials, including smelting or other processes that alter
the physical form or shape (such as rolling, extruding, machining, bending, grinding,
and drilling) or chemical composition;

2.

Coating application, including epoxy coating, galvanizing, and painting, that protects
or enhances the value of steel and iron materials.
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ARTICLE 11: PROGRESS SCHEDULE
11.1.

The CONTRACTOR shall submit within five (5) days (or as specified in the Special Provisions
for this Project) after execution of the Contract a detailed work schedule or schedules that
details the actions of the CONTRACTOR and Subcontractors working at the Site in
accordance with the requirements specified in Special Provisions. This schedule(s) shall
show the dates at which the CONTRACTOR will start and complete the several parts of the
work and shall conform to the completion time specified in the Contract. The COUNTY may
submit comments on the work schedule. Acceptance of the schedule by COUNTY shall not
constitute approval of the Plan by CONTRACTOR for completion of the work.

11.2.

The CONTRACTOR shall review and, if necessary, revise the progress schedule at least
once a month or as specified in the Special Provisions for this Project. In any event, the
CONTRACTOR shall submit a current schedule to the Engineer at the Engineer’s request at
any time during the Contract period.

11.3.

No progress payments will be made for any work performed until a satisfactory schedule has
been submitted and approved by the Engineer. An updated schedule shall be required from
the CONTRACTOR if the project falls ten (10) working days behind schedule. For delays or
portions of delays for which the CONTRACTOR is responsible, no payment will be made or
time extension allowed for increase in work force, equipment, and working hours needed to
put the Project on schedule.

ARTICLE 12: PROMPT PAYMENT PROVISIONS
12.1.

Prompt payment provisions in accordance with Section 20104.50 of the Public Contract Code
shall apply to this contract.

12.2.

If COUNTY fails to make a progress payment within thirty (30) days after receipt of an
undisputed and properly submitted payment request from CONTRACTOR, COUNTY shall
pay interest to CONTRACTOR equivalent to 0.833% per month (10% per annum).

12.3.

COUNTY shall review each payment request as soon as practicable after receipt to determine
whether the payment request is proper. Any payment request determined to be an improper
payment request shall be returned to CONTRACTOR as soon as practicable, but not later
than seven (7) days, after receipt. A request returned pursuant to this paragraph shall be
accompanied by a document setting forth in writing the reasons why the payment request is
not proper.

12.4.

Prompt Progress Payments to Subcontractors:
The prime contractor or subcontractor shall pay to any subcontractor, not later than seven
days after receipt of each progress payment, unless otherwise agreed to in writing, the
respective amounts allowed the contractor on account of the work performed by the
subcontractors, to the extent of each subcontractor’s interest therein. In the event that there
is a good faith dispute over all or any portion of the amount due on a progress payment from
the prime contractor or subcontractor to a subcontractor, the prime contractor or
subcontractor may withhold no more than 150 percent of the disputed amount. Any violation
of this requirement shall constitute a cause for disciplinary action and shall subject the
licensee to a penalty, payable to the subcontractor, of 2 percent of the amount due per month
for every month that payment is not made.
In any action for the collection of funds wrongfully withheld, the prevailing party shall be
entitled to his or her attorney’s fees and costs. The sanctions authorized under this
requirement shall be separate from, and in addition to, all other remedies, either civil,
administrative, or criminal. This clause applies to both DBE and non-DBE subcontractors.

12.5

Prompt Payment of Funds Withheld To Subcontractors:
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No retainage will be held by the Agency from progress payments due to the prime contractor.
Prime contractors and subcontractors are prohibited from holding retainage from
subcontractors. Any delay or postponement of payment may take place only for good cause
and with the Agency’s prior written approval. Any violation of these provisions shall subject
the violating contractor or subcontractor to the penalties, sanctions, and other remedies
specified in Section 7108.5 of the California Business and Professions Code and Section
10262 of the California Public Contract Code. This requirement shall not be construed to limit
or impair any contractual, administrative or judicial remedies, otherwise available to the
contractor or subcontractor in the event of a dispute involving late payment or nonpayment
by the contractor, deficient subcontractor performance and/or noncompliance by a
subcontractor. This clause applies to both DBE and non-DBE subcontractors.
Any violation of these provisions shall subject the violating prime contractor or subcontractor
to the penalties, sanctions and other remedies specified therein. These requirements shall
not be construed to limit or impair any contractual, administrative, or judicial remedies
otherwise available to the prime contractor or subcontractor in the event of a dispute involving
late payment or nonpayment by the prime contractor, deficient subcontract performance, or
noncompliance by a subcontractor.
ARTICLE 13: ANTITRUST CLAIM ASSIGNMENT
13.1.

In entering into a Public Works contract or a subcontract to supply goods, services, or
materials pursuant this Contract, the CONTRACTOR and all subcontractors shall offer and
agree to assign to COUNTY all rights, title, and interest in and to all causes of action it may
have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act
(Chapter 2 [commencing with Section 16700] of Part 2 of Division 7 of the Business and
Professions Code), arising from purchases of goods, services, or materials pursuant to the
Contract or any subcontract. This assignment shall be made and become effective at the
time the COUNTY tenders final payment to CONTRACTOR, without further acknowledgment
by the parties.

ARTICLE 14: PREVAILING WAGES
14.1.

The State general prevailing wage rates determined by the Director of Industrial Relations
are hereby made a part of this contract. It is further expressly agreed by and between the
parties hereto that should there be any conflict between the terms of this instrument and the
bid or proposal of said Contractor, then this instrument shall control and nothing herein shall
be considered as an acceptance of the said terms of said proposal conflicting herewith.

14.2.

CONTRACTOR acknowledges that it has examined the prevailing rate of per diem wages as
established by the California Director of Industrial Relations. The CONTRACTOR agrees to
pay workers not less than the applicable prevailing rate of per diem wages, as set forth in
these requirements and Labor Code section 1770 et seq. CONTRACTOR agrees specifically
to comply with the provisions of Labor Code sections 1720, 1773.3, 1776, and 1777.5, as
well as Section 7-1.02K of the Department of Transportation Standard Specifications and
these Contract Documents.

14.3.

A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal,
subject to the requirements of Section 4104 of the Public Contract Code or engage in the
performance of any contract for public work, as defined in this chapter, unless currently
registered and qualified to perform public work pursuant to Section 1725.5. It is not a violation
of this section for an unregistered contractor to submit a bid that is authorized by Section
7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 of the Public
Contract Code, provided the contractor is registered to perform public work pursuant to
Section 1725.5 at the time the contract is awarded.

ARTICLE 15: SEVERABILITY.
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15.1.

Nothing contained in the Contract Documents shall be construed to require the commission
of any act contrary to law. Should a conflict arise between any provisions contained herein
and any present or future statute, law, ordinance, or regulation contrary to which the parties
have no legal right to contract or act, the latter shall be curtailed and limited but only to the
extent necessary to bring it within the requirements of the law. If such curtailment or limitation
is not possible, the affected provision shall be of no force and effect. Except as previously
mentioned, such illegality shall not affect the validity of this Contract.

ARTICLE 16: COMPLETE AGREEMENT
16.1.

These Contract Documents supersede any and all agreements, either oral or in writing,
between the parties with respect to the subject matter herein. Each party to this Contract
acknowledges that no representation by any party, which is not embodied herein, or any other
agreement, statement, or promise not contained in these Contract Documents shall be valid
and binding.

ARTICLE 17: INTERPRETATION
17.1.

The parties hereto acknowledge and agree that each has been given the opportunity to
independently review this Contract with legal counsel, and/or has the requisite experience
and sophistication to understand, interpret and agree to the particular language of the
provisions of the Contract.

17.2.

In case of a controversy or dispute between the parties concerning the provisions herein, this
document shall be interpreted according to the provisions herein and no presumption shall
arise concerning the draftsmanship of such provision.

ARTICLE 18: GOVERNING LAW
18.1.

This Contract is subject to the laws and jurisdiction of the State of California. Venue for any
legal proceeding brought in conjunction with this Contract shall be the Superior Court of the
County of Placer, State of California. Contractor waives any federal court removal and/or
original jurisdiction rights it may have pursuant to any applicable law.
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ARTICLE 19: BID ITEMS
No.

FINAL
PAY

BID
ITEM No.

1

120090

2

120100

3

BID ITEM DESCRIPTION

UNIT OF
MEASURE

ESTIMATED
QUANTITY

LS

1

LS

1

120120

CONSTRUCTION AREA
SIGNS
TRAFFIC CONTROL
SYSTEM
TYPE III BARRICADE

EA

2

4

130100

JOB SITE MANAGEMENT

LS

1

5

130200

LS

1

6

153250A

LF

290

7

170103

LS

1

8

190101

PREPARE WATER
POLLUTION CONTROL
PROGRAM
RELOCATE 2" PVC WATER
LINE
CLEARING AND GRUBBING
(LS)
ROADWAY EXCAVATION

CY

50

CY

201

CY

58

CY

3,570

9

F

192049

11

198010

STRUCTURE EXCAVATION
(SOLDIER PILE WALL)
CONCRETE BACKFILL
(SOLDIER PILE WALL)
IMPORTED BORROW (CY)

10

F

193116

12

210350

FIBER ROLLS

LF

1,040

13

210430

HYDROSEED

SQFT

10,600

14

260203

CY

31

15

390132

CLASS 2 AGGREGATE BASE
(CY)
HOT MIX ASPHALT (TYPE A)

TON

125

16

490325A

17

LF

982

490403

STEEL SOLDIER PILE
(W18X158)
30" DRILLED HOLE

LF

332

18

F

510501

MINOR CONCRETE

CY

19

19

F

575004

TIMBER LAGGING

MFBM

23

20

590120

LS

1

21

665017

LF

42

22

700638

LF

5

23

723080

CY

6

24

723095

CY

50

25

729011

CLEAN AND PAINT STEEL
SOLDIER PILING
18" CORRUGATED STEEL
PIPE (.079" THICK)
36" CORRUGATED STEEL
PIPE INLET (.079" THICK)
ROCK SLOPE PROTECTION
(60 lb, CLASS II, METHOD B)
(CY)
ROCK SLOPE PROTECTION
(20 lb, CLASS I, METHOD B)
(CY)
ROCK SLOPE PROTECTION
FABRIC (CLASS 8)
MISCELLANEOUS IRON AND
STEEL

SQYD

225

LBS

177

26

F

750001

UNIT PRICE
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BID
ITEM No.

BID ITEM DESCRIPTION

UNIT OF
MEASURE

ESTIMATED
QUANTITY

820610

RELOCATE ROADSIDE SIGN

EA

3

839521

CABLE RAILING

LF

276

29

839759

LF

240

30

999990

SALVAGE CONCRETE
BARRIER (TYPE K)
MOBILIZATION 10%

LS

1

No.

FINAL
PAY

27
28

F

UNIT PRICE

AMOUNT

When an item of work is designated as (F) or (P-F) in the Engineer’s Estimate, the estimate quantity shall be
the final pay quantity. When an item of work is designated as (P) or (P-F) in the Engineer’s Estimate, then
that item is subject to partial payment as materials furnished but not incorporated in the work. The
Department does not adjust the unit price for an increase or decrease in the bid item quantity of items
indicated by a (W) in the bid list.
TOTAL BID: _____________________
NAME OF CONTRACTOR
Name of Contractor

NAME OF COMPANY
Name of Company
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ARTICLE 20: FHWA FORM 1273 (N/A)
FHWA-1273 -- Revised May 1, 2012
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

I.
General
II.
Nondiscrimination
III.
Nonsegregated Facilities
IV.
Davis-Bacon and Related Act Provisions
V.
Contract Work Hours and Safety Standards Act
Provisions
VI.
Subletting or Assigning the Contract
VII. Safety: Accident Prevention
VIII. False Statements Concerning Highway Projects
IX.
Implementation of Clean Air Act and Federal Water
Pollution Control Act
X.
Compliance with Governmentwide Suspension and
Debarment Requirements
XI.
Certification Regarding Use of Contract Funds for
Lobbying

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.
4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

ATTACHMENTS

II. NONDISCRIMINATION

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

I. GENERAL
1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).
The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.
Form FHWA-1273 must be included in all Federal-aid designbuild contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders,
rental agreements and other agreements for supplies or
services). The design-builder shall be responsible for
compliance by any subcontractor, lower-tier subcontractor or
service provider.
Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the Form
FHWA-1273 must be physically incorporated (not referenced) in
all contracts, subcontracts and lower-tier subcontracts
(excluding purchase orders, rental agreements and other
agreements for supplies or services related to a construction
contract).
2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.
The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 601.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.
Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.
The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.
1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will work with the contracting agency and the
Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. The contractor will accept as its operating policy the
following statement:
"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, color, national origin,
age or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including
apprenticeship, pre-apprenticeship, and/or on-the- job training."
2. EEO Officer: The contractor will designate and make known
to the contracting officers an EEO Officer who will have the
responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do so.
3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:
a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be reviewed
and explained. The meetings will be conducted by the EEO
Officer.
b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within thirty
days following their reporting for duty with the contractor.
c. All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minorities and women.
d. Notices and posters setting forth the contractor's EEO policy
will be placed in areas readily accessible to employees,
applicants for employment and potential employees.
e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is
expected to observe the provisions of that agreement to the
extent that the system meets the contractor's compliance with
EEO contract provisions. Where implementation of such an
agreement has the effect of discriminating against minorities or
women, or obligates the contractor to do the same, such
implementation violates Federal nondiscrimination provisions.
c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.
5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:
a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.
b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.
c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.
d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.
6. Training and Promotion:
a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

b. Consistent with the contractor's work force requirements and
as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract, this
subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training
positions for persons who receive welfare assistance in
accordance with 23 U.S.C. 140(a).

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to increase
opportunities for minorities and women. Actions by the
contractor, either directly or through a contractor's association
acting as agent, will include the procedures set forth below:
a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership in
the unions and increasing the skills of minorities and women so
that they may qualify for higher paying employment.
b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.
c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.
d. In the event the union is unable to provide the contractor with
a reasonable flow of referrals within the time limit set forth in the
collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies
without regard to race, color, religion, sex, national origin, age or
disability; making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide sufficient
referrals (even though it is obligated to provide exclusive referrals
under the terms of a collective bargaining agreement) does not
relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor
from meeting the obligations pursuant to Executive Order 11246,
as amended, and these special provisions, such contractor shall
immediately notify the contracting agency.
8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

10. Assurance Required by 49 CFR 26.13(b):
a. The requirements of 49 CFR Part 26 and the State DOT’s
U.S. DOT-approved DBE program are incorporated by
reference.
b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.
11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.
a. The records kept by the contractor shall document the
following:
(1) The number and work hours of minority and non- minority
group members and women employed in each work
classification on the project;
(2) The progress and efforts being made in cooperation with
unions, when applicable, to increase employment
opportunities for minorities and women; and
(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;
b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of July.
III. NONSEGREGATED FACILITIES
This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.
The contractor must ensure that facilities provided for employees
are provided in such a manner that segregation on the basis of
race, color, religion, sex, or national origin cannot result. The
contractor may neither require such segregated use by written or
oral policies nor tolerate such use by employee custom. The
contractor's obligation extends further to ensure that its
employees are not assigned to perform their services at any
location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work
areas, restaurants and other eating areas, time clocks,
restrooms, washrooms, locker rooms, and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.
IV. DAVIS-BACON AND RELATED ACT PROVISIONS
This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements
apply to all projects located within the right-of- way of a roadway
that is functionally classified as Federal-aid highway. This
excludes roadways functionally classified as local roads or rural
minor collectors, which are exempt. Contracting agencies may
elect to apply these requirements to other projects.
The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related
matters” with minor revisions to conform to the FHWA1273 format and FHWA program requirements.
1. Minimum wages
a. All laborers and mechanics employed or working upon the
site of the work, will be paid unconditionally and not less often
than once a week, and without subsequent deduction or rebate
on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor under
the Copeland Act (29 CFR part 3)), the full amount of wages
and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor
which is attached hereto and made a part hereof, regardless of
any contractual relationship which may be alleged to exist
between the contractor and such laborers and mechanics.
Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH–1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.
b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:
(i) The work to be performed by the classification requested is
not performed by a classification in the wage determination;
and
(ii) The classification is utilized in the area by the
construction industry; and
(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination.
(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.
(3) In the event the contractor, the laborers or mechanics to
be employed in the classification or their representatives, and
the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer
shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.
(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.
c. Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor shall
either pay the benefit as stated in the wage determination or shall
pay another bona fide fringe benefit or an hourly cash equivalent
thereof.
d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of Labor
has found, upon the written request of the contractor, that the
applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside
in a separate account assets for the meeting of obligations
under the plan or program.
2. Withholding
The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federallyassisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.
3. Payrolls and basic records
a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates of
wages paid (including rates of contributions or costs anticipated
for bona fide fringe benefits or cash equivalents thereof of the
types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of any
costs reasonably anticipated in providing benefits under a plan
or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.
b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH–347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..
(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:
(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;
(ii) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the
payroll period has been paid the full weekly wages earned,
without rebate, either directly or indirectly, and that no
deductions have been made either directly or indirectly from
the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;
(iii) That each laborer or mechanic has been paid not less
than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as
specified in the applicable wage determination incorporated
into the contract.
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(3) The weekly submission of a properly executed certification
set forth on the reverse side of Optional Form WH–347 shall
satisfy the requirement for submission of the “Statement of
Compliance” required by paragraph 3.b.(2) of this section.
(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of title
31 of the United States Code.
c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours on
the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to cause
the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.
4. Apprentices and trainees
a. Apprentices (programs of the USDOL). Apprentices
will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with a
State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.
The allowable ratio of apprentices to journeymen on the job site
in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the
work actually performed. Where a contractor is performing
construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in
percentages of the journeyman's hourly rate) specified in the
contractor's or subcontractor's registered program shall be
observed.
Every apprentice must be paid at not less than the rate specified
in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.
In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.
b. Trainees (programs of the USDOL).
Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.
The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.
Every trainee must be paid at not less than the rate specified in
the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.
In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.
c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).
Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid
highway construction programs are not subject to the
requirements of paragraph 4 of this Section IV. The straight time
hourly wage rates for apprentices and trainees under such
programs will be established by the particular programs. The
ratio of apprentices and trainees to journeymen shall not be
greater than permitted by the terms of the particular program.
5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.
6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor with
all the contract clauses in 29 CFR 5.5.
7. Contract termination: debarment. A breach of the contract
clauses in 29 CFR 5.5 may be grounds for termination of the
contract, and for debarment as a contractor and a subcontractor
as provided in 29 CFR 5.12.
8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the DavisBacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.
9. Disputes concerning labor standards. Disputes arising out
of the labor standards provisions of this contract shall not be
subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.
10. Certification of eligibility.
a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).
b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT
The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.
1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.
2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.
3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.
4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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VI. SUBLETTING OR ASSIGNING THE CONTRACT
This provision is applicable to all Federal-aid construction
contracts on the National Highway System.
1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).
a. The term “perform work with its own organization” refers to
workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor, agents
of the prime contractor, or any other assignees. The term may
include payments for the costs of hiring leased employees from
an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions:
(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept or exclude
individual employees from work on the project; and
(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.
b. "Specialty Items" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment
not ordinarily available in the type of contracting organizations
qualified and expected to bid or propose on the contract as a
whole and in general are to be limited to minor components of
the overall contract.
2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.
3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.
4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.
5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.
VII. SAFETY: ACCIDENT PREVENTION
his provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.
1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.
2. It is a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).
VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS
T h i s p r o v i s i o n i s applicable to all Federal-aid
construction contracts and to all related subcontracts.
In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federalaid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:
18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or
Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or
Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;
Shall be fined under this title or imprisoned not more than 5
years or both."
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT
This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.
By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:
1. That any person who is or will be utilized in the performance
of this contract is not prohibited from receiving an award due to a
violation of Section 508 of the Clean Water Act or Section 306 of
the Clean Air Act.
2. That the contractor agrees to include or cause to be included
the requirements of paragraph (1) of this Section X in every
subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.
X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION
This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more – as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification – First Tier Participants:
a. By signing and submitting this proposal, the prospective first
tier participant is providing the certification set out below.
b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.
c. The certification in this clause is a material representation of
fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.
d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.
e. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant," "person," "principal," and "voluntarily
excluded," as used in this clause, are defined in 2 CFR Parts
180 and 1200. “First Tier Covered Transactions” refers to any
covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).
f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.
g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.
h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause. The
knowledge and information of the prospective participant is not
required to exceed that which is normally possessed by a
prudent person in the ordinary course of business dealings.
j. Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies
available to the Federal Government, the department or agency
may terminate this transaction for cause or default.
*****
2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion – First Tier
Participants:
a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:
(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;
(2) Have not within a three-year period preceding this proposal
been convicted of or had a civil judgment rendered against
them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a
public (Federal, State or local) transaction or contract under a
public transaction; violation of Federal or State antitrust statutes
or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements,
or receiving stolen property;
(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or local)
with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and
(4)
Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.
b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.
2. Instructions for Certification - Lower Tier Participants:
(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)
a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.
b. The certification in this clause is a material representation of
fact upon which reliance was placed when this transaction was
entered into. If it is later determined that the prospective lower
tier participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government,
the department, or agency with which

this transaction originated may pursue available remedies,
including suspension and/or debarment.
c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted
if at any time the prospective lower tier participant learns that its
certification was erroneous by reason of
changed circumstances.
d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant," "person," "principal," and "voluntarily
excluded," as used in this clause, are defined in 2 CFR Parts
180 and 1200. You may contact the person to which this
proposal is submitted for assistance in obtaining a copy of
those regulations. “First Tier Covered Transactions” refers to
any covered transaction between a grantee or subgrantee of
Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).
e. The prospective lower tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency with which this transaction
originated.
f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.
g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.
i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.
*****
Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:
1. The prospective lower tier participant certifies, by submission
of this proposal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency.
2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.
*****
XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING
This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).
1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:
a. No Federal appropriated funds have been paid or will be paid,
by or on behalf of the undersigned, to any person for influencing
or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with the awarding of any Federal contract, the
making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the
extension, continuation, renewal, amendment, or modification of
any Federal contract, grant, loan, or
cooperative agreement.
b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.
2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.
3. The prospective participant also agrees by submitting its bid
or proposal that the participant shall require that the language
of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such recipients shall
certify and disclose accordingly.
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ARTICLE 21: QUALITY ASSURANCE
Placer County uses a Quality Assurance Program (QAP) to ensure a material is produced to comply with
the Contract. You may examine the records and reports of tests the Agency performs if they are available
at the job site. Schedule work to allow time for QAP.
ARTICLE 22: DISADVANTAGED BUSINESS ENTERPRISES (DBE) (NOT REQUIRED)
The contractor, subrecipient or subcontractor shall take necessary and reasonable steps to ensure that
DBEs have opportunity to participate in the contract (49 CFR 26). To ensure equal participation of DBEs
provided in 49 CFR 26.5, the Agency shows a contract goal for DBEs. The prime contractor shall make
work available to DBEs and select work parts consistent with available DBE subcontractors and suppliers.
The prime contractor shall meet the DBE goal or demonstrate that they made adequate good faith efforts
to meet this goal.
It is the prime contractor’s responsibility to verify that the DBE firm is certified as DBE at date of bid opening
and document the record by printing out the California Unified Certification Program (CUCP) data for each
DBE firm. A list of DBEs certified by the CUCP can be found at https://dot.ca.gov/programs/civil-rights/dbesearch.
All DBE participation will count toward the California Department of Transportation’s federally mandated
statewide overall DBE goal.
Credit for materials or supplies the prime contractor purchases from DBEs counts towards the goal is
specified in Section 2.12 of the Standard Specifications.
22.1.

Nondiscrimination Statement
The contractor, subrecipient or subcontractor will never exclude any person from participation in, deny any
person the benefits of, or otherwise discriminate against anyone in connection with the award and
performance of any contract covered by 49 CFR 26 on the basis of race, color, sex, or national origin. In
administering the County components of the DBE Program Plan, the contractor, subrecipient or
subcontractor will not, directly, or through contractual or other arrangements, use criteria or methods of
administration that have the effect of defeating or substantially impairing accomplishment of the objectives
of the DBE Program Plan with respect to individuals of a particular race, color, sex, or national origin.

22.2.

Contract Assurance
Under 49 CFR 26.13(b):
The contractor, subrecipient or subcontractor shall not discriminate on the basis of race, color, national
origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of
49 CFR 26 in the award and administration of federal-aid contracts. Failure by the contractor to carry out
these requirements is a material breach of this contract, which may result in the termination of this contract
or such other remedy as the recipient deems appropriate, which may include, but is not limited to:
(1) Withholding monthly progress payments;
(2) Assessing sanctions;
(3) Liquidated damages; and/or
(4) Disqualifying the contractor from future bidding as non-responsible.
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22.3

Termination and Substitution of DBE Subcontractors:
The prime contractor shall utilize the specific DBEs listed to perform the work and supply the materials for
which each is listed unless the contractor obtains the County’s written consent. The prime contractor shall
not terminate or substitute a listed DBE for convenience and perform the work with their own forces or
obtain materials from other sources without prior written authorization from the County. Unless the
County’s prior written consent is provided, the contractor shall not be entitled to any payment for work or
material unless it is performed or supplied by the listed DBE on the Exhibit 15-G Construction Contract
DBE Commitment form, included in the Bid.
The County authorizes a request to use other forces or sources of materials if the bidder shows any of the
following justifications:
1.

Listed DBE fails or refuses to execute a written contract based on plans and specifications for
the project.
2. The County stipulated that a bond is a condition of executing the subcontract and the listed
DBE fails to meet the County’s bond requirements.
3. Work requires a contractor's license and listed DBE does not have a valid license under
Contractors License Law.
4. Listed DBE fails or refuses to perform the work or furnish the listed materials (failing or refusing
to perform is not an allowable reason to remove a DBE if the failure or refusal is a result of bad
faith or discrimination).
5. Listed DBE's work is unsatisfactory and not in compliance with the contract.
6. Listed DBE is ineligible to work on the project because of suspension or debarment.
7. Listed DBE becomes bankrupt or insolvent.
8. Listed DBE voluntarily withdraws with written notice from the Contract
9. Listed DBE is ineligible to receive credit for the type of work required.
10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the
Contract.
11. The County determines other documented good cause.

The prime contractor shall notify the original DBE of the intent to use other forces or material sources and
provide the reasons, allowing the DBE 5 days to respond to the notice and advise the prime contractor
and the County of the reasons why the use of other forces or sources of materials should not occur.
The prime contractor’s request to use other forces or material sources must include:
1. One or more of the reasons listed in the preceding paragraph.
2. Notices from the prime contractor to the DBE regarding the request.
3. Notices from the DBEs to the prime contractor regarding the request.
If a listed DBE is terminated or substituted, the prime contractor must make good faith efforts to find
another DBE to substitute for the original DBE. The substitute DBE must perform at least the same
amount of work as the original DBE under the contract to the extent needed to meet or exceed the DBE
goal.
22.4

Commitment and Utilization:
The prime contractor shall use each DBE subcontractor as listed on Exhibit 12-B Bidder’s List of
Subcontractors (DBE and Non-DBE), and Exhibit 15-G Construction Contract DBE Commitment form
unless they receive authorization for a substitution.
The County shall request the prime contractor to:
1.
2.
3.

Notify the Resident Engineer or Inspector of any changes to its anticipated DBE participation
Provide this notification before starting the affected work
Maintain records including:



Name and business address of each 1st-tier subcontractor
Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT - BID BOOK
CONTRACT NO. 001310
PAGE 44

INFORMATION ONLY – NOT TO BE COMPLETED WITH BID
(to be completed by the local agency upon award of contract)



company, regardless of tier
Date of payment and total amount paid to each business (see Exhibit 9-F Monthly
Disadvantaged Business Enterprise Payment)

If the prime contractor is a DBE contractor, they shall include the date of work performed by their own
forces and the corresponding value of the work.
Before the 15th of each month, the prime contractor shall submit a Monthly DBE Trucking Verification
(LAPM Exhibit 16-Z1) form.
If a DBE is decertified before completing its work, the DBE must notify the prime contractor in writing of
the decertification date. If a business becomes a certified DBE before completing its work, the business
must notify the prime contractor in writing of the certification date. The prime contractor shall submit the
notifications. Upon work completion, the prime contractor shall complete a Disadvantaged Business
Enterprises (DBE) Certification Status Change, Exhibit 17-O, form and submit the form within 30 days of
contract acceptance.
Upon work completion, the prime contractor shall complete Exhibit 17-F Final Report – Utilization of
Disadvantaged Business Enterprises (DBE), First-Tier Subcontractors and submit it within 90 days of
contract acceptance. The County
will withhold $10,000 until the form is submitted. The County releases the withhold upon submission of
the completed form.
22.5

DBE Running Tally Of Attainments
After submitting an invoice for reimbursement that includes a payment to a DBE, but no later than the
10th of the following month, the prime contractor/consultant shall complete and email the Exhibit 9-F:
Disadvantaged Business Enterprise Running Tally of Payments to: business.support.unit@dot.ca.gov
with a copy to the County.

22.6

Annual Reporting
For the last full week of July during which work is performed under the contract, the prime contractor and
each non material-supplier subcontractor with a subcontract of $10,000 or more must complete Form
FHWA PR-1391 (Appendix C to 23 CFR 230). Submit the forms by August 15th.

22.7

Administrative Remedies for Noncompliance 48 CFR §26.53(f)(3)
The following is the applicable process if the contractor fails or refuses to comply with the substitution
process in the specified time. The County must provide a warning to the contractor. If the first warning is
provided verbally, the resident engineer or contract manager must document the warning in their daily
contract reports.
If the prime contractor replaces a listed DBE without written approval from the resident engineer, payment
for the items of work committed to the DBE must be temporarily withheld from the next progress payment.
The County will send the prime contractor written notice of the improper substitution and payment
withhold. In addition, if the DBE is also a subcontractor required to be listed at bid time by the Fair
Practices Act, the substitution process must comply with Sections 4100 through 4114 of California Public
Contract Code, “Subletting and Subcontracting Fair Practices Act”.
If the substitution is found to be in violation of the Fair Practices Act, the County’s hearing officer may
assess the prime contractor a penalty of up to 10 percent of the subcontract amount. Any temporary
withholds become permanent when a violation is confirmed. Federally funded contracts require the
contractor to report a DBE firm that becomes certified or decertified during the course of the project. A
DBE subcontractor that becomes decertified during the course of the project must notify the contractor in
writing with the date of decertification. In the same manner, a subcontractor that becomes a certified DBE
during the course of the project must notify the contractor in writing with the date of certification. The
prime contractor must notify the resident engineer if the contractor becomes aware of a DBE obtaining or
losing its certification during construction.
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The contractor must still honor contractual commitments with a DBE firm performing work on the contract
even if the DBE loses its certification during construction. No substitution is required. For reporting
purposes only, DBE credit for the County will be limited to payments made while the firm was certified.
22.8

Good Faith Efforts when a DBE is replaced on a contract 49 CFR §26.53(f)(g)
The County will require a contractor to make good faith efforts to replace a DBE that is terminated or
otherwise failed to complete its work on a contract with another certified DBE, to the extent needed to
meet the contract goal. Contractors are required to notify the contract’s resident engineer or contract
manager immediately of the DBE’s inability or unwillingness to perform or provide reasonable
documentation.
The contractor is required to obtain prior written approval of the substitute DBE from the contract
administrator. These approvals come from either the resident engineer or contract manager for the
agency’s contracts. Should the contractor be unsuccessful in replacing the committed DBE with another
DBE, then it is the responsibility of the resident engineer or contract manager to ensure the contractor
has submitted sufficient documentation of good faith efforts. If the contractor is able to replace the
committed DBE with another DBE, the resident engineer or contract manager must collect copies of the
new or amended subcontracts.
The contractor is required to notify the original DBE of their intent to use other forces or material sources
and provide the reasons. The contractor needs to provide the DBE with 5 business days to respond to
their notice and advise the contractor and the County of the reasons why the use of other forces or
sources of materials should not occur. The contractor’s request to use other forces or material sources
must include:




One or more of the reasons listed in the preceding paragraph;
Notices from the contractor to the DBE regarding the request; and
Notices from the DBE to the contractor regarding the request.

If the County authorizes the termination or substitution of a listed DBE, make good faith efforts to find
another DBE. The substitute DBE must (1) perform at least the same dollar amount of work as the original
DBE under the contract to the extent needed to meet the DBE goal and (2) be certified as a DBE with the
work code applicable to the type of work the DBE will perform on the contract at the time of the
contractor’s request for substitution. The contractor needs to submit their documentation of good faith
efforts within 7 days of the contractor’s request for authorization of the substitution. The County may
authorize a 7-day extension of this submittal period at the contractor’s request. Refer to 49 CFR 26 app A
for guidance regarding evaluation of good faith efforts to meet the DBE goal.
Unless the County authorizes a request to terminate or substitute a listed DBE, the County does not pay
for work unless it is performed or supplied by the DBE listed on the DBE Commitment form. The
contractor may be subject to other sanctions under 49 CFR 26.
It is the responsibility of the County’s construction staff to either approve or deny any good faith efforts
submitted in an attempt to substitute a DBE on a contract. A copy of the GFE and all relevant
documentation, including the approval or denial of the GFE are to be kept in the contract file and reported
to the contract administration branch or staff for tracking.
22.9

DBE Prime Credit 49 CFR §26.53(i)
If the bidder is a DBE firm, the County will review the firm’s DBE certification. The County will review the
work codes assigned to the DBE firm and compare the codes to the bid items on the contract. The DBE
bidder must be certified to perform/provide at least 30 percent of the work on the project. On average the
DBE prime most likely has met the DBE goal with their own forces.

22.10 Subcontracts 49 CFR §26.53(j)
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The County’s contracts will require the contractor awarded a federal-aid contract to make a copy of all
DBE subcontracts available upon request. The subcontractor shall ensure that all subcontracts or an
agreement with DBEs to supply labor or materials require that the subcontract and all lower tier
subcontractors be performed in accordance with this part's provisions.
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WITNESS WHEREOF, the parties have hereunto set their hands the year and date first above written.
NAME OF CONTRACTOR
(“CONTRACTOR”)*
_____________________________________
Signature *Notarized

COUNTY OF PLACER (“COUNTY”)

_____________________________________
Ken Grehm, Director
Department of Public Works

_____________________________________
Print Name
Chair of the Board,
Vice President
Date:

President, or

_______________________________

_____________________________________
Signature *Notarized
_____________________________________
Print Name

Date:

______________________________

Approved as to Form
Office of Placer County Counsel

_____________________________________

Secretary,
Asst. Secretary,
Chief Financial Officer, or
Asst. Treasurer
Date:

______________________________

Date:

______________________________

ATTACHMENT:
Prevailing Wage Rates

"If Contractor is a corporation, contract must be signed by the following two corporate officers, one from each category: (1) Chairman of the Board,
President or any Vice President, and (2), Corporate Secretary, any Assistant Corporate Secretary, Chief Financial Officer or any Treasurer or
Assistant Treasurer, unless an authenticated copy of a resolution of the corporation which delegates to a single officer the authority to bind the
corporation is attached to this contract.
If Contractor is another type of business entity, such as a partnership or limited liability company, contract must be signed by officer(s) possessing
legal authority to bind the entity. An authenticated copy of a resolution, partnership agreement, operating agreement or other legal evidence of
signature authority must be attached to this contract."
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SAMPLE CERTIFICATION LABOR CODE SECTION 1861
STATE OF CALIFORNIA)
COUNTY OF PLACER)
I, the undersigned, do hereby certify:
That I am aware of the provisions of Section 3700 of the Labor Code of the State of California, which requires every
employer to be insured against liability for Workers’ Compensation or to undertake self-insurance in accordance with the
provisions of that code, and I will comply with such provisions before commencing the performance of the work of this
contract.

Executed at:

___________________________________________________

On:

___________________________________________________

I certify under the penalty of perjury that the foregoing is true and correct.
CONTRACTOR - EMPLOYER
BY: ____________________________________
PRINT NAME: ___________________________
TITLE: ____________________________
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SAMPLE FORM 1273 CERTIFICATION (N/A)

By signing on the lines below, the listed parties certify that the requirements of Title VI along with the exact language of
FHWA Form 1273 have been incorporated into the subcontract agreement between the parties as required by federal and
state laws.
In addition, both parties acknowledge that the Prime Contractor is required to pay the sub-contractor within 7 business
days of receiving payment from the County as required by Public Contract Code Sections 10262 and 10262.5.

Description of Work Sub-Contracted:__________________________________________________________________

Dollar Amount of Sub-Contract Agreement: _____________________________________________________

Prime Contractor:

______________________________

Address:
Qualified Contract Officer Signature:

Date:

Printed Name of Contract Officer:

Sub-Contractor:

________________

________________________________

Address:
Qualified Contract Officer Signature:
Printed Name of Contract Officer:

Date:

_______________________
_______________________

IF DBE, Please list DBE Certification Number: ____________________________________________________
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BOND FOR LABOR AND MATERIALS
KNOW ALL PERSONS BY THESE PRESENTS, THAT WHEREAS, COUNTY OF PLACER, STATE OF CALIFORNIA,
(“Owner”) has awarded to [CONTRACTOR NAME] as Principal (“Contractor”), a contract for the work described as
follows: ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
AND, WHEREAS, pursuant to Public Contract Code section 10223, the Contractor is required to furnish a bond in
connection with said contract, to secure the payment of claims of laborers, mechanics, and other persons as provided by
law.
NOW, THEREFORE, we, the undersigned Contractor and [enter name of surety], licensed by the State of California to
execute bonds and undertakings as sole surety, “Surety,” are held and firmly bound unto the Owner in the sum of [WRITE
AMOUNT] Dollars ($000.000.00) for the payment of which sum Contractor and Surety bind themselves, their successors,
and assigns, jointly and severally, by this instrument.
THE CONDITION OF THIS OBLIGATION IS SUCH,
1. That if said Principal or its subcontractors shall fail to pay any of the persons named in Civil Code section 9100, or
amounts due under the Unemployment Insurance Code with respect to work or labor performed under the contract, or
for any amounts required to be deducted, withheld, and paid over to the Employment Development Department from
the wages of employees of the Principal and subcontractors pursuant to Section 13020 of the Unemployment Insurance
Code, with respect to such work and labor, that the surety herein will pay for the same, otherwise this obligation is to
be void. In case suit is brought upon this bond, the Surety will pay a reasonable attorney’s fee to be fixed by the court.
2. This bond shall inure to the benefit of any persons named in Civil Code section 9100 as to give a right of action to such
persons or their assigned in any suit brought upon this bond.
3. The aggregate liability of the Surety hereunder, including costs and attorney fees, on all claims whatsoever, shall not
exceed the penal sum of the bond in accordance with the provisions of Section 996.470(a) of the Code of Civil
Procedure.
4. This bond is executed by the Surety, to comply with the provisions of Public Contract Code sections 7103, 10221, and
10222, of Chapter 5, Title 3, Part 6, Division 4 of the Civil Code and of Chapter 2, Title 14, Part 2 of the Code of Civil
Procedure and said bond shall be subject to all of the terms and provisions thereof.
5. This bond may be cancelled by the Surety in accordance with the provisions of Section 996.310 et seq. of the Code of
Civil Procedure.
6. This bond to become effective
.
CONTRACTOR
*Signature must be notarized

SURETY, ATTORNEY-IN-FACT*
[ADDRESS]
*Signature must be notarized

Signature: ____________________________

Signature: ______________________________

Name: _______________________________

Name: _________________________________

Date: ________________________________

Date: __________________________________

*Attorney-in-fact must have power of attorney on file with the Placer County Clerk or attached to this bond
APPROVED AS TO FORM BY PLACER COUNTY COUNSEL
Signature

Date
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INFORMATION ONLY – NOT TO BE COMPLETED WITH BID
(to be completed by the local agency upon award of contract)

BOND OF FAITHFUL PERFORMANCE
KNOW ALL PERSONS BY THESE PRESENTS, THAT WHEREAS, COUNTY OF PLACER, STATE OF CALIFORNIA,
(“Owner”) has awarded to [CONTRACTOR NAME] as Principal (“Contractor”), a contract for the work described as follows:
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
AND, WHEREAS, pursuant to Public Contract Code 10224, the Contractor is required to furnish a bond in connection with
said contract, guaranteeing the faithful performance thereof.
NOW, THEREFORE, the undersigned Contractor and [enter name of surety], licensed by the State of California to execute
bonds and undertakings as sole surety, “Surety,” are held and firmly bound unto the Owner in the sum of [WRITE AMOUNT]
Dollars ($000.000.00) for the payment of which sum Contractor and Surety bind themselves, their successors, and assigns,
jointly and severally, by this instrument.
THE CONDITION OF THIS OBLIGATION IS SUCH,
1. Contractor will faithfully perform the work described in Contract No. 001310 and shall furnish all tools, equipment,
apparatus, facilities, transportation, labor, and material, other than any material agreed to be furnished by the County,
necessary to complete the work in a good workmanlike manner.
2. Contractor’s work will be done in accordance with all applicable law and completed on or before [completion date], or
as otherwise provided by lawful extensions of time granted by the County. Should Contractor fail to complete all
required work within the time allowed, County may, at its sole discretion, cause all required work to be completed and
the Contractor and Surety will be firmly bound for the payment of all necessary costs therefore.
3. Contractor guarantees its work against any defective work, labor, or materials for a period of one (1) year following
completion and acceptance by the County.
4. Surety, for value received, agrees no changes, time extensions, alteration, or modification of the contract documents
or of the obligation to be performed will in any way affect its obligation on this bond, and it waives notice of any such
change, extension of time, alteration, or modification of the contract documents or of the obligation to be performed.
5. This bond consists of this instrument, the Contract Documents, and the following two (2) exhibits, all of which are
incorporated by this reference:
a. A certified copy of the appointment, power of attorney, bylaws, or other instrument entitling or authorizing the
persons executing this person to do so; and
b. Current proof that the Surety is licensed to do business in the State of California for the type of insurance required
by this bond.
6. This obligation will remain in effect for one (1) year following the County’s acceptance of work as complete. If at that
time, Contractor has performed its obligation, the obligation will be null and void.
7. If suit is brought upon this bond, Surety agrees it will pay, in addition to the basic obligation herein, all court costs,
expenses, and all reasonable attorneys’ fees awarded and fixed by the Court, and to be taxed as costs, and to be
included in the judgment therein rendered.
CONTRACTOR
*Signature must be notarized

SURETY, ATTORNEY-IN-FACT*
[ADDRESS]
*Signature must be notarized

Signature: ________________________________

Signature: _________________________________

Name: ___________________________________

Name: ____________________________________

Date: ____________________________________

Date: _____________________________________

*Attorney-in-fact must have power of attorney on file with the Placer County Clerk or attached to this bond

APPROVED AS TO FORM BY PLACER COUNTY COUNSEL
Signature

Date
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PREVAILING WAGE RATES
See the Department of Industrial Relations Web site, https://www.dir.ca.gov/public-works/prevailingwage.html for current rates.

NOTICE TO BIDDERS AND SPECIAL PROVISIONS
See https://placer.bidsandtenders.net/Module/Tenders/en

REVISIONS TO THE STANDARD SPECIFICATIONS
See https://placer.bidsandtenders.net/Module/Tenders/en

INFORMATION HANDOUT
See https://placer.bidsandtenders.net/Module/Tenders/en

PROJECT PLANS
See https://placer.bidsandtenders.net/Module/Tenders/en
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PLACER COUNTY
PROCUREMENT SERVICES DIVISION
on behalf of the

DEPARTMENT OF PUBLIC WORKS

NOTICE TO BIDDERS &
SPECIAL PROVISIONS
for
ALTA FORESTRY ROAD
SLOPE STABILIZATION PROJECT
PLACER COUNTY, NEAR ALTA LAKE
CONTRACT NO. 001310
BID NO. XXXXX

FOR USE IN CONNECTION WITH THE STANDARD SPECIFICATIONS DATED 2018, STANDARD PLANS
DATED 2018, REVISED STANDARD PLANS AND SPECIFICATIONS DATED 2022, AND LABOR
SURCHARGE AND EQUIPMENT RATES OF THE CALIFORNIA DEPARTMENT OF TRANSPORTATION
INSOFAR AS THE SAME MAY APPLY AND IN ACCORDANCE WITH THE SPECIAL PROVISIONS.
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STANDARD PLANS LIST

A3A
A3B
A3C
A10A
A10B
A10C
A10D
A10E
A62F
D75A
D75C
D77A
D77B
T1A
T1B
T2
T3A
T3B
RSP B11-47
RS1
RS2
RS4

The standard plan sheets applicable to this Contract include those listed below. The
applicable revised standard plans (RSPs) listed below are included in the project plans.
ABBREVIATIONS, LINES, SYMBOLS, AND LEGEND
Abbreviations (Sheet 1 of 3)
Abbreviations (Sheet 2 of 3)
Abbreviations (Sheet 3 of 3)
Legend - Lines and Symbols (Sheet 1 of 5)
Legend - Lines and Symbols (Sheet 2 of 5)
Legend - Lines and Symbols (Sheet 3 of 5)
Legend - Lines and Symbols (Sheet 4 of 5)
Legend - Lines and Symbols (Sheet 5 of 5)
EXCAVATION AND BACKFILL
Excavation and Backfill - Metal and Plastic Culverts
DRAINAGE INLETS, PIPE INLETS AND GRATES
Steel Pipe Inlets
Pipe Inlets - Ladder and Trash Rack Details
Grate Details No. 1
Grate Details No. 2
TEMPORARY CRASH CUSHIONS, RAILING AND TRAFFIC SCREEN
Temporary Crash Cushion, Sand Filled (Unidirectional)
Temporary Crash Cushion, Sand Filled (Bidirectional)
Temporary Crash Cushion, Sand Filled (Shoulder Installations)
Temporary Railing (Type K)
Temporary Railing (Type K)
CHAIN LINK RAILING, CABLE RAILING AND TUBULAR HAND RAILING
Cable Railing
ROADSIDE SIGNS
Roadside Signs - Typical Installation Details No. 1
Roadside Signs - Wood Post - Typical Installation Details No. 2
Roadside Signs - Typical Installation Details No. 4
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NOTICE TO BIDDERS
NOTICE IS HEREBY GIVEN that sealed bids will be received by the County of Placer herein
referred to as “County,” at the Office of Procurement Services, located at 2964 Richardson
Drive, Auburn, CA 95603 prior to 11:00:00 a.m., Wednesday August 24, 2022, for furnishing
all labor, material, tax, transportation, equipment, and services necessary for PLACER
COUNTY ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT, BID NO. XXXXX.
Bids will be opened and tabulated at said location immediately after said date and time. Any
bids received after the time specified shall be returned unopened.
NTC-1. Description of Work: The work to be done, in general, includes constructing a soldier
pile retaining wall, installing a cross culvert, constructing curb and gutter, road reconstruction,
and relocating a water line, and other items and details, not mentioned above, that are required
by the plans, specifications or these Special Provisions for the project listed below.
The Engineer’s Estimate for this project is $1,328,690.
The Number of Working Days for this project is 30.
The DBE Contract goal is 0 percent.
The Contractor will be required to maintain and warranty Landscaping and Vegetation Items,
including Erosion Control (Dry Seed), for a period of one year from the acceptance of the
project by the Board of Supervisors.
NTC-2. Obtaining Contract Documents: Official copies of the Contract Documents for bidding
may be downloaded free of charge at the following link: https://placer.bidsandtenders.net.
Questions regarding the Work or the contract Documents shall be submitted online on the
bids&tenders™ website.
Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate
must be communicated as a bidder inquiry prior to bid opening. Any such inquiries or
questions, submitted after bid opening, will not be treated as a bid protest.
NTC-3. Pre-bid Conference: There will be no pre-bid conference.
NTC-4. Construction License: The successful bidder shall possess at all times, at minimum, a
Class A contractor's license, or a combination of the following classes: C-8 Concrete
Contractor, C-12 Earthwork and Paving Contractor, C-13 Fencing Contractor, C-31
Construction Zone Traffic Control, C-32 Parking and Highway Improvement Contractor, C-33
Painting and Decorating Contractor, C-34 Pipeline Contractor, C-51 Structural Steel
Contractor, D-9 Drilling, Blasting and Oil Field Work Contractor, D-56 Trenching Only
Contractor, D-63 Construction Cleanup Contractor, and all other classes required by the
categories and types of work included in this contract at the time of the bid award. The
Contractor shall be properly licensed from contract award through Contract acceptance valid
California Class A license or a combination of California Class C licenses which constitutes a
majority of the work.
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
NOTICE TO BIDDERS & SPECIAL PROVISIONS
CONTRACT NO. 001310,
PAGE 6

NTC-5. Proposal Guarantee: See “Security Instructions” section of this bid in bids&tenders™
for Bid Security requirements.
NTC-6. Submission of Proposals: Bids must be received by the County prior to the hour and
date of the bid opening. Bids shall be submitted to the bids&tenders™ website.
Bids shall be made upon the form(s) provided in the bid documents. No bidder may withdraw its
bid for a period of Sixty (60) days after the time set for the opening of bids.
NTC-7. Prevailing Wages: The Work is subject to the payment of not less than prevailing
wages under Labor Code Section 1770 et seq. Bidders are hereby notified that the Director of
Industrial Relations has ascertained the general prevailing rate of per diem wages and the rates
for overtime and holiday work in Placer County in which the work is to be performed for each
craft, classification or type of worker needed to perform the Work under the contract which will
be awarded to the successful bidder. Copies are on file with and available upon request from
the Department of Facility Services or at
http://www.dir.ca.gov/dlsr/DPreWageDetermination.htm. Bidders are further notified that this
project is subject to compliance monitoring and enforcement by the Department of Industrial
Relations. Further information on Compliance Monitoring Unit requirements can be found at
https://www.dir.ca.gov/dlse/cmu/cmu.html.
No contractor or subcontractor may be listed on a bid proposal for a public works project
submitted on or after March 1, 2015 unless registered with the Department of Industrial
Relations pursuant to Labor Code section 1725.5, with limited exceptions from this requirement
for bid purposes only under Labor Code section 1771.1(a).
No contractor or subcontractor may be awarded a contract for public work on a public works
project awarded on or after April 1, 2015 unless registered with the Department of Industrial
relations pursuant to Labor Code section 1725.5.
Contractor agrees to comply with all related provisions of the Labor Code, including but not
limited to, the provisions of Labor Code Section 1775 relating to the payment of prevailing
wages, Section 1777.5 relating to the employment of apprentices and Section 1811-1813
relating to the payment of Overtime.
NTC-8. Award: The Contract, if it is awarded, shall be awarded to the lowest responsible bidder
whose proposal complies with the specified requirements. The award of Contract will be made
by the Board of Supervisors. The Contractor shall execute and return the Contract, with the
required bonds and insurance certificate, within ten (10) calendar days after notice of award.
NTC-9. Rejection of Bids: The County reserves the right to reject any or all bids. The County
reserves the right to waive any minor or immaterial irregularities in the bids.
NTC-10. Bonds: The successful bidder shall be required to furnish both a payment bond in an
amount equal to one hundred percent (100%) of the Contract price and a faithful performance
bond in an amount equal to one hundred percent (100%) of the Contract price on the form set
forth in the Contract Documents.
NTC-11. Bid Security & Substitution of Securities: Submit your bid with bidder's security
equal to at least 10 percent of the bid. Bidders are informed that, pursuant to Public Contract
Code section 22300, the successful bidder may substitute securities for any monies withheld by
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the County to insure performance of the Work.
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NTC-12. Nondiscrimination: This contract is subject to state contract nondiscrimination and
compliance requirements pursuant to Government Code, Section 12990. The County of Placer
affirms that in any contract entered into pursuant to this advertisement, disadvantaged business
enterprises will be afforded full opportunity to submit bids in response to this invitation.
NTC-13. Bid Rigging: The U.S. Department of Transportation (DOT) provides a toll-free
hotline to report bid rigging activities. Use the hotline to report bid rigging, bidder collusion, and
other fraudulent activities. The hotline number is 1-800-424-9071. The service is available 24
hours 7 days a week and is confidential and anonymous. The hotline is part of the DOT’s effort
to identify and investigate highway construction contract fraud and abuse and is operated under
the direction of the DOT Inspector General.
NTC 14. Notices of Suspension and Debarment: The California Department of
Transportation has made available Notices of Suspension and Proposed Debarment from the
Federal Highway Administration. For a copy of the notices, go to
http://www.dot.ca.gov/hq/esc/oe/contractor_info. Additional information is provided in the
Excluded Parties List System at https://www.epls.gov.
By order of the Placer County Board of Supervisors December 17, 2019.
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COPY OF BID ITEM LIST
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
(NOT TO BE USED FOR BIDDING PURPOSES)

BID ITEM LIST

No.

FINAL
PAY

BID
ITEM No.

BID ITEM DESCRIPTION

UNIT OF
MEASURE

ESTIMATED
QUANTITY

1

120090

CONSTRUCTION AREA SIGNS

LS

1

2

120100

TRAFFIC CONTROL SYSTEM

LS

1

3

120120

TYPE III BARRICADE

EA

2

4

130100

JOB SITE MANAGEMENT

LS

1

5

130200

LS

1

6

153250A

PREPARE WATER POLLUTION CONTROL
PROGRAM
RELOCATE 2" PVC WATER LINE

LF

290

7

170103

CLEARING AND GRUBBING (LS)

LS

1

8

190101

ROADWAY EXCAVATION

CY

50

9

F

192049

STRUCTURE EXCAVATION (SOLDIER PILE WALL)

CY

201

10

F

193116

CONCRETE BACKFILL (SOLDIER PILE WALL)

CY

58

11

198010

IMPORTED BORROW (CY)

CY

3,570

12

210350

FIBER ROLLS

LF

1,040

13

210430

HYDROSEED

SQFT

10,600

14

260203

CLASS 2 AGGREGATE BASE (CY)

CY

31

15

390132

HOT MIX ASPHALT (TYPE A)

TON

125

16

490325A

STEEL SOLDIER PILE (W18X158)

LF

982

17

490403

30" DRILLED HOLE

LF

332

CY

19

MFBM

23

18

F

510501

MINOR CONCRETE

19

F

575004

TIMBER LAGGING

20

590120

CLEAN AND PAINT STEEL SOLDIER PILING

LS

1

21

665017

18" CORRUGATED STEEL PIPE (.079" THICK)

LF

42

22

700638

36" CORRUGATED STEEL PIPE INLET (.079" THICK)

LF

5

23

723080

CY

6

24

723095

CY

50

25

729011

ROCK SLOPE PROTECTION (60 lb, CLASS II,
METHOD B) (CY)
ROCK SLOPE PROTECTION (20 lb, CLASS I,
METHOD B) (CY)
ROCK SLOPE PROTECTION FABRIC (CLASS 8)

SQYD

225

750001

MISCELLANEOUS IRON AND STEEL

LBS

177

820610

RELOCATE ROADSIDE SIGN

EA

3

839521

CABLE RAILING

LF

276

29

839759

SALVAGE CONCRETE BARRIER (TYPE K)

LF

240

30

999990

MOBILIZATION 10%

LS

1

26

F

27
28

F

When an item of work is designated as (F) in the Engineer’s Estimate, the estimate quantity shall be the
final pay quantity.
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COUNTY OF PLACER
DEPARTMENT OF PUBLIC WORKS

SPECIAL PROVISIONS
CONTRACT NO. 001310

ORGANIZATION
Special provisions are under headings that correspond with the main-section headings of the Standard
Specifications. A main-section heading is a heading shown in the table of contents of the Standard
Specifications.
Each special provision begins with a revision clause that describes or introduces a revision to the
Standard Specifications as revised by any revised standard specification.
Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the
Standard Specifications for any other reference to a paragraph of the Standard Specifications.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION I GENERAL PROVISIONS
1

GENERAL

Add to section 1-1.01:

Item
code
153250A

Bid Items and Applicable Sections
Item description
RELOCATE 2" PVC WATER LINE

Applicable
section
77 – Placer
County General
Specifications

Add to section 1-1.05:
Whenever in the Standard Specifications, Special Provisions, Notice to Bidders, Proposal, Contract, or
other contract documents, the following terms are used, the intent and meaning must be interpreted as
follows:
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
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Agency: Placer County
State: Placer County
Department: Placer County
Director: Board of Supervisors, Placer County
Engineer: The Director of Public Work, Placer County, acting either directly or through properly
authorized agent or consultants.
District: The Department of Public Works, Placer County
When a submittal is to be made to METS or to OSD, submit the items to the Engineer unless otherwise
noted.
References to the Bidder’s Exchange means the Placer County Procurement Services
References to the Department's Certification Program for Suppliers of Asphalt means Caltrans’
Certification Program for Suppliers of Asphalt.
References to the Department’s Construction Site Best Management Practices (BMP) Manual means
Caltrans’.
References to the Department’s Construction Site Monitoring Program (CSMP) Guidance Manual means
Caltrans’.
References to the Department’s Dispute Resolution Advisor Candidates List refers to Caltrans’
.
References to the Department’s Division of Construction Website means Caltrans’.
References to the Department’s Falsework Manual means Caltrans’ manual.
References to the Department’s Field Guide for Construction Site Dewatering means Caltrans’.
References to the Department's Field Guide to Partnering on Caltrans Construction Projects means
Caltrans’.
References to the Department’s Materials Plant Quality Program means Caltrans’.
References to the Department's Partnering Facilitator Standards and Expectations means Caltrans’.
References to the Department’s Quality Control Manual for Hot Mix Asphalt Production and Placements
means Caltrans’.
References to the Department’s Soil and Rock Logging, Classification, and Presentation Manual means
Caltrans’.
References to the Department’s Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution
Control Plan means the project SWPPP.
References to the Department's Traffic Operations Website means Caltrans’ website.
References to the Department's Transportation Permits Manual means the Department’s.
References to the Department’s Value Analysis Team Guide means Caltrans’.
References to Geotechnical Services website means Caltrans’ Website.
References to Geotechnical Services means the Engineer.
References to the METS Website means the Caltrans METS Website.
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Add to the 1st table in section 1-1.06:

NTP

Notice to Proceed

QA/QC

Quality Assurance/Quality Control

Add the following definition in section 1-1.07B:
Caltrans: California Department of Transportation as defined in St. & Hwy Code section 20 and
authorized in St. & Hwy Code section 90; its authorized representatives.
Office Engineer: Placer County Procurement Services
Replace the following definitions in section 1-1.07B with:
Authorized Laboratory: Independent testing laboratory (1) not employed or compensated by any
subcontractor or subcontractor's affiliate providing other services for the Contract and (2) authorized by
the Caltrans.
Bid Item List: List of bid items and the associated quantities. The verified Bid Item List is the Bid Item List
with verified prices. The Contract Proposal of Low Bidder is the verified Bid Item List. After Contract
award, interpret a reference to the Bid Item List as a reference to the verified Bid Item List.
California Test: Caltrans-developed test for determining work quality. For California Tests, go to the METS
Web site.
Department: Placer County
Director: Board of Supervisors, Placer County
Engineer: The Director of Public Works, Placer County, acting either directly or through properly authorized
agent or consultants.
Material Source Facility Audit: Self-audit and a Caltrans audit evaluating a facility's capability to
consistently produce materials that comply with Caltrans standards.
Plans: Standard plans, revised standard plans, and project plans.
1. standard plans: Drawings standard to Caltrans’ construction projects
2. revised standard plans: New or revised standard plans
3. project plans: Drawings specific to the project, including authorized shop drawings

Specifications: Standard specifications, revised standard specifications, special provisions
1. Standard Specifications: Specifications standard to Department construction projects. These
specifications are in a book titled Standard Specifications.
2. Revised standard specifications: New or revised standard specifications. These specifications
are in a section titled Revised Standard Specifications of a book titled Notice to Bidders and
Special Provisions.
3. Special provisions: Specifications specific to the project. These specifications are in a section
titled Special Provisions of a book titled Notice to Bidders and Special Provisions.
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State: Placer County
Structure Design: Placer County Department of Public Works
Add to section 1-1.07B:
Contract Documents: The Contract Documents consist of: Notice to Bidders, the prevailing rate of per
diem wages as determined by the Department of Industrial Relations, the accepted Bid and Bid Schedule,
List of Subcontractors, Non-Collusion Affidavit, Bid Security or Bid Bond, this Contract Agreement,
Worker's Compensation Certificate, Performance Bond, Payment Bond, Notice of Award, Notice to
Proceed, Notice of Completion, Special Provisions, Standard Specifications, Revised Standard
Specifications, Labor Surcharge and Equipment Rental Rates, Drawings, Addenda, Change Orders,
Work Directives, and any other applicable documents not listed, including modifications incorporated in
those documents.
Project biologist: A USFWS-approved biologist provided by the County
Replace section 1-1.08 with:
1-1.08 DISTRICTS
Not Used

Delete revisions to section 1-1.11 of the RSS and replace the table in section 1-1.11 with:
1-1.11 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS
Reference or
agency or
department unit
Authorized Facility
Audit List

Website

Address

Telephone no.

http://www.dot.ca.gov/hq
/esc/Translab/OSM/docu
ments/smdocuments/Int
ernet_auditlisting.pdf

--

--

Authorized Material
List

http://www.dot.ca.gov/
hq/esc/approved_prod
ucts_list/

--

--

Authorized Material
Source List

http://www.dot.ca.gov/
hq/esc/Translab/author
ized_material_source_l
ist/

--

--

Authorized Material
Systems List

http://www.dot.ca.gov/
hq/esc/Translab/author
ized_systems_list/

--

--

CA Unified
Certification
Program's list of
certified DBEs
California MUTCD

http://www.dot.ca.gov/hq
/bep/fin d_certified.htm

--

--

http://www.dot.ca.gov

--

--
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PLACER COUNTY DEPARTMENT
OF PUBLIC WORKS
3091 COUNTY CENTER DRIVE,
SUITE 220
AUBURN CA 95603

Department

Department of
http://www.conservation.
Conservation, Office ca.gov/omr/
of Mine Reclamation

Department of
General Services,
Office of Small
Business and
DVBE Services

Department of
Industrial Relations

(530) 745-7500

--

http://www.dgs.ca.gov/d OFFICE OF SMALL BUSINESS AND
gs/ProgramsServices/Bu DVBE SERVICES
DEPARTMENT OF GENERAL
sServices.aspx
SERVICES
707 3RD ST
WEST SACRAMENTO CA 956052811
http://www.dir.ca
455 GOLDEN GATE AVENUE
.gov
SAN FRANCISCO CA 94102

--

(800) 559-5529
(916) 375-4940

--

Division of
Construction
METS

http://www.dot.ca.gov/hq
--/construc/
http://www.dot.c
PLACER COUNTY DEPARTMENT OF (530) 745-7500
a.gov/hq/esc/Tra nslab/ PUBLIC WORKS
3091 COUNTY CENTER
DRIVE, SUITE 220
AUBURN CA 95603

MPQP

http://www.dot.ca.gov/m -anuals.htm

Office Engineer

Procurement
Services
Publication
Distribution Unit

Standard
Specifications 2018
& Standard Plans
2018

--

--

PLACER COUNTY PROCUREMENT
SERVICES
2964 RICHARDSON DRIVE
AUBURN CA 95603

(530) 745-7500

http://www.placer.ca.gov PLACER COUNTY PROCUREMENT
/Departments/Admin/Pro SERVICES
2964 RICHARDSON DRIVE
curement.aspx
AUBURN CA 95603
-PUBLICATION UNIT
DEPARTMENT OF
TRANSPORTATION
1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800

(530) 886-2122

http://www.dot.ca.gov/de
s/oe/constructioncontract-standards.html
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Replace section 1-1.12 with:
1-1.12 MISCELLANY
Make checks and bonds payable to “County of Placer”.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

2 BIDDING
Replace section 2-1.05 Reserved with:
2-1.05 CONFLICT OF INTERESTS
In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Bid
book. Signing the Bid book shall also constitute signature of the Noncollusion Affidavit.
The Contractor, sub-recipient or subcontractor shall not discriminate on the basis of race, color, national
origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of
Title 49 CFR (Code of Federal Regulations), Part 26 in the award and administration of US DOT-assisted
contracts. Failure by the Contractor to carry out these requirements is a material breach of this contract,
which may result in the termination of this contract or such other remedy, as the recipient deems
appropriate. Each subcontract signed by the bidder must include this assurance.
Replace section 2-1.06A with:
2-1.06A General
Standard Specifications and Standard Plans may be viewed at the Bidders' Exchange Web site and may
be purchased at the Publication Distribution Unit.
The Bid Book (Book 1), Notice to Bidders and Special Provisions (Book 2), and Revisions to the Standard
Specifications 2015 (Book 3), and project plans may be downloaded from the bids&tenders™ website at
the offices of Procurement Services.
Replace the 7th paragraph of section 2-1.12B (1) with:
All DBE participation will count toward the Department’s project goal.

Delete the last paragraph of section 2-1.12B(3).
Delete section 2-1.15.
Delete section 2-1.18.
Delete section 2-1.27.
Replace section 2-1.33 with:
2-1.33 BID DOCUMENT COMPLETION AND SUBMITTAL
2-1.33A GENERAL
Complete the forms in the Bid Book.
Use the forms provided by the Department.
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Do not fax forms except for the copies of forms with the public works contractor registration number submitted
after the time of bid.
Failure to submit the forms and information as specified results in a nonresponsive bid.
If an agent other than the authorized corporate officer or a partnership member signs the bid, file a Power
of Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be
nonresponsive.
2-1.33B Bid Form Submittal Schedules
2-1.33B(1) General
The Bid book includes forms specific to the contract. Submit your bid in accordance with the Instructions
to Bidders provided in the Bid Book.
Submit the Caltrans Local Assistance Manual Exhibit 12-B with your bid as your List of Subcontractors.
On the List of Subcontractors, list each subcontractor to perform work in an amount in excess of 1/2 of 1
percent of the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.), and submit the
list with your bid. The subcontractor name, location of business, contractor license number and DIR
registration number must be submitted at the time of bid.
On the List of Subcontractors, you must submit each subcontracted bid item number and description,
corresponding percentage, and subcontract amount within 24-hours of your bid.
Failure to submit a completed Exhibit 12-B as specified above results in a nonresponsive bid.
2-1.33B(2)(b) Contracts with a DBE Goal
2-1.33B(2)(b)(i) General
Section 2-1.33B(2)(b) applies if a DBE goal is shown on the Notice to Bidders.
2-1.33B(2)(b)(ii) Non-Informal-Bid Contract
Bid forms and information on the form that are due after the time of bid may be submitted at the time of
bid.
For a non-informal-bid contract, submit the bid forms according to the schedule shown in the following
table

Bid Form Submittal Schedule for a
Non-Informal Bid Federal-Aid Contract with a DBE Goal
Form

Submittal deadline

Bid to the Placer County Procurement Services

Time of bid except for the public works
contractor registration number

Copy of the bid to Placer County Procurement
Services as submitted at the time of bid with the
public works contractor registration number

10 days after bid opening

Subcontractor List

No later than 24 hours after of bid opening
except for the public works contractor
registration number

Copy of the Subcontractor List as submitted at
the time of bid with the public works contractor
registration number

10 days after bid opening
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Opt Out of Payment Adjustments for Price
Index Fluctuationsa

Time of bid

List of Proposed Substitutions

Time of Bid

a

Submit only if you choose the option.

b

If the last day for submitting the bid form falls on a Saturday or holiday, it may be submitted on the
next business day with the same effect as if it had been submitted on the day specified.
Replace section 2-1.34 with:
2-1.34 BIDDER'S SECURITY
Submit one of the following forms of bidder's security equal to at least 10 percent of the bid:
1.
2.
3.
4.

Cash
Cashier's check
Certified check
Signed bidder's bond by an admitted surety insurer

Submit cash, cashier’s check, certified check, or bidder's bond with your bid response before the bid
opening time.
If using a bidder's bond, you must use the form in the Bid book.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

3 CONTRACT AWARD AND EXECUTION
Replace section 3-1.02B with:
3-1.02B Tied Bids
After bid verification, the Department breaks a tied bid with a coin toss to be administered by Placer
County Procurement Services.
Replace section 3-1.04 with:
3-1.04 CONTRACT AWARD
Submit any bid protest to the Office Engineer. Bid protests are subject to the provisions of Section 10.0 of
the Placer County Purchasing Policy Manual, which is available at the County’s website.
https://www.placer.ca.gov/DocumentCenter/View/61209/Placer-County-Procurement-Policy-PDF
All bids will be compared on the basis of the Engineer's Estimate of the quantities of work to be done. The
right is reserved to reject any and all proposals.
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If the Department awards the contract, the award is made to the lowest responsible bidder within 90 days
after bid opening. All bids will be compared on the basis of the Engineer's Estimate of the quantities of
work to be done. The right is reserved to reject any and all proposals.
A "Construction Contract-DBE Information , Exhibit 15-G" form is included in the Bid book to be executed
by the successful bidder. The purpose of the form is to collect data required under 49 CFR 26. Even if
no DBE participation will be reported, the successful bidder must execute and return the form.
Replace section 3-1.05 with:
3-1.05 CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222)
The successful bidder must furnish 2 bonds:
1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen
providing goods, labor, or services under the Contract. This bond must be equal to at least 100
percent of the total bid. This is to be provided at the successful bidder’s own expense in an
amount equal to at least 100 percent (100%) of the contract price. This Payment Bond must be
maintained by the successful bidder in full force and effect until the work is accepted by the
Department and until all claims for materials and labor are paid, and shall otherwise comply with
Civil Code. Sureties on each of said bonds must be satisfactory to the County Attorney.
2. Performance bond to guarantee the faithful performance of the Contract. This bond must be
equal to 100 percent of the total award. This is to be provided at the successful bidder’s own
expense in an amount equal to at least 100 percent (100%) of the contract price as security for
the faithful performance of said agreement within the time prescribed, in a manner satisfactory to
the Engineer, and that all materials and workmanship will be free from original or developed
defects. This Performance Bond must remain in effect until the end of all warranty periods set
forth in the Specifications.
The Department provides bond forms to the successful bidder.
If any bond becomes insufficient, the Contractor shall renew the bond within ten (10) working days after
receiving notice from the Engineer.
If any Surety at any time be unsatisfactory to the County, notice will be given the Contractor to that effect.
No further payments shall be deemed due or will be made under said agreement until a new Surety shall
qualify and be accepted by the County.
Changes in said agreement of extensions of time, made pursuant to the agreement, shall in no way
release the Contractor or Surety from its obligations. Notice of such changes or extensions shall be
waived by the Surety.

Replace section 3-1.08 with:
3-1.08 SMALL BUSINESS PARTICIPATION REPORT
Not Used
Replace section 3-1.11:
3-1.11 PAYEE DATA RECORD
Not Used
Replace section 3-1.12 with:
3-1.12 CONSTRUCTION CONTRACT DBE COMMITMENT
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Complete and sign Exhibit 15-G Construction Contract DBE Commitment included in the contract
documents regardless of whether DBE participation is reported.
Provide written confirmation from each DBE that the DBE is participating in the Contract. A copy of a
DBE's quote serves as written confirmation. If a DBE is participating as a joint venture partner, Placer
County encourages you to submit a copy of the joint venture agreement.
Replace section 3-1.18 with:
3-1.18 CONTRACT EXECUTION
The successful bidder must sign the Contract.
Deliver to Placer County Department of Public Works and Facilities, Roadway and Bridge Engineering
Division, 3091 County Center Drive, Suite 220, Auburn CA 95603:
1.
2.
3.
4.

Signed Contract
Contract bonds
Documents identified in section 3-1.07
Finalized SWPPP

The Office Engineer must receive these documents before the 10th business day after the bidder
receives the contract.
The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub
Cont Code §§ 10181, 10182, and 10183).

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
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4 SCOPE OF WORK
Add to section 4-1.06C:
This contract is subject to Public Contract Code, Section 7104, and specifically Sub-section (c) that states
that, in the event that a dispute arises between the public entity and the contractor whether the conditions
materially differ, or involve hazardous waste, or cause a decrease or increase in the contractor's cost of,
or time required for, performance of any part of the work, the contractor shall not be excused from any
scheduled completion date provided for by the contract, but shall proceed with all work to be performed
under the contract. The contractor shall retain any and all rights provided either by contract or by law
which pertain to the resolution of disputes and protests between the contracting parties.

Replace the 2nd paragraph of Section 4-1.13 with:
All regulatory, warning and guide signs, including posts, shall be taken to the Placer County Road
Department, 11428 F Avenue, Auburn, CA 95603.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

5 CONTROL OF WORK
Replace the last sentence of section 5-1.01 with:
Use contract administration forms given to you by the Department.
Replace the second paragraph of section 5-1.02 with:
5-1.02 CONTRACT COMPONENTS
1. The governing ranking of Contract parts in descending order is:
1.1. Construction Contract
1.2. Notice to Contractors
1.3. Executed Proposal
1.4. Special provisions
1.5. Project plans
1.6. Caltrans’ Traffic Manual
1.7. Revised standard specifications
1.8. Standard specifications
1.9. Revised standard plans
1.10. Standard plans
1.11. Supplemental project information
1.12. Placer County General Specifications
1.13. Placer County Standard Engineering Design Plates
2. Written numbers and notes on a drawing govern over graphics
3. Detail drawing governs over a general drawing
4. Specific specification governs over a general specification
5. Specification in a section governs over a specification referenced by that section
If a discrepancy is found or confusion arises, submit an RFI.
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Delete section 5-1.13C.
Delete section 5-1.13D.

Add to the beginning of section 5-1.23:
You must submit a traffic control plan to the Engineer for review at least five (5) working days prior to the
preconstruction meeting.
Replace item 2 in list in the 4th paragraph of section 5-1.23A with:
2. Project Name
Replace section 5-1.26 with:
5-1.26 CONSTRUCTION SURVEYS
5-1.26A General
The Engineer places stakes or marks in general conformance with Chapter 12, "Construction Surveys," of
the Caltrans’ Surveys Manual. It is the intent of this Section to define the staking services provided by the
Engineer, and to set forth your responsibilities respecting the use and maintenance of the stakes and
marks.
5-1.26B Notification
Prior to the start of construction, provide the Engineer with a schedule of dates when specific staking
services are desired. At least 72 hours (3 working days) in advance of when the stakes are required,
submit a staking request in writing to confirm the staking shown on the schedule. This staking request will
trigger the actual stakes to be placed in accordance with the request. In addition, this request shall reflect
any date changes or other staking needs not shown on the staking schedule. Delays caused by your
failure to provide a schedule of dates for staking, or failure to provide at least 72 hours (3 working days)
notice for when stakes are required, are considered allowable working days.
5-1.26C Control Stakes
Horizontal and vertical survey control are reference points for all construction work and are set and
conspicuously marked with paint or plastic flagging tape. It is your responsibility to inform your employees
and subcontractors of their importance and the necessity for their preservation. If a control point cannot
be avoided, notify the Engineer in writing at least 48 hours in advance of the date the control point will be
disturbed. You must schedule a meeting with the Engineer prior to placement of any control stakes to
discuss placement.
5-1.26D Restaking
Stakes or reference marks will be set one time only. Any restaking, for whatever reason, will be performed
only when you request it in writing, and will be done at your expense. If any construction stakes or
reference points are disturbed, removed, or destroyed, you will be liable for the cost of replacement and
the cost will be deducted from your payments. Notify the Engineer at least 48 hours in advance of the
date when restaking is required. Staking costs are $300 per hour for a two man staking crew during
regular working hours and $450 per hour for a two man staking crew if staking is done outside of normal
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work hours plus mileage to and from the site, to replace damaged or destroyed stakes. A minimum of 3
hours for the two man staking crew will be charged per visit. Prevailing wages also apply.
5-1.26E Checking Service
Notify the Engineer should occasion arise where the validity of a stake is questionable, either as to its
location/offset marks, or as to its elevation or cut/fill marks. The Engineer will check the stake or stakes in
question. It is your responsibility to examine the stakes before commencing work. Any stakes found to be
in error shall be reset. You will not be charged for this service; and it is understood that the County will not
be charged for any standby or “Down” time as a result of such checking and/or resetting procedure.
5-1.26F Staking Service
The Engineer will set only one (1) set of construction stakes at the County’s expense. Any restaking
necessary will be at your sole expense and subject to inspection and approval by the Engineer prior to
continuing finish grading. You are fully responsible for conformance and agreement of the work with lines
and elevations as shown on the contract plans.
Stakes or marks will be provided by the County to establish the lines and grades required for the
completion of the work specified in the standard specifications, on the plans, and in these special
provisions.
1. Clearing Stakes: Clearing stakes will be set only when necessary, as determined by the Engineer to
protect and preserve desirable natural features.
2. Slope Stakes: No stakes will be set at the catch points. A reference point to the catch point and a
marker stake will be set with a longitudinal spacing of 100 feet in areas of light grading. Spacing will be
reduced to 50 feet in areas of heavy grading (cuts or fills in excess of 10 feet) or where necessary to
provide inter-visibility. Line points will be provided only when necessary, as determined by the County.
3. Intermediate Slope Stakes: Intermediate slope stakes will be set only when necessary, as determined
by the County, to control fill slope struts, cut-slope benches, or slopes in very heavy grading (cuts or fills
in excess of 30 feet).
4. Fences Stakes: Reference stakes shall be set at angle points, begins and ends of curves, every 200
feet on tangents, every 50 feet on curves with radii of 1000 feet or more, and every 25 feet on curves with
radii less than 1000 feet.
5. Final Grade Stakes: Final grade stakes are set only once and control all elements of the structural
section (grading plane, subbase, base, and pavement). A reference point at a constant horizontal offset,
with a cut/fill to the edge of pavement (EP) will be set with a longitudinal spacing of 25 feet. Two
longitudinal rows of stakes will be provided per roadbed. Staking for finished grading will be performed for
ramps, bridge approaches, streets, and detours, if required. Where curb and gutter is the controlling
shoulder feature, finish grade stakes will not be set, but will be replaced by curb stakes.
6. Curb Stakes: Reference points will be set, with a marker stake showing cuts/fills to flowline, at a
constant horizontal offset distance from the flowline of curb with a longitudinal spacing of 50 feet. Spacing
will be reduced to 25 feet when the grade is less than 0.3 percent or the curvature radius is less than
1000 feet.
7. Drainage Stakes: A reference stake with a marker stake and a line point with a marker will be set for
the following:
•
•
•
•
•
•

Ends of facilities
Grade breaks
Alignment breaks
Junctions
Inlets and similar facilities
Risers and similar facilities
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Where the plans show control elevations (invert elevations), reference stakes will show elevations, not
cut/fills. Intermediate stakes will be set every 200 feet on long straight runs. . When necessary, as
determined by the Engineer, additional intermediate reference stakes will be set for staged construction
and to provide inter-visibility between drainage stakes.
8. Waterlines and Sewer lines: Stakes will be set for proposed waterlines and valves. Cuts to flowline of
pipe shall be given. Line stakes shall be given for angle points and valves.
9. Contour Grading: Contour grading shall be staked on a grid, with maximum spacing of 50 foot intervals.
10. Retaining Walls: Wall stakes will be set to reference retaining wall lay-out-lines (LOL). Stakes will be
set at the beginning and end of each wall and at LOL angle points, footing steps and changes in wall
heights. Longitudinal spacing shall not exceed 50 feet.
11. Other Stakes: Other improvements such as permanent delineation, signs, lighting, signals, traffic
detector loops, guardrails, and similar facilities, will not be staked where they are controlled by adjacent
construction staking or adjacent facilities. Where staking is necessary, as determined by the County, it
shall be performed by the County.
Additional staking that you request that is not specified here shall be at your expense:
Other
You will be responsible for your own construction layout from the stakes provided and in the areas not
included above, such as revegetation, rough grading, etc.”
Replace section 5-1.27A with:
5-1.27A General
Maintain records showing the name and business address of each first-tier subcontractor.
Upon completion of the contract, a summary of these records shall be certified correct by the Contractor
or the Contractor's authorized representative and shall be furnished to the Engineer.
Replace section 5-1.27E with:
5-1.27E Change Order Bills
Maintain separate records for change order work costs.
Submit change order bills to the Engineer.
Replace the 2nd paragraph of section 5-1.32 with:
If sufficient area is not available within the contract limits, you are responsible for securing, at your own
expense, areas required for plant sites, storage of equipment for materials or for other purposes. Obtain
encroachment permit prior to occupying County-owned parcels outside the contract limits. Obtain the
permits from Community Development Resource Agency, 3091 County Center Drive, Auburn, CA 95603.

Replace the 3rd sub-item in the 1st item in the list of paragraph 1 of section 5-1.43E(2)(b) with:
1.3. Have served on at least 3 dispute resolution boards on a Caltrans contract as a member or at least 2
dispute resolution boards on a Caltrans contract as the chairman
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
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6 CONTROL OF MATERIALS
Add to section 6-1.03 of the RSS:
6-1.03B Submittals
6-1.03B(1) General
Not Used
6-1.03B(2) Work Plan
For local material, such as rock, gravel, earth, structure backfill, pervious backfill, imported borrow, and
culvert bedding, obtained from a (1) noncommercial source, or (2) source not regulated under California
jurisdiction, submit a local material plan for each material at least 60 days before placing the material. The
local material plan must include:
1. Certification signed by you and an engineer who is registered as a civil engineer in the State or a
professional geologist licensed as a professional geologist by the State stating:
I am aware local material from a noncommercial source or a source not regulated under CA
jurisdiction must be sampled and analyzed for pH and lead and may require sampling and
analysis under section 6-1.03B(3) for other constituents of concern based on the land use
history. I am aware that local material sources must not contain ADL at concentrations greater
than 80 mg/kg total lead or equal to or greater than 5 mg/L soluble lead as determined by the
Waste Extraction Test (WET) Procedures, 22 CA Code of Regs § 66261.24(a)(2) App II. I am
aware that a maximum quantity of material may be excavated at the site based on the
minimum number of samples taken before excavating at the site under section 6-1.03B(3).
2.
3.
4.
5.
6.
7.
8.
9.
10.

Land use history of the local material location and surrounding property
Sampling protocol
Number of samples per volume of local material
QA and QC requirements and procedures
Qualifications of sampling personnel
Stockpile history
Name and address of the analytical laboratory that will perform the chemical analyses
Analyses that will be performed for lead and pH
Other analyses that will be performed for possible hazardous constituents based on:
10.1. Source property history
10.2. Land use adjacent to source property
10.3. Constituents of concern in the ground water basin where the job site is located

The plan must be sealed and signed by an engineer who is registered as a civil engineer in the State or a
professional geologist licensed as a professional geologist by the State.
If the plan requires revisions, the Engineer provides comments. Submit a revised plan within 7 days of
receiving comments. Allow 7 days for the review.
6-1.03B(3) Analytical Test Results
At least 15 days before placing local material, submit analytical test results for each local material
obtained from a noncommercial source or a source not regulated under CA jurisdiction. The analytical
test results must include:
1. Certification signed by an engineer who is registered as a civil engineer in the State or a professional
geologist licensed as a professional geologist by the State stating:
The analytical testing described in the local material plan has been performed. I performed a
statistical analysis of the test results using the US EPA's ProUCL software with the applicable
95 percent upper confidence limit. I certify that the material from the local material source is
suitable for unrestricted use at the job site, it has a pH above 5.0, does not contain soluble lead
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in concentrations equal to or greater than 5mg/l as determined by the Waste Extraction Test
(WET) Procedures, 22 CA Code of Regs § 66261.24(a)(2) App II, does not contain lead in
concentrations above 80 mg/kg total lead, is free from all other contaminants identified in the
local material plan, and will comply with the job site's basin plan and water quality objectives of
the RWQCB.
2. Chain of custody of samples
3. Analytical results no older than 1 year
4. Statistical analysis of the data using US EPA’s ProUCL software with a 95 percent upper confidence
limit
5. Comparison of sample results to hazardous waste concentration thresholds and the RWQCB's basin
plan requirements and water quality objectives for the job site location
6-1.03B(4) Sample and Analysis
Sample and analyze local material from a (1) noncommercial source or (2) source not regulated under CA
jurisdiction:
1. Before bringing the local material to the job site
2. As described in the local material plan
3. Under US EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-846)
The sample collection must be designed to generate a data set representative of the entire volume of
proposed local material.
Before excavating at the (1) noncommercial material source or (2) a source not regulated under CA
jurisdiction, collect the minimum number of samples and perform the minimum number of analytical tests
for the corresponding maximum volume of local material as shown in the following table:
Minimum Number of Samples and Analytical Tests for Local Material
Maximum volume of imported borrow
Minimum number of samples and analytical tests
(cu yd)
< 5,000
8
12 for the first 5,000 cu yd plus 1 for each additional 1,000 cu yd
5,000–10,000
or portion thereof
17 for the first 10,000 cu yd plus 1 for each additional 2,500 cu
10,000–20,000
yd or portion thereof
21 for the first 20,000 cu yd plus 1 for each additional 5,000 cu
20,000-40,000
yd or portion thereof
25 for the first 40,000 cu yd plus 1 for each additional 10,000 cu
40,000–80,000
yd or portion thereof
29 for the first 80,000 cu yd plus 1 for each additional 20,000 cu
> 80,000
yd or portion thereof
Do not collect composite samples or mix individual samples to form a composite sample.
Analyze the samples using the US EPA's ProUCL software with a 95 percent upper confidence limit. All
chemical analysis must be performed by a laboratory certified by the SWRCB's Environmental Laboratory
Accreditation Program (ELAP).
The analytical test results must demonstrate that the local material:
1. Is not a hazardous waste
2. Has a pH above 5.0
3. Has an average total lead concentration, based upon the 95 percent upper confidence limit, at or
below 80 mg/kg
4. Is free of possible contaminants identified in the local material plan
5. Complies with the RWQCB's basin plan for the job site location
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6

Complies with the RWQCB's water quality objectives for the job site location

6-1.03C Local Material Management
Do not place local material until authorized.
If the Engineer determines the appearance, odor, or texture of any delivered local material suggests
possible contamination, sample and analyze the material. The sampling and analysis is change order
work unless (1) hazardous waste is discovered or (2) the analytical test results indicate the material does
not comply with section 6-1.03B(3).
Dispose of noncompliant local material at an appropriately permitted CA Class I, CA Class II or CA Class
III facility. You are the generator of noncompliant local material.

Replace section 6-1.04C with:
6-1.04C Steel and Iron Materials
Furnish steel and iron materials to be incorporated into the work with certificates of compliance. Steel and
iron materials must be produced in the U.S. except:
1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic
production of the steel and iron materials [60 Fed Reg 15478 (03/24/1995)];
2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid
or $2,500, materials produced outside the U.S. may be used.
Production includes:
1. Processing steel and iron materials, including smelting or other processes that alter the physical form
or shape (such as rolling, extruding, machining, bending, grinding, and drilling) or chemical
composition;
2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the
value of steel and iron materials.
Replace section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION
Required Listing of Proposed Products “OR EQUALS” with Bid Proposal
On the sheet provided in the Bid Book, to be submitted as part of the proposal, the bidder shall list each
proposed substitution of an “equal” product. The bidder shall identify the proposed substitution by the
section of the specifications that specifies the product, the name of the product proposed to be
substituted out, and the name and manufacturer of the product proposed to be substituted. Prior to the
award of the Contract and upon the request of the Engineer, the bidder shall submit the written request
for substitution within three (3) business days. The request shall be accompanied by evidence
satisfactory to the Engineer that the materials and products proposed for use are equal to or better than
the materials and products specified or detailed on the plans. The burden of proof as to the quality and
suitability of substitutions shall be upon the bidder. Failure to submit the information as requested by the
Engineer shall be deemed a voluntary withdrawal of the proposed substitution.
No requests for any substitution shall be allowed unless listed on the sheet provided. No requests for
substitution shall be allowed after the opening of the bid. Requests for substitution shall be reviewed and
considered by the Engineer promptly after the award of the contract to the lowest responsible Bidder. In
its sole discretion, the Engineer may request additional information about the proposed substitution.
The decision by the Engineer as to whether a proposed substitution is an “Equal” product shall be made
by the Engineer based upon the information submitted and will be final.
The Engineer will be the sole judge as to whether a proposed substitution is an “Equal” product. The
Engineer’s decision will be made based upon the information submitted and will be final.
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Replace section 6-1.06 of the RSS for section 6-1 with:
6-1.06 BUY CLEAN CALIFORNIA ACT
6-1.06A Summary
The materials or products shown in the following table are subject to the Buy Clean California Act (Pub
Cont Code § 3500 et seq.):
Material or product
Carbon steel rebara

Material specifications

Section 52-1.02B, "Bar Reinforcement"
Excludes epoxy-coated or galvanized reinforcement uses.
Structural steelb
Section 55-1.02D(1), "General," – Structural Steel and Other
Materials tables and Section 99, "Building Construction."
For hot-rolled, plate or hollow products.
Flat glassc
Section 99, "Building Construction"
Mineral wool board insulationd Section 99, "Building Construction"
a
For each mill providing 20,000 pounds or more on the project
b
For each mill providing 5,000 pounds or more on the project
c
For each manufacturer providing 2,000 square feet or more on the project
d
For each manufacturer providing 4,000 square feet or more on the project
For product category rules for applicable materials or products, go to the METS website. Use the product
category rule in effect on the date of bid opening unless otherwise authorized. An environmental product
declaration is not required for a material or product for either of the following conditions:
1. Applicable product category rule has expired without replacement as of the bid opening date.
2. Applicable product category rule was issued less than 100 days before the bid opening date.
For projects with a bid opening date from December 1, 2019, through May 31, 2021, with total bid over $1
million and 175 or more original working days, submit an environmental product declaration as an
informational submittal for each applicable material or product. Submit each environmental product
declaration within 15 days of initial installation of the material or product.
For projects with a bid opening date after May 31, 2021, with total bid over $1 million and 175 or more
original working days, submit an environmental product declaration for each applicable material or
product. Submit an environmental product declaration for each applicable material or product at least 15
days before scheduled installation. The global warming potential of each applicable material or product as
evidenced by its environmental product declaration shall not exceed the maximum acceptable global
warming potential values established by the Department of General Services. Do not install the applicable
material or product until the submittal is authorized. The maximum acceptable global warming potential
for each category of material or product is published on the Department of General Services website at:
https://www.dgs.ca.gov/.
6-1.06B Definitions
environmental product declaration: Independently verified document created and verified under
International Organization for Standardization (ISO) 14025 for Type III environmental declarations
that identifies the global warming potential emissions of the facility-specific material or product
through a product stage life cycle assessment.
product category rule: Program operator established rule based on the science of life cycle assessment
that governs the development of the environmental product declaration for the material or product.
product stage: Boundary of the environmental product declaration that includes (1) raw material supply,
(2) transportation processes, and (3) processing operations, including operations such as melting,
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mixing, fabrication, finishing, curing, cooling, trimming, packaging and loading for transport delivery.
Commonly referred to as a "cradle-to-gate" life cycle assessment.
program operator: Independent agency that supervises and confirms the full environmental product
declaration development process under ISO 14025.
raw material supply: Upstream processes which can include allocations, extraction, refinement,
reclamation, handling and processing of the constituents used in producing the material or product.
transportation processes: Includes transportation of raw, reclaimed or recycled material constituents
from the supplier to the gate of the manufacturer, producer or fabricator. Includes transport of related
waste products.
6-1.06C Submittals
At least 15 days before submitting environmental product declarations, you must register on the
Department’s Data Interchange for Materials Engineering. Follow the registration process at:
https://dime.dot.ca.gov/
Submit environmental product declarations for applicable materials or products to the Department’s Data
Interchange for Materials Engineering and provide PDF copies to the Engineer. Carbon steel rebar or
structural steel environmental product declarations must be mill produced.
Immediately notify the Engineer if a program operator has determined their product category rule does
not allow for development of a facility-specific environmental product declaration for an applicable
material or product. Include written correspondence from the program operator. If the Engineer
determines the development of a facility-specific environmental product declaration for an applicable
material or product cannot be achieved, no environmental product declaration will be required for that
specific material or product.
6-1.06D Quality Assurance
Not Used
Replace the 2nd paragraph of section 6-2.01B with:
An audit authorized by Caltrans not more than 3 years before completion of the fabrication process is
acceptable if the Department determines the audit was for the same type of work to be performed.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC
Replace the 1st item in the list of the 2nd paragraph of section 7-1.02K(2) with:
1. At the Department's Office
Replace section 7-1.02K(3) with:
7-1.02K(3) Certified Payroll Records (Labor Code § 1776)
Keep accurate payroll records.
Submit a copy of your certified payroll records, weekly, including those of subcontractors. Include:
1. Each employee's:
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1.1.
1.2.
1.3.
1.4.
1.5.
1.6.

Full name
Address
Social security number
Work classification
Straight time and overtime hours worked each day and week
Actual wages paid for each day to each:
1.6.1. Journeyman
1.6.2. Apprentice
1.6.3. Worker
1.6.4. Other employee you employ for the work
1.7. Pay rate
1.8. Itemized deductions made
1.9. Check number issued
2. Apprentices and the apprentice-to-journeyman ratio
Each certified payroll record must include a Statement of Compliance form signed under penalty of
perjury that declares:
1. Information contained in the payroll record is true, correct, and complete
2. Employer has complied with the requirements of sections 1771, 1811, and 1815 for any work
performed by his or her employees on the public works project
3. Wage rates paid are at least those required by the Contract
The Department allows the use of a form with identical wording as the Statement of Compliance form
provided by the Department.
Submitted certified payrolls for hauling and delivering ready-mixed concrete must be accompanied by a
written time record. The time record must include:
1.

Truck driver’s full name and address

2.

Name and address of the factory or batching plant

3.

Time the concrete was loaded at the factory or batching plant

4.

Time the truck returned to the factory or batching plant

5.
Truck driver’s signature certifying under penalty of perjury that the information contained in this
written time record is true and correct
Make certified payroll records available for inspection at all reasonable hours at your main office on the
following basis:
1. Upon the employee’s request or upon request of the employee’s authorized representative, make
available for inspection a certified copy of the employee’s payroll record.
2. Refer the public’s requests for certified payroll records to the Department. Upon the public’s request,
the Department makes available for inspection or furnishes copies of your certified payroll records.
Do not give the public access to the records at your main office.
Make all payroll records available for inspection and copying or furnish a copy upon request of a
representative of the:
1. Department
2. Division of Labor Standards Enforcement of the Department of Industrial Relations
3. Division of Apprenticeship Standards of the Department of Industrial Relations
Furnish the Department the location of the records. Include the street address, city, and county. Furnish
the Department a notification of a location and address change within 5 business days of the change.
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Comply with a request for the records within 10 days after you receive a written request. If you do not
comply within this period, the Department withholds from progress payments a $100 penalty for each day
or part of a day for each worker until you comply. You are not assessed this penalty for a subcontractor’s
failure to comply with Labor Code § 1776.
The Department withholds from progress payments for delinquent or inadequate records (Labor Code §
1771.5). If you have not submitted an adequate record by the month’s 15th day for the period ending on or
before the 1st of that month, the Department withholds up to 10 percent of the monthly progress estimate,
exclusive of mobilization. The Department does not withhold more than $10,000 or less than $1,000.
Delete the 2nd sentence of the 10th paragraph of section 7-1.04:
Add to section 7-1.04:
Notify the Placer County Sheriff's Offices, Fire Departments, Schools, CHP, U.S Post Office, Ambulance
Services, California Highway Patrol, and the Engineer seven (7) days prior to any lane closure.
Deliver a "NOTICE" to all residents identified by the Engineer that front on Alta Forestry Road whenever
work is scheduled that will affect access to their properties no later than forty-eight (48) hours prior to any
type of work affecting access to the properties. Remove any "NOTICES" not removed by the resident
after work indicated on the notice is completed. Do not place "NOTICE" in mailboxes, per Section PO
11.2.1 of the Domestic Mail Manual (DMM). You will be responsible for any fines for misuse of mailboxes.
You are responsible to provide for public safety.
Do not construct a temporary facility that interferes with the safe passage of traffic.
Control dust resulting from the work, inside and outside the right-of-way.
Move workers, equipment, and materials without endangering traffic.
Whenever your operations create a condition hazardous to the public, furnish, erect and maintain those
fences, temporary railing, barricades, lights, signs, and other devices and take any other necessary
protective measures to prevent damage or injury to the public.
Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and
maintained by you are in addition to those for which payment is provided elsewhere in the specifications.
Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work
zone. Flagging must comply with section 12-1. At locations where traffic is being routed through
construction under one-way controls, move your equipment in compliance with the one-way controls
unless otherwise ordered.
Use of signs, lights, flags, or other protective devices must comply with the California MUTCD and any
directions of the Engineer. Signs, lights, flags or other protective devices must not obscure the visibility of,
nor conflict in intent, meaning, and function of either existing signs, lights and traffic control devices, or
any construction area signs.
Keep existing traffic signals and highway lighting in operation. Other forces within the Department will
perform routine maintenance of these facilities during the work.
Cover signs that direct traffic to a closed area.
Install temporary illumination in a manner which the illumination and the illumination equipment does not
interfere with public safety. The installation of general roadway illumination does not relieve you from
furnishing and maintaining any protective devices.
Equipment must enter and leave the highway via existing ramps and crossovers and must move in the
direction of traffic. All movements of workmen and construction equipment on or across lanes open to
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traffic must be performed in a manner that do not endanger the public. Your vehicles or other mobile
equipment leaving an open traffic lane to enter the construction area must slow down gradually in
advance of the location of the turnoff to give the traffic following an opportunity to slow down. When
leaving a work area and entering a roadway carrying traffic, your vehicles and equipment must yield to
traffic.
Immediately remove hauling spillage from a roadway lane or shoulder open to traffic. When hauling on
roadways, trim loads and remove material from shelf areas to minimize spillage.
Notify the Engineer not less than 5 days before the anticipated start of an activity that will change the
vertical or horizontal clearance available to traffic, including shoulders.
Do not store vehicles, material, or equipment in a way that:
1. Creates a hazard to the public
2. Obstructs traffic control devices
Do not install or place temporary facilities used to perform the work which interfere with the free and safe
passage of traffic.
Temporary facilities that could be a hazard to public safety if improperly designed must comply with
design requirements described in the Contract for those facilities or, if none are described, with standard
design criteria or codes appropriate for the facility involved. Submit shop drawings and design
calculations for the temporary facilities and show the standard design criteria or codes used. Shop
drawings and supplemental calculations must be sealed and signed by an engineer who is registered as
a civil engineer in the State.
If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures,
the Engineer may direct your attention to the existence of a hazard. You must furnish and install the
necessary warning devices. If the Engineer points out the inadequacy of warning devices and protective
measures, that action on the part of the Engineer does not relieve you from your responsibility for public
safety or abrogate your obligation to furnish and pay for these devices and measures.
Install Type K temporary railing or other authorized protective systems under any of the following
conditions:
1.
2.

3.
4.

Excavations: Where the near edge of the excavation is within 15 feet from the edge of an
open traffic lane
Temporarily unprotected permanent obstacles: When the work includes the installation of
a fixed obstacle together with a protective system, such as a sign structure together with
protective railing, and you elect to install the obstacle before installing the protective
system; or you, for your convenience and as authorized, remove a portion of an existing
protective railing at an obstacle and do not replace such railing completely the same day
Storage areas: When material or equipment is stored within 15 feet of the edge of an
open traffic lane and the storage is not otherwise prohibited by the Contract
Height differentials: When construction operations create a height differential greater than
0.15 feet within 15 feet of the edge of traffic lane

Installation of Type K temporary railing is not required if an excavation within 15 feet from the edge of an
open traffic lane is protected by any of the following:
1.
Steel plate or concrete covers of adequate thickness to prevent accidental entry by traffic
or the public
2.
Side slope where the downhill slope is 4:1 (horizontal:vertical) or less unless a naturally
occurring condition
3.
Barrier or railing
Offset the approach end of Type K temporary railing a minimum of 15 feet from the edge of an open
traffic lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than 1
foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot
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minimum offset cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain
the maximum available offset between the approach end of the railing and the edge of the traffic lane,
and an array of temporary crash cushion modules must be installed at the approach end of the temporary
railing.
Secure Type K temporary railing in place before starting work for which the temporary railing is required.
Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed,
including shoulders, the adjacent lane must be closed under any of the following conditions:
1.
2.

Work is off the traveled way but within 6 feet of the edge of the traveled way, and the
approach speed is greater than 45 miles per hour
Work is off the traveled way but within 3 feet of the edge of the traveled way, and the
approach speed is less than 45 miles per hour

Closure of the adjacent traffic lane is not required when performing any of the following:
1.
2.
3.

Working behind a barrier
Paving, grinding, or grooving
Installing, maintaining, or removing traffic control devices except Type K temporary railing

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used
for temporary edge delineation, the side of the base of the cones or delineators nearest to traffic is
considered the edge of the traveled way.
If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of
the traveled way when not excavating. Space the devices as specified for the lane closure.
Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is
protected.

Replace section 7-1.06 with:
7-1.06 INSURANCE
7-1.06A General
CONTRACTOR shall file with COUNTY concurrently herewith a Certificate of Insurance, in companies
acceptable to COUNTY, with a Best's Rating of no less than A-:VII showing.
WORKER'S COMPENSATION AND EMPLOYERS LIABILITY INSURANCE:
Worker's Compensation Insurance shall be provided as required by any applicable law or regulation.
Employer's liability insurance shall be provided in amounts not less than one million dollars ($1,000,000)
each accident for bodily injury by accident, one million dollars ($1,000,000) policy limit for bodily injury by
disease, and one million dollars ($1,000,000) each employee for bodily injury by disease.
If there is an exposure of injury to PROVIDER'S employees under the U.S. Longshoremen's and Harbor
Worker's Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime
employees, coverage shall be included for such injuries or claims.
Each Workers’ Compensation policy shall be endorsed with the following specific language:
Cancellation Notice - “This policy shall not be changed without first giving thirty (30) days prior written
notice and ten (10) days prior written notice of cancellation for non-payment of premium to the County of
Placer.”
Waiver of Subrogation - The workers’ compensation policy shall be endorsed to state that the workers’
compensation carrier waives its right of subrogation against the County, its officers, directors, officials,
employees, agents or volunteers, which might arise by reason of payment under such policy in
connection with performance under this agreement by the CONTRACTOR.
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CONTRACTOR shall require all SUBCONTRACTORS to maintain adequate Workers' Compensation
insurance. Certificates of Workers' Compensation shall be filed forthwith with the County upon demand.
GENERAL LIABILITY INSURANCE:
A. Comprehensive General Liability or Commercial General Liability insurance covering all operations by
or on behalf of CONTRACTOR, providing insurance for bodily injury liability and property damage liability
for the limits of liability indicated below and including coverage for:
(1)

Premises and operations;

(2)

Products and completed operations;

(3)

Contractual liability insuring the obligations assumed by PROVIDER in this Agreement;

(4)

Broad form property damage (including completed operations);

(5)

Explosion, collapse, and underground hazards;

(6)

Personal injury liability; and

Except with respect to bodily injury and property damage included within the products and completed
operations hazards, the aggregate limits, where applicable, shall apply separately to CONTRACTOR'S
work under the Contract.
B.

One of the following forms is required:
(1)

Comprehensive General Liability;

(2)

Commercial General Liability (Occurrence); or

(3)

Commercial General Liability (Claims Made).

C.
If CONTRACTOR carries a Comprehensive General Liability policy, the limits of liability shall not
be less than a Combined Single Limit for bodily injury, property damage, and Personal Injury Liability of:

D.

 Two million dollars ($2,000,000) each occurrence
 Four million dollars ($4,000,000) aggregate
If CONTRACTOR carries a Commercial General Liability (Occurrence) policy:

(1)

The limits of liability shall not be less than:





Two million dollars ($2,000,000) each occurrence (combined single limit for bodily injury and
property damage)
Two million dollars ($2,000,000) for Personal Injury Liability
Two million dollars ($2,000,000) for Products-Completed Operations
Four million dollars ($4,000,000) General Aggregate

(2)
If the policy does not have an endorsement providing that the General Aggregate Limit applies
separately, or if defense costs are included in the aggregate limits, then the required aggregate limits
shall be four million dollars ($4,000,000)
E. Special Claims Made Policy Form Provisions:
CONTRACTOR shall not provide a Commercial General Liability (Claims Made) policy without the
express prior written consent of COUNTY, which consent, if given, shall be subject to the following
conditions:
(1)

The limits of liability shall not be less than:


Two million dollars ($2,000,000) each occurrence (combined single limit for bodily injury
and property damage)
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Two million dollars ($2,000,000) for Personal Injury Liability
Four million dollars ($4,000,000) aggregate for Products Completed Operations
Four million dollars ($4,000,000) General Aggregate

(2)
The insurance coverage provided by CONTRACTOR shall contain language providing coverage
up to one (1) year following the completion of the contract in order to provide insurance coverage for the
hold harmless provisions herein if the policy is a claims made policy.
Conformity of Coverages - If more than one policy is used to meet the required coverages, such as a
separate umbrella policy, such policies shall be consistent with all other applicable policies used to meet
these minimum requirements. For example, all policies shall be Occurrence Liability policies or all shall be
Claims Made Liability policies, if approved by the County as noted above. In no cases shall the types of
polices be different.
ENDORSEMENTS:
Each Comprehensive or Commercial General Liability policy shall be endorsed with the following specific
language:
A. "The County of Placer, its officers, agents, employees, and volunteers are to be covered as insured for
all liability arising out of the operations by or on behalf of the named insured in the performance of this
Agreement."
B. "The insurance provided by the Contractor, including any excess liability or umbrella form coverage, is
primary coverage to the County of Placer with respect to any insurance or self-insurance programs
maintained by the County of Placer and no insurance held or owned by the County of Placer shall be
called upon to contribute to a loss."
C. “This policy shall not be changed without first giving thirty (30) days prior written notice and ten (10)
days prior written notice of cancellation for non-payment of premium to the County of Placer.”
AUTOMOBILE LIABILITY INSURANCE:
Automobile Liability insurance covering bodily injury and property damage in an amount no less than two
million dollars ($2,000,000) combined single limit for each occurrence.
Covered vehicles shall include owned, non-owned, and hired automobiles/trucks.
PROFESSIONAL LIABILITY INSURANCE (ERRORS & OMISSIONS):
Professional Liability Insurance for Errors and Omissions coverage in the amount of not less than one
million dollars ($1,000,000)
POLLUTION LIABILITY:
Contractor shall purchase and thereafter maintain, so long as such insurance is available on a
commercially reasonable basis, Pollution Liability insurance in the amount of one million dollars
($1,000,000).
ADDITIONAL REQUIREMENTS:
Premium Payments - The insurance companies shall have no recourse against the COUNTY and
funding agencies, its officers and employees or any of them for payment of any premiums or
assessments under any policy issued by a mutual insurance company.
Policy Deductibles - The CONTRACTOR shall be responsible for all deductibles in all of the
CONTRACTOR’s insurance policies. The maximum amount of allowable deductible for insurance
coverage required herein shall be $25,000.
CONTRACTOR’s Obligations - CONTRACTOR’s indemnity and other obligations shall not be limited by
the foregoing insurance requirements and shall survive the expiration of this agreement.
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Verification of Coverage - CONTRACTOR shall furnish the County with original certificates and
amendatory endorsements or copies of the applicable policy language effecting coverage required by this
clause. All certificates and endorsements are to be received and approved by the County before work
commences. However, failure to obtain the required documents prior to the work beginning shall not
waive the CONTRACTOR’s obligation to provide them. The County reserves the right to require
complete, certified copies of all required insurance policies, including endorsements required by these
specifications, at any time.
Material Breach - Failure of the CONTRACTOR to maintain the insurance required by this agreement, or
to comply with any of the requirements of this section, shall constitute a material breach of the entire
agreement.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

8 PROSECUTION AND PROGRESS
Replace the 8th item in the list of paragraph 1 of section 8-1.02B(2) with:
8. Start milestone date as the receipt of the NTP.
Change the number of Section 8.102B(3) to 8-1.02B(4) and add Section 8-1.02B(3):
8-1.02B(3) Preconstruction Scheduling Conference
Hold a preconstruction scheduling conference with your project manager and the Engineer within 5 days
after NTP approval. The Engineer conducts the conference and reviews Section 8-1.02B with you.
Within 5 days after NTP approval, submit a general time-scaled logic diagram showing the major activities
and sequence of planned operations. Be prepared to discuss the proposed work plan and schedule
methodology during the preconstruction scheduling conference.
If the Contract includes construction staging and you propose changes to the described staging, the
general time-scaled logic diagram must show the changes and resulting time impacts. Be prepared to
discuss the proposal.
At this conference, submit the alphanumeric coding structure and activity identification system for labeling
work activities.
To easily identify relationships, each activity description must indicate its associated scope or location of
work by including such terms as quantity of material, type of work, bridge number, station to station
locations, side of highway (such as left, right, northbound, or southbound), lane number, shoulder, ramp
name, ramp line descriptor, or mainline.
The Engineer reviews the logic diagram, coding structure, and activity identification system and provides
any required baseline schedule changes to you for implementation.
Replace section 8-1.02C(3)(a) with:
8-1.02C(3)(a) General
Submit a description of your proposed schedule software for authorization.
Software must be compatible with the current version of the Microsoft Windows operating system in use
by the Engineer.
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Replace section 8-1.02C(5) with:
8-1.02C(5) Baseline Schedule
Submit a baseline schedule and all support data within 7 days of Contract approval. Allow 7 days for
review after the submittal.
Starting the week the baseline schedule is first submitted, meet with the Engineer weekly to discuss and
resolve schedule issues until the baseline schedule is accepted.
The baseline schedule must include the entire scope of work and how you plan to complete all work
contemplated.
The baseline schedule must show the activities that define the critical path. Multiple critical paths and
near-critical paths must be kept to a minimum. A total of not more than 50 percent of the baseline
schedule activities must be critical or near critical unless otherwise authorized.
The baseline schedule must not extend beyond the number of original working days.
Replace the 1st and 2nd paragraphs of section 8-1.04B with:
8-1.04B Standard Start
Start job site activities within 10 days after receiving the NTP.
Submit a notice 72 hours before starting job site activities. If the project has more than 1 work location,
submit a separate notice for each location.
You may start job site activities before receiving the NTP if you:
1. Deliver the signed Contract, bonds, and evidence of insurance to the Department
2. Submit a 72-hour notice
3. Obtain an encroachment permit from the Department
4. Receive the Department's authorization to start
5. Perform work at your own risk
6. Perform work under the Contract
If the Contract is approved, work already performed that complies with the Contract is authorized.
If the Contract is not approved, leave the job site in a neat condition. If a facility has been changed,
restore it to its former condition or an equivalent condition. The Department does not pay for the
restoration.
The Department does not adjust time for work performed before Contract approval.

Replace Reserved in section 8-1.04C with:
Section 8-1.04B does not apply.
Add to section 8-1.05:
Construction activity shall be limited to between 7 a.m. and 7 p.m. Monday through Friday, and between 9
a.m. and 7 p.m. on Saturday. No work is permitted on Sunday.
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

9 PAYMENT
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Add to section 9-1.16F:
As provided in California Public Contract Code 7200(b), you may not retain monies from progress
payments to subcontractors, and subcontractors may not retain monies from their subcontractors. The
exceptions provided in Public Contract Code 7200(c) shall not apply. You may require subcontractors to
furnish payment and performance bonds issued by an admitted surety insurer.
Replace section 9-1.22 with:
9-1.22 ARBITRATION
9-1.22A General
All claims filed with the County must be in writing and include the documents necessary to substantiate
the claim. Claims must be filed within the time limits set forth in this contract. In no circumstances,
however, may a claim be filed after the day of final payment. Nothing in this subsection is intended to
extend the time limit or supersede notice requirements for the filing of claims as set forth elsewhere in this
contract.
9-1.22B Claims of $50,000.00 or Less
The County will respond in writing to all written claims less than or equal to fifty thousand dollars
($50,000.00) within forty-five (45) calendar days of receipt of the claim. Within thirty (30) calendar days of
receipt of the claim, the County may request any additional documentation supporting the claim or
relating to defenses or claims the County may have against the claimant.
If additional information is thereafter required, it shall be requested and provided pursuant to this
subsection, upon mutual agreement of the County and the claimant.
The County’s written response to the claim, as further documented, shall be submitted to the claimant
within fifteen (15) calendar days after receipt of the further documentation or within a period of time no
greater than that taken by the claimant in producing the additional information, whichever is greater.
9-1.22C Claims Between $50,000.00 and $375,000.00
The County will respond in writing to all written claims between fifty thousand dollars and one cent
($50,000.01) and less than or equal to three hundred seventy-five thousand dollars ($375,000.00), within
sixty (60) calendar days of receipt of the claim. Within thirty (30) calendar days of receipt of the claim, the
County may request, in writing, any additional documentation supporting the claim or relating to defense
to the claim the County may have against the claimant.
If additional information is thereafter required, it shall be requested and provided pursuant to this
Subdivision, upon mutual agreement of the County and the claimant.
The County’s written response to the claim, as further documented, shall be submitted to the claimant
with in thirty (30) calendar days after receipt of the further documentation or within a period of time no
greater than that taken by the claimant in producing the additional information or requested documents,
whichever is greater.
9-1.22D Claims in Excess of $375,000.00
The County-shall, within a reasonable time after the presentation of any claim in excess of $375,000.00,
make a decision in writing on such claim.
9-1.22E Meet and Confer Conference
If the claimant disputes the County’s written response, or the County fails to respond within the time
prescribed, the claimant may so notify the County, in writing, either within fifteen (15) calendar days of
receipt of the County’s response of within fifteen (15) calendar days of the County’s failure to respond
within the time prescribed, respectively, and demand an informal conference to meet and confer for
settlement of the issues in dispute. Upon a demand, the County shall schedule a meet and confer
conference within thirty (30) calendar days for settlement of the dispute.
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If, following the meet and confer conference, the claim or any portion thereof remains in dispute, the
claimant may file a claim pursuant to Chapter 1 (commencing with Section 900) and Chapter 2
(commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the California Government Code. For
the purposes of those provisions, the running of the period of time within which a claim must be filed shall
be tolled from the time the claimant submits his or her written claim pursuant to this Section until the time
that claim is denied as a result of the meet and confer process, including any period of time utilized by the
meet and confer process.
9-1.22F Contractor's Duty During Claim Resolution
The Contractor shall proceed with the Work in accordance with the plans and specifications and
determinations and instructions of the County Engineer during the resolution of any claims disputes.
9-1.22G Certification
The Contractor shall certify in writing, at the time of submission of any claim, as follows:
I certify under penalty of perjury under the laws of the State of California, that the claim is made in good
faith, that the supporting data are accurate and complete, and that the amount requested accurately
reflects the monies due for work performed under the Contract for which the County of Placer is liable.
By:_________________________
(Contractor’s signature)
9-1.22H County Remedies
In the event the Contractor refuses or neglects to make good any loss or damage for which the
Contractor is responsible under this Contract, the County may itself, or by the employment of others,
make good any such loss or damage, and the cost and expense of doing so, including any reasonable
engineering, legal and other consultant fees, and any costs of administrative and managerial services,
shall be charged to the Contractor. Such costs and expenses may be deducted by the County from
claims for payment made by the Contractor for work completed or remaining to be completed.
9-1.22I Assignment
In entering into a public works contract or a subcontract to supply goods, services, or materials pursuant
to this contract, the Contractor and all subcontractors shall offer and agree to assign to the County all
rights, title, and interest in and to all causes of action it may have under section 4 of the Clayton Act
(15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 [commencing with Section 16700] of Part 2 of
Division 7 of the Business and Professions Code), arising from purchases of goods, services or materials
pursuant to the public works contract or subcontract. This assignment shall be made and become
effective at the time the County tenders final payment to the Contractor, without further acknowledgment
by the parties.
9-1.22J Contractor Waiver and Limitation
The Contractor agrees that it can be adequately compensated by money damages for any breach of this
Contract which may be committed by the County and hereby agrees that no default, act, or omission of
the County or the Engineer, shall constitute a material breach of the Contract entitling the Contractor to
cancel or rescind the provisions of this Contract or (unless the County shall so consent or direct in writing)
to suspend or abandon performance of all or any part of the work. The Contractor hereby waives any and
all rights and remedies to which it might otherwise be or become entitled, save only its right to money
damages.
9-1.22K Venue
Any litigation arising out of this Contract shall be brought in the Superior Court of Placer County, and the
Contractor hereby waives the removal provisions of Code of Civil Procedure Section 394.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
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DIVISION II GENERAL CONSTRUCTION
10 GENERAL
Add to Section 10-1.02:
Do not start job site activities until the Engineer approves your traffic control plan. You must update,
maintain and implement the traffic control plan as specified in these special provisions and as directed by
the Engineer.
Replace the 5th paragraph of 10-6 with:
It is anticipated that water will be available in sufficient quantities for the prosecution of the work.
However, water shortages may occur during the life of the contract. Arrangements or commitments
obtained by the Department are not a part of the contract. It is expressly understood and agreed that the
Department assumes no responsibility to the bidder or Contractor whatsoever in respect to the
arrangements made with the source. The Contractor shall assume all risks in connection with the use of
the source and the terms upon which the use shall be made. There is no warranty or guaranty, either
expressed or implied, to the quantity of water that can be obtained from the source. If the Department
has compiled "Materials Information", as referred to in "Watering" of these special provisions, the bidder
or Contractor is cautioned to make independent investigations and obtain the commitments or allocations
as the bidder or Contractor deems necessary to verify the quantity of water available. The Contractor
shall make arrangements or obtain commitments or allocations necessary to provide water for the project.
During the progress of the work, if water becomes unavailable or unavailable in the quantities needed for
prosecution of the work, the unavailability of water will be considered a material shortage. The provisions
in 4-1.06, Differing Site Conditions (23 CFR 635.109), of the Standard Specifications shall not apply to the
unavailability of water.
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

12 TEMPORARY TRAFFIC CONTROL
Replace section 12-1.04 with:
The cost of furnishing all flaggers, including transporting flaggers and furnishing stands and towers for
flaggers to provide for the passage of traffic through the work as specified in sections 7-1.03 and 7-1.04 is
paid under Traffic Control System bid item.
Replace the 3rd sub-item in item 1 in the list in the 1st paragraph of section 12-3.01A(3) with:
1.3. Contract number, county, route, and project limits
Add to the list in the 8th paragraph of the RSS for section 12-3.20C(1):
3. Deliver K-Rail to Placer County Maintenance Yard in Colfax.
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Replace the table in the definition of designated holidays in section 12-4.02A(2) with:
Designated Holidays
Holiday
Date observed
New Year's Day
January 1st
Martin Luther King Jr. Day
January 16, 2023
Lincoln’s Birthday
February 13, 2023
President's Day
3rd Monday in February
Memorial Day
Last Monday in May
Independence Day
July 4th
Labor Day
1st Monday in September
Veterans Day
November 11th
Thanksgiving Day
4th Thursday in November
Christmas Day
December 25th

Add to the end of section 12-4.02C(3)(a) of the RSS for section 12:
Keep a minimum of 1 paved traffic lane at least 12 feet wide open for traffic.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

13 WATER POLLUTION CONTROL
Add at the beginning of the 2nd paragraph of section 13-1.01A:
Your WPC manager, under your QSD, is responsible for implementing the minimum monitoring and
inspection activities for the duration of the project, including a winter shutdown, if applicable.
Replace the 3rd paragraph of section 13-1.01A with:
You may view these manuals at the Storm Water and Water Pollution Control Information link at Caltrans’
Division of Construction website or purchase them at Caltrans’ Publication Distribution unit.
Add to section 13-1.01A:
Do not start job activities until your WPC manager information has been submitted to the Engineer.
Replace the 6th definition in section 13-1.01B with:
storm event: Storm that produces or is forecasted to produce at least 0.5 inch of precipitation within a
24-hour period as measured at the construction site.

Replace the 2nd paragraph of section 13-5.04 with:
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The cost for maintaining soil stabilization measures, including temporary cover, is paid for under the Bid
Item it was installed under. The Department does not adjust the unit price for an increase or decrease in
the bid item quantity of items indicated by a (W) in the bid list.

Replace the 4thparagraph of section 13-6.04 with:
The Department does not adjust the unit price for an increase or decrease in the bid item quantity of
items indicated by a (W) in the bid list. The cost for maintaining sediment control measures is paid for
under the Bid Item it was installed under.

Replace section 13-7.03D with:
The Department does not adjust the unit price for an increase or decrease in the bid item quantity of
items indicated by a (W) in the bid list.
You will not be paid for temporary construction entrances that are relocated unless approved by the
Engineer.
Replace section 13-9.04 with:
The Department does not adjust the unit price for an increase or decrease in the bid item quantity of
items indicated by a (W) in the bid list.
Replace section 13-10.04 with:
The Department does not adjust the unit price for an increase or decrease in the bid item quantity of
items indicated by a (W) in the bid list.
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

14 ENVIRONMENTAL STEWARDSHIP

Add to the end of section 14-1.02:
No ESA’s exist on this project.
Replace Reserved section 14-1.03 with:
The Information Handout contains the following PLACS:

1. Notice of Exemption for the Alta Forestry Road Slope Stabilization Enhancement Project Dated
09/05/2019
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Replace the 2nd paragraph of section 14-8.02 with:
Noise from job site activities must not exceed 86 dBA Lmax at 50 feet from the job site from 8:00 p.m. to
6:00 a.m. Monday through Friday, and between 8 p.m. and 8 a.m. on Saturday. No work permitted on
Sunday. Provide a noise disturbance coordinator to be responsible for responding to complaints
regarding construction noise. Clearly post on construction site fences the name and telephone number of
the coordinator. Include the name and telephone number of the coordinator in all written notifications.

Add to section 14-9.02A:
Prepare and submit a Construction Emission/Dust Control Plan to the Placer County Air Pollution Control
District (APCD) prior to commencing any work at the job site. You shall not break ground prior to receiving
APCD approval of the Construction Emission/Dust Control Plan. The Dust Control Plan can be submitting
by completing the on-line form on PCAPCD website:
http://www.placerair.org/dustcontrolrequirements/dustcontrolform
Submit to the Placer County APCD a comprehensive inventory (i.e. make, model, year, emission rating)
of all the heavy-duty off-road equipment (50 horsepower of greater) used an aggregate of 40 or more
hours for the construction project. If any new equipment is added after submission of the inventory,
contact the APCD prior to the new equipment being utilized. At least three (3) business days prior to the
use of subject heavy-duty off-road equipment, provide the APCD with the anticipated construction
timeline including start date, and name and phone number of the on-site foreman.
Provide a plan to the Placer County APCD for approval, demonstrating that the heavy-duty (> 50
horsepower) off-road vehicles to be used in the construction project, including owned, leased and
subcontractor vehicles, will achieve a project wide fleet-average 20 percent NOx reduction and 45
percent particulate reduction compared to the most recent CARB fleet average. Acceptable options for
reducing emissions may include use of late model engines, low-emission diesel products, alternative
fuels, engine retrofit technology, after-treatment products, and/or other options as they become available.
Use the calculator at fleet meets the emission reductions. The applicant can use the following tool to
report the equipment inventory and demonstrate emission reduction:
http://www.airquality.org/LandUseTransportation/Documents/SMAQMD_ConstructionMitigation_Model_1
2Dec2016.zip.
Construction equipment exhaust emissions shall not exceed Placer County Air Pollution Control District
Rule 202 Visible Emission limitations. Additional information regarding Rule 202 can be found at:
http://www.placer.ca.gov/Departments/Air/Rules.aspx.
Suspend all grading operations when wind (as instantaneous gusts) results in fugitive dusts exceeding
Placer County Air Pollution Control District Rule 228 Fugitive Dust limitations.
Apply water to control dust, as required by Rule 228, Fugitive Dust, to prevent dust impacts offsite. Keep
adjacent public thoroughfares clean of silt, dirt, mud, and debris, and “wet broom” the streets if silt, dirt,
mud, or debris is carried over to adjacent public thoroughfares. Dry mechanical sweeping is prohibited.
All traffic speeds on all unpaved surfaces is limited to 15 miles per hour or less.
Minimize engine idling time to 5 minutes for all diesel-powered equipment. In addition, use low sulfur fuel
for all stationary equipment.
Use CARB ultra-low fuel for all diesel-powered mobile and stationary construction equipment.
Use existing power sources (e.g., power poles) or clean fuel generators rather than temporary diesel
power generators. If diesel powered generators greater than 50 hp must be used, obtain either a CARB
issued portable equipment permit or a Placer County APCD issued portable equipment permit.”
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Delete section 14-10.02.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION III EARTHWORK AND LANDSCAPE
17 GENERAL

Add to section 17-2.03A:
Replace the 4th paragraph in section 17-2.03A with:
Clear and grub vegetation only within the excavation and embankment slope lines.
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

19 EARTHWORK

Add to the end of section 19-1.01A:
Earthwork activities include finishing the roadway. Finishing the roadway must comply with section 22.

Replace the 2nd, 3rd, and 4th paragraphs of section 19-2.03B with:
Dispose of surplus material. Ensure enough material is available to complete the embankments before
disposing of it.

Add between the 8th and 9th paragraphs of section 19-2.03G:
Roughen embankment slopes to receive erosion control materials by either track-walking or rolling with a
sheepsfoot roller. Track-walk slopes by running track-mounted equipment perpendicular to the slope
contours.

Delete the 1st paragraph of section 19-3.03B(2).
Add to section 19-7.02A:
Obtaining imported borrow includes the following:
1.
2.
3.
4.
5.

Constructing an access road as shown.
Clearing and grubbing the material site.
Selecting material within the source.
Screening and wasting from 30 to 60 percent of the finer material.
Washing materials so that the imported borrow complies with the sand equivalent requirements.
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21 EROSION CONTROL
Add to Section 21-2.01C(1):
Submit proof of purchase and/or orders for materials 30 days prior to use on project. Proposed
substitutions must be submitted in writing, for approval by the Engineer and RS. Plans, lab tests, material
samples, labels for the following items, and/or proof that materials have been ordered, must be submitted:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.

Construction Schedule and Order of Work
Seed
Soil inoculants
Propagated wetland mat: constructed from BioD-pillows or product equal
Green logs: constructed from BioD medium density wattle or product equal
Wetland plugs
Erosion control blanket SC150 BN or product equal
Erosion control blanket hard wood stakes
BioD-Mat 40 or product equal
Recycled paper mulch
Organic tackifier
Irrigation System and Schedule

Replace the 2nd and third paragraphs of Section 21-2.01C(3) with:
All seed shall conform to all laws and regulations pertaining to the sale and shipment of seed required by
the California Department of Food and Agriculture and the Federal Seed Act. All seed shall be TRPA
approved species and origin. Test all seed twelve (12) months prior to application date. Seed tags must
reflect the most recent test date. Submit original seed tests by lot number to the Engineer and RS a
minimum ten (10) days prior to application for approval. Following approval by the Engineer and RS, seed
may be mixed and delivered to the site. All seed shall be delivered to the project site in sealed bags with
proper labeling. Weed seed shall not exceed 0.25% of the pure live seed specified and shall not include
any seed of cheatgrass (Bromus tectorum) or sweet clovers (Melilotus officinalis, M. alba). Crop seed
shall not exceed 0.50%. The Engineer and RS may reject any seed that includes other un-desirable
weedy species. The Contractor shall notify the Engineer and RS at least 72 hours in advance of any
seeding. The Engineer and RS will remove seed labels from the seed bags at the time of seeding to verify
species in the mix and application rate in accordance with these Special Provisions.
Seed tags shall show the following information:
1. Scientific name
2. Common name
3. Lot number
4. Percent purity
5. Percent germination, including hard and dormant seed
6. Percent weed seed
7. Percent crop seed
8. Origin
Requests for substitute species, and/or varieties must be submitted in writing. Written approval, from the
Engineer and RS, is required for all requested substitutions.
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Botanical Name

Common Name

Pounds Pure Live
Seed Per Acre
(Slope
Measurement)

Elymus gluacus
(Stan 5000)
Bromus Carinatus
(Mokelumme)

Blue Wildrye

30.00

Mokelumne or
El Dorado
Brome
Squirreltail,
High Elevation
Collection
Antelop
Bitterbrush
Mountain
Sagebrush
Rubber
Rabbitbrush

30.00

Elymus elymoides
ssp. Elmoides
(Sierra)
Pushia Tridentata
Artemesia
Tridentata
Chrysothamnus
Nauseosus
TOTAL

30.00
5.00
1.00
4.00
100.00

Replace the 1st paragraph of the RSS for Section 21-2.02P with:
Fiber roll must be a manufactured roll filled with native pine needles. Fiber rolls must be covered with
biodegradable jute, sisal, or coir fiber netting secured tightly at each end. Fiber roll size must comply with
either one of the following:
1. 8 to 10 inches in diameter, 10 to 20 feet long, and at least 1.1 lb/ft
2. 10 to 12 inches in diameter, at least 10 feet long, and at least 3 lb/ft
Replace the 2nd sentence in the 1st paragraph of Section 21-2.03E with:
Apply seed by hand broadcasting. Rake or harrow to incorporate to a depth of ¼ - ½ inch.
Page 1 of 1

Add to section 21-2.02H:
Straw must be certified weed free from the harvest site by the local County Agricultural Commission or
the Department of Food and Agriculture.

Add to section 21-2.02P:
Straw must be certified weed free from the harvest site by the local County Agricultural Commission or
the Department of Food and Agriculture.

Replace section 21-3 with:
21-3 PERMANENT EROSION CONTROL ESTABLISHMENT WORK
21-3.01 GENERAL
21-3.01A Summary
Section 21-3 includes specifications for performing permanent erosion control establishment work.
Permanent erosion control establishment work consists of weekly inspections of the project site for
deficiencies in erosion control features.
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The permanent erosion control establishment period starts after permanent erosion control work has
been completed.
The Engineer notifies you when the permanent erosion control establishment period starts and furnishes
weekly statements regarding the number of working days credited to the permanent erosion control
establishment period after the notification.
At the start of the permanent erosion control establishment period you may request relief from
maintenance and protection for work items that are not associated with water pollution control and
permanent erosion control establishment work.
Working days on which no work is required during the permanent erosion control establishment period
are credited as permanent erosion control establishment working days, regardless of whether or not you
performed permanent erosion control establishment work.
Working days on which you fail to adequately perform permanent erosion control establishment work as
required are not credited as permanent erosion control establishment working days.
Working days that occur after you fail to meet a due date for a Permanent Erosion Control Establishment
(PECE) Report submittal will not be credited as permanent erosion control establishment working days.
21-3.01B Definitions
Not Used
21-3.01C Submittals
Submit a Permanent Erosion Control Establishment (PECE) Report form as an informational submittal
within 24 hours of completing a weekly inspection and within 24 hours of each qualifying rain event. The
WPC manager is responsible for the preparation and submittal of the PECE report. The report must
identify any deficiencies that require repair, adjustment, or reapplication of materials, including:
1.
2.
3.
4.
5.
6.
7.
8.
9.

Slides
Slipouts
Surface erosion
Damage to:
4.1. Erosion control devices
4.2. Water pollution control devices
Poor seed germination
Poor plant growth
Dead or damaged erosion control plant material
Misaligned features
Required repair work

21-3.01D Quality Assurance
Perform a final inspection of the permanent erosion control establishment work in the presence of the
Engineer 20 to 30 days before the anticipated contract acceptance date provided by the Engineer.
21-3.02 MATERIALS
Not Used
21-3.03 CONSTRUCTION
Perform work ordered from the PECE report. This work is change order work.
21-3.04 PAYMENT
Not Used
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ASPHALT CONCRETE
Replace section 39 with:
39-1 GENERAL
39-1.01 GENERAL
Produce and place ½-inch HMA Type A under the Method Construction process.
39-1.01A Summary
Section 39-1 includes general specifications for producing and placing hot mix asphalt.
HMA includes one or more of the following types:
1.
2.
3.
4.
5.

Type A HMA
RHMA-G
OGFC
BWC
Minor HMA

If a warm mix asphalt technology is specified, the warm mix asphalt technology to be used must be
authorized. For Department-authorized warm mix asphalt technologies, go to the METS website.
39-1.01B Definitions
binder replacement: Binder from RAP expressed as a percent of the total binder in the mix.
coarse aggregate: Aggregate retained on a no. 4 sieve.
fine aggregate: Aggregate passing the no. 4 sieve.
leveling course: Thin layer of HMA used to correct minor variations in the longitudinal and transverse
profile of the pavement before placement of other pavement layers.
lower course: Layer of HMA below 0.2 feet from finished grade exclusive of OGFC.
miscellaneous areas: Areas outside the traveled way such as:
1.
2.
3.
4.
5.
6.
7.

Median areas not including inside shoulders
Island areas
Sidewalks
Gutters
Ditches
Overside drains
Aprons at ends of drainage structures

processed RAP: RAP that has been fractionated.
supplemental fine aggregate: Aggregate passing the no. 30 sieve, including hydrated lime, portland
cement, and fines from dust collectors.
surface course: Upper 0.2 feet of HMA exclusive of OGFC.
top layer: Final riding surface.
39-1.01C Submittals
39-1.01C(1) General
Reserved

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
NOTICE TO BIDDERS & SPECIAL PROVISIONS
CONTRACT NO. 001310,
PAGE 50

39-1.01C(2) Job Mix Formula
39-1.01C(2)(a) General
Except for the HMA to be used in miscellaneous areas and dikes, submit your proposed JMF for each
type of HMA to be used. The JMF must be submitted on the Contractor Job Mix Formula Proposal form
along with:
1. Mix design documentation on Contractor Hot Mix Asphalt Design Data form dated within 12 months of
submittal
2. JMF verification on a Caltrans Hot Mix Asphalt Verification form, if applicable
3. JMF renewal on a Caltrans Job Mix Formula Renewal form, if applicable
4. MSDS for:
4.1. Asphalt binder
4.2. Supplemental fine aggregate except fines from dust collectors
4.3. Antistrip additives
The Contractor Hot Mix Asphalt Design Data form must show documentation on aggregate quality.
If you cannot submit a Department-verified JMF on a Caltrans Hot Mix Asphalt Verification form dated
within 12 months before HMA production, the Engineer verifies the JMF.
Submit a new JMF if you change any of the following:
1.
2.
3.
4.
5.
6.

Target asphalt binder percentage greater than ±0.2 percent
Asphalt binder supplier
Combined aggregate gradation
Aggregate sources
Liquid antistrip producer or dosage
Average binder content in a new fractionated RAP stockpile by more than ±2.0 percent from the
average RAP binder content reported on page 4 of your Contractor Hot Mix Asphalt Design Data form
7. Average maximum specific gravity in a new fractionated RAP stockpile by more than ±0.060 from the
average maximum specific gravity value reported on page 4 of your Contractor Hot Mix Asphalt
Design Data form
8. Any material in the JMF
Allow the Engineer 5 business days from a complete JMF submittal for document review of the aggregate
qualities, mix design, and JMF. The Engineer notifies you if the proposed JMF submittal is accepted.
If your JMF fails verification testing, submit an adjusted JMF based on your testing. An adjusted JMF
requires a new Contractor Job Mix Formula Proposal form and Contractor Hot Mix Asphalt Design Data
form and verification of a plant-produced sample.
You may submit an adjusted aggregate gradation TV on a Contractor Job Mix Formula Proposal form
before verification testing. Aggregate gradation TV must be within the TV limits specified.
39-1.01C(2)(b) Job Mix Formula Renewal
You may request a JMF renewal by submitting:
1. Proposed JMF on a Contractor Job Mix Formula Proposal form
2. Previously verified JMF documented on a Caltrans Hot Mix Asphalt Verification form dated within 12
months
3. Mix design documentation on a Contractor Hot Mix Asphalt Design Data form used for the previously
verified JMF
39-1.01C(2)(c) Job Mix Formula Modification
For an authorized JMF, submit a modified JMF if you change any of the following:
1. Asphalt binder supplier
2. Liquid antistrip producer
3. Liquid antistrip dosage
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You may change any of the above items only once during the Contract.
Submit your modified JMF request a minimum of 15 days before production. Each modified JMF submittal
must consist of:
1. Proposed modified JMF on Contractor Job Mix Formula Proposal form, marked Modified.
2. Mix design records on Contractor Hot Mix Asphalt Design Data form for the authorized JMF to be
modified.
3. JMF verification on Hot Mix Asphalt Verification form for the authorized JMF to be modified.
4. Test results for the modified JMF in compliance with the mix design specifications. Perform tests at
the mix design OBC as shown on the Contractor Asphalt Mix Design Data form.
With an accepted modified JMF submittal, the Engineer verifies each modified JMF within 10 days of
receiving all verification samples.
39-1.01C(3) Quality Control Plan
With your proposed JMF submittal, submit a QC plan for HMA.
The QC plan must describe the organization and procedures for:
1.
2.
3.
4.
5.
6.

Controlling HMA quality characteristics
Taking samples, including sampling locations
Establishing, implementing, and maintaining QC
Determining when corrective actions are needed
Implementing corrective actions
Methods and materials for backfilling core locations

The QC plan must address the elements affecting HMA quality including:
1.
2.
3.
4.
5.

Aggregate
Asphalt binder
Additives
Production
Paving

The QC plan must include aggregate QC sampling and testing during lime treatment.
The Engineer reviews the QC plan within 5 business days from the submittal. Do not start HMA
production until the Engineer authorizes the plan.
If QC procedures, personnel, tester qualifications, sample testing locations, or lab accreditation status
change, submit a QC plan supplement at least 3 business days before implementing the proposed
change. Do not implement the change without authorization.
39-1.01C(4) Test Results
For mix design, JMF verification, production start-up, and each 10,000 tons, submit AASHTO T 283 and
AASHTO T 324 (Modified) test results to the Engineer and electronically to:
Moisture_Tests@dot.ca.gov
Submit all QC test results, except AASHTO T 283 and AASHTO T 324 (Modified), within 3 business days
of a request. Submit AASHTO T 283 QC tests within 15 days of sampling.
For tests performed under AASHTO T 324 (Modified), submit test data and 1 tested sample set within 5
business days of sampling.
If coarse and fine durability index tests are required, submit test results within 2 business days of testing.
If tapered notched wedge is used, submit test result values within 24 hours of testing.
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39-1.01C(5) Reserved
39-1.01C(6) Liquid Antistrip Treatment
If liquid antistrip treatment is used, submit the following with your proposed JMF submittal:
1.
2.
3.
4.

One 1-pint sample
Infrared analysis including copy of absorption spectra
Certified copy of test results
Certificate of compliance for each liquid antistrip shipment. On each certificate of compliance, include:
4.1. Your signature and printed name
4.2. Shipment number
4.3. Material type
4.4. Material specific gravity
4.5. Refinery
4.6. Consignee
4.7. Destination
4.8. Quantity
4.9. Contact or purchase order number
4.10. Shipment date
6. Proposed proportions for liquid antistrip
For each delivery of liquid antistrip to the HMA production plant, submit a 1-pint sample to METS. Submit
shipping documents. Label each liquid antistrip sampling container with:
1.
2.
3.
4.

Liquid antistrip type
Application rate
Sample date
Contract number

At the end of each day's production shift, submit production data in electronic and printed media. Present
data on electronic media in tab delimited format. Use line feed carriage return with 1 separate record per
line for each production data set. Allow sufficient fields for the specified data. Include data titles at least
once per report. For each HMA mixing plant type, submit the following information in the order specified:
1. For batch plant mixing:
1.1. Production date
1.2. Time of batch completion
1.3. Mix size and type
1.4. Each ingredient's weight
1.5. Asphalt binder content as a percentage of the total weight of mix
1.6. Liquid antistrip content as a percentage of the asphalt binder weight
2. For continuous mixing plant:
2.1. Production date
2.2. Data capture time
2.3. Mix size and type
2.4. Flow rate of wet aggregate collected directly from the aggregate weigh belt
2.5. Aggregate moisture content as percentage of the dry aggregate weight
2.6. Flow rate of asphalt binder collected from the asphalt binder meter
2.7. Flow rate of liquid antistrip collected from the liquid antistrip meter
2.8. Asphalt binder content as percentage of the total weight of mix calculated from:
2.8.1. Aggregate weigh belt output
2.8.2. Aggregate moisture input
2.8.3. Asphalt binder meter output
2.9. Liquid antistrip content as percentage of the asphalt binder weight calculated from:
2.9.1. Asphalt binder meter output
2.9.2. Liquid antistrip meter output

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
NOTICE TO BIDDERS & SPECIAL PROVISIONS
CONTRACT NO. 001310,
PAGE 53

39-1.01C(7) Lime Treatment
If aggregate lime treatment is used, submit the following with your proposed JMF submittal and each time
you produce lime-treated aggregate:
1. Exact lime proportions for fine and coarse virgin aggregate
2. If marination is required, the averaged aggregate quality test results within 24 hours of sampling
3. For dry lime aggregate treatment, a treatment data log from the dry lime and aggregate proportioning
device in the following order:
3.1. Treatment date
3.2. Time of day the data is captured
3.3 Aggregate size being treated
3.4. HMA type and mix aggregate size
3.5. Wet aggregate flow rate collected directly from the aggregate weigh belt
3.6. Aggregate moisture content, expressed as a percent of the dry aggregate weight
3.7. Flow rate of dry aggregate calculated from the flow rate of wet aggregate
3.8. Dry lime flow rate
3.9. Lime ratio from the authorized JMF for each aggregate size being treated
3.10. Lime ratio from the authorized JMF for the combined aggregate
3.11. Actual lime ratio calculated from the aggregate weigh belt output, the aggregate moisture input,
and the dry lime meter output, expressed as a percent of the dry aggregate weight
3.12. Calculated difference between the authorized lime ratio and the actual lime ratio
4. For lime slurry aggregate treatment, a treatment data log from the slurry proportioning device in the
following order:
4.1. Treatment date
4.2. Time of day the data is captured
4.3. Aggregate size being treated
4.4. Wet aggregate flow rate collected directly from the aggregate weigh belt
4.5. Moisture content of the aggregate just before treatment, expressed as a percent of the dry
aggregate weight
4.6. Dry aggregate flow rate calculated from the wet aggregate flow rate
4.7. Lime slurry flow rate measured by the slurry meter
4.8. Dry lime flow rate calculated from the slurry meter output
4.9. Authorized lime ratio for each aggregate size being treated
4.10. Actual lime ratio calculated from the aggregate weigh belt and the slurry meter output,
expressed as a percent of the dry aggregate weight
4.11. Calculated difference between the authorized lime ratio and the actual lime ratio
4.12. Dry lime and water proportions at the slurry treatment time
Each day during lime treatment, submit the treatment data log on electronic media in tab delimited format
on a removable CD-ROM storage disk. Each continuous treatment data set must be a separate record
using a line feed carriage return to present the specified data on 1 line. The reported data must include
data titles at least once per report.
39-1.01C(8) Warm Mix Asphalt Technology
Not used
39-1.01C(9) Samples
For the samples taken for JMF verification, submit 3 parts to the Engineer and use 1 part for your testing.
At production start-up and within 1000 tons of the halfway point of production of HMA, submit samples
split from your HMA production sample for AASHTO T 283 and AASHTO T 324 (Modified) tests to the
Engineer.
For production samples taken, submit 3 parts to the Engineer and use 1 part for your testing.
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39-1.01C(10)–39-1.01C(11) Reserved
39-1.01C(12) Data Cores
Section 39-1.01C(12) applies if a bid item for data core is shown on the Bid Item List.
Submit a summary of data cores taken and a photograph of each data core to the Engineer and to:
Coring@dot.ca.gov
For each data core, the summary must include:
1.
2.
3.
4.
5.
6.
7.

Project identification number
Date cored
Core identification number
Type of materials recovered
Type and approximate thickness of unstabilized material not recovered
Total core thickness
Thickness of each individual material to within:
7.1. For recovered material, 1/2 inch
7.2. For unstabilized material, 1.0 inch
8. Location including:
8.1. County
8.2. Route
8.3. Post mile
8.4. Lane number
8.5. Lane direction
8.6. Station
Each data core digital photograph must include a ruler laid next to the data core. Each photograph must
include:
1.
2.
3.
4.
5.
6.
7.
8.
9.

Core
Project identification number
Core identification number
Date cored
County
Route
Post mile
Lane number
Lane direction

39-1.01C(13) Pavement Smoothness
39-1.01C(13)(a) General
Reserved
39-1.01C(13)(b) Straightedge Measurements
Within 2 business days of performing straightedge measurements, submit areas requiring smoothness
correction. Identify locations of smoothness correction by:
1.
2.
3.
4.

Location Number
District-County-Route
Beginning station or post mile to the nearest 0.01 mile
For correction areas within a lane:
4.1. Lane direction as NB, SB, EB, or WB
4.2. Lane number from left to right in direction of travel
4.3. Wheel path as "L" for left, "R" for right, or "B" for both
5. For correction areas not within a lane:
5.1. Identify pavement area (i.e., shoulder, weight station, turnout)
5.2. Direction and distance from centerline as "L" for left or "R" for right
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6. Estimated size of correction area
39-1.01C(13)(c) Inertial Profiler Certification
At least 5 business days before the start of initial profiling or changing profiler or operator, submit:
1. Inertial profiler certification issued by the Department.
2. Operator certification for the inertial profiler issued by the Department.
3. List of manufacturer's recommended test procedures for the inertial profiler calibration and
verification.
Within 2 business days after cross-correlation testing, submit ProVAL profiler certification analysis report
for cross-correlation test results performed on test section to the Engineer and to the electronic mailbox
address:
smoothness@dot.ca.gov
39-1.01C(13)(d) Inertial Profiler Data
Within 2 business days after each day of inertial profiling, submit profile information to the Engineer and
to the electronic mailbox address:
smoothness@dot.ca.gov
The profile information must include:
1. Raw profile data for each lane.
2. ProVAL ride quality analysis report for the International Roughness Index of left and right wheel paths
of each lane. Submit this report in pdf file format.
3. ProVAL ride quality analysis report for the Mean Roughness Index of each lane. Submit this report in
pdf file format.
4. ProVAL smoothness assurance analysis report for the International Roughness Index of left wheel
path. Submit this report in pdf file format.
5. ProVAL smoothness assurance analysis report for the International Roughness Index of right wheel
path. Submit this report in pdf file format.
6. ProVAL smoothness assurance analysis report for grinding locations of left wheel path. Submit this
report in pdf file format.
7. ProVAL smoothness assurance analysis report for grinding locations of right wheel path. Submit this
report in pdf file format.
8. GPS data file for each lane in GPS eXchange. Submit data file in GPS eXchange file format.
9. Manufacturer's recommended inertial profiler calibration and verification test results.
10. Inertial profiler calibration and verification test results including bounce, block, and distance
measurement instrument.

Submit the raw profile data in unfiltered electronic pavement profile file (PPF) format. Name the PPF file
using the following naming convention:
YYYYMMDD_TTCCCRRR_D_L_W_B_E_X_PT.PPF
where:
YYYY = year
MM = Month, leading zero
DD = Day of month, leading zero
TT = District, leading zero
CCC = County (PLA)
RRR = Route number, no leading zeros
D = Traffic direction as NB, SB, WB, or EB
L = Lane number from left to right in direction of travel
W = Wheel path as "L" for left, "R" for right, or "B" for both
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
NOTICE TO BIDDERS & SPECIAL PROVISIONS
CONTRACT NO. 001310,
PAGE 56

B = Beginning station to the nearest foot (i.e., 10+20) or beginning post mile to the nearest hundredth
(i.e., 25.06) no leading zero
E = Ending station to the nearest foot (i.e., 14+20) or ending post mile to the nearest hundredth (i.e.,
28.06) no leading zero
X = Profile description as "EXIST" for existing pavement, "INTER" for after prepaving smoothness
correction, "PAVE" for after paving, and "CORR" for after final surface pavement correction
PT = HMA pavement type
39-1.01C(13)(e) Reserved
39-1.01C(14)–39-1.01C(15) Reserved
39-1.01D Quality Control and Assurance
39-1.01D(1) General
When testing under AASHTO T 324 (Modified), test under AASHTO T 324 with the following parameters:
1.
2.
3.
4.
5.
6.

7.
8.
9.
10.

Target air voids must equal 7 ± 1 percent
Specimen height must be 60 ± 1 mm
Number of test specimens must be 4 (2 test sets)
Do not average test sets
Test specimen must be a 150 mm gyratory compacted specimen
Test temperature must be set at:
6.1. 113 ± 2 degrees F for PG 58
6.2. 122 ± 2 degrees F for PG 64
6.3. 131 ± 2 degrees F for PG 70 and above
Measurements for impression must be taken at every 100 passes along the total length of sample
Inflection point defined as the number of wheel passes at the intersection of the creep slope and the
stripping slope at maximum rut depth
Testing shut off must be set at 25,000 passes
Submersion time for samples must not exceed 4 hours

Take samples under California Test 125.
HMA samples may be heated a maximum of 2 times for up to 4 hours each.
39-1.01D(2) Job Mix Formula Verification
The Engineer verifies the JMF from samples taken from HMA produced by the plant to be used. The
production set point at the plant must be within ±0.2 from the asphalt binder percentage target value
shown in your Contractor Job Mix Formula Proposal form. Notify the Engineer at least 2 business days
before sampling materials. Samples may be taken from a different project including a non-Department
project if you make arrangements for the Engineer to be present during sampling.
In the Engineer's presence and from the same production run, take samples of:
1. Aggregate. Coarse, fine, and supplemental fine aggregate must be taken from the combined cold
feed belt, or hot bins. If lime treatment is required, samples must be taken from individual stockpiles
before lime treatment. Samples must be at least 120 lb for each coarse aggregate, 80 lb for each fine
aggregate, and 10 lb for each type of supplemental fines. For hot bin samples, the Department
combines these aggregate samples to comply with the TV submitted on a Contractor Job Mix
Formula Proposal form.
2. Asphalt binder. Take 2 samples minimum. Each sample must be in a 1-quart cylindrical-shaped can
with an open top and friction lid. If the asphalt binder is modified or rubberized, the asphalt binder
must be sampled with the components blended in the proportions to be used.
3. RAP. RAP samples must be at least 50 lb from each fractionated stockpile used or 100 lb from the
belt.
4. Plant-produced HMA. The HMA samples must be at least 250 lb.
For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their containers. Three
parts are for the Department's verification testing and 1 part is for your testing.
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After acceptance of the JMF submittal, the Engineer verifies each proposed JMF within 20 days of
receiving all verification samples.
For JMF verification, the Engineer tests the following for compliance with the specifications:
1. Aggregate quality
2. Aggregate gradation
3. Voids in mineral aggregate on laboratory-produced HMA must comply with the mix design
specifications for voids in mineral aggregate
4. HMA quality characteristics for Department acceptance
To verify the HMA for air voids, voids in mineral aggregate, and dust proportion, the Engineer uses an
average of 3 briquettes. The Engineer tests plant-produced material.
If the Engineer verifies the JMF, the Engineer furnishes you a Hot Mix Asphalt Verification form.
If the Engineer's test results on plant-produced samples do not show compliance with the specifications,
the Engineer notifies you. Adjust your JMF based on your testing unless the Engineer authorizes
reverification without adjustments. JMF adjustments may include a change in:
1. Asphalt binder content target value up to ±0.2 percent from the OBC value submitted on Contractor
Hot Mix Asphalt Design Data form
2. Aggregate gradation target values within the target value limits specified in the aggregate gradation
table
You may adjust the JMF only once due to a failed verification test.
For each HMA type and aggregate size specified, the Engineer verifies up to 2 proposed JMF submittals
including a JMF adjusted after verification failure. If you submit more than 2 JMFs for each type of HMA
and aggregate size, the Engineer deducts $3,000 from payments for each verification exceeding this limit.
This deduction does not apply to verifications initiated by the Engineer or if a JMF expires while HMA
production is stopped longer than 30 days.
A verified JMF is valid for 12 months.
39-1.01D(3) Job Mix Formula Authorization
You may start HMA production if:
1. The Engineer's review of the JMF shows compliance with the specifications
2. The Department has verified the JMF within 12 months before HMA production
3. The Engineer authorizes the verified JMF
39-1.01D(4) Job Mix Formula Renewal
For a JMF renewal and upon request, in the Engineer's presence and from the same production run, take
samples of:
1. Aggregate. Coarse, fine, and supplemental fine aggregate must be taken from combined cold-feed
belt, or hot bins. If lime treatment is required, samples must be taken from individual stockpiles before
lime treatment. Samples must be at least 120 lb for each coarse aggregate, 80 lb for each fine
aggregate, and 10 lb for each type of supplemental fines. For hot bins, the Department combines
these aggregate samples to comply with the TV submitted on a Contractor Job Mix Formula Proposal
form.
2. Asphalt binder. Take 2 samples minimum. Each sample must be in a 1-quart cylindrical-shaped can
with an open top and friction lid. If the asphalt binder is modified or rubberized, the asphalt binder
must be sampled with the components blended in the proportions to be used.
3. RAP. RAP samples must be at least 50 lb from each fractionated stockpile.
4. Plant-produced HMA. The HMA samples must be at least 250 lb.
Notify the Engineer at least 2 business days before sampling materials. For aggregate, RAP, and HMA,
split samples into at least 4 parts. Submit 3 parts to the Engineer and use 1 part for your testing.
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Allow the Engineer 5 business days from a complete JMF reverification submittal for document review of
the aggregate qualities, mix design, and JMF.
The most recent aggregate quality test results within the past 12 months may be used for verification of
JMF renewal or upon request, the Engineer may perform aggregate quality tests for verification of JMF
renewal.
The Engineer verifies the JMF for renewal under section 39-1.01D(2) except:
1. The Engineer keeps the samples until you provide test results for your part on a Contractor Job Mix
Formula Renewal form.
2. The Department tests samples of materials obtained from the HMA production unit after you submit
test results that comply with the mix design specifications.
3. After completion of the JMF verification renewal document review, the Engineer verifies each
proposed JMF within 20 days of receiving the verification renewal samples and the complete
Contractor Job Mix Formula Renewal form.
4. You may not adjust the JMF due to a failed verification.
5. For each HMA type and aggregate gradation specified, the Engineer verifies at no cost to you 1
proposed JMF renewal within a 12-month period.
If the Engineer verifies the JMF renewal, the Engineer furnishes you a Hot Mix Asphalt Verification form.
The Hot Mix Asphalt Verification form is valid for 12 months.
39-1.01D(5) Job Mix Formula Modification
The Engineer verifies the modified JMF after the modified JMF HMA is placed on the project and
verification samples are taken within the first 750 tons. The Engineer tests verification samples for
compliance with:
1.
2.
3.
4.

Hamburg wheel track mix design specifications
Air void content
Voids in mineral aggregate on plant-produced HMA mix design specifications
Dust proportion mix design specifications

The Engineer may test for moisture susceptibility for compliance with the mix design specifications.
If the modified JMF is verified, the Engineer revises your Hot Mix Asphalt Verification form to include the
new asphalt binder source, new liquid antistrip producer, or new liquid antistrip dosage. Your revised form
will have the same expiration date as the original form.
If a modified JMF is not verified, stop production and any HMA placed using the modified JMF is rejected.
The Engineer deducts $2,000 from payments for each JMF modification.
39-1.01D(6) Certifications
39-1.01D(6)(a) General
Laboratories testing aggregate and HMA qualities used to prepare the mix design and JMF must be
qualified under AASHTO Materials Reference Laboratory program and the Department's Independent
Assurance Program.
39-1.01D(6)(b) Hot Mix Asphalt Plants
Before production, the HMA plant must have a current qualification under the Department's Material Plant
Quality Program.
39-1.01D(6)(c) Inertial Profiler Certifications
The inertial profiler equipment must display a current certification decal with expiration date.
The inertial profiler operator and device certifications must be not more than 12 months old.
The operator must be certified for each different model of inertial profiler device operated.
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39-1.01D(6)(d)–39-1.01D(6)(e) Reserved
39-1.01D(7) Prepaving Meeting
Meet with the Engineer at a prepaving meeting at a mutually agreed time and place. Discuss the QC plan
and the methods of performing HMA production and paving work.
The following personnel must attend the prepaving meeting:
1.
2.
3.
4.

Project manager
Superintendent
HMA plant manager
HMA paving foreman

If a warm mix asphalt technology is used, a technical representative for warm mix asphalt technology
must attend the prepaving meeting.
39-1.01D(8) Quality Control
39-1.01D(8)(a) General
QC test results must comply with the specifications for Department acceptance.
Prepare 3 briquettes for air voids content and voids in mineral aggregate determination. Report the
average of 3 tests.
Except for smoothness, if 2 consecutive QC test results or any 3 QC test results for 1 day's production do
not comply with the materials specifications:
1.
2.
3.
4.

Stop HMA production
Notify the Engineer
Take corrective action
Demonstrate compliance with the specifications before resuming production and placement

For QC tests performed under AASHTO T 27, results are considered 1 QC test regardless of number of
sieves out of compliance.
Do not resume production and placement until the Engineer authorizes your corrective action proposal.
39-1.01D(8)(b) Reserved
39-1.01D(8)(c) Aggregate
39-1.01D(8)(c)(i) General
Reserved
39-1.01D(8)(c)(ii) Aggregate Lime Treatments
If lime treatment is required, sample coarse and fine aggregate from individual stockpiles before lime
treatment. Combine aggregate in the JMF proportions. Test the aggregate under the test methods and
frequencies shown in the following table:
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Aggregate Quality Control During Lime Treatment
Quality characteristic
Test method
Minimum sampling
and testing frequency
Sand equivalenta, b
AASHTO T 176 1 per 750 tons of
untreated aggregate
Percent of crushed
AASHTO T 335
particles
Los Angeles Rattler
AASHTO T 96
1 per 10,000 tons or 2
Fine aggregate angularity
AASHTO T 304 per project whichever
is greater
Method A
Flat and elongated
ASTM D4791
particles
a
Report test results as the average of 3 tests from a single sample.
b
Use of a sand reading indicator is required as shown in AASHTO T
176, Figure 1. Sections 4.7, 4.8, 7.1.2, and 8.4.3 do not apply.
For lime slurry aggregate treatment, determine the aggregate moisture content at least once every 2
hours of treatment. Calculate moisture content under AASHTO T 329 and report it as a percent of dry
aggregate weight. Use the moisture content calculations as a set point for the proportioning process
controller.
The device controlling lime and aggregate proportioning must produce a treatment data log. The log
consists of a series of data sets captured at 10-minute intervals throughout daily treatment. The data
must be a treatment activity register and not a summation. The material represented by a data set is the
quantity produced 5 minutes before and 5 minutes after the capture time. For the duration of the Contract,
collected data must be stored by the controller.
If 3 consecutive sets of recorded treatment data indicate a deviation of more than 0.2 percent above or
below the lime ratio in the accepted JMF, stop treatment and take corrective action.
If a set of recorded treatment data indicates a deviation of more than 0.4 percent above or below the lime
ratio in the accepted JMF, stop treatment and do not use the material represented by that set of data in
HMA.
If 20 percent or more of the total daily treatment indicates a deviation of more than 0.2 percent above or
below the lime ratio in the accepted JMF, stop treatment and do not use that day's treated aggregate in
HMA.
The Engineer may order you to stop aggregate treatment activities for any of following:
1.
2.
3.
4.
5.
6.
7.

You fail to submit treatment data log
You fail to submit aggregate QC data for marinated aggregate
You submit incomplete, untimely, or incorrectly formatted data
You do not take corrective actions
You take late or unsuccessful corrective actions
You do not stop treatment when proportioning tolerances are exceeded
You use malfunctioning or failed proportioning devices

If you stop treatment for noncompliance, notify the Engineer of any corrective actions taken and conduct
a successful 20-minute test run before resuming treatment.
39-1.01D(8)(d) Liquid Antistrip Treatment
For continuous mixing or batch-plant mixing, sample asphalt binder before adding liquid antistrip. For
continuous mixing, sample the combined asphalt binder and liquid antistrip after the static mixer.
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39-1.01D(8)(e) Production Start-up Evaluation
You and the Engineer evaluate HMA production and placement at production start-up.
Within the first 750 tons produced on the 1st day of HMA production, in the Engineer's presence, and
from the same production run, take samples of:
1.
2.
3.
4.

Aggregate
Asphalt binder
RAP
HMA

Sample aggregate from the combined cold-feed belt or hot bin. Take RAP samples from the RAP system.
For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their containers. Submit 3
parts to the Engineer and keep 1 part.
You and the Engineer must test the samples and report test results, except for AASHTO T 324 (Modified)
and AASHTO T 283 test results, within 5 business days of sampling. For AASHTO T 324 (Modified) and
AASHTO T 283 test results, report test results within 15 days of sampling. If you proceed before receipt of
the test results, the Engineer may consider the HMA placed to be represented by these test results.
Take one 4- or 6-inch diameter density core for each 250 tons or portion thereof of HMA placed. For each
density core, the Engineer reports the bulk specific gravity determined under AASHTO T 275, Method A,
in addition to the percent of theoretical maximum density.
39-1.01D(8)(f) Hot Mix Asphalt Density
During HMA placement determine HMA density using a nuclear gauge. On the 1st day of production,
develop a correlation factor between cores and nuclear gauge under California Test 375.
Test for in-place density using cores and a nuclear gauge. Test at random locations you select and
include the test results in your QC production tests reports.
39-1.01D(8)(g) Tapered Notched Wedge
Perform QC testing on the completed tapered notched wedge joint as follows:
1. Perform field compaction tests at the rate of 1 test for each 750-foot section along the joint. Select
random locations for testing within each 750-foot section.
2. Perform field compaction tests at the centerline of the joint, 6 inches from the upper vertical notch,
after the adjacent lane is placed and before opening the pavement to traffic.
3. Determine theoretical maximum density.
4. Determine percent compaction of the longitudinal joint as the ratio of the daily average of the field
compaction values and the maximum density test results.
Determine percent compaction values each day the tapered notched wedge joint is completed. If the
percent compaction of 1 day's production is less than 91 percent, that day’s notched wedge joint is
rejected. Discontinue placement of the tapered notched wedge and notify the Engineer of changes you
will make to your construction process in order to comply with the specifications.
39-1.01D(8)(h) Density Cores
To determine density, take 4- or 6-inch diameter density cores at least once every 5 business days. Take
1 density core for every 250 tons of HMA from random locations the Engineer designates. Take density
cores in the Engineer's presence and backfill and compact holes with authorized material. Before
submitting a density core, mark it with the density core's location and place it in a protective container.
If a density core is damaged, replace it with a density core taken within 1 foot longitudinally from the
original density core. Relocate any density core located within 1 foot of a rumble strip to 1 foot
transversely away from the rumble strip.
For a tapered notched wedge joint, take 4- or 6-inch diameter density cores 6 inches from the upper
vertical notch of the completed longitudinal joint for every 3,000 feet at locations designated by the
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Engineer. Take cores after the adjacent lane is placed and before opening the pavement to traffic. Cores
must be taken in the presence of the Engineer and backfill and compact holes with authorized material.
Before submitting a density core, mark it with the core's location and place it in a protective container.
39-1.01D(8)(i) Reserved
39-1.01D(8)(j) Pavement Smoothness
39-1.01D(8)(j)(i) General
Test pavement smoothness using an inertial profiler except use a 12-foot straightedge for the HMA
pavement at the following locations:
1. Traffic lanes less than 1,000 feet in length including ramps, turn lanes, and acceleration and
deceleration lanes
2. HMA pavement within 3 feet from and parallel to the construction joint formed between curbs, gutters,
or existing pavement
3. Areas within 15 feet of manholes
4. Shoulders
5. Weigh-in-motion areas
6. Miscellaneous areas such as medians, gore areas, turnouts, and maintenance pullouts
Where inertial profiler testing is required, pavement smoothness for each lane must be determined by the
International Roughness Index for the left and right wheel paths in an individual lane and then averaging
the results. The average of the International Roughness Index values from the left and right wheel paths
for the same lane is the Mean Roughness Index of the lane. The wheel paths are a pair of lines 3 feet
from and parallel to the edge of a lane. Left and right wheel paths are based on the direction of travel.
Where inertial profiler testing is required, identify areas of localized roughness. Areas of localized
roughness must be identified using the FHWA's engineering software ProVAL smoothness assurance
analysis by calculating continuous International Roughness Index values for each wheel path with a 25foot interval using a 250 mm filter.
Collect profiling data under AASHTO R 56 and analyze data using 250 mm and International Roughness
Index filters.
39-1.01D(8)(j)(ii) Inertial Profiler Calibration and Verification Tests
Operate the inertial profiler according to the manufacturer's instructions and AASHTO R 57 at 1-inch
recording intervals.
Notify the Engineer 2 business days before performing inertial profiler calibration and verification testing.
Conduct the following inertial profiler calibration and verification tests in the Engineer's presence each day
before performing inertial profiling:
1. Block test. Verify the height sensor accuracy under California Test 387.
2. Bounce test. Verify the combined height sensor and accelerometer accuracy under California Test
387.
3. Distance measurement instrument test. Calibrate the accuracy of the testing procedure under
California Test 387.
4. Manufacturer's recommended tests.
Conduct cross-correlation inertial profiler verification test in the Engineer's presence before performing
initial profiling. Verify cross-correlation inertial profiler verification test at least annually. Conduct 5 repeat
runs of the inertial profiler on an authorized test section. The test section must be on an existing asphalt
concrete pavement surface 0.1 mile long. Calculate a cross-correlation to determine the repeatability of
your device under California Test 387 using ProVAL profiler certification analysis with a 3 feet maximum
offset. The cross-correlation must be a minimum of 0.92.
For each 0.1 mile section, your International Roughness Index values must be within 10 percent of the
Department's International Roughness Index values. The Engineer may order you to recalibrate your
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inertial profiler equipment and reprofile. If your results are inaccurate due to operator error, the Engineer
may disqualify your inertial profiler operator.
39-1.01D(8)(j)(iii) Smoothness Testing
Notify the Engineer of start location by station and start time at least 2 business days before profiling.
Remove foreign objects on the pavement surface before profiling.
Mark the beginning and ending station on the pavement shoulder before profiling. Stationing must be the
same when profiling more than one surface.
While collecting the profile data to determine the International Roughness Index values, record the
following locations in the raw profile data:
1.
2.
3.
4.

Begin and end of all bridge approach slabs
Begin and end of all bridges
Begin and end of all culverts visible on the roadway surface
Begin and end of all at-grade intersections

Determine the Mean Roughness Index for 0.1-mile fixed sections using the ProVAL ride quality analysis
with a 250 mm filter. Profile the left and right wheel paths of each lane. Calculate the Mean Roughness
Index of each lane. A partial section less than 0.1 mile that is the result of an interruption to continuous
pavement surface must comply with the Mean Roughness Index specifications for a full section. Adjust
the Mean Roughness Index for a partial section to reflect a full section based on the proportion of a
section paved.
Determine the areas of localized roughness using a continuous International Roughness Index for each
wheel path with a 25-foot interval using a 250 mm filter.
Pavement smoothness must comply with the specifications in section 39-1.01D(9)(c).
39-1.01D(9) Department Acceptance
39-1.01D(9)(a) General
The Department tests treated aggregate for acceptance before lime treatment except for gradation.
The Engineer takes HMA samples for AASHTO T 283 and AASHTO T 324 (Modified) from one of the
following:
1. At the plant
2. At the truck
3. Windrow
The Engineer takes HMA samples for all other tests from one of the following:
1.
2.
3.
4.

At the plant
At the truck
Windrow
Mat behind the paver

The Engineer's sampling and testing is independent of your QC sampling and testing.
If you request, the Engineer splits samples and provides you with a part.
No single test result may represent more than 750 tons or one day's production, whichever is less,
excluding AASHTO T 283 and AASHTO T 324 (Modified).
Except for smoothness, if 2 consecutive Department acceptance test results or any 3 Department
acceptance test results for 1 day's production do not comply with the specifications:
1. Stop HMA production
2. Take corrective action
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3. Demonstrate compliance with the specifications before resuming production and placement
For Department acceptance tests performed under AASHTO T 27, results are considered 1 Department
acceptance test regardless of the number of sieves out of compliance.
The Engineer accepts HMA based on:
1.
2.
3.
4.
5.
6.

Authorized JMF
Authorized QC plan
Asphalt binder compliance
Asphalt emulsion compliance
Visual inspection
Pavement smoothness

39-1.01D(9)(b) In-Place Density
Except for HMA pavement placed using method compaction, the Engineer tests the density core you take
from each 250 tons of HMA. The Engineer determines the percent of theoretical maximum density for
each density core by determining the density core's density and dividing by the theoretical maximum
density.
Density cores must be taken from the final layer, cored to the specified total paved thickness.
If the percent of theoretical maximum density does not comply with the specifications, the Engineer may
accept the HMA and take a payment deduction.
For acceptance of a completed tapered notched wedge joint, the Engineer determines density from cores
based on:
1. Field compaction by measuring the bulk specific gravity of the cores under AASHTO T 275, Method A
2. Percent compaction as the ratio of the average of the bulk specific gravity of the core for each day's
production to the maximum density test value
39-1.01D(9)(c) Pavement Smoothness
For areas that require pavement smoothness determined using an inertial profiler, the pavement surface
must:
1. Have no areas of localized roughness with an International Roughness Index greater than 160 in/mi
2. Comply with the Mean Roughness Index requirements shown in the following table for a 0.1 mile
section:
HMAa Pavement Smoothness Acceptance Criteria
Mean Roughness Index
HMA thickness
requirement
> 0.20 foot
60 in/mi or less
≤ 0.20 foot
75 in/mi or less
a
Except OGFC
The final surface of HMA must comply with the Mean Roughness Index requirements before placing
OGFC. Correct pavement to the Mean Roughness Index specifications. Localized roughness greater than
160 in/mi must be corrected regardless of the International Roughness Index values of a 0.1-mile section.
For areas that require pavement smoothness determined using a 12-foot straightedge, the HMA
pavement surface must not vary from the lower edge of the straightedge by more than:
1. 0.01 foot when the straightedge is laid parallel with the centerline
2. 0.02 foot when the straightedge is laid perpendicular to the centerline and extends from edge to edge
of a traffic lane
3. 0.02 foot when the straightedge is laid within 24 feet of a pavement conform
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Pavement smoothness may be accepted based on your testing in the absence of the Department's
testing.
39-1.01D(9)(d) Dispute Resolution
You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding
test result discrepancies. Notify the Engineer within 5 business days of receiving a test result if you
dispute the test result.
If you or the Engineer dispute each other's test results, submit QC test results and copies of paperwork
including worksheets used to determine the disputed test results. An independent third party performs
referee testing. Before the third party participates in a dispute resolution, it must be qualified under
AASHTO Materials Reference Laboratory program, and the Department's Independent Assurance
Program. The independent third party must have no prior direct involvement on this Contract. By mutual
agreement, the independent third party is chosen from:
1. Department laboratory in a district or region not in the district or region the project is located
2. Transportation Laboratory
3. Laboratory not currently employed by you or your HMA producer
If split QC or acceptance samples are not available, the independent third party uses any available
material representing the disputed HMA for evaluation.
If the independent third party determines the Department's test results are valid, the Engineer deducts the
independent third party's testing costs from payments. If the independent third party determines your test
results are valid, the Department pays the independent third party's testing costs.
39-1.02 MATERIALS
39-1.02A General
Reserved
39-1.02B Mix Design
39-1.02B(1) General
The HMA mix design must comply with AASHTO R 35 except:
1. Notes 3, 6, and 10 do not apply
2. AASHTO M 323 does not apply on combinations of aggregate gradation and asphalt binder contents
to determine the OBC and HMA mixture qualities
The Contractor Hot Mix Asphalt Design Data form must show documentation on aggregate quality.
39-1.02B(2) Hot Mix Asphalt Treatments
If the test results for AASHTO T 283 or AASHTO T 324 (Modified) for untreated plant-produced HMA are
less than the minimum requirements for HMA mix design, determine the plasticity index of the aggregate
blend under California Test 204.
If the plasticity index is greater than 10, do not use that aggregate blend.
If the plasticity index is from 4 to 10, treat the aggregate with dry lime with marination or lime slurry with
marination.
If the plasticity index is less than 4, treat the aggregate with dry lime or lime slurry with marination, or treat
the HMA with liquid antistrip.
39-1.02B(3) Warm Mix Asphalt Technology
Not used
39-1.02C Asphalt Binder
Asphalt binder shall comply with section 92.
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The grade of asphalt binder for HMA-A must be PG 64-16.
39-1.02D Aggregate
Specified Aggregate is 1/2 inch.
39-1.02D(1) General
Aggregate must be clean and free from deleterious substances.
The aggregate for replace asphalt concrete surfacing and hot mix asphalt (leveling) must comply with the
gradation specifications for Type A HMA in section 39-2.02.
39-1.02D(2) Aggregate Gradations
Aggregate gradation must be determined before the addition of asphalt binder and must include
supplemental fines. Test for aggregate gradation under AASHTO T 27. Do not wash the coarse
aggregate. Use a mechanical sieve shaker. Aggregate shaking time must not exceed 10 minutes for each
coarse and fine aggregate portion.
Choose a target value within the target value limits shown in the tables titled "Aggregate Gradations."
Gradations are based on nominal maximum aggregate size.
39-1.02D(3) Aggregate Lime Treatments
39-1.02D(3)(a) General
If aggregate lime treatment is required, virgin aggregate must comply with the aggregate quality
specifications.
Lime for treating aggregate must comply with section 24-2.02.
Water for lime treatment of aggregate with lime slurry must comply with section 24-2.02.
Notify the Engineer at least 24 hours before the start of aggregate treatment.
Do not treat RAP.
The lime ratio is the pounds of dry lime per 100 lb of dry virgin aggregate expressed as a percentage.
Water content of slurry or untreated aggregate must not affect the lime ratio.
Coarse and fine aggregate fractions must have the lime ratio ranges shown in the following table:
Aggregate fractions
Coarse
Fine
Combined

Lime ratio
percent
0.4–1.0
1.5–2.0
0.8–1.5

The lime ratio for fine and coarse aggregate must be within ±0.2 percent of the lime ratio in the accepted
JMF. The lime ratio must be within ±0.2 percent of the authorized lime ratio when you combine the
individual aggregate sizes in the JMF proportions. The lime ratio must be determined before the addition
of RAP.
If marination is required, marinate treated aggregate in stockpiles from 24 hours to 60 days before using
in HMA. Do not use aggregate marinated longer than 60 days.
Treated aggregate must not have lime balls or clods.
39-1.02D(3)(b) Dry Lime
If marination is required:
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1. Treat and marinate coarse and fine aggregates separately
2. Treat the aggregate and stockpile for marination only once
3. Treat the aggregate separate from HMA production
Proportion dry lime by weight with an automatic continuous proportioning system.
If you use a batch-type proportioning system for HMA production, control proportioning in compliance with
the specifications for continuous mixing plants. Use a separate dry lime aggregate treatment system for
HMA batch mixing including:
1.
2.
3.
4.

Pugmill mixer
Controller
Weigh belt for the lime
Weigh belt for the aggregate

If using a continuous mixing plant for HMA production without lime marinated aggregates, use a controller
that measures the blended aggregate weight after any additional water is added to the mixture. The
controller must determine the quantity of lime added to the aggregate from the aggregate weigh belt input
in connection with the manually input total aggregate moisture, the manually input target lime content,
and the lime proportioning system output. Use a continuous aggregate weigh belt and pugmill mixer for
lime treatment in addition to the weigh belt for the aggregate proportioning to asphalt binder in the HMA
plant. If you use a water meter for moisture control for lime treatment, the meter must comply with
Department's Material Plant Quality Program manual.
At the time of mixing dry lime with aggregate, the aggregate moisture content must ensure complete lime
coating. The aggregate moisture content must not cause aggregate to be lost between the point of
weighing the combined aggregate continuous stream and the dryer. Add water to the aggregate for
mixing and coating before dry lime addition. Immediately before mixing lime with aggregate, water must
not visibly separate from the aggregate.
Mix aggregate, water, and dry lime with a continuous pugmill mixer with twin shafts. Immediately before
mixing lime with aggregate, water must not visibly separate from the aggregate. Store dry lime in a
uniform and free-flowing condition. Introduce dry lime to the pugmill in a continuous process. The
introduction must occur after the aggregate cold feed and before the point of proportioning across a weigh
belt and the aggregate dryer. Prevent loss of dry lime.
The pugmill must be equipped with paddles arranged to provide sufficient mixing action and mixture
movement. The pugmill must produce a homogeneous mixture of uniformly coated aggregates at mixer
discharge.
If the aggregate treatment process is stopped longer than 1 hour, clean the equipment of partially treated
aggregate and lime.
Aggregate must be completely treated before introduction into the mixing drum.
39-1.02D(3)(c) Lime Slurry
For lime slurry aggregate treatment, treat aggregate separate from HMA production. Stockpile and
marinate the aggregate.
Proportion lime and water with a continuous or batch mixing system.
Add lime to the aggregate as slurry consisting of mixed dry lime and water at a ratio of 1 part lime to from
2 to 3 parts water by weight. The slurry must completely coat the aggregate.
Immediately before mixing lime slurry with the aggregate, water must not visibly separate from the
aggregate.
Proportion lime slurry and aggregate by weight in a continuous process.
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39-1.02E Liquid Antistrip Treatment
Liquid antistrip must be from 0.25 to 1.0 percent by weight of asphalt binder. Do not use liquid antistrip as
a substitute for asphalt binder.
Liquid antistrip total amine value must be 325 minimum when tested under ASTM D2074.
Use only 1 liquid antistrip type or brand at a time. Do not mix liquid antistrip types or brands.
Store and mix liquid antistrip under the manufacturer's instructions.
39-1.02F–39-1.02G Reserved
39-1.02H Hot Mix Asphalt Production
39-1.02H(1) General
Do not start HMA production before verification and authorization of JMF.
HMA plants must be Department-qualified. Before production, the HMA plant must have a current
qualification under the Department's Materials Plant Quality Program.
For lime treated aggregate, the HMA plant must be equipped with a bag-house dust system. Material
collected in the dust system must be returned to the mix.
Weighing and metering devices used for the production of HMA modified with additives must comply with
the requirements of the Department's Material Plant Quality Program. If a loss-in-weight meter is used for
dry HMA additive, the meter must have an automatic and integral material delivery control system for the
refill cycle.
Calibrate the loss-in-weight meter by:
1. Including at least 1 complete system refill cycle during each calibration test run
2. Operating the device in a normal run mode for 10 minutes immediately before starting the calibration
process
3. Isolating the scale system within the loss-in-weight feeder from surrounding vibration
4. Checking the scale system within the loss-in-weight feeder for accuracy before and after the
calibration process and daily during mix production
5. Using a 15-minute or 250-pound-minimum test run size for a dry ingredient delivery rate of less than 1
ton per hour.
6. Complying with the limits of Table B, "Conveyor Scale Testing Extremes," in the Department's
Material Plant Quality Program
Proportion aggregate by hot or cold-feed control.
Aggregate temperature must not be more than 375 degrees F when mixed with the asphalt binder.
Asphalt binder temperature must be from 275 to 375 degrees F when mixed with aggregate.
Mix HMA ingredients into a homogeneous mixture of coated aggregates.
HMA with or without RAP must not be more than 325 degrees F.
For HMA produced using warm mix asphalt technology, HMA must be at a temperature between 240 and
325 degrees F.
If method compaction is used, HMA must be produced at a temperature between 305 and 325 degrees F.
If you stop production for longer than 30 days, a production start-up evaluation is required.
39-1.02H(2) Liquid Antistrip
If 3 consecutive sets of recorded production data show actual delivered liquid antistrip weight is more
than ±1 percent of the authorized mix design liquid antistrip weight, stop production and take corrective
action.
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If a set of recorded production data shows actual delivered liquid antistrip weight is more than ±2 percent
of the authorized mix design liquid antistrip weight, stop production. If the liquid antistrip weight exceeds
1.2 percent of the asphalt binder weight, do not use the HMA represented by that data.
The continuous mixing plant controller proportioning the HMA must produce a production data log. The
log consists of a series of data sets captured at 10-minute intervals throughout daily production. The data
must be a production activity register and not a summation. The material represented by the data is the
quantity produced 5 minutes before and 5 minutes after the capture time. For the duration of the Contract,
collected data must be stored by the plant controller or a computer's memory at the plant.
The Engineer orders proportioning activities stopped for any of the following:
1.
2.
3.
4.
5.
6.

You do not submit data
You submit incomplete, untimely, or incorrectly formatted data
You do not take corrective actions
You take late or unsuccessful corrective actions
You do not stop production when proportioning tolerances are exceeded
You use malfunctioning or failed proportioning devices

If you stop production, notify the Engineer of any corrective actions taken before resuming.
39-1.02H(3) Warm Mix Asphalt Technology
Not used
39-1.02I Geosynthetic Pavement Interlayer
Geosynthetic pavement interlayer must comply with the specifications for pavement fabric, paving mat,
paving grid, paving geocomposite grid, or geocomposite strip membrane as shown.
The asphalt binder for geosynthetic pavement interlayer must be PG 64-10, PG 64-16, or PG 70-10.
39-1.02J Tack Coat
Tack coat must comply with the specifications for asphaltic emulsion or asphalt binder. Choose the type
and grade.
39-1.02K Miscellaneous Areas and Dikes
For miscellaneous areas and dikes:
1. Choose either the 3/8-inch or 1/2-inch aggregate gradation for Type A HMA.
2. Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate and 6.0 percent for 1/2inch aggregate. If you request and the Engineer authorizes, you may reduce the minimum asphalt
binder content.
3. Choose asphalt binder Grade PG 64-10, PG 64-16 or PG 70-10.
For HMA used in miscellaneous areas and dikes, sections 39-1.01C, 39-1.01D, 39-1.02B, 39-1.02D(3),
and 39-1.02E–J do not apply.
39-1.03 CONSTRUCTION
39-1.03A General
Do not place HMA on wet pavement or frozen surface.
You may deposit HMA in a windrow and load it in the paver if:
1. Paver is equipped with a hopper that automatically feeds the screed
2. Loading equipment can pick up the windrowed material and deposit it in the paver hopper without
damaging base material
3. Activities for deposit, pickup, loading, and paving are continuous
4. HMA temperature in the windrow does not fall below 260 degrees F

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
NOTICE TO BIDDERS & SPECIAL PROVISIONS
CONTRACT NO. 001310,
PAGE 70

HMA placed in a windrow on the roadway surface must not extend more than 250 feet in front of the
loading equipment or material transfer vehicle.
You may place HMA in 1 or more layers on areas less than 5 feet wide and outside the traveled way,
including shoulders. You may use mechanical equipment other than a paver for these areas. The
equipment must produce uniform smoothness and texture.
HMA handled, spread, or windrowed must not stain the finished surface of any improvement, including
pavement.
Do not use petroleum products such as kerosene or diesel fuel to release HMA from trucks, spreaders, or
compactors.
HMA must be free of:
1. Segregation
2. Coarse or fine aggregate pockets
3. Hardened lumps
Where density or data core samples are taken, backfill and compact holes with authorized material.
Complete finish rolling activities before the pavement surface temperature is:
1. Below 150 degrees F for HMA with unmodified binder
2. Below 140 degrees F for HMA with modified binder
3. Below 130 degrees F for HMA with warm mix asphalt technology
39-1.03B Spreading and Compacting Equipment
39-1.03B(1) General
Paving equipment for spreading must be:
1.
2.
3.
4.
5.

Self-propelled
Mechanical
Equipped with a screed or strike-off assembly that can distribute HMA the full width of a traffic lane
Equipped with a full-width compacting device
Equipped with automatic screed controls and sensing devices that control the thickness, longitudinal
grade, and transverse screed slope

Install and maintain grade and slope references.
The screed must be heated and produce a uniform HMA surface texture without tearing, shoving, or
gouging.
The paver must not leave marks such as ridges and indentations unless you can eliminate them by
rolling.
Rollers must be equipped with a system that prevents HMA from sticking to the wheels. You may use a
parting agent that does not damage the HMA or impede the bonding of layers.
In areas inaccessible to spreading and compacting equipment:
1. Spread the HMA by any means to obtain the specified lines, grades, and cross sections
2. Use a pneumatic tamper, plate compactor, or equivalent to achieve thorough compaction
39-1.03B(2) Material Transfer Vehicle
If a material transfer vehicle is specified, the material transfer vehicle must have sufficient capacity to
prevent stopping the paver and must be capable of:
1. Either receiving HMA directly from trucks or using a windrow pickup head to load it from a windrow
deposited on the roadway surface
2. Remixing the HMA with augers before transferring into the paver's receiving hopper or feed system
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3. Transferring HMA directly into the paver's receiving hopper or feed system
39-1.03B(3) Method Compaction Equipment
For method compaction, each paver spreading HMA must be followed by 3 rollers:
1. One vibratory roller specifically designed to compact HMA. The roller must be capable of at least
2,500 vibrations per minute and must be equipped with amplitude and frequency controls. The roller's
gross static weight must be at least 7.5 tons.
2. One steel-tired, 2-axle tandem roller. The roller's gross static weight must be at least 7.5 tons.
Each roller must have a separate operator. Rollers must be self-propelled and reversible.
39-1.03B(4)–39-1.03B(6) Reserved
39-1.03C Surface Preparation
39-1.03C(1) General
Before placing HMA, remove loose paving particles, dirt, and other extraneous material by any means
including flushing and sweeping.
39-1.03C(2) Subgrade
Prepare subgrade to receive HMA under the sections for the material involved. Subgrade must be free of
loose and extraneous material.
39-1.03C(3) Reserved
39-1.03C(4) Prepaving Inertial Profiler
Section 39-1.03C(4) applies to existing asphalt concrete surfaces receiving an HMA overlay if a bid item
for prepaving inertial profiler is shown in the Bid Item List.
Before starting paving activities, perform prepaving inertial profiler measurements. Prepaving inertial
profiler includes taking profiles of the existing pavement, analyzing the data with ProVAL to determine
existing pavement International Roughness Index, Mean Roughness Index, and areas of localized
roughness.
If the Contract includes cold planing, perform prepaving inertial profiler measurements before cold
planning.
If the Contract includes replace asphalt concrete surfacing, perform prepaving inertial profiler
measurements after replacing the asphalt concrete surfacing.
39-1.03C(5) Prepaving Grinding
Section 39-1.03C(5) applies to all existing asphalt concrete surfaces that will not be cold planned or
milled and that will receive an HMA overlay less than or equal to 0.20 foot exclusive of OGFC if a bid item
for prepaving grinding day is shown in the Bid Item List.
After performing prepaving inertial profiling, correct areas of localized roughness greater than 180 in/mi.
Prepaving grinding day includes correcting areas of localized roughness, taking profiles of the corrected
areas, and submitting profile data as specified in section 39-1.01C(13)(d).
Notify the Engineer of those areas of localized roughness that cannot be corrected by prepaving grinding
according to the ProVAL smoothness assurance analysis grinding report. The Engineer responds to your
notification within 5 business days.
For those areas of localized roughness that cannot be corrected by grinding, the Engineer may order you
to either (1) not correct the areas of localized roughness or (2) correct areas of localized roughness by a
different method and take profiles of the corrected areas with an inertial profiler. Corrective work
performed by a different method, including taking profiles of the corrected areas and associated traffic
control, is change order work.
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If ordered not to correct areas of localized roughness, the smoothness specifications do not apply to the
final pavement surface placed in those areas.
Correct prepaving areas of localized roughness that you predict will cause the final surface of HMA
pavement to be noncompliant with the smoothness specifications. After correcting prepaving areas of
localized roughness, take profiles of the corrected area and submit profile data as specified in section 391.01C(13)(d).
Dispose of grinding residue.
Pave within 7 days of correcting areas.
The final pavement surface must comply with section 39-1.01D(9)(c).
If the Engineer determines more time is required for prepaving grinding than the Contract allows for and if
prepaving grinding is a controlling activity, the Engineer makes a time adjustment.
39-1.03C(6) Tack Coat
Apply tack coat:
1. To existing pavement including planed surfaces
2. Between HMA layers
3. To vertical surfaces of:
3.1. Curbs
3.2. Gutters
3.3. Construction joints
Before placing HMA, apply tack coat in 1 application at the minimum residual rate shown in the following
table for the condition of the underlying surface:
Tack Coat Application Rates for HMA
Minimum Residual Rates (gal/sq yd)
CSS1/CSS1h,
CRS1/CRS2,
Asphalt Binder and
SS1/SS1h and
RS1/RS2 and
PMRS2/PMCRS2
HMA over:
QS1h/CQS1h
QS1/CQS1
and
Asphaltic
Asphaltic
PMRS2h/PMCRS2h
Emulsion
Emulsion
Asphaltic Emulsion
New HMA (between layers)
0.02
0.03
0.02
PCC and existing AC
0.03
0.04
0.03
surfacing
Planed pavement
0.05
0.06
0.04
Notify the Engineer if you dilute asphaltic emulsion with water. The weight ratio of added water to
asphaltic emulsion must not exceed 1 to 1.
Measure added water either by weight or volume under section 9-1.02 or you may use water meters from
water districts, cities, or counties. If you measure water by volume, apply a conversion factor to determine
the correct weight.
With each dilution, submit:
1.
2.
3.
4.

Weight ratio of water to bituminous material in the original asphaltic emulsion
Weight of asphaltic emulsion before diluting
Weight of added water
Final dilution weight ratio of water to asphaltic emulsion
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Apply to vertical surfaces with a residual tack coat rate that will thoroughly coat the vertical face without
running off.
If you request and the Engineer authorizes, you may:
1. Change tack coat rates
2. Omit tack coat between layers of new HMA during the same work shift if:
2.1. No dust, dirt, or extraneous material is present
2.2. Surface is at least 140 degrees F
Immediately in advance of placing HMA, apply additional tack coat to damaged areas or where loose or
extraneous material is removed.
Close areas receiving tack coat to traffic. Do not track tack coat onto pavement surfaces beyond the job
site.
Asphalt binder tack coat temperature must be from 285 to 350 degrees F when applied.
39-1.03C(7) Geosynthetic Pavement Interlayer
If specified, place geosynthetic pavement interlayer over a coat of asphalt binder. Place geosynthetic
pavement interlayer in compliance with the manufacturer's instructions.
Before placing the geosynthetic pavement interlayer and asphalt binder:
1. Repair cracks 1/4 inch and wider, spalls, and holes in the pavement. Repairing cracks is change
order work.
2. Clean the pavement of loose and extraneous material.
Immediately before placing the interlayer, apply 0.25 ± 0.03 gallon of asphalt binder per square yard of
interlayer or until the fabric is saturated. Apply asphalt binder the width of the geosynthetic pavement
interlayer plus 3 inches on each side. At an interlayer overlap, apply asphalt binder on the lower interlayer
the same overlap distance as the upper interlayer.
Align and place the interlayer with no overlapping wrinkles, except a wrinkle that overlaps may remain if it
is less than 1/2 inch thick. If the overlapping wrinkle is more than 1/2 inch thick, cut the wrinkle out and
overlap the interlayer no more than 2 inches.
The minimum HMA thickness over the interlayer must be 0.12 foot thick including conform tapers. Do not
place the interlayer on a wet or frozen surface.
Overlap the interlayer borders between 2 to 4 inches. In the direction of paving, overlap the following roll
with the preceding roll at any break.
You may use rolling equipment to correct distortions or wrinkles in the interlayer.
If asphalt binder tracked onto the interlayer or brought to the surface by construction equipment causes
interlayer displacement, cover it with a small quantity of HMA.
Before placing HMA on the interlayer, do not expose the interlayer to:
1. Traffic except for crossings under traffic control and only after you place a small HMA quantity
2. Sharp turns from construction equipment
3. Damaging elements
Pave HMA on the interlayer during the same work shift.
39-1.03D Longitudinal Joints
39-1.03D(1) General
Longitudinal joints in the top layer must match lane lines. Alternate the longitudinal joint offsets in the
lower layers at least 0.5 foot from each side of the lane line. You may request other longitudinal joint
placement patterns.
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A vertical longitudinal joint of more than 0.15 foot is not allowed at any time between adjacent lanes open
to traffic.
For HMA thickness of 0.15 foot or less, the distance between the ends of the adjacent surfaced lanes at
the end of each day's work must not be greater than can be completed in the following day of normal
paving.
For HMA thickness greater than 0.15 foot, you must place HMA on adjacent traveled way lanes or
shoulder so that at the end of each work shift the distance between the ends of HMA layers on adjacent
lanes is from 5 to 10 feet. Place additional HMA along the transverse edge at each lane's end and along
the exposed longitudinal edges between adjacent lanes. Hand rake and compact the additional HMA to
form temporary conforms. You may place kraft paper or other authorized release agent under the
conform tapers to facilitate the taper removal when paving activities resume.
If placing HMA against the edge of existing pavement, sawcut or grind the pavement straight and vertical
along the joint and remove extraneous material.
39-1.03D(2) Tapered Notched Wedge
For divided highways with an HMA lift thickness greater than 0.15 foot, you may construct a 1-foot wide
tapered notched wedge joint as a longitudinal joint between adjacent lanes open to traffic. A vertical notch
of 0.75 inch maximum must be placed at the top and bottom of the tapered wedge.
The tapered notched wedge must retain its shape while exposed to traffic. Pave the adjacent lane within
1 day.
Construct the tapered portion of the tapered notched wedge with an authorized strike-off device. The
strike-off device must provide a uniform slope and must not restrict the main screed of the paver.
You may use a device attached to the screed to construct longitudinal joints that will form a tapered
notched wedge in a single pass. The tapered notched wedge must be compacted to a minimum of 91
percent compaction.
39-1.03E Edge Treatments
Construct edge treatment on the HMA pavement as shown.
Where a safety edge is required, use the same type of HMA used for the adjacent lane or shoulder.
The edge of roadway where the safety edge treatment is to be placed must have a solid base, free of
debris such as loose material, grass, weeds, or mud. Grade areas to receive the safety edge as required.
The safety edge treatment must be placed monolithic with the adjacent lane or shoulder and shaped and
compacted with a device attached to the paver.
The device must be capable of shaping and compacting HMA to the required cross section as shown.
Compaction must be by constraining the HMA to reduce the cross sectional area by 10 to 15 percent. The
device must produce a uniform surface texture without tearing, shoving, or gouging and must not leave
marks such as ridges and indentations. The device must be capable of transition to cross roads,
driveways, and obstructions.
For safety edge treatment, the angle of the slope must not deviate by more than ±5 degrees from the
angle shown. Measure the angle from the plane of the adjacent finished pavement surface.
If paving is done in multiple lifts, the safety edge treatment must be placed with each lift.
Short sections of hand work are allowed to construct transitions for safety edge treatment.
39-1.03F Widening Existing Pavement
If widening existing pavement, construct new pavement structure to match the elevation of the existing
pavement's edge before placing HMA over the existing pavement.
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39-1.03G Shoulders, Medians, and Other Road Connections
Until the adjoining through lane's top layer has been paved, do not pave the top layer of:
1.
2.
3.
4.
5.
6.
7.
8.
9.

Shoulders
Tapers
Transitions
Road connections
Driveways
Curve widenings
Chain control lanes
Turnouts
Turn pockets

If the number of lanes changes, pave each through lane's top layer before paving a tapering lane's top
layer. Simultaneous to paving a through lane's top layer, you may pave an adjoining area's top layer,
including shoulders. Do not operate spreading equipment on any area's top layer until completing final
compaction.
If shoulders or median borders are shown, pave shoulders and median borders adjacent to the lane
before opening a lane to traffic.
If shoulder conform tapers are shown, place conform tapers concurrently with the adjacent lane's paving.
If a driveway or a road connection is shown, place additional HMA along the pavement's edge to conform
to road connections and driveways. Hand rake, if necessary, and compact the additional HMA to form a
smooth conform taper.
39-1.03H Leveling
Section 39-1.03H applies if a bid item for hot mix asphalt (leveling) is shown on the Bid Item List.
Fill and level irregularities and ruts with HMA before spreading HMA over the base, existing surfaces, or
bridge decks. You may use mechanical equipment other than a paver for these areas. The equipment
must produce uniform smoothness and texture. HMA used to change an existing surface's cross slope or
profile is not paid for as hot mix asphalt (leveling).
39-1.03I Miscellaneous Areas and Dikes
Prepare the area to receive HMA for miscellaneous areas and dikes, including excavation and backfill as
needed.
Spread miscellaneous areas in 1 layer and compact to the specified lines and grades.
In median areas adjacent to slotted median drains, each layer of HMA must not exceed 0.20 foot
maximum compacted thickness.
The finished surface must be:
1. Textured uniformly
2. Compacted firmly
3. Without depressions, humps, and irregularities
39-1.03J Replace Asphalt Concrete Surfacing
Where replace asphalt concrete surfacing is shown, remove existing asphalt concrete surfacing and
replace with HMA. The Engineer determines the exact limits of asphalt concrete surfacing to be replaced.
Replace asphalt concrete in a lane before the lane is specified to be opened to traffic.
Before removing asphalt concrete, outline the replacement area and cut neat lines with a saw or grind to
full depth of the existing asphalt concrete. Do not damage asphalt concrete and base remaining in place.
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If the base is excavated beyond the specified plane, replace it with HMA. The Department does not pay
for this HMA.
Do not use a material transfer vehicle if replace asphalt concrete surfacing is specified.
39-1.03K–39-1.03N Reserved
39-1.03O Compaction
39-1.03O(1) General
Rolling must leave the completed surface compacted and smooth without tearing, cracking, or shoving.
If a vibratory roller is used as a finish roller, turn the vibrator off.
Do not open new HMA pavement to traffic until the surface temperature is below 130 degrees F.
If the surface to be paved is both in sunlight and shade, pavement surface temperatures are taken in the
shade.
39-1.03O(2) Method Compaction
Use method compaction for any of the following conditions:
1.
2.
3.
4.

HMA pavement thickness shown is less than 0.15 foot
Replace asphalt concrete surfacing
Leveling courses
Areas the Engineer determines conventional compaction and compaction measurement methods are
impeded

HMA compaction coverage is the number of passes needed to cover the paving width. A pass is 1 roller's
movement parallel to the paving in either direction. Overlapping passes are part of the coverage being
made and are not a subsequent coverage. Do not start a coverage until completing the prior coverage.
Method compaction must consist of performing:
1. Breakdown compaction of each layer with 3 coverages using a vibratory roller. The speed of the
vibratory roller in miles per hour must not exceed the vibrations per minute divided by 1,000. If the
HMA layer thickness is less than 0.08 foot, turn the vibrator off.
2. Intermediate compaction of each layer of HMA with 3 coverages using a pneumatic-tired roller at a
speed not to exceed 5 mph.
3. Finish compaction of HMA with 1 coverage using a steel-tired roller.
Start rolling at the lower edge and progress toward the highest part.
The Engineer may order fewer coverages if the layer thickness of HMA is less than 0.15 foot.
39-1.03O(3)–39-1.03O(5) Reserved
39-1.03P Smoothness Corrections
If the final surface of the pavement does not comply with the smoothness specifications, grind the
pavement to within specified tolerances, remove and replace it, or place an overlay of HMA. Do not start
corrective work until your method is authorized.
Do not use equipment with carbide cutting teeth to grind the pavement unless authorized.
Smoothness correction of the final pavement surface must leave at least 75 percent of the specified HMA
thickness. If ordered, core the pavement at the locations determined by the Engineer. Coring, including
traffic control, is change order work. Remove and replace deficient pavement areas where the overlay
thickness is less than 75 percent of the thickness specified as determined by the Engineer.
Corrected HMA pavement areas must be uniform rectangles with edges:
1. Parallel to the nearest HMA pavement edge or lane line
2. Perpendicular to the pavement centerline
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On ground areas not to be overlaid with OGFC, apply fog seal coat under section 37-2.
Where corrections are made within areas requiring testing with inertial profiler, reprofile the entire lane
length with the inertial profiler device.
Where corrections are made within areas requiring testing with a 12-foot straightedge, retest the
corrected area with the straightedge.
39-1.03Q Data Cores
Section 39-1.03Q applies if a bid item for data core is shown on the Bid Item List.
Take data cores of the completed HMA pavement, underlying base, and subbase material. Notify the
Engineer 3 business days before coring.
Protect data cores and surrounding pavement from damage.
Take 4-inch or 6-inch diameter data cores:
1. At the beginning, end, and every 1/2 mile within the paving limits of each route on the project
2. After all paving is complete
3. From the center of the specified lane
On a 2-lane roadway, take data cores from either lane. On a 4-lane roadway, take data cores from each
direction in the outermost lane. On a roadway with more than 4 lanes, take data cores from the median
lane and the outermost lane in each direction.
Each core must include the stabilized materials encountered. You may choose not to recover unstabilized
material but you must identify the material. Unstabilized material includes:
1. Granular material
2. Crumbled or cracked stabilized material
3. Sandy or clayey soil
After data core summary and photograph submittal, dispose of cores.
39-1.04 PAYMENT
Geosynthetic pavement interlayer is measured by the square yard for the actual pavement area covered.
If tack coat, asphalt binder, and asphaltic emulsion are paid as separate bid items, their bid items are
measured under section 92 or section 94.
The Department does not adjust the unit price for an increase or decrease in the tack coat quantity.
HMA of the type shown in the Bid Item List is measured based on the combined mixture weight. If
recorded batch weights are printed automatically, the bid item for HMA is measured by using the printed
batch weights, provided:
1. Total aggregate and supplemental fine aggregate weight per batch is printed. If supplemental fine
aggregate is weighed cumulatively with the aggregate, the total aggregate batch weight must include
the supplemental fine aggregate weight.
2. Total asphalt binder weight per batch is printed.
3. Each truckload's zero tolerance weight is printed before weighing the first batch and after weighing
the last batch.
4. Time, date, mix number, load number and truck identification is correlated with a load slip.
5. Copy of the recorded batch weights is certified by a licensed weigh master and submitted.
Place hot mix asphalt dike of the type shown in the Bid Item List is measured along the completed length.
Payment for the HMA used to construct the dike is not included in the payment for place hot mix asphalt
dike.
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If replace asphalt concrete surfacing is shown, the bid item for replace asphalt concrete is measured
based on the specified dimensions and any adjustments ordered.
The Department does not adjust the unit price for an increase or decrease in the prepaving grinding day
quantity.
The Department reduces payment for noncompliance of HMA density based on the factors shown in the
following table:
Reduced Payment Factors for Percent of Maximum Theoretical Density
HMA
Reduced payment
HMA percent of
Reduced payment
percent of
factor
maximum
factor
maximum
theoretical density
theoretical
density
91.0
0.0000
97.0
0.0000
90.9
0.0125
97.1
0.0125
90.8
0.0250
97.2
0.0250
90.7
0.0375
97.3
0.0375
90.6
0.0500
97.4
0.0500
90.5
0.0625
97.5
0.0625
90.4
0.0750
97.6
0.0750
90.3
0.0875
97.7
0.0875
90.2
0.1000
97.8
0.1000
90.1
0.1125
97.9
0.1125
90.0
0.1250
98.0
0.1250
89.9
0.1375
98.1
0.1375
89.8
0.1500
98.2
0.1500
89.7
0.1625
98.3
0.1625
89.6
0.1750
98.4
0.1750
89.5
0.1875
98.5
0.1875
89.4
0.2000
98.6
0.2000
89.3
0.2125
98.7
0.2125
89.2
0.2250
98.8
0.2250
89.1
0.2375
98.9
0.2375
89.0
0.2500
99.0
0.2500
Remove and
Remove and
< 89.0
> 99.0
replace
replace
39-2 TYPE A HOT MIX ASPHALT
39-2.01 GENERAL
39-2.01A Summary
Section 39-2 includes specifications for producing and placing Type A hot mix asphalt.
Produce Type A HMA using an authorized warm mix asphalt technology, except the water injection
technology is not allowed.
Do not place Type A HMA on the traveled way between November 1 and May 1 for any of the following
conditions:
1. Quantity of HMA is greater than 1000 tons
2. Project elevation is greater than 1500 feet
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39-2.01B Definitions
Reserved
39-2.01C Submittals
39-2.01C(1) General
Reserved
39-2.01C(2) Job Mix Formula
The JMF must be based on an HMA mix design determined as described in the Superpave Mix Design
SP-2 Manual by the Asphalt Institute.
39-2.01C(3) Reclaimed Asphalt Pavement
Submit QC test results for RAP gradation with the combined aggregate gradation within 2 business days
of taking RAP samples during HMA production.
39-2.01C(4)–39-2.01C(6) Reserved
39-2.01D Quality Control and Assurance
39-2.01D(1) General
Reserved
39-2.01D(2) Quality Control
39-2.01D(2)(a) General
Reserved
39-2.01D(2)(b) Aggregate
Test the quality characteristics of aggregate under the test methods and frequencies shown in the
following table:
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Aggregate Testing Frequencies
Quality characteristic
Test method
Minimum testing frequency
Gradationa
Sand equivalentb, c
Moisture contentd
Crushed particles
Los Angeles rattler
Flat and elongated
particles
Fine aggregate
angularity

AASHTO T 27
AASHTO T 176
AASHTO T 329
AASHTO T 335
AASHTO T 96
ASTM D4791

Coarse durability indexe

AASHTO T 210

1 per 3,000 tons or 1 per
paving day, whichever is
greater

Fine durability index

AASHTO T 210

1 per 3,000 tons or 1 per
paving day, whichever is
greater

Sodium sulfate
soundnessf

AASHTO T 104

1 per 750 tons and any
remaining part

1 per 10,000 tons or 2 per
project whichever is greater

AASHTO T 304
Method A

1 per project

a

If RAP is used, test the combined aggregate gradation under California Test
384.
b
Reported value must be the average of 3 tests from a single sample.
c
Use of a sand reading indicator is required as shown in AASHTO T 176, Figure
1. Sections 4.7, 4.8, 7.1.2, 8.4.2 and 8.4.3 do not apply.
d
Test at continuous mixing plants only. If RAP is used, test the RAP moisture
content at continuous mixing plant and batch mixing plant.
e
Requirement applies if aggregate source is in Lassen, Modoc, Siskiyou, or
Shasta County.
f

Requirement applies if aggregate source is in Modoc, Siskiyou, or Shasta
County.

For lime treated aggregate, test aggregate before treatment and test for gradation and moisture content
during HMA production.
39-2.01D(2)(c) Reclaimed Asphalt Pavement
Sample and test processed RAP at a minimum frequency of 1 sample per 1000 tons with a minimum of 6
samples per fractionated stockpile. If the fractionated stockpile has not been augmented, the 3 RAP
samples taken and tested for mix design may be part of this minimum sample requirement. If a
fractionated RAP stockpile is augmented, sample and test processed RAP quality characteristics at a
minimum frequency of 1 sample per 500 tons of augmented RAP.
The combined RAP sample when tested under AASHTO T 164 must be within ±2.0 percent of the
average asphalt binder content reported on page 4 of your Contractor Hot Mix Asphalt Design Data form.
If new fractionated RAP stockpiles are required, the average binder content of the new fractionated RAP
stockpile must be within ±2.0 percent of the average binder reported on page 4 of your Contractor Hot Mix
Asphalt Design Data form.
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The combined RAP sample when tested under AASHTO T 209 must be within ±0.06 of the average
maximum specific gravity reported on page 4 of your Contractor Hot Mix Asphalt Design Data form.
During HMA production, sample RAP twice daily and perform QC testing for:
1. Aggregate gradation at least once a day under California Test 384
2. Moisture content at least twice a day
39-2.01D(2)(d) Hot Mix Asphalt Production
Test the quality characteristics of HMA under the test methods and frequencies shown in the following
table:
Hot Mix Asphalt Testing Frequencies
Quality characteristic
Test method
Minimum testing
frequency
Asphalt binder content
AASHTO T 308
1 per 750 tons and any
Method A
remaining part
HMA moisture content
AASHTO T 329
1 per 2,500 tons but not
less than 1 per paving day
Air voids content
AASHTO T 269
1 per 4,000 tons or 2
every 5 paving days,
whichever is greater
Voids in mineral aggregate
SP-2 Asphalt
Mixture
1 per 10,000 tons or 2 per
Volumetrics
project whichever is
Dust proportion
SP-2 Asphalt
greater
Mixture
Volumetrics
Density of core
California Test
2 per paving day
375
Nuclear gauge density
California Test
3 per 250 tons or 3 per
375
paving day, whichever is
greater
Hamburg wheel track
AASHTO T 324
1 per 10,000 tons or 1 per
(Modified)
project, whichever is
greater
Moisture susceptibility
AASHTO T 283
39-2.01D(3)–39-2.01D(4) Reserved
39-2.01D(5) Department Acceptance
The Department accepts Type A HMA based on compliance with:
1. Aggregate quality requirements shown in the following table:
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Quality characteristic
Aggregate gradationa
Percent of crushed particles
Coarse aggregate (min, %)
One-fractured face
Two-fractured faces
Fine aggregate (min, %)
(Passing No. 4 sieve
and retained on No. 8
sieve.)
One fractured face
Los Angeles Rattler (max, %)
Loss at 100 Rev.
Loss at 500 Rev
Sand equivalent (min.)b, c
Flat and elongated particles
(max, % by weight at 5:1)
Fine aggregate angularity (min,
%)d
Coarse durability index (Dc,
min)e
Fine durability index (Df, min)
Sodium sulfate soundness

Aggregate Quality
Test method
AASHTO T 27

Requirement
JMF ±
Tolerance

95
90
AASHTO T 335

70

AASHTO T 96

12
25

AASHTO T 176

47

ASTM D4791

10

AASHTO T 304
Method A

45

AASHTO T 210

65

AASHTO T 210

50

AASHTO T 104
25
(max loss, %)f
a
The Engineer determines combined aggregate gradations containing RAP
under California Test 384.
b
Reported value must be the average of 3 tests from a single sample.
c
Use of a sand reading indicator is required as shown in AASHTO T 176,
Figure 1. Sections 4.7, 4.8, 7.1.2, 8.4.2 and 8.4.3 do not apply.
d
The Engineer waives this specification if HMA contains 10 percent or less
of nonmanufactured sand by weight of total aggregate. Manufactured sand
is fine aggregate produced by crushing rock or gravel.
e
Requirement applies if aggregate source is in Lassen, Modoc, Siskiyou, or
Shasta County.
f

Requirement applies if aggregate source is in Modoc, Siskiyou, or Shasta
County.

2. If RAP is used, RAP quality requirements shown in the following table:
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Reclaimed Asphalt Pavement Quality
Quality characteristic
Test method
Binder content (% within the
AASHTO T 164
average value reported)
Specific gravity (within the
AASHTO T 209
average value reported)

Requirement

3. In-place HMA quality requirements shown in the following table:
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±2.0
±0.06

Type A HMA Acceptance In Place
Quality characteristic
Test method
Asphalt binder content (%)
HMA moisture content (max, %)
Air voids content at Ndesign (%)a, b
Voids in mineral aggregate on plant-produced
HMA (min, %)a
Gradation:
No. 4
3/8-inch
1/2-inch
3/4-inch
1-inch
with NMASg = 1-inch
with NMASg = 3/4-inch
Dust proportion

Density of core (% of max theoretical
density)e, f
Hamburg wheel track
(min number of passes at 0.5-inch rut depth)
Binder grade:
PG 58
PG 64
PG 70
PG 76 or higher
Hamburg wheel track
(min number of passes at inflection point)
Binder grade:
PG 58
PG 64
PG 70
PG 76 or higher
Moisture susceptibility (min, tensile strength
ratio)
Surface abrasion loss (max, g/cm2)h

AASHTO T 308
Method A
AASHTO T 329
AASHTO T 269
SP-2 Asphalt
Mixture
Volumetricsc

Requirement
JMF -0.3, +0.5
1
4 ± 1.5

15.5–18.5
14.5–17.5
13.5–16.5
12.5–15.5
12.5–15.5
13.5–16.5
SP-2 Asphalt
Mixture
Volumetrics
California Test
375
AASHTO T 324
(Modified)

0.6–1.3
91–97

10,000
15,000
20,000
25,000
AASHTO T 324
(Modified)
10,000
10,000
12,500
15,000
AASHTO T 283
California Test
360
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80
0.4

a

Prepare 3 briquettes. Report the average of 3 tests.
The Engineer determines the bulk specific gravity of each lab-compacted briquette under
AASHTO T 275, Method A, and theoretical maximum specific gravity under AASHTO T 209,
Method A.
c
Determine bulk specific gravity under AASHTO T 275, Method A.
d
The Engineer determines the laboratory-prepared HMA value for mix design verification only.
e
The Engineer determines percent of theoretical maximum density under California Test 375
except the Engineer uses:
1. AASHTO T 275 to determine in-place density of each density core
2. AASHTO T 209, Method A to determine theoretical maximum density instead of
calculating test maximum density
f
The Engineer determines theoretical maximum density under AASHTO T 209, Method A, at the
frequency specified in California Test 375, Part 5. D.
g
NMAS means nominal maximum aggregate size.
h
If the project elevation is greater than 1500 feet
b

39-2.02 MATERIALS
39-2.02A General
Reserved
39-2.02B Mix Design
The mix design must comply with the requirements shown in the following table:
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Type A HMA Mix Design Requirements
Quality characteristic
Test method
Air voids content (%)
AASHTO T 269a

Gyration compaction (no. of
gyrations)

AASHTO T 312

Voids in mineral aggregate (min,
%)b
Gradation:
No. 4
3/8-inch
1/2-inch
3/4-inch
1-inch
with NMASe = 1-inch
with NMASe = 3/4-inch
Dust proportion

SP-2
Asphalt Mixture
Volumetrics

Hamburg wheel track
(min number of passes at 0.5-inch
rut depth)
Binder grade:
PG 58
PG 64
PG 70
PG 76 or higher
Hamburg wheel track
(min number of passes at the
inflection point)
Binder grade:
PG 58
PG 64
PG 70
PG 76 or higher
Moisture susceptibility, dry
strength (min, psi)
Moisture susceptibility, wet
strength (min, psi)

Requirement
Ninitial > 8.0
Ndesign = 4.0
(Ndesign = 5.0 for 1-inch aggregate)
Nmax > 2.0
Ninitial = 8
Ndesign = 85.0
Nmax = 130

16.5–19.5
15.5–18.5
14.5–17.5
13.5–16.5

SP-2
Asphalt Mixture
Volumetrics
AASHTO T 324
(Modified)c

13.5–16.5
14.5–17.5
0.6–1.3

10,000
15,000
20,000
25,000
AASHTO T 324
(Modified)c

AASHTO T 283c

10,000
10,000
12,500
15,000
100

AASHTO T 283c, d

70
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a

Calculate the air voids content of each specimen using AASHTO T 275, Method A, to
determine bulk specific gravity. Use AASHTO T 209, Method A, to determine theoretical
maximum specific gravity. Use a digital manometer and pycnometer when performing AASHTO
T 209.
b
Measure bulk specific gravity using AASHTO T 275, Method A.
c
Test plant produced HMA.
d
Freeze thaw required.
e
NMAS means nominal maximum aggregate size.
For HMA mixtures using RAP, the maximum binder replacement is 25.0 percent for surface course and
40.0 percent for lower courses.
For HMA with a binder replacement percent less than or equal to 25 percent of your specified OBC, you
may request that the performance graded asphalt binder grade with upper and lower temperature
classifications be reduced by 6 degrees C from the specified grade.
For HMA with a binder replacement greater than 25 percent of your specified OBC and less than or equal
to 40 percent of OBC, you must use a performance graded asphalt binder grade with upper and lower
temperature classifications reduced by 6 degrees C from the specified grade.
39-2.02C Asphalt Binder
Reserved
39-2.02D Aggregates
39-2.02D(1) General
Before the addition of asphalt binder and lime treatment, the aggregate must comply with the
requirements shown in the following table:
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Aggregate Quality
Quality characteristic
Test method
Requirement
Percent of crushed particles
Coarse aggregate (min, %)
One-fractured face
95
Two-fractured faces
90
AASHTO T 335
Fine aggregate (min, %)
(Passing No. 4 sieve
and retained on No. 8 sieve.)
One fractured face
70
Los Angeles Rattler (max, %)
Loss at 100 Rev.
AASHTO T 96
12
Loss at 500 Rev.
40
Sand equivalent (min)a, b
AASHTO T 176
47
Flat and elongated particles (max, %
ASTM D4791
10
by weight at 5:1)
Fine aggregate angularity (min, %)c
AASHTO T 304
45
Method A
a
Reported value must be the average of 3 tests from a single sample.
b
Use of a Sand Reader Indicator is required as shown in AASHTO T 176, Figure 1.
Sections 4.7, 4.8, 7.1.2, 8.4.2 and 8.4.3 do not apply.
c
The Engineer waives this specification if HMA contains 10 percent or less of
nonmanufactured sand by weight of total aggregate, except if your JMF fails
verification. Manufactured sand is fine aggregate produced by crushing rock or
gravel.
39-2.02D(2) Aggregate Gradations
The aggregate gradations for Type A HMA must comply with the requirements shown in the following
table:
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Aggregate Gradation Requirements
Type A HMA pavement thickness
Gradation
shown
0.10 foot
3/8 inch
Greater than 0.10 to less than 0.20
1/2 inch
foot
0.20 foot to less than 0.25 foot
3/4 inch
0.25 foot or greater
3/4 inch or 1 inch
Aggregate gradation must be within the target value limits for the specified sieve size shown in the
following tables:
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Sieve size
1"
3/4"
1/2"
3/8"
No. 4
No. 8
No. 30
No. 50
No. 200

Aggregate Gradations
(Percentage Passing)
1-inch
Target value limit
100
88–93
72–85
55–70
35–52
22–40
8–24
5–18
3–7

Allowable tolerance
-TV ± 5
TV ± 6
TV ± 6
TV ± 7
TV ± 5
TV ± 4
TV ± 4
TV ± 2

Sieve size
1"
3/4"
1/2"
No. 4
No. 8
No. 30
No. 200

3/4-inch
Target value limit
100
90–98
70–90
42–58
29–43
10–23
2–7

Allowable tolerance
-TV ± 5
TV ± 6
TV ± 5
TV ± 5
TV ± 4
TV ± 2

Sieve sizes
3/4"
1/2"
3/8"
No. 4
No. 8
No. 30
No. 200

1/2-inch
Target value limit
100
95–98
72–95
52–69
35–55
15–30
2–8

Allowable tolerance
-TV ± 5
TV ± 5
TV ± 5
TV ± 5
TV ± 4
TV ± 2

Sieve sizes
1/2"
3/8"
No. 4
No. 8
No. 30
No. 200

3/8-inch
Target value limits
100
95–98
55–75
30–50
15–35
2–9

Allowable tolerance
-TV ± 5
TV ± 5
TV ± 5
TV ± 5
TV ± 2

Sieve sizes
3/8"
No. 4
No. 8

No. 4
Target value limits
100
95–98
70–80

Allowable tolerance
-TV ± 5
TV ± 6

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
NOTICE TO BIDDERS & SPECIAL PROVISIONS
CONTRACT NO. 001310,
PAGE 91

No. 30
No. 200

34–45
2–12

TV ± 5
TV ± 4

39-2.02E Reclaimed Asphalt Pavement
You may substitute RAP for part of the virgin aggregate in a quantity up to a maximum of 25 percent of
the aggregate blend.
Provide enough space for meeting all RAP handling requirements at your facility. Provide a clean, graded
base, well drained area for stockpiles.
If RAP is from multiple sources, blend the RAP thoroughly and completely before fractionating.
For RAP substitution of 15 percent or less, fractionation is not required.
For RAP substitution greater than 15 percent, fractionate RAP stockpiles into 2 sizes, a coarse fraction
RAP retained on 3/8-inch sieve, and a fine fraction RAP passing 3/8-inch sieve.
The RAP fractionation must comply with the requirements shown in the following table:
RAP Stockpile Fractionation Gradation Requirements
Quality characteristic
Test method
Requirement
Coarse (% passing the 1-inch sieve)
California Test 202a
Fine (% passing the 3/8-inch sieve)
California Test 202a
a
Maximum mechanical shaking time is 10 minutes

100
98–100

You may use the coarse fractionated stockpile, the fine fractionated stockpile, or a combination of the
coarse and fine fractionated stockpiles.
Isolate the processed RAP stockpiles from other materials. Store processed RAP in conical or
longitudinal stockpiles. Processed RAP must not be agglomerated or be allowed to congeal in large
stockpiles.
39-2.02F Hot Mix Asphalt Production
If RAP is used, the asphalt plant must automatically adjust the virgin asphalt binder to account for RAP
percentage and RAP binder.
During production, you may adjust hot or cold-feed proportion controls for virgin aggregate and RAP. RAP
must be within ±3 of RAP percentage shown in your Contractor Job Mix Formula Proposal form without
exceeding 25 percent.
The aggregate temperature requirements do not apply to RAP.
39-2.03 CONSTRUCTION
Spread Type A HMA at the atmospheric and surface temperatures shown in the following table:
Minimum Atmospheric and Surface Temperatures for Type A HMA
Compacted layer
Atmospheric,F
Surface,F
thickness, feet
Unmodified
Modified asphalt
Unmodified
Modified asphalt
 0.15
≥ 0.15

asphalt binder
55
45

binder
50
45

asphalt binder
60
50

For method compaction, the maximum compacted layer thickness must be 0.25 foot.
For Type A HMA placed under method compaction, if the asphalt binder is:
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binder
55
50

1. Unmodified, complete:
1.1. 1st coverage of breakdown compaction before the surface temperature drops below 250
degrees F
1.2. Breakdown and intermediate compaction before the surface temperature drops below 190
degrees F
1.3. Finish compaction before the surface temperature drops below 150 degrees F
2. Modified, complete:
2.1. 1st coverage of breakdown compaction before the surface temperature drops below 240
degrees F
2.2. Breakdown and intermediate compaction before the surface temperature drops below 180
degrees F
2.3. Finish compaction before the surface temperature drops below 140 degrees F
If you request and the Engineer authorizes, you may cool Type A HMA with water when rolling activities
are complete. Apply water under section 10-6.
39-2.04 PAYMENT
Not Used
Replace section 39-3.05D with:
The payment quantities for remove base and all surfacing are the areas determined from the dimensions
shown on the plans.

DIVISION VI STRUCTURES
49 PILING
Add to section 49-1.03:
Expect difficult pile installation due to the conditions shown in the following table:
Pile location
Soldier Pile
Retaining
Wall
.
Support location

Conditions


Retaining
Wall

All Piles




Caving granular soils may require
temporary casings to Elev. 1030 feet or
lower.
Potential perched water table.
Traffic controls.

Add to section 49-3.02B(6)(c):
The synthetic slurry must be one of the materials shown in the following table:
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Material
SlurryPro CDP

Super Mud

Shore Pac GCV

Terragel or Novagel
Polymer
BIG FOOT

POLY-BORE

Manufacturer
KB INTERNATIONAL LLC
735 BOARD ST STE 209
CHATTANOOGA TN 37402
(423) 266-6964
PDS CO INC
105 W SHARP ST
EL DORADO AR 71731
(870) 863-5707
CETCO CONSTRUCTION DRILLING PRODUCTS
2870 FORBS AVE
HOFFMAN ESTATES IL 60192
(800) 527-9948
GEO-TECH SERVICES LLC
220 N. ZAPATA HWY STE 11A-449A
LAREDO TX 78043
(210) 259-6386
MATRIX CONSTRUCTION PRODUCTS
50 S MAIN ST STE 200
NAPERVILLE IL 60540
(877) 591-3137
BAROID INDUSTRIAL DRILLING PRODUCTS
3000 N SAM HOUSTON PKWY EAST
HOUSTON TX 77032
(877) 379-7412

Use synthetic slurries in compliance with the manufacturer's instructions. Synthetic slurries shown in the
above table may not be appropriate for a given job site.
Synthetic slurries must comply with the Department's requirements for synthetic slurries to be included in
the above table. The requirements are available from:
Offices of Structure Design
P.O. Box 168041
MS# 9-4/11G
Sacramento, CA 95816-8041
SlurryPro CDP synthetic slurry must comply with the requirements shown in the following table:

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
NOTICE TO BIDDERS & SPECIAL PROVISIONS
CONTRACT NO. 001310,
PAGE 94

SlurryPro CDP
Test method
Density
Mud weight (density),
API RP 13B-1,
During drilling (pcf)
section 4
Before final cleaning and immediately
before placing concrete (pcf)
Viscosity
Marsh funnel and cup.
API RP 13B-1, section 6.2
During drilling (sec/qt)
Quality characteristic

Before final cleaning and immediately
before placing concrete (sec/qt)
pH

Requirement
≤ 67.0a
≤ 64.0a
50–120
≤ 70

Glass electrode pH meter
or pH paper
Sand,
API RP 13B-1, section 9

6.0–11.5

Sand content, percent by volume
Before final cleaning and immediately
≤ 1.0
before placing concrete (%)
NOTE: Slurry temperature must be at least 40 °F when tested.
a
If authorized, you may use slurry in a salt water environment. The allowable density of slurry in
a salt water environment may be increased by 2 pcf.
Super Mud synthetic slurry must comply with the requirements shown in the following table:
Super Mud
Quality characteristic
Density
During drilling (pcf)
Before final cleaning and immediately
before placing concrete (pcf)
Viscosity
During drilling (sec/qt)

Test method
Mud weight (density),
API RP 13B-1,
section 4

≤ 64.0a
≤ 64.0a

Marsh funnel and cup.
API RP 13B-1, section 6.2

Before final cleaning and immediately
before placing concrete (sec/qt)
pH

Requirement

32–60
≤ 60

Glass electrode pH meter
or pH paper
Sand,
API RP 13B-1, section 9

8.0–10.0

Sand content, percent by volume
Before final cleaning and immediately
≤ 1.0
before placing concrete (%)
NOTE: Slurry temperature must be at least 40 °F when tested.
a
If authorized, you may use slurry in a salt water environment. The allowable density of slurry in
a salt water environment may be increased by 2 pcf.
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Shore Pac GCV synthetic slurry must comply with the requirements shown in the following table:
Shore Pac GCV
Test method
Density
Mud weight (density),
API RP 13B-1,
During drilling (pcf)
section 4
Before final cleaning and immediately
before placing concrete (pcf)
Viscosity
Marsh funnel and cup.
API RP 13B-1, section 6.2
During drilling (sec/qt)
Quality characteristic

Before final cleaning and immediately
before placing concrete (sec/qt)
pH

Requirement
≤ 64.0a
≤ 64.0a
33–74
≤ 57

Glass electrode pH meter
or pH paper
Sand,
API RP 13B-1, section 9

8.0–11.0

Sand content, percent by volume
Before final cleaning and immediately
≤ 1.0
before placing concrete (%)
NOTE: Slurry temperature must be at least 40 °F when tested.
a
If authorized, you may use slurry in a salt water environment. The allowable density of slurry in
a salt water environment may be increased by 2 pcf.
Terragel or Novagel Polymer synthetic slurry must comply with the requirements shown in the following
table:
Terragel or Novagel Polymer
Test method
Quality characteristic
Density
Mud weight (density),
API RP 13B-1,
During drilling (pcf)
section 4
Before final cleaning and immediately
before placing concrete (pcf)
Viscosity
Marsh funnel and cup.
API RP 13B-1, section 6.2
During drilling (sec/qt)
Before final cleaning and immediately
before placing concrete (sec/qt)
pH

Requirement
≤ 67.0a
≤ 64.0a
45–104
≤ 104

Glass electrode pH meter
or pH paper
Sand,
API RP 13B-1, section 9

6.0–11.5

Sand content, percent by volume
Before final cleaning and immediately
≤ 1.0
before placing concrete (%)
NOTE: Slurry temperature must be at least 40 °F when tested.
a
If authorized, you may use slurry in a salt water environment. The allowable density of slurry in
a salt water environment may be increased by 2 pcf.
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BIG-FOOT synthetic slurry must comply with the requirements shown in the following table:
BIG-FOOT
Quality characteristic

Test method
Mud weight (density),
API RP 13B-1,
section 4

Density
During drilling (pcf)
Before final cleaning and immediately
before placing concrete (pcf)
Viscosity
During drilling (sec/qt)

≤ 64.0a
≤ 64.0a

Marsh funnel and cup.
API RP 13B-1, section 6.2

Before final cleaning and immediately
before placing concrete (sec/qt)
pH

Requirement

30–125
55-114

Glass electrode pH meter
or pH paper
Sand,
API RP 13B-1, section 9

8.5–10.5

Sand content, percent by volume
Before final cleaning and immediately
≤ 1.0
before placing concrete (%)
NOTE: Slurry temperature must be at least 40 °F when tested.
a
If authorized, you may use slurry in a salt water environment. The allowable density of slurry in
a salt water environment may be increased by 2 pcf.
POLY-BORE synthetic slurry must comply with the requirements shown in the following table:
POLY-BORE
Quality characteristic
Density
During drilling (pcf)
Before final cleaning and immediately
before placing concrete (pcf)
Viscosity
During drilling (sec/qt)

Test method
Mud weight (density),
API RP 13B-1,
section 4

62.8-65.8a
62.8-64.0a

Marsh funnel and cup.
API RP 13B-1, section 6.2

Before final cleaning and immediately
before placing concrete (sec/qt)
pH

Requirement

50–80
50-80

Glass electrode pH meter
or pH paper
Sand,
API RP 13B-1, section 9

7.0–10.0

Sand content, percent by volume
Before final cleaning and immediately
≤ 1.0
before placing concrete (%)
NOTE: Slurry temperature must be at least 40 °F when tested.
a
If authorized, you may use slurry in a salt water environment. The allowable density of slurry in
a salt water environment may be increased by 2 pcf.

Add to section 49-4.03B:
If you substitute piles with a larger diagonal dimension for the piles shown, ream or enlarge the drilled
hole to provide a hole diameter at least 4 inches larger than the diagonal dimension of the pile.
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

57 WOOD AND PLASTIC LUMBER STRUCTURES
Replace Reserved in section 57-2.05 with:
57-2.05A General
Section 57-2.05 includes specifications for constructing timber retaining walls.
Structure excavation and backfill must comply with section 19-3.
57-2.05B Materials
Timber members must be preservative-treated Douglas fir Grade No. 2.
The preservative treatment must be a waterborne wood preservative. Use only 1 type of preservative
treatment for treating timber at each installation. Chromated copper arsenate must not be used.
57-2.05C Construction
Before placing filter fabric, the surface to receive filter fabric must be free from loose or extraneous
material and sharp objects that could damage the filter fabric.
Align and place the filter fabric so that it is wrinkle free.
Overlap adjacent rolls of filter fabric by 12 inches. The preceding roll must overlap the following roll in the
direction the material is being placed.
Replace or repair filter fabric damaged during installation. Place a piece of fabric large enough to cover
the damaged area and comply with the overlap requirements.
57-2.05D Payment
Not Used

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

59 STRUCTURAL STEEL COATINGS
Add to section 59-2.01A(1):
Clean and paint the new steel soldier piles shown in the following table with the coating system specified:
Structure name
Alta Forestry Road Soldier
Pile Retaining Wall

Work description
Clean, blast clean, and paint new steel
soldier piles.

Coating system
Zinc

Replace Reserved in section 59-2.01A(3)(b) with:
Submit proof of each required SSPC-QP certification as specified in section 8-1.04C. Required
certifications are:
1. SSPC-QP 1
2. AISC-420-10/SSPC-QP 3, enclosed shop
Instead of submitting proof of SSPC-QP 1 certification, you may submit documentation with your painting
quality work plan showing compliance with the requirements in section 3 of SSPC-QP 1. Regardless of
the option you select, submit proof of CAS certifications as specified in section 59-2.01A(3)(c).
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION XI MATERIALS
90 CONCRETE
Add to section 90-1.01A:
The specifications for CIP structural concrete members in sections 90-1.01C(6)(b), 90-1.01C(8)(b), 901.01C(11), 90-1.01C(12), 90-1.01D(7), 90-1.01D(8), 90-1.01D(9), 90-1.01D(10)(b), and 90-1.01D(11)(b)
do not apply.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

96 GEOSYNTHETICS
Add to section 96-1.02B:
Filter fabric for soldier pile lagging must be Class A.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
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APPENDIX A
EXHIBIT 17-F FINAL REPORT UTILIZATION OF DISADVANTAGES BUSINESS
EXHIBIT 17-O DISADVANTAGED BUSINESS ENTERPRISES CERTIFICATION STATUS CHANGE
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REVISED STANDARD SPECIFICATIONS DATED
04-15-22
ORGANIZATION
Revised standard specifications are under headings that correspond with the main-section headings of
the Standard Specifications. A main-section heading is a heading shown in the table of contents of the
Standard Specifications. A date under a main-section heading is the date of the latest revision to the
section.
Each revision to the Standard Specifications begins with a revision clause that describes or introduces a
revision to the Standard Specifications. For a revision clause that describes a revision, the date on the
right above the clause is the publication date of the revision. For a revision clause that introduces a
revision, the date on the right above a revised term, phrase, clause, paragraph, or section is the
publication date of the revised term, phrase, clause, paragraph, or section. For a multiple-paragraph or
multiple-section revision, the date on the right above a paragraph or section is the publication date of the
paragraphs or sections that follow.
Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the
Standard Specifications for any other reference to a paragraph of the Standard Specifications.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION I GENERAL PROVISIONS
1 GENERAL
04-15-22
Add between the 1st and 2nd paragraphs of section 1-1.01:
10-19-18

Global revisions are changes to contract documents not specific to a section of the Standard
Specifications. In each contract document at each occurrence, interpret the following terms as shown:
Fed-Std-595

Term

Interpretation
AMS Std 595

Grade SS1
Grade SS1h
Grade CSS1
Grade CSS1h
Grade QS1h
Grade CQS1h

Grade SS-1
Grade SS-1h
Grade CSS-1
Grade CSS-1h
Grade QS-1h
Grade CQS-1h

Temporary railing

Temporary barrier system

Temporary railing (Type K)

Temporary barrier system

Transportation Laboratory
Type K temporary railing

METS
Temporary barrier system

Conditions
-04-17-20

------10-15-21
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Except Standard Plans
T3A, T3B, T4
Except section 12-3.20,
Standard Plans T3A,
T3B, T4
-Except section 12-3.20,
Standard Plans T3A,
T3B, T4

Add to the table in the 1st paragraph of section 1-1.06:
04-19-19

CSC

conductor signal cable

NDS
BWC

National Design Specification for Wood Construction
Bonded wearing course

ALR
IRI
MRI
PPF
ProVal
UAS

Area of Localized Roughness
International Roughness Index
Mean Roughness Index
Pavement Profile Format
Profile Viewer and Analyzer
unmanned aircraft systems

04-17-20

04-15-22

Replace the row for FDR in the table in the 1st paragraph of section 1-1.06 with:
10-15-21

FDR

full depth recycling

Replace the definition of schedule in section 1-1.07B with:
04-15-22

schedule:
1. baseline schedule: Initial schedule showing the original work plan starting on the date of Contract
approval. This schedule shows no completed work to date and no negative float or negative lag to
any activity.
2. update schedule: Current schedule developed from the accepted baseline and any subsequent
accepted update schedules through regular monthly review to incorporate actual past progress.

Replace the row for 12 in the table in the 1st paragraph of section 1-1.08 with:
04-17-20

12

Orange (Ora)

1750 E 4TH ST
STE 100
SANTA ANA CA

1750 E 4TH ST
STE 100
SANTA ANA CA 92705-3909

Replace the 9th row in the table of section 1-1.11 with:
04-19-19

Department of
Conservation,
Division of Mine
Reclamation

http://www.conservation.ca.gov/dmr
--
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--

Add to the table in section 1-1.11:
04-16-21

Authorized
ADSC Standard
Mitigation Plan

Data
Interchange for
Materials
Engineering

https://dot.ca.gov/-/media/dotmedia/programs/engineering/docum
ents/20201214caltransapprovedadscstandardmitiga
tionplan-a11y.pdf
https://dime.dot.ca.gov

SWRCB, Land
Disposal
Program

https://www.waterboards.ca.gov/wat
er_issues/programs/land_disposal/w
alist.html

Division of
Safety: MASH
devices

https://dot.ca.gov/programs/safetyprograms/mash

--

MATERIALS
ENGINEERING AND
TESTING SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA
95819-4612

--

(916) 227-5238

--

--

--

--

04-15-22

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

2 BIDDING
04-16-21
Replace the 8th paragraph of section 2-1.06B with:
04-16-21

If bridge as-built drawings are available, submit a request to the Office of Structure Maintenance and
Investigations electronic mailbox address BIRIS@dot.ca.gov. Include in your request:
1.
2.
3.
4.
5.

Business name and address
Contact information: name, email address, and telephone number
Contract number
District-County-Route
Bridge number

Replace the 5th paragraph of section 2-1.12B(1) with:
10-19-18

You are responsible to verify at bid opening the DBE firm is certified as a DBE by the California Unified
Certification Program and possesses the most specific available NAICS codes or work codes applicable
to the type of work the firm will perform on the Contract.

Replace section 2-1.12B(2) with:
10-19-18

2-1.12B(2) DBE Commitment Submittal
Submit DBE information under section 2-1.33.
Submit a copy of the quote from each DBE shown on the DBE Commitment form that describes the type
and dollar amount of work shown on the form no later than 4 p.m. on the 5th day after bid opening. If the
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last day for submitting the quote falls on a Saturday or holiday, it may be submitted on the next business
day with the same effect as if it had been submitted on the 5th day.
Submit a DBE Confirmation form for each DBE shown on the DBE Commitment form to establish that it
will be participating in the Contract in the type and dollar amount of work shown on the form. If a DBE is
participating as a joint venture partner, submit a copy of the joint venture agreement.
Failure to submit a completed DBE Confirmation form and a copy of the quote from each DBE will result
in disallowance of the DBE's participation.

Add between the 4th and 5th paragraphs of section 2-1.15B:
10-19-18

Submit a copy of the quote from each DVBE listed on the Certified DVBE Summary form that describes
the type and dollar amount of work shown on the form no later than 4 p.m. on the 4th business day after
bid opening.

Add between the 3rd and 4th paragraphs of section 2-1.15C(1):
10-19-18

Submit a copy of the quote from each DVBE listed on the Certified DVBE Summary form that describes
the type and dollar amount of work shown on the form no later than 4 p.m. on the 4th business day after
bid opening.

Add between the 1st and 2nd paragraphs of section 2-1.18C:
10-19-18

Failure to submit a completed Certified Small Business Listing for the Non–Small Business Preference
form by 4 p.m. on the 2nd business day after bid opening will result in a nonresponsive bid.

Replace section 2-1.33B with:
10-19-18

2-1.33B Bid Form Submittal Schedules
2-1.33B(1) General
The Bid book includes forms specific to the Contract. The deadlines for the submittal of the forms vary
depending on the requirements of each Contract. Determine the requirements of the Contract and submit
the forms based on the applicable schedule specified in section 2-1.33B.
Bid forms and information on the form that are due after the time of bid may be submitted at the time of
bid.
2-1.33B(2) Federal-Aid Contracts
2-1.33B(2)(a) General
Section 2-1.33B(2) applies to a federal-aid contract.
2-1.33B(2)(b) Contracts with a DBE Goal
2-1.33B(2)(b)(i) General
Section 2-1.33B(2)(b) applies if a DBE goal is shown on the Notice to Bidders.
2-1.33B(2)(b)(ii) Bid Form Submittal
Submit the bid forms according to the schedule shown in the following table:
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Bid Form Submittal Schedule for a
Federal-Aid Contract with a DBE Goal
Form
Submittal deadline
Time of bid except for the public works contractor
Bid to the Department of Transportation
registration number
Copy of the Bid to the Department of
Transportation as submitted at the time of bid
10 days after bid opening
with the public works contractor registration
number
Time of bid except for the public works contractor
Subcontractor List
registration number
Copy of the Subcontractor List as submitted at
the time of bid with the public works contractor
10 days after bid opening
registration number
Small Business Status
Time of bid
Opt Out of Payment Adjustments for Price Index
Time of bid
Fluctuationsa
No later than 4 p.m. on the 5th day after bid
DBE Commitment
openingb
No later than 4 p.m. on the 5th day after bid
DBE Confirmation
openingb
No later than 4 p.m. on the 5th day after bid
DBE Good Faith Efforts Documentation
openingb
aSubmit only if you choose the option.
bIf the last day for submitting the bid form falls on a Saturday or holiday, it may be submitted on the
next business day with the same effect as if it had been submitted on the day specified.
2-1.33B(2)(b)(iii) Reserved
2-1.33B(2)(c) Contracts without a DBE Goal
2-1.33B(2)(c)(i) General
Section 2-1.33B(2)(c) applies if a DBE goal is not shown on the Notice to Bidders.
2-1.33B(2)(c)(ii) Bid Form Schedule
Submit the bid forms according to the schedule shown in the following table:
Bid Form Submittal Schedule for a
Federal-Aid Contract without a DBE Goal
Form
Submittal deadline
Time of bid except for the public works contractor
Bid to the Department of Transportation
registration number
Copy of the Bid to the Department of
Transportation as submitted at the time of bid with
10 days after bid opening
the public works contractor registration number
Time of bid except for the public works contractor
Subcontractor List
registration number
Copy of the Subcontractor List as submitted at the
time of bid with the public works contractor
10 days after bid opening
registration numbers
Small Business Status
Time of bid
Opt Out of Payment Adjustments for Price Index
Time of bid
Fluctuationsa
aSubmit only if you choose the option.
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2-1.33B(2)(c)(iii) Reserved
2-1.33B(2)(d)–2-1.33B(2)(h) Reserved
2-1.33B(3) Non-Federal-Aid Contracts
2-1.33B(3)(a) General
Section 2-1.33B(3) applies to non-federal-aid contracts.
2-1.33B(3)(b) Contracts with a DVBE Goal
2-1.33B(3)(b)(i) General
Section 2-1.33B(3)(b) applies if a DVBE goal is shown on the Notice to Bidders.
2-1.33B(3)(b)(ii) Bid Form Submittal
Submit the bid forms according to the schedule shown in the following table:
Bid Form Submittal Schedule for a
Non-Federal-Aid Contract with a DVBE Goal
Form
Submittal deadline
Time of bid except for the public works contractor
Bid to the Department of Transportation
registration number for a joint-venture contract
For a joint-venture contract, copy of the Bid to the
Department of Transportation as submitted at the
10 days after bid opening
time of bid with the public works contractor
registration number
Subcontractor List
Time of bid
Opt Out of Payment Adjustments for Price Index
Time of bid
Fluctuationsa
No later than 4 p.m. on the 4th business day after
Certified DVBE Summary
bid opening
California Company Preference
Time of bid
Request for Small Business Preference or Non–
Time of bid
Small Business Preferencea
Certified Small Business Listing for the Non–
No later than 4 p.m. on the 2nd business day
Small Business Preferencea
after bid opening
aSubmit only if you choose the option or preference.
2-1.33B(3)(b)(iii) Reserved
2-1.33B(3)(c) Contracts without a DVBE Goal
2-1.33B(3)(c)(i) General
Section 2-1.33B(3)(c) applies if a DVBE goal is not shown on the Notice to Bidders.
2-1.33B(3)(c)(ii) Bid Form Submittal
Submit the bid forms according to the schedule shown in the following table:

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 8

Bid Form Submittal Schedule for a
Non-Federal-Aid Contract without a DVBE Goal
Form
Submittal deadline
Time of bid except for the public works contractor
Bid to the Department of Transportation
registration number for a joint-venture contract
For a joint-venture contract, copy of the Bid to the
Department of Transportation as submitted at the
10 days after bid opening
time of bid with the public works contractor
registration number
Subcontractor List
Time of bid
Opt Out of Payment Adjustments for Price Index
Time of bid
Fluctuationsa
California Company Preference
Time of bid
No
later than 4 p.m. on the 4th business day after
Certified DVBE Summaryb
bid opening
Request for Small Business Preference or Non–
Time of bid
Small Business Preferencea
Certified Small Business Listing for the Non–Small
No later than 4 p.m. on the 2nd business day after
Business Preferencea
bid opening
aSubmit only if you choose the option or preference.
bSubmit only if you obtain DVBE participation or you are the apparent low bidder, 2nd low bidder, or 3rd
low bidder and you choose to receive the specified incentive.
2-1.33B(3)(c)(iii) Reserved
2-1.33B(3)(d)–2-1.33B(3)(h) Reserved
2-1.33B(4)–2-1.33B(9) Reserved
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

3 CONTRACT AWARD AND EXECUTION
04-17-20
Replace the 1st paragraph of Section 3-1.04 with:
04-17-20

Submit any bid protest to the Office Engineer before contract award.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

4 SCOPE OF WORK
04-16-21
Add to the end of the 2nd paragraph of section 4-1.05A:
04-16-21

If you disagree with the terms of a Change Order, submit an RFI within 10 days of receipt of the approved
Change Order.

Add to the end of section 4-1.05B:
04-16-21

Submit an RFI for an ordered change that materially changes the character of work within 10 days of the
change.
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Replace section 4-1.07 with:
04-16-21

4-1.07 VALUE ENGINEERING
4-1.07A General
Reserved
4-1.07B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:
1.
2.
3.
4.
5.

Total cost of construction
Construction activity duration
Traffic congestion
Right-of-way delay or third-party utility delay
Public impact

Before preparing a VECP, meet with the Engineer to discuss:
1.
2.
3.
4.
5.
6.
7.

Proposal concept
Permit issues
Impact on other projects
Project impacts, including traffic, schedule, and later stages
Peer reviews
Overall proposal merits
Review times required by the Department and other agencies

The VECP must not impair the project's essential functions or characteristics, including:
1.
2.
3.
4.
5.

Service life
Operation economy
Maintenance ease
Desired appearance
Design and safety

The VECP must include:
1. Description of the Contract specifications and drawing details for performing the work and the
proposed changes.
2. Itemization of Contract specifications and plan details that would be changed.
3. Detailed cost estimate for performing the work under the existing Contract and under the proposed
change. Determine the estimates under section 9-1.04.
4. Deadline for the Engineer to decide on the changes.
5. Bid items affected and resulting quantity changes.
Submit a VECP using the Value Engineering Change Proposal Submittal form to the Engineer and the
electronic mailbox on the form. The Engineer will acknowledge receipt of a VECP within 5 business days.
The Department makes every effort to consider a VECP. If a VECP is similar to a change in the plans or
specifications being considered by the Department at the time the proposal is submitted or if the proposal
is based on or similar to plans or specifications adopted by the Department before Contract award, the
Department may make these changes without VECP payments. A VECP concept based on an alternative
not chosen, but contemplated by the Department before bid, will be considered as a VECP.
If the Department does not approve a Change Order before the deadline stated in the VECP or other date
you subsequently stated in writing, the VECP is rejected. The Department does not adjust time or
payment for a rejected VECP.
The Department decides whether to accept a VECP and the estimated net construction-cost savings from
adopting the VECP or parts of it. The Department may require you to accept a share of the investigation
cost as a condition of reviewing a VECP. In determining the estimated net construction-cost savings, the
Department excludes your VECP preparation cost and the Department’s VECP investigation costs,
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including parts paid by you. After written acceptance, the Department considers the VECP and deducts
the agreed cost of the investigation.
If the Department accepts the VECP or parts of it, the Department issues a Change Order that:
1.
2.
3.
4.

Incorporates changes in the Contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions
States the estimated net construction-cost savings resulting from the VECP
Adjusts the payment so that the Change Order results in a credit to the Department of 50 percent of
the estimated net construction-cost savings, except if the VECP provides a reduction in traffic
congestion or avoids traffic congestion

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the
Department, the Department adjusts the payment that results in a credit to the Department of 40 percent
of the estimated net construction-cost savings attributable to the VECP. Submit detailed traffic handling
comparisons between the existing Contract and the proposed change, including estimates of the traffic
volumes and congestion.
If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the
reduction is deducted from the Contract time.
The Department may apply an accepted VECP for general use on other contracts.
If an accepted VECP is adopted for general use, the Department pays only the contractor who first
submitted the VECP and only for the contracts awarded to that contractor before the submission of the
accepted VECP.
If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is
eligible for acceptance.
4-1.07C Preconstruction Value Engineering Meeting
You may request a preconstruction value engineering meeting by submitting a request after Contract
approval and before the start of Contract time.
The preconstruction value engineering meeting creates opportunity for the Contractor and Department
personnel involved in daily construction of the project to examine the Contract prior to the start of
Contract time to identify potential cost or time saving proposals.
The Department offers the preconstruction value engineering meeting to:
1. Allow real-time feedback on ideas from either the Contractor or Department construction personnel
2. Expedite the process of developing and approving a VECP
The Department may postpone the start of Contract time based on the time required to develop and
obtain approval of the VECP if:
1. Meeting results in a viable conceptual VECP
2. Project critical path method schedule is affected
Postponement of the start of Contract time does not apply to a cost-plus-time Contract.
4-1.07D Value Analysis Workshop
Section 4-1.07D applies to a non-building-construction contract with a total bid of over $5 million.
You may request a value analysis workshop by submitting a request after Contract approval.
The Department offers a value analysis workshop to:
1. Identify value-enhancing opportunities
2. Consider changes to the Contract that will reduce the total cost of construction, construction activity
duration, or traffic congestion without impairing the essential functions specified for a VECP in section
4-1.07B
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If the request is authorized, you and the Engineer:
1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details
The workshop must be conducted under the methods described in the Department's Value Analysis
Team Guide. For the guide, go to the Department's Division of Design website.
The facilitator must be a certified value specialist as recognized by the Society of American Value
Engineers.
The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the
workshop-facilitator cost and the workshop-site cost. The Engineer determines the workshop cost based
on the facilitator and workshop-site invoice prices minus any available or offered discounts. The
Department does not reimburse you for any other associated costs.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

5 CONTROL OF WORK
04-15-22
Replace section 5-1.09B with:
10-16-20

5-1.09B Partnering Meetings
5-1.09B(1) General
Reserved
5-1.09B(2) Partnering Facilitator, Workshops, and Meetings
The Engineer sends you a written invitation to enter into a partnering relationship after Contract approval.
Respond within 15 days to accept the invitation and request the initial partnering workshop. After the
Engineer receives the request, you and the Engineer cooperatively:
1. Select a partnering facilitator that offers the service of a monthly partnering-evaluation survey with a
5-point rating and agrees to follow the Department’s Partnering Facilitator Standards and
Expectations available at the Department’s Division of Construction website.
2. Determine the initial workshop date, duration, and site location.
3. Discuss when, where, and how the project close-out partnering workshop will be held.
4. Agree to other workshop administrative details.
During the initial partnering workshop, determine the schedule for follow-up partnering team meetings.
Monthly follow-up partnering team meetings are encouraged through Contract acceptance. Quarterly
follow-up partnering team meetings are required if monthly team meetings are not held. Additional
partnering workshops may be held outside the scheduled partnering team meetings as determined by you
and the Engineer.
5-1.09B(3) Facilitated Dispute Resolution
The Department encourages the project team to exhaust the use of partnering meetings in dispute
resolution before engaging an objective third party.
For certain disputes a facilitated dispute resolution session may be appropriate and effective in clarifying
issues and resolving all or part of a dispute before referring the dispute to a DRA or DRB.
For projects with a DRB, an additional 20 days can be added before referring the dispute to a DRB
traditional dispute meeting in accordance with section 5-1.43E(3)(d). This additional time affords the
project team time to plan and hold the facilitated dispute resolution session. To allow this additional
referral time, the project team must document its agreement and intention in the partnering charter as part
of the dispute resolution plan.
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Replace the 6th paragraph of section 5-1.13B(2) with:
10-19-18

If the Department authorizes the termination or substitution of a listed DBE, make good faith efforts to find
another DBE. The substitute DBE must (1) perform at least the same dollar amount of work as the original
DBE under the Contract to the extent needed to meet the DBE goal and (2) be certified as a DBE with the
most specific available NAICS or work code applicable to the type of work the DBE will perform on the
Contract at the time of your request for substitution. Submit your documentation of good faith efforts
within 7 days of your request for authorization of the substitution. The Department may authorize a 7-day
extension of this submittal period at your request. Refer to 49 CFR 26 app A for guidance regarding
evaluation of good faith efforts to meet the DBE goal.

Replace the 2nd sentence in the 2nd paragraph of section 5-1.13C with:
10-19-18

The substitute must be another DVBE, unless DVBEs are not available. The substitute must perform the
work originally stated.

Replace the 6th paragraph of section 5-1.13C with:
10-19-18

If a DVBE substitute is not available, requests for substitutions of a listed DVBE must include:
1.
2.
3.
4.

Contact with the DVBE advocate from the Department and the Department of Veteran Affairs
Search results from the Department of General Services' website of available DVBEs
Communication with a DVBE community organization nearest the job site, if applicable
Documented communication with DVBEs describing the work to be performed, the percentage of the
total bid, the corresponding dollar amount, and the responses to the communication

Add to the list in the 1st paragraph of section 5-1.16:
10-16-20

5. Coordinate and manage project safety work

Replace section 5-1.24 with:
10-19-18

5-1.24 CONSTRUCTION SURVEYS
5-1.24A General
The Department places stakes and marks under chapter 12, "Construction Surveys," of the Department's
Surveys Manual.
Submit your request for Department-furnished stakes:
1. Once staking area is ready for stakes
2. On a Request for Construction Staking form
After your submittal, the Department starts staking within 2 business days.
Preserve stakes and marks placed by the Department. If the stakes or marks are destroyed, the
Department replaces them at the Department's earliest convenience and deducts the cost.
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Replace section 5-1.26 with:
10-19-18

5-1.26 RESERVED
Replace section 5-1.28 with:
04-16-21

5-1.28 PROJECT SAFETY REVIEWS
Your assigned project safety representative must perform and document project safety reviews with the
Engineer:
1. At least 3 business days before the start of job site activities
2. Every other week after the start of job site activities and after any incident that results in serious
injury, illness, or fatality to your personnel, subcontractor’s and supplier’s personnel, and any other
persons present at the job site at the request of you or your subcontractors
3. Submit project safety review documentation to the Engineer and correct deficiencies within 3
business days from the day the project safety review is completed or sooner as directed by the
Engineer
Upon Contract acceptance, your project safety representative must participate in a safety meeting with
the Engineer.

Replace section 5-1.29 with:
04-16-21

5-1.29 JOB HAZARD ANALYSES
Prepare a job hazard analysis for each work activity to be performed on the job site as required by CA
Code of Regs § 3203(a)(4) and 1511(b).
Submit each job hazard analysis as an informational submittal.
Each job hazard analysis must identify the following:
1. Work activity description
2. Existing and predictable hazards associated with the work activity
3. Hazard control measures, preventative, or corrective actions to be taken for the work activity
Submit each job hazard analysis at least 5 working days before the start of a work activity. During the
project safety reviews required under Section 5-1.28, discuss job hazard analyses for active work
activities and work activities planned to start within 5 working days.
Submit a revised job hazard analysis when equipment or methods change results in a change to the
hazards previously identified. Submit a revised job hazard analysis within one working day of the
identified change.

Replace the 2nd paragraph of section 5-1.37B(3) with:
10-15-21

You may cross the bridge with pneumatic-tired material hauling equipment that exceeds the size and
weight limits specified but that does not exceed the load limits shown on the "Material Hauling Equipment
Loading" chart.

Replace items 3 and 4 in the 3rd paragraph of section 5-1.37B(3) with:
10-15-21

3. Confine equipment to the material hauling equipment lane using temporary barriers unless the plans
show that the entire bridge may be used for hauling equipment and the permanent barriers are
completed.
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 14

4. Allow at most 1 piece of equipment on the bridge at one time.

Add to the list in the 3rd paragraph of section 5-1.37B(3):
04-15-22

5. Operate equipment at a maximum speed of 25 mph.

Replace the 2nd and 3rd paragraphs of section 5-1.43A with:
10-18-19

Submit potential claim records using the Department's Internet potential claim system. For information on
submittal of potential claim records using the Internet potential claim system, go to the Department's
Division of Construction website.
A potential claim record that you submit using the Internet potential claim system is the same as the
originator of the claim and you signing the potential claim record.
For the Internet potential claim system, potential claim records are:
1.
2.
3.
4.

Initial Potential Claim Record form
Supplemental Potential Claim Record form
Full and Final Potential Claim Record form
Closed Potential Claim Record form

Submit a Closed Potential Claim Record form if you choose not to pursue an Initial Potential Claim
Record that has been submitted.

Replace item 3.3.4 in the list in the 2nd paragraph of section 5-1.43D with:
04-17-20

3.3.4.

Equipment rates at the rental rates listed in Labor Surcharge and Equipment Rental
Rates in effect when the affected work related to the potential claim was performed

Add between the 2nd and 3rd paragraphs of section 5-1.43D:
04-17-20

If the total potential claim cost exceeds $500,000, include an independent CPA cost audit report. Submit
the audit report within 70 days of the completion of the potentially claimed work. The CPA's cost audit
must be performed as an examination-level engagement under the attestation engagements in the
Government Auditing Standards published by the Comptroller General of the United States. The attest
documentation prepared by the CPA in connection with the audit must be submitted for review with the
audit report. Within 20 days of the Engineer's request, make your financial records available for an audit
by the State for verifying the actual cost described in your audit. The Department does not participate in
costs for the report where no entitlement is determined. If entitlement is determined, the Department pays
for 1/2 the cost of the report; the Contractor pays for the other 1/2. The cost is determined under section
9-1.05 except no markup is allowed.

Replace section 5-1.43E with:
10-15-21

5-1.43E Alternative Dispute Resolution
5-1.43E(1) General
5-1.43E(1)(a) General
The ADR process must be used for the timely resolution of disputes that arise out of the work.
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You must comply with section 5-1.43E to pursue a claim, file for arbitration, or file for litigation.
The ADR process is not a substitute for submitting an RFI or a potential claim record.
Do not use the ADR process for disputes between you and subcontractors or suppliers that have no
grounds for a legal action against the Department. If you fail to comply with section 5-1.43 for a potential
claim on behalf of a subcontractor or supplier, you release the Department of the subcontractor's or
supplier's potential claim.
Do not use the ADR process for quantification of disputes for overhead expenses or costs. For a dispute
for overhead expenses or costs, comply with section 9-1.17D.
Each party and the DRA or DRB must complete the Dispute Resolution Advisor Agreement form or
Dispute Resolution Board Agreement form and comply with the provisions of the agreement. For these
forms, go to the Department's Division of Construction website.
No DRA- or DRB-related meetings are allowed until each party and the DRA or DRB, execute the
agreement. However, each party and the DRA or DRB, may agree to sign and execute the agreement at
the initial project meeting.
DRA or DRB members must attend each meeting with the parties.
DRA or DRB members must submit an updated disclosure statement whenever there is change in status.
The Department furnishes the DRA or DRB with the Contract documents and provides meeting facilities
at no cost to you.
Neither party may meet nor discuss Contract progress or issues with the DRA or DRB members outside
of progress meetings, traditional dispute meetings, and informal dispute meetings unless the other party
is present or included in the communication.
5-1.43E(1)(b) Definitions
dispute meeting: Traditional and informal dispute meeting.
DRA: 1-member board established by the parties to assist in resolving disputes.
DRB: 3-member board established by the parties to assist in resolving disputes.
party: You or the Department.
1. the parties: You and the Department jointly.
2. each party: You and the Department severally.
outside technical services: Consultants with no prior direct involvement in the Contract.
5-1.43E(1)(c) Establishment of Procedures
Upon selecting the DRA or DRB, the parties must have an initial project meeting at the start of job site
activities with the DRA or DRB to establish and agree to procedures for:
1.
2.
3.
4.

Submitting documents
Conducting hearings
Providing recommendations
Performing associated tasks

The established procedures must comply with the Contract and the Dispute Resolution Advisor
Agreement or Dispute Resolution Board Agreement. The procedures need not comply with laws of
evidence.
5-1.43E(1)(d) Progress Meetings
The parties must periodically meet with the DRA or DRB at the job site so the DRA or DRB members can
keep abreast of construction activities and become familiar with the work in progress.
The meetings must be held at the start of job site activities and at least once every 3 months after that.
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The parties may agree to waive the scheduled meetings when the only work remaining is plant
establishment work or permanent erosion control establishment work.
5-1.43E(1)(e) Traditional Dispute Meetings
You must follow the traditional dispute meeting process to pursue a potential claim.
Either party may refer a dispute to the DRA or DRB. To request a dispute meeting, a party must submit a
copy of the referral and supporting documentation to the DRA or DRB and the other party. The
documentation must describe the dispute in individual discrete segments such that resolved and
unresolved segments are differentiated. The party must include an estimate of the cost of the affected
work and impacts to the work completion date.
If the dispute involves a subcontractor, the subcontractor's superintendent or project manager must
attend the meeting otherwise your position paper is considered as your entire position.
Only the following persons are allowed to participate and present information at the meeting:
1.
2.
3.
4.
5.
6.

Engineer
Department's area construction engineer
Department's structure representative
Your superintendent
Your project manager
Either party's employees that have direct knowledge of the dispute and direct involvement in the
project
7. Consultants directly involved in the development of the estimate or construction
8. Subcontractor's superintendent or project manager if the dispute involves a subcontractor
The person presenting information at the meeting must have been directly involved in the project at the
time the dispute occurred.
The following persons are not allowed to attend the meeting:
1. Attorneys
2. Claim consultants
3. Outside technical services not employed by either party unless requested by the DRA or DRB
If the DRA or DRB needs outside technical services to help the DRA or DRB make a recommendation,
the parties must agree to the services before they are provided. If the parties and the DRA or DRB agree,
the technical services may be provided by technical staff who works for either party.
During a dispute meeting, each party presents its position, makes rebuttals, furnishes relevant
documents, and responds to DRA or DRB questions and requests. The following is not allowed:
1. Testimony under oath
2. Cross-examination
3. Reporting of the procedures by a shorthand reporter or by electronic means
If either party fails to attend a dispute meeting, all documents submitted by the nonattending party is
considered as the nonattending party's entire position, and the DRA or DRB and the attending party may
proceed with the dispute process.
5-1.43E(1)(f) Informal Dispute Meetings
The parties may resolve small and uncomplicated disputes using an informal process. The parties may
use this process only if the parties and the DRA or DRB agree its use is appropriate for resolving the
dispute.
The informal dispute meeting process is independent from the traditional process. The Department does
not grant time extensions for the traditional dispute process if the informal dispute process is used.
Each party furnishes the DRA or DRB a 1-page brief description of the dispute with supporting
documentation and any additional information requested by the DRA or DRB.
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In an informal dispute meeting, each party presents its position and receives the DRA's or DRB's
recommendation orally on the same day the dispute is heard. The DRA or DRB furnishes a 1-page report
confirming the recommendation within 5 business days.
Either party may ask for clarification of the DRA's or DRB's recommendation at the dispute meeting.
If the dispute remains unresolved, the parties must notify the DRA or DRB within 5 business days after
receipt of the DRA's or DRB's written confirmation of the recommendation.
The DRA or DRB will not be bound by its informal recommendation if a dispute is later heard in a
traditional dispute meeting.
If the dispute is not resolved using the informal dispute meeting process, the parties must comply with the
traditional dispute meeting specifications.
5-1.43E(1)(g) Recommendations
Recommendations must be based on the Contract and contract documents.
Recommendations resulting from the ADR process are nonbinding.
If the parties resolve the dispute with the aid of the DRA's or DRB's recommendation, the parties must
implement the resolution.
5-1.43E(1)(h) Completion of Alternative Dispute Resolution
All ADR activities must be completed before Contract acceptance. Accelerated timeframes may be used if
the parties and the DRA or DRB agree.
If a dispute becomes an unresolved claim after Contract acceptance, comply with section 9-1.17D(2).
Neither party may call the DRA or DRB members who served on the Contract as a witness in arbitration
or other proceedings that may arise from the Contract.
The parties must indemnify and hold harmless the DRA or DRB members from and against all claims,
damages, losses, and expenses, including attorney's fees, arising out of and resulting from the findings
and recommendations of the DRA or DRB.
5-1.43E(1)(i) Payment
Pay the DRA or each DRB member $2,000 per day for the DRA's or DRB member's participation at each
on-site meeting.
On-site meetings include:
1. Initial project meeting
2. Progress meetings
3. Dispute meetings
The payment includes full compensation for on-site time, travel time and expenses, transportation,
lodging, and incidentals for each day or portion thereof.
Before a DRA or DRB member spends any time reviewing the plans or specifications, evaluating
positions, preparing recommendations, completing forms, or performing any other off-site DRA- or DRBrelated tasks, the parties must agree to pay for the tasks. Pay the DRA or DRB member $200 per hour for
these off-site tasks. This payment includes full compensation for incidentals such as expenses for
telephone, fax, and computer services.
The Department does not pay for (1) any DRA- or DRB-related work performed after Contract acceptance
or (2) your cost of preparing for or attending ADR meetings.
The Department pays:
1. $2,000 for each DRA on-site meeting
2. $6,000 for each DRB on-site meeting
3. $200 per hour for agreed off-site DRA- or DRB-related tasks
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The Department does not adjust the unit price for an increase or decrease in the quantity of:
1. DRA on-site meeting
2. DRB on-site meeting
3. Hourly off-site DRA- or DRB-related tasks
Within 60 days of receipt of Department's payment, submit copies of associated invoices and supporting
documents in the form of a canceled check or bank statement for DRA- or DRB-payment verification.
5-1.43E(2) Dispute Resolution Advisor
5-1.43E(2)(a) General
Section 5-1.43E(2) applies if a bid item for dispute resolution advisor on-site meeting is shown on the Bid
Item List.
Dispute Resolution Advisors must be on the Department's Dispute Resolution Advisor Candidates List at
the Department's Division of Construction website.
To be listed on the Department's Dispute Resolution Candidates List, candidates must:
1. Submit a completed Candidate Application for Dispute Resolution Board (DRB) Member / Dispute
Resolution Advisor (DRA) form
2. Meet the minimum qualifications for experience
3. Have completed training by the Department
4. Have served on at least 3 dispute resolution boards on a Department contract as a member or at
least 2 dispute resolution boards on a Department contract as the chairman
Candidates must submit an updated resume on Dispute Resolution Board (DRB) Member / Dispute
Resolution Advisor (DRA) Resume form annually or whenever there is a change in status of active DRAs
or DRBs.
5-1.43E(2)(b) DRA Selection
Within 30 days after Contract approval, the parties must select a DRA using the following procedure:
1. Each party nominates 3 DRA member candidates, each candidate must:
1.1. Be knowledgeable in the contract documents and the type of construction anticipated in the
Contract
1.2. Have no prior direct involvement on the Contract
1.3. Have no financial interest in the Contract or with the parties, subcontractors, suppliers,
consultants, or associated legal or business services within 6 months before award and during
the Contract except for payments for Department DRA or DRB services or payments for
retirement or pensions from either party not tied to, dependent on, or affected by the net worth
of the party
2. The parties must request a disclosure statement from each nominated DRA candidate and must
furnish them to the other party. Each statement must include:
2.1. Current resume of the candidate's experience
2.2. Declaration statement that describes past, present, anticipated, and planned professional or
personal relationships with each of the following:
2.2.1. Each party involved in the Contract
2.2.2. Each party's principals
2.2.3. Each party's counsel
2.2.4. Associated subcontractors and suppliers
3. The parties are allowed:
3.1. One-time objection to any of the three candidates without stating a reason
3.2. Objection to any of the other party's subsequent candidates based on a specific breach of the
candidate's responsibilities or qualifications under items 1 and 2 above
4. The parties must select 1 of the candidates to be the DRA. If the parties cannot agree on 1 candidate,
each party must select 1 of the candidates nominated by the other and the DRA is decided between
the 2 candidates by a coin toss.
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5-1.43E(2)(c) DRA Replacement
The services of the DRA may end at any time with a notice of at least 15 days if either of the following
occurs:
1. DRA resigns.
2. Either party replaces the DRA for failing to comply with the required employment or financial
disclosure conditions of the DRA as described in the Contract and the Dispute Resolution Advisor
Agreement.
A DRA replacement is selected the same way as the original DRA. The selection of a replacement DRA
must start upon determination of the need for a replacement and must be completed within 15 days. The
Dispute Resolution Advisor Agreement must be amended to reflect the change of the DRA.
5-1.43E(2)(d) DRA Traditional Dispute Meeting
If you choose to pursue a potential claim, refer the dispute to the DRA within 5 business days after
receiving the Engineer's response to your Supplemental Potential Claim Record. The dispute meeting
must be held no later than 25 days after the DRA receives the referral unless the parties agree otherwise.
At least 10 days before the scheduled dispute meeting, each party must furnish documentation to the
DRA that supports its position and any additional information requested by the DRA. Upon receipt of both
parties' position documentation, the DRA will provide each party the other party’s position documentation.
If the DRA requests additional information within 5 business days after the dispute meeting, the party
receiving the request must provide this information to the DRA and the other party within 5 business days
after receiving the request.
The DRA furnishes a written recommendation within 10 days after the dispute meeting unless the parties
agree to allow more time.
Within 5 business days after receiving the DRA's recommendation, either party may request clarification
of any part of the recommendation. The DRA furnishes a written response within 2 business days of the
request. Only 1 request for clarification from each party is allowed per dispute.
Within 10 days after receiving the DRA's recommendation, each party must furnish a written response to
the DRA and the other party indicating acceptance or rejection of the recommendation. If a party rejects
the recommendation and has new information that supports its position, the party may request
reconsideration. The reconsideration request must be made within 10 days after receiving the DRA’s
recommendation. Only 1 reconsideration request from each party is allowed per dispute.
If the parties accept the DRA's recommendation but cannot agree on the time or payment adjustment
within 30 days after accepting the recommendation, either party may request that the DRA recommend
an adjustment.
5-1.43E(3) Dispute Resolution Board
5-1.43E(3)(a) General
Section 5-1.43E(3) applies if a bid item for dispute resolution board on-site meeting is shown on the Bid
Item List.
Dispute Resolution Board Members must be on the Department's Dispute Resolution Board Candidates
List at the Department's Division of Construction website.
To be listed on the Department's Dispute Resolution Board Candidates List, candidates must:
1. Submit a completed Candidate Application for Dispute Resolution Board (DRB) Member / Dispute
Resolution Advisor (DRA) form
2. Meet the minimum qualifications for experience
3. Have completed training by the Department
Candidates must submit an updated resume on Dispute Resolution Board (DRB) Member / Dispute
Resolution Advisor (DRA) Resume form annually or whenever there is a change in status of active DRAs
or DRBs.
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5-1.43E(3)(b) DRB Member Selection
Within 45 days after Contract approval, the parties must select DRB members and establish the DRB
using the following procedure:
1. Each party nominates a DRB member candidate, each candidate must:
1.1. Be knowledgeable in the contract documents and the type of construction anticipated in the
Contract
1.2. Have no prior direct involvement on the Contract
1.3. Have no financial interest in the Contract or with the parties, subcontractors, suppliers,
consultants, or associated legal or business services within 6 months before award and during
the Contract except for payments for Department DRA or DRB services or payments for
retirement or pensions from either party not tied to, dependent on, or affected by the net worth
of the party
2. The parties must request a disclosure statement from each nominated DRB member candidate and
must each furnish it to the other party. Each statement must include:
2.1. Current resume of the candidate's experience
2.2. Declaration statement that describes past, present, anticipated, and planned professional or
personal relationships with each of the following:
2.2.1. Each party involved in the Contract
2.2.2. Each party’s principals
2.2.3. Each party’s counsel
2.2.4. Associated subcontractors and suppliers
3. The parties are allowed:
3.1. One-time objection to the other party's candidate without stating a reason
3.2. Objection to the other party's candidate based on a specific breach of the candidate's
responsibilities or qualifications under items 1 and 2 above
4. If either party objects to the other party's candidate, the party whose candidate was objected to must
nominate another DRB candidate within 5 business days.
5. The 1st candidate from a party that receives no objection becomes that party's selected DRB
member.
6. Each party furnishes written notification to its selected DRB member.
7. Within 15 days after their notifications, the selected DRB members recommend to the parties the 3rd
DRB member candidate and furnish that candidate’s disclosure statement. If the 2 DRB members
cannot agree on the 3rd DRB candidate, they will submit a list of two candidates to the parties for the
final selection and approval.
8. Within 10 days after the recommendation, each party must notify the first 2 DRB members whether
the party approves of or objects to the recommended 3rd DRB member candidate. Objections may be
allowed based on item 3 above.
9. The 3 selected DRB members then decide who will act as the DRB chairman. If the parties do not
agree with the selected chairman, the 3rd member will act as the DRB chairman.
5-1.43E(3)(c) DRB Member Replacement
The services of a DRB member may end at any time with a notice of at least 15 days if any of the
following occurs:
1.
2.
3.
4.
5.

A member resigns.
The Department replaces its selected member.
You replace your selected member.
The Department's and your selected members replace the 3rd member.
Either party replaces any member for failing to comply with the required employment or financial
disclosure conditions of the DRB membership as described in the Contract and in the Dispute
Resolution Board Agreement.

Replacing any DRB member must be accomplished by written notification to the DRB and the other party
with substantiation for replacing the member.
A replacement DRB member is selected the same way as the original DRB member. The selection of a
replacement DRB member must start upon determination of the need for a replacement and must be
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completed within 15 days. The Dispute Resolution Board Agreement must be amended to reflect the
change to the DRB.
5-1.43E(3)(d) DRB Traditional Dispute Meeting
If you choose to pursue a potential claim, refer the dispute to the DRB within 21 days after receiving the
Engineer's response to your Supplemental Potential Claim Record unless a facilitated dispute resolution
is included in the signed original partnering charter, in which case, make the referral within 41 days after
receiving the response. The dispute meeting must be held no sooner than 30 days and no later than 60
days after the DRB receives the referral unless the parties otherwise agree.
At least 15 days before the scheduled dispute meeting, each party must provide documentation to the
DRB that supports its position and any additional information requested by the DRB. Upon receipt of both
parties' position documentation, the DRB chairman will provide each party the other party’s position
documentation.
If the DRB requests additional information at the dispute meeting, the party receiving the request must
provide this information to the DRB and the other party within 10 days after receiving the request.
The DRB furnishes a written recommendation report within 30 days after the dispute meeting unless the
parties agree to allow more time.
Within 10 days after receiving the DRB's recommendation report, either party may request clarification of
any part of the recommendation. The DRB furnishes a written response within 7 days of the receipt of
request. Only 1 request for clarification from each party is allowed per dispute.
Within 30 days after receiving the DRB's recommendation, each party must furnish a written response to
the DRB and the other party indicating acceptance or rejection of the recommendation. If a party rejects
the recommendation, the party must include a list of specific reasons for the rejection. If a party has new
information that supports its position, the party may request a reconsideration. The reconsideration
request must be made within 30 days after receiving the DRB's recommendation. Only 1 request for
reconsideration from each party is allowed per dispute.
If the parties accept the DRB's recommendation but cannot agree on the time or payment adjustment
within 60 days after accepting the recommendation, either party may request that the DRB recommend
an adjustment.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

6 CONTROL OF MATERIALS
10-16-20
Replace section 6-1.03 with:
04-19-19

6-1.03 LOCAL MATERIALS
6-1.03A General
Local material must be rock, sand, gravel, earth, or mineral material other than local borrow, or selected
material obtained or produced from a source in the work vicinity, specifically for use on the project. Local
borrow must not be a material from an established commercial source.
Upon your request, the Department tests material for quality characteristics from an untested local
source. If satisfactory material from that source is used in the work, the Department does not charge you
for the tests; otherwise, the Department deducts the test costs.
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Add to section 6-1:
10-16-20

6-1.06 RESERVED
6-1.07 PROHIBITIONS ON MATERIALS, EQUIPMENT, AND SERVICES
6-1.07A General
Reserved
6-1.07B Telecommunications and Video Surveillance Equipment or Services
Do not enter into, extend, or renew a contract to procure or obtain telecommunications and video
surveillance equipment or services as described in 2 CFR 200.216 and 2 CFR 200.471.
Furnish telecommunications and video surveillance equipment with a certificate of compliance. The
certificate must state telecommunications and video surveillance equipment was not procured or obtained
from manufacturers identified in section 889 of the National Defense Authorization Act for Fiscal Year
2019 (Pub. L. 115-232).
6-1.07C–6-1.07G Reserved
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC
04-15-22
Replace section 7-1.02D with:
04-15-22

7-1.02D Unmanned Aircraft Systems
Comply with 14 CFR 107 when operating UAS in the proximity of the highway.
Submit the following to the Engineer and
https://app.smartsheet.com/b/form/7ad42b76ef9e4f37ba2978520f1b1a5f as an informational submittal at
least 7 days before initial operation of UAS:
1. UAS remote pilot information
1.1. Pilot’s full name
1.2. Pilot’s contact information
1.2.1. Phone number
1.2.2. Email address
1.3. Pilot’s certification information
1.3.1. Certificate issuance date
1.3.2. Certificate expiration date
2. UAS information
2.1. UAS manufacturer
2.2. UAS model
2.3. Registration number
2.4. Registration issuance date
2.5. Registration expiration date
Maintain records of UAS flights. Submit a post-flight record as an informational submittal to the Engineer
and https://app.smartsheet.com/b/form/5e34deda3bd24f8f8397d895275ecbec within 1 business day of
each flight. The post-flight record must include the following:
1.
2.
3.
4.
5.
6.

Flight date
Flight duration
Visual observer name and contact information
Purpose of flight
UAS Hazard Analysis Contractor/Consultant form, as an attachment
Description of any accidents or incidents, if applicable
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Do not operate UAS over the traveled way unless preauthorized in writing by the Engineer. Launch and
land UAS at least 50 feet from the edge of live traffic.

Replace item 1.3 in the list in the 2nd paragraph of section 7-1.02K(3) with:
10-18-19

1.3.

Last four digits of social security number pursuant to Labor Code § 226(a)

10-16-20

Delete the 4th paragraph of section 7-1.02K(3).
Replace the 6th through 10th paragraphs of section 7-1.02K(3) with:
10-16-20

Submit certified payroll records electronically using the Department’s contracted certified payroll internet
system LCPtracker Pro. For information on submittal of certified payroll records using LCPtracker Pro, go
to the LCPtracker website:
https://www.lcptracker.com/solutions/lcptracker
Request user account for your designated representative by submitting LCPtracker Vendor Access
Request form.

Replace the 12th paragraph of section 7-1.02K(3) with:
10-18-19

Make all payroll records, including employee's complete social security number, available for inspection
and copying or furnish a copy upon request of a representative of the:
1. Department
2. Division of Labor Standards Enforcement of the Department of Industrial Relations
3. Division of Apprenticeship Standards of the Department of Industrial Relations

Replace the 1st sentence in the 5th paragraph of section 7-1.02K(6)(a) with:
10-19-18

Submit copies of your Injury and Illness Prevention Program, Code of Safe Practices, and permits
required by Cal/OSHA as informational submittals.

Replace section 7-1.02K(6)(j)(iii) with:
10-18-19

7-1.02K(6)(j)(iii) Unregulated Earth Material Containing Lead
Reserved

Replace Reserved in section 7-1.02M(2) with:
10-18-19

Submit the names and emergency telephone numbers of the nearest fire suppression agencies before
the start of job site activities as an informational submittal. Post the names and phone numbers at a
prominent place at the job site.
Submit a copy of your fire prevention plan required by Cal/OSHA as an informational submittal before the
start of job site activities.
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04-19-19

Cooperate with fire prevention authorities in performance of the work.
Immediately report fires occurring within and near the project limits by dialing 911 and to the nearest fire
suppression agency by using the emergency phone numbers retained at the job site.
Prevent project personnel from setting open fires that are not part of the work.
Prevent the escape of and extinguish fires caused directly or indirectly by job site activities.

Replace the 2nd paragraph of section 7-1.02M(3) with:
04-19-19

For the list of permitted sites, go to the Department of Conservation, Division of Mine Reclamation
website.

Replace the 13th paragraph of section 7-1.03 with:
10-18-19

For a taper on a bridge deck or approach slab, construct the taper with rapid setting concrete under
section 60-3.02B(2) or polyester concrete under section 60-3.04B(2). Prepare the surface to receive the
taper under section 60-3.02C(7). For tapers with aggregate fillers, rake conform edges to ensure smooth
transitions. Cure the taper for at least 3 hours or the minimum time recommended by the manufacturer
before opening to traffic.

Replace the 4th sentence in the 16th paragraph of section 7-1.03 with:
10-16-20

When not described and if ordered, providing flaggers is change order work.

Replace the 3rd sentence in the 7th paragraph of section 7-1.04 with:
10-16-20

When not described and if ordered, providing flaggers is change order work.

Replace the 13th paragraph of section 7-1.04 with:
10-18-19

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the
direction of traffic. All movements of workers and construction equipment on or across lanes open to
traffic must be performed in a manner that do not endanger the public. Your vehicles or other mobile
equipment leaving an open traffic lane to enter the construction area must slow down gradually in
advance of the location of the turnoff to give the traffic following an opportunity to slow down. When
leaving a work area and entering a roadway carrying traffic, your vehicles and equipment must yield to
traffic. Compensation for flaggers, used for all movement of workers and construction vehicles and
equipment on or across lanes open to traffic, is included in the bid items of work involved.

Replace section 7-1.06 with:
04-16-21

7-1.06 INSURANCE
7-1.06A General
Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to
extend to the public the status of a third-party beneficiary for any of these insurance specifications.
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7-1.06B Casualty Insurance
Obtain and maintain insurance on all of your operations with companies acceptable to the State as
follows:
1. Keep all insurance in full force and effect from the start of the work through Contract acceptance.
2. Maintain completed operations coverage with a carrier acceptable to the State through the expiration
of the patent deficiency in construction statute of repose set forth in Civ Pro Code § 337.1.
3. All insurance must be with an insurance company with a rating from A.M. Best Financial Strength
Rating of A- or better and a Financial Size Category of VII or better.
7-1.06C Workers' Compensation and Employer's Liability Insurance
Under Labor Code § 1860, secure the payment of worker's compensation under Labor Code § 3700.
Submit to the Department the following certification before performing the work (Labor Code § 1861):
I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with
the provisions of that code, and I will comply with such provisions before commencing the
performance of the work of this contract.
Contract signing constitutes your submittal of this certification.
Provide Employer's Liability Insurance in amounts not less than:
1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease
Coverage shall contain a waiver of subrogation in favor of the State, including its officers, directors,
agents, and employees.
If there is an exposure of injury to your employees under the US Longshoremen's and Harbor Workers'
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime
employees, coverage must be included for such injuries or claims.
7-1.06D Liability Insurance
7-1.06D(1) General
Evidence General Liability and Umbrella or Excess Liability Insurance covering all operations by or on
behalf of you providing insurance for bodily injury liability, property damage liability, and personal and
advertising injury for the limits outlined in 7-1.06D(2). Coverage must extend to premises, operations and
mobile equipment, personal and advertising injury, products and completed operations, and contractual
liability. Coverage shall not contain a cross-suits exclusion barring coverage for a suit brought by or
between Caltrans and another Insured in the policy. Coverage shall also not contain an exclusion for
explosion, collapse and underground hazards. Such policies must contain an annual reinstatement of
limits during construction operations.
7-1.06D(2) Liability Limits/Additional Insureds
The limits of liability must be at least the values shown in the following table:
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Total bid

For each
occurrencea
$1,000,000

Liability Limits
Aggregate for
products/completed operation
$2,000,000

General
aggregateb
$2,000,000

Umbrella or
excess liabilityc
$5,000,000

≤ $1,000,000
> $1,000,000
$1,000,000
$2,000,000
$2,000,000
$10,000,000
≤ $10,000,000
> $10,000,000
$2,000,000
$2,000,000
$4,000,000
$15,000,000
≤ $25,000,000
> $25,000,000
$2,000,000
$2,000,000
$4,000,000
$25,000,000
aCombined single limit for bodily injury and property damage.
bThis limit must apply separately to your work under this Contract.
cThe umbrella or excess policy must contain a clause stating that it takes effect (drops down) in the
event the primary limits are impaired or exhausted. The required umbrella liability limits are separate
from and in addition to the required general liability limits. The umbrella or excess policies shall not
contain exclusions barring follow-form coverage for required coverages in this specification.

Do not require a small business subcontractor to carry liability insurance that exceeds the limits shown in
the preceding table. For a small business subcontractor, interpret Total Bid in the table as the dollar
amount of subcontracted work.
As used in section 7-1.06D(2), a small business:
1. For a non-federal-aid contract is defined in 2 CA Code of Regs § 1896 and is incorporated by this
reference
2. For a federal-aid contract is defined in 13 CFR 121.201 and is incorporated by this reference
The State, including its officers, directors, agents (excluding agents who are design professionals), and
employees, must be named as additional insureds under the General Liability and Umbrella Liability
Policies with respect to liability arising out of or connected with work or operations performed by or on
behalf of you under this Contract. Coverage for such additional insureds does not extend to liability:
1. Arising from any defective or substandard condition of the roadway which existed at or before the
time you started work, unless such condition has been changed by the work or the scope of the work
requires you to maintain existing roadway facilities and the claim arises from your failure to maintain;
2. For claims occurring after the work is completed and accepted unless these claims are directly
related to alleged acts or omissions of you that occurred during the course of the work; or
3. To the extent prohibited by Ins Code § 11580.04.
Additional insured coverage must be provided by a policy provision or by an endorsement providing
coverage at least as broad as Additional Insured endorsement form CG 2010 and CG 2037 (for
completed operations), as published by the Insurance Services Office (ISO), or equivalent form as
approved by the Department.
7-1.06D(3) Contractor's Insurance Policies are Primary
The policy must stipulate that the insurance afforded the additional insureds applies as primary insurance.
Any other insurance or self-insurance maintained by the State is excess only and must not be called upon
to contribute with this insurance.
7-1.06D(4) Contractor's Insurance - Waiver of Subrogation
The policy must stipulate that coverage contains a waiver of subrogation in favor of the State, including its
officers, directors, agents (excluding agents who are design professionals), and employees.
7-1.06D(5) Contractor's Insurance - Separation of Insureds
The policy must stipulate that coverage shall apply separately to each insured against whom claim is
made or suit is brought, except with respect to the limits of the insurer’s liability.
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7-1.06E Automobile Liability Insurance
7-1.06E(1) General
Evidence automobile liability insurance, including coverage for all owned, hired, and non-owned
automobiles. The primary limits of liability must be not less than $1,000,000 combined single limit for each
accident for bodily injury and property damage liability.
7-1.06E(2) Automobile Liability Insurance Scheduled on Excess Liability Policies
The umbrella or excess liability coverage required under section 7-1.06D(2) also applies to automobile
liability. The required limits of liability can be achieved by any combination of primary and excess policies.
Automobile liability coverage must be scheduled on excess liability policies in order to meet the required
automobile liability limits.
7-1.06F Policy Forms, Endorsements, and Certificates
Provide your General Liability Insurance under Commercial General Liability policy form no. CG0001 as
published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form
no. CG0001.
7-1.06G Deductibles
The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or
harmful to the interests of the State. Regardless of the allowance of exclusions or deductions by the
State, you are responsible for any deductible amount and must warrant that the coverage provided to the
State complies with section 7-1.06.
7-1.06H Enforcement
The Department may assure your compliance with your insurance obligations. Ten days before an
insurance policy lapses, expires, or is canceled during the Contract period you must submit to the
Department evidence of renewal through a binder or specimen copies of such policies or complete
replacement of the policy.
If you fail to maintain any required insurance coverage, the Department may maintain this coverage and
withhold or charge the expense to you or terminate your control of the work.
Any failure to comply with the reporting provisions of your policy shall not affect coverage provided to the
State, including its officers, directors, agents (excluding agents who are design professionals), and
employees.
You are not relieved of your duties and responsibilities to indemnify, defend, and hold harmless the State,
its officers, agents, and employees by the Department's acceptance of insurance policies and certificates.
The minimum insurance coverage amounts do not relieve you for liability in excess of such coverage, nor
do they preclude the State from taking other actions available to it, including the withholding of funds
under this Contract.
7-1.06I Self-Insurance
Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual
review and approval by the State.
If you use a self-insurance program or self-insured retention, you must provide the State with the same
protection from liability and defense of suits as would be afforded by first-dollar insurance. Execution of
the Contract is your acknowledgment that you will be bound by all laws as if you were an insurer as
defined under Ins Code § 23 and that the self-insurance program or self-insured retention shall operate
as insurance as defined under Ins Code § 22.
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Replace section 7-1.09 with:
10-16-20

7-1.09 UNSHELTERED INDIVIDUALS ENCAMPMENTS
Notify the Engineer at least 10 days prior to needing access to areas in the right of way with
encampments that affect performance of the work. The Department will remove encampments including
encampment debris.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

8 PROSECUTION AND PROGRESS
04-15-22
Replace section 8-1.02 with:
04-15-22

8-1.02 SCHEDULE
8-1.02A General
Submit critical path method schedules that are consistent in all respects with time, staging, and work
sequencing of the Contract.
Submit your baseline schedule within 15 days of contract approval. Within 5 business days of baseline
schedule submittal meet with the Engineer to discuss the baseline schedule.
By the 24th of each month submit an update schedule with required support data that includes the status
of work completed to date and the work yet to be performed as planned. The update schedule must have
a data date of the 21st day of the month or other date established by the Engineer. The review period
does not start until the previous month's required schedule is accepted. The update schedule must show
changes from prior accepted schedules. Update schedules not accepted or rejected within the review
period will be accepted. Update schedules may be accepted with exceptions noted.
Correct rejected schedules and resubmit them within 7 days upon notification. Allow 7 days for the review
of the resubmittal.
Ensure that all activity sequences are logical and that each schedule shows a coordinated plan for
completion of the work. If the Contract includes construction staging and you propose changes to the
described staging, do not perform work affected by the proposed changes until the Engineer accepts your
schedule and the Department approves a Change Order.
Perform critical path work activities in the sequence indicated on the current accepted schedule.
Notify the Engineer in advance of performance of non-critical work activities that comply with Contract
requirements but are out-of-sequence with the current accepted schedule. Performance of such work
shall not impact the critical path work activities.
The Engineer’s review and acceptance of schedules neither voids any Contract part nor your
responsibility for submitting complete and accurate information. Errors or omissions on schedules do not
void your responsibility for completing all work within the time specified for completion of the work. If any
aspect of the schedule has an error or omission after a schedule has been accepted, correct it on the
next update schedule.
Upon completion of the work, the Department returns withholds associated with section 8-1.02 and
makes a payment adjustment for work not performed in the same manner as work-character changes.
8-1.02B Level 1 Critical Path Method Schedule
8-1.02B(1) General
Section 8-1.02B applies to a contract without a critical path method schedule bid item shown in the Bid
Item list.
Use software to prepare each schedule.
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For each schedule submittal, submit:
1. Plotted original, time-scaled network diagram on a sheet at least 8-1/2 by 11 inches with a title block
and timeline in PDF file format
2. Schedule data in an authorized electronic file format. File name must include:
2.1. Contract number
2.2. Schedule number and date produced
3. Narrative report that includes:
3.1. Transmittal letter
3.2. Work completed during the period
3.3. Identification of unusual conditions or restrictions regarding labor, equipment, or material
3.4. Description of the current critical path
3.5. Current and anticipated delays, including:
3.5.1. Cause of delay
3.5.2. Impact of delay on other activities, milestones, and completion dates
3.5.3. Corrective action, mitigation, and schedule adjustments to correct the delay
3.6. Reasons for any changes you propose to the planned work
3.7. Pending items and status of:
3.7.1. Permits
3.7.2. Change orders
3.7.3. Time adjustments
3.7.4. Noncompliance notices
3.8. Changes to the critical path and scheduled completion date since the last schedule submittal
3.9. Reasons for an early or late scheduled completion date in comparison to the work completion
date
3.10. Written response to Engineer’s comments on the previous month’s schedule submittal
8-1.02B(2) Schedule Format
On each schedule, show:
1. Planned and actual start and completion dates of each work activity, including applicable:
1.1. Submittal development.
1.2. Submittal review and acceptance.
1.3. Material procurement.
1.4. Contract milestones and each required constraint. Constraints other than those required by the
specifications may be included if authorized.
1.5. Equipment and plant setup.
1.6. Interfaces with outside entities.
1.7. Erection and removal of falsework and shoring.
1.8. Test periods.
1.9. Major traffic stage change.
1.10. Final cleanup.
2. Order that you propose to prosecute the work.
3. Logical links between the time-scaled work activities.
4. All controlling activities.
5. Clear description of each activity.
6. At least 1 predecessor and 1 successor to each activity except for project start and project end
milestones.
7. Duration of at least 1 working day for each activity.
8. Start milestone date as the Contract approval date.
8-1.02B(3) Update Schedule
You may include changes to update schedules that do not alter a critical path or extend the scheduled
completion date of the current schedule. Changes may include:
1.
2.
3.
4.

Adding or deleting activities
Changing activity constraints
Changing remaining durations
Changing logic
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5. Your forecasted date of completion
In advance, discuss with the Engineer, changes that propose an adjustment of the scheduled completion
date or alterations in the critical path. If agreement cannot be achieved, submit an RFI.
Meet with the Engineer to review work progress on or before the 1st day of each month, starting 30 days
after the baseline schedule is accepted. Discuss, narrative report, progress to date, changes in schedule,
unresolved time issues, and additional schedule changes needed.
The update schedule must:
1. Show actual activity start dates, percent complete, remaining duration, and finish dates
2. Show actual durations for work that has been completed, including the Engineer's review and your
resubmittal times
If a previous update schedule was not approved, the Engineer may allow you to submit an update
schedule that reflects current progress. Submittal of this update schedule does not result in acceptance of
prior unaccepted schedules. Prior unaccepted schedules must be corrected and resubmitted upon
request.
8-1.02C Level 2 Critical Path Method Schedule
8-1.02C(1) General
Section 8-1.02C applies to a contract if a bid item for a level 2 critical path method schedule is shown in
the Bid Item List.
8-1.02C(2) Schedule Format
On each schedule, show:
1. Planned and actual start and completion dates of each work activity, including applicable:
1.1. Submittal development.
1.2. Submittal review and acceptance.
1.3. Material procurement.
1.4. Contract milestones and each required constraint. Constraints other than those required by the
specifications may be included if authorized.
1.5. Equipment and plant setup.
1.6. Interfaces with outside entities.
1.7. Erection and removal of falsework and shoring.
1.8. Test periods.
1.9. Major traffic stage change.
1.10. Final cleanup.
2. Order that you propose to prosecute the work.
3. Logical links between the time-scaled work activities.
4. All controlling activities.
5. At least 50 but not more than 500 activities unless authorized. The number of activities must be
sufficient to:
5.1. Assure adequate planning of the project
5.2. Permit monitoring and evaluation of progress
5.3. Perform an analysis of time impacts
6. Clear description of each activity.
7. Alphanumeric activity identification and activity description system for labeling work activities.
8. Identification code for each activity for responsibility, stage, work shifts, location, and bid items.
9. At least 1 predecessor and 1 successor to each activity except for activities that begin at the project
start milestone and activities that end at the project end milestone.
10. Activities durations of at least 1 working day and no more than 20 working days for each activity,
unless otherwise authorized.
11. Start milestone date as the Contract approval date.
12. Department-owned float as the predecessor activity to the scheduled completion date.
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Each activity description must indicate its associated scope or location of work by including such terms as
quantity of material, type of work, bridge number, station to station location, side or direction of highway,
stage, lane number, shoulder, ramp name, ramp line descriptor, or mainline.
You may show early completion time on any schedule if you comply with the Contract. Early completion
time is a resource for your exclusive use. You may increase early completion time by improving
production, reallocating resources to be more efficient, performing sequential activities concurrently, or by
completing activities earlier than planned.
You may show a scheduled completion date that is later than the work completion date on an update
schedule after the baseline schedule is accepted. Provide an explanation for a late scheduled completion
date in the narrative report included with the schedule submittal.
8-1.02C(3) Computer Software
Submit a description of your proposed schedule software for authorization.
Software must be compatible with the current version of the Microsoft Windows operating system in use
by the Engineer.
The schedule software must be the latest version of Primavera P6 for Windows or equal.
Any proposed schedule software equal to Primavera P6 must be capable of:
1. Generating files that can be imported into Primavera P6
2. Comparing 2 schedules and providing reports of changes in activity ID, activity description,
constraints, calendar assignments, start and finish dates, durations, and logic ties
8-1.02C(4) Data, Network Diagrams, Histograms, and Reports
For each schedule submittal, submit:
1. Schedule data in compatible Primavera P6 electronic file format. File name must include:
1.1. Contract number
1.2. Schedule number and date produced
2. 1 set of originally plotted, time-scaled network diagrams and a copy in PDF file format.
3. 1 copy of a narrative report in PDF file format.
The time-scaled network diagrams must:
1.
2.
3.
4.
5.
6.

Show a continuous flow of information from left to right
Be based on early start and early finish dates of activities
Clearly show the critical path using graphical presentation
Be on 11 by 17 inches or larger sheets, unless otherwise authorized
Include a title block and a timeline on each page
Be in color

For resource allocated schedules, the time-scaled resource histograms must show materials, labor crafts
and equipment classes anticipated to be used. For baseline schedule requiring resource allocation, use
average composite crews to display the labor loading of job site construction activities. Optimize and level
labor to reflect a reasonable plan for accomplishing the work and to assure that resources are not
duplicated in concurrent activities.
The narrative report must be organized in the following sequence with all applicable documents included:
1. Transmittal letter
2. Work completed during the period
3. Identification of unusual conditions or restrictions regarding labor, equipment, or material; including
multiple shifts, 7-day work weeks, overtime, or work at times other than regular days or hours
4. Description of the current critical path
5. Current and anticipated delays, including:
5.1. Cause of delay
5.2. Impact of delay on other activities, milestones, and completion dates
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5.3. Corrective action, mitigation, and schedule adjustments to correct the delay
6. Reasons for any changes you propose to the planned work
7. Pending items and status of:
7.1. Permits
7.2. Change orders
7.3. Time adjustments
7.4. Noncompliance notices
8. Changes to the critical path and scheduled completion date since the last schedule submittal
9. Reasons for an early or late scheduled completion date in comparison to the work completion date
10. Status of early completion time and Department-owned float, if applicable
11. Written response to Engineer’s comments on the previous month’s schedule submittal
12. For schedules requiring resource allocations, describe differences between actual resource
allocations on activities and those anticipated in the baseline schedule.
8-1.02C(5) Preconstruction Scheduling Conference
Within 5 business days after Contract approval, submit a general time-scaled logic diagram showing the
major activities and sequence of planned operations. If the Contract includes construction staging and
you propose changes to the described staging, the general time scaled-logic diagram must show the
changes and resulting time impacts. You may not perform work affected by the proposed changes to the
described staging until the Engineer accepts your schedule and the Department approves a Change
Order or provides an authorization to proceed ahead of the issuance of a change order.
Hold a preconstruction scheduling conference with your project manager and the Engineer within 10 days
after Contract approval to discuss:
1. Your general time-scaled logic diagram
2. Any proposed changes to described staging
3. Proposed work plan and schedule methodology
At this conference, submit the alphanumeric coding structure and activity identification system for labeling
work activities.
The Engineer conducts the preconstruction scheduling conference and reviews the schedule specification
with you.
The Engineer provides any required baseline schedule changes to you for implementation within 2
business days of the preconstruction scheduling conference.
If you plan on submitting an early completion baseline schedule that shows work completion in less than
85 percent of the original working days, discuss planned resource allocations, number of crews, and
equipment to achieve the early completion.
8-1.02C(6) Baseline Schedule
Starting the week after the preconstruction scheduling conference, meet with the Engineer weekly to
discuss and resolve schedule issues until the baseline schedule is accepted. If you and the Engineer
agree on the need for a third-party facilitated meeting to assist in resolving baseline schedule issues, the
Department pays for 1/2 the cost of the facilitator; the Contractor pays for the other 1/2. The cost is
determined under section 9-1.05 except no markup is allowed. If you and the Engineer cannot resolve
baseline schedule issues, submit an RFI before starting work.
The baseline schedule must include the entire scope of work and how you plan to complete all work
contemplated.
The baseline schedule must show the activities that define the critical path. Multiple critical paths and
near-critical paths must be kept to a minimum. A total of not more than 50 percent of the baseline
schedule activities must be critical or near critical unless otherwise authorized.
The baseline schedule must not extend beyond the number of original working days.
The baseline schedule must have a data date of Contract approval.
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If you submit an early completion baseline schedule that shows work completion in less than 85 percent
of the original working days, the baseline schedule must be supplemented with resource allocations for
every task activity and include time-scaled resource histograms. Resource allocations must be shown to a
level of detail that facilitates report generation based on labor crafts and equipment classes for you and
your subcontractors.
8-1.02C(7) Update Schedule
You may include changes to update schedules that do not alter a critical path, add a near critical path, or
extend the scheduled completion date compared to the current schedule. Changes may include:
1.
2.
3.
4.
5.

Adding or deleting activities
Changing activity constraints
Changing remaining durations
Changing logic
Your forecasted date of completion

If any proposed change in planned work would alter the critical path or near critical path or extend the
scheduled completion date, submit a TIA within 5 days of the proposed change.
Meet with the Engineer to review work progress on or before the 1st day of each month, starting 30 days
after the baseline schedule is accepted. Discuss, narrative report, progress to date, changes in schedule,
unresolved time issues, and additional schedule changes needed.
The update schedule must:
1. Show actual activity start dates, percent complete, and finish dates
2. Show durations for work that has been completed as the work occurred, including the Engineer's
review and your resubmittal times
3. For instances where a baseline schedule requires resource allocations, describe actual resources
allocated to activities for work that has been completed and those anticipated for remaining work.
If a previous update schedule was not approved, the Engineer may allow you to submit an update
schedule that reflects current progress. Submittal of this update schedule does not result in acceptance of
prior unaccepted schedules. Prior unaccepted schedules must be corrected and resubmitted upon
request.
8-1.02C(8) Time Impacts
8-1.02C(8)(a) General
Reserved
8-1.02C(8)(b) Time Impact Analysis Submittal
Submit a TIA with each request for adjustment of Contract time or whenever you or the Engineer
considers that an authorized or anticipated change may impact the critical path or work progress.
For a Change Order with deferred time, submit TIA updates monthly and within 15 days of completion of
the change order work.
The TIA must:
1. Illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone such as those associated with incentives or disincentives for completion of work parts.
2. Use the accepted schedule that has a data date closest to and before the event. If the Engineer
determines that the accepted schedule used does not appropriately represent the conditions before
the event, the accepted schedule must be updated to the day before the event being analyzed.
3. Include an impact schedule developed from incorporating the event into the accepted schedule by
adding or deleting activities or by changing durations or logic of existing activities. If the impact
schedule shows that incorporating the event modifies the critical path and scheduled completion date
of the accepted schedule, the difference between scheduled completion dates of the 2 schedules
may be equal to the adjustment of Contract time. Mitigation measures must be considered before
determining the final adjustment of Contract time.
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The Engineer may construct and use an appropriate project schedule to determine adjustments in
Contract time until you submit the TIA.
Submit 2 copies of the TIA within 10 days of receiving a written request for a TIA or within 5 business
days of recognition of an authorized or anticipated change that may impact the critical path or work
progress. Authorized TIA schedule changes must be shown on the next update schedule.
If a TIA you submit is rejected, meet with the Engineer within 5 business days of the rejection to discuss
and resolve issues related to the TIA. If you are unable to resolve the issues, submit an RFI within 5
business days.
Show only actual as-built work in subsequent update schedules. Do not show unauthorized changes
related to the TIA.
Upon completion of an unresolved time impact issue, submit a final time impact analysis for the Engineer
to consider.
Once agreement is reached, the authorized TIA schedule changes must be shown on the next update
schedule.
An ordered change that affects the critical path is a basis for a time adjustment.
The Department grants a time extension only if the total float is absorbed and the scheduled completion
date is delayed 1 or more working days due to the ordered change. The Department may use
Department-owned float to mitigate impacts of a Department ordered change.
8-1.02C(8)(c) Department-Owned Float
The Engineer may accrue Department-owned float. The Engineer documents Department-owned float by
ordering you to update the Department-owned float activity on the next update schedule.
Include a log of the action on the Department-owned float activity and include a discussion of the action in
the narrative report.
The Engineer may use Department-owned float to mitigate past, present, or future Department delays by
offsetting a potential time extension for a Change Order.
Prepare a TIA upon request to determine the effect of Department-owned float. Department-owned float
is a resource for the exclusive use of the Department.
8-1.02C(9) Final As-Built Schedule
Within 30 days after work completion, submit a final as-built schedule with actual start and finish dates for
the activities.
Submit a written certificate with this submittal signed by your project manager or an officer of the
company stating:
"To my knowledge and belief, the enclosed final as-built schedule reflects the actual start and finish
dates of the actual activities for the project contained herein."
An officer of the company may delegate in writing the authority to sign the certificate to a responsible
manager. In such an instance, include the written delegation with your submittals.
8-1.02C(10) Payment
The Department pays you for level 2 critical path method schedule as follows:
1. A total of 25 percent of the item total is paid upon:
1.1. Completion of 5 percent of all work
1.2. Acceptance of schedules and authorization of TIAs and deferred time analyses required when
5 percent of all work is complete
2. A total of 50 percent of the item total is paid upon:
2.1. Completion of 25 percent of all work
2.2. Acceptance of schedules and authorization of TIAs and deferred time analyses required when
25 percent of all work is complete
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3. A total of 75 percent of the item total is paid upon:
3.1. Completion of 50 percent of all work
3.2. Acceptance of schedules and authorization of TIAs and deferred time analyses required when
50 percent of all work is complete
4. A total of 100 percent of the item total is paid upon:
4.1. Completion of all work
4.2. Acceptance of schedules and authorization of TIAs and deferred time analyses required when
all work is complete
4.3. Submittal of the certified final as-built schedule
The Department does not adjust payment for any increased or decreased work in submitting schedules.
The Department makes a deduction of $25,000 for failure to submit the certified final as-built schedule.
8-1.02D–8-1.02F Reserved
Replace the row for Safety in the table in the 2nd paragraph of section 8-1.03 with:
10-19-18

Safety

Injury and Illness Prevention Program, Code of Safe Practices,
and job site posters

Add to the end of the 4th paragraph of section 8-1.05:
04-16-21

If you disagree with a Weekly Statement of Working Days report, submit an RFI within 5 business days of
receipt of the report.

Replace the 2nd paragraph of section 8-1.07C with:
04-17-20

Losses for idle equipment, idle workers, and moving or transporting equipment are eligible for delayrelated payment adjustments.

Replace item 3 in the list in the 3rd paragraph of section 8-1.07C with:
04-19-19

3. Delay days exclude Saturdays and holidays.

Add to section 8-1.07C:
04-17-20

If you claim additional costs due to impacts from an excusable delay, you must comply with section 51.42. Support your claim for additional costs based on the difference between the cost to perform the
work as planned and the cost to perform the work as changed as determined under section 9-1.04. The
Department adjusts payment for the work portion that was impacted.
Replace the 2nd paragraph of section 8-1.10A with:
10-15-21

The Department may withhold liquidated damages before the accrual date if the anticipated liquidated
damages may exceed the value of the remaining work.
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Replace the table in the 3rd paragraph of section 8-1.10A with:
10-15-21

Liquidated Damages
Total bid
Liquidated damages
per day
From over
To
$0
$200,000
$2,800
$200,000
$500,000
$3,600
$500,000
$1,000,000
$3,600
$1,000,000
$2,000,000
$4,200
$2,000,000
$5,000,000
$5,200
$5,000,000
$10,000,000
$6,700
$10,000,000
$20,000,000
$9,500
$20,000,000
$50,000,000
$13,200
$50,000,000
$100,000,000
$16,000
$100,000,000
$250,000,000
$19,300

Replace section 8-1.14E with:
10-18-19

8-1.14E Payment Adjustment for Termination
If the Department issues a termination notice, the Engineer determines the payment for termination
during the performance period, from contract approval date to contract acceptance date, based on the
following:
1. Direct cost for the work performed:
1.1. Including:
1.1.1. Mobilization
1.1.2. Demobilization
1.1.3. Securing the job site for termination
1.1.4. Losses from the sale of materials
1.2. Not including:
1.2.1. Cost of materials you keep
1.2.2. Profit realized from the sale of materials
1.2.3. Cost of material damaged by:
1.2.3.1. Act of God
1.2.3.2. Act of a public enemy
1.2.3.3. Fire
1.2.3.4. Flood.
1.2.3.5. Governor-declared state of emergency
1.2.3.6. Landslide
1.2.3.7. Tsunami
1.2.4. Other credits
2. Cost of remedial work, as estimated by the Engineer, is not reimbursed.
3. Allowance for profit not to exceed 4 percent of the cost of the work performed where a likelihood of
having made a profit had the Contract not been terminated is shown.
4. Material handling costs for material returned to the vendor or disposed of as ordered.
5. Costs in determining the payment adjustment due to the termination, excluding attorney fees and
litigation costs.
6. Overhead costs.
Termination of the Contract does not relieve the surety of its obligation for any just claims arising out of
the work performed.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
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9 PAYMENT
04-15-22
Add between the 1st and 2nd paragraphs of section 9-1.04A:
04-17-20

The Tentative Daily Extra Work Agreement form is used to identify the labor, materials, and equipment
used on change order work paid at force account. Signatures on this form do not constitute final
agreement regarding payment.

Replace the 2nd paragraph of section 9-1.06B with:
10-16-20

If the payment for the number of units of a bid item in excess of 125 percent of the Bid Item List is less
than $15,000 at the unit price, the Engineer may not adjust the unit price unless you request it.

Replace section 9-1.07B(5) with:
10-19-18

9-1.07B(5) Hot Mix Asphalt Containing Reclaimed Asphalt Pavement
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formula:
Qrap = HMARTT x Xaa
where:
Xaa = Xta – [(Xrap x Xra x (Xta-100)) / (100 x (Xra – 100))]
and:
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMARTT = HMA containing RAP, total tons placed
Xaa = asphalt content of HMA containing RAP adjusted to exclude the asphalt content in RAP,
expressed as a percentage of the total weight of HMA containing RAP
Xta = total theoretical asphalt content in HMA containing RAP from the job mix formula, expressed as
a percentage of the total weight of HMA containing RAP
Xrap = RAP percentage in HMA containing RAP from the job mix formula, expressed as a percentage
of the total dry weight of aggregate in HMA containing RAP
Xra = average asphalt content of RAP from the job mix formula, expressed as percentage of total
weight of RAP

Replace item 1.2 in the list in the 2nd paragraph of section 9-1.11C with:
04-16-21

1.2.

Superintendents

Replace the 2nd sentence in the 7th paragraph of section 9-1.11E with:
04-19-19

The cost is determined under section 9-1.05 except no markup is allowed.

04-15-22

Delete the 2nd paragraph of section 9-1.16A.

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 38

Replace section 9-1.16C with:
10-19-18

9-1.16C Materials On Hand
A material on hand but not incorporated into the work is eligible for a progress payment if:
1. Compliant with other Contract parts
2. Material cost exceeds either of the following:
2.1. $50,000
2.2. $25,000 if the requestor is certified as one or more of the following:
2.2.1. DVBE
2.2.2. DBE
2.2.3. Small business as certified by Department of General Services, Office of Small
Business and Disabled Veteran Business Enterprise Services
3. Purchased
4. Invoice is submitted
5. Stored within the State and you submit evidence that the stored material is subject to the
Department's control
6. Protected from weather and contamination
7. Water pollution control measures are established and maintained
8. Requested on the Department-furnished form

Replace the 1st paragraph of section 9-1.16E(3) with:
10-18-19

During each estimate period you fail to comply with a Contract part, including the submittal of a document
as specified, such as QC plans, schedules, traffic control plans and water pollution control submittals, the
Department withholds a part of the progress payment except as specified below for the failure to submit a
document during the last estimate period.

Replace section 9-1.16F with:
04-16-21

9-1.16F Retentions
The Department does not retain moneys from progress payments due to the Contractor for work
performed.

Replace the 3rd paragraph of section 9-1.17C with:
10-18-19

If you claim that the total for work completed, excluding deductions, in the proposed final estimate is less
than 90 percent of your total bid, the Department adjusts the final payment to cover your overhead. The
adjustment in the final estimate is 10 percent of the difference between 90 percent of your total bid and
the total for work completed, excluding deductions. The Department does not make this adjustment on a
terminated contract.

Replace section 9-1.17D(2)(b) with:
04-17-20

9-1.17D(2)(b) Overhead Claims
9-1.17D(2)(b)(i) General
Section 9-1.17D(2)(b) includes specifications for overhead claims.
The Department deducts an amount for field and home office overhead paid on added work from any
claim for overhead. The home office overhead deduction equals 5 percent of the added work. The field
office overhead deduction equals 5-1/2 percent of the added work.
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9-1.17D(2)(b)(ii) Definitions
actual daily overhead rates: The home office overhead and field office overhead rates expressed per
business day for the contract performance period. The home office overhead rate is calculated using
the Eichleay Formula and is based on overhead cost pools and all allocation bases from Contract and
company revenues.
added work: Equals the value of the work completed minus the total bid.
contract performance period: The period from Contract approval to Contract acceptance.
9-1.17D(2)(b)(iii) Submittals
Submit the following for an overhead claim:
1. Final amount of additional payment requested.
2. Specific identification of each claim and dates associated with each claim for which you seek
reimbursement for specific overhead costs.
3. Audit report prepared by an independent CPA for the contract performance period identifying the
actual daily overhead rates, supporting calculations and documentation for both field and home office
overhead excluding a profit markup.
Field office overhead costs from which the actual daily overhead rate is calculated must be:
1.
2.
3.
4.
5.
6.

Allowable under 48 CFR 31
Supported by reliable records
Related solely to the project
Incurred during the contract performance period
Comprised of only time-related field office overhead costs
Not a direct cost

Home-office overhead costs from which the actual daily overhead rate is calculated must be:
1.
2.
3.
4.
5.

Allowable under 48 CFR 31
Supported by reliable records
Incurred during the contract performance period
Comprised of only fixed home-office overhead costs
Not a direct cost

Failure to submit the audit report for an overhead claim with the claim statement is a waiver of the
overhead claim and operates as a bar to arbitration on the claim (Pub Cont Code § 10240.2).
The CPA's audit must be performed as an examination-level engagement under the attestation
engagements in the Government Auditing Standards published by the Comptroller General of the United
States. The CPA's audit report must express an opinion of whether or not your calculations of your actual
field and home office overhead daily rates comply with section 9-1.17D(2)(b). The attest documentation
prepared by the CPA in connection with the audit must be submitted for review with the audit report.
Within 20 days of the Engineer's request, make your financial records available for an audit by the State
for verifying the actual daily overhead rates in your audit report. The actual rate of time-related overhead
is subject to authorization by the Engineer.
The Department pays for 1/2 the cost of the report unless otherwise specified. The cost is determined
under section 9-1.05 except no markup is allowed.

Replace the 3rd and 4th paragraphs of section 9-1.17D(3) with:
04-16-21

If the Engineer determines that a claim requires additional analysis, the Engineer schedules a
Department management meeting. Meet with Department management and make a presentation
supporting the claim.
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After the Engineer or Department management finishes reviewing the claim, the Department makes the
final determination of claims and provides it to you. This final determination of claims is the final written
decision by the Department on the claims under Pub Cont Code § 10240.1.

Add to the end of the 2nd paragraph of section 9-1.22:
04-16-21

The Department’s final written decision on a claim is the final determination of claims as specified in
section 9-1.17D(3).

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION II GENERAL CONSTRUCTION
10 GENERAL
04-19-19
Replace the 1st sentence in the 4th paragraph of section 10-6 with:
04-19-19

The sources and discharge of recycled water must comply with the water-recycling criteria of the CDPH,
SWRCB Order No. WQ 2016-0068-DDW, and the requirements of the appropriate RWQCB.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

11 WELDING
04-15-22
Add to the beginning of section 11:
04-15-22

11-1 GENERAL
Replace the table in the 3rd paragraph of section 11-1.01 with:
04-16-21

AWS code
D1.1
D1.3
D1.4
D1.5
D1.6
D1.8

Year of adoption
2020
2018
2018
2020
2017
2016

Replace the introductory clause in the 1st paragraph of section 11-1.03 with:
04-16-21

Replace clause 8.1.3 of AWS D1.1, the 1st paragraph of clause 9.1.2 of AWS D1.4, and clause 8.1.2 of
AWS D1.5 with:

Replace the introductory clause of the 2nd paragraph of section 11-1.04 with:
04-16-21

Replace clause 8.14.6.1 of AWS D1.1, clause 9.8.1 of AWS D1.4, and clause 8.1.3.4 of AWS D1.5 with:
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 41

Replace the 1st paragraph of section 11-1.05 with:
04-16-21

Replace the first sentence of clause 7.21.1.1 of AWS D1.1 with the following:
The separation between surfaces of plug and slot welds, and of joints landing on a backing, shall not
exceed 1/16 in [2 mm].
Replace clause 5.3.1.1 of AWS D1.5 with the following:
The separation between surfaces of plug and slot welds, and of joints landing on a backing, shall not
exceed 2 mm [1/16 in].
If weld joint details proposed for use in the work are not prequalified under clause 5 of AWS D1.1 or figure
4.4 or 4.5 of AWS D1.5, submit the proposed WPS and the intended weld joint locations.

Replace item 2 in the list in the 2nd paragraph of section 11-1.05 with:
04-19-19

2. Be mechanically and radiographically tested. Mechanical and radiographic testing and acceptance
criteria must comply with the applicable AWS codes. The type of mechanical testing must be
authorized.

Replace the 3rd paragraph of section 11-1.05 with:
10-16-20

If a nonprequalified weld joint configuration is proposed using a combination of WPSs for work welded
under AWS D1.1, you may conduct a single test combining the WPSs to be used in production, if the
essential variables, including weld bead placement, of each process are limited to those established in
table 6.5 of AWS D1.

Replace the 1st and 2nd paragraphs of section 11-1.06 with:
04-16-21

Replace item 3 of clause 8.26.3.2 of AWS D1.5 with:
3. If indications that exhibit these planar characteristics are present at scanning sensitivity, or other
evidence exists to suggest the presence of transverse cracks, a more detailed evaluation of the
discontinuity by other means must be performed (e.g., alternate UT techniques, RT, grinding, or
gouging for visual inspection or MT of the excavated areas.)
Replace the scanning angle in clause 8.24.2.2 of AWS D1.5 with:
e = 45° max
Clause 8.6.5 of AWS D1.1, clause 9.6.5 of AWS D1.4, and clause 8.6.5 of AWS D1.5 do not apply.

Replace the introductory clause of the 1st paragraph of section 11-2.04 with:
04-16-21

Clauses 8.1.4.2 and 8.1.4.4 of AWS D1.1, the 2nd paragraph of clause 9.1.2 of AWS D1.4, clauses
8.1.3.1 through 8.1.3.3 of AWS D1.5, and clause 7.2.3 of AWS D1.8 are replaced with:
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Replace item 2 in the list in the 2nd paragraph of section 11-2.04 with:
04-16-21

2. Structural steel for building construction work is performed at a permanent fabrication or
manufacturing plant that is certified under the AISC Quality Certification Program, Category BU,
Fabricators of Steel Buildings.

Replace the introductory clause in the 1st paragraph of section 11-2.05 with:
04-16-21

Replace clause 8.5.4 of AWS D1.5 with:

Replace section 11-2.06 with:
04-19-19

11-2.06 WELDING PROCEDURES QUALIFICATION
04-16-21

Welding procedures qualification for work welded under AWS D1.5 must comply with clause 7.12 or
7.12.4 of AWS D1.5 and the following:
1. Macroetch tests are required for all WPS qualification tests, and acceptance must comply with clause
7.19.2 of AWS D1.5.
2. If a nonstandard weld joint is to be made using a combination of WPSs, you may conduct a test under
figure 7.3, combining the qualified or prequalified WPSs to be used in production, if the essential
variables, including weld bead placement, of each process are limited to those established in table
7.6 of AWS D1.5.
3. Before preparing mechanical test specimens, inspect the PQR welds by visual and radiographic tests.
The backing bar must be 3 inches in width and must remain in place during NDT. Results of the
visual and radiographic tests must comply with clause 8.26.2 of AWS D1.5 excluding clause 8.26.2.2.
All other requirements for clause 7.17 are applicable.
10-16-20

When electric resistance welding is used for work welded under AWS D1.1, the welding procedure must
be qualified under Clause 6 of AWS D1.1. Welding procedures must be qualified for the thickness and the
pole diameter tested. Test samples for tapered poles must be obtained from three locations, each end
and the middle of the tapered pole, to qualify for the diameter range tested.

Replace the 3rd paragraph of section 11-3.02 with:
04-19-19

The AISC Certification category for pole structures is Bridge and Highway Metal Component (CPT) or
Standard for Steel Building Structures (BU).

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
Replace section 12 with:
10-18-19

12 TEMPORARY TRAFFIC CONTROL
04-15-22
12-1 GENERAL
12-1.01 GENERAL
Section 12-1 includes general specifications for providing temporary traffic control.
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Temporary traffic control, including flagging, apparel, temporary traffic control devices, and equipment for
flaggers, must comply with the California MUTCD, Part 6, "Temporary Traffic Control."
12-1.02 MATERIALS
Not Used
12-1.03 CONSTRUCTION
Assign flaggers to:
1. Control traffic
2. Warn the public of any dangerous conditions resulting from the work activities
3. Provide for the passage of traffic through the work as specified for the passage of traffic for public
convenience and public safety
Maintain flagging apparel, traffic control devices, and equipment for flaggers in good repair.
12-1.04 PAYMENT
Not Used
12-2 RESERVED
12-3 TEMPORARY TRAFFIC CONTROL DEVICES
12-3.01 GENERAL
12-3.01A General
12-3.01A(1) Summary
Section 12-3.01 includes general specifications for providing temporary traffic control devices.
10-15-21

Providing temporary traffic control devices includes installing, placing, maintaining, repairing, replacing,
relocating, and removing temporary traffic control devices.
10-18-19

Do not use different types of channelizing devices on the same alignment. The types include plastic
drums, portable delineators, channelizers, tubular markers, traffic cones, and Type I and Type II
barricades.
12-3.01A(2) Definitions
Category 1 temporary traffic control devices: Small devices weighing less than 100 lb certified as
crashworthy by crash testing or crash testing of similar devices. Category 1 temporary traffic control
devices include traffic cones, plastic traffic drums, portable delineators, and channelizers.
Category 2 temporary traffic control devices: Small devices weighing less than 100 lb that are not
expected to produce significant changes in vehicular velocity but could cause harm to impacting
vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.
10-15-21

Category 3 temporary traffic control devices: Devices weighing 100 lb or more that are expected to
produce significant changes in the vehicular velocity of impacting vehicles. These devices include
crash cushions, impact attenuator vehicles, temporary barriers, and end treatments for barriers.
10-18-19

orange: Orange, red-orange, fluorescent orange, or fluorescent red-orange.
useable shoulder area: Any longitudinal paved or unpaved contiguous surface adjacent to the traveled
way with:
1. Enough weight-bearing capacity to support temporary traffic control devices, such as flashing arrow
signs, PCMSs, and impact attenuator vehicles
2. Slope not greater than 6:1 (horizontal:vertical)
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12-3.01A(3) Submittals
At least 5 business days before starting any work using the devices or within 2 business days after the
request if the devices are already in use, submit as informational submittals:
1. Self-certification for crashworthiness of Category 1 temporary traffic control devices. Either you or the
manufacturer must perform the self-certification. Include:
1.1. Date
1.2. Federal aid number for a federal-aid contract
1.3. Contract number, district, county, route, and post miles of the project limits
1.4. Company name, street address, city, state, and zip code of the certifying vendor
1.5. Printed name, signature, and title of the certifying person
1.6. Types of Category 1 temporary traffic control devices
2. List of proposed Category 2 temporary traffic control devices
Obtain a standard form for self-certification from the Engineer.
Submit a sample of the type of portable delineator that you will be using before placing the delineators on
the job site.
12-3.01A(4) Quality Assurance
Reserved
12-3.01B Materials
The condition of temporary traffic control devices must comply with the most current edition of the
American Traffic Safety Services Association publication Quality Guidelines for Temporary Traffic Control
Devices and Features.
Category 2 temporary traffic control devices must be on FHWA's list of acceptable crashworthy Category
2 hardware for work zones. For this list, go to FHWA's Safety Program website.
Category 2 temporary traffic control devices must be labeled with the FHWA acceptance letter code and
the name of the manufacturer. The label must be legible and permanently affixed to the temporary traffic
control device by the manufacturer.
Category 3 temporary traffic control devices must be on the Authorized Material List for highway safety
features.
Retroreflectivity for the following materials must comply with Table 2A-3, "Minimum Maintained
Retroreflectivity Levels," of the California MUTCD and be on the Authorized Material List for signing and
delineation materials:
1.
2.
3.
4.
5.
6.
7.

Retroreflective sheeting for barricades
Retroreflective bands for portable delineators
Retroreflective sheeting for construction area signs
Retroreflective sheeting for channelizers
Reflectors for Type K temporary railing
Retroreflective cone sleeves
White and orange retroreflective stripes for plastic traffic drums

The following temporary traffic control devices must be visible from 1,000 feet during the hours of
darkness under an illumination of legal high-beam headlights by persons with 20/20 vision or vision
corrected to 20/20:
1. Retroreflective bands on portable delineators
2. Retroreflective sheeting on channelizers
3. Retroreflective cone sleeves on traffic cones
12-3.01C Construction
Perform all layout work necessary to place channelizing devices:
1. On the proper alignment
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2. Uniformly at the location and spacing described
3. Straight on a tangent alignment
4. On a true arc in a curved alignment
If temporary traffic control devices are damaged, displaced, or stop operating or functioning as described
from any cause during the progress of the work, immediately repair, repaint, or replace the components
and restore them to their original locations and positions.
If ordered, furnish and place additional temporary traffic control devices. This work is change order work
unless the temporary traffic control devices are being furnished and placed for public safety or public
convenience.
Level and plumb a portable system.
Delineate the location of a trailer mounted system with a taper consisting of 9 traffic cones placed 25 feet
apart, except where the system is placed within a lane closure or behind a barrier or guardrail.
When a portable system is not in use, remove it from the job site, place it behind a barrier or guardrail, or
move it to an area at least 15 feet from the edge of the traveled way.
10-15-21

12-3.01D Payment
Payment for a system with a DAY unit of measure is based on a continuous 24-hour period. The 24-hour
period will start when the system is placed in operation at the first location.
10-18-19

12-3.02 TRAFFIC CONES
12-3.02A General
Section 12-3.02 includes specifications for placing traffic cones.
12-3.02B Materials
A traffic cone must be flexible, orange, and manufactured from commercial-quality material designed for
the intended purpose.
The outer section of the portion above the base of the traffic cone must be translucent and fabricated of a
highly pigmented, orange, PV compound. The overall height of a traffic cone must be at least 28 inches
and the bottom inside diameter of the traffic cone must be at least 10.5 inches.
During the hours of darkness, a traffic cone must have a retroreflective cone sleeve.
Retroreflective cone sleeves must be permanently affixed, double-band, sleeves consisting of 2 white
retroreflective bands. The top band must be 6 inches wide and placed a maximum of 4 inches from the
top of the cone. The lower band must be 4 inches wide and placed 2 inches below the bottom of the top
band. You may use traffic cones with double-band retroreflective cone sleeves during daylight hours.
12-3.02C Construction
Use the same type of retroreflective cone sleeve for all cones used on the project.
Anchor the base of a traffic cone if it does not have enough size and weight to keep the cone in an upright
position.
12-3.02D Payment
Not Used
12-3.03 PLASTIC TRAFFIC DRUMS
12-3.03A General
12-3.03A(1) Summary
Section 12-3.03 includes specifications for placing plastic traffic drums.
12-3.03A(2) Definitions
Reserved
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12-3.03A(3) Submittals
Submit a certificate of compliance for plastic traffic drums.
12-3.03A(4) Quality Assurance
Reserved
12-3.03B Materials
A plastic traffic drum must comply with the manufacturer's instructions for weight and ballast.
A plastic traffic drum must:
1.
2.
3.
4.

Be orange LDPE
Be flexible and collapsible upon vehicle impact
Have a weighted base to maintain an upright position and prevent displacement by passing traffic
Have a height such that the top of the drum is at least 36 inches above the traveled way

The weighted base must:
1.
2.
3.
4.

Be detachable
Be shaped to prevent rolling upon impact
Have a 38-inch maximum outside diameter
Have a 4-inch maximum height above the ground surface

12-3.03C Construction
Use 1 type of plastic traffic drum on the project.
Use the same type and brand of retroreflective sheeting for all plastic traffic drums used on the project.
Do not use sandbags or comparable ballast.
Moving plastic traffic drums from location to location if ordered after initial placement is change order
work.
12-3.03D Payment
Not Used
12-3.04 PORTABLE DELINEATORS
12-3.04A General
Section 12-3.04 includes specifications for placing portable delineators.
12-3.04B Materials
A portable delineator, including its base, must be made of a material that has enough rigidity to remain
upright when unattended and must be flexible or collapsible upon impact by a vehicle. The base must be
(1) shaped to prevent rolling after impact and (2) anchored or weigh enough to keep the delineator in an
upright position. Ballast for a portable delineator must comply with the manufacturer's instructions.
A portable delineator must be a minimum of 36 inches in height. The vertical portion of a portable
delineator must be predominantly orange. The post must be not less than 3 inches in width or diameter.
Retroreflectorization of a portable delineator that has a height of less than 42 inches must be provided by
two 3-inch-wide white bands placed a maximum of 2 inches from the top with a maximum of 6 inches
between the bands. Retroreflectorization of a portable delineator that has a height of 42 inches or more
must be provided by four 4- to 6-inch-wide alternating orange and white stripes with the top stripe being
orange.
12-3.04C Construction
Use only 1 type of portable delineator on the project.
12-3.04D Payment
Not Used
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12-3.05 CHANNELIZERS
12-3.05A General
Section 12-3.05 includes specifications for placing channelizers.
12-3.05B Materials
A channelizer must be on the Authorized Material List for signing and delineation materials.
Its post must be orange.
A channelizer must be affixed with 3-by-12-inch, retroreflective, white sheeting.
12-3.05C Construction
Install channelizers on clean, dry surfaces.
Cement the channelizer bases to the pavement as specified for cementing pavement markers to the
pavement in section 81-3.
When no longer required for the work, remove the channelizers and the underlying adhesive used to
cement the channelizer bases to the pavement.
Do not remove channelizers that are shown to be left in place at the time of work completion.
12-3.05D Payment
Not Used
12-3.06–12-3.09 RESERVED
12-3.10 BARRICADES
12-3.10A General
Section 12-3.10 includes specifications for placing barricades.
12-3.10B Materials
Markings for barricade rails must be alternating orange and white retroreflective stripes.
Orange retroreflective sheeting must match color PR no. 6, Highway Orange, of the FHWA Color
Tolerance Chart.
The interface between the rail surface and the retroreflective sheeting must be free of air bubbles or
voids.
The predominant color of barricade components other than the rails must be white or unpainted
galvanized metal or aluminum.
You may use a Type III barricade as a sign support if the barricade has been successfully crash tested
under NCHRP Report 350 criteria or the Manual for Assessing Safety Hardware (MASH) crash testing
guidelines as a single unit with an attached sign panel of the size and type to be used.
A sign panel for a construction area sign or marker panel to be mounted on a barricade must comply with
section 12-3.11B(2).
Do not imprint an owner identification on the retroreflective face of any rail.
12-3.10C Construction
Place each barricade such that the stripes slope downward in the direction road users are to pass.
Place each sand-filled bag near the ground level on the lower parts of the frame or stays to serve as
ballast for the barricades. Do not place ballast on top of barricades or over any retroreflective barricade
rail face that is facing traffic.
Do not remove barricades that are shown to be left in place at the time of work completion.
Moving a barricade from location to location is change order work if ordered after initial placement of the
barricade.
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12-3.10D Payment
Not Used
12-3.11 CONSTRUCTION AREA SIGNS
12-3.11A General
12-3.11A(1) Summary
Section 12-3.11 includes specifications for placing construction area signs.
04-17-20

Construction area signs include general information signs and all temporary signs and object markers
required for the direction of traffic within the project limits.
10-18-19

12-3.11A(2) Definitions
background: Dominant sign color.
legend: Letters, numerals, tildes, bars, arrows, route shields, symbols, logos, borders, artwork, and
miscellaneous characters that are intended to convey specific meanings on traffic signs.
12-3.11A(3) Submittals
Reserved
12-3.11A(4) Quality Assurance
Reserved
12-3.11B Materials
12-3.11B(1) General
04-17-20

Construction area sign must be the product of a commercial sign manufacturer.
10-18-19

The style, font, size, and spacing of the legend must comply with the Standard Alphabets published in the
FHWA's Standard Highway Signs Book.
The sign must be visible from 500 feet and legible from 300 feet at noon on a cloudless day and during
the hours of darkness under an illumination of legal low-beam headlights by persons with 20/20 vision or
vision corrected to 20/20. A fabric sign panel on a portable sign is not subject to the visibility and legibility
requirements for headlight illumination during the hours of darkness.
04-16-21

Construction area warning and guide signs must have a black legend on a retroreflective, fluorescent
orange background. W10-1 advance warning sign for highway-rail grade crossings must have a black
legend on a retroreflective fluorescent yellow background.
10-18-19

12-3.11B(2) Stationary-Mounted Signs
04-16-21

Stationary-mounted sign must comply with section 82-2.
10-18-19

A temporary sign support of any type placed within 15 feet from the edge of the traveled way must comply
with the specifications for a Category 2 temporary traffic control device.
The sign post must be good, sound wood posts with the breakaway feature as shown for a roadside sign.
Fastening hardware and back braces must be commercial-quality materials.
12-3.11B(3) Portable Signs
Each portable sign must consist of a base, standard or framework, and a sign panel. Units delivered to
the job site must be capable of being placed into immediate operation.
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A sign panel for a portable sign must comply with the specifications for a stationary-mounted sign panel
or be fabricated from one of the following materials:
1.
2.
3.
4.

Type VI, retroreflective, elastomeric roll-up fabric
Nonretroreflective, cotton, drill fabric
Nonretroreflective, flexible, industrial, nylon fabric
Another type of fabric if authorized

Do not use nonretroreflective portable signs during the hours of darkness.
The bottom of the portable sign panel must be at least 1 foot above the edge of the traveled way.
12-3.11B(4) Temporary Object Markers
A temporary object marker must be mounted on a stationary wood or metal post and must comply with
section 82.
A marker panel for a Type N (CA), Type P (CA), or Type R (CA) object marker must comply with the
specifications for a marker panel for a stationary sign panel in section 12-3.11B(2).
A target plate, post, and the hardware for a Type K (CA) and Type L (CA) temporary object marker must
comply with the specifications for these items in section 82.
12-3.11B(5) General Information Signs
10-16-20

12-3.11B(5)(a) General
Not Used
04-16-21

12-3.11B(5)(b) Construction Project Funding Identification Signs
Construction project funding identification sign must:
1. Comply with:
1.1. Section 6F.109(CA) of the California MUTCD
1.2. Section 82-2.02E
1.3. Specifications on the Department’s Safety Programs website
2. Be 48 by 30 inches for local roadways
3. Be 96 by 60 inches for conventional highways
4. Be 132 by 78 inches for freeways and expressways

10-18-19

12-3.11C Construction
12-3.11C(1) General
Place all construction area signs outside of the traveled way. Do not block a bicycle or pedestrian
pathway with a construction area sign.
Place, install, maintain, and remove temporary object markers shown as construction area signs as
specified for construction area signs.
Maintain accurate information on construction area signs. Immediately replace or correct signs that
convey inaccurate information.
During the progress of work, immediately cover or remove unneeded signs.
Cover each unneeded sign such that the message cannot be seen. Securely fasten the cover to prevent
movement from wind.
Check each covered sign daily for damage to the cover and immediately replace any cover if needed.
Clean each construction area sign panel at the time of installation and at least once every 4 months
thereafter.
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Be prepared to furnish additional construction area sign panels, posts, and mounting hardware or
portable sign mounts on short notice due to changing traffic conditions or damage caused by traffic or
other conditions. Maintain an inventory of commonly required items at the job site or make arrangements
with a supplier who is able to furnish the items daily on short notice.
Replace any damaged construction area sign or repair the sign if authorized.
Remove any sign panel that exhibits irregular luminance, shadowing, or dark blotches at nighttime under
vehicular headlight illumination.
12-3.11C(2) Stationary-Mounted Signs
Install stationary-mounted signs as described for the installation of roadside signs except:
1. Back braces and blocks for sign panels are not required for signs 48 inches or smaller in width and
diamond-shaped signs 48 by 48 inches or smaller.
2. Bottom of the sign panel must be at least 7 feet above the edge of the traveled way.
3. You may install a construction area sign on an above-ground, temporary platform sign support or on
an existing lighting standard or other support if authorized. Do not make holes in a standard to
support the sign if it is installed on an existing lighting standard.
4. Post embedment must be at least 2.5 feet if the post hole is backfilled around the post with
commercial-quality concrete. The concrete must contain at least 295 pounds of cementitious material
per cubic yard.
The Engineer determines the post size and number of posts if the type of sign installation is not shown.
Excavate each post hole by hand methods without the use of power equipment. You may use power
equipment where you determine that subsurface utilities are not present in the area of the proposed post
hole if authorized. The post-hole diameter must be at least 4 inches greater than the longest crosssectional dimension of the post if it is backfilled with commercial-quality concrete.
Furnishing, installing, maintaining, moving, and removing any additional construction area signs if ordered
is change order work.
12-3.11C(3) General Information Signs
10-16-20

12-3.11C(3)(a) General
Not Used
04-16-21

12-3.11C(3)(b) Construction Project Funding Identification Signs
Do not add information to a construction project funding identification sign unless authorized.
Install construction project funding identification signs before starting major work activities visible to
highway users.
Mount construction project funding identification signs on a wood posts under section 82-3.
10-18-19

12-3.11D Payment
Not Used
12-3.12 TELESCOPING FLAG TREES
12-3.12A General
Section 12-3.12 includes specifications for placing telescoping flag trees.
12-3.12B Materials
Telescoping flag trees must be manufactured from commercial-quality material designed for the intended
purpose and capable of maintaining an upright position at all times while in use.
12-3.12C Construction
Not Used
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12-3.12D Payment
Not Used
12-3.13–12-3.19 RESERVED
10-15-21

12-3.20 TEMPORARY BARRIER SYSTEMS
12-3.20A General
12-3.20A(1) Summary
Section 12-3.20 includes specifications for placing, maintaining, repairing, and removing temporary
barrier systems.
Temporary barrier system consists of:
1. New or undamaged used interconnected barrier segments
2. Segment connection hardware
3. Stakes and anchor bolts
12-3.20A(2) Definitions
clear area width: Minimum width throughout the length of the barrier system that must be maintained
clear of obstructions, objects, and work resources during non-working hours. The width is measured
perpendicular from the non-traffic side toe.
set back distance: Space measured between the closest toe of temporary barrier and the edge of
traveled way for both directions of traffic.
12-3.20A(3) Submittals
Submit as informational submittal for each type of temporary barrier system:
1. Certificate of compliance
2. Manufacturer's installation instructions except for Type K temporary railing
Submit a signed manufacturer's replacement evaluation report within 10 days of damage to a temporary
steel barrier system.
12-3.20A(4) Quality Assurance
12-3.20A(4)(a) General
Except for Type K temporary railing, temporary barrier systems must:
1. Be on the Authorized Materials List for highway safety features
2. Comply with MASH Test Level 3 requirements
3. Comply with the manufacturer's drawings shown on the Department’s Division of Safety Programs
website and the manufacturer’s installation instructions
If a discrepancy exists, governing ranking in descending order is:
1. These specifications
2. Manufacturer’s drawings
3. Manufacturer’s installation instructions
12-3.20A(4)(b) Quality Control
Replace damaged temporary concrete barrier segments with exposed reinforcing steel or concrete spalls
1-1/2 inches in depth and 4 inches in width or greater.
Replace damaged temporary steel barrier segments with permanent bends, tearing, or buckling as
described in the signed manufacturer's replacement evaluation report.
Realign temporary barrier system within 2 days of impact or displacement when displaced more than 3
inches.
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12-3.20B Materials
12-3.20B(1) General
Temporary barrier segment must:
1. Be a minimum 31-1/2 inches in height
2. Have at least two lifting holes
3. Be designed to be used with temporary traffic screen when required
Temporary barrier segment may have your name or logo on each barrier segment. The name or logo
must be no more than 4 inches in height and must be located no more than 12 inches above the bottom
of the barrier segment.
12-3.20B(2) Temporary Concrete Barriers
12-3.20B(2)(a) General
Temporary concrete barrier segment must:
1.
2
3.
4.
5.

Be precast concrete with a minimum 4,000-psi compressive strength.
Have reinforcement steel that complies with section 52.
Have a finished surface that complies with section 51-1.03F(2).
Comply with the requirements for precast concrete.
Include the manufacturer's name, lot number, and month and year of manufacture stamped on the
top of each barrier segment except for Type K temporary railing. The stamped information must be:
5.1. No more than 6 inches in height.
5.2. No more than 12 inches in length.
5.3. From 3/16 to 1/4 inch in depth.
5.4. Centered on the top width of the barrier segment.

Segment connection hardware must be one of the following:
1. Steel bar loops and connecting pins
2. "J" hook steel plates
Steel bar loops must comply with ASTM A36/A36M.
Connecting pins must comply with ASTM A307. A round bar of the same diameter may be substituted for
the connecting pins. The round bar must:
1. Comply with ASTM A36/A36M
2. Have a minimum length of 26 inches
3. Have a 3-inch-diameter, 3/8-inch-thick plate welded on the upper end using a 3/16-inch fillet weld
"J" hook steel plates must be a minimum 18 inches in height.
12-3.20B(2)(b) Temporary Concrete Barrier with "J" Hooks
The steel stakes must be 1-1/2 inches in diameter and 48 inches long.
Anchor hardware must include:
1.
2.
3.
4.

1-inch-diameter, 6-inch-long anchor bolt insert
1-inch-diameter hex head bolt with a minimum length of 11 inches plus thickness of asphalt overlay
3-by-3-by-3/8-inch plate washer
Retainer ring

12-3.20B(2)(c) Type K Temporary Railing
Reserved
12-3.20B(2)(d)–12-3.20B(2)(g)
Reserved
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12-3.20B(3) Temporary Steel Barriers
Temporary steel barriers segment must:
1.
2.
3.
4.

Be galvanized steel.
Comply with ASTM A36.
Have a joint connection.
Include permanent identification information with no more than 6 inches in height and 12 inches in
length and centered on the top width of the segment. The identification information must include:
4.1. Manufacturer's name.
4.2. Serial number.
4.3. Lot number.
4.4. Month and year of manufacture.

12-3.20B(4)–12-3.20B(9)
Reserved
12-3.20B(10) Temporary Terminal Sections
Reserved
12-3.20C Construction
12-3.20C(1) General
Clean temporary barrier segments at time of installation and at least every 6 months thereafter.
Install the temporary barrier system based on the requirements shown in the following table:
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Barrier

Minimum Clear Area Width
Height
Height
differentials
differentials
3 feet or less
greater than 3 ft
(ft)
up to 8 feet
Configuration
(ft)

Edge of deck
or height
differentials
greater than
8 feet
(ft)

12'-6" temporary
concrete barrier with
"J" hooks

Fixed
objects,
falsework
members,
or
temporary
supportsa
(ft)
7
3

Freestanding
3
4
8
3 stakes
1
1
2
per segment
traffic side
2 anchor bolts
1
1
2
3
per segment
traffic side
20-foot temporary
Freestanding
3
4
8
7
concrete barrier with
4 stakes
1
1
2
3
"J" hooks
per segment
traffic side
3 anchor bolts
1
1
2
3
per segment
traffic side
50-foot temporary
Staked or
6
7
9
10
steel barrier
anchored at
both ends only
Staked or
5
6
8
9
anchored every
250 feet
Staked or
1
1
3
4
anchored every
33 feet
20-foot Type K
Freestanding
2
3
8
7
temporary railing
2 stakes or 2
1
1
3
4
anchor bolts
per segment
traffic side
4 stakes or 4
N/A
N/A
3
3
anchor bolts
per segment
aThe minimum clear area width to a falsework or temporary support footing can be 2 feet less than the clear
area width shown. Measure clear area width to the footing edge closest to traffic.
Stake down temporary barrier systems when placed on an asphalt concrete surface.
Anchor down temporary barrier systems when placed on a concrete surface. For bridge decks, confirm
the anchor will not penetrate closer than 1-1/2 inches from the bottom of the deck before placement.
When temporary barrier is not shown, request the Engineer to verify the bridge deck thickness.
For installations on concrete surfaces, drill holes and bond threaded rods or dowels under section 51-1.
Do not drill the top of supporting beams or girders, bridge expansion joints, or drains.
Install stakes and anchor bolts so the heads do not project above the top of the temporary barrier pocket
profile.
Install a reflector on the top or face of barrier segments placed within 10 feet of a traffic lane. Space
reflectors at approximately 20-foot intervals. Apply adhesive for mounting the reflector under the reflector
manufacturer's instructions.
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Install a Type P marker panel complying with section 82 at each end of temporary barrier system placed
adjacent to a two-lane, two-way highway and at the end facing traffic for temporary barrier installed
adjacent to a one-way roadbed. If the temporary barrier is placed on a skew, install the marker at the end
of the skew nearest the traveled way.
Maintain a minimum height of 31-1/2 inches above surface for temporary barrier. For paving activities
adjacent to temporary barrier, do not pave within 2 feet of the barrier segments unless authorized. For
paving under the temporary barrier, remove and reset the barrier.
Remove stakes and anchor bolts so that minimal damage is done to surface.
After removing the temporary barrier systems:
1. Restore the area to its previous condition or construct it to its planned condition if temporary
excavation or embankment was used to accommodate the temporary barrier.
2. Remove all threaded rods or dowels to a depth of at least 1 inch below the top of a concrete surface.
Fill the resulting holes with mortar under section 51-1 except cure the mortar by the water method or
by the curing compound method using curing compound no. 6.
3. Repair a damaged asphalt surface by providing a clean, smooth edge around the damaged area.
Repair any heaving caused by stake removal to provide a uniform surface. Remove loose debris and
use compressed air to clean out the stake hole. Comply with manufacturer’s requirements except fill
the stake hole with grout to existing pavement elevation under section 51-1.
If the Engineer orders a lateral move of a temporary barrier system and repositioning is not shown, the
lateral move is change order work except for work area access, clear area width compliance, or because
of your means and methods to perform the work.
12-3.20C(2) Temporary Concrete Barriers
12-3.20C(2)(a) General
Before placing temporary concrete barrier on the job site and after each described relocation, paint the
exposed surfaces of the segments with white paint complying with specifications for acrylic emulsion paint
for exterior masonry.
Place and maintain the abutting ends of segments in alignment without substantial offset from each other.
Install temporary barrier systems with the last segment extending a minimum of 60 feet past the length of
the protected area.
12-3.20C(2)(b) Temporary Concrete Barrier with "J" Hooks
Install a minimum 200 feet of temporary concrete barrier with "J" hooks.
Place the temporary barrier system on a concrete or asphalt concrete surface. The asphalt concrete
surface must have a minimum 2 inches of asphalt concrete over 6 inches of compacted subbase.
Install two parallel temporary barrier systems, one for each direction of travel, when placed between twoway traffic. Maintain the minimum clear area as shown in the table titled "Minimum Clear Area Width"
between the two systems. Maintain a minimum 1-foot set back distance.
12-3.20C(2)(c) Type K Temporary Railing
Do not install Type K temporary railing on projects advertised after December 31, 2026.
Install a minimum 160 feet of Type K temporary railing.
Excavate and backfill under section 19-3.
Do not compact earth fill placed behind Type K temporary railing in a curved layout.
Place temporary barrier system on a firm, stable surface. Grade the area to provide a uniform bearing
surface throughout the entire length of the system.
Anchor or stake down each end segment and every other segment with four stakes as shown when
placed between two-way traffic. Maintain a minimum 1-foot set back distance.
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12-3.20C(2)(d)–12-3.20C(2)(g)
Reserved
12-3.20C(3) Temporary Steel Barriers
12-3.20C(3)(a) General
Reserved
12-3.20C(3)(b) 50-Foot Temporary Steel Barriers
Use 50-foot temporary steel barriers with or without rubber pads.
Install a minimum 250 feet of 50-foot temporary steel barrier. The last segment must extend a minimum
25 feet past the length of the protected area.
Place the temporary barrier system on a concrete or asphalt concrete surface. Do not place the system
on a dirt or earth surface.
Anchor or stake down the first and last segment of the temporary barrier system.
Maintain a minimum radius of 800 feet for segments placed on a curved layout. For tighter curves down
to a 250-foot radius, contact the manufacturer before installation and provide manufacturer's written
recommendation for the installation.
Maintain a minimum 2-foot set back distance on both sides of a temporary barrier system used with traffic
on both sides of the barrier. Install the temporary barrier system under the manufacturer's instructions.
12-3.20C(3)(c)–12-3.20C(3)(h)
Reserved
12-3.20C(4)–12-3.20C(9)
Reserved
12-3.20C(10) Temporary Terminal Sections
Reserved
12-3.20D Payment
The payment quantity for types of temporary barrier systems is the length measured along the top of the
barrier segments.
10-18-19

12-3.21 TEMPORARY TRAFFIC SCREENS
12-3.21A General
Section 12-3.21 includes specifications for installing temporary traffic screens.
12-3.21B Materials
Temporary traffic screen panels must be one of the following:
1. CDX grade or better plywood
2. Weather-resistant strand board
3. Plastic
Plastic temporary traffic screen panels must be on the Authorized Material List for temporary traffic
screen.
Wale boards for use with plywood or strand board must be Douglas fir, rough sawn, construction grade or
better.
Pipe screen supports must be schedule 40, galvanized steel pipe.
Nuts, bolts, and washers must be cadmium plated.
Screws must be black or cadmium-plated flat head, cross-slotted, with full-thread length.
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Temporary traffic screen panels must be CDX grade or better, plywood or weather-resistant strand board.
Wale boards must be Douglas fir, rough sawn, construction grade or better.
Pipe screen supports must be schedule 40, galvanized steel pipe.
Nuts, bolts, and washers must be cadmium plated.
Screws must be black or cadmium-plated flat head, cross-slotted screws with full-thread length.
12-3.21C Construction
Install and anchor temporary traffic screens to the top of the Type K temporary railing. The temporary
traffic screen must have 3-foot-long openings spaced at 200-foot intervals.
A lateral move of Type K temporary railing with attached temporary traffic screen is change order work if
ordered and repositioning is not shown.
12-3.21D Payment
The payment quantity for temporary traffic screen is the length measured along the line of the screen with
no deductions for openings in the temporary traffic screen.
12-3.22 TEMPORARY CRASH CUSHION MODULES
12-3.22A General
Section 12-3.22 includes specifications for placing sand-filled temporary crash cushion modules in
groupings or arrays.
If activities expose traffic to a fixed obstacle, protect the traffic from the obstacle with a sand-filled
temporary crash cushion. The crash cushion must be in place before opening traffic lanes adjacent to the
obstacle.
12-3.22B Materials
Each sand-filled temporary crash cushion module must be manufactured after March 31, 1997 and be on
the Authorized Material List for highway safety features.
The color of each module must be standard yellow with black lids as furnished by the manufacturer. Each
module must be free from structural flaws and objectionable surface defects.
For a module requiring a seal, the top edge of the seal must be securely fastened to the wall of the
module by a continuous strip of heavy-duty tape.
Fill each module with sand under the manufacturer's instructions and to the sand capacity in pounds for
each module shown. Sand for filling the modules must be clean, commercial-quality, washed concrete
sand. When sand is placed in a module, the sand must contain no more than 7 percent water when
tested under California Test 226.
12-3.22C Construction
Use the same type of crash cushion module for a single grouping or array.
Temporary crash cushion arrays must not encroach on the traveled way.
Secure the sand-filled modules in place before starting an activity requiring a temporary crash cushion.
Maintain sand-filled temporary crash cushions in place at each location, including times when work is not
actively in progress. You may remove the crash cushions during the work shift for access to the work if
the exposed fixed obstacle is 15 feet or more from the nearest lane carrying traffic. Reset the crash
cushion before the end of the work shift.
Immediately repair sand-filled temporary crash cushion modules damaged due to your activities. Remove
and replace any module damaged beyond repair. Repair and replacement of temporary crash cushion
modules damaged by traffic are change order work.
You may place sand-filled temporary crash cushion modules on movable pallets or frames complying with
the dimensions shown. The pallets or frames must provide a full-bearing base beneath the modules. Do
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not move the modules and supporting pallets or frames by sliding or skidding along the pavement or
bridge deck.
Attach a Type R or Type P marker panel to the front of the temporary crash cushion if the closest point of
the crash cushion array is within 12 feet of the traveled way. Firmly fasten the marker panel to the crash
cushion with commercial quality hardware or by other authorized methods. Attach the Type R marker
panel such that the top of the panel is 1 inch below the module lid. Attach the Type P marker panel such
that the bottom of the panel rests upon the pallet or roadway surface if pallets are not used.
A lateral move of a temporary crash cushion module is change order work if ordered and the repositioning
is not shown.
Remove sand-filled temporary crash cushion modules, including sand, pallets or frames, and marker
panels, at Contract acceptance. Do not install sand-filled temporary crash cushion modules in the
permanent work.
12-3.22D Payment
The payment quantity for temporary crash cushion module does not include:
1. Modules placed for public safety
2. Modules placed in excess of the number described
3. Repositioned modules
04-16-21

12-3.23 IMPACT ATTENUATOR VEHICLES
12-3.23A General
12-3.23A(1) Summary
Section 12-3.23 includes specifications for using impact attenuator vehicles.
12-3.23A(2) Definitions
impact attenuator vehicle: Deployed impact attenuator mounted to a truck or deployed impact
attenuator mounted to a trailer and towed by a truck.
12-3.23A(3) Submittals
Submit a certificate of compliance for each impact attenuator.
12-3.23A(4) Quality Assurance
Reserved
12-3.23B Materials
12-3.23B(1) General
Each impact attenuator vehicle includes:
1.
2.
3.
4.
5.

Truck
Impact attenuator
Type II flashing arrow sign or PCMS
Flashing or rotating amber light
Two-way communication system

12-3.23B(2) Impact Attenuators
Each impact attenuator must:
1. Be on the Authorized Material List for highway safety features.
2. Comply with MASH test level 3 or NCHRP 350 test level 3 up to December 31, 2026, where the
posted speed limit is 50 mph or more.
3. Comply with MASH test level 2 or 3 or NCHRP 350 test level 2 or 3 up to December 31, 2026, where
the posted speed limit is 45 mph or less.
4. Be individually identified with the manufacturer's name, address, attenuator model number, and serial
number. The name and number must be a minimum 1/2-inch high, located on the street side on the
lower left front corner.
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5. Have an inverted V-chevron pattern placed across the entire rear of the attenuator and composed of
alternating 4-inch-wide, nonreflective black stripes and 4-inch-wide, yellow retroreflective stripes
sloping at 45 degrees.
12-3.23B(3) Trucks
Each truck must comply with:
1. Veh Code Div 12
2. Vehicle weight limits as shown in the Authorized Materials List for highway safety features and the
impact attenuator manufacturer's instructions except the vehicle weight must be greater than 22,000
pounds when used with a stationary impact attenuator vehicle
3. Impact attenuator manufacturer’s mounting requirements
A PCMS used as a flashing arrow sign must comply with the specifications for an arrow board in the
California MUTCD.
12-3.23C Construction
12-3.23C(1) General
Secure objects, including equipment, tools, and ballast, on impact attenuator vehicles to prevent their
loosening upon impact by an errant vehicle.
Do not use a damaged attenuator. Replace any damaged attenuator.
Do not place an impact attenuator vehicle within the buffer space.
Position the front of the impact attenuator vehicle at a distance upstream from the moving work vehicle as
shown in the following table:
Impact Attenuator Vehicle Minimum Upstream Placement
Posted speed limit (mph)
Distance (feet)
<45
100
45–55
150
>55
175

Monitor the placement and use of the impact attenuator vehicle on a regular basis and adjust the position
to match changing field conditions as construction progresses.
12-3.23C(2) Stationary Impact Attenuator Vehicles
Section 12-3.23C(2) applies if a bid item for stationary impact attenuator vehicles is shown on the Bid
Item List.
Use a stationary impact attenuator vehicle to protect workers on foot within the work area when the
posted speed limit is 55 mph or greater and workers are not protected by a longitudinal barrier system.
Place the stationary impact attenuator vehicle between the longitudinal buffer space and the work area
without intruding into the buffer space. Position the front of the stationary impact attenuator vehicle at a
distance upstream of the work area as shown in the following table:
Impact Attenuator Vehicle Placement
Posted speed limit (mph) Distance (feet)
<45
75
45–55
100
>55
150

Place the transmission in park and set the parking brake or follow the impact attenuator manufacturer’s
instructions.
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12-3.23D Payment
Stationary impact attenuator vehicle will be measured by 1-day of operation counting as 1 measure unit.
A day is defined as 24 consecutive hours beginning at the start of the work shift and includes relocation of
the stationary impact attenuator.
10-18-19

12-3.24–12-3.29 RESERVED
12-3.30 FLASHING ARROW SIGNS
12-3.30A General
Section 12-3.30 includes specifications for placing flashing arrow signs.
12-3.30B Materials
A flashing arrow sign must comply with the requirements shown in the following table:
Flashing Arrow Sign Requirements
Panel size
Number of panel lights (min)
Legibility
Type
(min, inches)
distancea (min, miles)
I
48 x 96
15
1
II
36 x 72
13
3/4
aThe legibility distance is the distance that a flashing arrow sign must be legible at noon on a
cloudless day and during the hours of darkness by persons with 20/20 vision or vision corrected to
20/20.
A flashing arrow sign must be finished with commercial-quality nonreflective black enamel and must be
equipped with yellow or amber lamps that form arrows or arrowheads. Each lamp must be equipped with
a visor and the lamps must be controlled by an electronic circuit that provides from 30 to 45 complete
operating cycles per minute for each of the displays and modes specified. The control must be capable of
dimming the lamps by reducing the voltage to 50 ± 5 percent for nighttime use. Type I signs must have
both manual and automatic photoelectric-dimming controls. Dimming in both modes must be continuously
variable over the entire dimming range.
A flashing arrow sign must be capable of operating in the following display modes:
1.
2.
3.
4.

Pass left display
Pass right display
Simultaneous display
Caution display or alternating diamond

A flashing arrow sign must be capable of operating in the flashing arrow mode or the sequential mode.
In the flashing arrow mode, all lamps forming the arrowhead and shaft must flash on and off
simultaneously.
In the sequential mode, either arrowheads or arrows must flash sequentially in the direction indicated.
In the simultaneous display mode, the lamps forming both the right and left arrowheads and the lamps
forming the arrow shaft or center 3 lamps for Type I signs must flash simultaneously. For Type II signs,
the lamps forming the right and left arrowhead, but not the center lamp, may be illuminated continuously;
the lamps forming the shaft and the center lamp of the arrowheads must flash on and off simultaneously.
In the caution display mode, a combination of lamps not resembling any other display or mode must flash.
Each flashing arrow sign must be:
1. Mounted on a truck or trailer
2. Capable of operating when the vehicle is moving
3. Capable of being placed and maintained in operation at locations described
A Type II flashing arrow sign must be controllable by the operator of the vehicle while the vehicle is in
motion.
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The bottom of the flashing arrow sign must be a minimum of 7 feet above the roadway when mounted.
The trailer for a flashing arrow sign must be equipped with (1) devices to level and plumb the sign and (2)
a supply of electrical energy capable of operating the sign.
12-3.30C Construction
Not Used
12-3.30D Payment
Not Used
12-3.31 PORTABLE FLASHING BEACONS
12-3.31A General
Section 12-3.31 includes specifications for placing, maintaining, and removing portable flashing beacons.
12-3.31B Materials
Each portable flashing beacon must have:
1.
2.
3.
4.

Standard and base
Signal section
Flasher unit
Battery power source

The components must be assembled to form a complete, self-contained, portable flashing beacon that
can be delivered to the job site and placed into immediate operation.
The portable flashing beacon must be weatherproof and operate a minimum of 150 hours between
battery recharging and routine maintenance.
The signal section must be yellow and comply with section 86-1.02R(4)(a), except it must be rated for 25
W at 12 V.
The flash rate for the flashing unit must comply with chapter 4L, "Flashing Beacons," of the California
MUTCD.
The standard must be adjustable to allow variable mounting of the signal section from 6 to 10 feet, from
the bottom of the base to the center of the lens, and be capable of being secured at the desired height.
The standard must be securely attached to the base and have a length of multiconductor, neoprenejacketed cable long enough for the full vertical height.
The base must be (1) large enough to accommodate at least two 12 V automotive-type storage batteries
and (2) a shape and weight such that the beacon will not roll if struck by a vehicle or pushed over.
12-3.31C Construction
Remove portable flashing beacons from the traveled way at the end of each night's work. You may store
the flashing beacon at selected central locations within the highway where designated by the Engineer.
Moving portable flashing beacons from location to location if ordered after initial placement is change
order work.
10-16-20

12-3.31D Payment
The payment quantity for portable flashing beacons (ea) is the number of portable flashing beacon
locations with each location counting as 1 measurement unit.
10-18-19

12-3.32 PORTABLE CHANGEABLE MESSAGE SIGNS
12-3.32A General
12-3.32A(1) Summary
Section 12-3.32A includes specifications for placing, maintaining, and removing portable changeable
message signs.
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12-3.32A(2) Definitions
Reserved
12-3.32A(3) Submittals
If requested, submit a certificate of compliance for each PCMS.
Submit your cell phone number before starting the first activity that requires a PCMS.
12-3.32A(4) Quality Assurance
Reserved
12-3.32B Materials
Each PCMS consists of a sign panel, a controller unit, a power supply, and a structural support system.
The PCMS must:
1. Be assembled to form a complete self-contained unit that can be delivered to the job site and placed
into immediate operation.
2. Operate at an ambient air temperature from -4 to 158 degrees F.
3. Not be affected by mobile radio transmissions other than those required to control the PCMS.
4. Be capable of displaying a 3-line message with at least 7 characters per line.
5. Provide a complete alphanumeric selection.
6. Be internally or externally illuminated during the hours of darkness, when non-illuminated pixels are
used.
7. Have a dimming control that automatically adjusts the character light intensity to provide optimum
character visibility and legibility under all ambient lighting conditions. The dimming control must have
a minimum 3 manual dimming modes of different intensities.
04-16-21

A message with 18-inch high characters or 12-inch high characters must be visible from a distance of
1,500 feet and legible from a distance of at least 750 feet at noon on a cloudless day and during the night
by persons with 20/20 vision or vision corrected to 20/20.
10-18-19

A message with 10-inch high characters must be legible from a distance of at least 650 feet at noon on a
cloudless day and during the night by persons with 20/20 vision or vision corrected to 20/20.
The controller must:
1.
2.
3.
4.
5.
6.

Be an all solid-state unit.
Include at least 5 preprogrammed messages.
Have a user adjustable display rate.
Have a user adjustable flashing-off time.
Include a screen to review the messages before being displayed on the sign.
Include a keyboard message entry system. The keyboard must be equipped with a security lockout
feature.
7. Have nonvolatile memory to store an infinite number of user created messages.
8. Be installed at a location that allows the user to perform all the functions from a single position.
12-3.32C Construction
Use a PCMS with characters:
1. At least 18 inches in height where the useable shoulder area is 15 feet wide or more
2. At least 12 inches in height where the useable shoulder area is less than 15 feet wide
3. At least 10 inches in height if the PCMS is:
3.1. Mounted on a service patrol truck or incident response vehicle
3.2. Used for traffic control where the posted speed limit is less than 40 mph
Place a PCMS as far from the traveled way as practicable where it is legible to approaching traffic without
encroaching on the traveled way. Where the vertical roadway curvature restricts the sight distance of
approaching traffic, place the sign on or before the crest of the curvature where it is most visible to the
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approaching traffic. Where the horizontal roadway curvature restricts the sight distance of approaching
traffic, place the sign at or before the curve where it is most visible to approaching traffic. Where
practicable, place the sign behind guardrail or Type K temporary railing.
If multiple signs are needed, place each sign on the same side of the road at least 1,000 feet apart on
freeways and expressways and at least 500 feet apart on other types of highways.
04-16-21

Operate the PCMS under the manufacturer's instructions. Activate the security lockout feature at all
times.
10-18-19

When in operation, place the bottom of a PCMS at least 7 feet above the roadway in areas where
pedestrians are anticipated and 5 feet above the roadway elsewhere. Place the top of the PCMS no more
than 14.5 feet above the roadway.
If more than one PCMS is simultaneously visible to traffic, only one sign may display a sequential
message at any time. Do not use dynamic message displays, such as animation, rapid flashing,
dissolving, exploding, scrolling, horizontal movement, or vertical movement of messages. The message
must be centered within each line of the display.
You may use an additional PCMS if more than 2 phases are needed to display a message.
Display only messages shown or ordered.
Repeat the entire message continuously in not more than 2 phases of at least 3 seconds per phase. The
sum of the display times for both of the phases must be a maximum of 8 seconds. If more than 2 phases
are needed to display a message, use an additional PCMS.
You must be available by cell phone during activities that require a sign. Be prepared to immediately
change the displayed message if ordered. You may operate the sign with a 24-hour timer control or
remote control if authorized.
Keep the PCMS clean to provide maximum visibility.
After the initial placement, move a sign from location to location as ordered.
12-3.32D Payment
Not Used
10-15-21

12-3.33 PORTABLE SIGNAL SYSTEMS
12-3.33A General
12-3.33A(1) Summary
Section 12-3.33 includes specifications for installing, maintaining, and removing portable signal systems.
A portable signal system includes:
1. Two or more signal units
2. Portable lighting
3. Portable flashing beacons
The components of a portable signal system are shown.
12-3.33A(2) Definitions
Not Used
12-3.33A(3) Submittals
Submit a certificate of compliance for each portable signal system.
Submit a 24-hour contact phone number before starting the activity that requires the portable signal
system.
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12-3.33A(4) Quality Assurance
Assign an on-site portable signal system coordinator. The coordinator must be available to service,
maintain, and relocate system components as necessary. The coordinator must be accessible 24 hours a
day while the system is in operation.
Replace or repair damaged or malfunctioning portable signal system units within 12 hours of notification
of a system failure.
12-3.33B Materials
The portable signal system must:
1. Comply with Part 4 of the California MUTCD
2. Be a complete system that can be delivered to the job site and placed into immediate operation
3. Withstand a 90-mph wind speed under AASHTO (2001) Standard Specification for Highway Signs,
Luminaries and Traffic Signals
4. Have a minimum one-mile communication range between signal units, not line of sight
5. Provide local and remote system control, monitoring, and diagnostics through a dedicated controller
or computer
6. Prevent unauthorized users or electronic devices from gaining access to the portable signal system
using an industry authentication and encryption standard level of security
7. Operate in either fixed time, traffic actuated, or manual mode
8. Operate at an ambient air temperature from -40 to 130 degrees F
9. Have secured wireless or wired communication between the signal units
10. Have a fail-safe device that monitors for malfunctions and prevents the system from displaying
conflicting indications
11. Display a red/stop indication in all signal heads when a conflict or communication failure is detected
12. Continuously monitor and automatically send email or text alerts to designated personnel for:
12.1. Signal malfunctions
12.2. Conflicting indications
12.3. Communication failures between signal units
12.4. Power, voltage, and battery low levels
13. Use radar or video detection
A trailer must:
1. Be equipped with stabilizing and leveling devices
2. Be less than 7 feet wide
A signal unit consist of:
1.
2.
3.
4.
5.
6.
7.

Two or more signal heads
Adjustable overhead mast arm
Adjustable shaft
Controller unit
Communication device
Redundant conflict monitoring device
Primary and back-up power sources

Signal units must:
1. Be self-contained and trailer mounted
2. Operate as a master or slave in a master-slave configuration
3. Automatically switch between the primary and the back-up power source in the event of a power
failure
The signal heads must:
1.
2.
3.
4.

Comply with section 86-1.02R
Have 12-inch signal sections
Be arranged vertically
Be mounted one on the shaft and one on the mast arm
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The adjustable mast arm must extend a minimum 8 feet separation between signal heads center to
center.
The controller unit must:
1. Be an all solid-state unit
2. Have user adjustable timing parameters for each direction of travel, including bicycles and
pedestrians
3. Include a 7-inch LCD color graphic touch screen to review the timing parameters
4. Include a keyboard timing entry system. The keyboard must be equipped with a security lockout
feature
5. Have nonvolatile memory to store a library of user created traffic control scenarios
Wireless communication devices must be FCC approved Part 15 certified.
The primary power source must be either a generator or a photovoltaic system.
The back-up power source must be either a generator, a photovoltaic system, or battery reserve. The
battery reserve must operate the signal unit for at least 10 days continuously without external power or
recharge.
Portable lighting must:
1.
2.
3.
4.

Comply with 8 CA Regs § 1523
Be provided at every signal unit location
Be controlled using a photoelectric unit
Be part of the signal unit or on a separate trailer

12-3.33C Construction
Provide a portable signal system for reversible traffic control systems as shown.
Notify the Engineer at least 7 days prior to the use of the portable signal system. The traffic operations
office from the district in which the work is located will provide the timing parameters.
Place the signal unit trailer as far from the traveled way as practicable where it is visible to approaching
traffic without encroaching onto the traveled way.
Position signal heads and any attachments mounted on the mast arm over the road surface from 17 to 19
feet from the bottom of the signal head to the top of the road surface.
Position signal heads mounted on the trailer at a minimum height of 10 feet but not more than 19 feet
from the bottom of the signal head to the top of the ground surface.
Operate the portable signal system under the manufacturer's instructions. Have a qualified vendor
representative on site to perform the initial set up and enter the timing parameters.
Activate the security lockout feature at all times.
Program all signal units to display a flashing red indication upon startup.
Keep the portable signal system clean to provide maximum visibility.
If the portable signal system operation fails, provide flaggers to control traffic until the system is back in
operation.
12-3.33D Payment
04-15-22

Not Used
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10-18-19

12-3.34 TEMPORARY FLASHING BEACON SYSTEMS
12-3.34A General
Section 12-3.34 includes specifications for installing, maintaining, and removing temporary flashing
beacon systems.
A temporary flashing beacon system must comply with section 87-20.
12-3.34B Materials
The sign panels installed on a temporary flashing beacon system must comply with section 12-3.11.
12-3.34C Construction
Not Used
12-3.34D Payment
Not Used
12-3.35 AUTOMATED WORK ZONE INFORMATION SYSTEMS
12-3.35A General
12-3.35A(1) Summary
Section 12-3.35 includes specifications for installing automated work zone information systems.
12-3.35A(2) Definitions
Reserved
12-3.35A(3) Submittals
Reserved
12-3.35A(4) Quality Assurance
Assign an on-site system coordinator. The coordinator must be available locally to service, maintain, and
relocate system components as necessary. The coordinator must be accessible 24–7 while the system is
deployed. If the system fails to perform as specified, perform any necessary remedial work and replace
any failed components within 24 hours of notification of a system or component failure.
12-3.35B Materials
12-3.35B(1) General
The AWIS must be a proven system that has been successfully deployed and operated in actual work
zones or congested areas.
The system must acquire traffic data throughout the work zone and automatically display predetermined
information to motorists without operator intervention after system initialization.
Real-time information must be displayed to motorists using a PCMS. The sign must comply with section
12-3.32.
The system must be controlled either locally or remotely by a dedicated controller or computer.
Authorized users must be able to both locally and remotely override motorist information messages.
Traffic sensors must not require adjustments after the initial deployment.
12-3.35B(2) General System Function Requirements
The general system functions of the AWIS must be capable of:
1. Preventing any unauthorized users or systems from gaining access to the PCMSs through an
industry authentication and encryption standard level of security.
2. Providing current operational status locally and remotely. Operational status must include current
traffic data and messages, communications system, and power status.
3. Delivering notifications either by telephone, voice, or text messages to alert support staff of trouble
conditions.
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4. Generating trouble alerts for conditions such as (1) low roadside equipment power or voltage, (2)
system communications failure, (3) low speed traffic detected, and (4) excessive delay detected.
5. Adjusting the thresholds of reduced speed and congestion-induced delay at which the system initiates
a trouble alert.
6. Allowing programming of the hours during which the trouble condition alerting subsystem initiates
notification to authorized users.
7. Measuring periodically and automatically the power levels of all equipment. Alert support staff, locally
and remotely via a telephone message, in time to provide supplemental power before the system
ceases to operate.
8. Displaying preprogrammed messages based on the time of day and day of week.
12-3.35B(3) Motorist Information Message Requirements
The AWIS must be capable of:
1. Displaying predetermined speed, delay, diversion, and closure messages to motorists when useradjustable thresholds are exceeded.
2. Updating its speed and delay advisory messages at least once per minute. The actual message
updates must be consistent with traffic conditions.
3. Selecting messages for each PCMS independently, based on the traffic conditions downstream of the
sign.
4. Recording motorist information messages in a comma-separated values file with time and date
stamps, including message overrides with user ID.
5. Displaying default messages when traffic conditions, system algorithms, and user parameters do not
dictate that an advisory message should be displayed.
6. Displaying separate, independent, default messages on each PCMS.
7. Analyzing traffic parameters in work zones in which there are multiple speed limits.
The following parameters for the selection and presentation of information messages must be adjustable
by the user:
1.
2.
3.
4.
5.
6.

Message update frequency
Minimum delay necessary to trigger a delay advisory message
Persistence of delay before a delay message is displayed
Level of delay required to trigger a diversion message
Change in delay needed to cause a delay advisory message update
Change in downstream speed at which a speed advisory message update occurs

12-3.35B(4) System Communication Requirements
The wireless communications subsystem of the AWIS must:
1. Operate independently of the public cellular phone system for receiving data to ensure reliable
communications
2. Communicate independent of the line of sight or distance
3. Incorporate an error detection and correction mechanism to ensure the integrity of all traffic condition
data and motorist information messages
4. Configure automatically during system initialization
12-3.35B(5) Traffic Data Acquisition Requirements
The AWIS must collect accurate traffic data using a speed measurement technique with an accuracy of
±5 mph, allowing specific information messages. The system must collect data during reduced visibility
conditions, including precipitation, fog, darkness, excessive dust, and road debris.
The system must (1) archive the data with time and date stamps and (2) aggregate the data in operatordefinable time increments, accessible 24–7 to the Engineer in a comma-separated values file.
12-3.35B(6) User Interface
The system must have a user interface to control the AWIS PCMS communications. The interface must
be (1) software compatible with a Windows environment or (2) a web service accessed by a web browser.
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Provide any software on a CD or other Engineer-authorized data-storage device for installation at the
Department's Transportation Management Center.
The user interface must, at a minimum, provide the user with a list of AWIS PCMSs in the field, location
information for each AWIS PCMS, and a real-time on-board display of the message in the field. Control
options must, at a minimum, provide the user the ability to change the on-board messages and flash rate.
12-3.35C Construction
Obtain authorization for the message content and the threshold used for triggering the message before
displaying any message on a PCMS.
Provide complete setup and support for the AWIS PCMS communications.
12-3.35D Payment
Not Used
12-3.36 PORTABLE TRANSVERSE RUMBLE STRIPS
Reserved
10-16-20

12-3.37 PORTABLE RADAR SPEED FEEDBACK SIGN SYSTEMS
12-3.37A General
Section 12-3.37 includes specifications for placing, maintaining, and removing portable radar speed
feedback sign systems.
12-3.37B Materials
A portable radar speed feedback sign system must comply with the requirements for a temporary radar
speed feedback sign system, except it must be trailer mounted.
12-3.37C Construction
Not Used
12-3.37D Payment
Not Used
10-18-19

12-3.38 AUTOMATED FLAGGER ASSISTANCE DEVICES
12-3.38A General
12-3.38A(1) Summary
Section 12-3.38 includes specifications for placing, maintaining, and removing automated flagger
assistance devices (AFADs).
12-3.38A(2) Definitions
automated flagger assistance devices: Devices that enable a flagger to be positioned out of the lane of
traffic and are used to control motorists through work zones. They are designed to be remotely
operated either by a single flagger at one end of the work zone or at a central location, or by separate
flaggers near the devices.
12-3.38A(3) Submittals
Submit a copy of the manufacturer's operating instructions for the automated flagger assistance devices.
12-3.38A(4) Quality Assurance
Reserved
12-3.38B Materials
04-17-20

The automated flagger assistance device must comply with the California MUTCD, Section 6E.04, and
Section 6E.06, "Red/Yellow Lens Automated Flagger Assistance Devices."

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 69

10-18-19

The device must:
1. Be equipped with a gate arm, which must not extend into the opposing lane
2. Alternately display a steadily illuminated circular red lens and a flashing circular yellow lens to control
traffic
3. Have a fail-safe device that prevents the operator from inadvertently actuating a simultaneous
flashing circular yellow lens at both ends of the work zone
4. Have a device that monitors for malfunctions and prevents the display of conflicting indication
5. Have a 24-by-30-inch R10-6 STOP HERE ON RED sign mounted on the trailer
The device must continuously monitor the wireless communication links and verify transmission and
reception of data between the devices. If communication is lost, the devices must immediately display the
circular red/stop indication and lower the gate arms.
12-3.38C Construction
The devices must:
1.
2.
3.
4.

Be placed where a flagger station is shown with an unobstructed view from the operator
Be placed outside of the traveled lane
Be attended by the operator when in use
Have a minimum of 9 cones placed on a taper in advance of the device and along the edge of
shoulder or edge of the traveled way at 25-foot intervals to a point not less than 25 feet past the
device
5. Be clearly visible to approaching traffic and illuminated during the hours of darkness
If any device unit becomes inoperative, do one of the following:
1. Replace the unit with the same type and model.
2. Revert to human flagging operations.
3. Terminate all construction activities requiring the use of the devices.
Incorporate the devices into the traffic control using one of the following methods:
1. Method 1: Place one device at each end of the closure.
2. Method 2: Place one device at one end of the closure and a flagger at the opposite end of the
closure.
Use two operators for both methods, except you may use a single operator if:
1. Operator has an unobstructed view of the devices
2. Operator has an unobstructed view of approaching traffic in both directions
3. Second flagger is on-site to assist with manual flagging should the device malfunction, or to direct
traffic when drivers fail to comply with the devices
When AFADs are in operation:
1. Use portable transverse rumble strips at your discretion
2. Do not use the 48-inch-by-48-inch C9A (CA) sign
3. Do not use the gate cones
12-3.38D Payment
If automated flagger assistance devices bid item is not shown on the Bid Item List, providing AFADS is
change order work.
10-16-20

12-3.39 TEMPORARY RADAR SPEED FEEDBACK SIGN SYSTEMS
12-3.39A General
Section 12-3.39 includes specifications for placing, maintaining, and removing temporary radar speed
feedback sign systems.
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 70

12-3.39B Materials
A temporary radar speed feedback sign system must comply with the requirements under section 87-20.
12-3.39C Construction
Place the system:
1. As far from the traveled way as practicable where it is visible and legible to approaching traffic. Where
practicable, place the sign behind a barrier or guardrail.
2. At or before the crest of roadway vertical curvatures that restrict sight distance.
3. At or before the curve of horizontal roadway curvatures that restrict sight distance.
Install a G20-5aP WORK ZONE plaque.
12-3.39D Payment
Not Used
04-16-21

12-3.40 VARIABLE SPEED LIMIT SIGN SYSTEM
12-3.40A General
12-3.40A(1) Summary
Section 12-3.40 includes specifications for placing, maintaining, and removing variable speed limit sign
systems.
12-3.40A(2) Definitions
Not Used
12-3.40A(3) Submittals
Submit as an informational submittal a weekly variable speed limit sign system log report by Tuesday of
the following week.
12-3.40A(4) Quality Assurance
Not Used
12-3.40B Materials
12-3.40B(1) General
A variable speed limit sign system consists of:
1. Signs
2. Two flashing beacons
3. Power source
The variable speed limit sign system must:
1. Display the speed limit characters without animation.
2. Automatically adjust the digital display intensity to provide optimum character visibility and legibility
under all ambient lighting conditions using a photocell.
3. Create and maintain an electronic log report of the local and remote activities and system failures.
The report must include:
3.1. Date and time.
3.2. Location description, county, route, direction, post mile or station, and GPS position.
3.3. Speeds shown on the digital display.
3.4. ON or OFF status of flashing beacons.
3.5. System failure description including:
3.5.1. Cause of failure.
3.5.2. List of equipment that failed.
3.5.3. Work performed to correct the failure.
3.5.4. Duration of failure.
3.6. Name and unique user ID for user operating or repairing the system.
4. Include local and remote control of digital display legend and flashing beacons.
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5. Have a scheduling feature to allow for local or remote pre-programming of the digital display legend
and flashing beacons at specific times and dates.
6. Send a real-time text or email message to the designated personnel for the following types of alerts:
6.1. Equipment alerts including low power, loss of power, and loss of communication.
6.2. Traffic alerts including flashing beacons ON or Off activations and digital display legend
changes.
Signs must comply with section 82-2.
The variable speed limit sign includes a digital display as part of the R2-1 sign. The R2-1 sign must be:
1. 48 by 60 inches for freeways and expressways
2. 36 by 48 inches for conventional highways
The variable speed limit sign systems must include a G20-5aP sign above the R2-1 sign. The G20-5aP
sign must have characters:
1. 8 inches in height for freeways and expressways
2. 6 inches in height for conventional highways
The digital display must:
1. Be LED white legend on a black background.
2. Have two numerical characters. Each character must be:
2.1. Based on a minimum 5 x 7 character ratio.
2.2. At least 18 inches in height for freeways and expressways.
2.3. At least 14 inches in height for conventional highways.
3. Have a minimum 30 degrees cone of visibility, ±15 degrees from the centerline.
The flashing beacons must:
1. Be yellow and comply with section 86-1.02R(4), except they may be rated for 12 V.
2. Operate in the alternating flashing mode. The flash rate for the flashing unit must comply with chapter
4L, "Flashing Beacons," of the California MUTCD.
3. Be securely mounted to assembly.
4. Be positioned vertically, one at a distance no more than 12 inches above the edge of the top sign and
one at a distance no more than 12 inches below the edge of the bottom sign.
The power source must be either a generator or photovoltaic system and must include batteries to
maintain the system’s communication and operation for 10 continuous days without external power or
recharge.
12-3.40B(2) Portable Variable Speed Limit Sign Systems
A portable variable speed limit sign system must be trailer mounted.
12-3.40B(3) Temporary Variable Speed Limit Sign Systems
A temporary variable speed limit sign system must be post mounted under section 82-3.
12-3.40C Construction
Place the variable speed limit sign system:
1. As far from the traveled way as practicable where it is visible and legible to approaching traffic. Where
practicable, place the sign behind a barrier or guardrail.
2. At or before the crest of roadway vertical curvatures that restrict sight distance.
3. At or before the curve of horizontal roadway curvatures that restrict sight distance.
4. With the bottom of the R2-1 sign a minimum of 7 feet above the roadway.
Delineate trailers with a taper consisting of 9 traffic cones placed 25 feet apart except when placed
behind a barrier. Set up and level the portable system.
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Activate the flashing beacons and set the digital display to the reduced speed limit only when workers are
present within the construction work zone and no more than 15 minutes before workers arrive in the work
zone. Do not display unauthorized speed limits.
Deactivate the flashing beacons and change the digital display to the original posted speed limit no later
than 15 minutes after workers depart the work zone.
12-3.40D Payment
Not Used
10-18-19

12-4 MAINTAINING TRAFFIC
12-4.01 GENERAL
12-4.01A General
Section 12-4.01 includes general specifications for maintaining traffic through construction work zones.
If local authorities regulate traffic, notify them at least 5 business days before the start of job site activities.
Cooperate with the local authorities to handle traffic through the work zone and to make arrangements to
keep the work zone clear of parked vehicles.
12-4.01B Materials
Not Used
12-4.01C Construction
Not Used
12-4.01D Payment
Not Used
12-4.02 TRAFFIC CONTROL SYSTEMS
12-4.02A General
12-4.02A(1) Summary
Section 12-4.02 includes specifications for providing a traffic control system to close traffic lanes,
shoulders, ramps, and connectors.
A traffic control system for a closure includes flagging and the temporary traffic control devices described
as part of the traffic control system. Temporary traffic control devices must comply with section 12-3.
12-4.02A(2) Definitions
Construction Zone Enhanced Enforcement Program (COZEEP): Program that provides California
Highway Patrol officers to monitor the movement of traffic within the work zone.
10-16-20

Buffer lane: Closed lane that separates a lane carrying traffic from the work area to enhance safety of
workers and allow errant vehicles to recover safely.
10-18-19

designated holidays: Designated holidays are shown in the following table:
Designated Holidays

Holiday
New Year's Day
Washington's Birthday
Memorial Day
Independence Day
Labor Day
Veterans Day
Thanksgiving Day
Christmas Day

Date observed
January 1st
3rd Monday in February
Last Monday in May
July 4th
1st Monday in September
November 11th
4th Thursday in November
December 25th
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If a designated holiday falls on a Sunday, the following Monday is a designated holiday. If November 11th
falls on a Saturday, the preceding Friday is a designated holiday.
12-4.02A(3) Submittals
12-4.02A(3)(a) General
Submit a request for a minor deviation from the specified work hours. For a project in District 7, submit the
request at least 15 days before the proposed closure date. Your request may be authorized if (1) the
Department does not accrue a significant cost increase and (2) the work can be expedited and better
serve the traffic.
If a closure is not opened to traffic by the specified time, submit a work plan that ensures that future
closures will be opened to traffic by the specified time. Allow 2 business days for review.
Submit closure schedule requests and closure schedule amendments using LCS to show the locations
and times of the requested closures.
Submit a traffic break request using LCS to show the location and time of the requested traffic break.
12-4.02A(3)(b) Closure Schedules
Every Monday by noon, submit a closure schedule request for planned closures for the next week.
Except for a project in District 7, the next week is defined as Sunday at noon through the following
Sunday at noon.
For a project in District 7, the next week is defined as Friday at noon through the following Friday at noon.
Submit a closure schedule request from 25 days to 125 days before the anticipated start of any job site
activity that reduces:
1. Horizontal clearances of traveled ways, including shoulders, to 2 lanes or fewer due to activities such
as temporary barrier placement and paving
2. Vertical clearances of traveled ways, including shoulders, due to activities such as pavement
overlays, overhead sign installation, or falsework girder erection
Submit closure schedule changes, including additional closures, by noon at least 3 business days before
a planned closure.
Cancel closure requests using LCS at least 48 hours before the start time of the closure.
The Department notifies you through LCS of authorized and unauthorized closures and closures that
require coordination with other parties as a condition for authorization.
12-4.02A(3)(c) Contingency Plans for Closures
Submit a contingency plan for an activity that could affect a closure if a contingency plan is specified in
the special provisions or if a contingency plan is requested.
If a contingency plan is requested, submit the contingency plan within 1 business day of the request.
The contingency plan must identify the activities, equipment, processes, and materials that may cause a
delay in the opening of a closure to traffic. The plan must include:
1. List of additional or alternate equipment, materials, or workers necessary to ensure continuing
activities and on-time opening of closures if a problem occurs. If the additional or alternate equipment,
materials, or workers are not on the job site, specify their location, the method for mobilizing these
items, and the required time to complete mobilization.
2. General time-scaled logic diagram displaying the major activities and sequence of the planned
activities. For each activity, identify the critical event that will activate the contingency plan.
Submit revisions to a contingency plan at least 3 business days before starting the activity requiring the
contingency plan. Allow 2 business days for review.
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12-4.02A(3)(d) Traffic Break Schedule
Every Monday by noon, submit a traffic break request for the next week. Support for a traffic break is
based on local California Highway Patrol staffing levels and may not be available for the date or time
requested.
Traffic break requests are limited to the hours when a shoulder or lane closure is allowed.
Cancel a traffic break request using LCS at least 48 hours before the start time of the traffic break.
The Department notifies you through LCS of authorized and unauthorized traffic breaks.
The Department does not adjust time or payment if (1) a California Highway Patrol officer is unavailable
for the requested date or time or (2) your request is not authorized.
12-4.02A(4) Quality Assurance
Reserved
12-4.02B Materials
Not Used
12-4.02C Construction
12-4.02C(1) General
Work that interferes with traffic is limited to the hours when closures are allowed.
Do not reduce an open traffic lane width to less than 10 feet. If traffic cones or delineators are used for
temporary edge delineation, the side of the base of the cones or delineators nearest to traffic is
considered the edge of the traveled way.
Do not simultaneously close consecutive ramps in the same direction of travel servicing 2 consecutive
local streets unless authorized.
Notify the Engineer of delays in your activities caused by the denial of either (1) an authorized closure or
(2) a closure schedule request for the specified time frame allowed for closures.
Discuss the contingency plan for any activity that could affect the closure schedule with the Engineer at
least 5 business days before starting the activity requiring the plan.
If you do not open a closure to traffic by the specified time, suspend work and submit a work plan. No
further closures are allowed until your work plan has been authorized.
If the Engineer orders you to remove a closure before the time designated in the authorized closure
schedule, any delay caused by this order is an excusable delay.
The Engineer may reschedule a closure that was canceled due to unsuitable weather.
You may use automated flagger assistance devices to enhance the traffic control system for a lane
closure on a two-lane convention highway, except if a bid item for automated flagger assistance devices
is shown in the Bid Item List, the use of AFADs is required.
Do not use automated flagger assistance devices:
1.
2.
3.
4.
5.

On multi-lane highways
As a substitute or a replacement for a temporary traffic control signal
If the devices impair access for pedestrians and bicycles, unless alternate access is provided
If the usable shoulder area is not wide enough to place a trailer mounted device
If the distance between the devices is more than 800 feet, except when each device is controlled by a
separate operator and radio communication is available between the AFAD operators

12-4.02C(2) Lane Closure System
12-4.02C(2)(a) General
The Department provides LCS training. Request the LCS training at least 30 days before submitting the
1st closure request. The Department provides the training within 15 days after your request.
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LCS training is web-based or held at a time and location agreed upon by you and the Engineer. For webbased training, the Engineer provides you the website address to access the training.
Within 5 business days after completion of the training, the Department provides LCS accounts and user
IDs to your assigned, trained representatives.
Each representative must maintain a unique password and current user information in the LCS.
The project is not accessible in LCS after Contract acceptance.
12-4.02C(2)(b) Status Updates for Authorized Closures
Update the status of authorized closures using the LCS Mobile web page.
For a stationary closure on a traffic lane, use code:
1. 10-97 immediately before you place the 1st cone on the traffic lane
2. 10-98 immediately after you remove all of the cones from the traffic lane
For a stationary closure on the shoulder, use code:
1. 10-97 immediately before you place the 1st cone after the last advance warning sign
2. 10-98 immediately after you remove the last cone before the advance warning signs
For a moving closure, use code:
1. 10-97 immediately before the actual start time of the closure
2. 10-98 immediately after the actual end time of the closure
For closures not needed on the authorized date, use code 10-22 within 2 hours after the authorized start
time.
If you are unable to access the LCS Mobile web page, immediately notify the Engineer of the closure's
status.
12-4.02C(3) Closure Requirements and Charts
12-4.02C(3)(a) General
10-16-20

Where two or more lanes in the same direction of travel and on the same side are adjacent to the work
area, closures must comply with the buffer lane requirements.
10-18-19

12-4.02C(3)(b) Complete Freeway or Expressway Closure Requirements
Reserved
12-4.02C(3)(c) HOV, Express, and Bus Lane Closure Requirements
Reserved
12-4.02C(3)(d) City Street Closure Requirements
Reserved
12-4.02C(3)(e) Closure Restrictions for Special Events and Venues
Reserved
12-4.02C(3)(f) Closure Restrictions for Designated Holidays and Special Days
Reserved
12-4.02C(3)(g) Freeway or Expressway Lane Requirement Charts
Reserved
12-4.02C(3)(h) Complete Freeway or Expressway Closure Hour Charts
Reserved
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12-4.02C(3)(i) Complete Connector Closure Hour Charts and Connector Lane Requirement Charts
Reserved
12-4.02C(3)(j) Complete Ramp Closure Hour Charts and Ramp Lane Requirement Charts
Reserved
12-4.02C(3)(k) Conventional Highway Lane Requirement Charts
Reserved
12-4.02C(3)(l) Complete Conventional Highway Closure Hour Charts
Reserved
12-4.02C(3)(m) City Street Closure Hour Charts and City Street Lane Requirement Charts
Reserved
12-4.02C(3)(n) Concrete Slab and Approach Slab Replacement Closure Hours Table
Reserved
12-4.02C(3)(o)–12-4.02C(3)(s) Reserved
10-16-20

12-4.02C(4) Buffer Lanes
Where two or more lanes are adjacent to a work area, including work on shoulders, you must close the
lane adjacent to the work area in accordance with the lane requirement charts as follows:
1. Work is on the traveled way within 6 feet of the adjacent traffic lane.
2. Work is off the traveled way but within 6 feet of the edge of the traveled way, and the posted speed is
45 mph or greater.
3. Work is off the traveled way but within 3 feet of the edge of the traveled way, and the posted speed is
less than 45 mph.
Closure of the adjacent traffic lane is not required for:
1. Workers protected by a permanent or temporary barrier
2. Installation, maintenance, or removal of traffic control devices except for temporary railing
For time periods at the beginning or end of work when the lane requirement charts do not allow the
closure of the adjacent traffic lane, the following construction activities are allowed without a buffer lane:
1. Paving.
2. Parking, positioning, loading, unloading vehicles, or storing equipment or materials necessary for the
work being performed.
3. Placing, removing or maintaining traffic stripes, pavement marking, or pavement markers.
4. Operations not performed by workers on foot such as grinding, grooving, planing, sweeping, applying
a tack coat, or operating a crane.
5. Operations where workers on foot are protected, at each work location, within the same closure by an
impact attenuator vehicle in the lane adjacent to live traffic.
Do not perform work activities or store equipment, vehicles, or materials within the buffer lane.
10-18-19

12-4.02C(5)–12.4.02C(6) Reserved
12-4.02C(7) Traffic Control System Requirements
12-4.02C(7)(a) General
Control traffic using stationary closures.
If components of the traffic control system are displaced or cease to operate or function as specified,
immediately repair them to their original condition or replace them and place them back in their original
locations.
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04-16-21

Do not start activities that require an impact attenuator vehicle until the attenuator is in place.
10-18-19

Each vehicle used to place, maintain, and remove components of a traffic control system on a multilane
highway must have a Type II flashing arrow sign that must operate whenever the vehicle is used for
placing, maintaining, or removing the components. For a stationary closure, vehicles with a Type II
flashing arrow sign not involved in placing, maintaining, or removing the components must display only
the caution display mode. If a flashing arrow sign is required for a closure, activate the sign before the
closure is in place.
12-4.02C(7)(b) Stationary Closures
Except for channelizing devices placed along open trenches or excavations adjacent to the traveled way,
remove the components of the traffic control system for a stationary closure from the traveled way and
shoulders at the end of each work period. You may store the components at authorized locations within
the limits of the highway.
If a traffic lane is closed with channelizing devices for excavation work, move the devices to the adjacent
edge of the traveled way when not excavating. Space the devices as shown for the lane closure.
04-16-21

Use an impact attenuator vehicle to place and remove components of a stationary traffic control system.
Do not use an impact attenuator vehicle on two-lane conventional highways if the vehicle would have to
stop within a lane open to traffic to place, maintain, or remove the traffic control system.
04-16-21

12-4.02C(7)(c) Moving Closures
For a moving closure, use a PCMS truck mounted on the upstream sign vehicle. The full operational
height to the bottom of the sign may be less than 7 feet above the ground but must be as high as
practicable.
If you use a flashing arrow sign in a moving closure, the sign must be truck mounted on the upstream
sign vehicle. Operate the flashing arrow sign in the caution display mode if it is being used on a 2-lane
highway.
Use an impact attenuator vehicle as a shadow vehicle.
10-18-19

12-4.02C(7)(d) Traffic Breaks
You may request a traffic break for special operations such as:
1. Installation, removal, or replacement of an overhead power line or other utility cable across the
highway
2. Installation or removal of traffic control devices in areas without a standard-width shoulder
3. Transportation of large equipment across the highway
4. Access to median areas for workers or equipment
If the Department authorizes the traffic break, the Engineer notifies you and arranges the traffic break with
the California Highway Patrol through COZEEP. The duration of a traffic break must not exceed 5
minutes or as authorized.
Two California Highway Patrol officers per vehicle are required for traffic breaks occurring any time from
2200 to 0600 hours.
A minimum of 2 California Highway Patrol vehicles will be assigned to conduct a traffic break.
04-16-21

Place a truck mounted PCMS approximately 2,000 feet upstream of the work area or as agreed upon by
the Engineer. Monitor the traffic during the traffic break. If a queue develops, reposition the PCMS truck
far enough upstream of the traffic break to provide real-time notification to motorists before they approach
the traffic queue.
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10-18-19

12-4.02C(8) Traffic Control System Signs
12-4.02C(8)(a) General
Traffic control system signs must comply with section 12-3.11.
12-4.02C(8)(b) Connector and Ramp Closure Signs
Inform motorists of a temporary closing of a (1) connector or a (2) freeway or expressway entrance or exit
ramp using:
1. SC6-3(CA) (Ramp Closed) sign for closures of 1 day or less
2. SC6-4(CA) (Ramp Closed) sign for closures of more than 1 day
SC6-3(CA) and SC6-4(CA) signs must be stationary mounted at the locations shown and must remain in
place and visible to motorists during the connector or ramp closure.
Notify the Engineer at least 2 business days before installing the sign and install the sign from 7 to 15
days before the closure.
12-4.02C(9) Flagging
12-4.02C(9)(a) General
12-4.02C(9)(a)(i) Summary
Section 12-4.02C(9) includes specifications for flaggers, AFAD operators, additional flaggers, advance
flaggers and flagger stations.
12-4.02C(9)(a)(ii) Definitions
04-17-20

AFAD operator: Flagger certified by the manufacturer to operate the specific automated flagger
assistance device.
10-18-19

additional flagger: Flagger that controls the flow of traffic at intermediate locations within the limits of a
closure with reversible control, at intersections, driveways and other traffic merging points.
advance flagger: Flagger positioned upstream of the traffic control system, who warns approaching
traffic of road work ahead and potentially stopped traffic within the advance warning signs.
04-17-20

incidental flagger: Flagger that performs flagging that is not part of a traffic control system.
12-4.02C(9)(a)(iii) Submittals
Submit as informational submittals:
1. Flagger certification for each flagger including AFAD operators. The submittal must include:
1.1. Name of the individual receiving certification.
1.2. Name of entity providing certification.
1.3. Date of certification.
1.4. Certification expiration date.
2. AFAD manufacturer certification for each AFAD operator. The submittal must include:
2.1. Name of the manufacturer's authorized trainer.
2.2. Name of the trainee.
2.3. Description of device type and model for which training was provided.
2.4. Date when the training was provided.
3. Training qualifications for each incidental flagger.
12-4.02C(9)(a)(iv) Quality Assurance
Flaggers must be at least 18 years of age and maintain a valid government issued identification and must
possess proof of certification during flagging operations.
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10-15-21

Flaggers that are part of a traffic control system must be certified by an authorized flagger training
provider. The authorized flagger training provider list is available at the Department's Division of
Construction website.
04-17-20

In addition, AFAD operators must be certified by the AFAD manufacturer on:
1.
2.
3.
4.

Device type and model to be used on the project
Installation procedures
Local and remote-controlled operation
Maintenance of the device

Incidental flaggers must be trained under 8 CA Code of Regs § 1599.
10-18-19

12-4.02C(9)(b) Materials
Not Used
12-4.02C(9)(c) Construction
12-4.02C(9)(c)(i) General
Not Used
12-4.02C(9)(c)(ii) Flaggers
12-4.02C(9)(c)(ii)(A) General
Flaggers should stand in a conspicuous place and be visible to approaching vehicles.
10-16-20

Flaggers must wear a hard hat, safety glasses, and Class 3, high-visibility, safety apparel under
ANSI/ISEA 107-2004, or equivalent subsequent revisions.
04-17-20

Flaggers must be equipped with a 24-by-24-inch "STOP/SLOW" paddle with a rigid staff tall enough to
maintain the bottom of the paddle a minimum of 6 feet above the pavement.
10-18-19

12-4.02C(9)(c)(ii)(B) Automated Flagger Assistance Device Operators
When AFADs are in operation, the AFAD operators must:
1. Be positioned away from the traveled way
2. Be positioned where they have an unobstructed line of sight to approaching vehicles and to the
devices
3. Keep a backup hand held AFAD remote control readily available
A pilot car driver must not operate a device and must not be considered as one of the flaggers present
on-site available to operate a device.
10-16-20

12-4.02C(9)(c)(ii)(C) Additional Flaggers
Provide additional flaggers at any of the following locations:
1. At high-volume intersections and driveways between the two flagger stations as described
2. At Multi-lane and circular intersections
04-16-21

For other intersections and driveways, place a sign as described.
10-16-20

Additional flaggers use the STOP/SLOW sign paddle to control vehicles merging into the closure with
reversible control.
If additional flaggers are not described, providing additional flaggers is change order work.
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10-18-19

12-4.02C(9)(c)(ii)(D) Advance Flaggers
Provide advance flaggers when any of the following conditions exist:
1. Queued traffic reaches the W20-4 (One Lane Road Ahead) sign.
2. When the horizontal roadway curvature restricts the sight distance of approaching traffic.
3. When the vertical roadway curvature restricts the sight distance of approaching traffic.
Advance flaggers use the SLOW sign paddle to warn approaching vehicles of the flagging operation
ahead and signals the drivers to slow down. If the STOP/SLOW paddle is used, the STOP side must be
covered.
10-16-20

If advance flaggers are not described, providing advance flaggers is change order work.
10-18-19

12-4.02C(9)(c)(iii) Flagger Stations
Place flagger stations such that approaching vehicles have sufficient distance to react and follow the
flagger's instructions.
Place a minimum of four cones at 50 feet intervals in advance of flagger stations.
During the hours of darkness, illuminate flagger stations under 8 CA Regs § 1523. Do not start flagging
until flagger stations are illuminated.
Place advance warning signs W20-1, C9A(CA), and W3-4 upstream of the additional flagger station at
intersections as shown.
Place advance warning signs W20-1, C9A(CA), and W3-4 upstream of the advance flagger station.
10-16-20

Remove the W20-1 sign from all flagger stations downstream from the advance flagger station furthest
from the work area.
10-15-21

You may use a full-matrix PCMS in place of an advance flagger. The PCMS must alternately display the
message "Prepare to Stop" and the C9A(CA) sign graphic. Place a portable W20-1 sign in advance of the
PCMS.
04-16-21

If the distance E shown is 1,000 feet or more, place a SW60(CA) as shown. Place an additional
SW60(CA) sign for every additional 1,000 feet of separation, space the signs at 1,000-foot intervals.
10-18-19

12-4.02C(9)(d) Payment
Not Used
10-16-20

12-4.02C(10) End of Queue Monitoring and Warning with Truck Mounted Changeable Message
Sign
Reserved
12-4.02C(11) Traffic Control Technician
12-4.02C(11)(a) General
12-4.02C(11)(a)(i) Summary
Section 12-4.02C(11) includes specifications for training, certification, and responsibilities for traffic
control technicians.
The traffic control technician:
1. Is responsible for the installation, maintenance, and removal of traffic control devices
2. Must have the authority to assign and direct flagging operations
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 81

3. Must be knowledgeable about:
3.1. Section 7-1.03 “Public Convenience"
3.2. Section 7-1.04 “Public Safety”
3.3. Section 12 “Temporary Traffic Control”
3.4. Traffic control system Standard Plans
3.5. Traffic handling plans and detour plans
10-15-21

Assign a traffic control technician to each closure.
10-16-20

12-4.02C(11)(a)(ii) Definitions
Reserved
12-4.02C(11)(a)(iii) Submittals
12-4.02C(11)(a)(iii)(A) General
Every Monday by noon, submit traffic control daily reports for the previous week as an informational
submittal.
12-4.02C(11)(a)(iii)(B) Quality Assurance Submittals
Submit the following as informational submittals:
1. Traffic control technician certification and flagger certification for each traffic control technician and
each alternate traffic control technician. The certification must include:
1.1. Name of the individual receiving certification
1.2. Name of entity providing certification
1.3. Date of certification
1.4. Certification expiration date
2. Contact information for each traffic control technician and each alternate traffic control technician. The
submittal must include the name, phone number and email address.
3. Traffic control daily reports for each closure. The traffic control daily report must include:
3.1. Date
3.2. Name of traffic control technician
3.3. Location of traffic control. Provide description, County, Route, Postmile or Station and Direction
3.4. Reference to traffic control standard plan or project plan sheet
3.5. For closure information include:
3.5.1. Lane requirement chart number, start time, and end time
3.5.2. Facility type: conventional highway, freeway, expressway, on ramp, off ramp, or
connector, street
3.5.3. Number of lanes closed, which lanes are closed, or shoulder closure
3.5.4. Names of flaggers, if applicable
3.5.5. Use of construction work zone speed limit reduction, buffer lanes, or COZEEP
support, if applicable
3.6. Documentation of:
3.6.1. LCS Mobile web page status confirmation for 1097 and 1098, or 1022
3.6.2. Verification that closure is in compliance with the contract requirements
3.6.3. Modifications to the traffic control including, a description of the change, the reason for
the change, time when the change is implemented
3.6.4. Traffic control system monitoring including, time of inspection and observations
3.6.5. Incidents that occur while the traffic control system is in place
12-4.02C(11)(a)(iv) Quality Assurance
12-4.02C(11)(a)(iv)(A) General
The traffic control technician must coordinate with the Engineer the implementation of traffic control
systems and traffic handling plans prior to construction, and before major changes in traffic control.
12-4.02C(11)(a)(iv)(B) Training and Certifications
A traffic control technician must be certified as a flagger and as a traffic control technician. Department
authorized traffic control technician and flaggers training providers list is available at:
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https://dot.ca.gov/programs/construction/safety-traffic/safety-training-courses
12-4.02C(11)(a)(iv)(C) Quality Control
The traffic control technician must:
1. Ensure safe, convenient, and effective passage of motorists, bicyclists, pedestrians, workers, and first
responders, through or around the construction work zone
2. Inspect the condition of traffic control devices on a regular basis for compliance with the quality
requirements in the American Traffic Safety Services Association publication Quality Guidelines for
Temporary Traffic Control Devices and Features
3. Ensure the labor, equipment, and materials are available to immediately correct deficiencies in the
traffic control system
4. Ensure workers performing flagging operations meet the flagger’s certificate requirements
5. Ensure the status of closures is reported using the LCS Mobile web page
6. Verify that all closures comply with the contract requirements and that traffic control devices, including
PCMS, arrow boards and radar speed feedback signs, are functioning after traffic control installation
12-4.02C(11)(b) Material
Not Used
12-4.02C(11)(c) Construction
10-15-21

For each closure, a traffic control technician must be present during the installation, operation, and
removal of the traffic control system.
10-16-20

Notify the Engineer of the assigned traffic control technician for each closure 1 business day before the
closure.
Notify the Engineer before an alternate traffic control technician assumes the duties of the assigned traffic
control technician.
Traffic control technicians must be available by:
1. Cellular telephone
2. Two-way radio
3. Mobile internet access
Traffic control technician must:
1. Mark the locations for traffic control devices before installation of closures
2. Monitor work zone traffic control activities and operations, including detours, to ensure the traffic
control is functioning properly
When monitoring work zone traffic control, if an imminent danger is identified, take immediate corrective
action and notify the Engineer. Notify the Engineer of modifications needed to the traffic control system
plans or traffic handling plans if the traffic control is not functioning as required due to changes in traffic or
site conditions. Do not implement any changes to the traffic control system plans or traffic handling plans
until the proposed revisions are authorized.
12-4.02C(11)(d) Payment
Not Used
12-4.02C(12) Construction Work Zone Speed Limit Reduction
Reserved
12-4.02C(13) Traffic Control Supervision
Reserved
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12-4.02C(14)–12-4.02C(25) Reserved
10-18-19

12-4.02D Payment
The Department pays for change order work for a traffic control system by force account for increased
traffic control and uses a force account analysis for decreased traffic control.
The Department does not pay for furnishing, placing, relocating, and removing PCMSs used for a traffic
break.
The Department deducts the full cost of COZEEP support provided for the traffic break.
The hourly rate for each California Highway Patrol officer providing COZEEP support is $115. This rate
includes full compensation for each hour or portion thereof that the officer provides the support. Markups
are not added to any expenses associated with COZEEP support.
The minimum number of hours for an officer is 4 hours, except if a closure is already in place and the
Engineer authorizes your request for an on-duty officer to conduct a traffic break, the minimum number of
hours for an officer is 1 hour.
For a cancellation less than 48 hours before the scheduled start time of COZEEP support, except for a
cancellation due to adverse weather or extenuating circumstances, the Department deducts:
1. Minimum of $50 per California Highway Patrol officer if the officer is notified before the start time
2. Maximum of 4 hours of pay per officer if the officer is not notified before the start time
12-4.03 FALSEWORK OPENINGS
04-17-20

12-4.03A General
Section 12-4.03 includes specifications for providing falsework openings.
12-4.03B Materials
Not Used
12-4.03C Construction
12-4.03C(1) General
Reserved
12-4.03C(2) Temporary Railing
Install Type K temporary railing on both sides of vehicular openings through falsework. If ordered, install
temporary railing at other falsework less than 12 feet from the edge of a traffic lane. This is change order
work.
Temporary railings for vehicular openings must start 150 feet in advance of the falsework and extend past
the falsework in the direction of adjacent traffic flow. For 2-way traffic openings, temporary railing must
extend at least 60 feet past the falsework in the direction of adjacent traffic flow.
Install temporary crash cushion modules as shown at the approach end of temporary railings located less
than 15 feet from the edge of a traffic lane. For 2-way traffic openings install temporary crash cushion
modules at the departing end of temporary railings located less than 6 feet from the edge of a traffic lane.
10-15-21

The Engineer determines the exact location and length of temporary barrier system and the type of flare
to be used.
04-17-20

Install temporary railing for protecting the falsework before erecting it. Do not remove temporary railing
until authorized.
12-4.03D Payment
Not Used
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10-18-19

12-4.04 TEMPORARY PEDESTRIAN ACCESS ROUTES
12-4.04A General
12-4.04A(1) Summary
Section 12-4.04 includes specifications for providing, maintaining, and removing temporary pedestrian
access routes.
A temporary pedestrian access route includes temporary traffic control devices as shown except for Type
K temporary railing and temporary crash cushions.
12-4.04A(2) Definitions
Reserved
12-4.04A(3) Submittals
If work activities require the closure of a pedestrian route and a temporary pedestrian access route is not
shown, submit a work plan for a temporary pedestrian access route. The work plan must:
1. Describe the activities, processes, equipment, and materials that will be used to provide the
temporary access route
2. Show the locations of the routes and the placement of traffic control devices for each stage of work
3. Include a time-scaled logic diagram displaying the sequence and duration of the planned activities for
each stage of work
4. Be sealed and signed by an engineer who is registered as a civil engineer in the State
Submit "Temporary Pedestrian Access Route Contractor Compliance Report," within 2 business days
after construction of a temporary pedestrian access route.
Submit "Temporary Pedestrian Access Route Contractor Weekly Report," within 2 business days of
completing a weekly inspection.
12-4.04A(4) Quality Assurance
12-4.04A(4)(a) General
Reserved
12-4.04A(4)(b) Quality Control
Perform a review of the temporary pedestrian access route after it is constructed and document
compliance on the "Temporary Pedestrian Access Route Contractor Compliance Report."
The Department will conduct a verification inspection after receiving the compliance report.
For a temporary pedestrian access route in use perform a weekly review and document compliance on
the "Temporary Pedestrian Access Route Contractor Weekly Report."
12-4.04B Materials
The walkway surface must be slip resistant and surfaced with minor HMA or commercial-quality,
bituminous material, commercial-quality concrete, or wood.
A handrail with a circular cross section must have an outer diameter from 1-1/4 to 2 inches. A handrail
with a noncircular cross section must have a perimeter from 4 to 6-1/4 inches and a maximum crosssection dimension of 2-1/4 inches.
Fasteners must be rounded to prevent injury to a pedestrian's fingers, hands, and arms and to eliminate
sharp edges that could catch on clothing.
A detectable warning surface must be on the Authorized Material List for detectable warning surfaces and
match yellow color no. 33538 of AMS.Std.595.
Temporary traffic control devices used to channelize pedestrians must:
1. Be free of sharp or rough edges
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2. Have a continuous detectable edging at least 6 inches high and at no more than 2 inches above the
walkway surface
3. Be at least 32 inches in height
4. Have smooth connection points between devices to allow for a handrail
5. Have a top and bottom surface in the same vertical plane
12-4.04C Construction
Notify the Engineer 5 business days before closing an existing pedestrian route. Do not close the route
until authorized.
If work activities require the closure of a pedestrian route and a temporary pedestrian access route is not
shown, provide a temporary pedestrian access route near the traveled way. You may route pedestrians
using the existing sidewalk or by constructing a temporary access route.
If a bid item for a temporary pedestrian access route is not shown on the Bid Item List, then constructing
a temporary pedestrian access route is change order work, except when the closure is a result of your
means and methods.
Construct a temporary pedestrian access route such that:
1.
2.
3.
4.
5.
6.
7.

8.

9.

Walkway surface is firm and stable and free of irregularities
Cross slope of the pedestrian route is at most 50:1 (horizontal:vertical)
Longitudinal slope of the pedestrian route is at most 20:1 (horizontal:vertical)
Walkway, landings, blended transitions, and curb ramps are at least 60 inches wide except where not
feasible, the width must be at least 48 inches wide with a 60-by-60-inch passing space at least every
200 feet
Lateral joints or gaps between surfaces are less than 1/2 inch wide
Discontinuities in surface heights are less than 1/2 inch and beveled if greater than 1/4 inch with a
slope no greater than 2:1 (horizontal:vertical)
Ramps have:
7.1. Longitudinal slope of at most 12:1 (horizontal:vertical)
7.2. Rise less than 30 inches
7.3. Protective edging at least 2 inches high on each side and handrails at a height from 34 to 38
inches above the walkway surface if the rise is greater than 6 inches
Curb ramps have:
8.1. Longitudinal slope of at most 12:1 (horizontal:vertical)
8.2. Protective edging at least 2 inches high on each side if the curb ramp does not have flares and
the rise is greater than 6 inches
Pedestrians are channelized when routed off existing pedestrian routes

Construct handrails such that they are continuous, smooth and free of sharp or rough edges.
Provide an overhead covering to protect pedestrians from falling objects and drippings from overhead
structures.
If the temporary access route is next to traffic or work activities, place a temporary barrier to separate the
route from vehicles and equipment.
Install a detectable warning surface at locations where a curb ramp, landing, or blended transition
connects to a street. Install the warning surface such that it extends a minimum of 36 inches in the
direction of travel and for the full width of the landing, blended transition, or curb ramp, excluding the
flares.
Maintain the temporary pedestrian access route clear of obstructions. Do not allow traffic control devices,
equipment, or construction materials to protrude into the walkway. Maintain a continuous unobstructed
path connecting all pedestrian routes, parking lots, and bus stops located within the project limits.
Remove the temporary pedestrian access route when the Engineer determines it is no longer needed.
Provide a temporary pedestrian access route through falsework under section 16-2.02.

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 86

12-4.04D Payment
Not Used
12-4.05 BRIDGE CLEANING AND PAINTING ACTIVITIES
12-4.05A General
Section 12-4.05 includes specifications for maintaining traffic during bridge cleaning and painting
activities.
Signs must comply with section 12-3.11.
12-4.05B Materials
Not Used
12-4.05C Construction
For bridge cleaning and painting activities, place the signs as shown in the following table in addition to
those shown on the plans:
Sign no.

W20-1

--

Sign description

Road Work Ahead

Cleaning and
Painting Operations

Requirement
Place portable 30-by-30-inch signs at locations where traffic
approaches a bridge with work underway. If the approach
speed is greater than 50 mph, the sign must be 48 by 48
inches. The sign panel base material must not be plywood.
Attach 2 orange, 16 sq in flags to each sign.
Place a 48-by-48-inch sign near each W20-1 sign. Use 4-inchhigh black lettering and include your name, address, and
telephone number on an orange background.

The Engineer determines the exact locations of the signs. Do not use signs until needed. Maintain the
signs in place during bridge cleaning and painting activities. Remove the signs at the end of each work
shift.
After each day's bridge cleaning and painting activities, remove obstructions from the roadway to allow for
free passage for traffic. Remove blast cleaning residue from the traveled way before opening the area to
traffic.
You may lay supply lines along the top of curbs adjacent to railing posts if the lines do not interfere with
traffic. Remove the lines when work is not in progress.
12-4.05D Payment
Not Used
12-4.06 TOLL BRIDGES
Reserved
12-4.07–12-4.10 RESERVED
12-5 RESERVED
12-6 TEMPORARY PAVEMENT DELINEATION
12-6.01 GENERAL
Section 12-6 includes specifications for placing temporary pavement delineation except for delineation on
a seal coat project.
Temporary painted traffic stripes and painted pavement markings used for temporary delineation must
comply with section 84-2.
Temporary signs for no-passing zones must comply with section 12-3.11.
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12-6.02 MATERIALS
12-6.02A General
The following types of temporary pavement delineation must be on the Authorized Material List for signing
and delineation materials:
1.
2.
3.
4.
5.

Temporary pavement markers for long term day/night use (180 days or less)
Temporary pavement markers for short term day/night use (14 days or less)
Temporary (removable) striping and pavement marking tape (180 days or less)
Permanent traffic striping and pavement marking tape
Channelizers

12-6.02B Temporary Pavement Markers
Temporary pavement markers must be the same color as the lane line or centerline markers being
replaced.
Temporary pavement markers must be for long-term day or night use, 180 days or less, except you may
use temporary pavement markers for short-term day or night use, 14 days or less, if you place the
permanent pavement delineation before the end of the 14 days.
12-6.02C Channelizers
Channelizers used for temporary edge line delineation must be orange and surface mounted.
12-6.03 CONSTRUCTION
12-6.03A General
If work activities obliterate pavement delineation, place temporary or permanent pavement delineation
before opening the traveled way to traffic. The temporary pavement delineation must consist of a lane line
and centerline pavement delineation for traveled ways open to traffic. On multilane roadways, freeways,
expressways, and 2-lane roadways with shoulders 4 feet or more in width, the temporary pavement
delineation must also include edge line delineation for traveled ways open to traffic.
Establish the alignment for temporary pavement delineation, including the required lines or markers.
Surfaces to receive an application of paint or removable traffic tape must be dry and free from dirt and
loose material. Do not apply temporary pavement delineation over existing pavement delineation or any
other temporary pavement delineation. Maintain temporary pavement delineation until no longer needed
or replace it with a new striping detail of temporary or permanent pavement delineation.
When the Engineer determines the temporary pavement delineation is no longer required for the direction
of traffic, remove the temporary pavement delineation, including any underlying adhesive for temporary
pavement markers, from the final layer of surfacing and from the pavement to remain in place. Remove
temporary pavement delineation that conflicts with any subsequent or new traffic pattern for the area.
12-6.03B Temporary Lane Line and Centerline Delineation
If lane lines or centerlines are obliterated and temporary pavement delineation to replace the lines is not
shown, the minimum lane line and centerline delineation must consist of temporary pavement markers
placed longitudinally at 24-foot maximum intervals.
For temporary lane line or centerline delineation consisting entirely of temporary pavement markers for
short-term day or night use, 14 days or less, do not use the markers for more than 14 days on lanes
opened to traffic. Place the permanent pavement delineation before the end of the 14 days. If the
permanent pavement delineation is not placed within 14 days, replace the temporary pavement markers
with additional temporary pavement delineation equivalent to the pattern described for the permanent
pavement delineation for the area.
If no-passing centerline pavement delineation is obliterated, install the following temporary no-passing
zone signs before opening lanes to traffic:
1. W20-1 (Road Work Ahead) sign from 1,000 to 2,000 feet in advance of the no-passing zone
2. R4-1 (Do Not Pass) sign at the beginning of the no-passing zone and at 2,000-foot maximum
intervals within the no-passing zone
3. W7-3a (Next ___ Miles) plaque beneath the W20-1 sign for continuous zones longer than 2 miles
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4. R4-2 (Pass With Care) sign at the end of the no-passing zone
The Engineer determines the exact location of temporary no-passing zone signs. Maintain the temporary
no-passing zone signs in place until you place the permanent no-passing centerline pavement
delineation.
Remove the temporary no-passing zone signs when the Engineer determines they are no longer required
for the direction of traffic.
12-6.03C Temporary Edge Line Delineation
On multilane roadways, freeways, expressways, and 2-lane roadways with shoulders 4 feet or more in
width open to traffic where edge lines are obliterated and temporary pavement delineation to replace
those edge lines is not shown, provide temporary pavement delineation for:
1. Right edge lines consisting of any of the following:
1.1. Solid 6-inch-wide traffic stripe tape of the same color as the stripe being replaced.
1.2. Traffic cones placed longitudinally at 100-foot maximum intervals.
1.3. Portable delineators or channelizers placed longitudinally at 100-foot maximum intervals.
2. Left edge lines consisting of any of the following:
2.1. Solid 6-inch-wide traffic stripe tape of the same color as the stripe being replaced.
2.2. Traffic cones placed longitudinally at 100-foot maximum intervals.
2.3. Portable delineators or channelizers placed longitudinally at 100-foot maximum intervals.
2.4. Temporary pavement markers placed longitudinally at 6-foot maximum intervals.
You may apply temporary traffic stripe paint of the same color as the stripe being replaced instead of solid
6-inch-wide temporary traffic stripe tape where the removal of the temporary traffic stripe is not required.
The Engineer determines the lateral offset for traffic cones, portable delineators, and channelizers used
for temporary edge line delineation. If traffic cones or portable delineators are used for temporary edge
line delineation, maintain the cones or delineators during the hours of the day when they are in use.
Cement the bases of channelizers used for temporary edge line delineation to the pavement with hot melt
bituminous adhesive as specified in section 81-3 for cementing pavement markers to pavement.
12-6.03D Temporary Traffic Stripe, Pavement Marking, and Pavement Markers
12-6.03D(1) General
Reserved
12-6.03D(2) Temporary Traffic Stripe Tape
Except where the temporary traffic stripe is used for 14 days or less, apply temporary removable traffic
stripe tape under the manufacturer's instructions and as follows:
1. Slowly roll the tape with a rubber-tired vehicle or roller to ensure complete contact with the pavement
surface.
2. Apply the tape straight on a tangent alignment and on a true arc on a curved alignment.
3. Do not apply the tape when the ambient air or pavement temperature is less than 50 degrees F
unless otherwise authorized.
For temporary traffic stripe tape used for 14 days or less, apply the temporary removable traffic stripe
tape under the manufacturer's instructions.
12-6.03D(3) Temporary Traffic Stripe Paint
Apply temporary traffic stripe paint under section 84-2.03, except you may apply 1 or 2 coats of the
temporary traffic stripe paint for new or existing pavement.
You are not required to remove painted temporary traffic stripe that will be covered by paving work.
12-6.03D(4) Temporary Pavement Marking Tape
Apply temporary removable pavement marking tape as specified for applying temporary removable traffic
stripe tape in section 12-6.03D(2).
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12-6.03D(5) Temporary Pavement Marking Paint
Apply temporary pavement marking paint under section 84-2.03, except you may apply 1 or 2 coats of the
temporary pavement marking paint.
You are not required to remove of painted temporary pavement markings that will be covered by paving
work.
You may use permanent or temporary removable pavement marking tape instead of temporary pavement
marking paint.
12-6.03D(6) Temporary Pavement Markers
Place temporary pavement markers under the manufacturer's instructions. Cement temporary markers to
the surfacing with the manufacturer's recommended adhesive except do not use epoxy adhesive in areas
where the removal of the pavement markers is required.
You may use retroreflective pavement markers instead of temporary pavement markers for long-term day
or night use, 180 days or less, except to simulate patterns of broken traffic stripe. Retroreflective
pavement markers used for temporary pavement markers must comply with section 81-3, except the
waiting period before placing pavement markers on new asphalt concrete surfacing as specified in
section 81-3.03 does not apply. Do not use epoxy adhesive to place pavement markers in areas where
the removal of the pavement markers is required.
12-6.04 PAYMENT
The Department does not pay for additional temporary pavement delineation used to replace temporary
pavement markers.
Temporary traffic stripe is measured as specified for traffic stripe in section 84.
Temporary pavement marking is measured as specified for pavement marking in section 84.

12-7 TEMPORARY PAVEMENT DELINEATION FOR SEAL COATS
12-7.01 GENERAL
Section 12-7 includes specifications for placing temporary pavement delineation for a seal coat project.
Temporary signs for no-passing zones must comply with section 12-3.11.
12-7.02 MATERIALS
Temporary raised pavement markers for seal coat applications must be temporary pavement markers for
short-term day or night use, 14 days or less, on the Authorized Material List for signing and delineation
materials.
12-7.03 CONSTRUCTION
Before applying binder that will obliterate existing traffic stripes, place temporary raised pavement
markers on the existing traffic stripes except for right edge lines at 24-foot maximum intervals. Place 2
markers side by side on double traffic stripes with 1 marker placed on each stripe longitudinally at 24-foot
maximum intervals. Place temporary raised pavement markers under the manufacturer's instructions.
Before opening the lanes to uncontrolled traffic, remove the covers from the temporary raised pavement
markers.
If you obliterate no-passing centerline pavement delineation, install the following temporary no-passing
zone signs before opening lanes to traffic:
1. W20-1 (Road Work Ahead) sign from 1,000 to 2,000 feet in advance of the no-passing zone
2. R4-1 (Do Not Pass) sign at the beginning of the no-passing zone and at 2,000-foot maximum
intervals within the no-passing zone
3. W7-3a (Next ___ Miles) plaque beneath the W20-1 sign for continuous zones longer than 2 miles
4. R4-2 (Pass With Care) sign at the end of the no-passing zone
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The Engineer determines the exact location of the temporary no-passing zone signs. Maintain the
temporary no-passing zone signs in place until you place the permanent no-passing centerline pavement
delineation. Remove the temporary no-passing zone signs when the Engineer determines they are no
longer required for the direction of traffic.
Maintain temporary pavement delineation until you replace it with the permanent pavement delineation.
12-7.04 PAYMENT
Not Used
12-8-12-10 RESERVED
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

13 WATER POLLUTION CONTROL
10-16-20
Replace the 3rd paragraph of section 13-1.01A with:
10-16-20

You may view these manuals at the Stormwater and Water Pollution Control Information link at the
Department's Division of Construction website.

Add to the end of section 13-1.01C(1):
04-17-20

Submittals for additional or new WPC practices to manage run-on, run-off, and stormwater conveyance
must:
1. Describe the activities, processes, equipment, and materials that will be used to manage the run-on,
run-off, and stormwater conveyance through the job site
2. Show the locations of the management practices
3. Include a time-scaled logic diagram displaying the sequence and duration of the management
practices for each stage of work
4. Be sealed and signed by an engineer who is registered as a civil engineer in the State

Add after the 2nd paragraph of section 13-1.01C(5):
04-19-19

For partial listing of disposal facilities and their waste acceptance list, go to SWRCB website.

Replace the 3rd paragraph of section 13-1.01D(3) with:
04-17-20

Training for assistant WPC managers who inspect, repair, and maintain WPC practices, collect water
quality samples, and record water quality data must include:
1. Review of the sampling and analysis plan and the Construction Site Monitoring Program Guidance
Manual
2. Health and safety review
3. Sampling simulations
The training for assistant WPC managers must comply with the requirements described under "WPC
Manager Training," and includes:
1. Obtaining a certificate by completing the 8-hour WPC manager training
2. Reviewing updates, revisions, and amendments to the training
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For training requirements, go to the Construction Storm Water and Water Pollution Control website.

Replace the 1st paragraph of section 13-1.01D(4)(a) with:
04-17-20

Assign a WPC manager to implement the WPCP or SWPPP. Assign an alternate WPC manager to
perform the responsibilities of the WPC manager in the manager's absence. The alternate WPC manager
must have the same qualifications as the WPC manager. You may assign an assistant WPC manager to
act under the supervision of the WPC manager to inspect, repair, and maintain WPC practices, collect
water quality samples, and record water quality data. You may have more than one assistant WPC
manager.

Replace the 1st paragraph of section 13-1.01D(4)(b) with:
04-17-20

The WPC manager must:
1. Comply with the requirements provided in the Construction General Permit for QSP
2. Comply with the requirements described under "WPC Manager Training," including:
2.1. Obtaining a certificate by completing the 8-hour training
2.2
Reviewing updates, revisions, and amendments to the training
For the requirements, go to the Construction Storm Water and Water Pollution Control website.

04-19-19

Delete item 2.6.3 in the list of section 13-1.01D(4)(c).
Replace item 7 in the list in the 1st paragraph of section 13-1.01D(4)(c) with:
04-17-20

7. Revise the WPCP or recommend changes to the SWPPP

Replace the 3rd sentence in the 4th paragraph of section 13-1.03A with:
04-17-20

Additional WPC work is change order work except when the additional WPC practices are a result of your
means and methods.

Replace the 1st paragraph of section 13-2.01C with:
04-19-19

Within 7 days after Contract approval, submit one printed copy and an electronic copy on a read-only CD,
DVD, or other authorized data-storage device of your WPCP unless different quantities are ordered at the
preconstruction conference. You may assign a QSP other than the WPC manager to develop the WPCP.

Replace item 4 in the list in the 2nd paragraph of section 13-2.01C with:
04-19-19

4. Show the locations and types of temporary WPC practices that will be used in the work for whichever
has the longest duration in the first:
4.1. 60 days
4.2. Construction phase
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Replace item 7 in the list in the 2nd paragraph of section 13-2.01C with:
10-16-20

7. Include a copy of each permit obtained by the Department, such as the Department of Fish and
Wildlife permits, US Army Corps of Engineers permits, RWQCB 401 certifications, Docket No. ESPOSMA 15/16-001 Soil Management Agreement for Aerially Deposited Lead-Contaminated Soils with
the DTSC (ADL Agreement), ADL Agreement notification, and RWQCB waste discharge
requirements for reuse of aerially deposited lead

Replace the 4th paragraph of section 13-2.01C with:
04-19-19

After the Engineer authorizes the WPCP, submit one printed copy and an electronic copy on a read-only
CD, DVD, or other Engineer-authorized data-storage device of the authorized WPCP.

04-19-19

Delete the row for Annual Certification in the table in section 13-3.01C(1).
Replace the 1st paragraph of section 13-3.01C(2)(a) with:
04-17-20

Within 15 days of Contract approval, submit 1 printed copy and an electronic copy on a read-only CD,
DVD, or other authorized data-storage device of your SWPPP unless different quantities are ordered at
the preconstruction conference.
You must assign a QSD to develop and revise the SWPPP.

Replace item 4 in the list in the 2nd paragraph of section 13-3.01C(2)(a) with:
04-19-19

4. Include a schedule showing when:
4.1. Work activities that could cause the discharge of pollutants into stormwater will be performed
4.2. WPC practices, including soil stabilization and sediment control, that will be used in the work
for whichever has the longest duration in the first:
4.2.1. 60 days
4.2.2. Construction phase

Replace item 5 in the list in the 2nd paragraph of section 13-3.01C(2)(a) with:
10-16-20

5. Include a copy of each permit obtained by the Department, such as the Department of Fish and
Wildlife permits, US Army Corps of Engineers permits, RWQCB 401 certifications, Docket No. ESPOSMA 15/16-001 Soil Management Agreement for Aerially Deposited Lead-Contaminated Soils with
the DTSC (ADL Agreement), ADL Agreement notification, and RWQCB waste discharge
requirements for aerially deposited lead reuse

Replace the 4th paragraph of section 13-3.01C(2)(a) with:
04-19-19

Submit an electronic copy on a read-only CD, DVD, or other Engineer-authorized data-storage device
and 4 printed copies of the authorized SWPPP unless fewer quantities are authorized at the
preconstruction conference.

Replace the introductory clause in the 7th paragraph of section 13-3.01C(2)(a) with:
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04-19-19

Submit a revised SWPPP annually before September 15th and any time:

Add after the 7th paragraph of section 13-3.01C(2)(a):
04-19-19

Revise the SWPPP through amendment. The annual SWPPP amendment must include an annual
winterization plan.
The annual winterization plan must describe the preparation for the upcoming rainy season including:
1. Updated schedule
2. Materials and labor
3. Management of stormwater through the job site including:
3.1. Run-on
3.2. Run-off
3.3. Conveyance downslope
4. Management of areas within the job site including:
4.1. Areas where work is suspended
4.2. Areas of soil stabilization
4.3. New disturbed soil areas
5. Changes to monitoring locations
6. Slope stabilization

04-19-19

Delete section 13-3.01C(5).
Replace the 2nd paragraph of section 13-6.02A with:
10-16-20

Fiber rolls, compost socks, rope, stakes, gravel-filled bags, and foam barriers must comply with section
13-10.02.

Add to the list in the 1st paragraph of section 13-10.01C:
10-16-20

6. Compost socks

Replace section 13-10.03J with:
10-16-20

13-10.03J Temporary Compost Sock
Install temporary compost sock under section 21-2.03Q.
Temporary compost sock must not be installed upstream of a nutrient-impaired water body.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
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14 ENVIRONMENTAL STEWARDSHIP
10-15-21
Replace section 14-6.05 with:
10-15-21

14-6.05 INVASIVE SPECIES CONTROL
Reserved

Add between the 3rd and 4th paragraphs of section 14-10.01:
04-19-19

If ordered, remove solid waste from illegal dumping on the project site. This work is change order work.
Illegal dumping is:
1. Third party nonhazardous residential or commercial waste
2. Greater than 1.0 cubic yard per event

Replace section 14-10.03 with:
04-16-21

14-10.03 RECYCLED MATERIALS REPORTING
Submit a Recycled Materials Report form within 5 business days after Contract acceptance. Show the
types and amounts of recycled materials incorporated into the project.
If you fail to submit a completed report, the Department deducts $10,000.

Replace section 14-11.05A with:
10-18-19

14-11.05A General
Do not stockpile material containing hazardous waste or contamination unless authorized in your
excavation and transportation plan. Stockpiles containing hazardous waste or contamination must not be
placed where affected by surface run-on or run-off. Cover stockpiles with a minimum 12-mils-thick plastic
sheeting. Do not place stockpiles in ESAs. Stockpiled material must not enter storm drains, inlets, or
waters of the State.

Replace section 14-11.14 with:
11-19-20

14-11.14 TREATED WOOD WASTE
Reserved

Replace Reserved in section 14-11.15 with:
04-17-20

14-11.15A General
Section 14-11.15 includes specifications for disposing of electrical equipment containing hazardous
materials.
14-11.15B Submittals
14-11.15B(1) General
Reserved
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14-11.15B(2) Identification of Disposal Facilities
Thirty days before starting work submit the name and address of the appropriately permitted facilities
where electrical equipment containing hazardous materials will be taken to dispose or recycle them.
14-11.15C Waste Management
14-11.15C(1) General
When you mishandle and damage electrical equipment you are the generator of resulting hazardous
waste and are responsible for cleanup, management, and disposal of this hazardous waste and the
associated costs for the work under section 14-11.06.
14-11.15C(2) Universal Waste
14-11.15C(2)(a) General
Universal wastes include removed:
1. Light bulbs
2. E-waste including, electronic devices as described in 22 CA Code Regs § 66273.3(a), containing:
2.1. Circuit boards, including controller boxes and LED lights
2.2. Computer screens or video screens
2.3. Computer keyboards
2.4. Cathode ray tube devices
3. Batteries as described in 22 CA Code Regs § 66273.2
4. Mercury-containing equipment as described in section 22 CA Code Regs §66273.4(a); such as
lamps, timers, and switches
5. Fluorescent tubes, bulbs, and lamps
Manage and dispose of universal waste under 22 CA Code Regs § 66261.9. Transport universal wastes
to an appropriately permitted recycling or disposal facility.
14-11.15C(2)(b) Undamaged Lithium Thionyl Chloride batteries
Package removed equipment containing undamaged lithium thionyl chloride batteries and place the
packages in US DOT approved sealed shipping containers. Transport the containers to a recycling or
disposal facility. Notify the receiving facility 48 hours before delivery. Affix a label to containers of intact
units identifying the contents as "Universal Waste: Lithium Thionyl Chloride Batteries."
Ship lithium thionyl chloride batteries that are separated from the electrical equipment units they powered
to a recycling or disposal facility under 49 CFR 173.185. Package the batteries such that contact between
them and resulting short circuits are avoided. Prevent accidental contact between batteries by:
1. Covering terminal ends to prevent them from touching each other
2. Placing batteries in a sealed plastic bag packed with loose fill, such as vermiculite
The outer packaging must comply with 49 CFR 173.24 and 173.24a. Transport lithium thionyl chloride
batteries to an approved hazardous waste recycling or disposal facility. For a partial list of facilities, go to:
http://www.calrecycle.ca.gov/Electronics/Recovery/Approved/Default.htm
14-11.15C(3) Damaged Lithium Thionyl Chloride batteries
Damaged Lithium thionyl chloride batteries are designated as an extremely hazardous waste under 22
CA Code of Regs, Div 4.5, Ch 11, Art 5, App 10.
When lithium thionyl chloride batteries are damaged by your mishandling you are the generator of the
resulting hazardous waste and responsible for cleanup, management, and disposal of this hazardous
waste and the associated costs for the work under section 14-11.06.
Lithium thionyl chloride batteries found damaged are Department-generated hazardous waste under
section 14-11.07. Management of this Department-generated hazardous waste is change order work.
Use a hazardous waste manifest to transport this damaged equipment to an appropriately permitted
disposal facility.
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14-11.15C(4) Electrical Equipment Containing PCBs
14-11.15C(4)(a) General
PCBs are found in electrical equipment produced before 1979 such as transformers, capacitors, and
fluorescent light ballasts.
14-11.15C(4)(b) Transformers and Capacitors
Manage and dispose of transformers and capacitors containing PCBs under 40 CFR Part 761 and 22 CA
Code of Regs Div 4.5.
14-11.15C(4)(c) Undamaged Fluorescent Light Ballasts
Manage and dispose of fluorescent light ballasts containing PCBs under 22 CA Code of Regs § 67426.1
et seq. Fluorescent light ballasts containing PCBs must be packaged and transported by a hauler with a
current DTSC registration certificate and documentation of compliance with the CA Highway Patrol Basic
Inspection of Terminals Program. The hauler must transport the fluorescent light ballasts containing PCBs
to a facility permitted for hazardous waste disposal by DTSC.
14-11.15C(4)(d) Damaged Fluorescent Light Ballasts
Damaged fluorescent light ballasts containing PCBs are designated as extremely hazardous waste by
DTSC.
When fluorescent light ballasts containing PCBs are damaged by your mishandling you are the generator
of the resulting hazardous waste and responsible for cleanup, management, and disposal of this
hazardous waste and the associated costs for the work under section 14-11.06.
Fluorescent light ballasts containing PCBs found damaged are Department-generated hazardous waste
under section 14-11.07. Management of this Department-generated hazardous waste is change order
work.
Use a hazardous waste manifest to transport damaged equipment to an appropriately permitted disposal
facility.
14-11.15C(5) Lead Acid Batteries
Removed lead acid batteries are Department-generated hazardous waste. Manage hazardous waste lead
acid batteries under 22 CA Code Regs § 66266.80 and 66266.81. Do not dispose of or attempt to dispose
of, a lead-acid battery on or in any land, including dumpsters, landfills, lakes, streams, or the ocean.
Upon removal immediately place batteries upright in non-reactive, structurally-secure, closed containers
such as polyethylene buckets or drums for transport. Package the batteries under 49 CFR 172.101 and
49 CFR 173.59. Prevent accidental contact between batteries by:
1. Covering terminal ends to prevent them from touching each other
2. Placing batteries in a sealed plastic bag packed with loose fill, such as vermiculite
Label the container with the date the first battery is placed in it and identify the contents as "Lead-acid
Batteries."
Use a:
1 Bill of lading under 13 CCR § 1161 for shipments of 9 or less batteries.
2. Hazardous waste manifest for shipments of 10 batteries or more. The Engineer provides the
Department's EPA Generator Identification Number for hazardous waste shipment. The Engineer
signs the hazardous waste manifests. Notify the Engineer 5 business days before the manifests are
to be signed.
Outer packaging must comply with 49 CFR 173.24. Transport batteries to a DTSC permitted recycling
facility.
14-11.15C(6) Photovoltaic Panels
Removed photovoltaic panels are Department-generated hazardous waste due to heavy metals content.
Manage and dispose of photovoltaic panels under section 14-11.07.
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

15 EXISTING FACILITIES
10-16-20
Replace item 1.3 in the list in the 7th paragraph of section 15-1.03B with:
10-16-20

1.3.

Buried at least 10 feet from the dripline of trees or highway facilities

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

16 TEMPORARY FACILITIES
10-15-21
Replace the 1st paragraph of section 16-2.02A(1) with:
10-15-21

Section 16-2.02 includes specifications for constructing temporary pedestrian facilities with a protective
overhead covering.
Replace section 16-2.02C with:
10-15-21

16-2.02C Construction
If the temporary pedestrian facility is adjacent to traffic or work activities, place a temporary barrier to
separate the facility from vehicles and equipment.
Construct handrails on each side of a temporary pedestrian facility as necessary to channelize and
protect pedestrians. Handrails must be continuous smooth and free of sharp or rough edges.
Provide an overhead covering, to protect pedestrians. Extend overhead protection for pedestrians at least
4 feet beyond the edge of the work above. Illuminate pedestrian openings through falsework at all times.
The minimum width between the inside face of the handrails must be at least 60 inches. In areas where a
width of 60 inches is not feasible, the width must be at least 48 inches wide with a 60 by 60 inch passing
space at least every 200 feet. The clear height of the facility measured from the floor surface to the
canopy overhead must be at least 8 feet but not greater than 10 feet.
Temporary pedestrian facilities must comply with section 12-4.04C.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION III EARTHWORK AND LANDSCAPE
19 EARTHWORK
04-15-22
Replace item 1 in the list in the 2nd paragraph of section 19-3.01A with:
04-15-22

1. Excavating foundations for structures, including trenches for culverts, slope protection, pipes, rods,
deadmen, cutoff walls, and other facilities
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Replace section 19-3.01C(4) with:
04-17-20

19-3.01C(4) Ground Anchor and Soil Nail Walls
Submit shop drawings for earthwork for each ground anchor wall and soil nail wall under section 461.01C(2).

10-16-20

Delete the 5th paragraph of section 19-3.02C.
Replace section 19-3.02H with:
10-15-21

19-3.02H Concrete Backfill
19-3.02H(1) General
Reserved
19-3.02H(2) Steel Soldier Piles
Concrete backfill must:
1. Comply with section 90-1
2. Contain at least 505 pounds of cementitious material per cubic yard
Concrete backfill placed under slurry must comply with the requirements above and:
1. Comply with the combined aggregate gradation requirements of 1/2-inch or 3/8-inch maximum
gradation as specified in section 90-1.02C(4)(d).
2. Have a slump of 7 to 9 inches. The nominal and maximum slump and penetration in section 901.02G(6) do not apply.

Replace the 1st paragraph of section 19-3.03E(1) with:
10-19-18

Place structure backfill in uniform layers. Bring backfill up uniformly on all sides of structures or drainage
facilities. Backfill layer thickness must not exceed 0.67 foot before compacting. If you perform compaction
by ponding and jetting, the thickness of the backfill layer must not exceed 4 feet.

Replace the 1st sentence in the 3rd paragraph of section 19-3.03E(1) with:
10-19-18

Do not place structure backfill until footings or other parts of structures or drainage facilities are
authorized.

Replace section 19-3.03E(2) with:
10-16-20

19-3.03E(2) Reserved
Replace the 2nd paragraph of section 19-3.03K with:
10-16-20

Clean the excavated face of loose materials, mud, rebound, and other materials that prevent or reduce
the shotcrete from bonding to soil nails and the receiving surface.
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Replace the 3rd sentence in the 6th paragraph of section 19-3.03K with:
10-16-20

Take authorized remedial measures to stabilize the areas.

Add between the 6th and 7th paragraphs of section 19-3.03K:
10-16-20

Reset anchor if soil ravels, sloughs, or shows measurable displacement. Do not remove ground anchor
excess tendon length until all lift-off tests for the ground anchor are complete.

Replace the list in the 9th paragraph of section 19-3.03K with:
10-16-20

1.
2.
3.
4.

Soil nails or ground anchors are installed and grouted.
Reinforced concrete facing if shown is constructed.
Grout and concrete facing if shown have cured for at least 72 hours.
Soil nail facing anchorages are attached or ground anchors are locked off.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

20 LANDSCAPE
04-15-22
Add to section 20-1.01D:
04-17-20

20-1.01D(3) Reserved
Replace item 2 in the list in the 1st paragraph of section 20-1.03C(1) with:
10-18-19

2. Controlling weeds and pests

Replace the 2nd paragraph of section 20-2.01A(4)(d) with:
10-19-18

In the presence of the Engineer, perform a functional test for each system that demonstrates:
1. Components of the system are functioning and integrated with one another.
10-18-19

2. Controller programming is complete including external weather, learned flow, and other system data
inputs required to operate the system in the automatic mode.
10-19-18

3. Watering schedule is appropriate for the plants, current weather, season, and site conditions.
4. System has complete sprinkler coverage of the site.
Perform the test for each system:
1.
2.
3.
4.
5.

Before planting the plants
After irrigation system repair work
Annually during plant establishment work
Not more than 30 days prior to contract acceptance
When ordered
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10-19-18

Delete section 20-2.01A(4)(e).
Replace the 2nd and 3rd paragraphs of section 20-2.01B(3) with:
04-15-22

Each warning sign must:
1. Be PS-013(CA) or S28(CA) and comply with the California MUTCD
2. Be UV fade and weather resistant and manufactured from flexible vinyl with or without mylar
3. Have a self-adhesive backing
Each warning decal must meet water supplier requirements and:
1. Show the phrase Recycled Water, Do Not Drink and the drinking-glass graphic symbol
2. Be UV fade and weather resistant and manufactured from flexible vinyl with or without mylar
3. Have a purple background, white text, and self-adhesive backing

Replace the 1st paragraph of section 20-2.01B(5) with:
10-19-18

Pull boxes must comply with section 86-1.02C and be no. 5 or larger. Pull boxes for low voltage
conductors must not have side openings.

Replace the 2nd paragraph of section 20-2.01B(5) with:
04-19-19

Pull box covers used for control and neutral conductors for irrigation equipment operated by the irrigation
controller must be marked SPRINKLER CONTROL.

Add to section 20-2.01B:
04-19-19

20-2.01B(9) Woven Wire Cloth and Gravel
Woven wire cloth must be galvanized and manufactured with a minimum diameter of 19-gauge wire and
have square openings from 1/4 to 1/2 inches.
Gravel must be 3/4-inch gravel or crushed rock. Gravel or crushed rock must be clean, washed, dry, and
free from clay or organic material.

Replace the 1st paragraph of section 20-2.01C(2) with:
10-19-18

Perform trenching and backfilling under section 87-1.03E(2).

Replace the introductory clause to the list in the 1st paragraph of section 20-2.01C(3) with:
10-19-18

Install pull boxes under section 87-1.03C at the following locations:

Add to section 20-2.01C(4):
04-19-19

Install valve boxes on woven wire cloth and gravel or crushed rock.

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 101

Add to the end of section 20-2.01C(4):
04-17-20

Space remote control valve boxes at least 2 feet from the edge of the adjacent valve box.

Replace items 1 and 2 in the list of section 20-2.02B(4) with:
10-15-21

1. Be made with a 10-gauge minimum-thickness Type 304 stainless steel sheet
2. Have expanded metal side, end, and top panels with openings of approximately 3/4 by 1-3/4 inches

Replace the 1st paragraph of section 20-2.04A(4) with:
10-19-18

Perform field tests on control and neutral conductors. Field tests must comply with the specifications in
section 87-1.01D(2)(a).

Replace the 1st and 2nd paragraphs of section 20-2.04B with:
10-19-18

Control and neutral conductors must comply with the provisions for conductors and cables in section 861.02F.
Electrical conduit and fittings must comply with section 86-1.02(B).

Replace the 1st paragraph of section 20-2.04C(4) with:
04-19-19

Splice conductors with a UL-listed connector manufactured for copper wire, direct burial irrigation
systems. Connector must be prefilled with a moisture sealing compound that encapsulates and protects
the splice in a waterproof housing. Connector must be sized for the number and gauge of the conductors
at the splice.

Add to the end of the 4th paragraph of section 20-2.06B(2)(a):
10-18-19

Notify the Engineer at least 10 business days before accessing the network communications to integrate
new irrigation controllers into the network.

Replace the introductory clause of the 1st paragraph of section 20-2.06B(3) with:
10-19-18

The irrigation controller enclosure cabinet must comply with section 86-1.02Q and must:

Add to the beginning of section 20-2.06C:
10-19-18

Install the irrigation controller enclosure cabinet under 87-1.03Q(1).

Replace the paragraph of section 20-2.07B(3) with:
10-18-19

Corrugated HDPE pipe must comply with ASTM F667 or be Type S complying with AASHTO M252 or
AASHTO M294. Couplings and fitting must be as recommended by the pipe manufacturer.
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Replace section 20-2.07B(5) with:
04-16-21

20-2.07B(5) PVC Pipe Conduit and PVC Pipe Conduit Sleeve
PVC pipe conduit and PVC pipe conduit sleeve must be schedule 40 complying with ASTM D1785.
Fittings must be schedule 80.

Replace section 20-2.07C(3) with:
04-16-21

20-2.07C(3) PVC Pipe Conduit and PVC Pipe Conduit Sleeve
Where shown, install PVC pipe conduit and PVC pipe conduit sleeve under surfacing. PVC pipe conduit
under surfacing must be installed using directional boring under section 20-2.07C(2)(b).
Cap ends of conduit until used.

Replace the 3rd paragraph of section 20-2.09B(1) with:
04-19-19

Threaded nipples for swing joints and risers must be schedule 80, PVC 1120 or PVC 1220 pipe, and
comply with ASTM D1785..

Replace the 1st sentence in the 5th paragraph of section 20-2.09B(1) with:
04-15-22

Flexible hose for sprinkler assemblies must be leak-free, non-rigid and comply with ASTM D2287.

Add to the end of section 20-2.10B(6):
10-18-19

Flanged adapters used to connect pipe to gate valves must be metal.

Replace section 20-2.10B(7) with:
04-17-20

Each pressure regulating valve used on the downstream side of the control valves must be:
1. Threaded type with outflow pressure clearly marked on the regulator
2. Plastic body with a working pressure of 125 psi or greater
3. Stainless-steel compression spring
Each pressure regulating valve used on the upstream side of the control valves must be:
1.
2.
3.
4.

Flanged or threaded and manufactured of brass or bronze
Capable of withstanding a working pressure of 300 psi or greater
Adjustable with a stainless-steel spring and seat
Tapped and plugged for a pressure gauge and if shown with a gauge installed

Add to section 20-2.10B:
04-16-21

20-2.10B(11) Automatic Flush Valve
Automatic flush valve body must be one-piece thermoplastic threaded type. The body must be
serviceable by unthreading the valve from the male adapter. The body must use a molded synthetic
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rubber seal. Valve must open automatically. The seat must be constructed of molded synthetic rubber
that is held in the open position with a stainless steel spring. Flush rate must be at least 1.5 gpm at 60
psi.
20-2.10B(12) Air or Vacuum Relief Valve
Air relief valve body must be thermoplastic. Valve must be continuous acting air vent type. Valve must
have a minimum release rate volume of 260 cfm at 5 psi.

Add to section 20-2.10C:
04-16-21

20-2.10C(8) Automatic Flush Valve
Install automatic flush valve under manufacturer's instructions. Valve box must contain a gravel bed that
will absorb at least 1 gpm of water.
20-2.10C(9) Air Relief Valve
Install air relief valve under the manufacturer's instructions.

Replace the 1st paragraph of section 20-2.11C with:
04-16-21

Install wye strainer assembly on the upstream side of the control valve.

Replace item 1 in the list in the paragraph of section 20-2.13B(2)(d) with:
04-15-22

1. 2-piece, high-density, injection-molded polyethylene and must have a nonconductive inner liner with
hot-dip galvanized nuts and bolts.

Replace item 1 in the list in the paragraph of section 20-2.13C(2)(e) with:
04-15-22

1. 2-piece, 8-inch, 14-gauge epoxy-coated or galvanized steel band. The band must be four 2-inch-wide
glass-reinforced polyester or polyethylene runners, with hot-dip galvanized nuts and bolts.

Add between the 2nd and 3rd paragraphs of section 20-3.01A(3)(a):
04-15-22

Submit a copy of the mycorrhizae manufacturer's product data sheet showing:
1.
2.
3.
4.
5.

Name, address, telephone number and web address of the manufacturer
Date of manufacturing
Species of fungi
Spores per gram for each species
Ingredients other than fungi

Replace the 1st paragraph of section 20-3.01A(3)(c) with:
04-15-22

Submit a certificate of compliance for sod, soil amendment and plant tubes.
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Replace the table in the 3rd paragraph of section 20-3.01B(2)(a) with:
10-19-18

Plant group
Description
Container size
designation
(cu in)
A
No. 1 container
152–251
B
No. 5 container
785–1242
C
Balled and burlapped
-E
Bulb
-F
In flats
-H
Cutting
-I
Pot
-K
24-inch box
5775–6861
M
Linera
-O
Acorn
-P
Plugsa, b
-S
Seedlingc
-U
No. 15 container
2768–3696
Z
Palm Tree
-aDo not use containers made of biodegradable material.
bGrown in individual container cells.
cBare root.

Replace section 20-3.01B(2)(b) with:
10-15-21

20-3.01B(2)(b) Cuttings
20-3.01B(2)(b)(i) General
Cuttings must be taken from designated areas or you must make arrangements to supply cuttings. To
obtain cuttings outside of project limits, but within the State right-of-way, contact the local district
encroachment permit office.
Take cuttings randomly from healthy, vigorous plants free of pests and disease. Make cuts with sharp,
clean tools. Clean and disinfect cutting tools before taking cuttings from a different cutting source and at
the end of each day. Tree branch cuttings must be harvested from various trees within a stand.
Cuttings must not be harvested from more than 25 percent of an individual plant and not more than 50
percent from plants in the same area.
Cuttings must be covered and the ends kept wet until planted. Cuttings that have dried out or withered
must be discarded.
20-3.01B(2)(b)(ii) Carpobrotus and Delosperma Cuttings
Carpobrotus cuttings must be a minimum of 10 inches in length and not have roots.
Delosperma cuttings must be a minimum of 6 inches in length and not have roots.
20-3.01B(2)(b)(iii) Willow and Cottonwood Cuttings
Willow and cottonwood cuttings must be:
1.
2.
3.
4.
5.
6.
7.

Reasonably straight
Cut square above a leaf bud to form the tip
Cut at an approximate 45-degree angle at the base below a leaf bud
Cut square at the top above a leaf bud
Trim off leaves and branches flush with the cutting stem
From 20 to 24 inches in length
From 3/4 to 1-1/2 inches in diameter at the base of the cutting

Cuttings must be harvested from dormant plants after leaf drop and before buds open in early spring.
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 105

At least 50 percent of the base of the cuttings must be soaked for a minimum of 5 days, but not more than
30 days in fresh clean water to allow buds to swell prior to planting. Cuttings must be soaked in a shaded
location until the time of planting. Cuttings that have been soaking for more than 30 days must be
discarded.
20-3.01B(2)(b)(iv)–20-3.01B(2)(b)(viii) Reserved
Replace the introductory clause of the 1st paragraph of section 20-3.01B(4)(b) with:
10-19-18

Slow-release fertilizer must be a pelleted or granular form with a nutrient release over a 3 to 4 month
period and be within the chemical analysis ranges shown in the following table:

Replace section 20-3.01B(5) with:
04-15-22

20-3.01B(5) Root Stimulants
20-3.01B(5)(a) General
Root stimulant must be in labeled containers showing weight and manufacturer's name.
20-3.01B(5)(b) Reserved
Add between the 1st and 2nd paragraphs of section 20-3.01C(1):
04-15-22

Apply mycorrhizae inoculant under the manufacturer's instructions within 1.5 years of manufacturing date
at the locations, rates, sequence, and number of applications shown.

Replace section 20-3.01C(3) with:
10-19-18

Water plants as needed to keep the plants in a healthy growing condition.

Add to section 20-3.02C(3)(a):
04-16-21

Where plants are shown to be planted in RECP areas, cut the RECP to provide a planting hole with
minimal damage to the RECP. Secure cuts and loose edges of the RECP with fasteners after plants have
been planted. Fasteners must be steel staples complying with section 21-2.02R. If you substitute steel
staples with an alternative attachment device, submit a sample of the device at least 5 business days for
approval before its installation.

Replace the 12th paragraph of section 20-3.02C(3)(b) with:
10-15-21

Install the foliage protector as follows:
1. Cut the bottom of the wire cylinder to match the slope of the ground and bottom of the plant basin.
Remove sharp points of wire by bending or blunting.
2. Install support stakes for foliage protectors vertically into the soil. Space the support stakes equally
around the plant and root ball.
3. Wrap wire mesh around the plant to form a cylinder. Secure the cylinder to support stakes with 16gauge tie wire. Verify that the cylinder is snug against the support stakes but loose enough to be
raised after untying for work within the plant basin.
4. Install jute mesh cover over the foliage protector and secure with twine.
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Replace section 20-3.02C(3)(d) with:
10-15-21

20-3.02C(3)(d) Cuttings, Liners, Pots, Plugs, and Seedling Plants
20-3.02C(3)(d)(i) General
Before planting, ensure the soil is moist to a minimum depth of:
1. 2 to 4 inches for Carpobrotus and Delosperma cuttings
2. 6 to 8 inches for liners, plugs, and seedling plants
3. 10 to 12 inches for willow and cottonwood cuttings and pots
If shown, apply fertilizer to cuttings, liners, pots, plugs and seedling plants. Water immediately after
planting.
If shown, apply root stimulant before planting under the manufacturer's instructions.
If shown, install foliage protectors under section 20-3.02C(3)(b).
Dispose of trimmings and unused cuttings, plugs, and seedling plants.
Plant cuttings during the period specified. If cuttings, liners, pots, plugs, and seedling plants cannot be
planted prior to the start of plant establishment work, plant them during the plant establishment period.
20-3.02C(3)(d)(ii) Carpobrotus and Delosperma Cuttings
When planting Carpobrotus and Delosperma cuttings, make sure a minimum of 2 nodes are covered with
soil. Gently compact the soil around each cutting without damaging the cutting. The basal end of:
1. Delosperma cuttings must be at least 2 inches below the surface of the soil
2. Carpobrotus cuttings must be at least 4 inches below the surface of the soil
20-3.02C(3)(d)(iii) Willow and Cottonwood Cuttings
Excavate planting holes for willow and cottonwood cuttings perpendicular to the ground line, or at the
angle shown. Ensure planting hole excavation is large enough to receive the cuttings and fertilizer without
damaging the bark. If you encounter solid rock or other unyielding material when excavating for planting
holes, excavate new holes and backfill the unused holes.
Plant the base of the cutting at least 10 to 12 inches deep with 3 to 5 bud scars exposed above the
ground. If more than 5 bud scars are exposed, trim off the excess cutting length.
If shown, place fertilizer in the backfill of each cutting, from 6 to 12 inches below grade and approximately
1 inch from the cutting.
Backfill the plant holes with excavated material after planting. Distribute the excavated material evenly
within the hole without clods, lumps, or air pockets. Compact the backfill so the cutting cannot be easily
removed from the soil. Do not damage the cutting's bark.
20-3.02C(3)(d)(iv) Reserved
Replace item 3 in the list in the 2nd paragraph of section 20-4.01A with:
10-18-19

3. Controlling weeds and pests

Replace the 1st paragraph of section 20-4.03G with:
10-18-19

Operate the electric irrigation systems utilizing external weather, learned flow, and other system data
inputs required to operate the system in the automatic mode, unless otherwise authorized.
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10-19-18

Delete the 3rd paragraph of section 20-4.03G.
Replace the 1st paragraph of section 20-5.03A(2) with:
10-18-19

Preemergent must be granular oxadiazon.

Replace the paragraph of section 20-5.03A(3)(c) with:
10-18-19

After compaction, apply preemergent at the maximum label rate. Do not apply preemergent more than 12
inches beyond the inert ground cover limits. Complete the preemergent application and inert ground
cover placement within the same day.

Replace section 20-5.03B(2)(b) with:
10-16-20

20-5.03B(2)(b) Concrete
Concrete must be minor concrete. Aggregate size must be from 3/8 to 3/4 inch.

Add to the end of section 20-5.03B(3):
10-19-18

If you are ordered to remove existing concrete below ground within the limits of the rock blanket, saw cut
the concrete before removal. This work is change order work.

Replace the 1st paragraph of section 20-5.03C(3) with:
10-16-20

Place gravel and compact.

Replace section 20-5.04B(6) with:
10-16-20

20-5.04B(6) Pine Needle Mulch
Pine needle mulch must:
1.
2.
3.
4.

Be derived from pine needles
Be a blend of pine needles and not more than 25 percent by volume of bark, cones and small twigs
Contain at least 95 percent by volume pine needles from 4 to 12 inches in length
Not be crushed

Add between the 6th and 7th paragraphs of section 20-5.04C:
10-16-20

Place pine needle mulch uniformly without clumping.

Replace item 1 in the list in the 1st paragraph of section 20-10.03A(3) with:
10-19-18

1. Transplanting trees. The work plan must include methods of lifting, transporting, storing, planting,
guying, watering and maintaining each tree to be transplanted. Include the root ball size, method of
root ball containment, and a maintenance program for each tree.
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Replace item 2 in the list in the 1st paragraph of section 20-10.03A(3) with:
10-18-19

2. Maintain existing planted areas. The work plan must include controlling the weeds, fertilizing, mowing
and trimming of turf areas, watering, and controlling pests.

Replace item 6 in the list in the 2nd paragraph of section 20-10.03A(4) with:
10-18-19

6. Pests

Add to the end of section 20-10.03C(3):
10-19-18

Water transplanted trees immediately after planting and as needed to keep it in a healthy growing
condition until contract acceptance.

Add to the end of section 20-10.03C(4):
10-19-18

Water existing plants as needed to keep them in a healthy growing condition until contract acceptance.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

21 EROSION CONTROL
04-15-22
Add to section 21-2.01C(2):
04-16-21

Submit a 1 cu ft compost sample from the compost producer. Obtain authorization before delivering the
compost to the job site.

Replace section 21-2.01C(3) with:
10-18-19

21-2.01C(3) Seed
At least 60 days before seed application, submit proof that the purchase order for seed required for the
Contract has been placed and accepted by the seed vendor. Include the seed's botanical names, quantity
ordered, and the anticipated date of delivery on the purchase order.
Submit a copy of the supplier's seed analysis report and seed label for each seed species before
application.
Seed analysis report must show:
1.
2.
3.
4.
5.
6.
7.
8.

Seed variety including botanical name and common name
Percent pure live seed
Percent by weight inert matter
Percent by weight other crop seed
Percent by weight weed seed
Name of restricted noxious weed seed by number per pound of seed
Germination test results
Name and address of the supplier or grower
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9. Name and address of the seed laboratory
10. Date of the analysis
Seed labels must show:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.

Seed variety including botanical name and common name
Lot number or other lot identification
Origin
Net weight
Percent pure live seed
Percent total viability
Percent by weight inert matter
Percent by weight other crop seed
Percent by weight weed seed
Name of restricted noxious weed seed by number per pound of seed
Name and address of the supplier or grower
Date the seed was labeled

Add to section 21-2.01C:
04-15-22

21-2.01C(5) Fiber Reinforced Matrix
At least 7 days prior to purchase of fiber reinforced matrix submit:
1. Manufacturer information:
1.1. Name
1.2. Address
1.3. Telephone number
1.4. E-mail address
1.5. Website
2. Product Label
3. Certification of compliance
After application of fiber reinforced matrix, submit a document that indicates:
1. Compliance with the specified application rates
2. Areas treated, and quantity of material applied
3. Application date and time

Replace section 21-2.01D(3) with:
10-18-19

21-2.01D(3) Seed
Seed must be tested for purity and germination by a seed laboratory certified by the Association of Official
Seed Analysts or by a seed technologist certified by the Society of Commercial Seed Technologists.
Seed test must be performed for germination within 12 months before application.

Replace the 3rd paragraph of section 21-2.02B with:
04-16-21

Stockpile duff until work area to receive duff is complete. Duff stockpiles must not exceed 5 feet in height.
Duff stockpiles must not be covered with a material that will stop air circulation, increase duff pile
temperatures, or harm beneficial biological activity and resident seeds.
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Replace item 1 in the list in the paragraph of section 21-2.02C with:
10-16-20

1. Consist of fertile, friable soil of loamy character with a pH range from 6 to 7 that contains organic
matter in quantities natural to the region and capable of sustaining healthy plant life

Replace section 21-2.02I with:
04-15-22

21-2.02I Mycorrhizae Inoculant
Mycorrhizae inoculant must comply with section 20-3.01B(5).

Replace the 1st paragraph of section 21-2.02P with:
04-15-22

Fiber roll must be a premanufactured roll filled with rice or wheat straw, wood excelsior, cotton, or coconut
fiber. Fiber roll must be covered with biodegradable jute, sisal, wood fiber, cotton, or coir fiber netting
secured tightly at each end and must be one of the following:
1. 8 to 10 inches in diameter and at least 1.1 lb/ft
2. 10 to 12 inches in diameter and at least 3 lb/ft

Replace the 2nd paragraph of section 21-2.03J with:
04-19-19

Do not incorporate materials within 3 feet of the pavement edge.

04-19-19

Delete the 4th paragraph of section 21-2.03J
Replace section 21-2.03K with:
04-15-22

21-2.03K Fiber Reinforced Matrix
Apply fiber reinforced matrix with hydraulic spray equipment.
Add water to fiber reinforced matrix as recommended by the manufacturer and mix sufficiently to ensure
an even application. A dispersing agent may be added to the mixture if authorized.
Equipment must have a built-in continuous agitation and discharge system capable of producing a
homogeneous mixture and uniform application rate. The tank must have a minimum capacity of 1,000
gallons. You may use a smaller tank if authorized.
Apply fiber reinforced matrix in the locations and at the rates shown and as follows:
1. Apply in successive passes as necessary to achieve the specified application rate
2. Form a continuous uniform mat as follows:
2.1. Apply in 2 or more directions if necessary
2.2. Apply in layers as necessary to avoid slumping and aid drying
3. Start application within 60 minutes after adding seed to the tank
After final application, do not allow pedestrians or equipment on the treated areas.
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Replace item 2 in the list in the 2nd paragraph of section 21-2.03Q with:
10-18-19

2. Secure compost sock to soil surface with Type 1 installation. Do not construct a furrow.

Replace the 1st paragraph of section 21-2.04 with:
04-15-22

The payment quantity for bid items paid for by area is the area measured parallel to the ground surface
except overlaps, embedment, and key trenches.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION IV SUBBASES AND BASES
23 GENERAL
10-15-21
Replace the row for Reclaimed pavements (sq yd) in the table in the 1st paragraph of section 231.01D(2)(a) with:
10-15-21

Recycled pavements (sq yd)

≥ 10,000

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

24 STABILIZED SOILS
10-15-21
Replace the 1st paragraph of section 24-3.02 with:
10-15-21

Cement must comply with section 90-1.02B(2).

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

27 CEMENT TREATED BASES
10-15-21
Replace the 1st paragraph of section 27-1.02 with:
10-15-21

Cement must comply with section 90-1.02B(2).

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

28 CONCRETE BASES
10-15-21
Replace the 1st paragraph of section 28-2.01D(1)(a) with:
04-19-19

The cylinders for compressive strength testing under ASTM C31 or ASTM C192 must be 6 by 12 inches.
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Replace the 3rd paragraph of section 28-2.02A with:
10-15-21

Cement content in LCB must not exceed 300 lb/cu yd.

Replace the 1st paragraph of section 28-2.02B with:
04-19-19

The SCM content requirements in the 4th paragraph of section 90-1.02B(3) do not apply to LCB.

Replace the 1st paragraph of section 28-3.02C with:
04-17-20

Asphaltic emulsion must be Grade SS1.

Replace section 28-5.02C with:
10-16-20

28-5.02C Curing Seal
The curing seal must be asphaltic emulsion Grade SS1.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

29 TREATED PERMEABLE BASES
10-15-21
Replace the 1st paragraph of section 29-3.02A with:
10-15-21

Cement must comply with section 90-1.02B(2).

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
Replace the heading of section 30 with:
04-15-22

30 RECYCLED PAVEMENT
04-15-22
Replace reclamation at each occurrence in section 30 with:
10-15-21

recycling

Replace reclaimed at each occurrence in section 30 with:
10-15-21

recycled

Replace pulverized roadbed at each occurrence in section 30 with:
10-15-21

full depth recycling—no stabilizer
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Replace the 2nd paragraph in section 30-2.01C with:
10-15-21

The QC plan must include a pulverizing and paving plan outlining the sequence of work, including the
maximum production rate for full depth recycling—no stabilizer activities.

Replace section 30-4 with:
10-15-21

30-4 FULL DEPTH RECYCLING—CEMENT
30-4.01 GENERAL
30-4.01A Summary
Section 30-4 includes specifications for constructing a recycled pavement base using FDR—cement.
Constructing an FDR—cement base includes:
1.
2.
3.
4.

Pulverizing existing asphalt concrete pavement and underlying materials
Mixing with water, cement, and if specified, supplementary aggregate
Grading and compacting the mixture
Applying asphaltic emulsion and sand cover

30-4.01B Definitions
Lot: 1,000 sq yd of FDR—cement
30-4.01C Submittals
30-4.01C(1) General
With the QC plan, submit the mix design.
Submit quality control test results along with the daily reports.
Submit QC test results to fdr@dot.ca.gov.
30-4.01C(2) Quality Assurance Submittals
30-4.01C(2)(a) General
Reserved
30-4.01C(2)(b) Mix Design
Submit each FDR—cement mix design at least 2 weeks before starting FDR—cement operations. Each
mix design submittal must be sealed and signed by an engineer who is registered as a civil engineer in
the State.
You may submit multiple mix designs to optimize the cement content and adjust for varying underlying
materials.
Each mix design submittal must include:
1.
2.
3.
4.
5.
6.
7.
8.
9.

Area represented by the mix design by beginning and ending stations.
Gradation of the mixture before addition of cement.
Cement content in percent by weight of the dry mixture and in lb/sq yd surface application rate.
Supplementary aggregate in percent by weight of the dry mixture, if supplementary aggregate is
specified.
Moisture content of the material when mixing, relative to OMC.
Test results and any worksheets, photographs, and graphs.
Unconfined compressive strength test results.
Moisture-density curve of the material at the specified cement content.
Certificate of compliance for cement.
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30-4.01C(2)(c) Quality Control Reporting
With the daily report, submit the following based on the testing frequencies specified:
1. General Information:
1.1. Weather:
1.1.1. Ambient air temperature before starting daily FDR—cement activities, including time of
temperature reading.
1.1.2. Road surface temperature before starting daily FDR—cement activities, including time
of temperature reading.
2. Average forward speed of pulverizing equipment
3. FDR—cement quality control test results for unconfined compressive strength
4. Depth of pulverization
With the daily report, submit the test results for the quality characteristics within the times after sampling
shown in the following table:
FDR—Cement Quality Characteristic Test Result Reporting Time Allowances
Quality characteristic
Water sulfates
Water chlorides
Aggregate gradation
Moisture content
Laboratory maximum wet density
Relative compaction
Unconfined compressive strength

Maximum reporting time allowance
Before work starts

24 hours
24 hours after testing specimens

30-4.01D Quality Assurance
30-4.01D(1) General
Relative compaction must be determined under California Test 231 and the following:
1. For a recycled layer 0.5-foot thick and less, perform 1 relative density test at mid layer. For thickness
greater than 0.5-foot, test at every 0.5-foot intervals from 2 inches above the bottom of the FDR—
cement layer.
2. A sample must contain no more than 5 percent retained on the 2-inch sieve and 15 percent retained
on the 1-1/2-inch sieve.
3. Correction for oversize material does not apply.
4. Use the laboratory wet test maximum density closest in proximity to the lot to determine relative
compaction. If the relative compaction for a lot is less than 95 percent in accordance with ASTM
D1557 requirements, perform California Test 216 and California Test 226 for each noncompliant lot
and recalculate the relative compaction.
The Engineer tests each test strip under section 30-4.01D(4).
30-4.01D(2) Mix Design
Develop a mix design for each materials sampling location. The mix design must produce FDR—cement
with an unconfined compressive strength from 300 to 600 psi, determined at 7 days under ASTM D1633,
Method A, with the exceptions shown in FDR—Cement Quality Characteristic Requirements table under
section 30-4.02A.
Notify the Engineer at least 2 business days before sampling.
Use materials from the specified FDR—cement mixing depth. If any portion of existing asphalt concrete
pavement is to be removed before pulverizing, remove that portion of asphalt concrete pavement from the
samples used in the mix design. If additional samples of subgrade material are needed, sampling
locations can be excavated outside the edge of pavement to variable dimensions. Characterize and
record sampling location features such as layer thicknesses and types, distresses, interlayers, thin or
thick areas, digouts, and adhesion to the base. Use the sampled material to determine the mix design
represented by the sampling location, according to the proportions of the pavement structure shown.
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Before opening the mix design sampling locations to traffic, backfill sampling locations by replacing and
compacting with an authorized material or minor HMA that complies with section 39-2.07. Backfill and
compact to the existing grade and thickness of asphalt concrete pavement, in the Engineer's presence.
30-4.01D(3) Quality Control
30-4.01D(3)(a) General
Reserved
30-4.01D(3)(b) Sampling, and Testing
Assign a ground supervisor whose sole purpose is to monitor the FDR—cement activities, advise project
personnel, and interface with the quality control testing personnel. The ground supervisor must not have
any sampling or testing duties.
Test the quality characteristics of FDR—cement shown in the following table:
FDR—Cement Quality Characteristic Sampling Locations and Testing Frequencies
Quality characteristic
Aggregate gradation

Test method

Minimum sampling and
testing frequency

California Test
202
California Test
226

Moisture content
Unconfined compressive
strength
Laboratory maximum wet
density
Relative compactionc

ASTM D1633

Test strip and 1 per 2 lots
Test strip and 2 per daya
Test strip and 1 per 2 lots

Sampling location
Loose mix after
pulverizing and mixing
Loose mix after
pulverizing and mixingb

California Test
Same location as
Test strip and 2 per day
216
California Test 231
California Test
Test strip and 1 per lot
Compacted mix
231
aIf test fails, minimum test frequency is 1 per lot.
bSample immediately after mixing is complete.
cVerify the moisture content reading made under California Test 231 with California Test 226.

Measure and record the actual cut depth at both ends of the pulverizing drum at least once every 300 feet
along the cut length. Take measurements in the Engineer's presence.
30-4.01D(4) Department Acceptance
The Department accepts FDR—cement based on:
1. Visual inspection for the following:
1.1. No segregation, raveling, or loose material
1.2. Variance must not be more than 0.05 foot measured from the lower edge of a 12-foot
straightedge
1.3. Uniform surface texture throughout the work limits
2. Compliance with the quality characteristics shown in the following table:
FDR—Cement Requirements for Acceptance
Quality characteristic
Cement application rate (lb/sq yd)
Relative compaction (min, %, wet density)

Test method
Calibrated tray or equal
California Test 231

Value
Mix design rate ± 5%
95

3. FDR—cement thickness for each lot. The thickness must be within 0.05 foot of the thickness shown.
Verify the thickness at a location determined by, and in the presence of the engineer by one of the
following methods:
3.1. Excavate a test pit that is at least 1 by 1-foot and use phenolphthalein
3.2. Survey equipment
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30-4.02 MATERIALS
30-4.02A General
The quality characteristics for the FDR—cement must comply with the requirements shown in the
following table:
FDR—Cement Quality Characteristic Requirements
Quality characteristic
Aggregate gradation (%, passing)a
Sieve Size:
3 inch
2 inch
1-1/2 inch
Moisture content (%)
Unconfined compressive strength
(psi)
Laboratory maximum wet density
(lb/cu ft)
Relative compaction (min, %, wet
density)c

Test method

Requirement

California Test 202

California Test 226

100
95–100
85–100
Mix design ± 2 percent

ASTM D1633b

Specified in section 30-4.01D(2)

California Test 216

Use for relative compaction
calculation

California Test 231

95

aPerform

aggregate gradation on samples collected from full recycled depth.
A, except:
1. Test specimens must be compacted under ASTM D1557, Method A or B.
2. Test specimens must be cured by sealing each specimen with 2 layers of plastic at least 4mil thick. The plastic must be tight around the specimen. Seal all seams with duct tape to prevent
moisture loss. Sealed specimens must be placed in an oven for 7 days at 100 ± 5 degrees F. At
the end of the cure period, specimens must be removed from the oven and air-cooled. Duct tape
and plastic wrap must be removed before capping. Specimens must not be soaked before
testing.
cVerify the moisture content reading made under California Test 231 with California Test 226.
bMethod

30-4.02B Cement
Reserved
30-4.02C Water
Reserved
30-4.02D Supplementary Aggregate
If supplementary aggregate is specified, supplementary aggregate must comply with the specifications for
Class 2 aggregate base in section 26.
30-4.02E Asphaltic Emulsion
Asphaltic emulsion must be Grade SS-1h or CSS-1h.
Notify the Engineer if you dilute the asphaltic emulsion with water. The ratio by weight of added water to
asphaltic emulsion must not exceed 1 to 1.
Measure added water weight.
30-4.02F Sand Cover
Sand used for sand cover must comply with the material specifications for fine aggregate under section
90-1.02C(3). Sand must not contain more than 2 percent moisture by dry weight of sand.
30-4.02G Test Pit Backfill Material
Backfill for test pits must be FDR—cement treated material.
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30-4.03 CONSTRUCTION
30-4.03A General
Do not start FDR—cement activities if the ambient air temperature is below 40 degrees F or the road
surface is below 40 degrees F. If the ambient air temperature falls below 40 degrees F during FDR—
cement activities, you may only compact and finish FDR—cement.
Backfill test pits and compact to 95 percent under California Test 231. After compaction, the repair area
must not vary more than 0.05 foot from the adjacent FDR—cement surface.
30-4.03B Equipment
The FDR—cement mixing machine must have independent and interlocked systems for water and must
include the following:
1. Digital electronic controller system
2. Pumping system
3. Spray bar system
The cement distributor must have a vacuum or dust suppressant system to minimize airborne cement
during spreading of the cement on the grade.
Storage equipment for water must not leak and must be attached to the FDR—cement mixing machine
with a tow bar and hose. The hose must be attached to the bar and must not touch the ground at any
time.
Grading and compacting equipment must be self-propelled and reversible. The frequency and amplitude
of vibrating rollers must be adjustable and exceed a force of 15 tons in vibratory mode.
30-4.03C Pulverizing
Unless otherwise authorized, do not pulverize more material than can be mixed with cement and
compacted in one day.
Do not leave a wedge where the pulverizing drum cuts into the existing material. The 1st cut width must
use the full width of the pulverizing drum. Subsequent cuts must overlap at least 4 inches. Do not leave a
gap of unpulverized material between cuts. If an overlap is less than 4 inches, immediately back up and
pulverize the deviation along the correct cut line.
Mark the existing pavement where the center of the pulverizing drum stops. Start the following cut on this
alignment at least 2 feet behind the mark.
30-4.03D Spreading Materials
Spread cement uniformly over the full roadway surface width. Do not spread cement more than 30
minutes before mixing. Do not apply dry cement in windy conditions that will result in dust outside the
FDR—cement area. The spread rate must be the mix design rate or the ordered rate in lb/sq yd ± 5
percent.
Do not spread cement and supplementary aggregate before pulverizing.
30-4.03E Mixing
The overlap requirements in section 30-4.03C apply to mixing. With each cut, adjust the quantity of water
proportionally to the actual cut width. If an overlap is less than 4 inches, immediately back up and
pulverize the deviation along the correct line without adding water or cement.
Water must be injected through the mixing machine. The injection rate of mixing water must be sufficient
to produce the FDR—cement material mixing moisture content described in the mix design.
Mark where the center of the pulverizing drum stops. Start the following cut on this alignment at least 2
feet behind the mark.
30-4.03F Compacting and Grading
Immediately after pulverizing and mixing, compact FDR—cement to the minimum relative compaction. Do
not allow more than 2 hours between final mixing of the pulverized material with cement and completion
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of compaction. Check thickness of compacted FDR material in test pit with phenolphthalein prior to final
compaction and grading.
During grading and final compaction with vibratory steel drum rollers, add water to maintain the mixing
moisture content as described in the mix design. After final compaction, do not place cement treated soil
to fill low areas in the grade.
30-4.03G Finishing
Immediately after compaction, apply water and roll with pneumatic-tired rollers or steel drum roller with no
vibration. The finished surface must be free of ruts, bumps, indentations, segregation, raveling, and any
loose material.
Keep the compacted surface damp by lightly watering until asphaltic emulsion is applied.
Apply a diluted asphaltic emulsion to the finished surface when it is damp but free of standing water at the
end of the day. The application rate of asphaltic emulsion must be from 0.13 to 0.25 gal/sq. yd. Do not
water after applying asphaltic emulsion.
Spread sand cover after asphaltic emulsion is applied under section 37-4.03C. Remove excess sand from
the surface by sweeping before opening to traffic.
During the period from 48 to 56 hours after compaction, microcrack the surface by applying 2 to 3 single
passes using a 12-ton vibratory steel drum roller at maximum amplitude travelling from 2 to 3 mph.
Maintain the FDR—cement surface free of ruts, bumps, indentations, raveling, and segregation. Repair
damaged FDR—cement material with minor HMA.
Determine the finished FDR—cement thickness before placing HMA. If FDR—cement thickness is less
than the specified thickness by more than 0.05 foot, excavate a test pit at least 1 by 1-foot in the vicinity
of the noncompliant test pit to determine the extent of the deficient thickness. Remove the FDR—cement
material deficient in thickness by cold planing to a depth of 0.2 foot below the finished FDR—cement
grade. Replace the planed FDR—cement with the HMA specified for the project and compact under
section 39-2.01C.
For each lot of FDR—cement, the HMA layer must be placed within 7 days from final compaction of the
FDR—cement base unless otherwise authorized.
Immediately before placing HMA, apply asphaltic emulsion at a rate from 0.03 to 0.05 percent residual
binder content.
Do not place HMA until authorized.
30-4.04 PAYMENT
Not Used

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION V SURFACINGS AND PAVEMENTS
36 GENERAL
04-15-22
Replace section 36-3 with:
04-15-22

36-3 PAVEMENT SMOOTHNESS
36-3.01 GENERAL
36-3.01A Summary
Section 36-3 includes specifications for measuring the smoothness of pavement surfaces.
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36-3.01B Definitions
Area of Localized Roughness: Continuous moving average of the 25-foot International Roughness
Index values for each wheel path using a 25-foot continuous interval and a 250-mm filter.
Mean Roughness Index: 0.1-mile International Roughness Index values for the left and right wheel
paths for the same traffic lane using a 250-mm filter.
Profile Viewer and Analyzer: An engineering software application that allows users to view and analyze
pavement profiles.
wheel paths: Pair of parallel lines 3 feet left and right of the center of a traffic lane. Left and right wheel
paths are based on the direction of travel.
36-3.01C Submittals
36-3.01C(1) General
Reserved
36-3.01C(2) Inertial Profiler Data
At least 15 days before measuring pavement smoothness with an inertial profiler, register with the
Department's secure file sharing system. To obtain information on the registration process, send an email with your contact information to asphalt.smoothness@dot.ca.gov for asphalt and
concrete.smoothness@dot.ca.gov for concrete surfaces.
Within 12 hours or on the same day of completing smoothness measurement, submit electronic copy of
the raw profile data as a PPF file on an authorized data storage device, along with a coordinated video or
images taken at intervals no greater than 52.8 feet for the existing and baseline profiles. Also, submit a
hard copy or a PDF file listing the following:
1.
2.
3.
4.
5.

Profile data collection time and date
Data collection software version used
Sensor serial number
Low- and high-pass filter used
0.1-mile MRI values

Within 2 business days after each day of profiling, submit the profile information to the Engineer and to
the Department's secure file sharing system. After submitting the profile information to the Department’s
file sharing system, send a notification of your electronic submittal to the Engineer and to the applicable
e-mail address above with the names of the files submitted.
For each surface subject to inertial profile smoothness requirements, the profile data information must
include:
1. Raw profile data for each lane.
2. ProVAL ride quality analysis report for the MRI of each lane in a PDF file. Report the following:
2.1. Listing of MRI values for 0.1-mile segments or portions thereof
2.2. Input data including the specified MRI threshold and fixed segment length
2.3. Raw profile data name selections
2.4. Areas exempt from inertial profile smoothness requirements
3. ProVAL ride quality analysis report for the IRI of the left and right wheel paths of each lane in a PDF
file. Report the following:
3.1. Listing of ALR
3.2. Input data including the specified area of the localized roughness threshold and continuous
segment length
3.3. Raw profile data name selections
3.4. Areas exempt from inertial profile smoothness
4. GPS data file for each lane. Submit the data file in GPS eXchange file format.
5. Manufacturer's recommended calibration and verification test results for the inertial profiler.
6. Inertial profiler's calibration and verification test results, including results for bounce, block, and the
distance measurement instrument.
7. Completed Pavement Smoothness Inertial Profiler Submittal Record form.
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Submit Asphalt Concrete Pavement Smoothness Corrections Information form or Concrete Pavement
Smoothness Corrections Information form with your final profile data information submittal.
Submit the raw profile data in an unfiltered PPF file. Use the following file naming convention:
YYYYMMDD_TTCCCRRR_EA_D_L_W_B_E_X_PT.EXT
where:
YYYY = year
MM = month, leading zero
DD = day of the month, leading zero
TT = district, leading zero
CCC = county, 2- or 3-letter abbreviation as shown in section 1-1.08
RRR = route number with no leading zeros
EA = Contract number, excluding the district identification number, expressed as 6 characters
D = traffic direction, NB, SB, WB, or EB
L = lane number from left to right in the direction of travel
W = wheel path, L for left, R for right, or B for both
B = beginning station to the nearest foot, such as 10+20, or beginning postmile to the nearest
hundredth, such as 25.06 with no leading zero.
E = ending station to the nearest foot, such as 14+20, or ending postmile to the nearest hundredth,
such as 28.06 with no leading zero.
X = profile operation, EXIST for existing pavement, BASELINE for existing pavement after performing
repairs, PAVE for after paving, and FINAL for completed pavement documentation of
compliance.
PT = project type profiled, such as Type A HMA, RHMA-G, OGFC, JPCP, CRCP, or Grind
EXT = PPF for raw profile data file extension.
If you are submitting multiple inertial profiler data files, compress the files into a .ZIP file format and
submit them using the file-naming convention TT_EA_X_YYYYMMDD.zip.
36-3.01C(3) Smoothness Corrective Grinding Plan
At least 2 business days before performing corrective grinding for areas that do not meet the smoothness
requirements, submit a corrective grinding plan as an informational submittal.
The corrective grinding plan must include:
1. Grinder make and model
2. Grinder wheelbase in feet, measured from the front centerline to the back centerline of the single
wheel or tandem wheel spread
3. Grinder head position in feet, measured relative to the centerline of the front single wheel or the front
tandem wheel spread
4. Tandem wheel spreads in feet
5. Tabular listing of the planned corrective grinding, including:
5.1. Begin and end locations in stationing to the nearest foot
5.2. Width of grind, such as left half lane, right half lane, or full-width lane
5.3. Corresponding grinder head depths to the nearest 0.01 inch
5.4. Direction of grind such as forward, reverse, forward-forward, reverse-reverse, forward-reverse,
reverse-forward
6. Forecasted improvement in terms of the MRI and ALR values
36-3.01C(4) Straightedge Measurements
Within 2 business days of measuring smoothness with a straightedge, submit a list of the areas requiring
smoothness correction or a report stating there are no areas requiring smoothness correction. Identify the
areas requiring smoothness correction by:
1.
2.
3.
4.

Location number
District-County-Route
Beginning station or postmile to the nearest 0.01 mile
For correction areas within a traffic lane:
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4.1. Lane direction, NB, SB, EB, or WB
4.2. Lane number from left to right in the direction of travel
4.3. Wheel path, L for left, R for right, or B for both
5. For correction areas not within a traffic lane:
5.1. Identify the pavement area, such as shoulder, weigh station, or turnout
5.2. Direction and distance from the centerline, L for left or R for right
6. Estimated size of correction area
36-3.01C(5) Smoothness Quality Control Plan
Submit a written smoothness quality control plan to the Engineer at or before preconstruction meeting,
except the layout plan. Submit the layout plan as an addendum to the smoothness quality control plan no
later than 3 days after the EXIST profile is collected. The plan must include:
1. Organization: Contact names, organizational chart, telephone numbers, current certifications and
titles, and roles and responsibilities of personnel for monitoring smoothness, collecting profile data,
submitting data, pay adjustment requests and reports, and implementing corrective actions.
2. Inertial profiler certification:
2.1. Inertial profiler certification issued by the Department
2.2. Operator certification for the inertial profiler issued by the Department
2.3. Manufacturer's instructions and test procedures for calibration and verification of the inertial
profiler
3. Schedule: The methods and timing used for monitoring or testing ride quality or both throughout the
placement operation process. Indicate the approximate timing of acceptance testing for the profile
operations defined in section 36-3.01C(6)(b) in relation to placement operations.
4. Layout plan:
4.1. Establish semipermanent reference points at the beginning and end of the project based on the
plans. For each profile run, define additional semipermanent reference points for the begin and
end position of each run. Show the position and name of each semipermanent reference point.
These reference points must be located outside of the traveled way, perpendicular to the
beginning position of each lane. Where beginning positions are adjacent to each other but
staggered, use separate beginning positions. Semipermanent reference points used to
establish the beginning position of a profile run must be labeled in the field and in the
pavement profiles using the following naming convention:
XXX-D-L-STA-VAL
where:
XXX = Beg for the beginning of each profile run, End for the end of each profile run, ExB for the
beginning point of the areas excluded from inertial profiler testing and ExE for the end
point of the areas excluded from inertial profiler testing.
D = traffic direction, NB, SB, WB, or EB.
L = lane number from left to right in the direction of travel, such as 1, 2, or 3.
STA = station to the nearest foot, such as 10+20. Do not use postmiles.
VAL = use INC where the value of stationing in the PPF file will increase in the direction of
travel. Use DEC where the absolute value of the stationing in the PPF file will
decrease in the direction of travel.
Use the same label name regardless of the stage of the profile.
4.2.

For each semipermanent reference point, include a KMZ file with:
4.2.1. Color photographs clearly displaying the physical label used to define the
semipermanent reference points.
4.2.2. Listing of GPS coordinates.

Semipermanent reference points, wherever possible, must be recorded by inertial profilers using
electronic eye readings of reflectors.
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36-3.01C(6) Smoothness Payment Adjustment Request
36-3.01C(6)(a) General
Smoothness payment adjustment request must include a ProVAL project file and a payment adjustment
spreadsheet for each lane.
36-3.01C(6)(b) ProVAL Project File
After completing final corrections, submit an electronic ProVAL project file for each lane using the same
naming convention listed in section 36-3.01C(2), except:
1. B = use the common beginning station found in all profiles included in the ProVAL project file followed
by the postmile to the nearest tenth of a mile, such as 675+84 (12.83) for station 675+84 and post
mile 12.83.
2. E = use the ending station found in the FINAL profile followed by the postmile to the nearest tenth of
a mile.
3. X = PAYADJ.
4. EXT = PVP for ProVAL project file extension.
Use a single ProVAL project file for each lane. Each ProVAL project file must contain the PPF files from
the profile operation shown in the following table:
Profiles Needed by Smoothness Table
Profile

HMA pavement
constructed on
existing pavements

New HMA pavement
alignment or new
realignments

Concrete
pavement
target 60/67.5/75

EXIST
BASELINE
PAVE
FINAL

X
X
X
X

--X
X

--X
X

Grind concrete
pavement
percent
improvement
X
X
-X

Establish and maintain stationing to allow for direct comparison of smoothness data between you and the
Engineer in subsequent tests. The profiles must:
1. Align with each other in ProVAL.
2. Use the same beginning station position in all profile files and in a single ProVAL project file.
3. Use the same semipermanent reference points for the beginning and ending positions of each profile
required by section 36-3.01C(5).
4. For alignment purposes, the end station determined from the profiles distance measuring
instrumentation of each sequentially numbered 0.1-mile segment or portion thereof in the BASELINE,
PAVE and FINAL profiles must be no greater than 20 feet in the first mile when compared to the
same sequentially numbered segment end station in the EXIST profile. For locations more than 1 mile
but less than 2.5 miles, the difference must be prorated from 20 feet to 50 feet. For locations more
than 2.5 miles from the beginning position of the profile, the difference must be no greater than 50
feet. Where these differences create an additional sequentially numbered segment and when needed
to bring the sequentially numbered segments back into alignment, the event defining the ending
position of the partial segment in the PPF file of the BASELINE, PAVE and FINAL profiles may be
adjusted no more than 20 feet within the first 2.5 miles, and no more than 50 feet at all other
locations. Include the same leave-out sections referenced to the same semipermanent reference
points.
36-3.01C(6)(c) Payment Adjustment Spreadsheet
For each lane, submit payment adjustment spreadsheet using the Department-furnished worksheet. Data
must be exported directly from the ProVAL project file Ride Quality module into the corresponding
worksheet using the following settings:
1. Analysis Type set to Fixed Interval
2. Ride Quality Index set to MRI
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3. Threshold using numeric value
4. Segment Length in feet set to 528.00
Obtain the worksheet from the following site:
https://dot.ca.gov/programs/construction/pavement-smoothness
When sequentially numbered segments are misaligned and adjustments are required as described in
section 36-3.01C(6)(b), make the adjustments within the ProVAL project file before exporting data to a
worksheet and notify the Engineer.
36-3.01C(7) Inertial Profiler Verification Test
Within 2 business days after the annual cross-correlation testing, submit a ProVAL profiler certification
analysis report for the test results to the Engineer and to the e-mail address:
smoothness@dot.ca.gov
36-3.01D Quality Assurance
36-3.01D(1) General
Reserved
36-3.01D(2) Certifications
The inertial profiler must display a current certification decal showing the expiration date.
The operator must be certified for each model of inertial profiler operated.
The certifications issued by the Department for the inertial profiler and operator must be current.
36-3.01D(3) Quality Control
36-3.01D(3)(a) General
Reserved
36-3.01D(3)(b) Smoothness Measurement
36-3.01D(3)(b)(i) General
Measure pavement smoothness using an inertial profiler.
The following areas are excluded from MRI smoothness requirements but are subject to ALR:
1.
2.
3.
4.

Continuous pavement less than 1,000 feet in length
Ramps
Turn lanes
Acceleration and deceleration lanes

The following areas are excluded from smoothness measurement with an inertial profiler but are subject
to the 12-foot straightedge measurement:
1. Areas within 15 feet of manholes, weigh-in-motion, railroad crossing, cattle guards, bus pad, and
transverse gutter pans
2. Sections of traffic lane immediately adjacent to edge of traveled way where the distance between
edge of traveled way and the longitudinal gutter pan is less than or equal to 8 feet
3. Areas within 25 feet of the beginning and 25 feet beyond the end of the intersection radius
4. Areas within 25 feet of the roundabout radius
5. Shoulders
6. Miscellaneous areas such as medians, gore areas, turnouts, and maintenance pullouts
7. Areas within 15 feet of the beginning of an approach slab or bridge, and 40 feet beyond the end of a
departure slab or bridge
8. Horizontal curves with a radius less than the following and within the superelevation transition of such
curves:
8.1. 150 feet for asphalt pavements
8.2. 300 feet for concrete pavements
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9. Pavement length less than 25 feet
10. Areas of HMA with a single opportunity within 20 feet of locations where localized roughness exceeds
160 inches per mile on the BASELINE profile after filtering the profile with the ProVAL Moving
Average Low Pass filter with a 30-foot short cutoff wavelength
11. HMA placed under concrete pavement
Where measurement with inertial profiler is required:
1. Determine the pavement smoothness by obtaining the IRI for the left and right wheel paths on each
traffic lane.
2. Determine the MRI and ALR using ProVAL.
Where OGFC is required, test the pavement smoothness of the final asphalt or concrete pavement
surface before and after placing OGFC.
36-3.01D(3)(b)(ii) Inertial Profiler Calibration and Verification Tests
Notify the Engineer at least 2 business days before performing calibration and verification testing of the
inertial profiler.
Conduct the following calibration and verification tests in the Engineer's presence each day before
profiling:
1. Block test to verify the accuracy of the height sensor under California Test 387
2. Bounce test to verify the combined accuracy of the height sensor and accelerometer under California
Test 387
3. Distance measurement instrument test to verify the accuracy of the distance measuring instrument
under California Test 387
4. Manufacturer's recommended tests
Conduct a cross-correlation verification test of the inertial profiler in the Engineer's presence before
performing the initial profiling. A verification test must be performed at least annually. Conduct 5 repeated
runs of the inertial profiler on an authorized 0.1-mile test section. Calculate a cross-correlation to
determine the repeatability of your device under California Test 387 using a ProVAL profiler certification
analysis with a 3-foot maximum offset. The cross-correlation must be a minimum of 0.92.
36-3.01D(3)(b)(iii) Collecting and Analyzing Data
Operate the inertial profiler under the manufacturer's instructions. Collect profiling data under AASHTO R
57 at 1-inch recording intervals using a minimum 4-inch line laser sensor and analyze IRI using a 250mm filter.
Establish semipermanent reference points for aligning inertial profiler runs and locating potential
corrective grinding. Maintain semipermanent reference points until Department acceptance testing is
completed.
While collecting the profile data to determine the IRI values, record semipermanent reference points at
the beginning and end of the profile run and the beginning and end of the following locations in the raw
profile data:
1.
2.
3.
4.
5.
6.
7.

Bridge approach slabs
Bridges
Culverts visible on the roadway surface
Railroad crossings
At-grade intersections
Project limits
Change in pavement type

Profile the left and right wheel paths of each lane. Determine the MRI for 0.1-mile fixed segments using
the ProVAL ride quality analysis with a 250-mm filter. Calculate the MRI of each lane. Segments less than
0.05 mile will not be evaluated for MRI but must comply with ALR requirement. Segments greater than or
equal to 0.05 mile and less than or equal to 0.10 mile must comply with the MRI specifications for a 0.1mile segment. Pay adjustments for segments greater than or equal to 0.05 mile and less than or equal to
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0.10 mile will be calculated based on a prorated length. Determine the ALR using ProVAL with the
average IRI values for each wheel path using a 25-foot continuous interval and a 250-mm filter.
36-3.01D(4) Department Acceptance
36-3.01D(4)(a) General
The Department accepts pavement surfaces for smoothness based on compliance with the smoothness
specifications for the type of pavement surface specified.
For areas that require pavement smoothness determined using a 12-foot straightedge, the pavement
surface must not vary from the lower edge of the straightedge by more than:
1. 0.01 foot when the straightedge is laid parallel with the traffic lane centerline
2. 0.02 foot when the straightedge is laid perpendicular to the centerline and extends from edge to edge
of a traffic lane
3. 0.02 foot when the straightedge is laid within 24 feet of a pavement conform
36-3.01D(4)(b) Profile Verification
The Engineer may perform verification testing using the Department’s inertial profiler. The Engineer
notifies you of the Department’s intention to perform verification testing. Your acceptance test results are
considered acceptable and will be used for incentive and disincentive payments if your mean MRI is
within 10 percent of the Department’s mean MRI obtained over the same selected project length. When
your test results are not considered acceptable, the Department’s MRI values will be used in the
calculation for incentive and disincentive payments for that evaluated length and the Department will have
15 days to complete an evaluation of both profiler certifications.
You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding
test result discrepancies. Notify the Engineer within 5 business days of receiving the verification test
result if you will dispute it. An independent third party will perform referee testing over the same selected
project length. Before the third party participates in a dispute resolution, their profiler and operator must
be certified under the Department’s Profiler Certification Program. The independent third party must have
no prior direct involvement with this Contract or no current direct involvement with you. The mean MRI
value used in the calculation for incentive and disincentive payments will be from the party whose mean
MRI value is closer to the independent third party and the other party pays for the independent third
party's testing.
36-3.02 MATERIALS
Not Used
36-3.03 CONSTRUCTION
Notify the Engineer of the beginning location by station and start time at least 2 business days before
each day of profiling.
Before profiling, remove foreign objects from the pavement surface and mark the begin and end station
on the pavement shoulder. The stationing must be the same when profiling more than 1 surface.
36-3.04 PAYMENT
Not Used

37 BITUMINOUS SEALS
04-15-22
Replace the 2nd paragraph of section 37-1.01C with:
04-15-22

At least 10 days before starting bituminous seal activities, submit the names and certifications for the
laboratories performing testing.
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Replace the 2nd paragraph of section 37-1.01D(1) with:
04-15-22

For emulsion testing, quality control laboratories must be AASHTO re:source accredited for asphalt
emulsions and asphalt binders.

Add to section 37-1.01D(1):
10-16-20

Take samples under California Test 125.

Replace item 1 in the list in the 1st paragraph of section 37-2.01A(3) with:
10-16-20

1. Samples for:
1.1. Asphaltic emulsion chip seal, two 1-quart samples of asphaltic emulsion
1.2. Polymer modified asphaltic emulsion chip seal, two 1-quart samples of polymer modified
asphaltic emulsion
1.3. Asphalt rubber binder chip seal, two 1-quart samples of base asphalt binder
1.4. Asphalt rubber binder chip seal, five 1-quart samples of asphalt rubber binder

Replace the last paragraph of section 37-2.01A(3) with:
04-15-22

Within 3 days after taking asphaltic emulsion or asphalt binder quality control samples, submit the quality
control laboratory's test results.

Replace 2 per day in the row for Gradation (% passing) in the table in the 2nd paragraph of section
37-2.01A(4)(b)(ii) with:
04-15-22

1 per day per active stockpile

Replace 2 per day in the row for Cleanness value (min) in the table in the 2nd paragraph of section
37-2.01A(4)(b)(ii) with:
04-15-22

1 per day per active stockpile

Replace section 37-2.01A(4)(b)(iii) with:
04-15-22

37-2.01A(4)(b)(iii) Chip Seals
For a chip seal, perform sampling and testing in the presence of the Engineer at the specified frequency
and location for the quality characteristic shown in the following table:
Chip Seal Quality Control Requirements
Minimum sampling and testing
frequency
Binder application rate
ASTM D2995a
1 per week per distributor truck and
(gal/sq yd)
before chip seal production starts
aUse a durable pad appropriate for the type of binder being sprayed.
Quality characteristic

Test method
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Location of
sampling
Pavement
surface

Replace the 8th paragraph of section 37-2.01A(4)(c) with:
04-15-22

If the test results for the aggregate gradation do not comply with specifications, you may remove the chip
seal represented by these tests or propose a corrective action plan to remain in place. Do not start chip
seal activities until the corrective action plan is authorized. If you choose not to remove the chip seal,
submit a request that it remain in place with a payment deduction.

Replace the introductory clause in the 3rd paragraph of section 37-2.01B(3)(a) with:
04-15-22

The laboratory must conduct the Vialit test using the proposed asphaltic emulsion or asphalt binder and
aggregate for compliance with the requirements shown in the following table:

Add after the 3rd paragraph of section 37-2.01B(3)(a):
04-15-22

Vialit Test method can be requested by sending email to: Vialit Test@dot.ca.gov.

Replace the 3rd paragraph of section 37-2.01C(4)(b) with:
04-15-22

For asphaltic emulsion or asphalt binder, overlap longitudinal joints by not more than 4 inches.

Replace the 1st paragraph of section 37-2.01C(4)(c)(i) with:
04-15-22

Do not allow vehicles to drive on asphaltic emulsion or asphalt binder before spreading aggregate.

Replace the heading of section 37-2.02 with:
04-15-22

37-2.02 CATIONIC ASPHALTIC EMULSION CHIP SEALS
Replace section 37-2.02A(3) with:
04-15-22

37-2.02A(3) Submittals
Reserved

Replace the heading of section 37-2.02A(4)(b)(ii) with:
04-15-22

37-2.02A(4)(b)(ii) Cationic Asphaltic Emulsions
Replace the 1st paragraph of section 37-2.02A(4)(b)(ii) with:
04-15-22

In the presence of the Engineer, take two 1-quart samples at the specified frequency and location under
CT 125.
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Replace the introductory clause in the 2nd paragraph of section 37-2.02A(4)(b)(ii) with:
04-15-22

For asphaltic emulsion, the quality control laboratory must perform sampling and testing at the specified
frequency and location for the quality characteristics shown in the following table:

Replace the title of the table in the 2nd paragraph of section 37-2.02A(4)(b)(ii) with:
04-15-22

Rapid-Setting Cationic Asphaltic Emulsion

04-15-22

Delete footnote a and the superscript a in the table in the 2nd paragraph of section 372.02A(4)(b)(ii).

Replace section 37-2.02B(2) with:
04-15-22

37-2.02B(2) Cationic Asphaltic Emulsions
Asphaltic emulsion must be either Grade CRS-2 or CRS-2h.

Replace the heading of section 37-2.02C(2) with:
04-15-22

37-2.02C(2) Cationic Asphaltic Emulsions
Add to the end of section 37-2.02C(2):
04-15-22

If high winds blow debris on roadway or cause spreading issues for binder, cease operations.

Replace the heading of section 37-2.03 with:
04-15-22

37-2.03 CATIONIC POLYMER MODIFIED ASPHALTIC EMULSION CHIP SEALS
Replace section 37-2.03A(3) with:
04-15-22

37-2.03A(3) Submittals
Immediately after sampling, submit two 1-quart samples of polymer modified asphaltic emulsion taken in
the presence of the Engineer.

Replace section 37-2.03A(4)(b)(ii) with:
04-15-22

37-2.03A(4)(b)(ii) Cationic Polymer Modified Asphaltic Emulsions
Take two 1-quart samples at the specified frequency and location under CT 125 in the presence of the
Engineer.
Quality control laboratory must perform sampling and testing at the specified frequency and location for
the quality characteristics shown in the following tables:
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Rapid-Setting Cationic Polymer Modified Asphaltic Emulsion (If using PMCRS or PMCRS-2h)
Quality characteristic

Test method

Minimum
sampling and
testing frequency

Sampling
location

Minimum 1 per
day per delivery
truck

Distributor
truck

Minimum 1 per
day per delivery
truck

Distributor
truck

Saybolt Furol Viscosity, at 50 °C (Saybolt
Furol seconds)
Storage stability test, 1 day (max, %)
AASHTO T 59

Sieve test (max, %)
Demulsibility (min, %)
Particle charge
Residue by distillation or evaporation (min, %)

AASHTO T 59a

Tests on residue from evaporation test:
Penetration, 25 °C

AASHTO T 49

Penetration, 4 °C, 200g for 60 seconds

AASHTO T 49

Ductility, 25 °C (min, mm)
Torsional recovery (min, %)
Or
Elastic recovery, 25 °C (min, %)
Ring and Ball Softening Point (min, °F)
aFollow

AASHTO T 51
California Test 332
AASHTO T 301
AASHTO T 53

the temperature guidelines under section 94-1.02F.

Rapid-Setting Polymer-Modified Rejuvenating Asphaltic Emulsion Requirements
Quality characteristic
Saybolt Furol viscosity, at 50 °C (Saybolt
Furol seconds)
Storage stability test, 1 day (max, %)
Sieve (max, %)
Oil distillate (max, %)
Particle charge
Demulsibility (min, %)
Residue from distillation or evaporation test
(min, %)
pH
Tests on residue:
Viscosity, at 60 °C, (Pa-s) (max)
Penetration, 4 °C, (dmm)
Elastic recovery, 25 °C (min, %)

Test method

Minimum
sampling and
testing frequency

Sampling
location

Minimum 1 per
day per delivery
truck

Distributor
truck

AASHTO T 59

ASTM E70
AASHTO T 202
AASHTO T 49
AASHTO T 301

Minimum 1 per
day per delivery
truck

Distributor
truck

Replace the 2nd paragraph of section 37-2.03B(2) with:
04-15-22

A polymer modified asphaltic emulsion must be either Grade PMCRS-2, PMCRS-2h, or PMRE.

04-15-22

Delete the 3rd paragraph of section 37-2.03B(2):
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Replace the 1st paragraph of section 37-2.04A(4)(b)(iv) with:
04-15-22

For asphalt rubber binders, you must perform sampling and testing in the presence of the Engineer at the
specified frequency and location for the quality characteristics shown in the following tables:
Asphalt Rubber Binder Quality Control Requirements (Viscosity)
Quality characteristic

Test method
ASTM
D7741/D7741
M
ASTM
D7741/7741M

Descending viscositya
Viscosity

Sampling location

Frequency

Reaction vessel

1 per lotb

Distribution truck

15 minutes before
use per lotb

aStart

taking viscosity readings at least 45 minutes after adding crumb rubber modifier and continue
taking viscosity readings every 30 minutes until 2 consecutive descending viscosity readings have
been obtained and the final viscosity complies with the specification requirement.
bA lot is defined in the MPQP. Test results to be performed and submitted for acceptance.

Asphalt Rubber Binder Quality Control Requirements
Quality characteristic
Cone penetration at 25 °C (0.10 mm)

Test method

Sampling location

Frequency

ASTM D217

Resilience at 25 °C (% rebound)

ASTM D5329
Distribution truck
1 per lota
ASTM
Softening point (°C)
D36/D36M
aA lot is defined in the MPQP. Laboratory test results to be performed and submitted for acceptance.

Replace the 1st paragraph of section 37-2.04A(4)(c)(iv) with:
10-16-20

For Department acceptance testing, take two 1-quart samples and one 1-gallon sample of asphalt rubber
binder in the presence of the Engineer for every 5 lots or once a day, whichever is greater.

04-15-22

Replace the table in the 2nd paragraph of section 37-2.04A(4)(c)(iv) with:
Asphalt Rubber Binder
Quality characteristic
Test method
Requirement
Cone penetration at 25 °C (0.10 mm)
ASTM D217
25–70
Resilience at 25 °C (min, % rebound)
ASTM D5329
18
Softening point (°C)
ASTM D36/D36M
52–74
Viscosity at 190 °C (centipoises)a
ASTM D7741/D7741M
1,500–4,000
aPrepare sample for viscosity test under California Test 388.

Replace item 1 in the list in the 1st paragraph of section 37-3.01A(3) with:
10-16-20

1. Samples for:
1.1. Asphaltic emulsion slurry seal, two 1-quart samples of asphaltic emulsion
1.2. Polymer modified asphaltic emulsion slurry seal, two 1-quart samples of polymer modified
asphaltic emulsion
1.3. Micro-surfacing, two 1-quart samples of micro-surfacing emulsion
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Replace the 2nd paragraph of section 37-3.01A(3) with:
04-15-22

At least 10 days before starting placement of a slurry seal or micro-surfacing, submit a laboratory report of
test results and the proposed mix design from an AASHTO re:source accredited laboratory for asphalt
emulsions and pavement preservation. The laboratory must sign the laboratory report and mix design.

Replace the table in the 7th paragraph of section 37-3.01A(3) with:
04-15-22

Quality Control Test Reporting Requirements
Quality characteristic
Los Angeles Rattler loss (max, %)
Percent of crushed particles (min, %)
Durability (min)
Gradation (% passing by weight)
Sand equivalent (min)
Moisture content (%)

Maximum reporting time
allowance
2 business days
2 business days
2 business days
48 hours
48 hours
48 hours

Replace section 37-3.01A(4)(b)(i) with:
04-15-22

37-3.01A(4)(b)(i) General
For mix designs, quality control laboratories must be AASHTO re:source accredited for pavement
preservation.

Replace the table of section 37-3.01A(4)(b)(ii) with:
04-15-22

Aggregate Quality Control
Location of
sampling
Los Angeles Rattler loss (max, %)
See California
California Test 211
1st day of production
At 500 revolutions
Test 125
Percent of crushed particles (min,
AASHTO T 335
See California
1st day of production
%)
Test 125
Sand equivalent (min)
California Test 217
1 per working
See California
stockpile per day
Test 125
Durability (min)
California Test 229
See California
1st day of production
Test 125
Gradation (% passing by weight)
California Test 202
1 per working
See California
stockpile per day
Test 125
Moisture content, from field
AASHTO T 255a
1 per working
See California
stockpile (%)
stockpile per day
Test 125
aTest aggregate moisture at field stockpile every 2 hours if you are unable to maintain the moisture
content to within a maximum daily variation of ±0.5 percent.
Quality characteristic

Test method

Minimum sampling
and testing frequency
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Replace section 37-3.02A(3) with:
10-16-20

37-3.02A(3) Submittals
Immediately after sampling, submit two 1-quart samples of asphaltic emulsion or polymer modified
asphaltic emulsion taken in the presence of the Engineer.

Replace section 37-3.02A(4)(b)(i) with:
10-16-20

37-3.02A(4)(b)(i) General
Take two 1-quart samples of asphaltic emulsion and polymer modified asphaltic emulsion for Department
acceptance testing.

Replace the introductory clause in the 1st paragraph of section 37-3.02A(4)(b)(ii) with:
04-15-22

For asphaltic emulsions, the quality control laboratory must perform sampling and testing at the specified
frequency and location for the quality characteristics shown in the following table:

Replace the title in the table of section 37-3.02A(4)(b)(ii) with:
04-15-22

Quick-Setting Asphaltic Emulsion
Replace section 37-3.02A(4)(b)(iii) with:
04-15-22

37-3.02A(4)(b)(iii) Polymer Modified Asphaltic Emulsion
For polymer modified asphaltic emulsions, the quality control laboratory must perform sampling and
testing at the specified frequency and location for the quality characteristics shown in the following table:
Quick-Setting Polymer Modified Cationic Asphaltic Emulsion
Quality characteristic

Test method

Tests on emulsion:
Saybolt Furol Viscosity at 25 °C
AASHTO T 59
(Saybolt Furol seconds)
Sieve test (%)
AASHTO T 59
Storage stability after 1 day (%)
AASHTO T 59
Residue by evaporation (min, %)
AASHTO T 59a
Particle charge
AASHTO T 59
Tests on residue by evaporation:
Penetration at 25 °C
AASHTO T 49
Ductility at 25 °C (min, mm)
AASHTO T 51
Torsional recovery (min, %)
California Test 332
Or
Elastic recovery, 25 °C (min, %)
AASHTO T 301
aFollow the temperature guidelines under section 94-1.02F.

Minimum sampling
and testing frequency

Sampling
Location

Minimum 1 per day
per delivery truck

Delivery
truck

Minimum 1 per day
per delivery truck

Delivery
truck
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Replace section 37-3.02B(2) with:
04-15-22

37-3.02B(2) Asphaltic Emulsions
The asphaltic emulsion must be Grade CQS-1h.

Replace section 37-3.02B(3) with:
04-17-20

37-3.02B(3) Polymer Modified Asphaltic Emulsions
A polymer modified asphaltic emulsion must be grade PMCQS-1h.
A polymer modified asphaltic emulsion must consist of an elastomeric polymer mixed with an asphaltic
material uniformly emulsified with water and an emulsifying or stabilization agent.
A polymer modified asphaltic emulsion must use either neoprene polymer or butadiene and styrene
copolymer. The polymer must be homogeneous and milled into the asphaltic emulsion at the colloid mill.

Replace section 37-3.03A(3) with:
10-16-20

37-3.03A(3) Submittals
Immediately after sampling, submit two 1-quart samples of micro-surfacing emulsion taken in the
presence of the Engineer.

Replace section 37-3.03A(4)(b)(ii) with:
04-15-22

37-3.03A(4)(b)(ii) Micro-surfacing Emulsions
Take two 1-quart samples of micro-surfacing emulsion for Department acceptance testing.
For a micro-surfacing emulsion, the quality control laboratory must perform sampling and testing at the
specified frequency and location for the quality characteristics shown in the following table:
Micro-Surfacing Emulsion
Quality characteristic
Tests on emulsion:
Saybolt Furol Viscosity, at 25°C
(Saybolt Furol seconds)
Storage stability, 1 day (max, %)
Sieve test (max, %)
Residue by distillation or
evaporation (min, %)
Tests on residue:
Penetration at 25 °C
Softening point (min, ºC)
Torsional recovery (min, %)
or
Elastic recovery, 25 °C (min, %)

Test method

Minimum sampling
and testing frequency

Sampling
location

AASHTO T 59

Minimum 1 per day
per delivery truck

Delivery truck

AASHTO T 59

Minimum 1 per day
per delivery truck

Delivery truck

Minimum 1 per day
per delivery truck

Delivery truck

AASHTO T 49
AASHTO T 53
California Test 332
AASHTO T 301
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Replace section 37-3.03B(2) with:
04-17-20

37-3.03B(2) Micro-surfacing Emulsions
A micro-surfacing emulsion must be grade MSE.
A micro-surfacing emulsion must be a homogeneous mixture of asphalt, an elastomeric polymer, and an
emulsifier solution.
04-15-22

Add an elastomeric polymer modifier to asphalt or emulsifier solution before emulsification.

Replace item 1 in the paragraph of section 37-4.01A(3) with:
10-16-20

1. Two 1-quart samples of asphaltic emulsion

Add to section 37-4.01A:
10-16-20

37-4.01A(4) Quality Assurance
Reserved

Replace section 37-4.02A(3) with:
10-16-20

37-4.02A(3) Submittals
Immediately after sampling, submit two 1-quart samples of asphaltic emulsion taken in the presence of
the Engineer.

Replace the 1st paragraph of section 37-4.02A(4)(b)(ii) with:
10-16-20

Take two 1-quart samples for Department acceptance testing.

Replace the introductory clause in the 2nd paragraph of section 37-4.02A(4)(b)(ii) with:
04-15-22

For asphaltic emulsions, the quality control laboratory must perform sampling and testing at the specified
frequency and location for the quality characteristics shown in the following table:

Replace the title in the table of section 37-4.02A(4)(b)(ii) with:
04-15-22

Quick-Setting Asphaltic Emulsion

Replace section 37-4.02A(4)(b)(iii) with:
04-15-22

37-4.02A(4)(b)(iii) Asphaltic Emulsion Spread Rates
For fog seals, perform sampling and testing in the presence of the Engineer at the specified frequency
and location for the quality characteristic shown in the following table:
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Fog Seal Quality Control Requirements
Quality characteristic
Asphaltic emulsion spread
rate (gal/sq yd)

Test method

Minimum sampling and
testing frequency

ASTM D2995

First day of production

Location of
sampling
Pavement
surface

Replace item 3 in the list in the paragraph of section 37-4.02A(4)(c) with:
04-15-22

3. The Department's determination of residual asphalt

Replace the 1st and 2nd paragraphs of section 37-4.02C with:
04-15-22

Immediately before applying fog seal, clean surface to receive fog seal by removing any extraneous
material affecting adhesion of the fog seal with the existing surface. Use self-propelled brooms to clean
the existing pavement.
Dilution and application rates are dependent on the surface conditions. You determine the dilution rate,
but it must not be more than 50 percent water or 1:1 ratio and diluted emulsion must be applied with a
residual asphalt rate from 0.02 to 0.06 gal/sq yd.

Replace items 1 and 2 in the list in the 2nd paragraph of section 37-5.01C with:
04-15-22

1. Name of the quality control laboratory to perform testing and mix design.
2. Laboratory report of test results and a proposed mix design. The report and mix design must include
the specific materials to be used and show a comparison of test results and specifications. The mix
design report must include the quantity of water allowed to be added at the job site. The quality
control laboratory performing the tests must sign the original laboratory report and mix design.

Replace the 6th paragraph of section 37-5.01C with:
10-16-20

Immediately after sampling, submit two 1-quart samples of parking area seal taken in the presence of the
Engineer.

Replace the introductory clause in the 1st paragraph of section 37-5.01D(2)(b) with:
04-15-22

For an asphaltic emulsion, the quality control laboratory must perform sampling and testing at the
specified frequency and location for the quality characteristics shown in the following table:

Replace the introductory clause in the 1st paragraph of section 37-5.01D(2)(d) with:
04-15-22

For a parking area seal, the quality control laboratory must perform sampling and testing at the specified
frequency for the quality characteristics shown in the following table:
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Replace the 2nd paragraph of section 37-6.01C with:
04-15-22

If your selected crack treatment material is not on the Authorized Material List for flexible pavement crack
treatment material, submit a sample and test results from each batch or lot 20 days before use. Testing
must be performed by a quality control laboratory and test results must comply with the specifications.
Test reports must include the information specified for the certificate of compliance submittal. Each hotapplied crack treatment material sample must be a minimum of 3 lbs and submitted in a silicone release
container. Each cold-applied crack treatment material sample must be a minimum of 2 quarts and
submitted in a plastic container.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

39 ASPHALT CONCRETE
04-15-22
Replace 12 months at each occurrence in section 39 with:
10-15-21

24 months

Replace AASHTO T 324 (Modified) and AASHTO T 324 at each occurrence in section 39 with:
04-17-20

California Test 389

04-17-20

Delete the row for AASHTO T 324 in the table in the 5th paragraph of section 39-2.01A(1).
Add to the table in the 5th paragraph of section 39-2.01A(1):
10-16-20

ASTM D5095

2007

Replace the 1st and 2nd paragraphs of section 39-2.01A(3)(d) with:
04-19-19

If ordered, submit QC test results within 3 business days of a request.

04-17-20

Delete the 1st paragraph of section 39-2.01A(4)(a).
Replace the 2nd paragraph of section 39-2.01A(4)(a) with:
10-16-20

Take samples under California Test 125. Reduce samples of HMA to testing size under California Test
306.

Replace item 2 in the list in the 2nd paragraph of section 39-2.01A(4)(b) with:
10-16-20

2. Asphalt binder. Take at least two 1-qt samples. If the asphalt binder is modified or rubberized, the
asphalt binder must be sampled with the components blended in the proportions to be used.
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Replace the 3rd, 4th, and 5th paragraphs of section 39-2.01A(4)(d) with:
10-15-21

The Engineer verifies the JMF for renewal under section 39-2.01A(4)(b) except:
1. Engineer keeps the samples until you provide test results for your part on a Contractor Job Mix
Formula Renewal form.
2. Engineer may use the most recent aggregate quality test results within the past one year, or the
Engineer may perform aggregate quality tests.
3. Engineer may use RAP and binder test results from the project where renewal samples are taken, or
the Engineer may perform RAP and binder tests.
4. Department tests samples of materials obtained from the HMA production unit after you submit test
results that comply with the mix design specifications.
5. After completion of the JMF verification renewal document review, the Engineer verifies each
proposed JMF within 20 days of receiving the verification renewal samples and the complete
Contractor Job Mix Formula Renewal form.
6. You may not adjust the JMF due to a failed verification.
7. For each HMA type and aggregate gradation specified, the Engineer verifies at no cost to you 1
proposed JMF renewal within a 24 month period.

Replace the 1st sentence in the 2nd paragraph of section 39-2.01A(4)(h)(i) with:
04-17-20

Condition each at-the-plant sample of HMA mixture for testing under AASHTO 283 in compliance with
sections 7.1.2, 7.1.3, and 7.1.4 of AASHTO R 30.

Add to section 39-2.01A(4)(h)(v):
10-16-20

California Test 389 and AASHTO T 283 are not required if production start-up evaluation is within 45 days
of the date the Hot Mix Asphalt Verification form is signed.
If production stops for more than 60 days, perform a production start-up evaluation. If production stops for
more than 30 days but less 60 days, perform a reduced production start-up evaluation. Reduced
production start-up evaluation is production start-up evaluation without California Test 389 and AASHTO
T 283.
04-15-22

If you proceed before receipt of the test results, the Engineer may consider the HMA placed to be
represented by these test results. If production start-up evaluation fails, stop production.

Add between the 3rd and 4th paragraphs of section 39-2.01A(4)(i)(i):
04-19-19

You must assist in collecting Engineer acceptance samples. Sample in the presence of the Engineer.
Split the Engineer acceptance samples into at least 4 parts. Engineer retains 3 parts and you keep 1 part.

Replace the 1st sentence in the 5th paragraph of section 39-2.01A(4)(i)(i) with:
04-17-20

The Engineer conditions each at-the-plant sample of HMA mixture for testing under AASHTO 283 in
compliance with sections 7.1.2, 7.1.3, and 7.1.4 of AASHTO R 30.

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 138

Replace section 39-2.01A(4)(i)(iii) with:
04-15-22

39-2.01A(4)(i)(iii) Pavement Smoothness
39-2.01A(4)(i)(iii)(A) General
Schedule smoothness testing with the Engineer. Unless otherwise authorized, all smoothness testing
must be performed in the presence of the Engineer.
Measure smoothness of new pavement alignment or pavement realignment with an inertial profiler. The
Department determines smoothness pay adjustments using the Pay Adjustment for New Pavement
Alignment or Pavement Realignment table in section 39-2.01A(4)(i)(iii)(B).
Measure smoothness of pavement constructed on existing pavement surfaces with an inertial profiler.
The Department determines pay adjustments as shown in the applicable Pay Adjustment for Pavement
Constructed on Existing Pavement Surfaces table in section 39-2.01A(4)(i)(iii)(C).
Measure smoothness of:
1. Existing asphalt concrete surface before performing any work on the surface and submit the result
labeled as the EXIST inertial profiler data file. Notify the Engineer if MRI results vary more than 10
percent from the MRI information provided by the Department at the time of advertisement. For
projects suspended for more than 30 days, measure the smoothness of the existing surface that has
not received an HMA overlay and submit the result labeled as EXISTR inertial profiler data file.
2. Existing pavement segments if structural repairs such as remove and replace asphalt concrete or
leveling courses are made and submit the result labeled as BASELINE inertial profiler data file.
3. Pavement segments, exclusive of OGFC on new HMA, before performing any HMA smoothness
corrections and submit the result labeled as PAVE inertial profiler data file.
4. Pavement segments, exclusive of OGFC on new HMA, after performing any HMA smoothness
corrective work and submit the results labeled as FINAL inertial profiler data file. Use the PAVE
inertial profiler data as the FINAL inertial profiler data if there is no corrective work in the segment.
5. Pavement segments of OGFC before performing any OGFC smoothness correction and submit the
result labeled as PAVEO inertial profiler data file.
6. Pavement segments of OGFC after performing any OGFC smoothness corrective work and submit
the result labeled as FINALO inertial profiler data file. Use the PAVEO inertial profiler data file as the
FINALO inertial profiler data file when no corrective work in the segment is performed.
MRI0 is the lower MRI value from the EXIST and BASELINE profiles for the 0.1-mi segment.
Notify the Engineer 10 days before collecting inertial profiler data. Allow the Engineer 2 days after receipt
of your data to complete inertial profiler verification of all data except the FINAL inertial profiler data. Allow
the Engineer 10 days after receipt of your data to complete verification of FINAL inertial profiler data.
The Department uses the accepted inertial profiler data for acceptance and determination of the payment
adjustment.
Segments may be correctively ground to improve pay adjustments to full pay. The Department does not
allow corrective grinding into positive pay adjustments. The Department determines positive pay
adjustment segments before any corrective grinding. Correction of ALR in positive pay adjustment
segments cannot improve pay.
Corrective actions may be diamond grinding or remove and replace at your option and must comply with
section 39-2.01C(16).
When OGFC is being placed over the surface of HMA, corrective actions apply to the HMA surface on
which the OGFC is being placed. Smoothness requirements for OGFC are specified in section 392.04A(4)(c)(iii).
39-2.01A(4)(i)(iii)(B) Pay Adjustments for New Pavement Alignment or Pavement Realignment
The Department applies pavement smoothness pay adjustments to 0.1-mi segments based on your
verified inertial profiler data as shown in the following table:
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Pay Adjustment for New Pavement Alignment or Pavement Realignment
MRISEG (in/mi)

Pay adjustment
per 0.1 mi per lane
≥ 0.3'a

Pay adjustment
per 0.1 mi per lane
<0.3'a

Corrective action

≤ 40.00

+ $900.00
+ $450.00
None
+ (50.00 - MRISEG)
+ (50.00 - MRISEG) x
None
40.01–50.00
$90.00
x $45.00
50.01–60.00
Full pay
Full pay
None
- (MRISEG - 60.00) x - (MRISEG - 60.00) x
60.01–80.00
Optional
$142.50
$101.25
> 80.00
--Mandatory
aTotal HMA thickness exclusive of OGFC and HMA leveling courses and structural
section repairs
No ALR over 160 in/mi are allowed.
39-2.01A(4)(i)(iii)(C) Pay Adjustments for Pavement Constructed on Existing Pavement Surfaces
The Department applies pavement smoothness payment adjustments using a pay range of target MRI.
The target MRI (MRIT) is determined based on the EXIST or BASELINE MRI (MRI0) exclusive of the
OGFC and the number of opportunities as shown in the following table:
Target MRI (MRIT)
Number of opportunities
Target MRI (MRIT)a
1
= 0.2 x MRI0 + 45
2
= 0.1 x MRI0 + 50
3 or more
= 55
aIf the calculated MRI is less than 55, use MRI = 55
T
T
Opportunities for improving smoothness include:
1. A single lift of asphalt. Where an HMA layer thickness allows the layer to be placed in more than 1 lift,
the number of opportunities will be equal to the maximum number of lifts the layer can be broken into
regardless of aggregate size chosen.
2. Micro milling or cold planing not in the same shift as the paving. When you choose to micro mill or
cold plane and pave in the same shift but have the option to micro mill or cold plane and pave in
different shifts, the micro milling or cold planning will still be considered a separate opportunity.
3. Segment correction.
The Department applies pavement smoothness pay adjustments to 0.1-mi segments based on your
verified inertial profiler data as shown in the following table:
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Pay Adjustment for Pavement Constructed on Existing Pavement Surfaces
Pay Ranges b

Payment adjustment
per 0.1 mi per lane
≥ 0.30'a

Payment adjustment
per 0.1 mi per lane
< 0.30'a

MRISEG ≤ MRIT - 20

+ $900.00

+ $450.00

MRIT - 20 < MRISEG ≤ MRIT - 5

+ ((MRIT - 5) MRISEG) x $60.00

+ ((MRIT - 5) MRISEG) x $30.00

MRIT - 5 < MRISEG ≤ MRIT + 5

Full pay

Full pay

MRIT+5 < MRISEG ≤ greater of 90
or (MRIT+20)

- (MRISEG - (MRIT +
5)) x $190.00,
deduction not to
exceed -$2,850

- (MRISEG - (MRIT +
5)) x $90.00,
deduction not to
exceed -$1,350

Corrective action
May only grind areas
to meet ALR
thresholds
May only grind areas
to meet ALR
thresholds
May only grind areas
to meet ALR
thresholds
Corrective actions
permitted

MRISEG > greater of 90 or
--Mandatory correction
(MRIT+20)
aTotal HMA thickness exclusive of OGFC and HMA leveling courses and structural section repairs.
bMRI
SEG = the MRI of each 0.1-mile section of completed lane after all corrections.
No ALR greater than ALRMAX are allowed. ALRMAX is the greater value of 160 in/mi or calculated value
using the following equation:
ALRMAX = 2.1 x MRIT
39-2.01A(4)(i)(iii)(D) Verification Testing
The Engineer verifies your inertial profiler data under section 36-3.01D(3)(b)(ii).

Replace the 1st through 3rd paragraphs of section 39-2.01A(4)(i)(iv) with:
04-19-19

You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding
test result discrepancies. You and the Engineer may only dispute each other's test results if one party's
test results pass and the other party's test results fail.
If there is a dispute, submit your test results and copies of paperwork including worksheets used to
determine the disputed test results within 3 business day of receiving Engineer's test results. An
independent third party performs referee testing. Before the third party participates in a dispute resolution,
it must be qualified under AASHTO re:source program and the Department's Independent Assurance
Program. The independent third party must have no prior direct involvement with this Contract. By mutual
agreement, the independent third party is chosen from:
1. Department laboratory in a district or region not in the district or region the project is located
2. Transportation Laboratory
3. Laboratory not currently employed by you or your HMA producer
If the Department's portion of the split acceptance samples are not available, the independent third party
uses any available material agreed by you and the Engineer as representing the disputed HMA for
evaluation.
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Replace the 1st paragraph of section 39-2.01B(2)(b) with:
04-17-20

If the proposed JMF indicates that the aggregate is being treated with dry lime or lime slurry with
marination, or the HMA with liquid antistrip, then testing the untreated aggregate under AASHTO T 283
and California Test 389 is not required.

Replace section 39-2.01B(5) with:
10-16-20

39-2.01B(5) Liquid Antistrip Treatment
Do not use liquid antistrip as a substitute for asphalt binder.
Total amine value for amine-based liquid antistrip must be a minimum of 325 when tested under ASTM
D2074. Dosage for amine-based liquid antistrip must be from 0.25 to 1.00 percent by weight of asphalt.
Nonvolantile content of organosaline-based liquid antistrip must be 40 percent minimum when tested
under ASTM D5095. Dosage for organosaline-based liquid antistrip must be from 0.05 to 0.15 percent by
weight of asphalt.
Use only 1 liquid antistrip type or brand at a time. Do not mix liquid antistrip types or brands.
Store and mix liquid antistrip under the manufacturer's instructions.

Replace section 39-2.01C(3)(d) with:
04-15-22

39-2.01C(3)(d) Reserved
Replace section 39-2.01C(3)(e) with:
04-15-22

39-2.01C(3)(e) Prepaving Corrections
39-2.01C(3)(e)(i) General
Section 39-2.01C(3)(e) applies to existing asphalt concrete surfaces if a bid item for Segment Correction
is shown in the Bid Item List.
When micro milling is used, the cold planing equipment and operation must comply with section 393.04C. The micro milling drum must have cutting teeth that are:
1. Tungsten-carbide or diamond tipped
2. Spaced no greater than 1/4-inch apart on center
3. Configured such that the deviation in elevation between any 2 teeth does not exceed 1/16 inch
Dispose of grinding or micro milling residue.
Pave within 7 days of prepaving corrections.
The final pavement surface must comply with section 39-2.01A(4)(i)(iii).
39-2.01C(3)(e)(ii) Segment Correction
Section 39-2.01C(3)(e)(ii) applies to existing asphalt concrete segments if a bid item for segment
correction number of 0.1-mi sections is shown on the Bid Items List.
Develop a correction plan and submit within 5 days before making segment corrections. Include the
maximum removal depth according to the ProVAL smoothness assurance analysis grinding report or
other 3D modeling software report. Do not remove more than 15 percent of the existing pavement
thickness.
Correction includes one or a combination of the following:
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1. Diamond grinding in the wheel paths, the entire surface, or cold planer or paver smoothness
referencing locations
2. Micro milling in the wheel paths, the entire surface, or cold planer or paver smoothness referencing
locations
3. 3D modeling of the existing roadway and subsequent automatic machine guidance of either cold
planer, paver, or both
4. Alternative method of correction authorized by the Engineer that complies with final HMA pavement
smoothness requirements
Upon authorization of your correction plan, correct the existing roadway.
Segment correction is considered an opportunity for improvement.
Notify the Engineer of those areas where existing pavement depth limits a 0.1-mi segment correction. The
Engineer may order you to:
1. Not perform correction of the 0.1-mi segment. The EXIST profile MRI will be the MRI0. Final
pavement surface must comply with section 39-2.01A(4)(i)(iii)(C).
2. Correct to a limited depth and measure smoothness of the corrected areas with an inertial profiler.
The profile after making correction will be the BASELINE profile. Final pavement surface must comply
with section 39-2.01A(4)(i)(iii)(C). Do not consider this correction as an opportunity for the percent
improvement MRIT determination.
3. Correct by a different method and measure smoothness of the corrected 0.1-mi segment with an
inertial profiler. Corrective work performed by a different method is change order work. The profile
after making correction will be the BASELINE profile. Final pavement surface must comply with
section 39-2.01A(4)(i)(iii)(C).

Replace the table in the 3rd paragraph of section 39-2.01C(3)(f) with:
Tack Coat Application Rates for HMA
04-17-20

HMA over:

New HMA (between layers)
Concrete pavement and
existing asphalt concrete
surfacing
Planed pavement

Minimum residual rates (gal/sq yd)
CSS-1/CSS-1h, SSAsphalt binder and
CRS-1/CRS-2 and
1/SS-1h, and QSPMCRS-2/PMCRSQS-1/CQS-1
1h/CQS-1h
2h
asphaltic emulsion
asphaltic emulsion
asphaltic emulsion
0.02
0.03
0.02
0.03

0.04

0.03

0.05

0.06

0.04

Replace the 9th paragraph of section 39-2.01C(3)(f) with:
04-16-21

If authorized, you may change the tack coat application rates.

Replace the 1st sentence in the 1st paragraph of section 39-2.01C(4)(a) with:
04-15-22

Longitudinal joints in the top layer must match lane lines or be offset 0.5 foot, if ordered, to avoid
permanent pavement delineation conflicts.
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Replace section 39-2.02A(4)(b)(iii) with:
04-16-21

39-2.02A(4)(b)(iii) Reclaimed Asphalt Pavement
Sample and test mix design RAP stockpile under California Test 384. Report the average AASHTO T 308
uncorrected binder content on page 4 of your Contractor Hot Mix Asphalt Design Data form. When the
mix design RAP stockpile is augmented, sample RAP used to augment the stockpile at a minimum
frequency of 1 sample per 1,000 tons under California Test 384 before augmenting the stockpile. Test
each sample to determine the uncorrected binder content under AASHTO T 308. Average the results of
the 3 tests. When tested under AASHTO T 308, the uncorrected binder content of each augmented RAP
sample must be within ±2.00 percent of the average uncorrected asphalt binder content reported on page
4 of your Contractor Hot Mix Asphalt Design Data form. You must use the same ignition oven used to
determine the uncorrected asphalt binder content reported on page 4 of your Contractor Hot Mix Asphalt
Design Data form.
The augmented RAP sample when tested under AASHTO T 209 must be within ±0.06 of the average
maximum specific gravity reported on page 4 of your Contractor Hot Mix Asphalt Design Data form.
During Type A HMA production, sample RAP twice daily and perform QC testing for:
1. Aggregate gradation at least once a day under California Test 384
2. Moisture content at least once a day

04-17-20

Replace footnote a in the table in item 1 in the list in the paragraph of section 39-2.02A(4)(e) with:
10-18-19
aThe

Engineer determines combined aggregate gradations containing RAP under California Test 384.
The Engineer uses the correlation factor from Contractor Hot Mix Asphalt Design Data form and
mathematically combines the virgin and corrected RAP aggregate gradations at the correct proportions to
obtain the combined gradation.
Replace the table in item 2 in the list in the paragraph of section 39-2.02A(4)(e) with:
10-18-19

Reclaimed Asphalt Pavement Quality
Quality characteristic
Test method
Requirement
Uncorrected binder content (% within the average value
AASHTO T 308
±2.00
reporteda)
Specific gravity (within the average value reportedb)
AASHTO T 209
±0.06
aAverage uncorrected binder content of three ignition oven tests performed at JMF verification. Engineer
must use the same ignition oven used to determine the average uncorrected binder content at JMF
verification.
bAverage maximum specific gravity reported on page 4 of Contractor Hot Mix Asphalt Design Data form.

Replace the row for Moisture susceptibility (min, psi, dry strength) in the table in item 3 in the list
in the paragraph of section 39-2.02A(4)(e) with:
04-19-19

For RAP substitution equal to or less than 15%
moisture susceptibility (min, psi, dry strength)
For RAP substitution greater than 15%
moisture susceptibility (psi, dry strength)

AASHTO T 283
AASHTO T 283
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100
100-300h

Replace the row for Hamburg wheel track (min number of passes at inflection point) in the table in
item 3 in the paragraph of section 39-2.02A(4)(e) with:
04-17-20

Hamburg wheel track (number of passes at
inflection point)

California Test
389

Report only

Replace the row for Moisture susceptibility (min, psi, wet strength) in the table in item 3 in the list
in the paragraph of section 39-2.02A(4)(e) with:
10-16-20

Moisture susceptibility (min, psi, wet strength)

AASHTO T 283i

70

Add a footnote to the table in item 3 in the list in the paragraph of section 39-2.02A(4)(e):
04-19-19
hNot

required in the following areas:
1. Southern San Luis Obispo or Santa Barbara County in District 5.
2. Kern County in District 6.
3. Kings County in District 6: route 5, post mile 0 to 17; route 33, post mile 0 to 19; route 41, post
mile 0 to 16.
4. Tulare County in District 6: route 65, post mile 0 to 10; route 99, post mile 0 to 10; route 43,
post mile 0 to 15.
Add footnote i to the table in item 3 in the list in the paragraph of section 39-2.02A(4)(e):
10-16-20

iFreeze

thaw required

Replace the row for Hamburg wheel track (min number of passes at inflection point) in the 1st
paragraph of section 39-2.02B(2) with:
04-17-20

Hamburg wheel track (number of passes at
inflection point)

California Test
389c

Report only

Replace the row for Moisture susceptibility, dry strength in the table in the 1st paragraph of
section 39-2.02B(2) with:
04-19-19

For RAP substitution equal to or less than 15%
moisture susceptibility (min, psi, dry strength)
For RAP substitution greater than 15%
moisture susceptibility (psi, dry strength)

AASHTO T 283
AASHTO T 283
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100
100-300e

Add a footnote to the table in the 1st paragraph of section 39-2.02B(2):
04-19-19
eNot

required in the following areas:
1. Southern San Luis Obispo or Santa Barbara County in District 5.
2. Kern County in District 6.
3. Kings County in District 6: route 5, post mile 0 to 17; route 33, post mile 0 to 19; route 41, post
mile 0 to 16.
4. Tulare County in District 6: route 65, post mile 0 to 10; route 99, post mile 0 to 10; route 43,
post mile 0 to 15.

Replace the 3rd and 4th paragraphs of section 39-2.02B(2) with:
04-19-19

For RAP substitution of 15 percent or less, the grade of the virgin binder must be the specified grade of
asphalt binder for Type A HMA.
For RAP substitution greater than 15 percent and not exceeding 25 percent, the grade of the virgin binder
must be the specified grade of asphalt binder for Type A HMA with the upper and lower temperature
classification reduced by 6 degrees C. Hamburg wheel track requirements are based on the grade of
asphalt binder specified for Type A HMA.

Replace the 2nd sentence in the 2nd paragraph of section 39-2.02B(11) with:
04-19-19

For RAP substitution of 15 percent or less, RAP must be within ±3 of RAP percentage shown in your
Contractor Job Mix Formula Proposal form without exceeding 15 percent. For RAP substitution of greater
than 15 percent, RAP must be within ±3 of RAP percentage shown in your Contractor Job Mix Formula
Proposal form without exceeding 25 percent.

Replace the row for Hamburg wheel track (min number of passes at 0.5-inch rut depth) in the table
in item 2 in the paragraph of section 39-2.03A(4)(e)(i) with:
04-17-20

Hamburg wheel track (min number of passes
at 0.5-inch rut depth)
Base binder grade:
PG 64 or lower
PG 70

California Test
389
15,000
20,000

Replace the row for Hamburg wheel track (min number of passes at inflection point) in the table in
item 2 in the paragraph of section 39-2.03A(4)(e)(i) with:
04-17-20

Hamburg wheel track (number of passes at
inflection point)

California Test
389

Report only

Replace the row for Moisture susceptibility (min, psi, wet strength) in the table in item 2 in the list
in the paragraph of section 39-2.03A(4)(e)(i) with:
10-16-20

Moisture susceptibility (min, psi, wet strength)

AASHTO T 283g
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70

Add footnote g to the table in item 2 in the list in the paragraph of section 39-2.03A(4)(e)(i):
10-16-20
gFreeze

thaw required

Replace the last sentence in the 1st paragraph of section 39-2.03A(4)(e)(ii)(D) with:
04-15-22

Each sample must be placed into six 1-qt cans with open tops and friction lids.

Replace the row for Hamburg wheel track (min number of passes at 0.5-inch rut depth) in the table
in 1st paragraph of section 39-2.03B(2) with:
04-17-20

Hamburg wheel track (min number of passes
at 0.5-inch rut depth)
Base binder grade:
PG 64 or lower
PG 70

California Test
389d
15,000
20,000

Replace the row for Hamburg wheel track (min number of passes at inflection point) in the table in
1st paragraph of section 39-2.03B(2) with:
04-17-20

Hamburg wheel track (number of passes at
inflection point)

California Test
389d

Report only

Replace section 39-2.04A(4)(c)(iii) with:
04-15-22

39-2.04A(4)(c)(iii) Pavement Smoothness of OGFC
39-2.04A(4)(c)(iii)(A) General
The pavement smoothness of a 0.1 mi segment of OGFC must comply with the requirements shown in
the following table:
OGFC Pavement Smoothness Acceptance Criteria
OGFC placement on
Existing pavement
Existing pavement with cold plane
HMA overlay or new construction

Applicable section
39-2.04A(4)(c)(iii)(B)
39-2.04A(4)(c)(iii)(C)
39-2.04A(4)(c)(iii)(D)

Corrective action is required only to reduce ALR below the maximum allowed. Corrective action must not
reduce pavement thickness more than allowed in section 39-2.01C(16). Correction may be diamond
grinding or remove and replace at your option. The maximum pay adjustment for remove and replace
areas is full pay.
39-2.04A(4)(c)(iii)(B) OGFC Paved on Existing Pavement
The target MRI for OGFC (MRITO) is determined using the following equation:
MRITO = (0.2 x MRI0 + 45) or 55, whichever is larger
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where:
MRI0 = the lower of the EXIST MRI or BASELINE MRI
MRISEGO = MRI of each 0.1-mi segment from PAVEO profile for OGFC paving
The Department applies pavement smoothness pay adjustments to 0.1-mi segments based on your
verified profiler data as shown in the following table:
Pay Adjustment for OGFC Paved on Existing Pavement
Pay Ranges
Payment adjustment per 0.1 mi per lane
Corrective action
May only grind to meet ALR
MRISEGO ≤ MRITO - 20
+ $450.00
thresholds
MRITO - 20 < MRISEGO ≤
May only grind to meet ALR
+ ((MRITO - 5) - MRISEGO) x $30.00
MRITO - 5
thresholds
MRITO - 5 < MRISEGO ≤
May only grind to meet ALR
Full pay
MRITO + 5
thresholds
MRITO + 5 < MRISEGO ≤
May only grind to meet ALR
- (MRISEGO - (MRITO + 5)) x $90.00
MRITO + 20
thresholds
May only grind to meet ALR
MRISEGO > MRITO + 20
- (MRISEGO - (MRITO + 5)) x $90.00
thresholds
No ALR greater than ALRMAX is allowed. ALRMAX is the greater value of 160 in/mi or calculated value using
the following equation:
ALRMAX = 2.1 x MRITO
39-2.04A(4)(c)(iii)(C) OGFC Paved on Existing Pavement with a Cold Planed Surface
The Department applies pavement smoothness pay adjustments to segments where a bid item for cold
plane asphalt concrete applies as shown in the following table:
Pay Adjustment for OGFC Paved on Existing Pavement with a Cold Planed
Surface
MRISEG (in/mi)

Pay adjustment per 0.1 mi per lane

Corrective action
May only grind to meet ALR
≤ 55.00
+ $450.00
thresholds
May only grind to meet ALR
55.01–70.00
+ (70.00 - MRISEGO) x $30.00
thresholds
May only grind to meet ALR
70.01–80.00
Full pay
thresholds
May only grind to meet ALR
> 80.00
- (MRISEGO - 80.00) x $135.00
thresholds
MRISEGO = MRI of each 0.1-mi segment from PAVE profile for OGFC paving.

No ALR over 160 in/mi are allowed.
39-2.04A(4)(c)(iii)(D) OGFC Paved on New Construction or HMA Overlay
The Department determines payment adjustments using a percent of targeted MRI (PoT) for the OGFC.
The MRITO of the segment must be less than or equal to MRIFINALHMA.
Determine the Percent of Target MRI (PoT) of each completed 0.1-mi segment of lane using the following
equations:
(%) PoT = (MRISEGO / MRITO) x 100 rounded to the nearest tenth of 1 percent
where:
MRISEGO = MRI of each 0.1-mi segment from PAVEO profile for OGFC paving.
MRIFINALHMA = Final MRI of HMA layer where OGFC is placed
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MRITO = MRIFINALHMA or 55, whichever is larger.
The Department applies pavement smoothness pay adjustments to 0.1-mi segments based on your
verified inertial profiler data as shown in the following table:
Pay Adjustment for OGFC on New Construction or HMA Overlay
PoT

Payment adjustment per 0.1 mi per lane

PoT ≤ 100% of MRITO

Full pay

PoT > 100% of MRITO

- (PoT - 100.00) x $100.00

Corrective action
May only grind to meet ALR
thresholds
May only grind to meet ALR
thresholds

No ALR over 160 in/mi are allowed.

Replace the table in the 3rd paragraph of section 39-2.04C with:
Tack Coat Application Rates for OGFC
04-17-20

OGFC over:

New HMA
Concrete pavement and
existing asphalt concrete
surfacing
Planed pavement

Minimum residual rates (gal/sq yd)
CSS-1/CSS-1h, SSAsphalt binder and
CRS-1/CRS-2 and
1/SS-1h, and QSPMCRS-2/PMCRSQS-1/CQS-1
1h/CQS-1h
2h
asphaltic emulsion
asphaltic emulsion
asphaltic emulsion
0.03
0.04
0.03
0.05

0.06

0.04

0.06

0.07

0.05

Replace the 8th and 9th paragraphs of section 39-2.04C with:
04-19-19

For RHMA-O and RHMA-O produced with WMA water injection technology, and RHMA-O-HB and
RHMA-O-HB produced with WMA water injection technology:
1. Spread and compact if the ambient air temperature is at least 55 degrees F and the surface
temperature is at least 60 degrees F
2. Complete the 1st coverage using 2 rollers before the surface temperature drops below 280 degrees F
3. Complete compaction before the surface temperature drops below 250 degrees F
For RHMA-O produced with WMA additive technology and RHMA-O-HB produced with WMA additives
technology:
1. Spread and compact if the ambient air temperature is at least 45 degrees F and the surface
temperature is at least 50 degrees F
2. Complete the 1st coverage using 2 rollers before the surface temperature drops below 270 degrees F
3. Complete compaction before the surface temperature drops below 240 degrees F
Spread sand at a rate from 1 to 2 lb/sq yd on RHMA-O and RHMA-O-HB with or without WMA technology
pavement after finish rolling activities are complete. Keep traffic off the pavement until spreading of the
sand is complete.
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Replace the 2nd paragraph of section 39-2.05A(1)(a) with:
04-17-20

Placing a BWC consists of applying a bonded wearing course asphaltic emulsion and placing the
specified HMA in a single pass with an integrated paving machine.

Replace the 1st paragraph of section 39-2.05A(1)(d)(ii) with:
10-16-20

Take two 1-gallon samples of BWC.

Replace the 1st paragraph of section 39-2.05A(1)(d)(iii) with:
10-15-21

The Department accepts asphaltic emulsion based on compliance with the requirements for bonded
wearing course asphaltic emulsion.

Replace the paragraph of section 39-2.05A(2)(b) with:
04-15-22

Asphaltic emulsion must be bonded wearing course asphaltic emulsion

Replace the paragraph of section 39-2.07B(3) with:
10-15-21

Reserved

Add to section 39-2:
04-16-21

39-2.11–39-2.20 RESERVED
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

40 CONCRETE PAVEMENT
04-15-22
10-16-20

Delete full-depth crack and its definition in section 40-1.01B.
Replace working crack and its definition in section 40-1.01B with:
10-16-20

working crack: Crack parallel to and within 4 inches of a planned JPCP contraction joint.

Add to section 40-1.01B:
10-16-20

uncontrolled crack: Any crack in JPCP that is not a working crack.
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Replace the 2nd paragraph of section 40-1.01C(4) with:
10-15-21

At least 15 days before starting field qualification, submit the proposed concrete mix proportions, the
corresponding mix identifications, and laboratory test reports, including measurements of 3 modulus of
rupture and 3 compressive strength, for each trial mixture at 3, 7, 14, 21, 28, and 42 days.

Replace the 2nd paragraph of section 40-1.01C(9) with:
10-19-18

Submit your coefficient of thermal expansion test data at:
https://dime.dot.ca.gov/

Replace the 3rd paragraph of section 40-1.01D(1) with:
10-15-21

Provide material, labor and equipment that meets the initial curing requirement to assist the Engineer in
fabricating, curing and handling specimens for the Department's modulus of rupture and compressive
strength testing. Failure to maintain the proper curing environment during initial cure will not be basis for
rejection of samples, dispute resolution, or claim against the Department. Secure the initial curing
equipment at all times to protect against theft and damage.

Add to the list in the 3rd paragraph of section 40-1.01D(3):
10-15-21

17. Compressive strength

Replace the 3rd paragraph of section 40-1.01D(5) with:
10-15-21

To determine the minimum content of cementitious materials or the maximum ratio of water to
cementitious materials, use the compressive strength equivalent to modulus of rupture values of at least
570 psi for 28 days age and at least 650 psi for 42 days age. Compressive strength must be tested under
CT 521.

Replace the row for Density in the table in the 1st paragraph of section 40-1.01D(7)(a) with:
04-17-20

Unit weight

California Test 518

1 per 4 hours

Add to the list in the 4th paragraph of section 40-1.01D(7)(a):
04-17-20

6. Unit weight

Replace item 2 in the list in the 8th paragraph of section 40-1.01D(7)(a) with:
04-17-20

2. 1 point falls outside the suspension limit line for individual penetration, unit weight or air content
measurements
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Replace the 2nd paragraph of section 40-1.01D(7)(b) with:
10-15-21

For field qualification, the compressive strength must be equivalent to a modulus of rupture at an age of
42 days or earlier of at least:
1. 625 psi for each single beam
2. 650 psi for the average of 3 beams

Replace the row for modulus of rupture at 28 days in the table in the 1st paragraph of section 401.01D(8)(a) with:
10-15-21

Compressive strength
at 42 days

California Test 521

1,000 cu yd

Replace nv in the 1st paragraph of section 40-1.01D(8)(b)(ii) with:
04-17-20

nv

= number of Department's tests (minimum of 3 required)

Replace the 4th paragraph of section 40-1.01D(8)(b)(ii) with:
04-17-20

If your QC test results are not verified, core at least 3 specimens from the concrete pavement under
section 40-1.03M. For dispute resolution, the Engineer selects the core locations and the Department
contracts with an independent testing laboratory or uses the Department's laboratory to test these
specimens for air content under ASTM C457. The Engineer compares these test results with your QC test
results using the t-test method. If your QC test results are verified based on this comparison, the Engineer
uses your QC test results for acceptance of concrete pavement for air content, otherwise, the Engineer
uses the test results from the dispute resolution process and you pay for the independent testing.

Replace the row for modulus of rupture at 28 days in the table in the 1st paragraph of section 401.01D(8)(c)(i) with:
10-15-21

Compressive strength at 42 days
(min, psi)

California Test 521

650b equivalent modulus of
rupture to compressive strength

Replace the row for pavement smoothness in the table in the 1st paragraph of section 401.01D(8)(c)(i) with:
04-15-22

Pavement smoothness

California Test 387, AASHTO R 56,
and AASHTO R 57

1. No area of localized roughness
greater than 160 in/mi, except
when grinding existing pavement
2. For Mean Roughness Index
(MRI) acceptance, refer to the
Concrete Pavement Smoothness
Selection Table in section 401.01D(8)(c)(iii)
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Replace the note b in the table in the 1st paragraph of section 40-1.01D(8)(c)(i) with:
10-15-21
bAverage

of the individual test results of 3 cylinders

Replace section 40-1.01D(8)(c)(iii) with:
04-15-22

40-1.01D(8)(c)(iii) Pavement Smoothness
The Department verifies and accepts pavement smoothness based on the results of your inertial profiler
testing under section 36-3.
For grinding existing concrete pavement, measure profile:
1. Before any work is performed to calculate existing MRI
2. After any pavement replacement work is performed but before grinding to calculate baseline MRI
3. After grinding is complete to calculate final MRI
For all other concrete pavement project types, measure profile:
1. After placing concrete but before performing any smoothness correction to calculate pavement MRI
2. After performing any smoothness correction to calculate final MRI
Pavement smoothness is measured under section 36-3. The following tables show the pavement and
project types and the applicable smoothness. A partial section less than 0.05 mi will not receive
proportional pay adjustment but still must meet ALR thresholds.
Concrete Pavement Smoothness Selection Table
Pavement Type

Project Type

Smoothness Table

New alignment

Target 60

CRCP
Widening or lane replacement
Target 67.5
New alignment
JPCP

CRCP/JPCP

Widening or lane replacement

Target 75

Grinding existing concrete pavement

Percent Improvement (PI)
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Target 60 Smoothness Table
0.1-mi MRI (in/mi)
Pay Adjustment/0.1 mi
Corrective Actiona
≤ 45.00
+ $1500
None
45.01 – 55.00
+ ((55 - MRI) x $150)
None
55.01 – 65.00
0
None
65.01 – 80.00
- ((MRI - 65) x $150)
Optionalb
> 80.00
Mandatoryc
aCorrective action must not reduce pavement thickness below minimums in section
40-1.01D(8)(c)(iv). Applicable to MRI only.
bDiamond grinding allowed.
cCorrection is diamond grinding.

Target 67.5 Smoothness Table
0.1-mi MRI (in/mi)
Pay Adjustment/0.1 mi
Corrective Actiona
≤ 50.00
+ $1500
None
50.01 – 60.00
+ ((60 - MRI) x $150)
None
60.01 – 75.00
0
None
75.01 – 90.00
- ((MRI - 75) x $150)
Optionalb
> 90.00
Mandatoryc
aCorrective action must not reduce pavement thickness below minimums in section
40-1.01D(8)(c)(iv). Applicable to MRI only.
bDiamond grinding allowed.
cCorrection is diamond grinding.

Target 75 Smoothness Table
0.1-mi MRI (in/mi)
≤ 50.00
50.01 – 60.00
60.01 – 90.00
> 90.00

Pay Adjustment/0.1 mi
+ $1500
+ ((60 - MRI) x $150)
0
-

Corrective Actiona
None
None
None
Mandatoryb

aCorrective action must not reduce pavement thickness below minimums in section
40-1.01D(8)(c)(iv). Applicable to MRI only.
bMandatory correction is diamond grinding.

The Department does not pay for mandatory smoothness corrections. Grinding to improve pay to positive
pay adjustments is allowed if thickness is not deficient under section 40-1.01D(8)(c)(iv). Pavement
smoothness pay adjustments are applied in addition to other pay adjustments.
The corrective action for grinding existing concrete pavement project types or new continuous PCP is
based on the final MRI, as shown in the following table:
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Percent Improvement Smoothness Table
0.1-mi MRIexista (in/mi)
≤ 100
> 100
aExisting

0.1-mi MRIfinalb (in/mi)
≤ 60
>60
≤ 0.6 x MRIexist
> 0.6 x MRIexist

Corrective Action
None
Mandatoryc
None
Mandatoryc

MRI.

bFinal MRI.
cMandatory

correction is another pass of diamond grinding.

Replace section 40-1.01D(8)(c)(v) with:
04-17-20

40-1.01D(8)(c)(v) Determining Modulus of Rupture from Pavement Cores
For each approved mix design, a correlation between flexural beam strength and compressive core
strength may be developed to evaluate low modulus of rupture results from projects. If the average 28day modulus of rupture is below 570 psi, you may use compressive strength results from pavement cores
to determine the equivalent 28-day modulus of rupture.
In the presence of engineer:
1. From the test strip, fabricate an additional 3 beams, and take a total of 15 cores under ASTM C42 to
test 3 cores at each age of 28, 42, 56, 70, and 91 days.
2. If test strip is not constructed, fabricate additional 3 beams on the first day of production and
placement of concrete pavement, and take total 15 cores under ASTM C42 to test 3 cores at each
age of 28, 42, 56, 70, and 91 days.
3. Break 3 beams at 28 days and take the average.
4. Break 3 cores at each age of 28, 42, 56, 70, and 91 days under ASTM C 39 and take the average at
each age.
Use the following formula to calculate the equivalent 28-day modulus of rupture:
MOR = MORs x [Cp(t)/Cs(t)]1/2
where:
MOR = equivalent 28-day modulus of rupture in psi
MORs = average modulus of rupture in psi of 3 beams taken from the test strip at 28 days
Cs(t) = average compressive strength in psi of 3 cores taken from the test strip at (t): 28, 42, 56, 70,
or 91 days under ASTM C39
Cp(t) = average compressive strength in psi of 3 cores taken from the pavement project at (t): 28, 42,
56, 70, or 91 days under ASTM C39
Submit all test results to engineer on the same date of completion of testing.
If the 28-day modulus of rupture is below 570 psi, select an age equal to one of the test ages from the
test strip and drill 3 concrete cores under ASTM C42 of same diameter as the test strip from the area not
complying to the acceptance strength requirement and test in presence of engineer for compressive
strength under ASTM C39. The average compressive strength of 3 concrete cores will be used to
determine the equivalent 28-day modulus of rupture.
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Replace introductory clause in the 4th paragraph of section 40-1.03J with:
10-15-21

Do not allow traffic or use equipment on concrete pavement before the concrete has attained a modulus
of rupture of 550 psi, or equivalent compressive strength if using maturity per section 40-1.03L, based on
your testing unless:

Add to the list in the 4th paragraph of section 40-1.03J:
04-17-20

2.5

You must monitor for damage and immediately discontinue access and suspend operations if
any damage becomes apparent

Replace section 40-1.03L with:
10-15-21

40-1.03L Use of the Maturity to Determine Opening to Traffic Concrete Strength
As an alternative to modulus of rupture testing, you can use the maturity method under ASTM C1074 to
estimate the equivalent compressive strength for opening to traffic, use of equipment, and for early use of
concrete pavement under section 40-1.03K.
Provide, install, and maintain all the maturity testing equipment.
Develop the strength-maturity relationship using:
1.
2.
3.
4.

Specimens prepared under ASTM C1074
Datum temperature of 14 degrees F
Nurse-Saul Method
Logarithmic best-fit curve with a R2 value of at least 0.90

Develop the strength-maturity relationship in the laboratory when you are designing your mix or in the
field during the test strip or first day of production and submit the results to the Engineer. During test strip
and production:
1. Place a sensor at mid-depth and at 1.5 ft from the edge of pavement at the beginning and at the end
of the placement.
2. Estimate in-place strength of concrete based on your strength-maturity relationship per ASTM C1074.
3. Validate once for test strip and every 15,000 cubic yards or 30 days of concrete production,
whichever comes first
The maturity method is not used to estimate compressive strength for acceptance of concrete pavements.

Replace section 40-1.03N with:
10-16-20

40-1.03N Spall and Ravel Repair
Repair spalled or raveled areas that are any of the following:
1. Deeper than 0.05 foot
2. Wider than 0.10 foot
3. Longer than 0.30 foot
Repair spalls or ravels under section 41-4 and complete the repairs before opening a lane or lanes to
traffic. Remove and replace JPCP slabs that have combined raveled areas more than 5 percent of the
total slab area or a single raveled area more than 4 sq ft.
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Replace the 2nd paragraph of section 40-1.03O with:
10-15-21

Do not start corrective work until:
1. Pavement has at least a 550 psi modulus of rupture or equivalent compressive strength if using
maturity under section 40-1.03L
2. Corrective method is authorized

Replace section 40-2 with:
10-18-19

40-2 CONTINUOUSLY REINFORCED CONCRETE PAVEMENT
40-2.01 GENERAL
40-2.01A Summary
Section 40-2 includes specifications for constructing continuously reinforced concrete pavement.
Constructing continuously reinforced concrete pavement includes terminal joints and expansion joints.
40-2.01B Definitions
Reserved
40-2.01C Submittals
For field qualification, submit the test data for the coefficient of thermal expansion of the concrete.
If you request to use plastic chairs to support the transverse bars, submit a sample of the plastic chair,
including:
1. Manufacturer's instructions for the applicable use and load capacity
2. Chair spacing
3. Your calculation for the load on a chair for the area of bar reinforcement it supports
During production, submit the test data for the coefficient of thermal expansion as an informational
submittal.
40-2.01D Quality Assurance
For field qualification, test the coefficient of thermal expansion of the concrete under AASHTO T 336. The
coefficient of thermal expansion must not exceed 6.0 microstrain/degree F.
During the evaluation of the test strip, the Engineer visually checks the reinforcement and dowel and tie
bar placement.
During production, test the coefficient of thermal expansion of the concrete at a frequency of 1 test for
each 5,000 cu yd of paving but not less than 1 test for a project with less than 5,000 cu yd of concrete.
40-2.02 MATERIALS
40-2.02A General
Reserved
40-2.02B Transverse Bar Assembly
Transverse bar assemblies may be used to support longitudinal bars instead of transverse bars and other
support devices.
40-2.02C Intermediate Transverse Bars
Intermediate transverse bars do not need to be epoxy-coated for a project not shown to be in a high
desert or any mountain climate region.
40-2.02D Joints
Joint seals for transverse expansion joints must comply with section 51-2.02.
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Geosynthetic bond breaker for expansion joint support slabs must comply with section 36-2.
40-2.03 CONSTRUCTION
40-2.03A General
Reserved
40-2.03B Bar Reinforcement
Place bar reinforcement under section 52-1.03D except you may request to use plastic chairs. Plastic
chairs will be considered only for support directly under the transverse bars. You must demonstrate the
vertical and lateral stability of the bar reinforcement and plastic chairs during the construction of the test
strip.
For a transverse bar in a curve with a radius under 2,500 feet, place the reinforcement in a single
continuous straight line across the lanes and aligned with the radius point as shown.
Lap splice bar reinforcement under section 52-6. For low carbon, chromium-steel bar reinforcement, the
length of lap splice must be at least 30 inches.
40-2.03C Construction Joints
Transverse construction joints must be perpendicular to the lane line. Construct the joints so that the
nearest longitudinal bar splice is at least 42 inches away from each side of the joint.
Clean joint surfaces before placing concrete against the surfaces. Remove laitance, curing compound,
and other foreign materials.
40-2.03D Correcting Noncompliant Pavement Work
40-2.03D(1) General
The specifications for repairing cracks in section 40-1.03N do not apply to CRCP. Do not apply highmolecular-weight methacrylate to cracks in CRCP.
CRCP that develops raveling areas of 6 by 6 inches or greater requires partial depth repair.
40-2.03D(2) Partial Depth Repair
Partial depth repair must comply with section 41-4 except:
1. Determine a rectangular boundary which extends 6 inches beyond the damaged area. The depth of
the saw cut must be between 2 inches from the surface to 1/2 inch above the longitudinal bars.
2. Provide additional reinforcement if each length of the repair boundaries is equal to or greater than 3
feet.
40-2.03D(3) Full-Depth Repair
40-2.03D(3)(a) General
Remove the full-depth of CRCP except for the portion of reinforcement to remain in place. Provide
continuity of the reinforcement. For low carbon, chromium-steel bar reinforcement, the length of lap splice
must be at least 30 inches. Splicing must comply with section 52-6. Do not damage the base, concrete,
and reinforcement to remain in place. Place concrete in the area where you removed CRCP.
40-2.03D(3)(b) Transverse Cracks
Make initial full-depth transverse saw cuts normal to the lane line a distance of 3 feet on each side of the
transverse crack.
40-2.03D(3)(c) Longitudinal Cracks
Remove the cracked area normal to the lane line for the full width of the lane a distance of 1 foot beyond
each end of the crack. You may propose alternate limits with your repair plan.
40-2.03E Reserved
40-2.04 PAYMENT
Not Used

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 158

Add to the end of section 40-4.03B:
10-16-20

Replace JPCP for 4.5 feet on both sides of a joint with a rejected dowel bar.

Replace section 40-4.03C with:
10-16-20

40-4.03C Correcting Cracks
Correct JPCP cracks as follows:
1. Repair working cracks.
2. Remove and replace JPCP slabs that have uncontrolled cracks from joint to joint or edge to edge.
3. For other uncontrolled cracks, stop production, notify the Engineer, and submit a Corrective Action
Plan for approval.
The Corrective Action Plan must include the following:
1.
2.
3.
4.
5.

Root-cause analysis
Details for location, orientation, width, and depth of cracks
Proposed procedures for treatment or replacement
Details for demonstrating compliance with approved treatment procedures
Corrective steps to prevent reoccurrence

If the joints are sealed, repair working cracks by routing and sealing. Use a router mounted on wheels
with a vertical shaft and a routing spindle that moves along the crack on its caster wheels. Form a
reservoir 3/4-inch deep by 3/8-inch wide in the crack and fill with sealant. The equipment must not cause
raveling or spalling.
Treat the contraction joint adjacent to the working crack by either of the following methods:
1. Applying epoxy resin under ASTM C881/C881M, Type IV, Grade 2
2. Pressure injecting epoxy resin under ASTM C881/C881M, Type IV, Grade 1

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

41 EXISTING CONCRETE PAVEMENT
10-15-21
Replace the 4th paragraph of section 41-1.03D with:
10-15-21

Place portland cement concrete and modified high-alumina concrete on surfaces treated with a bonding
agent recommended by the concrete manufacturer. If no bonding agent is recommended by the
manufacturer, place concrete on damp surfaces that are not saturated.

Replace the 1st and 2nd paragraphs of section 41-2.02B with:
10-15-21

Grout must consist of Type II portland cement or Type IL cement, fly ash, and water. Use from 2.4 to 2.7
parts fly ash to 1 part portland cement or portland limestone cement by weight. Use enough water to
produce the following grout efflux times determined under California Test 541, Part D:
1. From 10 to 16 seconds for subsealing
2. From 10 to 26 seconds for jacking
Cement for grout must comply with the specifications for Type II portland cement or Type IL cement in
section 90-1.02B(2).
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Replace the 2nd paragraph of section 41-10.01C with:
04-17-20

At least 15 days before delivery of the chemical adhesive to the job site, submit the SDS and the
manufacturer's instructions for:
1.
2.
3.
4.

Handling and storage
Installation procedures
Minimum cure time
Use of chemical adhesive

Replace the 3rd paragraph of section 41-10.02A with:
04-17-20

Each chemical adhesive system container must clearly and permanently show the:
1.
2.
3.
4.
5.
6.
7.
8.

Manufacturer's name
Material name
Lot or batch number
Expiration date
Evaluation report number
Directions for use
Storage requirement
Warnings or precautions required by State and federal laws and regulations

Replace section 41-10.03A with:
04-17-20

41-10.03A General
Drill holes for bars as shown without damaging the adjacent concrete. Clean drilled holes under the
chemical adhesive manufacturer's installation instructions. Holes must be dry at the time of placing the
chemical adhesive and bars. Immediately after inserting the bar into the chemical adhesive, support the
bar to prevent movement until chemical adhesive has cured the minimum time recommended by the
manufacturer.
Use a grout retention ring when drilling and bonding dowel bars. Apply dowel bar lubricant to the entire
exposed portion of the dowel bar.
If the Engineer rejects a bar installation: stop paving, drilling, and bonding activities. Adjust your
procedures and obtain the verbal authorization before resuming paving, drilling, and bonding.
Cut the rejected bar flush with the pavement joint surface and coat the exposed end of the bar with
chemical adhesive. Offset the new hole 3 inches horizontally from the rejected hole's center.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
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DIVISION VI STRUCTURES
46 GROUND ANCHORS AND SOIL NAILS
10-15-21
Replace section 46-1.01C(2) with:
04-17-20

46-1.01C(2) Shop Drawings
46-1.01C(2)(a) General
Submit shop drawings and supporting calculations to OSD, Documents Unit for initial review. Notify the
Engineer of the submittal. Include in the notification the date and contents of the submittal.
Submit 6 copies of the general project information, 5 copies of the fabricators plan, and 3 copies of the
construction plan.
Shop drawings and calculations must be sealed and signed by an engineer who is registered as a civil
engineer in the State.
Allow 30 days for the Department's review.
After review, submit from 6 to 12 copies of final shop drawings and supporting calculations, as requested,
for authorization and use during construction.
46-1.01C(2)(b) General Project Information Plan
General project information plan must include:
1. Name, address, email address, and phone number of the contractor or subcontractor performing the
work.
2. Wall construction schedule with construction sequence.
04-16-21

3. Wall construction staging schedule and layout of ground anchors and soil nails with identification
numbers of ground anchors and soil nails based on the following labeling convention:
3.1. Identification number "r_ccc", where "r" represents row numbers starting with "1" or "A" from
top to bottom and "ccc" represents column numbers starting with "001" from down-station to
up-station.
3.2. For structures that include both ground anchors and soil nails, use separate identification
systems and add "GA" for ground anchors and "SN" for soil nails preceding the identification
numbers.
3.3. Identify sacrificial test ground anchors and soil nails based on the nearest down-station
production ground anchor and soil nail. Label the test type with "Proof Test", "Verification Test",
or "Performance Test" preceding the identification numbers.
04-17-20

4. Table of lengths, tendon sizes, centralizers, and drilled-hole diameters.
5. For ground anchors, calculations for determining the bonded length and assumed bonded strength.
Do not rely on any capacity from the grout-to-ground bond within the unbonded length.
6. Procedures for installing verification and proof test nails.
7. Bench width requirements for installation equipment.
8. Excavation lift height and maximum duration of exposure for each wall zone, including:
8.1. Methods to stabilize the exposed excavated face if face is not maintaining its integrity
8.2. Supporting calculations
46-1.01C(2)(c) Fabrication Plan
Fabrication plan must include:
1. Details and specifications for:
1.1. Ground anchors and anchorage system
1.2. Production and test soil nails
2. Corrosion protection details and repair procedure for:
2.1. Damaged sheathing
2.2. Couplers
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04-16-21

3. Testing equipment, including:
3.1. Jacking frame and appurtenant bracing.
3.2. Method and equipment for measuring movement during testing.
10-15-21

3.3.

Calculations that demonstrate the jacking frame and appurtenant bracing can support the test
equipment at maximum test load on the (1) soils or (2) structural element with factor of safety
for bearing capacity greater than 2.0.
04-17-20

4. For ground anchors, details for the transition between the corrugated plastic sheathing and the
anchorage assembly. If shims are used during lock-off, include:
4.1. Shim thickness
4.2. Supporting calculations
You may start fabrication early by requesting an authorization of the fabrication plan portion before the
complete shop drawings submittal is authorized. If the early fabrication plan is authorized, you are fully
responsible for any changes that may occur after starting fabrication.
46-1.01C(2)(d) Construction Plan
Construction plan must include:
1. Methods of excavation for the staged lifts and types of excavation equipment.
2. Details for measuring the movement of the excavated face and the wall during stability testing and
construction.
3. Measures to ensure wall and slope stability during construction.
4. Details for providing the bonded and unbonded length. If packers or other similar devices are used,
include the type.
5. For soil nails, details for isolating installed proof test soil nails during shotcrete application.
6. Dewatering plan to divert, control, and dispose of surface and groundwater during construction
7. Drilling methods and equipment, including:
7.1. Size of drilled hole
7.2. Space requirements
8. Grout mix design and testing procedures.
9. Grout placement equipment and procedures, including minimum required cure time.
10. Testing equipment including method and equipment for measuring movement during testing.
11. For soil nails, include procedure for extracting grouted soil nails.

Replace section 46-1.01C(3) with:
04-16-21

46-1.01C(3) Test Data
Submit each ground anchor and soil nail test data in both electronic and hard copy format by noon the
following working day after testing is complete.
For each test include:
10-15-21

1. Supervisory personnel, subcontractors, and personnel performing the test
04-16-21

2. Test loading equipment
3. Ground anchor and soil nail identification number, location, and test type
4. Time and date of:
4.1. Drilling
4.2. Installation
4.3. Grouting
4.4. Testing
5. Hole diameter and depth
6. Drilling method
7. Soil or rock classification and description
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8.
9.
10.
11.

Bonded and unbonded length
Quantity of groundwater encountered within the bonded length
Grout quantity and pressure used within the bonded length
Anchor end or nail head movement at each load increment or at each time increment during the load
hold period
12. Digital photo logs of extracted test ground anchors and soil nails
For electronic format of test data, compile test data using the Quail software provided by the Department.
For each wall, email the latest accumulated test data in XML format generated by Quail to
Geotechnical.Data@dot.ca.gov and the Engineer. Include the contract number and the Department’s
structure number of the wall in the subject line of the email.

Replace Not Used in section 46-1.01D(1) with:
10-19-18

Welding must comply with AWS D1.1.

Replace the introductory clause in the 1st paragraph of section 46-1.03A with:
04-16-21

Water or grout from ground anchor and soil nail construction must not:

Add to the end of section 46-1.03A:
10-19-18

Shotcrete must comply with section 53-2.

10-19-18

Delete the 3rd paragraph of section 46-1.03B.
Replace the 1st paragraph of section 46-1.03C with:
04-16-21

Before you insert each ground anchor and soil nail into a drilled hole, clean the anchor or nail of oil,
grease, dirt, and other extraneous substances and repair or replace any damaged sheathing.
Use centralizers to position the ground anchor and soil nail in the center of the drilled hole. The diameter
of the centralizers must be no more than (1) 0.5-inch smaller than the diameter of the drilled hole, or (2)
0.25-inch smaller than the inside diameter of casing, if casing is used.

Add to the end of section 46-2.01C:
04-16-21

If a pullout failure occurs, submit the pullout failure load as part of the test data.

Replace the 3rd paragraph of section 46-2.01D(2)(b)(i) with:
04-16-21

Do not stress against the concrete until it has attained a compressive strength of at least 2,880 psi and
has cured for at least 7 days.
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Replace the note for the table in the 1st paragraph of section 46-2.01D(2)(b)(ii) with:
10-15-21

NOTES:
FTL = Factored test load shown
AL = Alignment load = 0.10FTL
aMaximum test load

Replace section 46-2.01D(3)(b)(i) with:
04-16-21

46-2.01D(3)(b)(i) General
Incrementally load the ground anchor until the maximum test load is held for the specified duration or a
pullout failure occurs. If a pullout failure occurs, record the pullout failure load.

Add to the list in the 1st paragraph of section 46-2.01D(3)(b)(ii):
04-16-21

3. Pullout failure does not occur.

Replace the 1st paragraph of 46-2.02B with:
04-17-20

Strand tendons, bar tendons, and bar couplers must comply with section 50-1.02B and must be on the
Authorized Material List for post-tensioning systems.

Replace the 1st sentence in the 2nd paragraph of section 46-2.02B with:
10-19-18

The anchorage enclosure and the steel tube and bearing plate of the anchorage assembly must be
galvanized steel and comply with sections 55-1.02D(1) and 55-1.02E(1).

Replace item 9 in the list in the 3rd paragraph of section 46-2.02D with:
10-19-18

9. Have the physical properties shown in Table 4.1 of Recommendations for Prestressed Rock and Soil
Anchors published by the Post-Tensioning Institute

Replace the 11th paragraph of section 46-2.03A with:
04-16-21

Space centralizers at 5-foot maximum intervals for the full length of the tendon, with the uppermost
centralizer located less than 2 feet from the end of the steel tube and the deepest centralizer located 2
feet from the end of the anchor.

Replace the 1st paragraph of section 46-2.03C with:
04-16-21

Use spacers to separate individual strands of strand tendons within both the bonded and unbonded
lengths so that the entire surface of each strand is bonded in the grout in the bonded length and each
sheathed strand is surrounded by grout in the unbonded length. The spacers must be:
1. Spaced at 5 feet maximum
2. Less than 2 feet from the ends of the strand tendon
3. Made of plastic
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4. Strong enough to support the individual strands during construction

Replace the 4th paragraph of section 46-2.03D with:
10-19-18

Immediately after lock-off, perform a lift-off test to verify that the lock-off load has been attained. The liftoff load must be within 10 percent of the specified lock-off load. If necessary adjust the shim thickness to
achieve the lock-off load. If the load is not within 10 percent of the specified lock-off load, the anchorage
must be reset and another lift-off load reading must be made. Repeat the process until the specified lockoff load is obtained.

Replace the 2nd paragraph of section 46-3.01A with:
10-19-18

A soil nail consists of a solid steel bar with an anchorage assembly that is placed in a drilled hole and
then grouted.

Replace the 2nd and 3rd paragraphs of section 46-3.01C(1) with:
10-15-21

If production soil nails are rejected under section 46-3.01D(2)(b)(ii)(C), submit revised shop drawings.
If additional verification soil nails are required under section 46-3.01D(2)(b)(ii)(B), submit revised shop
drawings.

Replace the 1st paragraph of section 46-3.01C(2) with:
10-15-21

If additional verification soil nails are required under section 46-3.01D(2)(b)(ii)(B), submit a test boring
report for the additional verification soil nails.

Replace section 46-3.01D(2)(b)(ii)(1) with:
04-16-21

46-3.01D(2)(b)(ii)(A) General
10-19-18

Determine the test load using the following equation:
T = Lb x Qb
where:
T = test load, pounds
04-16-21

Lb = soil nail bonded length, feet, 10 feet minimum for proof test; 8 feet minimum for verification test
10-19-18

Qb = test load per unit length of bond, pounds/foot

Replace the heading of section 46-3.01D(2)(b)(ii)(2) with:
04-16-21

46-3.01D(2)(b)(ii)(B) Verification Test
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Replace the 1st through 3rd paragraphs of section 46-3.01D(2)(b)(ii)(2) with:
04-16-21

Perform verification testing in the Engineer's presence.
Install and test 2 verification test soil nails (1) for each wall zone, or (2) when you change equipment or
method of drilling or grouting. You may install and test the nails during stability testing.
Conduct the verification test as follows:
1. Incrementally load the test soil nail as shown in the following table:
Verification Test Loading Schedule
Load increment
AL
0.20T
0.40T
0.60T
0.80Ta
1.00Tb,c
AL

Hold time (minutes)
Until stable
1–2
1–2
1–2
60
10
Until stable
10-15-21

NOTES:
T = Test load
AL = Alignment load = 0.10T
aCreep test
bAcceptance test load for verification test
cMaximum test load for verification test
04-16-21

2. Apply each load increment in less than 1 minute and hold it for the length of time shown in the table
titled "Verification Test Loading Schedule."
3. Measure and record the applied test load and the nail head movement at each load increment.
4. During the creep test:
4.1. Hold the load constant for 60 minutes.
4.2. Start the observation period for the load hold when the pump starts to apply the load increment
from 0.60T to 0.80T.
4.3. Measure and record the nail head movement at 1, 2, 3, 4, 5, 6, 10, 20, 30, 40, 50, and 60
minutes.
4.4. Plot a creep curve as a function of the logarithm of time, showing the nail head movement from
6 to 60 minutes.
5. If the movement measured from 6 to 60 minutes is less than 0.08 inch:
5.1. Increase the load incrementally to 1.00T.
5.2. Hold the load constant for 10 minutes.
5.3. Start the observation period for the load hold when the pump starts to apply the load increment
from 0.80T to 1.00T.
5.4. Measure and record the nail head movement at 1, 2, 3, 4, 5, 6, and 10 minutes.
5.5. Reduce the load to the ending alignment load and record the residual movement.
6. If the movement measured from 6 to 60 minutes is 0.08 inch or greater, reduce the load to the ending
alignment load.

Replace the 8th paragraph of section 46-3.01D(2)(b)(ii)(2) with:
04-19-19

If the Engineer revises soil nail lengths or test load per unit length of bond values, any additional
verification test soil nails are change order work.
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Replace section 46-3.01D(2)(b)(ii)(3) with:
04-16-21

46-3.01D(2)(b)(ii)(C) Proof Test
Perform proof testing in the Engineer's presence at the locations shown.
10-15-21

Production soil nails will be authorized when all the proof test soil nails within the same wall zone are
authorized.
04-16-21

Test against a temporary yoke that bears directly on the shotcrete facing. Test loads transmitted through
the temporary yoke must not fracture the shotcrete or cause displacement or sloughing of the soil
surrounding the drilled hole.
Conduct the proof test as follows:
1. Incrementally load the test soil nail as shown in the following table:
Proof Test Loading Schedule
Load increment
AL
0.20T
0.40T
0.60T
0.80Ta
1.00Tb,c
AL

Hold time (minutes)
Until stable
1–2
1–2
1–2
10 or 60
1–2
Until stable
10-15-21

NOTES:
T = Test load
AL = Alignment load = 0.10T
aCreep test
bAcceptance test load for proof test
cMaximum test load for proof test
04-16-21

2. Apply each load increment in less than 1 minute and hold it for the length of time shown in the table
titled "Proof Test Loading Schedule."
3. Measure and record the applied test load and the nail head movement at each load increment.
4. During the creep test:
4.1. Hold the load constant for 10 minutes.
4.2. Start the observation period for the load hold when the pump starts to apply the load increment
from 0.80T to 1.00T.
4.3. Measure and record the nail head movement at 1, 2, 3, 4, 5, 6, and 10 minutes.
5. If the movement measured from 1 to 10 minutes is greater than 0.08 inch:
5.1. Hold the load constant for an additional 50 minutes.
5.2. Measure and record the nail head movement at 20, 30, 40, 50, and 60 minutes.
5.3. Plot a creep curve as a function of the logarithm of time, showing the nail head movement from
6 to 60 minutes.
6. Reduce the load to the ending alignment load and record the residual movement.
Production soil nails represented by proof test soil nails that fail to comply with the acceptance criteria are
rejected.
Submit revised shop drawings for replacement soil nails that show alternative installation methods,
revised production soil nails, or a modified soil nail plan.
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10-15-21

Delete section 46-3.01D(2)(b)(ii)(4).
Replace section 46-3.02A with:
04-19-19

46-3.02A General
Each production soil nail must be either a solid steel bar encapsulated full length in a grouted corrugated
plastic sheathing or an epoxy-coated prefabricated solid steel bar partially encapsulated in a grouted
corrugated plastic sheathing as shown.
Epoxy-coated prefabricated solid steel bars must comply with the specifications for epoxy-coated
prefabricated reinforcement in section 52-2.03, except the average coating thickness after curing must be
from 10 to 15 mils.
Solid steel bar for test soil nails is not required to be epoxy coated or encapsulated in grouted plastic
sheathing.

Replace the heading of section 46-3.02B with:
10-19-18

46-3.02B Anchorage Assemblies
Replace the 2nd paragraph of section 46-3.02B with:
10-16-20

Concrete anchors on bearing plates must comply with the specifications for studs in clause 9 of AWS
D1.1.

Replace section 46-3.02C with:
10-19-18

46-3.02C Solid Steel Bars
Solid steel bars must be either:
1. Threaded bars with spirally-deformed, ribbed threads continuous along the entire length of the bar.
2. Deformed reinforcing bars with at least a 6-inch length of thread cut into the bar on the anchorage
end. Use coarse threading and the next larger reinforcing bar size.
Solid steel bars must comply with ASTM A615/A615M or A706/A706M, Grade 60 or ASTM A615/A615M,
Grade 75.
Splicing must be authorized.
Epoxy coating at the anchorage end of epoxy-coated bars may be omitted for a maximum of 6 inches.
Metal surfaces of assembled splices of epoxy-coated bars must be epoxy coated.
Choose the solid steel bar size and grade for test soil nails. Test soil nail bars must not be smaller than
the production soil nails they represent.

Replace the 1st paragraph of section 46-3.03A with:
10-19-18

Determine the drilled-hole diameter and installation method required to achieve the test load per unit
length of bond values shown.
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Replace section 46-3.03B with:
04-16-21

46-3.03B Test Soil Nails
Construct verification and proof test soil nails using the same equipment, methods, nail inclination, and
drilled hole diameter as to be used for production soil nails.
Drill, install, and grout verification test soil nails in the Engineer's presence.
Install the verification test soil nails within the limits of each wall zone or within the limits of the excavated
stability test face. Space the verification test soil nails at least 10 feet apart.
Grout only the bonded length of verification and proof test soil nails. Form the terminating grout surface
perpendicular to the soil nail alignment using a forming device. The forming device must:
1. Have a diameter no more than 1 inch smaller than the drilled hole diameter
2. Be made of materials that can form a minimum 8-inch compressible zone measured along the test
soil nail alignment
3. Not deform during test soil nail installation
Grout overflow above the forming device is allowed, but the forming device must not be submerged by
overflowed grout.
Do not splice a test soil nail within the bonded length.
Remove each verification and proof test soil nail to 6 inches behind the front face of the shotcrete after
testing is complete. Fill the voids with grout.
If ordered, extract verification and proof test soil nails selected by the Engineer. Fill the voids with grout.
Photograph the extracted test nails in 5-foot section intervals.

Replace the 2nd paragraph of section 46-3.03C with:
04-16-21

Space the centralizers at 7.5 feet maximum intervals along the bar length and 1.5 feet from the bar ends.
You may use plastic centralizers.

Replace the 3rd paragraph of section 46-3.03C with:
10-19-18

Splice the solid steel bar only where shown on the authorized shop drawings or at the end of a soil nail
that is ordered to be lengthened.

Replace the 1st sentence in the 7th paragraph of section 46-3.03C with:
10-19-18

Hand tighten the nut on the end of the production soil nail bar before shotcrete hardening begins. Ensure
the bearing plate is fully seated on the shotcrete.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
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47 EARTH RETAINING SYSTEMS
10-16-20
Replace section 47-3 with:
10-16-20

47-3 RESERVED
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

48 TEMPORARY STRUCTURES
10-15-21
Replace section 48-1.01 with:
04-17-20

48-1.01 GENERAL
48-1.01A Summary
Section 48-1 includes general specifications for constructing temporary structures.
If a railroad company is involved, falsework, temporary supports, and jacking support systems must
comply with any additional requirements of the railroad company.
04-16-21

Section 11 does not apply to temporary structures.
04-17-20

48-1.01B Definitions
frame: Portion of a bridge between expansion joints.
jacking: Positioning of new or existing structures or portions thereof, by jacks or other mechanical
methods.
previously welded splice: Splice made in a temporary-structure member in compliance with AWS D1.1
or other recognized welding standard, before contract award.
temporary-structure adjustment: Grading or adjusting of temporary structures.
48-1.01C Submittals
48-1.01C(1) General
Submit 6 copies of shop drawings and 2 copies of calculations for:
1.
2.
3.
4.
5

Falsework
Temporary supports
Temporary decking
Jacking
Adjustment

48-1.01C(2) Temporary-Structure Inspection Report
Temporary-structure inspection reports must be:
1. Prepared daily during jacking and temporary-structure adjustment activities. Reports must be
submitted:
1.1. By close of business the following business day
1.2. Before opening the roadway on or under the temporary structure to traffic
2. Prepared before placing concrete
The temporary-structure inspection report must be prepared, sealed, and signed by the temporarystructure engineer.
The temporary-structure inspection report must include:
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1. Description of the progress of the jacking and adjustment activities
2. Description and evaluation of the condition of the temporary structure and supported structure
3. Inspection findings and the certifications listed in section 48-1.01D(2) that are completed by the
temporary-structure engineer
48-1.01C(3) Adjustment Plan Shop Drawings
Submit adjustment plan shop drawings if the falsework or temporary supports are to be adjusted more
than 1/2 inch.
The adjustment plan shop drawings and calculations must be sealed and signed by the temporarystructure engineer.
Adjustment plan shop drawings and calculations must include:
1.
2.
3.
4.
5.

Methods and sequencing for the adjustment.
Descriptions of equipment to be used.
Location of jacks or other adjustment equipment.
Detailed sequence for releasing of bracing.
Details and calculations for the stability and adjustment of the falsework or temporary supports during
all stages of the adjustment including any additional required temporary bracing.
6. Calculations that include stresses, deflections, and loads in all load carrying members, bracing, and
equipment as well as any redistributed loads resulting from the adjustment. Calculations must also
include the effect of the adjustment sequence.
48-1.01D Quality Assurance
48-1.01D(1) General
Reserved
48-1.01D(2) Temporary-Structure Engineer
The temporary-structure engineer must:
1.
2.
3.
4.
5.

Be registered as a civil engineer in the State.
Have experience in temporary structure design or temporary structure construction inspection.
Seal and sign the shop drawings.
Be present during all jacking and adjustment activities.
Prepare, seal, and sign a daily temporary-structure inspection report during jacking and temporarystructure adjustment activities.
6. The temporary-structure engineer must inspect and certify that:
6.1. Temporary structure is stable before jacking activities or adjustments and before concrete is
placed.
6.2. Temporary structure complies with the authorized shop drawings.
6.3. Materials and workmanship are satisfactory for the work.
7. Stop activity if any unanticipated issues occur.
8. Propose revisions to the authorized shop drawings to address any issues. Do not resume temporary
structure activities until the proposed revisions are authorized.
The temporary-structure engineer may assign a representative to perform the temporary structure
activities specified in section 48-1.01D. The temporary-structure engineer must submit a letter that is
sealed and signed certifying that the representative:
1.
2.
3.
4.

Is registered as a civil engineer in the State
Has experience in temporary structure design or temporary structure construction inspection
Is familiar with the authorized shop drawings and the stresses the members are required to sustain
Will attend at least 1 job site visit with the Engineer and your temporary-structure superintendent to
discuss the authorized shop drawings
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Add to list in the 2nd paragraph of section 48-2.01A:
04-17-20

5. Includes illumination for vehicular and pedestrian traffic

Add to the end of section 48-2.01A:
04-17-20

Falsework used as temporary supports must comply with section 48-3.

Replace section 48-2.01B with:
04-17-20

48-2.01B Definitions
independent support system: Support system that is in addition to a falsework removal system that
employs methods of holding falsework from above by winches, hydraulic jacks with prestressing
steel, HS steel rods, or cranes.
falsework release: Lowering of falsework to the point that it no longer supports the loads imposed by the
permanent structure, or any element, that the falsework was designed to support during construction.
Falsework release includes blowing sand from sand jacks, turning screws on screw jacks, and
removing wedges.
falsework removal: Releasing, lowering, and disposing of the falsework.

Add between the 1st and 2nd paragraphs of section 48-2.01C(1):
10-16-20

Submit a certificate of compliance for the timber used to construct falsework. The certificate of compliance
must verify the grade and species of the timber.

Replace the last paragraph of section 48-2.01C(1) with:
04-17-20

Submit a falsework lighting plan at least 10 days before starting construction on falsework containing
openings for vehicular traffic, pedestrians, or railroad.
The plan must include:
1.
2.
3.
4.
5.

Location, spacing, and mounting heights of luminaires
Types of luminaires
Calculations of illumination levels used to determine placement of luminaries
Plot of illumination points used to demonstrate compliance with the illumination levels requirements
Lighting circuit diagrams

Replace section 48-2.01C(2) with:
04-17-20

48-2.01C(2) Shop Drawings
Submit shop drawings and calculations for falsework.
The falsework shop drawings and calculations must be sealed and signed by the temporary-structure
engineer for any of the following conditions:
1. Height of any portion of the falsework measured from the ground line to the soffit of the
superstructure is more than 14 feet
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2. Any individual falsework clear span is more than 16 feet
3. Falsework contains openings for vehicular, pedestrian, or railroad traffic
4. Falsework removal systems support falsework from above by winches, hydraulic jacks with
prestressing steel, HS rods or cranes
10-16-20

Shop drawings and calculations for falsework piles with a calculated nominal resistance greater than 100
tons must be sealed and signed by an engineer who is registered as a civil or geotechnical engineer in
the State.
04-17-20

Falsework shop drawings and calculations must include:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.

Details of erection and removal activities.
Methods and sequences of erection and removal, including equipment.
Maximum falsework adjustment height.
Details for the stability of falsework during all stages of erection and removal activities.
Superstructure placing diagram showing concrete placing sequence and construction joint locations.
If a schedule for placing concrete is shown, no deviation is allowed.
Assumed soil bearing values for falsework footings.
Maximum horizontal distance falsework piles may be pulled for placement under caps.
Maximum deviation of falsework piles from vertical.
Anticipated total falsework and formwork settlements, including footing settlement and joint take-up.
Grade, species, and type of any timber or structural composite lumber. Include manufacturer's
tabulated working stress values for composite lumber.
Design calculations that include stresses and deflections in load carrying members.
Provisions for complying with temporary bracing requirements.
Welding standard used for welded members, including previously welded splices.
The following information for falsework removal systems employing methods of holding falsework
from above by winches, hydraulic jacks with prestressing steel, HS steel rods, or cranes:
14.1. Design code used for the analysis of the structural members of the independent support
system
14.2. Provisions for complying with current Cal/OSHA requirements
14.3. Load tests and ratings within 1 year of intended use of hydraulic jacks and winches
14.4. Location of the winches, hydraulic jacks with prestressing steel, HS steel rods, or cranes
14.5. Analysis showing that the bridge deck and overhang are capable of supporting all loads at all
time
14.6. Analysis showing that winches will not overturn or slide during all stages of loading
14.7. Location of deck and soffit openings if openings are needed
14.8. Details of repair for the deck and soffit openings after falsework removal

Submit separate falsework shop drawings and calculations for each:
1. Single bridge or portion of bridge
2. Frame for multi-frame bridges

Add to section 48-2.01D:
04-17-20

48-2.01D(3) Falsework Lighting
After the installation of falsework lighting, measure the illumination levels in the presence of the Engineer,
during the hours of darkness. For pavement and pedestrian walkway lighting, the measurements must be
taken at ground level with the meter sensor pointing upward. For portal lighting, measurements must be
taken at the face of the surface areas specified with the meter sensor perpendicular to the surface areas.
Falsework lighting must comply with the illumination levels shown in the following table:
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Illumination Area
Pavement
Portal
Pedestrian Walkway

Illumination Levels
Average Illuminance (fc) (Eavg)
0.6
1.0
2.0

Uniformity (Eavg/Emin)
4.0
4.0
4.0

Replace the 1st paragraph of section 48-2.01D(2) with:
04-17-20

Except for previously welded splices, welding must comply with AWS D1.1. Welding of bar reinforcement
must comply with AWS D1.4.

Replace the 2nd paragraph of section 48-2.01D(2) with:
10-16-20

Perform NDT on welded splices using UT or RT. Each weld and any repair made to a previously welded
splice must be tested. You must select locations for testing. The length of a splice weld where NDT is to
be performed must be a cumulative weld length equal to 25 percent of the original splice weld length. The
cover pass must be ground smooth at test locations. Acceptance criteria must comply with the
specifications for cyclically loaded nontubular connections subject to tensile stress in clause 8 of AWS
D1.1. If repairs are required in a portion of the weld, perform additional NDT on the repaired sections. The
NDT method chosen must be used for an entire splice evaluation, including any repairs.

Replace Reserved in section 48-2.02A with:
04-17-20

Wood must comply with the NDS. Timber used for falsework construction must be seasoned with
moisture content not to exceed 19 percent.

Add to the end of section 48-2.02B(1):
04-17-20

Where falsework for multiple level bridges is supported on the deck of a structure:
1. Falsework must bear directly on either:
1.1. Girder stems, bent caps, or end diaphragms of the supporting structure.
1.2. Falsework sills that transmit the load to the girder stems, bent caps, or end diaphragms without
applying any stress to the deck slab.
2. Additional falsework must be in place beneath the supporting structure when construction loads are
imposed on the supporting structure. Design and construct additional falsework to support all
construction loads imposed on the supporting structure from the upper structure.
Design the falsework lighting, for pavement, portals, and pedestrian walkways at or under falsework
openings, to illuminate:
1.
2.
3.
4.

Falsework portals during the hours of darkness
Pavement, with portals less than 150 feet apart, during the hours of darkness
Pavement, with portals 150 feet or more apart, 24 hours a day
Pedestrian walkways 24 hours a day

Lighting branch circuits must not exceed 20 A.
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Replace the 2nd sentence in the 1st paragraph of section 48-2.02B(2) with:
04-17-20

The minimum total design load for any falsework for combined live and dead load is 100 psf, including
members that support walkways.

Replace the 4th paragraph of section 48-2.02B(2) with:
10-19-18

The assumed horizontal load the falsework bracing system must resist must be the sum of the actual
horizontal loads due to equipment, construction sequence or other causes, and a wind loading. The
assumed horizontal load in any direction must be at least 2 percent of the total dead load.

Replace the table in the 7th paragraph of section 48-2.02B(2) with:
04-17-20

Height zone, H
(feet above ground)
H≤30
30<H≤50
50<H≤100
H>100

Wind pressure value
Shores or columns adjacent to traffic
(psf)
20
25
30
35

At other locations
(psf)
15
20
25
30

Replace the table in the 8th paragraph of section 48-2.02B(2) with:
04-17-20

Wind pressure value
For members over and bents adjacent to traffic opening
(psf)
2.0 Q
2.5 Q
3.0 Q
3.5 Q

Height zone, H
(feet above ground)
H≤30
30<H≤50
50<H≤100
H>100
NOTE:
Q = 1 + 0.2W, but not more than 10

At other locations
(psf)
1.5 Q
2.0 Q
2.5 Q
3.0 Q

where:
W = width of the falsework system in feet, measured in the direction of the wind force

Add to the end of section 48-2.02B(3)(a):
10-15-21

Deflection due to reinforced concrete loading only must not exceed 1/240 of the span length.

Replace section 48-2.02B(3)(b) with:
10-15-21

48-2.02B(3)(b) Timber
Design stresses for timber and timber connections must not exceed stresses specified in the current
NDS.
Adjustment factors used to determine allowable stresses for timber members and connections must
comply with NDS for the appropriate condition of use and species.
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Pile design load for timber piles must not exceed 45 tons.

Replace the 1st and 2nd paragraphs of section 48-2.02B(3)(c) with:
04-17-20

Except for flexural compressive stresses, the design load for identified grades of steel must not exceed
the allowable strength specified in the AISC Steel Construction Manual.
Except for flexural compressive stresses, the design load for unidentified steel must not exceed the
allowable strength specified for steel complying with ASTM A36/A36M in the AISC Steel Construction
Manual or as shown in the following table:
Quality characteristic
Tension, axial and flexural (psi)
Compression, axial (psi)
Shear on gross section of web of rolled shapes (psi)
Web yielding for rolled shapes (psi)
Modulus of elasticity (E) (psi)
NOTES:
L = unsupported length, inches
r = radius of gyration of the member, inches
aL/r must not exceed 120

Requirement
22,000
16,000 - 0.38(L/r)2a
14,500
27,000
30 x 106

Replace the table in the 3rd paragraph of section 48-2.02B(3)(c) with:
10-15-21

Quality characteristic
Requirement
Compression, flexural (psi)
12,000,000/[(L x d)/(b x t)]a
Modulus of elasticity (E) (psi)
30 x 106
NOTES:
L = unsupported length, inches
d = least dimension of rectangular columns or the width of a square of equivalent cross-sectional area
for round columns, or the depth of beams, inches
b = width of the compression flange, inches
t = thickness of the compression flange, inches
Fy = specified minimum yield stress in psi
aNot to exceed (1) 22,000 psi for unidentified steel, (2) 22,000 psi for steel complying with ASTM
A36/A36M, or (3) 0.6Fy for other identified steel

Replace item 6 in the list in the 3rd paragraph of section 48-2.02B(4) with:
10-15-21

6. Falsework member minimum clear area width must comply with section 12-3.20C(1) and the
requirements specified in the following table:
Minimum Clear Area Width
Falsework
To permanent railing members
member
and barriers
Footings
0'-3"
Piles
2'-6"
Other members
2'-6"
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Add to section 48-2.02:
04-17-20

48-2.02C Falsework Lighting
48-2.02C(1) General
A falsework luminaire must:
1. Be commercially available
2. Include brackets and locking screws
48-2.02C(2) Pavement Illumination
Not Used
48-2.02C(3) Portal Illumination
Portal illumination includes plywood clearance guides 4 feet wide by 8 feet high and luminaires.
48-2.02C(4) Pedestrian Walkway Illumination
Not Used

04-17-20

Delete the 3rd paragraph of section 48-2.03A.
Add to section 48-2.03A:
04-17-20

During concrete placement, if (1) events occur that the Engineer determines will result in a structure that
does not comply with the structure as described or (2) settlement variance is greater than 3/8-inch from
the values shown on shop drawings, stop concrete placement and apply corrective measures. If the
measures are not provided before initial concrete set occurs, stop concrete placement at the location
ordered.
Detour traffic from the lanes over which falsework is being erected, released, adjusted, or removed.

Replace the 3rd paragraph of the section 48-2.03B with:
04-17-20

Falsework piles must be driven and assessed under section 49. The actual nominal driving resistance
must be at least twice the falsework pile design load. For pile acceptance, the required number of
hammer blows in the last foot of driving is determined using the formula in 49-2.01A(4)(c).

Add between the 2nd and 3rd paragraphs of section 48-2.03C:
10-19-18

Falsework erection includes adjustments or removal of components that contribute to the horizontal
stability of the falsework system.

04-17-20

Delete the 8th paragraph of section 48-2.03C.
Replace section 48-2.03D with:
04-17-20

48-2.03D Removal
Release and remove falsework such that portions of falsework to be removed remain stable.
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Falsework release includes blowing sand from sand jacks, turning screws on screw jacks, and removing
wedges.
Except for concrete above the deck, do not release falsework supporting any span of a:
1. Simple span bridge before 10 days after the last concrete has been placed
2. Continuous or rigid frame bridge before 10 days after the last concrete has been placed:
2.1. In that span
2.2. In adjacent portions of each adjoining span for a length equal to one-half of the span where
falsework is to be released
3. Simple span, continuous, or rigid frame bridge until the supported concrete has attained a
compressive strength of 2,880 psi or 80 percent of the specified strength, whichever is greater
Do not release falsework for prestressed portions of structures until prestressing steel has been
tensioned.
Do not release falsework supporting any span of a continuous or rigid frame bridge until all required
prestressing is complete (1) in that span and (2) in adjacent portions of each adjoining span for a length
equal to at least one half of the span where falsework is to be released.
Release falsework supporting spans of CIP girders, slab bridges, or culverts before constructing or
installing railings or barriers on the spans, unless authorized.
Release falsework for arch bridges uniformly and gradually. Start at the crown and work toward the
springing. Release falsework for adjacent arch spans concurrently.
Do not release falsework that supports overhangs, deck slabs between girders, or girder stems that slope
45 degrees or more from vertical before 7 days after deck concrete has been placed.
You may release falsework supporting the sides of girder stems that slope less than 45 degrees from
vertical before placing deck concrete if you install lateral supports. Lateral supports must be:
1. Designed to resist rotational forces on the girder stem, including forces due to concrete deck
placement
2. Installed immediately after each form panel is removed
3. Installed before releasing supports for the adjacent form panel
Do not release falsework for bent caps supporting steel or PC concrete girders before 7 days after placing
bent cap concrete.
Release falsework for structural members subject to bending as specified for simple span bridges.
Do not release falsework for box culverts and other structures with decks lower than the roadway
pavement and span lengths of 14 feet or less until the last placed concrete has attained a compressive
strength of 1,600 psi. Curing of the concrete must not be interrupted. Falsework release for other box
culverts must comply with the specifications for the release of bridge falsework.
Do not release falsework for arch culverts sooner than 40 hours after concrete has been placed.
Remove falsework piling to at least 2 feet below the original ground or streambed. Remove falsework
piling driven within ditch or channel excavation limits to at least 2 feet below the bottom and side slopes of
the excavated areas.
Falsework removal systems employing methods of holding falsework by winches, hydraulic jacks with
prestressing steel, HS steel rods, or cranes must also be supported by an independent support system
when the falsework is over vehicular, pedestrian, or railroad traffic openings open to traffic.
Bridge deck and soffit openings used to facilitate falsework removal activities must:
1. Have a 6-inch maximum diameter opening.
2. Be located away from the wheel paths for deck openings.
3. Be formed with corrugated HDPE pipe complying with section 20-2.07B(3).
Before filling the bridge deck and soffit openings with concrete:
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 178

1. Trim HDPE pipes 1 inch from the exposed surface of the top of deck, bottom overhand, and soffit
2. Clean and roughen concrete surfaces of opening. Fill the opening with rapid setting concrete
complying with section 60-3.02B(2) or with a concrete mix of equal or higher strength than the deck.
Finish surface must comply with section 51-10.3F(2).
Falsework removal over roadways with a vertical traffic opening of less than 20 feet must start within 14
days after the falsework is eligible to be released and must be completed within 45 days after it is eligible
to be released.

Replace section 48-2.03E with:
04-17-20

48-2.03E Falsework Lighting
48-2.03E(1) General
Notify the Engineer at least 5 business days before the installation of the falsework lighting.
Fasten power cables to the supporting structure at a minimum 3-foot intervals and within 12 inches from
every box. Encase cables within 8 feet of the ground in a minimum 1/2-inch Type 1 conduit.
Enclose splices in junction boxes.
Provide power for the falsework lighting under section 87-20.
Energize lighting circuits immediately after supporting structures have been erected.
48-2.03E(2) Pavement Illumination
Provide pavement illumination on roadways beneath falsework structures.
Install luminaires:
10-15-21

1. Along the sides of the opening not more than 4 feet behind or 2 feet in front of the roadway face of
the temporary barrier system
04-17-20

2.
3.
4.
5.

12 to 16 feet above the roadway surface without obstructing the light pattern on the pavement
Aimed to avoid glare to motorists
Spaced to comply with the illumination levels table
At the ends no more than 10 feet inside portal faces

Measure the illumination levels at a minimum two points per lane, one on each side within one-quarter of
the lane width from the lane stripe. Use this pattern to start the measurements at both ends of the
falsework and then at 15-foot intervals through the length of the pavement under the falsework.
48-2.03E(3) Portal Illumination
Provide portal illumination on the sides facing traffic. Install luminaires and clearance guides immediately
after falsework vertical members are erected.
Fasten clearance guides:
1. To the vertical support adjacent to the traveled way, facing traffic
2. Vertically with the bottom of the clearance guide from 3 to 4 feet above the roadway
10-15-21

3. With the center located approximately 3 feet horizontally behind the face of the temporary barrier
system on the roadway side
04-17-20

Paint clearance guides before each installation with not less than 2 applications of flat white paint.
If ordered, repainting is change order work.
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Install luminaires on the structure directly over the vertical support, approximately 16 feet above the
pavement and 6 feet in front of the guides. Aim the luminaires to illuminate the exterior falsework beam,
the clearance guides, and the overhead clearance sign and comply with the illumination levels table.
Measure the illumination levels at the center and four corners of the clearance guides, at the exterior
falsework beam, and at the overhead clearance sign.
48-2.03E(4) Pedestrian Walkway Illumination
Provide pedestrian walkway illumination immediately after the protective overhead covering is erected.
Install the luminaires a minimum 8 feet clearance in the protective overhead covering and center them
over the pedestrian walkway. Space the luminaires through the pedestrian walkway as needed to comply
with the illumination levels table. Install luminaires at the ends no more than 7 feet inside the pedestrian
walkway openings.
Measure the illumination levels at a minimum two points, one on each side within one-quarter of the
walkway width from the edge. Use this pattern to start the measurements at both ends of the falsework
and then at 10-foot intervals through the length of the pedestrian walkway.

Replace section 48-3.01A with:
10-16-20

48-3.01A Summary
Section 48-3 includes specifications for providing temporary supports for structures during retrofit,
reconstruction, erection, and removal activities.
Jacking assemblies, accessories, and activities required to jack and support structures must comply with
section 48-5.
Falsework must comply with section 48-2.

Replace section 48-3.01B with:
10-16-20

48-3.01B Definitions
Reserved

Replace the 2nd paragraph of section 48-3.01C(1) with:
10-16-20

Submit a copy of the displacement monitoring record after completing the work.

Replace the 1st and 2nd paragraphs of section 48-3.01C(2) with:
10-16-20

Submit the following:
1.
2.
3.
4.
5.
6.
7.
8.
9.

Descriptions and values of all loads, including construction equipment loads.
Descriptions of equipment to be used.
Details and calculations for jacking and supporting the structure.
Stress sheets, anchor bolt layouts, shop details, erection plans, and removal plans for the temporary
supports.
Assumed soil bearing values and design stresses for temporary support footings, including
anticipated foundation settlement.
Maximum distance temporary-support piles may be pulled for placement under footing caps.
Maximum deviation of temporary-support piles from a vertical line through the point of fixity.
Details for use of permanent piles. Include any additional loads imposed on the piles.
Details for additional bracing required during erection and removal of temporary supports.
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10. Details of the displacement monitoring system, including equipment, location of control points, and
methods and schedule for taking measurements.
11. Mitigation plan for jacking the structure if settlement occurs in the temporary supports.
Calculations must show a summary of computed stresses in (1) temporary supports, (2) connections
between temporary supports and the structure, and (3) load-supporting members. The computed stresses
must include the effect of the jacking sequence. Calculations must include a lateral stiffness assessment
of the temporary support system.

10-19-18

Delete the 4th paragraph of section 48-3.01C(2).
Replace section 48-3.01D with:
10-16-20

48-3.01D Quality Assurance
48-3.01D(1) General
Welding, welder qualification, and welding inspection for temporary supports must comply with AWS
D1.1.
48-3.01D(2) Quality Control
Reserved

Replace section 48-3.02B with:
04-17-20

48-3.02B Design Criteria
The Engineer does not authorize temporary support designs based on allowable stresses or design load
greater than those specified in section 48-2.02B(3).
If falsework loads are imposed on temporary supports, the temporary supports must also satisfy the
deflection criteria in section 48-2.02B(3).
The temporary support system must support the initial jacking loads and the minimum temporary support
design loads and forces shown. As a minimum, the horizontal load to be resisted in any direction by the
temporary support system must be (1) the sum of actual horizontal loads due to equipment, construction
sequence, or other causes plus an allowance for wind and (2) not less than 5 percent of the total
supported dead load at the location being considered. Adjust vertical design loads for the weight of the
temporary supports and jacking system, construction equipment loads, and additional loads imposed by
jacking activities. Construction equipment loads must be at least 20 psf of deck surface area of the frame
involved.
10-16-20

For column repair or removal, the temporary supports must resist the described lateral design forces
applied at the point where the column to be removed meets the superstructure. Stiffness of temporary
supports must match the described minimum stiffness. If the temporary support stiffness exceeds the
described minimum stiffness, increase the lateral design forces to be compatible with the temporary
support lateral stiffness.
04-17-20

Place temporary supports, that are resisting transverse lateral loads, within 1/2 of the span length from
the existing bent. Place temporary supports, that are resisting longitudinal lateral loads, within the frame
where columns are to be removed.
You may use the permanent piles as part of the temporary support foundation. Do not move or adjust
permanent piles from the locations shown. If you install permanent piles longer than described to support
the temporary supports above the top of the footing and later cut off the piles at their final elevation, you
must use shear devices adequate to transfer all pile reactions into the footing.
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Design temporary support footings to carry the loads imposed without exceeding the estimated soil
bearing values or anticipated settlements. You must determine soil bearing values.
Where temporary supports are placed on the deck of an existing structure:
1. Temporary supports must bear either:
1.1. Directly on girder stems, bent caps, or end diaphragms of the supporting structure
1.2. On falsework sills that transmit the load to the stems, bent cap, or end diaphragms without
overstressing any member of the new or existing structure
2. Temporary supports must not induce permanent forces into the completed structure or produce
cracking.
3. Place additional temporary supports beneath the existing structure where temporary support loads
are imposed on the existing structure. Design and construct the additional temporary supports to
support all loads from the upper structure and construction activities.
Provide additional bracing as required to withstand all imposed loads during each phase of temporary
support erection and removal. Include wind loads complying with section 48-2.02B(2) in the design of
additional bracing.
Mechanically connect (1) the structure to the temporary supports and (2) the temporary supports to their
foundations. Mechanical connections must be capable of resisting the lateral design forces. Friction
forces developed between the structure and temporary supports (1) are not considered an effective
mechanical connection and (2) must not be used to reduce lateral forces.
Design mechanical connections to accommodate movement resulting from adjustments made to the
temporary supports.
If the concrete is to be prestressed, design temporary supports to support changes to the loads caused
by prestressing forces.
Temporary supports must comply with the specifications for falsework in section 48-2.02B(4).

Replace section 48-3.03 with:
10-16-20

48-3.03 CONSTRUCTION
Where described, install temporary crash cushion modules under section 12-3.22 before starting
temporary support activities. Remove crash cushion modules when authorized.
Construct and remove temporary supports under the specifications for falsework in section 48-2.03.
If traffic is carried on the structure on temporary supports, do not release temporary supports until the
supported concrete has attained 100 percent of the described strength.
Remove attachments from the existing structure. Restore concrete surfaces to original conditions except
where permanent alterations are shown.

Replace section 48-4.01 with:
04-17-20

48-4.01 GENERAL
48-4.01A Summary
Section 48-4 includes specifications for temporary decking for joint or deck reconstruction.
Temporary decking must consist of a steel plate system that spans the incomplete work.
Concrete anchorage devices and nonskid surface must comply with section 75-3.
48-4.01B Definitions
Reserved
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48-4.01C Submittals
Submit shop drawings and calculations for temporary decking.
Shop drawings and calculations for temporary decking must be sealed and signed by an engineer who is
registered as a civil engineer in the State.
Temporary decking shop drawings and calculations must include:
1. Storage location of equipment and materials that allows for 1 shift of work and placement of
temporary decking within the time allowed
2. Construction sequence and schedule details
3. Cure time for concrete to be placed under temporary decking
4. Details for removing temporary decking and restoring the existing structure
If temporary decking is not shown, shop drawings and calculations must also include:
1. Design calculations, including the description, location, and value, of all loads
2. Details of the connection between the temporary decking and the existing or new structure
Submit a certificate of compliance for temporary decking materials.
Sections 48-1.01C(2), 48-1.01C(3), and 48-1.01D(2) do not apply for temporary decking.
48-4.01D Quality Assurance
Reserved
Replace Not Used in section 48-4.02 with:
04-17-20

48-4.02A General
Yield strength of steel plate must be greater than or equal to 36 ksi.
Bolts must comply with ASTM F3125, Grade A325.
Nuts must comply with ASTM A563/563M.
Material for temporary tapers must be rapid setting concrete or polyester concrete complying with section
60-3.02B(2) or 60-3.04B(2).
48-4.02B Design Criteria
If temporary decking is not shown, the temporary decking design must:
1. Comply with the unfactored permit loads, braking force, and HL93 loads except lane load from the
current AASHTO LRFD Bridge Design Specifications with California Amendments.
2. Not exceed the allowable stresses or design loads specified in section 48-2.02B(3).
3. Have live load deflection not exceeding 1/300 of the temporary decking span for the design load.
4. Provide for temporary decking with a uniform surface with a coefficient of friction of at least 0.35 when
measured under California Test 342.
5. Provide for temporary decking that is mechanically connected to the existing structure and adjacent
approaches. If a steel plate spans a joint, the mechanical connection must accommodate at least 50
percent of the movement rating shown for that joint.
6. Not overstress, induce permanent forces into, or produce cracking in the existing structure.

Replace section 48-4.03 with:
04-17-20

48-4.03 CONSTRUCTION
For bolted connections, drill the holes without damaging the adjacent concrete. Do not damage existing
reinforcement.
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If the temporary decking does not extend the entire width of the roadway, taper the sides of the temporary
decking at a 12:1 (horizontal: vertical) ratio.
Cure temporary tapers at least 3 hours before allowing traffic on the temporary decking.
If unanticipated displacements, cracking, or other damage occurs to the existing structure or to any new
components installed in or adjacent to the deck, stop work on the deck and perform corrective measures.
Edges of steel plate systems must be in full contact with the existing deck and the adjacent approach
slab. If used, shims must be securely attached to the plate.
Do not allow traffic on deck concrete until it has attained the compressive strength shown.
When temporary decking is no longer needed, immediately remove temporary decking materials and
connections from the existing structure. Patch holes with rapid setting concrete complying with section
60-3.02. Remove modifications to the existing structure except where permanent alterations are shown.

Replace section 48-5 with:
10-16-20

48-5 JACKING
48-5.01 GENERAL
48-5.01A Summary
Section 48-5 includes specifications for jacking the bridge superstructure using a jacking support system.
48-5.01B Definitions
Reserved
48-5.01C Submittals
The submittal for shop drawings and calculations must include:
1. Descriptions, locations, and values of all loads, including construction equipment loads
2. Jacking construction sequence including staging areas for equipment and materials for jacking
support systems
3. Type, model number, and weight of equipment to be used including:
3.1. Jack capacity
3.2. Certified calibration chart for each jack
3.3. Certified indicator to determine jacking force
4. Details and calculations with the load paths for jacking and supporting the structure including a
redundant system of supports to ensure stability of the jacking system during jacking activities
5. Stress sheets, anchor bolt layouts, shop drawing details, and erection and removal plans for the
jacking support system
6. Assumed soil bearing values and design stresses for support footings, including anticipated
foundation settlement
7. Details for bracing required during erection and removal
8. Details of the displacement monitoring system, including equipment, location of control points, and
methods and schedule of taking measurements
9. Any additions or modifications to the structure in connection with the jacking support systems
including:
9.1. Temporary strengthening and stiffening members
9.2. Permanent stiffening members
10. Mitigation plan for jacking the structure if settlement occurs
Calculations must show a summary of computed stresses in the jacking support system and the
connections between the jacking support system and the bridge superstructure. The computed stresses
must include the effect of the jacking sequence.
Shop drawings and calculations must be sealed and signed by an engineer who is registered as a civil
engineer in the State.
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Submit the displacement monitoring records.
48-5.01D Quality Assurance
48-5.01D(1) General
Calibrate each jack within 6 months of use and after each repair. Each jack and its gauge must (1) be
calibrated as a unit with the cylinder extension in the approximate position that it will be at the final jacking
force and (2) accompanied by a certified calibration chart. Each load cell must be calibrated. Calibration
must be performed by an authorized laboratory.
48-5.01D(2) Displacement Monitoring
04-16-21

Perform an initial survey to record the location of the structure before starting work. Monitor and record
vertical and horizontal displacements of the jacking support system and the structure. Use vandalresistant displacement monitoring equipment. Perform monitoring continuously during jacking activities.
Make monitoring records available at the job site during normal work hours. Monitoring records must be
sealed and signed by an engineer who is registered as a civil engineer in the State.
04-16-21

As a minimum, monitor the structure at the supported or jacking locations and at the midspan of both
adjoining spans. Locate control points at each location near the center and at both edges of the
superstructure. As a minimum, record elevations at the following times:
10-16-20

1.
2.
3.
4.
5.

Before starting jacking activities
Immediately after completing jacking
After completing bridge removal
Before connecting the superstructure to the substructure
After removing the jacking support system

48-5.02 MATERIALS
48-5.02A General
Reserved
48-5.02B Design Criteria
The jacking support system must resist the structure dead load and lateral design forces shown, plus any
additional loads from jacking equipment and activities. As a minimum, the horizontal load to be resisted in
any direction for the jacking support system and temporary bracing must be (1) the sum of actual
horizontal loads due to equipment, construction sequence, or other causes plus an allowance for wind as
specified in section 48-2.02B(2) and (2) not less than 5 percent of the total dead load of the structure
being jacked. If the jacking support system lateral stiffness exceeds the described minimum stiffness,
increase the lateral design forces to be compatible with the jacking support system lateral stiffness.
Systems involving modifications to the bridge that impair the structural integrity, intended serviceability, or
design capacity of the bridge are not allowed.
48-5.03 CONSTRUCTION
Equip each jack with a pressure gauge or load cell for determining the jacking force. Each pressure
gauge must have an accurately reading dial at least 6 inches in diameter. Each load cell must be
provided with an indicator to determine the jacking force.
Provide a redundant system of supports to ensure stability of the jacking system during jacking activities.
Stop jacking activities if unanticipated displacements, cracking, or other damage occurs. Corrective
measures must be authorized and implemented before resuming jacking activities.
Before starting jacking activities at a location being supported, the jacking support system must (1) apply
a force to the structure that is equal to the initial jacking load or the dead load shown and (2) hold that
load until all initial compression and settlement of the system is completed.
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During jacking activities, apply loads simultaneously. Control and monitor jacking operations to prevent
distortion and stresses that would damage the structure. Maintain total vertical displacements at control
points to less than 1/4 inch from elevations recorded before jacking or as authorized.
Jack the superstructure uniformly to the position described. Distribute the load uniformly across each
hinge, abutment, bent, or span. If authorized, place galvanized shims as necessary to provide uniform
loading at bearing pads.
After reconstruction activities, the monitored control points must not deviate by more than 1/4 inch from
the initial vertical survey elevations or other authorized elevations.
Remove attachments required for jacking from the superstructure and apply the described finish to
concrete surfaces.
48-5.04 PAYMENT
Not Used

Add to the end of section 48-6.01C(1):
04-17-20

Sections 48-1.01C(2), 48-1.01C(3), and 48-1.01D(2) do not apply for temporary wood poles.

Replace Reserved in section 48-6.01D(1) with:
04-17-20

A temporary-structure engineer is not required.

04-17-20

Delete the 3rd paragraph of section 48-6.02B.
Replace the 2nd and 3rd paragraphs of section 48-6.03A with:
10-15-21

Install a temporary barrier system at temporary wood pole locations that are less than 15 feet from the
edge of a traffic lane.
Install temporary barrier system before erecting temporary wood poles. Do not remove temporary barrier
system until authorized.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

49 PILING
04-15-22
Replace section 49-1.01B with:
04-16-21

49-1.01B Definitions
control zone: Zone where subsurface conditions are similar to the corresponding support location.
dry hole: Drilled hole that requires no work to keep it free of water.
dewatered hole: Drilled hole that:
1. Accumulates no more than 12 inches of water at the bottom during a 1-hour period without pumping
from the hole
2. Has no more than 3 inches of water at the bottom immediately before placing concrete
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3. Does not require temporary casing to control groundwater
nominal driving resistance: Sum of (1) nominal resistance required to resist the factored axial loads and
(2) driving resistance from unsuitable, liquefiable, or scourable penetrated soil layers that do not
contribute to the design resistance.
nominal resistance: Geotechnical resistance required to resist the factored axial loads.

Replace the 4th paragraph of section 49-1.01D(3) with:
04-16-21

Install load test piles with the same equipment to be used for installation of production piles.

Replace the 6th paragraph of section 49-1.01D(4) with:
10-19-18

Except for load test piles and anchor piles, drive the 1st production pile in the control zone. Do not install
any additional production piles until dynamic monitoring has been performed, and the Engineer provides
you with the bearing acceptance criteria curves for any piles represented by the dynamically monitored
piles.

Add to the end of section 49-1.03:
04-16-21

For a mechanically stabilized embankment abutment, drive or install the piles before constructing the
mechanically stabilized embankment around the piles. Mechanically stabilized embankment
reinforcement must maintain a 6-inch clearance around the piles.

Replace the 3rd paragraph of section 49-2.01D with:
10-19-18

The payment quantity for furnish piling is the length measured along the longest side of the pile from the
specified tip elevation shown to the plane of pile cutoff, except for dynamically monitored piles. For
dynamically monitored piles, the payment quantity for furnish piling includes an additional length of 2
times the largest cross-sectional dimension of the pile plus 2 feet.

Add to the end of section 49-2.02A(2):
10-19-18

longitudinal weld length: The length of a continuous longitudinal weld.
circumferential weld length: The length of a continuous weld around the circumference of the pipe pile.
spiral weld length: The length of one full 360-degree spiral weld revolution around the circumference of
the pipe pile.

Replace the 3rd paragraph of section 49-2.02A(4)(b)(iii)(B) with:
10-19-18

For welding performed under AWS D1.1:
1. Perform NDT on 25 percent of each longitudinal, circumferential, or spiral weld length using RT or
UT.
2. If repairs are required in a portion of the tested weld:
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2.1.

2.2.
2.3.

Perform additional NDT on untested areas on each end of the initial portion tested. The length
of additional NDT on each end must equal 10 percent of the weld length. If it is not possible to
perform 10 percent of the weld length on one end, perform the remaining percentage on the
other end.
After this additional 20 percent of NDT is performed, determine and record the total cumulative
repair lengths from all NDT for each weld length. If the cumulative weld repair length is equal to
or more than 10 percent of the weld length, then perform NDT on the entire weld length.
Perform NDT on the repaired portion plus 2 inches on each end of the repaired weld
excavation.

Replace the 2nd paragraph of section 49-2.02A(4)(b)(iii)(C) with:
10-19-18

Perform NDT on 25 percent of the weld length performed by each welder, using RT or UT at locations
selected by the Engineer. The Engineer may select several locations on a given splice. The cover pass
must be ground smooth at locations to be tested.

Replace the 4th paragraph of section 49-2.02A(4)(b)(iii)(C) with:
10-19-18

If repairs are required in a portion of the tested weld:
1. Perform additional NDT on untested areas on each end of the initial portion tested. The length of
additional NDT on each end must equal 10 percent of the pipe's outside circumference. If it is not
possible to perform 10 percent of the weld length on one end, perform the remaining percentage on
the other end.
2. After this additional 20 percent of NDT is performed, determine and record the total cumulative repair
lengths from all NDT for each weld length. If the cumulative weld repair length is equal to or more
than 10 percent of the pipe's outside circumference, then perform NDT on the entire weld length.
3. Perform NDT on the repaired portion plus 2 inches on each end of the repaired weld excavation.

Replace the 5th paragraph of section 49-2.02B(1)(a) with:
10-16-20

For welding and prequalifying base metal under Table 5.3 of AWS D1.1, treat steel pipe piles complying
with ASTM A252 as either ASTM A572/572M, Grade 50, or ASTM A709/709M, Grade 50.

Replace the 7th paragraph of section 49-2.02B(1)(a) with:
10-16-20

For groove welds using submerged arc welding from both sides without backgouging, qualify the WPS
under Table 6.5 of AWS D1.

Replace the 5th paragraph of section 49-2.02B(1)(b) with:
10-16-20

If splicing steel pipe piles using a circumferential weld, the piles must comply with the fit-up requirements
of clause 10.23.1 of AWS D1.1.

Replace clause 4.9.4 in item 2.3 in the list in the 2nd paragraph of section 49-2.02B(2) with:
10-16-20

Clause 6.10.4
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Replace section 49-2.05A with:
10-15-21

49-2.05A General
Section 49-2.05 includes specifications for furnishing and installing permanent steel sheet piles.

Replace section 49-3.01B(2) with:
04-19-19

49-3.01B(2) Mass Concrete
Section 49-3.01B(2) applies to CIP concrete piles with a diameter greater than 8 feet.
For piles with a diameter greater than 8 feet and less than or equal to 14 feet:
1. The specifications for SCM content in the 4th paragraph of section 90-1.02B(3) do not apply.
10-15-21

2. The SCM content of the concrete must comply with the following:
2.1. Any combination of portland cement or portland limestone cement and fly ash satisfying:
Equation 1:
(12 x FM)/MC ≥ X
where:
FM = fly ash complying with AASHTO M 295, Class F, with a CaO content of up to 10 percent,
including the quantity in blended cement, lb/cu yd
MC = minimum quantity of cementitious material specified, lb/cu yd
X = 3.0 for 8 < D ≤ 10, where D = pile diameter in feet
X = 4.0 for 10 < D ≤ 14, where D = pile diameter in feet
Equation 2:
MC - MSCM - PC ≥ 0
where:
MC = minimum quantity of cementitious material specified, lb/cu yd
MSCM = minimum sum of SCMs that satisfies equation 1, lb/cu yd
PC = quantity of Type IL cement or portland cement, including the quantity in blended cement,
lb/cu yd
2.2.

You may replace any portion of the cement with any SCM complying with section 90-1.02B(3)
if equations 1 and 2 are satisfied as specified above.
04-19-19

For piles with a diameter greater than 14 feet, the concrete must comply with the specifications for mass
concrete in section 51-6.

Replace section 49-3.02A(2) with:
10-15-21

49-3.02A(2) Definitions
Reserved

Replace the introductory clause in the 2nd paragraph of section 49-3.02A(3)(b) with:
04-16-21

For concrete placed under slurry, submit the additional information:
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Replace item 3 in the list in the 2nd paragraph of section 49-3.02A(3)(g) with:
04-16-21

3. Step by step description of the mitigation work to be performed, including drawings if necessary. If the
ADSC Standard Mitigation Plan is an acceptable mitigation method, include the most recent version.
For the most recent Department-published version of ADSC Standard Mitigation Plan, go to the
Authorized ADSC Standard Mitigation Plan website.

Replace the 3rd sentence in the 1st paragraph of section 49-3.02A(3)(h) with:
04-16-21

The mitigation report must be sealed and signed by an engineer who is registered as a civil engineer in
the State, except for mitigation performed under the current Department-published version of ADSC
Standard Mitigation Plan ‘A’ – Basic Repair.

Replace the 7th paragraph of section 49-3.02A(4)(d)(iii) with:
04-16-21

If a rejected pile requires mitigation, the Department withholds 30 percent of the contract item price of the
rejected pile. The Department returns the withholding upon compliance with sections 49-3.02A(3)(h) and
49-3.02A(4)(d).

Replace the 1st paragraph of section 49-3.02B(2) with:
10-15-21

Concrete placed under slurry must:
1. Contain at least 675 pounds of cementitious material per cubic yard.
2. Have a slump of 7 to 9 inches. The nominal and maximum slump and penetration specifications in
section 90-1.02G(6) do not apply.

Replace the paragraph in section 49-3.02B(3) with:
10-15-21

For concrete placed under slurry, the combined aggregate gradation must comply with the 1/2-inch or
3/8-inch maximum gradation specified in section 90-1.02C(4)(d).

Add to the end of section 49-3.02C(1):
04-19-19

You may construct CIDH concrete piles 24 inches in diameter or larger by excavating and depositing
concrete under slurry.

Replace section 49-3.02C(5) with:
04-15-22

49-3.02C(5) Vertical Inspection Pipes
For acceptance testing, install and test vertical inspection pipes as follows:
1. Log the elevations of the inspection pipe couplers and pile reinforcing cage couplers.
2. Cap each inspection pipe at the bottom. Extend the pipe from 3 feet above the pile cutoff to the
bottom of the reinforcing cage. Provide a temporary top cap or similar means to keep the pipes clean
before testing. If pile cutoff is below the ground surface or working platform, extend inspection pipes
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3.
4.

5.
6.
7.

8.
9.

to 3 feet above the ground surface or working platform. Log the elevation of the top of inspection
pipes.
If any changes are made to the pile tip, extend the inspection pipes to the bottom of the reinforcing
cage.
Install inspection pipes in a straight alignment and parallel to the main reinforcement. Securely fasten
inspection pipes in place and provide protective measures to prevent misalignment or damage to the
inspection pipes during installation of the reinforcement and placement of concrete in the hole.
Construct CIDH concrete piles such that the relative distance of inspection pipes to vertical steel
reinforcement remains constant.
After concrete placement is complete, fill inspection pipes with water to prevent debonding of the
pipe.
Provide safe access to the tops of the inspection pipes.
After placing concrete and before requesting acceptance testing, test each inspection pipe in the
Engineer's presence by passing a rigid cylinder through the length of pipe. The rigid cylinder must:
7.1. Be 1-1/4-inch diameter by 4.5-foot long.
7.2. Weigh 12 pounds or less.
7.3. Be able to freely pass down through the entire length of the pipe under its own weight and
without the application of force.
When performing acceptance testing, inspection pipes must provide a 2-inch-diameter clear opening
and be completely clean, unobstructed, and either dry or filled with water as authorized.
After acceptance testing is complete, completely fill the inspection pipes with water.

If the rigid cylinder fails to pass through the inspection pipe or if the inspection pipes were improperly
installed:
1. Completely fill the inspection pipes with water immediately.
2. Suspend concrete placement in the remaining piles until additional measures to prevent blockage or
bending of the inspection pipe are authorized by the Engineer.
3. Perform either of the following:
3.1. Request the Department to perform CSL.
3.2. Core a nominal 2-inch-diameter hole through the concrete for the entire length of the pile.
If CSL is requested:
1. The Department will perform CSL if the Engineer determines that CSL is necessary. Allow the
Department 15 days to perform CSL and generate a CSL report. If CSL is performed, the Department
will deduct $2,000 if the pile diameter is 5 feet or under and $4,000 if the pile diameter is over 5 feet.
2. Allow 10 days for the Department to determine whether the blocked pipe requires coring, hydroblasting for downhole camera inspection, or if it is acceptable. Day 1 of the 10 days is either (1) the
1st day after the CSL report has been generated by the Department or (2) the 1st day after it is
determined that CSL is not necessary or cannot be performed. If the Engineer determines that:
2.1. Coring is required, core holes complying with the coring requirements below.
2.2. Hydro-blasting is required, perform hydro-blasting.
2.3. The blocked pipe is acceptable, the amount shown in the anomaly deduction table under
section 49-3.02A(4)(d)(iii) will be deducted for each blocked pipe up to the maximum total
deduction.
If you choose to core or if the Engineer determines that coring is required:
1. Coring must not damage the pile reinforcement.
2. Locate cored holes as close as possible to the inspection pipes they are replacing and no more than
5 inches clear from the reinforcement.
3. Core holes using a double wall core barrel system with a split tube type inner barrel. Coring with a
solid type inner barrel is not allowed.
4. Coring methods and equipment must provide intact cores for the entire length of the pile.
5. Photograph and store concrete cores as specified for rock cores in section 49-1.01D(5).
6. The coring operation must be logged by an engineering geologist or civil engineer licensed in the
State and experienced in core logging. Coring logs must comply with the Department's Soil and Rock
Logging, Classification, and Presentation Manual for rock cores. Coring logs must include core
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recovery, rock quality designation of the concrete, locations of breaks, and complete descriptions of
inclusions and voids encountered during coring.
7. The Department evaluates the portion of the pile represented by the cored hole based on the
submitted coring logs and concrete cores.
If the Department determines a pile is anomalous based on the CSL results, downhole camera
inspection, or coring logs and concrete cores, the pile is rejected.

Replace the 1st paragraph of section 49-3.02C(6) with:
04-15-22

Section 49-2.01A(4)(c) and the 5th through 7th paragraphs of section 49-2.01C(5) do not apply to
permanent steel casings.

Replace the 3rd paragraph of section 49-3.02C(7) with:
10-16-20

Section 49-2.01A(4)(c) and the 5th through 7th paragraphs of section 49-2.01C(5) do not apply to
permanent casings specified in section 49-3.02C(7).

04-19-19

Delete the 2nd paragraph of section 49-3.02C(8).
Replace section 49-4 with:
10-15-21

49-4 STEEL SOLDIER PILING
49-4.01 GENERAL
49-4.01A Summary
Section 49-4 includes specifications for drilling holes, installing steel soldier piles, and placing concrete in
the holes.
49-4.01B Definitions
dewatered hole: Drilled hole that:
1. Accumulates no more than 12 inches of water at the bottom during a 1-hour period without pumping
from the hole
2. Has no more than 3 inches of water at the bottom immediately before placing concrete
49-4.01C Submittals
49-4.01C(1) General
Reserved
49-4.01C(2) Pile Installation Plan
Submit a pile installation plan. Include descriptions, details, and supporting calculations for:
1.
2.
3.
4.
5.
6.
7.
8.
9.

Concrete mix designs for concrete backfill and lean concrete backfill
Methods, toolings, and equipment for drilling and cleaning hole
Number and sequence of piles you plan to install each day
Removing, handling, and disposing of drill cuttings
If temporary casing is used, proposed method of installing, drilling, placing concrete, and removing
temporary casing
Placing, aligning, plumbing, spacing and securing the position of the pile before concrete placement
Theoretical volume of concrete to be placed at each pile
Verifying the bottom of the drilled hole is clean before concrete placement
Determining top of concrete elevation during concrete placement
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10. Method of concrete placement in a dry or dewatered hole
For concrete placed under slurry, submit the additional information:
1. Method of placing concrete in a hole that is neither dry nor dewatered
2. Manufacturer’s recommendations on the use of and test reports on the physical and chemical
properties of the proposed slurry and any slurry chemical additives, including SDSs
3. Determining volume of slurry required for the work
4. Methods and equipment used for containment, mixing, agitating, placing, recirculating, and cleaning
of the slurry
5. Slurry testing equipment and testing procedures
6. Methods of removing, handling, and disposing of drilled cuttings, contaminated concrete, and slurry
49-4.01C(3) Concrete Backfill Placement Report
Submit a concrete backfill placement report as an informational submittal within 2 business days of
completion of concrete backfill placement in the hole.
The concrete backfill placement report must include:
1.
2.
3.
4.

Pile number, location, as-built tip elevation and concrete backfill cutoff elevation
Dates of drilling, concrete placement, and total quantity of concrete placed
Details of any hole stabilization methods and materials used
Drilling and tooling equipment used to complete the pile

49-4.01D Quality Assurance
Reserved
49-4.02 MATERIALS
49-4.02A General
Steel soldier piles must comply with section 49-2.03.
Concrete anchors must comply with the specifications for studs in clause 9 of AWS D1.1.
49-4.02B Slurry
Mineral slurry and synthetic slurry must comply with section 49-3.02B(6).
You may use water slurry. Water slurry must comply with the requirements shown in the following table:
Water Slurry Requirements
Quality characteristic
Test method
Requirement
Density
Mud weight (density),
Before final cleaning and immediately
API RP 13B-1
≤64a
before placing concrete (pcf)
Section 4
Sand content
Sand,
Before final cleaning and immediately
API RP 13B-1, section 9
≤1.0
before placing concrete (%)
aIf authorized, you may use salt water slurry. The allowable density of the slurry may be
increased by 2 pcf.

49-4.03 CONSTRUCTION
49-4.03A General
Construct steel soldier piles in a dry or dewatered hole. If the hole is not dry or dewatered and if
authorized, construct steel soldier piles under slurry.
Drilling the hole, installing the pile, and placing concrete backfill and lean concrete backfill must be
performed in a continuous operation, unless otherwise authorized.
Place concrete evenly on all sides of the pile and continuously from the bottom of the hole to the cut-off
elevation. Concrete placement must not disturb pile alignment.
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49-4.03B Drilled Holes
The axis of the drilled hole must not deviate from plumb more than 1 inch per 10 feet of length.
During drilling, do not disturb the foundation material surrounding the pile. Equipment or methods used for
drilling holes must not cause (1) quick soil conditions or (2) scouring or caving of the hole.
If the pile center-to-center spacing is less than four pile diameters, do not drill holes for the adjacent piles
until 24 hours have elapsed after concrete placement in the preceding pile.
If slurry is used during drilling operations, maintain the slurry level at a height required to maintain a
stable hole but not less than 10 feet above the piezometric head.
After drilling begins, complete construction of the pile in one work shift to prevent deterioration of the
surrounding foundation material. Remove and dispose of deteriorated foundation material, including
material that has softened, swollen, or degraded, from the exposed surface.
Verify the bottom of the drilled hole is clean before placing the pile in the drilled hole.
If authorized, you may use temporary casing to control caving or ground water. Temporary casing must
comply with section 49-3.02C(3).
If authorized to control caving or water seepage, you may enlarge portions of the hole, backfill the hole
with slurry cement backfill or concrete, and redrill the hole to the diameter shown. The enlarged hole must
allow for at least a 6-inch annulus of slurry cement or concrete surrounding the pile after the hole is
redrilled.
49-4.03C Steel Soldier Piles
Plumb, align, and secure the pile before placing concrete. The hole must provide at least a 2-inch
horizontal clearance around the pile for the full length of the hole. Provide vertical clearance at the tip of
the pile as shown. Provide spacers if necessary. Ream or enlarge holes to provide the required
clearance.
Before placing concrete, the pile must be secured in place and must not be suspended from a crane or
other mobile equipment.
Maintain clearance and alignment of the pile in the hole while placing concrete.
49-4.03D Placing Concrete
Section 49-4.03D applies if placing concrete in a dry or dewatered hole.
Section 51-1.03D(3) does not apply to steel soldier piling.
Drilled holes must be clean and free of debris before concrete is placed.
Concrete must be directed to the bottom of the hole and not allowed to strike the sides of the hole.
Placing concrete must not result in disturbance or caving of the hole. If necessary to prevent disturbance,
use adjustable length pipes or tremie tubes to direct concrete to the bottom of the hole.
If temporary casing is used, remove temporary casing during concrete placement. Maintain the concrete
within the casing at a level required to maintain a stable hole, but not less than 5 feet above the bottom of
the casing, to prevent displacement of the concrete.
49-4.03E Placing Concrete Under Slurry
Section 49-4.03E applies if placing concrete under slurry.
Carefully place concrete in a compact, monolithic mass, using a method that prevents washing of the
concrete. Do not vibrate the concrete.
The delivery system must consist of two tremie tubes, one on each side of the soldier pile, fed by one or
more concrete pumps. The tremie tubes must be watertight steel tubes with sufficient rigidity to keep the
tube ends in the mass of concrete placed for the full period of placement.
Do not allow concrete to fall into the groundwater or drilling slurry during concrete placement. Cap each
delivery tube with a watertight cap or plug each tube above the slurry level with a tight-fitting moving plug
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that expels the slurry from the tubes as the tubes are charged with concrete. The caps or plugs must be
designed to release as the tubes are charged.
Extend each tremie tube to the bottom of the hole before charging the tube with concrete. After charging
the tube with concrete, induce the flow of concrete through the tube by slightly raising the discharge end.
During concrete placement:
1. Embed the tip of the delivery tube within 6 inches of the bottom of the hole until 10 feet of concrete
has been placed. Maintain embedment of the tip at least 10 feet below the top surface of the
concrete.
2. Do not rapidly raise or lower the delivery tube.
If temporary casing is used, remove temporary casing from the hole during concrete placement. Maintain
the concrete within the casing at the level required to prevent intrusion of groundwater, slurry, or soil, in
the concrete but not less than 5 feet above the bottom of the casing until you reach the limits of concrete
placement. Withdrawal of the casing must not cause contamination of the concrete with slurry.
Remove scum, laitance, and slurry-contaminated concrete from the top of the pile. Dispose of material
resulting from placing concrete under slurry.
49-4.04 PAYMENT
Not Used

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

51 CONCRETE STRUCTURES
04-15-22
Add to the beginning of section 51-1.01C(1):
04-19-19

If ordered, submit concrete form design and materials data for each forming system.

Replace section 51-1.01C(5) with:
04-17-20

51-1.01C(5) Drill and Bond Dowel—Chemical Adhesive
For each lot or batch of chemical adhesive used for drill and bond dowel chemical-adhesive systems,
submit the following:
1. Certificate of compliance, including the material name and lot or batch number
2. Manufacturer's installation procedures, including the minimum cure time
3. SDS
For each chemical adhesive, submit 1 test sample for every 100 cartridges or fraction thereof to be used.
The test sample must consist of 1 cartridge of chemical adhesive, 1 mixing nozzle, and 1 retaining nut.
Submit test samples to METS at least 25 days before use.
Each test sample must clearly and permanently show the following:
1.
2.
3.
4.
5.
6.
7.
8.

Manufacturer's name
Material name
Lot or batch number
Expiration date
Evaluation report number
Directions for use
Storage requirements
Warnings or precautions required by State and federal laws and regulations
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Replace the 3rd paragraph of section 51-1.01D(3)(b)(ii) with:
04-16-21

Before the testing, clean the test area by sweeping and removing debris.

Add between the 4th and 5th paragraphs of section 51-1.01D(3)(b)(ii):
04-16-21

Concrete roadway surfaces on the bridge deck and approach slabs must comply with the following
smoothness requirements:
1. Profile trace having no high points over 0.02 foot
2. Profile count of 5 or less in any 100-foot section for portions within the traveled way
3. Surface not varying more than 0.02 foot from the lower edge of a 12-foot-long straightedge placed
transversely to traffic

04-16-21

Delete the 6th paragraph of section 51-1.01D(3)(b)(ii).
Replace the 1st paragraph of section 51-1.01D(3)(b)(iii) with:
10-15-21

After deck surfaces and approach slabs have been textured, the Engineer performs friction testing of the
concrete surfaces under California Test 342. Allow 25 days for the Department to schedule for coefficient
of friction testing.

Add to the end of section 51-1.01D(3):
04-17-20

51-1.01D(3)(c) Drill and Bond Dowel—Chemical Adhesive
The Department will verify the chemical adhesive used in the drill and bond dowel chemical adhesive
system is chemically consistent with the chemical adhesive material on the Authorized Materials List.

Add to the end of section 51-1.02B:
10-18-19

Concrete for concrete bridge decks or PCC deck overlays must contain:
1. Polymer fibers. Each cubic yard of concrete must contain at least 1 pound of microfibers and at least
3 pounds of macrofibers.
2. Shrinkage reducing admixture. Each cubic yard of concrete must contain at least 3/4 gallon of a
shrinkage reducing admixture. If you use the maximum dosage rate shown on the Authorized Material
List for the shrinkage reducing admixture, your submitted shrinkage test data does not need to meet
the shrinkage limitation specified in section 90-1.02A.

Replace section 51-1.02D with:
04-17-20

51-1.02D Rapid Strength Concrete
For bridge decks or PCC deck overlays:
1. RSC must have a minimum 28-day compressive strength of 4,500 psi
2. RSC must contain at least 675 pounds of cementitious material per cubic yard
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10-16-20

3. If your RSC shrinkage test results are 0.024 percent or less without the use of a shrinkage reducing
admixture:
04-17-20

3.1
Use of shrinkage reducing admixture is not required
3.2
Fibers are not required
4. If you use the maximum dosage rate shown on the Authorized Material List for shrinkage reducing
admixture, your shrinkage test results must be 0.032 percent or less
RSC must have a minimum 28-day compressive strength of 4,000 psi.
If you use chemical admixtures or SCMs, the same proportions must be used when testing.
If you use aggregate that is not on the Authorized Material List for innocuous aggregate, the cement in
your proposed mix design must comply with one of the following:
1. Any hydraulic cement, with or without any proposed SCM, must have an expansion ratio of less than
0.10 percent when tested with glass aggregate under ASTM C1260. Test specimens must be
prepared using proportions of ingredients under ASTM C441.
2. For Portland cement, the quantity of SCM in your proposed mix design must satisfy equation 1 of
section 90-1.02B(3).
The specifications for a reduction in the operating range and contract compliance for cleanness value and
sand equivalent specified in section 90-1.02C(2) and section 90-1.02C(3) for aggregate, do not apply to
RSC used for a bridge element.

Replace the 1st paragraph of section 51-1.02G with:
10-15-21

Grout must consist of portland cement or portland limestone cement and water, with a water content of at
most 4 gallons per 94 pounds of cement.

Replace the 1st paragraph of section 51-1.02H with:
04-17-20

Chemical adhesives for bonding dowels must be on the Authorized Material List for chemical adhesives
and must be appropriate for the installation conditions of the project.

10-18-19

Delete the 5th paragraph of section 51-1.03C(2)(b).
Replace section 51-1.03D(2) with:
10-16-20

51-1.03D(2) Concrete Bridge Decks and Diaphragms
For decks on structural steel, install cross frames the entire width of the bridge before placing the deck
concrete.
For concrete decks placed on bridges composed of continuous steel girders, place the portion of deck
over the supports last.
For bridges composed of simple span PC concrete girders made continuous, place the deck (1) at least 5
days after placing the intermediate diaphragms or (2) after intermediate diaphragm concrete has attained
a concrete compressive strength of at least 3,000 psi. Place end diaphragms with the portion of the deck
over the supports last.
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For bridges composed of simple span PC concrete girders not made continuous, place the deck (1) at
least 5 days after placing the intermediate and end diaphragms or (2) after diaphragm concrete has
attained a concrete compressive strength of at least 3,000 psi.
Deck closure pours must comply with the following:
1. During primary deck placement and for at least 24 hours after completing the deck placement,
reinforcing steel protruding into the closure space must be free from any connection to reinforcing
steel, concrete, forms, or other attachments of the adjacent structure.
2. Closure pour forms must be supported from the superstructure on both sides of the closure space.

Replace the 1st paragraph of section 51-1.03E(1) with:
10-16-20

Where shown, paint the structure name, bridge number, year constructed, and other bridge identification
information. Painting concrete must comply with section 78-4.03C(3).
Bridge identification on the bridge barrier must comply with section 83-1.03D.
Bridge identification on the bridge substructure must be (1) painted at each structure approach facing and
(2) visible to approaching traffic. At bents or piers, paint identification 10 feet above roadway finish grade
elevation or water surface elevation.

Add to the end of section 51-1.03E(1):
04-17-20

Repair rejected holes, that will not be encased in concrete, with bonding material complying with section
51-1.02C.

Replace the 2nd paragraph of section 51-1.03E(3) with:
04-17-20

If reinforcement is encountered during drilling before the specified depth is attained, notify the Engineer.
Unless coring through the reinforcement is authorized. Drill a new hole adjacent to the rejected hole to the
depth shown.

Replace section 51-1.03E(5) with:
04-17-20

51-1.03E(5) Drill and Bond Dowel—Chemical Adhesive
Install dowels for the drill and bond dowel chemical adhesive system under the manufacturer's
instructions. When installing dowels in new concrete, install after the concrete has cured for at least 28
days.
Drill the holes without damaging the adjacent concrete. Remove all loose dust and concrete particles from
the hole and protect the hole from deleterious materials until the anchor is installed.
If reinforcement is encountered during drilling before the specified depth is attained, notify the Engineer.
Unless coring through the reinforcement is authorized. Drill a new hole adjacent to the rejected hole to the
depth shown.
Immediately after inserting the dowel into the chemical adhesive, support the dowel as necessary to
prevent movement until the chemical adhesive has cured the minimum time specified in the
manufacturer's instructions. Dowels must not be adjusted by bending. The adhesive must be fully cured
before the dowel is put into service.
Replace dowels that fail to bond or are damaged.
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Replace section 51-1.03F(4) with:
10-15-21

51-1.03F(4) Class 2 Surface Finish
Where a Class 2 surface finish is described:
1. Apply an ordinary surface finish to the concrete surface.
2. Abrasive blast the surface to a rough texture and then thoroughly wash the surface with water.
3. Pneumatically apply a mortar coat approximately 1/4 inch thick in at least 2 passes to the damp
surface. The coating must firmly bond to the concrete surface.
The mortar coat must consist of either (1) sand, portland cement or portland limestone cement, and
water, mechanically mixed before entering the nozzle or (2) premixed sand and cement, with water added
before leaving the nozzle. The proportion of cement to sand must be at least 1 to 4. Use sand with a
grading suitable for the work.
You may substitute cementitious material complying with section 90 for portland cement or portland
limestone cement. You may use admixtures specified in section 90 if authorized.
Do not mortar coat areas where bridge name or other designations are to be painted.
The coating surface must be (1) uniform without unsightly bulges, depressions, or other imperfections and
(2) as left by the nozzle. Protect the coating from damage and keep it damp for 3 days after placing.
Remove and replace loose areas of coating.
Where a Class 2 surface finish is described for a pedestrian undercrossing, use silica sand and white
portland cement or white portland limestone cement.

Replace the 2nd paragraph of section 51-1.03H with:
10-18-19

Cure the top surface of bridge decks by (1) misting and (2) the water method using a curing medium
under section 90-1.03B(2). After strike-off, immediately and continuously mist the deck with an atomizing
nozzle that forms a mist and not a spray. Continue misting until the curing medium has been placed and
the application of water for the water method has started. At the end of the curing period, remove the
curing medium and apply curing compound on the top surface of the bridge deck during the same work
shift under section 90-1.03B(3). The curing compound must be curing compound no. 1.

10-18-19

Delete the 4th paragraph of section 51-1.03H.
Add to section 51-1.03:
10-19-18

51-1.03J Temporary Decking
If you are unable to complete bridge reconstruction activities before the bridge is to be opened to traffic,
furnish and maintain temporary decking under section 48-4 until that portion of the work is complete.

Add to the end of section 51-2.01A(1):
10-18-19

The specifications for (1) shrinkage in section 90-1.02A, (2) shrinkage reducing chemical admixture in
section 51-1.02B, and (3) polymer fibers in section 51-1.02B do not apply to concrete used to fill blockedout recesses for joint seal assemblies.
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Replace section 51-2.02B with:
04-16-21

51-2.02B Type A and AL Joint Seals
51-2.02B(1) General
51-2.02B(1)(a) Summary
Section 51-2.02B includes specifications for installing Type A and AL joint seals.
Type A and AL joint seals consist of field-mixed silicone sealant placed in grooves in the concrete.
51-2.02B(1)(b) Definitions
Reserved
51-2.02B(1)(c) Submittals
At least 15 days before delivery to the job site, submit a certificate of compliance, SDS, and
manufacturer’s instructions for:
1. Storing and installing:
1.1. Joint seals.
1.2. Backer rods. Include manufacturer data sheet verifying compatibility with the joint sealant.
2. Storing and applying primer, if required by the manufacturer.
51-2.02B(1)(d) Quality Assurance
Reserved
51-2.02B(2) Materials
Reserved
51-2.02B(2)(b) Type A and AL Joint Seal
Type A and AL joint seals must be on the Authorized Materials List for type A and AL joint seals.
Label sealant containers or provide identification tickets for tanks of 2-component material. Include the
following:
1.
2.
3.
4.

Material designation
Lot number
Manufacturer's name
Date of manufacture and expiration

51-2.02B(2)(c) Backer Rods
Polyethylene foam or rod stock for retaining sealant must be commercial quality with a continuous,
impervious glazed surface.
51-2.02B(3) Construction
51-2.02B(3)(a) General
Do not use sealant or adhesive that has skinned over or cannot be redispersed by hand stirring.
Do not use liquid components that have been exposed to air for more than 24 hours.
Abrasive blast clean joints and remove foreign material with high-pressure air immediately before
installing seals. Protect waterstops during cleaning.
Joint surfaces must be surface dry when seals are installed.
Place the sealant using equipment that mixes and extrudes the sealant into the joint. The equipment and
the sealant placement must be as recommended by the sealant manufacturer.
51-2.02B(3)(b) Type A Seal Preparation
For Type A joint seals, do not start cutting grooves until joint material is delivered to the job site.
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Concrete saws for cutting grooves in the concrete must have diamond blades with a minimum thickness
of 3/16 inch. Cut both sides of the groove simultaneously for a minimum 1st pass depth of 2 inches. The
completed groove must have:
1. Top width within 1/8 inch of the width shown or ordered
2. Bottom width not varying from the top width by more than 1/16 inch for each 2 inches of depth
3. Uniform width and depth
Cutting grooves in existing decks includes cutting any conflicting reinforcing steel.
Saw cutting grooves is not required at the following locations:
1. Joints armored with metal
2. Joints in curbs, sidewalks, barriers, and railings, if grooves are formed to the required dimensions
3. Existing joints where Type A seals are to be installed
Remove all material from the deck joint to the bottom of the saw cut. Remove foreign material from joints
in curbs, sidewalks, barriers, railings, and deck slab overhangs.
Repair spalls, fractures, or voids in the grooved surface at least 64 hours before installing the joint seal.
Bevel the lips of saw cuts by grinding.
The Engineer may order you to saw cut grooves at existing joints to be sealed with a Type A joint seal.
This work is change order work.
51-2.02B(3)(c) Type AL Seal Preparation
For Type AL joint seals, remove expanded polystyrene and foreign material to the depth of the joint seal.
Grind or edge the lip of the joint.
51-2.02B(4) Payment
Not Used

Replace the 2nd paragraph of section 51-4.01C(1) with:
04-19-19

For PC PS concrete girders and deck panels, submit an erection work plan. The work plan must be
signed by an engineer who is registered as a civil engineer in the State and include procedures, details,
and sequences for:
1.
2.
3.
4.

Unloading
Lifting
Erecting
Temporary bracing installation

Replace the 1st paragraph of section 51-4.01C(2)(a) with:
04-19-19

Submit shop drawings for PC concrete members to the OSD Documents Unit unless otherwise specified.

Replace Reserved in section 51-4.01C(2)(e) with:
04-19-19

For PC deck panels, shop drawings must include:
1.
2.
3.
4.
5.

Panel materials, shapes, and dimensions.
Deck panel layout identifying the locations of each panel.
Reinforcing, joint, and connection details.
Complete details of the methods, materials, and equipment used in prestressing and precasting work.
Type of texture and method of forming the textured finish.
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6. Methods and details for lifting, bracing, and erection.
7. Method of support and grade adjustment.
8. Methods of sealing against concrete leaks.

Replace the 2nd paragraph of section 51-4.02B with:
04-19-19

Handle, store, transport, and erect PC members in a position such that the points of support and
directions of the reactions with respect to the member are approximately the same as when the member
is in its final position.

Replace Reserved in section 51-4.02D(7) with:
04-19-19

Clearly label the top surface of each panel with the word TOP as shown on the deck panel layout using
waterproof paint or other authorized means.
Apply a coarse texture to at least 90 percent of the deck panel top surface area by brooming with a stiff
bristled broom or by other suitable devices that results in uniform scoring parallel with the prestressing
strands. The top surface texture must have a maximum 1/8-inch texture.
Each camber strip must:
1.
2.
3.
4.

Consist of high density expanded polystyrene with a minimum compressive strength of 55 psi.
Consist of a single layer and extend continuously under each deck panel.
Achieve a height that accounts for roadway profile, cross slope, and girder camber.
Have 1/4-inch v-notches or 1/2 by 1/2-inch slots cut into the top surface on 4-foot centers.

Camber strip dimensions must comply with the following table:
Polystyrene Camber Strip Dimensions
Height (H)
Width (W)
(inches)
(inches)
1 to 2.5
1.5
Greater than 2.5 and less than or equal to 3.5
1.75
Greater than 3.5 and less than or equal to 4
2

Chemical adhesive must be suitable for use with concrete and polystyrene.
For the concrete deck pour, the aggregate must comply with the 1/2-inch maximum or the 3/8-inch
maximum combined aggregate gradation specified in section 90-1.02C(4)(d).

Add between the 5th and 6th paragraphs of section 51-4.03B:
10-19-18

Erect steel or PC girders onto the supporting concrete, such as bent caps or abutments, after the
concrete attains a compressive strength of 2,880 psi or 80 percent of the specified strength, whichever is
greater.

Replace Reserved in section 51-4.03G with:
04-19-19

Construct the deck panel system in the following sequence:
1. After girders and diaphragms are in place, place each polystyrene camber strip along the top of each
girder. Apply a continuous bead of chemical adhesive to the top and bottom of each camber strip to
prevent gaps between the camber strip and concrete members.
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2. Place each deck panel as shown on the deck panel layout such that each panel bears uniformly on
the camber strips.
3. Abrasive blast clean deck panel and girder surfaces before placing deck reinforcement. Remove all
surface laitance, curing compound, and other foreign materials. Thoroughly clean under the edges of
each panel to ensure removal of construction debris before the stage 1 deck pour.
4. Place deck reinforcement.
5. Place deck concrete in a two-stage continuous pour:
5.1. Place and vibrate stage 1 concrete over the girders by completely filling the area between the
camber strips in from 15 to 30 feet longitudinal sections ahead of the stage 2 concrete deck
pour. Check slots or holes in camber strips to ensure removal of air voids and full consolidation
during concrete placement.
5.2. Place stage 2 concrete deck over stage 1 concrete and deck panels as to not result in a cold
joint between the two stages.
If required, install temporary bracing between the ends of each deck panel to prevent transverse panel
movement that could lead to loss of bearing on the camber strips.
Loads placed on deck panels during construction must not exceed 50 psf.

Replace the row for Apparent elongation in the table in the 2nd paragraph of section 51-5.02B
with:
04-19-19

Apparent elongation (max, percent)

ASTM D4632

35

Replace the 1st paragraph of section 51-5.02F with:
04-15-22

Steel components of abutment ties must comply with section 75-1.

Replace the 3rd paragraph of section 51-5.02F with:
04-15-22

Steel angles, plates, and bars at concrete barrier joints must comply with section 75-1.

Replace section 51-8 with:
10-15-21

51-8 HINGE TRANSVERSE SHEAR KEY
51-8.01 GENERAL
Section 51-8 includes specifications for fabricating hinge transverse shear keys.
51-8.02 MATERIALS
Hinge transverse shear keys must consist of HSS tubular section, HS threaded rods, nuts, washers,
angles, mechanical expansion anchors, building paper, polyethylene, and thread-locking system.
04-15-22

HSS tubular section must comply with the specifications for steel structural tubing in section 55-1.02D(1).
10-15-21

HS threaded rods, nuts, and washers must comply with section 55-1.02D(1).
Angles must comply with section 55-1.02D(3).
Mechanical expansion anchors must comply with section 75-3.02C.
Building paper must be commercial-quality, 30-pound asphalt felt.
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Polyethylene must have a compressive strength of at least 10 psi with a deflection between 5 percent and
15 percent when tested under ASTM D3575, Suffix B.
Thread-locking systems must comply with section 75-3.02B.
Galvanize under section 75-1.02B. After galvanizing, alterations resulting in new exposed surfaces,
including holes or cut ends, must be coated as specified for repairing damaged galvanized surfaces
under section 75-1.02B.
51-8.03 CONSTRUCTION
Not Used
51-8.04 PAYMENT
Not Used

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

52 REINFORCEMENT
10-15-21
Replace the definition for affected zone of section 52-1.01B with:
10-16-20

Any weld and the greater of 1 inch or 1 bar diameter adjacent to the weld, or portion of the reinforcing bar
where any properties of the bar, including the physical, metallurgical, or material characteristics, have
been changed by either:
1. Fabrication or installation of a splice
2. Manufacturing process for headed bar reinforcement

Add to section 52-1.01B:
10-16-20

group: Set of 5 or fewer consecutive lots after the 1st lot.

Replace the 2nd paragraph of section 52-1.01C(3) with:
10-16-20

Submit the following:
1. Copy of the certified mill test report for each heat and size of reinforcing steel showing:
1.1. Physical and chemical analysis
1.2. Manufacturing location
2. Two copies of a list of all reinforcement before starting reinforcement placement

Replace the 1st paragraph of section 52-1.02B with:
10-16-20

Reinforcing bars must be deformed bars complying with ASTM A706/A706M, Grade 60, except you may
use:
1. Deformed bars complying with ASTM A615/A615M, Grade 60, in:
1.1. Junction structures
1.2. Sign and signal foundations
1.3. Minor structures
1.4. Mechanically-stabilized-embankment concrete panels
2. Deformed or plain bars complying with ASTM A615/A615M, Grade 40 or 60, in:
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2.1.

Slope and channel paving

2.2.

Concrete barrier Type 60

10-15-21
10-16-20

3. Plain bars for spiral or hoop reinforcement in structures and concrete piles

Add to the list in the 2nd paragraph of section 52-1.02B:
10-16-20

10. Drainage inlets

Replace section 52-1.02E with:
04-17-20

52-1.02E Dowels
52-1.02E(1) General
Reinforcing steel dowels must be deformed bars complying with section 52-1.02B.
Threaded rods used as dowels must comply with section 75-1.02A.
52-1.02E(2) Dowels for Drill and Bond Dowel—Chemical Adhesive
Dowels for drill and bond dowel chemical-adhesive systems must be one of the following:
1. Threaded rods complying with ASTM F1554, Grade 36
2. Deformed bar reinforcement complying with section 52-1.02B
3. Stainless steel reinforcement complying with ASTM A955/A955M, Grade 60, UNS Designation
S31653, S32304, S32205, or S31803

Replace the 2nd paragraph of section 52-2.02A(3)(c) with:
10-16-20

Submit a certificate of compliance for the patching material and one of the following:
1. Certification that the patching material is compatible with the epoxy powder to be used.
2. Copy of the patching material container label showing the patching material is compatible with the
epoxy powder to be used.

10-16-20

Delete the 3rd paragraph of section 52-2.02A(3)(c).
Replace the 1st paragraph of section 52-2.02A(4)(b) with:
10-16-20

Test samples must comply with the requirements for coating thickness specified in ASTM A775/A775M
for bar reinforcement or ASTM A884/A884M Class A, Type 1 for wire reinforcement, as follows:
1. If both test samples comply with the requirements, the Department accepts all epoxy-coated
reinforcement represented by the test.
2. If both test samples do not comply with the requirements, the Department performs 1 additional test
on the reinforcement of the same size from the same shipment. This additional test consists of testing
2 test samples, randomly selected by the Engineer, for coating thickness. If both test samples do not
comply with the specified requirements, the Department rejects all epoxy-coated reinforcement
represented by the test.
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Replace the 1st paragraph of section 52-2.03A(4)(b) with:
10-16-20

Test samples must comply with the requirements for coating thickness specified in ASTM A934/A934M
for bar reinforcement or ASTM A884/A884M Class A, Type 2 for wire reinforcement, as follows:
1. If both test samples comply with the requirements, the Department accepts all epoxy-coated
reinforcement represented by the test.
2. If both test samples do not comply with the requirements, the Department performs 1 additional test
on the reinforcement of the same size from the same shipment. This additional test consists of testing
2 test samples, randomly selected by the Engineer, for coating thickness. If both test samples do not
comply with the specified requirements, the Department rejects all epoxy-coated reinforcement
represented by the test.

Replace the 2nd paragraph of section 52-5.01D(3) with:
10-16-20

After receiving notification that lots are ready for QC testing, the Engineer randomly selects department
acceptance test samples and places tamper-proof markings or seals on the test samples. Test samples
must be removed from:
1. First QC lot
2. Each subsequent group of QC lots

Replace the introductory clause in the 2nd paragraph of section 52-5.01D(4)(b) with:
10-16-20

Headed bar reinforcement test samples are tested for necking under Necking Option I as specified in CT
670 and tensile tested:

Replace the 2nd paragraph of section 52-5.02 with:
10-16-20

At fracture, headed bar reinforcement must comply with:
1. Tensile requirements of ASTM A970/A970M, Class A.
2. Necking requirements under CT 670 by showing signs of visible necking in the reinforcing bar. The
visible necking must be located outside the affected zone.

Replace section 52-6.01B with:
10-16-20

52-6.01B Definitions
Reserved

Replace item 10.2. in the list in the 2nd paragraph of section 52-6.01C(4)(b) with:
10-16-20

10.2. Strain measured on the side without the fracture

Replace item 6 in the list in the 1st paragraph of section 52-6.01C(6)(c) with:
10-16-20

6. Manufacturer's QC Process Manual that details the production process and the frequency of QC
measures
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Replace the 2nd and 3rd paragraphs of section 52-6.01D(2)(b) with:
10-16-20

Each operator must prepare 4 prequalification splice test samples for each bar size of each splice coupler
model type and position to be used.
Splice test samples for operator and procedure prequalification must have been prepared and tested no
more than 2 years before the submittal of the splice prequalification report.

Replace the 1st paragraph of section 52-6.01D(3)(b) with:
10-16-20

After completing the ultimate butt splices in a lot, including any required epoxy coating, notify the
Engineer that the splices are ready for testing. The Engineer selects splice test samples at the job site or
PC plant. For hoops, the Engineer selects splice test samples from the completed lot at the job site, PC
plant, or fabrication plant.

Replace the 4th paragraph of section 52-6.01D(4)(b)(iv) with:
10-16-20

For splices made vertically at the jobsite in or above their final positions for bar reinforcement of columns
or CIP concrete piles, you may prepare test samples as specified for service splice test samples in
section 52-6.01D(4)(b)(iii) if authorized. Test the splice test samples as specified for ultimate butt splice
test samples.

Replace the 1st paragraph of section 52-6.01D(5) with:
10-16-20

The Department tests and accepts service splices and ultimate butt splices as specified for QC testing in
section 52-6.01D(4).

Replace the 3rd paragraph of section 52-6.02B(1) with:
10-16-20

Mechanical couplers must be on the Authorized Material List for steel reinforcing couplers. Resistance
welding fabricators must be on the Authorized Material List for resistance welding fabricators.

Replace the introductory clause in the 3rd paragraph of section 52-6.03B with:
10-16-20

For uncoated and galvanized reinforcing bars complying with ASTM A615/A615M, Grade 60, ASTM
A706/A706M, ASTM A1035/A1035M, or ASTM A767/A767M, Class 1, the length of lap splices must be at
least:

Replace the introductory clause in the 4th paragraph of section 52-6.03B with:
10-16-20

For epoxy-coated reinforcing bars and alternatives to epoxy-coated reinforcing bars complying with ASTM
A775/A775M, ASTM A934/A934M, or ASTM A1055/A1055M, the length of lap splices must be at least:
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Replace the 3rd through 5th paragraphs of section 52-6.03C(4) with:
10-16-20

Make butt welds with multiple weld passes without an appreciable weaving motion using a stringer bead
having a width at most 2.5 times the diameter of the electrode when using shielded metal arc welding.
Remove slag between each weld pass. Weld reinforcement must not exceed 0.16 inch in convexity.
Electrodes for welding must have a minimum CVN impact value of 20 ft-lb at 0 degrees F.
For welding of bars complying with ASTM A 615/A 615M, Grade 40 or 60, the requirements of Table 7.2
of AWS D1.4 are superseded by the following: The minimum preheat and interpass temperatures must be
400 degrees F for Grade 40 bars and 600 degrees F for Grade 60 bars. Immediately after completing the
welding, cover at least 6 inches of the bar on each side of the splice with insulated wrapping to control the
rate of cooling. The insulated wrapping must remain in place until the bar has cooled below 200 degrees
F.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

53 SHOTCRETE
10-18-19
Replace the 1st paragraph of section 53-1.01A with:
10-18-19

Section 53-1 includes general specifications for applying shotcrete.

Replace section 53-1.01B with:
10-18-19

53-1.01B Definitions
shotcrete: Concrete pneumatically projected at high velocity onto a surface to achieve compaction.
dry-mix shotcrete: Dry aggregates and cementitious materials are mixed before entering the delivery
hose. Mixing water is added at the nozzle.
wet-mix shotcrete: Dry aggregates, cementitious materials, and water are mixed before entering the
delivery hose. If used, accelerator may be added at the nozzle.
rebound: Aggregate coated with cement paste that ricochets away from the surface against which the
shotcrete is being applied.

Replace Reserved in section 53-1.01D with:
10-18-19

Air pressure and shotcrete supply at the nozzle must be uniform and provide a steady, continuous flow of
shotcrete. Inspect nozzles and nozzle body components before each work shift. Replace nozzles and
components under the manufacturer's instructions.

Replace the introductory clause to the list in the 2nd paragraph of section 53-1.02 with:
10-18-19

For dry-mix shotcrete:

Replace the introductory clause to the list in the 3rd paragraph of section 53-1.02 with:
10-18-19

For wet-mix shotcrete:
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Replace the 1st sentence in item 2 in the list in the 3rd paragraph of section 53-1.02 with:
10-18-19

2. You may substitute a maximum of 40 percent coarse aggregate for the fine aggregate.

Replace section 53-1.03B with:
10-18-19

53-1.03B Preparing Receiving Surfaces
Evenly grade the receiving surface before applying shotcrete. No point on the graded slope may be
above the slope plane shown.
Thoroughly compact the receiving surface. The receiving surface must contain enough moisture to
provide a firm foundation and prevent excess absorption of water from the shotcrete. The receiving
surface must be free of surface water.
Forms must comply with section 51-1.03C(2). Reinforce, secure, and brace forms to maintain form
alignment against distortion from shotcrete operations. Install and maintain alignment control means at
corners or offsets not established by forms or shotcrete operations.
Use ground wires to establish thickness, surface planes, and finish lines. Use temporary coverings to
protect adjacent surfaces from the nozzle stream.

Replace section 53-1.03C with:
10-18-19

53-1.03C Applying Shotcrete
Dry-mix or wet-mix shotcrete must be applied by the nozzle.
Apply shotcrete using small circular motions of the nozzle while building the required thickness. Direct the
nozzle perpendicular to the receiving surface with the nozzle held at such a distance to produce
maximum consolidation and full encapsulation of the reinforcement. Shotcrete must completely encase
reinforcement and other obstructions.
Apply shotcrete first in corners, voids, and areas where rebound or overspray cannot easily escape. Do
not incorporate rebound or overspray in the work.
Before applying subsequent layers of shotcrete:
1. Allow shotcrete to stiffen sufficiently. Remove hardened overspray and rebound from adjacent
surfaces, including exposed reinforcement.
2. Use a cutting rod, compressed air blowpipe, or other authorized methods to remove all loose
material, overspray, laitance, or other deleterious materials that may compromise the bond of the
subsequent layers of shotcrete.
3. Bring the receiving surface to a saturated surface-dry condition immediately before applying
subsequent layer.
For dry-mix shotcrete:
1. Adjust air volume, material feed volume, and distance of the nozzle from the work as necessary to
encase reinforcement.
2. Maintain uniform water pressure at the nozzle of at least 15 psi greater than the air pressure at the
machine.
3. Do not use aggregate and cementitious materials that have been mixed for more than 45 minutes.
For wet-mix shotcrete:
1. Transport shotcrete under section 90-1.02G(3).
2. Apply ground wires at approximately 7-foot centers.
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3. Select a slump range that will effectively encapsulate reinforcement within the work but not cause
shotcrete to sag or slough during application.

Replace section 53-1.03D with:
10-18-19

53-1.03D Finishing Shotcrete
Apply shotcrete to the line and grade shown. Leave finished shotcrete surface as gun finish unless
otherwise described.
Do not initiate cutting or finishing until the shotcrete has set sufficiently to avoid sloughing or sagging. The
finished surface must be smooth and uniform for the type of work involved.
Remove and replace loose areas of shotcrete.
Cure shotcrete for at least 7 days by any of the methods specified in section 90-1.03B. If the curing
compound method is used for a gun or roughened surface, apply the curing compound at twice the
specified rate. If you add a coloring agent to the shotcrete and you use the curing compound method for
curing the shotcrete, use curing compound no. 6.
Protect shotcrete under section 90-1.03C.

Replace the 2nd paragraph of section 53-1.04 with:
10-18-19

The Department does not pay for shotcrete applied outside the dimensions shown or to fill low areas of
receiving surfaces.

Replace the paragraph of section 53-2.01A with:
10-18-19

Section 53-2 includes specifications for applying structural shotcrete. Structural shotcrete must be applied
using wet-mix shotcrete.

Replace qualifications in item 1.1 in the list in the 1st paragraph of section 53-2.01C with:
10-18-19

certifications
Replace the paragraph of section 53-2.01D(2) with:
10-18-19

Nozzlemen performing the work must hold current ACI CPP 660.1-17 certification as a nozzleman for
wet-mix shotcrete. Nozzlemen performing overhead shotcrete work must hold current qualifying ACI CPP
660.1-17 certification in the overhead shooting orientation for wet-mix shotcrete.

Replace the 2nd paragraph of section 53-2.01D(3) with:
10-18-19

Each nozzleman performing the work must construct 1 unreinforced test panel and 1 reinforced test panel
for each proposed mix design. The test panel orientation must match the orientation of the work.
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Replace the 1st sentence in the 1st paragraph of section 53-2.01D(4)(b) with:
10-18-19

Obtain at least four 3-inch-diameter test cores from each 50 cu yd, or portion thereof, of shotcrete
applied.

Add between the 1st and 2nd paragraphs of section 53-2.01D(4)(b):
10-19-18

For soil nail walls, do not core through waler bars.

Replace section 53-2.02 with:
10-18-19

53-2.02 MATERIALS
Shotcrete must comply with the specifications for concrete in section 90-1.
Shotcrete must have a minimum compressive strength of 3,600 psi, unless otherwise described.
Mortar and alternative filler material must comply with section 60-3.05B(2).

10-18-19

Delete the 2nd paragraph of section 53-2.03.
Add between the 3rd and 4th paragraphs of section 53-2.03:
10-18-19

Before applying shotcrete, reinforcement must be:
1. Free from loose rust, oil, curing compound, overspray, or other material deleterious to the bond
between concrete and steel.
2. Lapped separated by one of the following:
2.1. Three times the diameter of the largest reinforcing bar.
2.2. Three times the maximum size aggregate.
2.3. Two inches, whichever is least, unless otherwise specified. Lapped bars must be in the same
plane and parallel to the shooting direction.
3. Securely tied to minimize movement or vibration.
The temperature of reinforcement and receiving surfaces must be below 90 degrees F before applying
shotcrete.
Apply the wet-mix shotcrete continuously removing accumulations of rebound and overspray using a
compressed air blowpipe. Ensure the nozzleman and the blowpipe operator work together and the
nozzleman does not get ahead of the blowpipe operator.

10-18-19

Delete the 4th paragraph of section 53-2.03.
Replace the 7th paragraph of section 53-2.03 with:
10-18-19

If a finish coat is used, clean the surface before applying the finish coat. Wash receiving surface with an
air-water blast to remove all loose material, laitance, overspray, or other material that may compromise
the bond of subsequent layers of shotcrete.
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10-18-19

Delete the 8th paragraph of section 53-2.03.
Replace the 12th paragraph of section 53-2.03 with:
10-18-19

After removing field QC test cores, fill the holes with mortar or alternative filler material. If using mortar,
apply mortar under section 51-1.03E(2). If using an alternative filler material, apply a bonding epoxy
before placing the filler material. Apply the alternative filler material under the manufacturer's instructions.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

55 STEEL STRUCTURES
04-16-21
Replace the introductory clause in the 2nd paragraph of section 55-1.02E(7)(a) with:
04-16-21

Replace Table 4.2 of AWS D1.5 with the following table:

Replace the 3rd paragraph of section 55-1.02E(7)(a) with:
10-16-20

Dimensional details and workmanship for welded joints in tubular and pipe connections must comply with
clause 10 of AWS D1.1.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

56 OVERHEAD SIGN STRUCTURES, STANDARDS, AND POLES
10-15-21
Replace section 56-1.01D(2)(b)(i) with:
04-19-19

56-1.01D(2)(b)(i) General
Perform NDT of steel members under AWS D1.1 and the requirements shown in the following tables:
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Nondestructive Testing for Steel Standards and Poles
Weld location
Circumferential splices
around the perimeter of
tubular sections, poles,
and arms
Longitudinal seam
Longitudinal seam within 6
inches of a circumferential
weld
Welds attaching base
plates, flange plates, pole
plates, or mast arm plates
to poles or arm tubes

Weld type
CJP groove weld with
backing ring

Minimum required NDT
100% UT or RT

CJP or PJP groove
weld
CJP groove weld

Random 25% MT

CJP groove weld with
backing ring and
reinforcing fillet
External (top) fillet
weld for socket-type
connections
Fillet and PJP welds

t≥ 1/4 inch: 100% UT and 100% MT
t< 1/4 inch: 100% MT after final weld
pass

Hand holes and other
appurtenances
Longitudinal seam on the CJP groove weld
telescopic female end,
designated slip-fit length
plus 6 inches
NOTE: t = pole or arm thickness

100% UT or RT

100% MT
MT full length on random 25% of all
standards and poles
100% UT or RT
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Nondestructive Testing for Overhead Sign Structures
Weld location
Base plate to post
Base plate to gusset plate
Circumferential splices of pipe
or tubular sections
Split post filler plate welds
Longitudinal seam weld for
pipe posts

Weld type
CJP groove weld
with backing ring
and reinforcing fillet
CJP groove weld
CJP groove weld
with backing ring
CJP groove weld
with backing bar
CJP groove weld
PJP groove weld
CJP groove weld
with backing bar
Fillet weld

Chord angle splice weld

Truss vertical, diagonal, and
wind angles to chord angles
Upper junction plate to chord
Fillet weld
(cantilever type truss)
Bolted field splice plates
CJP groove weld
(tubular frame type)
Cross beam connection plates
(lightweight extinguishable
Fillet weld
message sign)
Arm connection angles
(lightweight extinguishable
Fillet weld
message sign)
Mast arm to arm plate
CJP groove weld
(lightweight extinguishable
with backing ring
message sign)
Post angle to post (lightweight Fillet weld
extinguishable message sign)
Hand holes and other
Fillet and PJP
appurtenances
welds
NOTE: t = pole or arm thickness

Minimum required NDT
100% UT and 100% MT
100% UT
100% UT or RT
100% UT or RT
t < 1/4 inch: 25% MT
t ≥ 1/4 inch: 25% UT or RT
Random 25% MT
100% UT or RT
Random 25% MT
Random 25% MT
100% UT and 100% MT

Random 25% MT

100% MT
t ≥ 1/4 inch: 100% UT and 100% MT
t < 1/4 inch: 100% MT after final weld
pass
100% MT
MT full length on random 25% of all
sign structures

Replace section 56-1.01D(2)(b)(ii) with:
04-19-19

56-1.01D(2)(b)(ii) Ultrasonic Testing
10-16-20

For UT of welded joints with any members less than 5/16-inch thick or tubular sections less than 24
inches in diameter, the acceptance and repair criteria must comply with Clause 10.26.1.1 of AWS D1.1.
10-15-21

When performing UT, use an authorized procedure under AWS D1.1, Annex O.
10-16-20

For UT of other welded joints, the acceptance and repair criteria must comply with Table 8.3 of AWS D1.1
for cyclically loaded nontubular connections.
04-16-21

After galvanization, perform additional inspection for toe cracks along the full length of all CJP groove
welds at multisided tube-to-transverse base plate connections using UT.
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Replace section 56-2 with:
04-16-21

56-2 OVERHEAD SIGN STRUCTURES
56-2.01 GENERAL
56-2.01A Summary
Section 56-2 includes specifications for constructing overhead sign structures.
Furnishing sign structures includes furnishing anchor bolt assemblies, removable sign panel frames, sign
structure hardware, and fabricated sign structures at the job site, ready for installation, including welding
and painting or galvanizing as required.
Installing sign structures includes installing anchor bolt assemblies, removable sign panel frames and
sign panels, and performing any welding and painting or galvanizing required during installation.
Types of overhead sign structures include:
1.
2.
3.
4.

Truss
Versatile truss
Bridge mounted
Tubular

56-2.01B Definitions
Reserved
56-2.01C Submittals
56-2.01C(1) General
Allow 30 days for the Department's review.
56-2.01C(2) Shop Drawings
Submit 2 copies of shop drawings for sign structures. Include:
1.
2.
3.
4.
5.
6.
7.
8.

Sign panel dimensions
Span lengths
Post heights
Anchorage layouts
Proposed splice locations
Snugging and tensioning pattern for anchor bolts and HS bolted connections
Details for permanent steel anchor bolt templates
Details of clips, eyes, or removable devices for preventing damage to the finished galvanized or
painted surfaces used for:
8.1. Securing the sign during shipping
8.2. Lifting and moving during erection

56-2.01C(3) Quality Control Program
Submit a QC program for sign structures. Include methods, equipment, and personnel to be used during
fabrication and installation.
Submit the QC program with the shop drawing submittal.
56-2.01D Quality Assurance
56-2.01D(1) General
Reserved
56-2.01D(2) Quality Control
56-2.01D(2)(a) General
Reserved
56-2.01D(2)(b) Nondestructive Testing
Reserved
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56-2.01D(2)(c) Walkway Safety Railing
The assembled and raised walkway safety railing must have less than 1 inch of wobble when a 50-lb
horizontal load is applied alternating each way at the top center of each railing section.
56-2.01D(3) Department Acceptance
The Department inspects structural materials for sign structures at the fabrication site. You must:
1. Notify the Engineer when the materials are delivered to the fabrication site
2. Allow at least 10 days after delivery of the material for inspection before starting fabrication
56-2.02 MATERIALS
56-2.02A General
Materials must comply with section 55.
Do not use weathering steel.
56-2.02B Bars, Plates, Shapes, and Structural Tubing
56-2.02B(1) General
Materials must comply with the requirements shown in the following table:
Structural Steel

Material
Bars and plates

Specification
ASTM A36/A36M; ASTM A709/A709M, Grade 36 or 50; ASTM
A572/A572M, Grade 42 or 50; or ASTM A1043/A1043M,
Grade 36 or 50
Bars and plates for overhead versatile ASTM A709/A709M, Grade 50; ASTM A1043/A1043M, Grade
truss
50; ASTM A572/A572M, Grade 50; or ASTM A945/A945M,
Grade 50
Other open shapes
ASTM A36/A36M; ASTM A709/A709M, Grade 36 or 50; ASTM
A992/A992M; ASTM A1043/A1043M, Grade 36 or 50; or
ASTM A529/A529M, Grade 50
Other open shapes for overhead
ASTM A709/A709M, Grade 50; ASTM A529/A529M, Grade
versatile truss
50; ASTM A572/A572M, Grade 50; ASTM A992/A992M;
ASTM A1043/A1043M, Grade 50; or ASTM A913/A913M,
Grade 50
Light fixture mounting channel must be continuous slot channel made from one of the following:
1. Steel complying with ASTM A1011/A1011M, Designation SS, Grade 33
2. Extruded aluminum of alloy 6063-T6 complying with ASTM B221 or B221M
Structural tubing and hollow structural sections must be structural steel complying with ASTM
A500/A500M, Grade B or ASTM A1085.
Surface flatness after galvanizing must comply with ASTM A6/A6M for the following:
1. Base plates that are to come in contact with concrete, mortar, or washers and leveling nuts
2. Plates in high-strength bolted connections
56-2.02B(2) Charpy V-notch Impact
10-15-21

Steel components over 1/2-inch thick must comply with the CVN testing requirements for ASTM
A709/A709M Grade 50 steel in section 55-1.02D(2) if they are shown as main tension members or are
welded to members shown as main tension members. For HSS shapes, the thickness is the nominal wall
thickness. For other shapes, the thickness is the largest of the nominal thicknesses of the member. HSS
members complying with ASTM A1085 are exempt from this requirement.
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04-16-21

56-2.02C Sheets
Sheets must be carbon steel complying with ASTM A1011/A1011M, Designation SS, Grade 33.
56-2.02D Bolted Connections
Bolts, nuts, and washers must comply with section 55-1.02D(1).
Components of HS bolts must comply with section 55 for high strength steel fastener assemblies unless
the bolts are shown to be snug tight. Bolts, nuts, and washers for HS bolts shown to be snug tight must
comply only with section 55-1.02D(1).
Anchor bolts must comply with ASTM F1554, Grade 55, weldable steel.
Use a permanent steel template to maintain the proper anchor bolt spacing.
Provide 1 top nut, 1 leveling nut, and 2 washers for the upper threaded portion of each anchor bolt.
56-2.02E Anchorages
Anchorages for bridge mounted sign structures must comply with the specifications for concrete
anchorage devices in section 75-3.
56-2.02F Pipe Posts
Pipe posts must be welded or seamless steel pipes. Spiral seam welds are not allowed. The maximum
ultimate tensile strength of pipe posts must not exceed 90 ksi. The maximum tensile yield strength of pipe
posts must not exceed 70 ksi. Pipe posts having a yield strength of 50 ksi or more must comply with the
Charpy V-Notch requirements in ASTM A1085/1085M.
Manufactured pipe posts must comply with one of the following:
1. API Specification 5L PSL2 Grades X52M or X52N, using nominal pipe sizes for threaded end pipe.
2. If the specified yield strength is 35 ksi or less:
2.1. ASTM A53/A53M, Grade B
2.2. ASTM A106/A106M, Grade B
2.3. ASTM A1085/A1085M, Grade A
2.4. API Specification 5L PSL1 or PSL2 Grades B, X42R or X42M, using nominal pipe sizes for
threaded end pipe
You may fabricate pipe posts from steel complying with one of the following:
1.
2.
3.
4.
5.

ASTM A572/A572M, Grade 50
ASTM A709/A709M, Grade 50
ASTM A1043/A1043M, Grade 50
ASTM A945/A945M, Grade 50
If the specified yield strength is 35 ksi or less:
5.1. ASTM A36/A36M
5.2. ASTM A709/A709M, Grade 36
5.3. ASTM A572/A572M, Grade 42
5.4. ASTM A1043/A1043M, Grade 36

56-2.02G Walkway Gratings
56-2.02G(1) General
Gratings must be the standard product of an established grating manufacturer.
56-2.02G(2) Steel Walkway Gratings
Steel walkway gratings must comply with the following:
1. Material for gratings must be structural steel complying with ASTM A1011/A1011M as specified for
Designation CS, Type B or Designation SS, Grade 36, Type 1
2. For welded type gratings, each joint must be full resistance welded under pressure to provide a
sound, completely beaded joint
3. For mechanically locked gratings:
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3.1. Method of fabrication and interlocking of the members must be authorized
3.2. Fabricated grating must be equal in strength to the welded type
4. Gratings must be accurately fabricated and free from warps, twists, or defects affecting their
appearance or serviceability including:
4.1. Ends of all rectangular panels must be square
4.2. Tops of the bearing bars and cross members must be in the same plane
4.3. Gratings distorted by the galvanizing process must be straightened
56-2.02G(3) Aluminum Walkway Gratings
Aluminum walkway gratings must comply with the following:
1. Standard Specifications for Metal Bar Gratings and treads as published in the NAAMM Metal Bar
Grating Manual, latest edition
2. Minimum grating panel width is 2’ nominal
3. Either Type P-19-4 1-1/4 by 3/16 inch aluminum or Type P-19-4 1-1/2 inch I-Bar aluminum
4. Include toe boards that project vertically a nominal 4” above top of gratings and are securely attached
to grating
56-2.02H Elastomeric Bearing Pads
Elastomeric bearing pads must comply with section 51-3.02.
56-2.02I Safety Chain at Walkways
Safety chain at walkways must comply with ASTM A413/A413M, Grade 43. The nominal chain size must
be 1/4 inch. Use the minimum length that allows lock-up of safety railing.
56-2.02J Safety Cable at Walkways
Safety cable at walkways must:
1. Be constructed of Type 302 or 304 stainless steel 7 by 19 wire strand core cable
2. Have a cable breaking strength of at least 10,000 lb
3. Not be prestretched
56-2.02K Fabrication
56-2.02K(1) General
Sign structures must be:
1. Free from kinks, twists, or bends
2. Uniform in appearance
Fabricate sign structures into the largest practical sections before galvanizing.
Assemble the completed sections in the shop. Check sections for straightness, alignment, and dimension.
Correct any variation.
Affix clips, eyes, and removable brackets to all signs and all posts for securing the sign during shipping,
lifting, moving, and erection. Secure the sign as necessary to prevent damage to the finished galvanized
or painted surfaces.
Do not make any holes in members unless the holes are shown or authorized.
Form the posts for tubular sign structures to the radii shown by heat treatment or by fabrication methods
that will not:
1. Crimp or buckle the interior radius of the pipe bend
2. Change the physical characteristics of the material
56-2.02K(2) Welding
PJP longitudinal seam welds for tapered tubular members must have at least the minimum penetration
shown but not less than 60 percent penetration. Within 6 inches of circumferential welds, longitudinal
seam welds must be CJP groove welds.
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Except for welds at posts shown as PJP welds, longitudinal seam welds of fabricated pipe posts must be
CJP groove welds.
Except for walkway safety railing, welding filler metal for versatile truss must be greater than or equal to
70 ksi.
10-15-21

Obtain authorization prior to repairs of cracks or more than 2 repairs to circumferential welds and to base
plate-to-post welds.
04-16-21

56-2.02K(3) Bolted Connections
Except for HS bolts shown to be snug-tight, HS bolted connections must be HS assemblies complying
with section 55-1.02E(6) except assemblies must consist of:
1.
2.
3.
4.

HS steel bolts
Nuts
Hardened washers
Direct tension indicators

HS fastener assemblies and any other HS bolts, nuts, and washers attached to sign structures must be
zinc-coated by the mechanical deposition process.
Nuts for HS bolts at joints designated as snug-tight must not be lubricated.
Use an alternating snugging and tensioning pattern for anchor bolts and HS bolted splices. Once
tensioned, do not reuse HS fastener components.
For bolt diameters less than 3/8 inch, the diameter of the bolt hole must be not more than 1/32 inch larger
than the nominal bolt diameter.
For bolt diameters greater than or equal to 3/8 inch, the diameter of the bolt hole must be not more than
1/16 inch larger than the nominal bolt diameter.
56-2.02K(4) Walkway
Safety cable at walkways must be continuous between lugs. Before tightening cable clips at the end
anchorage, remove the slack in the cable.
Safety cable at walkways must not be kinked, knotted, deformed, frayed, or spliced.
Install clips at safety cables under the manufacturer's instructions.
56-2.02K(5) Handholes
The edges of handholes and other large post and arm openings must be ground smooth. The roughness
of edges must be less than 0.001 inch.
56-2.02K(6) Identification Plate
Attach rectangular corrosion-resistant metal identification on all trusses and posts using stainless steel
rivets or stainless steel screws as follows:
1. For posts, locate the plate on the traffic side near the base of all posts.
2. For trusses, locate the plate on an outward face of a bottom chord angle where it will be easily visible
from the shoulder or the median.
The lettering on each identification plate must be:
1.
2.
3.
4.

Either depressed or raised
1/4 inch tall
Legible
Readable after the support structure is coated and installed

Include the following information on the plate.
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1.
2.
3.
4.
5.

Name of the manufacturer
Date of manufacture
Contract number
Standard Plan year
Length, use one of the following:
5.1. For posts, “h=” and the dimension from bottom of base plate to bottom of truss
5.2. For single trusses, the length of each cantilever
5.3. For two post trusses, the length of the center span and the length of each cantilever

56-2.02L Surface Finish
56-2.02L(1) General
Galvanize all ferrous metal parts of the following sign structure types:
1. Truss
2. Bridge mounted
3. Tubular
Except for tubular type sign structures, do not paint sign structures.
Clean and paint all ferrous metal parts of tubular sign structures after galvanizing, including the areas to
be covered by sign panels.
Do not treat galvanized surfaces with chemicals before cleaning and painting.
Galvanize and do not paint walkway gratings, walkway brackets, gutters, safety railings, steel mountings
for light fixtures, and all nuts, bolts, and washers for sign structures after fabrication.
56-2.02L(2) Galvanizing
Galvanizing must comply with section 75-1.02B except surfaces may be coated with zinc by the thermal
spray coating process if authorized.
If authorized to use thermal spray coating, apply the coating under section 59-5. The thickness of the
sprayed zinc coat must be at least 5 mils.
Do not use zinc solders or zinc alloys that contain tin to repair a damaged galvanized surface.
56-2.02L(3) Cleaning and Painting
Where specified, clean and paint sign structures under section 59-4.
56-2.03 CONSTRUCTION
56-2.03A General
Do not fasten any bridge-mounted sign to concrete elements of bridges or railings before the concrete
attains a compressive strength of 2,500 psi.
After erection, remove the brackets used to secure tubular sign structures during shipping and lifting.
Install sign panels as shown. Install laminated and formed sign panels on sign structures using fastening
hardware of the type and sizes shown.
Complete the CIDH concrete pile foundation at least 7 days before erecting the sign structure.
Plumb or rake posts as required by adjusting the leveling nuts before tightening nuts. Do not use shims or
similar devices. After final adjustments of both top nuts and leveling nuts on anchorage assemblies have
been made and the structure is properly positioned, tighten nuts as follows:
1. Tighten leveling nuts and top nuts, following a crisscross pattern, until bearing surfaces of all nuts,
washers and base plates are in firm contact.
2. Use an indelible marker to mark the top nuts and base plate with lines showing relative alignment of
the nut to the base plate.
3. Tighten top nuts following a crisscross pattern:
3.1. Additional 1/6 turn for anchor bolts greater than 1-1/2 inches in diameter.
3.2. Additional 1/3 turn for other anchor bolts.
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3.3. Tightening tolerance for all top nuts is ± 1/8 turn.
4. If anchor bolts project beyond the top face of the top nut by more than 1 inch or if requested,
mechanically cut off excess anchor bolt and paint over cured primer with paint to identify anchor bolt
grade as follows:
4.1. Grade 36: blue
4.2. Grade 55: yellow
4.3. Grade 105: red
56-2.03B Existing Sign Structures
56-2.03B(1) General
Work involving existing sign structures must comply with section 15.
56-2.03B(2) Remove Sign Structure
Reserved
56-2.03B(3) Reconstruct Sign Structure
Reserved
56-2.03B(4) Modify Sign Structure
Reserved
56-2.03B(5) Relocate Sign Structure
Reserved
56-2.03B(6) Salvage Sign Structure
Reserved
56-2.04 PAYMENT
The payment quantity for install sign structure does not include the weight of sign panels.
For determining the payment quantity for furnish sign structure and install sign structure, the weight of
extruded aluminum used for steel slot channel for the light fixture mounting channel is the computed
weight of the steel channel.

Replace item 3 in the list in the 2nd paragraph of section 56-3.02B(2) with:
04-16-21

3. Galvanize under section 75-1.02B

Replace the 8th paragraph of section 56-3.02B(3)(c) with:
10-15-21

Obtain authorization prior to repairs of cracks or more than 2 repairs to circumferential welds and to base
plate-to-pole welds.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

57 WOOD AND PLASTIC LUMBER STRUCTURES
10-16-20
10-16-20

Delete the 4th paragraph of section 57-2.01B(3).
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Replace the 5th paragraph of section 57-2.01B(3) with:
10-16-20

Timber and lumber treated with waterborne preservatives must be dried after treatment and have no
visual evidence of preservative on the surface.

Replace the 7th paragraph of section 57-2.01B(3) with:
10-16-20

Manually applied wood preservative must comply with AWPA Standard M4.

10-16-20

Delete the 2nd paragraph of section 57-2.01C(3)(a).
Replace the 3rd paragraph of section 57-2.01C(3)(a) with:
10-16-20

Chromated copper arsenate must not be used for handrails or other applications with possible direct
exposure to the public.

Replace the introductory clause of the 7th paragraph of section 57-2.01C(3)(a) with:
10-16-20

For lumber treated with ammoniacal copper zinc arsenate, alkaline copper quaternary ammonium
compound, or copper azole:

Replace the 3rd paragraph of section 57-2.01C(3)(b) with:
10-16-20

If treated timber is framed, cut, or bored after treatment, thoroughly swab each cut, dap, or hole with 2
applications of a preservative as specified in AWPA Standard M4.

10-16-20

Delete the 2nd paragraph of section 57-2.02B.

Add to section 57-2.02B:
04-19-19

HDPE shims must be commercial quality.

Replace section 57-2.02C with:
10-18-19

57-2.02C Construction
Install lagging members 4 inches thick or less with a 3/8-inch gap between members. Install lagging
members greater than 4 inches thick with a 1/2-inch gap between members.
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Replace the table in the 4th paragraph of section 57-3.02C with:
10-19-18

Quality characteristic
Density of concrete core
(kg/m3, min)
28-day compressive strength of
concrete core (psi, min)
Structural strength of shell:
Tensile strength, tensile
modulus (percent loss)
Flexural strength, flexural
modulus (percent loss)
Dry film thickness of coating
(mils, min)
Color change of coating

Test method
ASTM D792

Requirement
1,762

ASTM C579

5,000

ASTM D638
ASTM D790

Less than 10 after UV
deterioration test specified
for plastic lumber

--

15

ASTM D4587,
No visible color change
Test Cycle 2
when tested for 800 hours
Initial adhesion of coating (psi, min)
ASTM D4541,
150
Test Method D,
E, or F and
Protocol 2
Decrease in initial adhesion of
ASTM D4541,
No more than 10 following
coating, decrease (percent)
Test Method D,
2 exposure cycles
E, or F and
Protocol 2
ASTM D1183,
Test Condition Da
aUse a low temperature phase at 4 ± 5 °F and high temperature phase at 140 ± 5 °F.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

59 STRUCTURAL STEEL COATINGS
04-15-22
Replace the 2nd paragraph in section 59-1.01D with:
10-19-18

Measure coating adhesion strength with a self-aligning adhesion tester under ASTM D4541, Test Method
D, E, or F and Protocol 2.

Replace the 2nd paragraph of section 59-1.02C with:
10-19-18

Coatings selected for use must comply with the volatile organic compound concentration limits specified
for the air quality district where the coating is applied. The undercoats and finish or final coats selected for
use must be compatible with each other.

Add to section 59-1.03A:
04-15-22

Provide lighting under SSPC-Guide 12 during surface preparation, cleaning, painting, and inspection.

Replace the 4th through 6th paragraphs of section 59-1.03B with:
04-15-22

Do not apply paint if:
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1. Freshly painted surfaces may become damaged by rain, fog, condensation, or moisture of any kind
2. Atmospheric temperature or relative humidity will not remain within the specified application
conditions during the drying period
3. Steel surface temperature is less than 5 degrees F above the dew point
Repair or replace paint damaged by weather.
If authorized, you may perform cleaning and painting activities during inclement weather by creating
artificial conditions to within the specified limits inside an enclosure. Air movement within enclosures
must be adequate to meet the atmospheric conditions throughout the entire enclosure.

Replace section 59-1.03C(2) with:
04-15-22

59-1.03C(2) Pressure Rinsing
Pressure rinse to remove dust or deleterious material from surfaces using a pressure wash system with a
minimum nozzle pressure of 1,160 psi. Keep the nozzle tip from 12 to 18 inches from the surface. The
nozzle must have a maximum fan tip angle of 45 degrees.

Replace section 59-1.03C(3) with:
04-15-22

59-1.03C(3) Pressure Washing
Pressure wash to remove loosely adhered coatings and contaminants from surfaces. Use a pressure
wash system with a nozzle pressure from 2,500 to 5,000 psi and a rotary tip.

Replace the 1st paragraph of section 59-1.03C(4) with:
04-15-22

Steam clean to remove dirt, grease, loose chalky paint, and other foreign material from surfaces under
SSPC-SP 1. Steam temperature at the nozzle must be from 265 to 375 degrees F.

Replace the 1st paragraph of section 59-1.03C(5) with:
04-15-22

Blast clean surfaces to receive undercoat paint.

Replace the 9th paragraph of section 59-1.03D with:
04-15-22

Unless otherwise authorized, pressure rinse painted surfaces before applying the next coat for either of
the following conditions:
1. 7 days or more have elapsed after the application of the most recently applied coat
2. Dust or deleterious material is present on the painted surface

Replace the 1st paragraph of section 59-2.01A(1) with:
04-15-22

Section 59-2 includes specifications for preparing and painting structural steel, except galvanized or
thermal spray coated surfaces.
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Add after the paragraph of section 59-2.01A(3)(a):
10-19-18

If requested by the Engineer, submit documentation from the coating manufacturer verifying the
compatibility of the undercoats and finish or final coats selected for use.

Add to section 59-2.01A(3)(a):
04-15-22

Submit quality control reports for cleaning and painting activities within 2 business days of having
performed work upon which reports are based.

Replace the 2nd paragraph of section 59-2.01A(3)(c) with:
04-15-22

Submit the work plan after attending the prepainting meeting and include:
1. Names of the painting contractor and any subcontractors to be used.
2. One copy of each current and applicable ASTM and SSPC specification and qualification procedure.
3. Coating manufacturer's guidelines and instructions for surface preparation, painting, drying, curing,
handling, shipping, and storage of painted structural steel. Include testing methods and maximum
allowable levels for soluble salts.
4. Materials, methods, and equipment to be used.
5. Proof of required SSPC-QP certifications. For work requiring SSPC-QP 1 or SSPC-QP 2 certification,
include:
5.1. List of all personnel who will perform surface preparation or paint application.
5.2. Proof of CAS certifications, as required under (1) SSPC-QP 1, Mandatory Annex A and (2) the
SSPC CAS Implementation Schedule in effect at the time of contract advertisement.
6. Methods to control environmental conditions.
7. Methods to protect the coating during curing, shipping, handling, and storage.
8. Rinse-water collection plan.
9. Detailed paint repair plan for damaged areas.
10. Procedures for containing blast media and water.
11. Examples of proposed daily quality control reports for testing, measurements, and documentation to
be performed, including type of testing, location, lot size, time, weather conditions, test personnel,
and results.
12. Description of enclosures and other methods for preventing release of overspray and new paint into
the surrounding environment.
13. Procedures for constructing demonstration panels on existing steel surfaces.
14. Proposed schedule of inspection hold points.

Replace section 59-2.01A(4)(a) with:
04-15-22

59-2.01A(4)(a) General
59-2.01A(4)(a)(i) General
Reserved
59-2.01A(4)(a)(ii) Hold Points
Hold points are designated times that (1) provide safe access and (2) allow for quality assurance
inspection of the work prior to proceeding to the next portion of the work.
Designate hold points:
1.
2.
3.
4.

Prior to start of cleaning
After completion of pressure washing
Prior to the start of blast cleaning
After completion of all cleaning work for any portion of a structure
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5. Prior to each coating application
6. After completion of each coating application
Add additional hold points if requested by the Engineer.
Notify the Engineer a minimum of 24 hours prior to each hold point.
59-2.01A(4)(a)(iii) Demonstration Panels
Prepare demonstration panels on existing surfaces prior to starting surface preparation production work.
Demonstration panels are regions on the existing structural steel surfaces that are prepared, cleaned,
and painted for the purpose of demonstrating the methods, materials, and processes to be used during
production work.
Demonstration panels must:
1.
2.
3.
4.

Represent the variety of the work to be performed.
Meet contract requirements for cleaning and painting structural steel
Be a total area of at least 50 square feet
Be kept accessible during production work, unless authorized

At least 25 square feet of the completed demonstration panels must demonstrate the complete coating
system. The remaining demonstration panel areas must demonstrate a variety of partially completed
stages of the coating system.
Obtain authorization of the demonstration panels before starting production work.
If authorized, demonstration panels, or portions thereof, may be incorporated into the production work.

Replace item 1 in the list in the 2nd paragraph of section 59-2.01A(4)(d)(ii) with:
04-15-22

1. Perform 3 adhesion tests per girder or 1,000 sq ft of painted surface, whichever is less. If less than
1,000 sq ft is painted in a work shift, perform 3 tests. If 2 or more locations fail adhesion
requirements, the area represented by the tests is rejected. If 1 of the locations fails adhesion
requirements, test 3 additional locations. If any of the additional locations fail, the area represented by
the tests is rejected. Repair rejected areas by blast cleaning and repainting. Repair test locations
meeting adhesion requirements by applying organic zinc-rich primer to the specified dry film
thickness.

Replace the 2nd paragraph of section 59-2.01C(1) with:
04-15-22

You must provide enclosures for cleaning and painting structural steel. Enclosures must prevent release
of overspray and new paint into the surrounding environment during paint application. Maintain
atmospheric conditions inside enclosures within specified limits.

Replace the 2nd and 3rd paragraphs of section 59-2.01C(3)(b)(i) with:
04-15-22

After pressure washing or steam cleaning, spot blast clean painted surfaces having rust or foreign
material remaining that would hinder bonding of new paint. If there is no bid item for spot blast cleaning,
this is change order work. Spot blast clean surfaces under SSPC-SP 6. For small areas, the Engineer
may allow cleaning under SSPC-SP 11.
Clean previously painted surfaces under SSPC-SP 2. Feather edges of remaining paint. Do not use
pneumatic chipping hammers unless authorized.
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Replace the 1st and 2nd paragraphs of section 59-2.01C(3)(b)(ii) with:
04-15-22

Blast clean steel surfaces to be coated with inorganic zinc under SSPC-SP 10. After blast cleaning,
surfaces must have a dense, uniform, angular anchor pattern of 1.5 to 3.5 mils when measured under
ASTM D4417.
Where shown, spot blast clean existing painted steel surfaces under SSPC-SP 6. After blast cleaning,
surfaces must have a dense, uniform, angular anchor pattern of at least 1.5 mils when measured under
ASTM D4417.

Replace the 4th paragraph of section 59-2.02C with:
04-15-22

Where described, apply final or finish coats after installation and excavation are complete. For steel
soldier piles that have no exposed surfaces or when finish coats are not required, you may apply final
coat before installation and erection.

Replace section 59-4.03C with:
04-15-22

59-4.03C Testing of Inorganic Zinc Coating
Reserved

Replace the 2nd paragraph of section 59-4.03D with:
04-15-22

The 1st finish coat color must match no. 24558 of AMS-STD-595. The 2nd finish coat color must match
no. 24491 of AMS-STD-595.

Replace the 2nd paragraph of section 59-5.01D(3) with:
04-15-22

Bend test coupons under section 6.5 of SSPC-CS 23.00/AWS C 2.23M. Coupons must exhibit no
cracking with lifting from substrate.

Replace the 5th through 7th paragraphs of section 59-5.01D(4) with:
04-15-22

Inspect surfaces for visual cleanliness under SSPC-SP 10 before applying coating.
Test coating thickness under section 6.3 of SSPC-CS 23.00/AWS C 2.23M. Perform 1 test for every 150
sq ft of coating and 1 test for each faying surface.
Perform cut testing under SSPC-CS 23.00/AWS C 2.23M. Perform 3 tests of 3 cuts for every 1,000 sq ft
of coating. Surfaces must exhibit no peeling or delamination.

Replace the 3rd paragraph of section 59-5.03 with:
04-15-22

Blast clean surfaces under SSPC-SP 10. Surfaces must have a sharp, angular anchor pattern of from 2.5
to 4.0 mils. Reblast surfaces that rust or become contaminated before coating is applied.
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Replace the 6th paragraph of section 59-5.03 with:
04-15-22

You may field weld thermal spray-coated surfaces if authorized in advance. Remove thermal spray
coating from weld locations by blast cleaning under SSPC-SP 10 or with power tools under SSPC-SP 11
immediately before welding. Recoat welded connections after fabrication.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

60 EXISTING STRUCTURES
04-15-22
Add to section 60-2.02A(1):
04-15-22

Temporary supports must comply with section 48-3.

Replace the 1st and 2nd paragraphs of section 60-2.02A(3) with:
04-15-22

If a daily removal report is required, submit the daily removal report as an informational submittal. Submit
the daily report by close of business on the following business day.
Submit a bridge removal work plan for each bridge. Include details for the following:
1.
2.
3.
4.
5.
6.

Removal sequence, including staging of removal activities and equipment locations
Temporary supports or bracing
Locations where work is performed over traffic, utilities, or railroad property
Locations and types of protective covers
Protection of people, property, utilities, and improvements
Methods for preventing material, equipment, and debris from falling onto traffic or railroad property

04-15-22

Delete the 5th paragraph of section 60-2.02A(3).
Replace section 60-2.02A(4) with:
10-15-21

60-2.02A(4) Quality Assurance
60-2.02A(4)(a) General
Reserved
60-2.02A(4)(b) Preconstruction Meeting
Schedule and hold a preconstruction meeting for bridge removal.
The following personnel must attend the preconstruction meeting with the Engineer:
1.
2.
3.
4.

Contractor
Engineer of Record for bridge removal work plan
Demolition subcontractor if applicable
Railroad representative if applicable

The Engineer conducts the meeting. Be prepared to discuss:
1. Authorized bridge removal work plans
2. Key contact persons and phone numbers
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3. Coordination with lane closures, Traffic Operations, and Construction Zone Enhanced Enforcement
Program
4. Equipment used for bridge removal work
5. Removal of any utilities
6. Removal of any items to be salvaged and stored
7. Debris containment and collection plan
8. Personal protective equipment
9. Hazardous material handling, storage, and removal
10. Protocol for handling unexpected conditions
11. Protecting adjacent facilities and utilities
12. Lane closure schedule if applicable
13. Contingency plan if applicable

60-2.02A(4)(c) Quality Control
04-15-22

For bridge removal work plans signed by a registered engineer, the engineer signing the work plan must
confirm the conditions at least 1 business day before the start of bridge removal activities by visual
inspection. Discuss the condition of the structure with the Contractor's project superintendent and the
Engineer at the site.
For bridge removal activities, the engineer signing the work plan must:
1.
2.
3.
4.
5.

Be registered as a civil engineer in the State.
Have experience in bridge removal plan design or bridge removal construction inspection.
Be present at all times during bridge removal activities.
Ensure compliance with the authorized work plan.
Stop the operation if it is unsafe. Before resuming operations, submit a proposed revision to the
authorized work plan to remedy the unplanned occurrence.
6. Prepare a daily removal report for removal activities. The report must describe work activities for each
day and the condition of the remaining structure. The report must be sealed and signed by an
engineer who is registered as a civil engineer in the State.
The engineer signing the work plan may assign a representative to perform the bridge removal activities
specified above. The engineer signing the work plan must submit a letter that is sealed and signed
certifying that the representative:
1.
2.
3.
4.

Is registered as a civil engineer in the State
Has experience in bridge removal plan design or bridge removal construction inspection
Is familiar with the authorized work plan
Will attend at least 1 job site visit with the Contractor’s project superintendent and the Engineer to
discuss the authorized work plan at least 1 business day before beginning the bridge removal
activities

Replace section 60-2.02B with:
04-19-19

60-2.02B Materials
Design criteria for temporary support shoring and temporary bracing must comply with section 48-3.02B.

Add to section 60-3.01A:
10-19-18

If you are unable to complete bridge reconstruction activities before the bridge is to be opened to traffic,
furnish and maintain temporary decking under section 48-4 until that portion of the work is complete.
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04-15-22

Where shown, (1) repair and prepare surfaces and (2) apply deck treatments and overlays to approach
slabs as specified for concrete bridge deck surfaces.

Add to the beginning of section 60-3.02C(1):
04-15-22

Protect existing drain inlets, joint seals, joint seal assemblies, and other facilities to be incorporated into
the new work from damage.

Replace the 3rd and 4th paragraphs of section 60-3.02C(3) with:
04-19-19

Remove asphalt concrete surfacing by cold milling under the following conditions:
1. If a membrane seal is shown:
1.1. Remove the seal by cold milling
1.2. Do not remove more than 1/2 inch of the existing concrete slab
2. If a membrane seal is not shown:
2.1. Remove asphalt concrete surfacing until a 1/2-inch minimum of surfacing remains on top of
existing concrete slab
2.2. Use other authorized means to remove the remaining asphalt concrete without damage to the
concrete slab

Add to section 60-3.02C(3):
04-19-19

Where a portion of the asphalt concrete surfacing is to remain, saw cut a 2-inch-deep true line along the
edge to remain in place before removing asphalt concrete. Remove the asphalt concrete without
damaging the surfacing to remain in place.

Replace section 60-3.02C(8) with:
04-15-22

60-3.02C(8) Remove Polyester Concrete Overlay
Remove polyester concrete overlay by micro milling.
Before removing the overlay, verify the depth of polyester concrete at supports and midspan of each
structure:
1. In each shoulder
2. In the traveled way
3. At the roadway crown, if a crown is present
Remove no more than 1/8 inch of the underlying concrete surface.
Remove residual polyester concrete remaining on the surface after micro milling by other authorized
means. Do not damage the underlying concrete.

Replace item 3 in the list in the 9th paragraph of section 60-3.04B(1)(d) with:
10-15-21

3. RSC using hydraulic cement other than portland cement or portland limestone cement no sooner than
3 days after concrete placement and your test results for prequalification of RSC show that the
concrete attained at least 3,500 psi compressive strength
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04-19-19

Delete the 3rd paragraph of section 60-3.04B(3)(a).
Replace the 9th paragraph of section 60-3.04B(3)(c) with:
04-19-19

Protect the overlay from moisture and do not allow traffic or equipment on the overlay (1) for a minimum
of 4 hours cure time after final finishing and (2) until each rebound test result for the final finish shows a
reading of at least 28 when tested under ASTM C805. The cure time must be extended if ordered. The
rebound test may not be used to reduce the 4-hour cure time of the overlay.

Replace section 60-3.05E with:
04-16-21

60-3.05E Galvanic Anodes
Reserved

Replace section 60-3.05F with:
10-15-21

60-3.05F Replace Bearings
60-3.05F(1) General
Section 60-3.05F includes specifications for replacing bearing pads or steel rocker bearings with
elastomeric bearing pads.
Elastomeric bearing pads must comply with section 51-3.02.
Temporary supports must comply with section 48-3.
Jacking must comply with section 48-5.
60-3.05F(2) Materials
Not Used
60-3.05F(3) Construction
Temporary supports must include jacking assemblies required to jack and support the imposed loads and
structures. Temporary or permanent stiffening members are required at all girder locations, directly above
the applied jacking forces, unless otherwise authorized.
When the bridge is in the raised position, do not allow traffic on the bridge until the structure is secured
and fully supported by temporary supports.
Remove the existing bearing pads and steel rocker bearings under section 60-2.02, except a bridge
removal work plan is not required.
For steel rocker bearings, remove the existing steel keeper plates, steel masonry plates, grout pads,
anchor bolts and rocker bearings. Flame or air-arc type of cutting equipment is not allowed to remove
existing keeper plates. Sharp, marred, or roughened corners and edges resulting from removal
operations must be slightly rounded by grinding or other suitable means.
Steam clean existing bearing seats and bearing contact areas on the bottoms of concrete girders to
remove waxy residue and other deleterious materials.
Use oil-free compressed air for final cleaning to remove all loose material from bearing contact areas
before placing new elastomeric bearing pads.
Verify bearing surface of seats are level. Ensure equal bearing on the entire area of each pad.
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60-3.05F(4) Payment
Not Used

Replace the 1st paragraph of section 60-4.06A(4) with:
04-16-21

For field welding of column casings:
1. Only visual inspection is required
2. 2nd sentence of clause 5.13.2 and the 1st sentence of clause 5.13.3 of AWS D1.5 do not apply

Replace the 10th paragraph of section 60-4.09B(2)(a) with:
10-19-18

Steel parts must comply with ASTM A36/A36M or A576, Grade 1030 and must not be rimmed or capped
steel.

Replace section 60-4.10 with:
10-16-20

60-4.10 BRIDGE SEAT EXTENDERS FOR RETROFITS
60-4.10A General
60-4.10A(1) Summary
Section 60-4.10 includes specifications for fabricating and installing bridge seat extenders.
Bridge seat extenders must comply with the specifications for miscellaneous bridge metal in section 75-3.
60-4.10A(2) Definitions
Reserved
60-4.10A(3) Submittals
Submit a work plan showing the method of grouting pipe seat extenders to prevent grout from entering
the hinge area.
60-4.10A(4) Quality Assurance
Inspect bridge seat extender materials at the fabrication site.
Notify the Engineer:
1. When materials have been delivered to the fabrication site
2. At least 10 days before starting fabrication
60-4.10B Materials
60-4.10B(1) General
Reserved
60-4.10B(2) Pipe Seat Extenders
Pipe seat extenders must consist of double extra-strong steel pipes, HS threaded rods, nuts, and
washers.
Double-extra strong steel pipe must comply with ASTM A53/A53M, Grade B. HS threaded rods, nuts, and
washers must comply with section 55-1.02D(1).
Galvanize double-extra strong steel pipe under section 75-1.02B. After galvanizing, any alterations
resulting in new exposed surfaces, including holes or cut ends, must be coated as specified for repairing
damaged galvanized surfaces under section 75-1.02B.
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Grout for bonding the pipe to the cored hole must comply with section 60-4.06B(2). Any filler materials or
seals must not restrict joint movement.
60-4.10B(3) Slab Bridge Seat Extenders
Slab bridge seat extenders must consist of steel plates, support tubes, bolts, bars, nuts, washers, pins,
and elastomeric bearing pads.
Slab bridge seat extender must comply with section 55. Elastomeric bearing pads must comply with
section 51-3.02. The support tubes must comply with ASTM A500/A500M, Grade B.
Galvanize seat extender under section 75-1.02B. After galvanizing, any alterations resulting in new
exposed surfaces, including holes or cut ends, must be coated as specified for repairing damaged
galvanized surfaces under section 75-1.02B.
Epoxy mortar must consist of a mixture of epoxy binder and aggregate. The epoxy mortar must comply
with section 95-1.02C. The mix proportions of epoxy mortar must be 1-part binder to 1-part aggregate by
volume. Aggregate must consist of a combination of 1-part material passing the no. 30 sieve and 3-parts
material passing the no. 20 sieve.
60-4.10C Construction
60-4.10C(1) General
Reserved.
60-4.10C(2) Pipe Seat Extenders
Reserved
60-4.10C(3) Slab Bridge Seat Extenders
Place epoxy mortar under section 95-1.03.
Place elastomeric bearing pads under section 51-3.02C. Bond elastomeric bearing pads to steel support
tubes with adhesive complying with Federal Specification MMM-A-121.
60-4.10D Payment
The payment quantity for seat extender does not include the weight of nonmetallic materials used in
constructing the seat extenders.

Replace section 60-4.11 with:
10-15-21

60-4.11 REPLACE ACCESS DOORS
60-4.11A General
60-4.11A(1) Summary
Section 60-4.11 includes specifications for replacing access doors.
Replacing access doors includes (1) removing an existing recessed access door with hinges, and (2)
installing a new access door with frame.
60-4.11A(2) Definitions
Reserved
60-4.11A(3) Submittals
Submit 3 copies of access door assembly shop drawings for each location requiring a new access door
assembly. Shop drawings must include:
1. Name of fabricator
2. Field measurement of the height, width, and wall thickness
3. Details for temporary metal covers including connections or fasteners to be used
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60-4.11A(4) Quality Assurance
Reserved
60-4.11B Materials
Materials for access door assemblies and associated hardware must comply with section 75-3.02.
Access door assemblies consist of:
1. Sheet steel door with stiffeners
2. Lock cover and hasp
3. Door frame
Fabricate access door assemblies in a shop. Do not punch, cut, or weld assemblies in the field, except for
tack welds of the expansion anchors.
Galvanize access door assemblies and hardware under section 75-1.02B.
After galvanizing, the access door assemblies and hardware must be free of fins, abrasions, and rough
edges.
Repairs to galvanized surfaces must comply with section 75-1.02B.
60-4.11C Construction
Verify existing access opening sizes before fabricating access door assemblies. Where the existing door
or cover is unusable after opening, furnish and install a temporary metal cover over the opening. This
work is change order work.
If the existing access opening is smaller than the opening size shown on the plan, enlarge the opening by
saw-cutting full-depth to the dimension shown. Cut existing reinforcement 1 inch below the surface. Clean
and patch the holes under section 51-1.03F(2). This work is change order work.
Remove the existing steel cover.
Clean and prepare the concrete surface surrounding the existing frame. Refinish concrete edging so the
new frame is flush with the existing frame.
Furnish a padlock for the access door assembly until Contract acceptance.
Do not leave any access opening uncovered and unsecured at the end of a work shift.
60-4.11D Payment
Not Used

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION VII DRAINAGE FACILITIES
Replace section 62 with:
04-17-20

62 STORMWATER TREATMENT
04-16-21
62-1 GENERAL
62-1.01 GENERAL
62-1.01A Summary
Section 62-1 includes general specifications for constructing permanent stormwater treatment best
management practices.
Earthwork must comply with section 19.
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Concrete and joint seals must comply with section 51.
Sealant must comply with section 41-5.
Reinforcement must comply with section 52.
Underdrain must comply with section 68-2.
Miscellaneous metal must comply with section 75.
Cable railing must comply with section 83-2.07.
62-1.01B Definitions
Reserved62-1.01C Submittals
At least 5 business days before placing permeable material, submit a certificate of compliance for the
gradation of the material from the source.
No more than 5 business days after placing permeable material, submit:
1. At least one ASTM D6913 test on permeable material sampled at:
1.1. Job site
1.2. Authorized location
2. Verification that the permeable materials testing results meet the gradation requirements
62-1.01D Quality Assurance
Submit verification that the placed material complies with the gradation for the Class 4 and Class 5
permeable materials.
Submit verification of the uniformity coefficient for Class 5 permeable material.
For Department acceptance, the depth of the permeable material will be measured after the in-place
washing is complete.
62-1.02 MATERIALS
62-1.02A General
Not Used
62-1.02B Class 4 Permeable Material
Class 4 permeable material must consist of sand, gravel, or crushed stone that is hard, durable, and
clean. The material must be free from organic material, clay balls, or other deleterious substances.
The percentage composition by weight of Class 4 permeable material in place must comply with the
gradation requirements shown in the following table:
Class 4 Permeable Material Gradation Requirements
Sieve size
Percentage passing
2"
100
1-1/2"
95–100
3/4"
50–100
3/8"
15–55
No. 4
0–25
No. 8
0–5
No. 100
0

Class 4 permeable material must have a durability index of not less than 40.
62-1.02C Class 5 Permeable Material
Reserved
62-1.02D Miscellaneous Metal
Fabricate the parts shown in the table below from the corresponding materials shown:
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Part
Ladders
Handrails
Trash screen
Components of riser
support brackets

Miscellaneous Metal Parts
Material
Steel
Steel
Steel
Stainless steel complying with ASTM A276, Grade 304
CIP inserts must be ferrule loop type

62-1.02E Filter Fabric
Class D filter fabric must comply with the requirements shown in the following table:
Class D Filter Fabric
Quality characteristic
Test method
Permittivity (min and max, sec-1)
ASTM D4491
Apparent opening size, average roll value (min and
ASTM D4751
max, US standard sieve size)
Grab breaking load, 1-inch grip, in each direction (min,
ASTM D4632
lb)
Apparent elongation, in each direction (min, %)
ASTM D4632
UV resistance, retained grab breaking load, 500 hours
ASTM D4355
(min, %)

Requirement
1.6–1.8
60–80
120
50
70

62-1.02F–62-1.02I Reserved
62-1.03 CONSTRUCTION
62-1.03A General
Placing filter fabric must comply with section 68-1.03B.
62-1.03B Permeable Material
62-1.03B(1) General
04-16-21

Before placement, wash Class 4 and Class 5 permeable materials:
1. To remove silt and clay particles
2. With potable water equal to at least 4 times the volume of the material being placed
After placement, wash Class 4 and Class 5 permeable materials:
1. With potable water
2. Until the discharged water has a turbidity reading of:
2.1. 30 NTU or less for a project within the Tahoe Hydrologic Unit
2.2. 200 NTU or less for a project outside the Tahoe Hydrologic Unit
04-17-20

Capture the wash water. Handle the wash water by any of the following means:
1. Dispose of
2. Use as dust control
3. Disperse onsite in an authorized location other than the BMP
62-1.03B(2) Class 5 Permeable Material
Place Class 5 permeable material:
1. In a way that does not damage or displace the filter fabric
2. Using methods that produce a finished surface as shown
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62-1.03C–62-1.03H Reserved
62-1.04 PAYMENT
Not Used
62-2 DESIGN POLLUTION PREVENTION INFILTRATION AREA
Reserved

62-3 INFILTRATION TRENCH
04-16-21

62-3.01 GENERAL
62-3.01A Summary
Section 62-3 includes specifications for constructing infiltration trenches.
Concrete curb must comply with section 73.
62-3.01B Definitions
Reserved
62-3.01C Submittals
At least 5 business days before placing permeable material, submit a certificate of compliance for the
gradation of the material from the source.
62-3.01D Quality Assurance
Reserved
62-3.02 MATERIALS
62-3.02A General
Filter fabric must be Class D.
62-3.02B Surface Gravel
Surface gravel must be Class 1, Type A permeable material under section 68-2.02F.
62-3.02C Trench Filler Material
Trench filler material must be Class 6 permeable material and must consist of rock or high porosity
backfill material. Rock must be non-crushed, pre-washed, clean, hard, sound, durable, and uniform in
quality. Rock must be free of detrimental quantity of soft, friable, thick elongated or laminated pieces,
organic material, clay balls, oil, alkali, or other deleterious substances.
The percentage composition by weight of Class 6 permeable material in place must comply with the
gradation requirements shown in the following table:
Class 6 Permeable Material Gradation Requirements
Sieve size
Percentage passing
4"
100
3"
75
2"
8
1.5"
2

Class 6 permeable material must have a minimum durability index of not less than 40.
62-3.02D Observation Well
PVC pipe for the observation well must be perforated, have a smooth wall, and comply with AASHTO
M278.
PVC matted end cap and vented well cap must comply with AASHTO M278.
Concrete must be minor concrete.
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Pull box must comply with section 86-1.02C, except an electronic marker is not required. The cover
marking must be OBSERVATION WELL.
62-3.02E Alternative Trench Filler Material
Reserved
62-3.03 CONSTRUCTION
62-3.03A General
Place filter fabric under section 68-1.03B.
62-3.03B Observation Well
The only joint allowed in the pipe in the observation well is between the perforated and solid wall pipe
sections.
Place the observation well pipe vertically.
No permeable material, sand, or other material must be inside the well pipe.
62-3.04 PAYMENT
Not Used
04-17-20

62-4 INFILTRATION BASIN
Reserved
62-5 INFILTRATION GALLERY
Reserved
62-6 RESERVED
62-7 BIORETENTION
Reserved
62-8 DETENTION BASIN
Reserved
62-9 AUSTIN EARTH BERM
Reserved
62-10 AUSTIN VAULT SAND FILTER
Reserved
62-11 DELAWARE SAND FILTER
Reserved
62-12 GROSS SOLIDS REMOVAL DEVICE
04-16-21

62-12.01 GENERAL
Section 62-12 includes specifications for constructing gross solids removal devices.
62-12.02 MATERIALS
62-12.02A General
Reserved
62-12.02B Miscellaneous Metal
Fasteners used to connect grates and screen to the frame must be vandal-resistant.
Stainless steel wedge-wire screens, plates, and bars must comply with ASTM A240/ A240M, Type 304,
with a no. 2B finish.
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Finished screens must be descaled by immersion in a nitric/hydrofluoric acid bath, rinsed, and air dried to
achieve passivation.
Fasteners, anchorage devices, hardware for the inclined screen and screened pipe must be Type 304
stainless steel.
Welding of steel members must comply with AWS D1.1, D1.4, and D1.5. Welding of stainless steel
members must comply with AWS D1.6.
Before welding, prepare and clean with stainless steel brushes and non-ferrous abrasives. Equipment
used in the fabrication of carbon steel must not be used.
After welding, the stainless steel surface must be smooth and without waves.
Fabricate the parts shown in the table below from the corresponding materials shown:
Part
Jet plate
Deflector
Cleanout
Chain

Miscellaneous Metal Parts
Material
Steel
Steel
Steel or Type 304 stainless steel
Steel

62-12.02C Fiberglass Reinforced Plastic Components
Reserved
62-12.02D Inclined Screen
Inclined screen must be stainless steel wedge wire.
The screen slot width must be between 0.17 to 0.20 inch.
Stainless steel wedge wire screen must have an open area from 60 to 70 percent of the total screen area.
62-12.02E Screened Pipe
Screened pipe, joints, supports, hatches, doors and ancillary hardware must be constructed of stainless
steel. Screened pipe must comply with ASTM A778, and must be Type 316L.
Screened pipe must be 0.25-inch thick well screen with machine-made evenly spaced louvered openings
perpendicular to the axis of the casing. Fabricate screened pipe with perforations and louvers as shown.
Fabrication tolerances on the screened pipe, joints, hatches, and doors must not exceed 0.20 inch.
Screened pipe sections must be joined after fabrication. Sections must be numbered using a metal
tagging system after compatibility matching, with the tag indicating project location and section number.
Section numbering must indicate the placement at each location, with the non-louvered section being
labeled as the first section and continuing sequentially until the final section for each location. The metal
tags must remain in place after installation.
62-12.02F Frame and Grates
Frames and grates for linear radial gross solids device must be steel.
Each grate section must be readily removable where shown. Frame and grate supports must be provided
at openings and must clear ladders and other access points. Grate openings that fit around protrusions
such as pipes and ladders must be discontinuous at approximately the centerline of opening so that each
section of grate is easily removable.
62-12.03 CONSTRUCTION
Installation of inclined screens and supports, jet plates, and ancillary features must comply with sections
55-1.02E(6)(c) and 55-1.02E(7).
Install inclined screen, screened pipe, joints, hatches, doors, supports, and ancillary features such that
gaps do not exceed 0.20 inch.
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Install screened pipe with the aperture facing away from the discharge end of the pipe.
62-12.04 PAYMENT
Not Used

04-17-20

62-13 MULTI-CHAMBER TREATMENT TRAIN
Reserved
62-14 TRACTION SAND TRAP
Reserved
62-15–62-24 RESERVED
62-25 EXISTING STORMWATER TREATMENT
Reserved

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

64 PLASTIC PIPE
10-15-21
Add to section 64-2.01C:
04-17-20

If recycled resin is used for corrugated polyethylene pipe, submit the percent of recycled resin.

Replace the 1st and 2nd paragraphs of section 64-2.02A with:
10-15-21

Plastic pipe must be Type C or Type S corrugated polyethylene pipe, corrugated PVC pipe with smooth
interior, or polypropylene dual wall pipe.
The residue from the ignition of polyethylene, PVC, and polypropylene compounds must not exceed 30
percent as determined under ASTM D2584 except the muffle furnace temperature must be 840 ± 45
degrees F.

Replace the 2nd and 3rd paragraphs of section 64-2.02C with:
04-17-20

Type C and Type S corrugated polyethylene pipe must comply with AASHTO M 294.
HDPE compounds used in the manufacture of corrugated polyethylene pipe and fittings must comply with
AASHTO M 294 except the mix must contain from 2 to 4 percent well-dispersed carbon black and at least
49 percent virgin resin.

Replace section 64-2.02E with:
10-15-21

64-2.02E Polypropylene Dual Wall Pipe
Polypropylene dual wall pipe and fittings must have a smooth interior wall and annular exterior
corrugations complying with ASTM F2881. Polypropylene dual wall pipe must not exceed 60 inches in
nominal diameter.
Polypropylene compound for pipe and fitting production must be impact modified copolymer materials and
meet the requirements of ASTM F2881.
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Pipe and fittings must be manufactured from virgin compounds. Reworked plastic may be used if it meets
the requirements for rework plastic conforming to ASTM F2881.
Pipe must be colored or black. Carbon black content must be from 2 to 3 percent by weight for black pipe.
Add UV stabilizers for colored pipe under the manufacturer’s instructions.
Gaskets must be elastomeric and comply with ASTM F477. No reworked material will be allowed in the
manufacture of the gasket. Gasket must be covered with a removable, protective wrap to ensure the
gasket is free from debris.
All pipes and fittings must be clearly marked with:
1.
2.
3.
4.
5.

Manufacturer’s name or trademark
Nominal size
Specification designation
Plant location or designation code
Date of manufacture

Pipe must be marked at intervals of not more than 12 feet.
Store pipe and fittings above ground on adequate blocking. Pipe must be kept clean and fully drained
during storage. Pipe, fittings, and gaskets must be covered or wrapped if exposed to sunlight during
storage.

Replace section 64-2.02F with:
10-15-21

64-2.02F Joints
Plastic pipe joints must comply with section 61-2.01D(2)(b) for standard or positive joints. Where sleeve
joint connections are used, the sleeve width must be at least 7-3/4 inches and engage at least 2
corrugations of each pipe being joined.
Joints for pipes shown as watertight must be watertight under pressure and all conditions of expansion,
contraction, and settlement, and must comply with section 61-2.01D(2)(a) for watertightness.
For corrugated polyethylene pipe:
1. If watertight joints are shown, use Type S corrugated polyethylene pipe with gaskets. If watertight
joints are not shown, use gasketed joints when specified. Gaskets for Type C corrugated
polyethylene pipe must be installed on each side of the joint. Gaskets must comply with ASTM F477
and be factory-installed.
2. Corrugated polyethylene pipe joints manufactured to comply with section 61-2.01D(2)(b) for integral
joints must be laid to line and grade with sections closely jointed. Corrugated polyethylene pipe to be
joined by sleeve joints must be laid to line and grade with the separate sections not more than 1-1/2
inches apart and then firmly joined together with at least 2 corrugations from each pipe section
engaged in the coupler.
For corrugated PVC pipe with smooth interior:
1. Elastomeric gaskets must comply with ASTM F477 for low-head applications. Use extruded or
molded gaskets cured in a way so that any cross section will be dense, homogeneous, and free of
pores, blisters, pitting or other imperfections. Double gaskets must be single-piece gaskets that fit into
the first 2 full corrugation valleys on the spigot end. Ship gaskets in containers that will prevent
damage from UV exposure and handling.
2. Wyes, tees, reducers, elbows, couplings, laterals, and other fittings must be molded or fabricated
under ASTM F949 for cell classification 12454 or 13343 as specified in ASTM D1784.
3. Lubricant must comply with the pipe manufacturer's instructions. The lubricant must not have a
detrimental effect on gaskets or pipes.
4. Joints must comply with section 61-2.01D(2)(b) for integral joints except the joint overlap
requirements are as shown. Pipe joints must be bell and spigot type with gaskets ready for field
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assembly. Install joints so that the elastomeric gasket will be compressed radially between the pipe
bell and spigot to form a tight seal when assembled.
For polypropylene dual wall pipe:
1. All joints must be watertight unless otherwise described
2. Joints must comply with ASTM D3212 and be bell and spigot type unless alternative connections are
shown
3. Gaskets must be installed at all joints
4. Lubricant used for the assembly of the gasketed joint must be as recommended by the pipe
manufacturer with no detrimental effect on the gasket or pipe
5. Install joints so that the elastomeric gasket will be compressed radially between the pipe bell and
spigot to form a tight seal when assembled

Replace the 2nd paragraph of section 64-2.03A with:
10-15-21

Install Type S corrugated polyethylene pipe, corrugated PVC pipe, or polypropylene dual wall pipe
wherever smooth interior wall type is shown.

Replace item 2 in the list in 1st paragraph of section 64-2.03B with:
10-15-21

2. Backfill corrugated polyethylene pipe or polypropylene dual wall pipe greater than 48 inches in
nominal diameter with either controlled low-strength material under section 19-3.02G or with slurry
cement backfill under section 19-3.02E.

Replace item 3 in the list in the 1st paragraph of section 64-2.03B with:
04-16-21

3. Place controlled low-strength material used for structure backfill to a level at least 12 inches or 0.7
times the pipe diameter above the pipe crown, whichever is greater.

Add to the end of section 64-2.03C:
10-15-21

Place polypropylene dual wall pipe under the manufacturer's instructions except corrugated couplings
must be split collar, engaging at least 2 full corrugations when non-watertight joints are allowed.
Shortening pipe sections in the field must comply with the manufacturer's instructions.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

65 CONCRETE PIPE
10-15-21
Replace the 2nd paragraph of section 65-2.01D(3) with:
10-16-20

Pipes 24 inches in nominal diameter and smaller do not need to be tested to the load to produce a 0.01inch-wide crack if the pipe is subjected to a load equivalent to the ultimate test load and complies with
section 65-2.02. Instead of broken pipe pieces obtained as specified above, cores weighing at least 2.2
pounds from pipe sections selected by the Engineer may be used for the absorption test. Pipe sections
that have been tested to the actual 0.01-inch-wide crack will not be load-tested further, and those
sections that comply with or exceed the required strength and workmanship standards may be used in
the work if authorized.
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Replace the 2nd paragraph of section 65-2.01D(5) with:
10-16-20

Oval shaped reinforced concrete pipe 24 inches in nominal diameter and smaller does not need to be
tested to the load to produce a 0.01-inch-wide crack if the pipe is subjected to a load equivalent to the
ultimate test load and complies with section 65-2.02. Instead of broken pipe pieces obtained as specified
above, cores weighing at least 2.2 pounds from pipe sections selected by the Engineer may be used for
the absorption test. Pipe sections that have been tested to the actual 0.01-inch-wide crack will not be
load-tested further, and those sections that comply with or exceed the required strength and workmanship
standards may be used in the work if authorized.

Replace the 2nd paragraph of section 65-2.02A with:
10-16-20

The concrete for reinforced concrete pipe must contain at least 470 pounds of cementitious material per
cubic yard and have a water to cementitious material ratio that does not exceed 0.40 by weight. You may
use SCM. Circumferential reinforcement must have a minimum cover of 1 inch, except pipes with a
nominal diameter of 18 inches or less must have a minimum cover of 3/4 inch.

Replace item 1 in the list in the 3rd paragraph of section 65-2.02F with:
10-15-21

1. Cement mortar composed of 1 part portland cement or portland limestone cement and 2 parts sand
by volume and the following:
1.1
Well graded sand passing a no. 8 sieve.
1.2
Mix materials to a consistency suitable for the purpose intended. Use the mortar within 30
minutes after you add the mixing water.
1.3
You may use admixtures of hydrated lime, fire clay, diatomaceous earth, or other authorized
inert material in the mortar to facilitate workability. Obtain authorization for the quantity of
admixture.

Replace the 4th paragraph of section 65-2.03C with:
10-15-21

Do not allow free water to come in contact with the pipeline until portland cement or portland limestone
cement sealing materials have set at least 24 hours.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

66 CORRUGATED METAL PIPE
10-19-18
Replace the 1st paragraph in section 66-1.02D with:
10-19-18

Coupling bands for corrugated metal pipe must comply with either section 66-1.02D or section 612.01D(2)(b).

Replace the 6th paragraph in section 66-1.02D with:
10-19-18

Joints for siphons and joints for pipes shown as watertight must be watertight under pressure and all
conditions of expansion, contraction, and settlement, and must comply with section 61-2.01D(2)(a) for
watertightness.
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Replace the 4th paragraph of section 66-2.03 with:
10-19-18

Place cement treated structure backfill for slotted corrugated steel pipe as shown and under section 193.02F(3) for soil cement beddings. Cover the completed cement treated structure backfill with a curing
seal of asphaltic emulsion, Grade SS1 or CSS1.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

68 SUBSURFACE DRAINS
04-16-21
Replace section 68-8 with:
04-16-21

68-8 PREFABRICATED VERTICAL DRAINS
68-8.01 GENERAL
68-8.01A Summary
This section includes specifications for installing prefabricated vertical drains.
68-8.01B Definitions
refusal: Drive sleeve or mandrel advancing rate less than 3 inches per second with full applied force.
68-8.01C Submittals
68-8.01C(1) General
Submit:
1. Certificate of compliance
2. Test samples representing every 8,000 linear ft
3. Minimum average roll values as defined under ASTM D4759
Label submittals with the manufacturer's name and product information.
68-8.01C(2) Shop Drawings
Submit 5 copies of shop drawings. Upon review completion, submit from 6 to 12 copies, as requested, for
authorization and use during construction.
Shop drawings and calculations must be stamped and signed by an engineer who is registered as a civil
engineer in the State.
Shop drawings must include:
1. Your name, address, telephone number, and email address.
2. Plans showing the layout, identification, and working surface and bottom elevations of prefabricated
vertical drains.
3. Proposed installation sequence.
4. Proposed method to loosen and penetrate stiff upper soil layers before installing prefabricated vertical
drains and method to backfill the loosen holes, if needed.
5. Manufacturer, model number, description and specifications of installation equipment.
6. Manufacturer, model number, description and specifications of devices for measuring and recording
plumbness, installation length, and depth.
68-8.01C(3) Construction Record
Submit daily construction record within 24 hours. Include identification, location, and depth of installed
prefabricated vertical drains.
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68-8.01D Quality Assurance
68-8.01D(1) General
Reserved
68-8.01D(2) Quality Control
Reserved
68-8.01D(3) Department Acceptance
68-8.01D(3)(a) General
Reserved
68-8.01D(3)(b) Verification Testing
Do not start installation until the verification test is accepted.
Install 2 prefabricated vertical drains at locations determined by the Engineer. Use the same equipment
and method to be used for installation. Perform verification tests in the Engineer's presence.
The verification test must demonstrate that the proposed equipment and method can install prefabricated
vertical drains to the depth shown.
The Department rejects verification tests that fail to install prefabricated vertical drains to the depth
shown. Submit revised shop drawings for additional verification tests. Repeat verification testing until the
results demonstrate that the proposed equipment and method can install prefabricated vertical drains to
the depths shown.
68-8.01D(3)(c) Acceptance Testing
Reserved
68-8.02 MATERIALS
Prefabricated vertical drains must consist of a polymeric core with filter fabric integrally bonded to both
sides of the core creating a stable drainage void. Prefabricated vertical drains must be free of defects,
rips, or holes.
Identify prefabricated vertical drain rolls under ASTM D4873. Label or tag must include lot or control
numbers, individual roll number, date of manufacture, manufacturer, and product identification.
Prefabricated vertical drains must comply with the requirements shown in the following table:
Prefabricated Vertical Drains
Quality characteristic
Test method
Total discharge capacity @ 72 psi and unit hydraulic gradient
ASTM D4716
(min, gallon per minute)
Tensile strength (min, lb)
ASTM D4595
Nonwoven geotextile of prefabricated vertical drains
Apparent opening size, average roll value (max, µm(US
ASTM D4751
Sieve))
Permittivity (min, sec-1)
ASTM D4491
Grab tensile strength (min, lb)
ASTM D4632
Puncture strength (min, lb)
ASTM D6241
Trapezoidal tear (min, lb)
ASTM D4533

Requirement
1.6
225
212(70)
0.3
112
125
55

68-8.03 CONSTRUCTION
Handle and store prefabricated vertical drains under the manufacturer’s instructions and ASTM D4873.
During shipment and storage, the prefabricated vertical drains must be wrapped in a heavy-duty
protective covering. Store and protect prefabricated vertical drains from sunlight, mud, dirt, dust, debris,
and detrimental substances.
Before installation, survey, mark, and label the prefabricated vertical drain locations as shown. Install
prefabricated vertical drains within 6 inches from the locations shown.
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Install prefabricated vertical drains from the working surface and to the tip elevation shown.
Equipment for installing prefabricated vertical drains must:
1. Be plumbed with deviation from vertical less than 1 in 50 during installation of the prefabricated
vertical drains.
2. Be able to advance through the soil at the job site to the design tip elevation.
3. Have a cross-sectional area of the driving sleeve or mandrel combined with the anchor less than 10
square inches.
4. Have a driving sleeve or mandrel that can protect the prefabricated vertical drain material from tears,
cuts, and abrasions during installation.
Advance the driving sleeve or mandrel at a constant force or constant rate.
Protect prefabricated vertical drains from tears, cuts, and abrasions during installation. Anchor the tip of
each prefabricated vertical drains with a rod or anchor plate.
You may end the prefabricated vertical drain at an elevation within 8 feet of the design tip elevation.
Do not use jetting or impact method.
If authorized, you may use auger or vibrator to loosen and penetrate stiff upper soil layers before
installing prefabricated vertical drains. Auger holes must be 6 inches or less in diameter and extend less
than 12 inches past the obstruction. Backfill the auger hole with sands immediately after installation of
each prefabricated vertical drain.
Cut installed prefabricated vertical drains neatly with at least 12 inches protruding above the working
surface.
Do not damage previously installed prefabricated vertical drains.
You may splice prefabricated vertical drains. Spliced section of prefabricated vertical drains must have
the same or better structural and hydraulic properties than prefabricated vertical drains without splice.
Place the end of the trailing roll of prefabricated vertical drains inside the geotextile covering of the
existing roll. Overlap each end of prefabricated vertical drains with geotextile covering at least 8 inches.
Prefabricated vertical drains that are out of plumb, out of location, damaged, or improperly installed are
rejected. Install 2 additional prefabricated vertical drains for each rejected prefabricated vertical drain 2
feet away from the rejected prefabricated vertical drain and at locations determined by the Engineer.
68-8.04 PAYMENT
Not Used

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

70 MISCELLANEOUS DRAINAGE FACILITIES
04-15-22
Replace item 1 in the list in the 1st paragraph of section 70-5.02B(2) with:
10-15-21

1. Cement and aggregate must comply with section 90-1 except for the aggregate gradation
requirements

Replace the 5th paragraph of section 70-7.02C with:
04-15-22

Clevis plate, expansion anchors, yoke, rod, pipe clamps, nuts and bolts, and other fittings must be steel
and comply with section 75-1.
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Replace the list in the 4th paragraph of section 70-7.02D with:
04-15-22

1. Epoxy binder
2. Epoxy adhesive for pavement markers

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

71 EXISTING DRAINAGE FACILITIES
04-15-22
Replace section 71-3.01A(4)(b) with:
04-17-20

71-3.01A(4)(b) Preconstruction Meetings
71-3.01A(4)(b)(i) General
Reserved
71-3.01A(4)(b)(ii) Prerehabilitation Meeting
Before starting cleaning and preparation work, you must schedule and attend a prerehabilitation meeting
with the Engineer. Include any subcontractors, manufacturers and other parties involved in the culvert
work. Provide a meeting facility that is within 5 miles of the job site or at another location accepted by the
Engineer.
71-3.01A(4)(b)(iii) Pregrouting Meeting
Before starting grouting work, you must schedule and conduct a grouting meeting with the Engineer and
your personnel involved in the grouting work, including your:
1.
2.
3.
4.

Project superintendent
Supervisory personnel
Grouting foreman
Grouting subcontractors

Provide a meeting facility that is within 5 miles of the job site or at another location accepted by the
Engineer.

Replace section 71-3.01A(4)(c) with:
04-17-20

71-3.01A(4)(c) Quality Control
71-3.01A(4)(c)(i) General
Reserved
71-3.01A(4)(c)(ii) Annular Space Grouting
The grout cast density at the point of placement must be from 53 to 68 lb/cu ft and the minimum
compressive strength must be 300 psi at 28 days.
Test the grout for compressive strength under ASTM C495 except that specimens must be moist cured
before the 28-day compressive strength test and not be oven dried. If the grouting plan shows multiple
stages, the grouting plan must include test results that verify that the grout stiffness is adequate for
placement of multiple lifts.
For each batch of grout, perform density and viscosity tests under ASTM C138 and ASTM C939 in the
presence of the Engineer. Grout density must be within 3 lb/cu ft of the density in the authorized grout
plan with mix design. The time of efflux (outflow) must not exceed 20 seconds as specified in ASTM C939
unless otherwise authorized.
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For pipeliners with a stiffness of less than 29 psi, the grout pump's pressure measured at the point of
injection must not exceed either of the following:
1. 5 psi
2. Manufacturer's instruction
For pipeliners with a stiffness of at least 29 psi, the grout pump's pressure measured at the point of
injection must not exceed 7.25 psi.
The pipeliner must be able to withstand a static head of grout that is 6 inches above the highest crown
elevation. The maximum grout pressure for a static grout head must not exceed the grout pump's
maximum allowable pressure.
Install a grout pressure gauge and recorder immediately adjacent to each injection port. Continuously
record on paper with ink the actual grouting pressure versus time. Record grout pressure to an accuracy
of ±0.5 psi. Attach a gauge to a saddle-type diaphragm seal to prevent clogging with grout.
71-3.01A(4)(c)(iii) CCTV Recording
CCTV recordings must be made and submitted in high quality electronic media such as CD or DVD.
The CCTV equipment must include:
1.
2.
3.
4.
5.

CCTV camera with articulating head
Transporter adapted for conditions of the culvert
Television monitor
Lighting
Cables and power sources

CCTV equipment must:
1.
2.
3.
4.
5.

Be specifically designed and constructed for pipe inspection
Have camera lighting for minimizing reflective glare
Have an adjustable focal-distance range from 6 inches to infinity
Produce a minimum resolution of 356 lines per inch for both the camera and monitor
Have a remote-reading meter counter accurate to 1 percent over the length of the particular section
being inspected

Verify the accuracy of the distance meter in the CCTV with a walking meter, roll-a-tape, or other
authorized device.
Where human entry is possible for the entire length of the culvert, you may use a handheld video camera
with lighting as an alternative to CCTV. Video and audio content must comply with the requirements for
CCTV. Inspect at a rate that is not more than 30 feet per minute.
71-3.01A(4)(c)(iv) Photographs
Use a digital camera and lighting. Lighting and photo quality must be suitable to provide clear and
focused photographs of the entire culvert surface under all conditions.
71-3.01A(4)(c)(v) Monitoring of Annular Space Grouting
Wherever a pipeliner with annular space grouting is described, monitor the grouting and record pressures
throughout the grouting process. Verify compliance with the manufacturer's instructions for each phase of
the grouting process. Gauges must comply with ANSI B40, Grade 2A. The pressure gauges, recorder,
and field equipment must be calibrated by an independent testing agency.
71-3.01A(4)(c)(vi) Pipeliners
Pipeliners must be continuous over the entire length of the culvert and must have no visual defect such
as foreign inclusions, concentrated ridges, discoloration, pitting, pin holes, cracking or other deformities.
The pipeliner must not be over-deflected. There must not be segregation or voids in the grout.
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71-3.01A(4)(c)(vii) Deflection Testing of Pipeliners
If a pipeliner with annular space grouting is described, test the pipeliner for deflection. Test after grouting
and in the presence of the Engineer.
For pipeliners with a nominal inside diameter of 36 inches or less, either pull a mandrel through the
pipeliner by hand or use another authorized method. The mandrel must be:
1.
2.
3.
4.
5.
6.

Rigid and nonadjustable
Comprised of at least 9 legs and have an odd number of total legs
Longer than it is wide
Made of steel
Fitted with pulling rings at each end
Stamped or engraved on some segment other than a runner indicating pipeliner material
specification, nominal size, and mandrel outside diameter (e.g., HDPE F 714-SDR 26- 36" – 31.569")
7. Furnished in a suitable carrying case labeled with the same data as stamped on the mandrel
8. Authorized before use
For pipeliners with a nominal inside diameter greater than 36 inches, determine the deflection using a 1inch diameter, rigid, nonadjustable metal bar; a minimum-radius rigid template; or other authorized
method.
The pipeliner must not be over-deflected. For pipeliners 36 inches or less in nominal diameter, the
mandrel must pass through the entire pipeliner. For pipeliners greater than 36 inches in nominal diameter,
the deflection must be the lesser of either of the following:
1. 5 percent greater than the actual dimension of the pipeliner in place. This actual dimension includes
the pipe joint system.
2. 6-1/2 percent of the nominal pipeliner dimension.
If more than 8 percent of the nominal pipeliner dimension is over-deflected, the pipeliner is rejected. If 8
percent or less of the nominal pipeliner dimension is over-deflected, the pipeliner may remain in place
and the Department deducts 20 percent of the bid amount for that pipeliner.

Replace item 2 in the list in the 1st paragraph of section 71-3.01B(2) with:
04-17-20

2. Not less than 590 lb of cementitious material per cubic yard

Replace the 1st paragraph of section 71-4.03C with:
04-15-22

Modify inlet, manhole, and riser structures as shown.

Replace section 71-5.03B with:
04-17-20

71-5.03B Frames, Covers, and Grates
Adjust frames, covers, and grates must comply with section 78-23.03.

04-17-20

Delete the 2nd through 5th paragraphs of section 71-5.04.
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
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DIVISION VIII MISCELLANEOUS CONSTRUCTION
72 SLOPE PROTECTION
04-15-22
10-15-21

Delete the 1st paragraph of section 72-2.03A.

10-15-21

Delete the 1st paragraph of section 72-3.03A.
Replace the 7th paragraph of section 72-5.03 with:
10-15-21

Spread and tamp concrete until it is thoroughly compacted and mortar flushes to the surface. If the slope
is too steep to allow the use of concrete wet enough to flush with tamping, tamp concrete until it is
consolidated and immediately trowel on a mortar surface that is 1/4 inch thick. The mortar must consist of
1 part portland cement or portland limestone cement and 3 parts fine aggregate.

Replace the 2nd paragraph of section 72-11.01C(2) with:
10-15-21

Spread and tamp concrete until it is thoroughly compacted and mortar flushes to the surface. If the slope
is too steep to allow the use of concrete wet enough to flush with tamping, tamp the concrete until it is
consolidated and immediately trowel on a mortar surface that is 1/4 inch thick. The mortar must consist of
1 part portland cement or portland limestone cement and 3 parts fine aggregate.

Replace section 72-11.03B(3) with:
04-15-22

72-11.03B(3) Mortar
Cement must comply with section 90-1.02B(2).
Hydrated lime must comply with ASTM C207, Type S.
Mortar sand must be commercial quality and free of organic impurities and lumps of clay and shale.
Mortar must consist by volume of 1-part cement, from 0 to 0.5 part hydrated lime, and from 2.25 to 3 parts
mortar sand. Add enough water to make a workable mortar. Accurately measure and thoroughly mix each
batch of mortar. Do not retemper mortar more than 1 hour after mixing.
Reduce the amount of lime as necessary to prevent leaching and efflorescence on the finished surface.
You may use a premixed packaged mortar blend of cement, lime, and sand, without color, that requires
only water to prepare for use as mortar. Packages of the premixed mortar must show the manufacture's
name, brand, weight, and color identification.

Add to section 72-11:
04-15-22

72-11.04 SLOPE PAVING WITH ROCK COBBLE
72-11.04A General
72-11.04A(1) Summary
Section 72-11.04 includes specifications for constructing slope paving using rock cobbles on mortar beds.
72-11.04A(2) Definitions
Reserved
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72-11.04A(3) Submittals
Submit 2 samples of the rock cobble at least 15 days before placing the rock cobble surface of the slope
paving.
If using premixed mortar, submit the manufacturer’s instructions for the mixing proportions and
procedures.
72-11.04A(4) Quality Assurance
Reserved
72-11.04B Materials
72-11.04B(1) General
Reserved
72-11.04B(2) Rock Cobble
Rock used for the slope paving with rock cobble must be clean and smooth rock obtained from a single
source. Flat or needle shapes must not be used unless the thickness of the individual pieces are greater
than 1/3 the length.
Rock must be mostly tan, but include a variety of colors including red, rose, brown, gray, and light gray
river rock cobble.
Rock used for the slope paving with rock cobble must conform to the following gradation:
Screen size (in)
8
6
4

Percentage passing
100
50–85
0–50

72-11.04B(3) Mortar
Mortar must comply with section 72-11.03B(3).
72-11.04C Construction
72-11.04C(1) General
Protect surfaces of completed rock cobble, concrete, and other materials on the exposed surface from
spillage, splatters, and other deposits of cementitious materials from rock cobble construction. Remove
these deposits without damage to the materials or exposed surfaces.
Stains, efflorescence, laitance, splashes, or spots on the faces of rock cobble exposed to view must be
removed.
72-11.04C(2) Installation on a Mortar Bedding
The top surface of the shotcrete or concrete base must be lightly and evenly scored horizontally and
vertically with a metal scratcher having grooves not more than 1 inch apart.
Cure the shotcrete or concrete base by the water method for at least 2 days before placing rock cobbles.
Clean concrete areas to be in contact with mortar of loose or foreign material that would prevent bonding
between the mortar and the concrete surfaces. Flush the concrete areas with water and allow them to dry
to a surface-dry condition immediately before placing mortar.
Lay and embed rock cobble in mortar. Rock cobble must be tightly seated so the mortar is flushed into
the joints. Excess mortar must be removed.
After the rock cobbles have been set in the mortar, exposed top surfaces must be thoroughly cleaned.
Unless authorized, the clear distance between placed rock cobbles must not exceed 1-1/2 inches.
Loose rocks must be reset.
Cure mortar by keeping the surface damp for 3 days.
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72-11.04D Payment
Not Used

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

73 CONCRETE CURBS AND SIDEWALKS
10-15-21
Replace the 2nd paragraph of section 73-2.03A with:
10-15-21

Anchor steel dowels in drilled holes with mortar made from equal parts by volume of portland cement or
portland limestone cement, sand, and water. You may use anchor bolts instead of anchored steel dowels
if authorized.
Replace the 3rd paragraph of section 73-1.02A with:
04-17-20

Preformed expansion joint filler must comply with ASTM D1751. As an alternative, a semi-rigid, closedcell polypropylene foam, preformed joint filler that complies with ASTM D8139 may be used.

Replace the paragraph of section 73-1.02B with:
04-17-20

Detectable warning surface must be on the Authorized Material List for detectable warning surfaces and
must match yellow color no. 33538 of AMS-STD-595.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

75 MISCELLANEOUS METAL
04-16-21
Replace the last paragraph in section 75-3.02B with:
10-18-19

Thread-locking systems must (1) consist of a cleaner, primer, and anaerobic thread-locking adhesive and
(2) be on the Authorized Material List for anaerobic thread-locking systems. Apply all components of the
system under the manufacturer's instructions.

Replace the 1st paragraph of section 75-3.02C(1) with:
04-16-21

Concrete anchorage devices must be on the Authorized Material List for stud mechanical expansion
anchors, shell-type mechanical expansion anchors, resin capsule anchors, or cast-in-place inserts.

04-17-20

Delete the 3rd paragraph of section 75-3.02C(2).
Replace section 75-3.02C(3) with:
04-17-20

75-3.02C(3) Resin Capsule Anchors
Reserved
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04-17-20

Delete the 3rd paragraph of section 75-3.02C(4).
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

78 INCIDENTAL CONSTRUCTION
10-16-20
Replace section 78-4.03 with:
04-19-19

78-4.03 PAINTING CONCRETE
78-4.03A General
78-4.03A(1) Summary
Section 78-4.03 includes specifications for preparing and painting concrete surfaces.
78-4.03A(2) Definitions
Reserved
78-4.03A(3) Submittals
Submit the coating manufacturer's application instructions at least 7 days before use.
78-4.03A(4) Quality Assurance
Reserved
78-4.03B Materials
Coatings for concrete must comply with the specifications for acrylic emulsion paint for exterior masonry
in section 91-4.02B.
Coatings must be white.
78-4.03C Construction
78-4.03C(1) General
Reserved
78-4.03C(2) Surface Preparation
Before painting, surfaces must be:
1. At least 28 days old.
2. Prepared under SSPC-SP 13/NACE no. 6. Pressure rinse the prepared surfaces before applying the
paint.
3. Thoroughly dry. You may use artificial drying methods if authorized.
78-4.03C(3) Application
Apply at least 2 coats under the manufacturer's instructions and SSPC-PA 7. Protect adjacent surfaces
during painting using an authorized method.
10-16-20

Paint text on structures and barriers in 2-1/2-inch high black letters. Black text must contrast with the
background. If ordered, adjust text size and paint color to accommodate for paint location.
04-19-19

78-4.03D Payment
Not Used
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Replace section 78-4.04 with:
04-19-19

78-4.04 STAINING CONCRETE AND SHOTCRETE
78-4.04A General
78-4.04A(1) Summary
Section 78-4.04 includes specifications for preparing and staining concrete and shotcrete surfaces.
78-4.04A(2) Definitions
acid stain: non-tintable, transparent stain that contains dilute acid.
water-based stain: semi-transparent or solid water-based coating in an acrylic emulsion vehicle, that can
be tinted to match an AMS-STD-595 color.
78-4.04A(3) Submittals
78-4.04A(3)(a) General
Submit the stain and sealer manufacturer's product data and application instructions at least 7 days
before starting staining activities.
78-4.04A(3)(b) Contractor Qualifications
Submit the following documentation at least 10 days before the prestaining meeting:
1. Summary of the staining contractor's experience that demonstrates compliance with section 784.04A(4)(c).
2. List of at least 3 projects completed in the last 5 years that demonstrate the staining contractor's
ability to stain surfaces similar to the surfaces for this project. For each project include:
2.1. Project description
2.2. Name and phone number of the owner
2.3. Staining completion date
2.4. Color photos of the completed stained surface
78-4.04A(3)(c) Staining Quality Work Plan
Submit a staining quality work plan at least 10 days before the prestaining meeting. The work plan must
include details for preparing and staining the surfaces to achieve the required color, and for sealing the
surfaces, including:
1. Number of applications that will be used to apply the stain
2. For each application of the stain, a description of:
2.1. Manufacturer, color, finish, and percentage strength mixture of the stain that will be applied
2.2. Proposed methods and tools for applying the stain
3. Proposed methods for protecting adjacent surfaces during staining
4. Proposed methods and tools for applying the sealer
For acid stains, the work plan must also include a rinse water collection plan for containing all liquid,
effluent, and residue resulting from preparing and staining the surfaces.
78-4.04A(4) Quality Assurance
78-4.04A(4)(a) General
Reserved
78-4.04A(4)(b) Test Panels
Stain the authorized test panel complying with section 51-1.01D(2)(c) or section 53-3.01D(3).
The test panel must be:
1.
2.
3.
4.

Stained using the same personnel, materials, equipment, and methods to be used in the work
Accessible for viewing
Displayed in an upright position near the work
Authorized for staining before starting the staining work
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If ordered, construct additional test panels until a satisfactory color is attained. The preparing and staining
of additional test panels is change order work.
The Engineer uses the authorized stained test panel to determine the acceptability of the stained surface.
Dispose of the test panels after the staining work is complete and authorized. Notify the Engineer before
disposing of the test panels.
78-4.04A(4)(c) Contractor Qualifications
The staining contractor must have experience staining surfaces to simulate the appearance of natural
rock formations or stone masonry, and must have completed at least 3 projects in the past 5 years
involving staining of surfaces similar to the surfaces for this project.
78-4.04A(4)(d) Prestaining Meeting
Before starting staining activities, conduct a meeting to discuss the staining quality work plan. Meeting
attendees must include the Engineer and all staining contractors.
78-4.04B Materials
78-4.04B(1) General
Reserved
78-4.04B(2) Stain
78-4.04B(2)(a) General
The stain must be:
1. Commercially available product designed specifically for exterior applications
2. Specifically manufactured for staining concrete surfaces
78-4.04B(2)(b) Acid Stain
Acid stain must:
1. Contain dilute acid that penetrates and etches the surfaces
2. Be a water-based solution of inorganic metallic salts
3. Produce abrasion-resistant color deposits
78-4.04B(2)(c) Water-based Stain
Water-based stain must be:
1. Acrylic emulsion
2. Non-fading and UV resistant
3. Capable of producing irregular, mottled tones
78-4.04B(3) Sealer
The sealer must be as recommended by the stain manufacturer, clear and colorless, and have a matte
finish when dry.
78-4.04B(4) Joint Sealing Compound
Reserved
78-4.04C Construction
78-4.04C(1) General
At locations where there is exposed metal adjacent to the surfaces to be stained, seal the joint between
the surfaces to be stained and the exposed metal with a joint sealing compound before applying the stain.
78-4.04C(2) Surface Preparation
Test surfaces for acceptance of the stain before applying the stain. Clean surfaces that resist accepting
the stain and retest until passing.
Before staining, the surfaces must be:
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1. At least 28 days old
2. Prepared under SSPC-SP 13/NACE no. 6
3. Thoroughly dry
78-4.04C(3) Application
78-4.04C(3)(a) General
Apply the stain under the manufacturer's instructions. Protect adjacent surfaces during staining. Drips,
puddles, or other irregularities must be worked into the surface.
Apply the sealer under the manufacturer's instructions.
78-4.04C(3)(b) Acid Stain
Work the acid stain into the concrete using a nylon bristle brush in a circular motion.
After the last coat of stain has dried, rinse the stained surfaces with water and wet scrub them with a stiffbristle nylon brush until the rinse water runs clear. Collect all rinse water.
78-4.04D Payment
Not Used

Replace section 78-23 with:
04-17-20

78-23 ADJUST UTILITY FRAMES, COVERS, AND MANHOLES
78-23.01 GENERAL
Section 78-23 includes specifications for adjusting utility access box frames, covers, and manholes.
Work performed on existing utility frames, covers, grates and manholes must comply with section 15.
78-23.02 MATERIALS
Not Used
78-23.03 CONSTRUCTION
Lower and raise utility frames, covers, grates and manholes by lowering before cold planing and raising
after paving or surfacing. Before opening the lane to traffic, either (1) complete permanent paving or
surfacing or (2) temporarily fill any depressions with HMA.
Do not adjust to final grade until the adjacent pavement or surfacing is complete.
For a structure that is to be raised, remove the cover or frame and trim the top of the structure to provide
a suitable foundation for the new material.
Instead of using new materials similar in character to those in the existing structure, you may use raising
devices to adjust a manhole to grade. Before starting paving work, measure and fabricate raising devices.
Raising devices must:
1.
2
3.
4.

Comply with the specifications for section 75 except that galvanizing is not required
Have a shape and size that matches the existing frame
Be match marked by painting identification numbers on the device and corresponding structure
Result in an installation that is equal to or better than the existing one in stability, support, and
nonrocking characteristics
5. Be fastened securely to the existing frame without projections above the surface of the road or into
the clear opening
Where manholes are to be lowered, remove the top portion to 3.5 feet below finished grade or to an
authorized depth. Adjust the manhole using the taper needed to match the finished grade.
If a manhole cover is unstable or noisy under traffic, place a coil of asphalt-saturated rope, a plastic
washer, or asphaltic compound on the cover seat. Before placement, obtain authorization for use of the
material.
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78-23.04 PAYMENT
Not Used

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

80 FENCES
10-18-19
Replace the 1st paragraph of section 80-2.02B with:
10-18-19

Line posts must comply with ASTM A702 except packaging of posts is not required. You may omit the
anchor plate if the post is set in a concrete footing with a minimum cross-sectional dimension of 6 inches
and a depth equal to the full penetration of the post.

Replace item 3 in the list in the 1st paragraph of section 80-2.02D with:
10-18-19

3. Be one of the following:
3.1. 12-1/2 gauge, Class 3
3.2. 13-1/2 gauge, Class 3
3.3. 14 gauge, Class 3
3.4. 15-1/2 gauge, Class 3

Replace the 2nd paragraph of section 80-3.02B with:
10-19-18

Posts and braces must comply with the strength requirements in ASTM F1043 for one of the following:
1. Group IA, regular grade, for round pipes
2. Group IC, 50,000 psi yield, for round pipes
3. Group II-L for roll-formed posts and braces

Replace the list in section 80-4.02B(1)(b) with:
10-19-18

1.
2.
3.
4.

Comply with ASTM A1064 and have a Class 1 zinc coating complying with ASTM A641
Be welded or woven galvanized steel wire fabric
Be made of at least 16-gauge wire
Be 36 inches wide

Replace the paragraph in section 80-4.02B(2) with:
10-19-18

The materials for a temporary desert tortoise fence must comply with section 80-4.02B(1).

Replace the 2nd sentence in the 1st paragraph of section 80-4.02C(2) with:
10-19-18

Embed the posts at maximum 10-foot intervals into the ground.
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION IX TRAFFIC CONTROL DEVICES
82 SIGNS AND MARKERS
04-16-21
Replace the list in the 1st paragraph of section 82-2.01C with:
04-19-19

1.
2.
3.
4.

Aluminum sheeting
Retroreflective sheeting
Color imaging methods and film
Protective-overlay film

Replace section 82-2.02C with:
04-17-20

82-2.02C Retroreflective Sheeting
Retroreflective sheeting used for the background and legend must comply with ASTM D4956-13 and
must be on the Authorized Material List for signing and delineation materials.
Retroreflective sheeting must be Type XI, except for white background signs, it must be Type VIII or IX.
Warning sign plaques and panels must be retroreflective fluorescent orange or fluorescent yellow
background.
Type VIII, IX, and XI retroreflective sheeting must have Class 1, 3, or 4 adhesive backing. Adhesive
backing must be pressure sensitive and fungus resistant.
Retroreflective sheeting must be applied to sign panels at the fabrication plant under the retroreflective
sheeting manufacturer's instructions without appreciable stretching, tearing, or other damage.
Orientation of the legend must comply with the retroreflective sheeting manufacturer's instructions.
Retroreflective sheeting on a sign panel with a minor dimension of 48 inches or less must be a single,
contiguous sheet without splices except for the splices produced during the manufacture of the
retroreflective sheeting. Sign panel with a minor dimension greater than 48 inches may have 1 horizontal
splice in the retroreflective sheeting other than the splices produced during the manufacture of the
retroreflective sheeting.
Unless the retroreflective sheeting manufacturer's instructions require a different method, splices in the
retroreflective sheeting must overlap by at least 1 inch. The retroreflective sheeting on either side of a
splice must not exhibit a color difference under incident and reflected light.

Replace section 82-2.02D with:
04-19-19

82-2.02D Color Imaging Methods and Film
The material used for color imaging methods, film, and protective-overlay must be recommended by the
retroreflective sheeting manufacturer.
Colored retroreflective sheeting must be used for the background.
Signs with green, red, blue, or brown backgrounds may use reverse-screened-process color on white
retroreflective sheeting for the background color. The coefficient of retroreflection must be at least 70
percent of the coefficient of retroreflection specified in ASTM D4956 for the corresponding color of
retroreflective sheeting.
The sign must have outdoor weatherability characteristics equivalent to those specified for the
corresponding color of retroreflective sheeting in ASTM D4956.
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Replace the 2nd paragraph of section 82-3.01A with:
04-17-20

Roadside signs include ground-mounted signs and Type N (CA), Type P (CA), and Type R (CA) marker
panels.

Add to section 82-3.01B:
04-17-20

ground-mounted sign: Roadside sign or signs with a wide-flange metal post.

Replace section 82-3.01D with:
10-16-20

82-3.01D Quality Assurance
When delivered to the job site, treated posts must:
1. Comply with the specified grading requirements
2. Be dry
3. Have no visual evidence of preservative on the surface

Add to section 82-3.02B:
04-16-21

Wide-flange metal posts must be fabricated from structural steel complying with ASTM A36/A36M. Nuts,
bolts, and washers for the breakaway connections of a wide-flange steel post must comply with ASTM
A325.
Perforated square steel tube posts and square steel anchor sleeves must:
1. Be fabricated from galvanized hot rolled steel complying with ASTM 1011 Grade 50 and galvanized
under ASTM 653 G-90.
2. Have a minimum 60 ksi yield strength after cold forming.
3. Have zinc coated corner welds. Corner welds must be scarfed and then a conversion coating and
clear organic polymer topcoat must be applied.
Perforated square steel tube post must have 7/16-inch diameter holes or punch-outs 1-inch on center on
all four sides.
Gravel or stone for a steel tube post foundation must be natural rough surface gravel or broken stone.
Concrete for a steel tube post foundation must be minor concrete that contains at least 470 pounds of
cementitious material per cubic yard.

10-16-20

Delete the 3rd paragraph of section 82-3.02C.
Replace the 4th paragraph of section 82-3.02C with:
10-16-20

Posts must be treated under section 57-2.01B(3) and under AWPA U1, Use Category UC4A, Commodity
Specification A. Posts must be incised, and the minimum retention of preservative must comply with
AWPA requirements.
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Add to section 82-3.02E:
04-16-21

Sign panel drive rivets must be galvanized steel or aluminum.
Square steel tube post drive rivets must be galvanized steel.

Replace the 9th paragraph of section 82-3.03A with:
04-16-21

Backfill the space around the wide-flange metal posts with minor concrete that contains at least 470
pounds of cementitious material per cubic yard.

Add to section 82-3.03A:
04-16-21

Fasten square steel tube posts to square steel anchor sleeves with square steel tube post drive rivets.

Add to section 82-3.03B:
04-16-21

Attach sign panel to square steel tube post with sign panel drive rivets. Place a fiber washer between the
rivet head and the sign face.

Replace section 82-5.01A with:
10-19-18

Section 82-5 includes specifications for fabricating and installing markers, including milepost markers.

Replace the 2nd paragraph in section 82-5.02E with:
10-19-18

A target plate for milepost marker or Type L-1 (CA) or Type L-2 (CA) object marker installed on a metal
post must be manufactured from an aluminum sheet or zinc-coated steel sheet.

Replace section 82-5.02H with:
10-19-18

82-5.02H Milepost Markers
Letters and numerals on a milepost marker must be made with opaque black paint or film. The paint and
film must have an equivalent outdoor weatherability as the retroreflective sheeting specified in ASTM
D4956. Nonreflective, opaque, black film must be vinyl or acrylic material.
Film for letters and numerals must be computer cut and have pressure-sensitive adhesive.

Replace the 5th paragraph of section 82-5.03 with:
10-19-18

Use stencils to paint letters and numerals on milepost markers.
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Add to the end of section 82-9.03:
04-17-20

82-9.03F Installation of Sign Panels on Existing Posts
Install roadside sign panels on existing posts with fastening hardware under section 82-2.03A.

Replace the 1st paragraph of section 82-9.04 with:
04-17-20

Payment for furnishing sign panels of any type is not included in the payment for install sign panel on
existing frame and post.
Payment for removing existing sign panel is included in the payment for install roadside sign panel on
existing post.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

83 RAILINGS AND BARRIERS
04-15-22
Add to the end of section 83-1.03:
10-16-20

83-1.03D Miscellaneous Construction
Where shown, paint the structure name, bridge number, year constructed, and other bridge identification
information. Painting concrete must comply with section 78-4.03C(3).
Bridge identification on the bridge barrier must be (1) painted at each structure approach, (2) visible to
approaching traffic, and (3) located near the paving notch, if applicable.
For open bridge barrier rails, paint bridge identification on the widest rail element.
For structures with adjacent retaining walls or approaches where metal beam bridge railings extend
beyond the structure, paint bridge identification on the concrete end block of the barrier.
For bents and piers, paint bridge identification corresponding to the name and number shown, on the face
of the bridge barrier directly above the centerline of each bent or pier.

Replace section 83-2.01A(3) with:
04-19-19

83-2.01A(3) Construction
For midwest guardrail systems and thrie beam barrier, install steel foundation tubes and soil plates in soil.

Add to section 83-2.01A(3):
04-16-21

Cut off any excess bolt that extends more than 0.5 inch beyond the nut.

Replace section 83-2.02C(1)(c) with:
10-16-20

83-2.02C(1)(c) Bolt Holes and Cuts in Wood Posts and Blocks
If copper naphthenate, Alkaline Copper Quaternary ammonium compound, or copper azole is used to
treat wood posts and blocks, before inserting the bolts, fill the bolt holes with grease.
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You may field bore the 2-3/8-inch-diameter holes shown for wood guardrail terminal posts and wood rail
tensioning assembly posts.
If you perform field cutting or boring after treatment, manually treat with preservative under section 572.01C(3)(b).

Replace the 4th paragraph of section 83-2.03C with:
04-19-19

If median barrier delineation is shown, match the barrier marker spacing to the raised pavement marker
spacing on the adjacent median edge line pavement delineation.

Replace the 3rd paragraph of section 83-2.05B(3) with:
10-16-20

Stud bolts must comply with the specifications for studs in clause 9 of AWS D1.1.

Add to section 83-2.05B(3):
04-15-22

Anchor bolts for ST-75 railing must comply with ASTM F1554, Grade 105.

Replace section 83-2.08 with:
04-16-21

83-2.08 TUBULAR RAILINGS
83-2.08A General
83-2.08A(1) Summary
Section 83-2.08 includes specifications for constructing tubular railings.
Tubular railing includes rail tubes, post tubes, plates, rail splice sleeves, and fasteners.
Paint for galvanized railing must comply with section 59-3.
83-2.08A(2) Definitions
Reserved
83-2.08A(3) Submittals
Submit a certificate of compliance verifying that all components of the tubular railing comply with section
83-2.08B.
Submit shop drawings for tubular railing. Shop drawings must include:
1. Details for venting holes in rails, posts, and sleeves
2. Railing layout
3. Complete details for the construction of the work including methods of construction, sequence of shop
and field assembly, galvanization, and installation procedures
Submit 7 copies of the shop drawings. Allow 25 days for review. Upon authorization, the Engineer returns
2 copies to you for use during construction.
83-2.08A(4) Quality Assurance
Reserved
83-2.08B Materials
The materials for tubular railing components must comply with the specifications shown in the following
table:
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Material
Rail and post tubes
Rolled bars and plates
Rail splice sleeves
Bolts
Threaded rods
Nuts for bolts and threaded rods
Washers for bolts and threaded rods

Specification
ASTM A500/A500M, Grade B
ASTM A36/A36M
ASTM A36/A36M
ASTM F3125, Grade
A325/A325M, Type 1
ASTM A449, Type 1
ASTM A563/A563M
ASTM F436/F436M

Bolts and threaded rods furnished under ASTM A449 must comply with the mechanical requirements
specified in ASTM A449 after galvanizing.
Rail tubes must be shop bent or fabricated to fit the horizontal curve if the radius is less than 900 feet.
If the vertical radius of the tubular handrailing is 30 feet or less, that portion of the railing must be either
shop bent or built up from 1/4-inch-thick structural steel plates. The built-up tubular rail elements must
match the seamless tubing in appearance.
The difference between out-to-out rail splice sleeve dimensions and the clear inside dimensions of the
tubular steel rail elements must not exceed 3/16 inch after galvanizing.
Carefully handle the materials such that no parts are bent, broken, abraded, or otherwise damaged. Do
not use manufacturing, handling, or installation methods that damage or distort the members or damage
the galvanizing.
83-2.08C Construction
83-2.08C(1) General
Before the tubular railing parts are assembled, clean the bearing surfaces and surfaces to be in
permanent contact. If the railing is mounted on a concrete surface, the post bases must be true and flat to
provide uniform bearing.
Tubular railings must present a smooth, uniform appearance in their final position and conform closely to
the horizontal and vertical lines as shown.
83-2.08C(2) Tubular Handrailing
Adjust the vertical position of the tubular handrailing to compensate for the camber and dead load
deflection of the superstructure. The Engineer determines the adjustment amount before the railing is
installed.
The metal railing posts to which the chain link railing attaches must fit the mounting brackets, pipe
sleeves, and other connection fittings.
Where necessary, install shims at posts and rail elements to provide uniform bearing and conformance
with the horizontal lines and vertical grade lines. Shims at steel posts must be commercial-quality,
galvanized sheet steel.
83-2.08C(3) Tubular Bicycle Railing
When mounted on concrete barriers, cast sleeves for threaded rods in concrete. If authorized, you may
drill and bond the threaded rods using chemical adhesive systems under section 51-1.
Erect railing true to line and grade. Posts must be normal to the profile grade. Transverse to the profile
grade, railings must be plumb within a tolerance not to exceed 0.02 foot in 10 feet. Adjacent rail elements
must align with each other within 1/16 inch.
83-2.08D Payment
Not Used
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10-15-21

Delete the 7th paragraph of section 83-3.01A.
Replace section 83-3.02F with:
10-15-21

83-3.02F Reserved
Replace section 83-3.03A(7) with:
04-15-22

83-3.03A(7) Finishing
Before applying the curing compound, the surface finish of Type 60 series concrete barriers must be free
from surface pits larger than 1 inch in diameter, and you must give the surface a soft brush finish with
strokes parallel to the line of the barriers. Do not finish the surface with a brush application of grout.
To facilitate finishing, remove fixed forms for CIP Type 60 series concrete barriers as soon as possible
after the concrete has set enough to maintain the barrier shape without support.
The surface finish of Type 60 series concrete barriers must be Class 1 surface finish if cured by the
forms-in-place method.
At least 7 days after placing Type 60 series concrete barriers, give the exposed surfaces a final light
abrasive blast finish to achieve a uniform appearance.
The final surface finish of concrete barriers other than Type 60 series must be a Class 1 surface finish.
Any alternative method of final surface finishing must be authorized.
Class 1 surface finish must comply with section 51-1.03F(3).

Replace section 83-3.03A(8) with:
04-15-22

83-3.03A(8) Curing
Cure the exposed surfaces of concrete barriers by the curing compound method using curing compound
no. 6.
For concrete barriers on bridges and walls that do not support soundwalls, you may cure the formed
surfaces of the barriers by keeping the forms in place for at least 12 hours after placing the concrete. No
further curing is required after the forms are removed.
For Type 60 series concrete barriers not using the forms-in-place curing method, apply the curing
compound using a mechanical sprayer capable of applying the curing compound to at least one entire
side and the top of the concrete barrier in one application at a uniform rate of coverage. Protect the spray
against wind.
In freeze-thaw areas, cure concrete barriers on bridges and walls by the water method.
For Type 80 and Type 85 series concrete barriers, cure the formed surfaces of the barriers by keeping
the forms in place for at least 36 hours after placing the concrete. No further curing is required after the
forms are removed.

Replace the paragraph of section 83-3.03A(11) with:
04-19-19

Where concrete barrier markers are shown, cement the markers to the barrier under the manufacturer's
instructions. Match the barrier marker spacing to the raised pavement marker spacing on the adjacent
median edge line pavement delineation.
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Replace section 83-3.03A(12) with:
10-15-21

83-3.03A(12) Reserved
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

84 MARKINGS
04-15-22
Replace section 84-2 with:
10-19-18

84-2 TRAFFIC STRIPES AND PAVEMENT MARKINGS
84-2.01 GENERAL
84-2.01A Summary
Section 84-2 includes specifications for applying traffic stripes and pavement markings.
Traffic stripes and pavement markings must comply with ASTM D6628 for daytime and nighttime color.
Retroreflectivity must be measured under ASTM E1710 and the sampling protocol specified in ASTM
D7585.
84-2.01B Definitions
10-18-19

pavement marking: Transverse marking which includes shoulder or gore marking, traffic island marking,
word or numeral or symbol marking, arrow, limit line, stop line, yield line, crosswalk marking, speed
measurement marking, speed reduction marking, speed hump marking, parking space marking, and
route shield marking.
10-19-18

traffic stripe: Longitudinal centerline or lane line used for separating traffic lanes in the same direction of
travel or in the opposing direction of travel or a longitudinal edge line marking the edge of the traveled
way or the edge of a lane at a gore area separating traffic at an exit or entrance ramp. A traffic stripe
is shown as a traffic line.
84-2.01C Submittals
For each lot or batch of traffic stripe material, primer, and glass beads, submit:
1. Certificate of compliance, including the material name, lot or batch number, and manufacture date
2. METS notification letter stating that the material is authorized for use, except for thermoplastic and
primer
3. SDS
4. Manufacturer's Instructions
For each lot or batch of thermoplastic, submit a manufacturer's certificate of compliance and the following
test results from the California Test 423:
1.
2.
3.
4.
5.
6.
7.

Brookfield Thermosel viscosity
Hardness
Yellowness index, white only
Daytime luminance factor
Yellow color, yellow only
Glass bead content
Binder content

The date of the test must be within 1 year of use.
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Submit test results for each lot of beads specifying the EPA test methods used and tracing the lot to the
specific test sample. The testing for lead and arsenic content must be performed by an independent
testing laboratory.
Submit the thermoplastic test stripe to the Engineer.
Submit the retroreflectivity test result within 5 days of testing the traffic stripes and pavement markings.
The data must include the retroreflectivity, time, date, and GPS coordinates for each measurement.
84-2.01D Quality Assurance
84-2.01D(1) General
Reserved
84-2.01D(2) Quality Control
Before starting permanent application of methyl methacrylate and two component paint traffic stripes and
pavement markings, apply a test stripe on roofing felt or other suitable material in the presence of the
Engineer. The test stripe section must be at least 50 feet in length.
Upon request, apply a thermoplastic test stripe on suitable material in the presence of the Engineer
during the application of thermoplastic traffic stripes or markings. The test stripe must be at least 1 foot in
length.
Remove loose glass beads before measuring the retroreflectivity. Obtain authorization to proceed with the
application of traffic stripes and pavement markings.
Within 30 days of application, test the traffic stripes and pavement markings under the test methods and
frequencies shown in the following table:
Traffic Stripe Testing Frequency
Quality characteristic
Test method
Minimum sampling and testing frequency
Initial retroreflectivity (min, mcd·m-2·lx-1)
ASTM E1710
ASTM D7585a
White
Yellow
aUse the referee evaluation protocol for project length less than 10 miles. For project lengths greater than
or equal to 10 miles, add one evaluation for every additional mile.

Verify the glass bead application rate by stabbing the glass bead tank with a calibrated rod.
84-2.01D(3) Department Acceptance
The Engineer will perform a nighttime, drive-through, visual inspection of the retroreflectivity of the traffic
stripes and pavement markings and notify you of any locations with deficient retroreflectivity. Test the
retroreflectivity of the deficient areas to confirm striping and pavement markings meets the requirements.
The thermoplastic test stripe will be tested for yellow color, daytime luminance factor, and yellowness
index requirements by METS.
84-2.02 MATERIALS
84-2.02A General
Reserved
84-2.02B Glass Beads
Each lot of glass beads must comply with EPA Test Method 3052 and 6010B or 6010C. Glass beads
must contain less than 200 ppm each of arsenic and lead.
Type 1 glass beads must comply with AASHTO M 247.
Type 2 glass beads must comply with AASHTO M 247. At least 75 percent of the beads by count must be
true spheres that are colorless and do not exhibit dark spots, air inclusions, or surface scratches when
viewed under 20X magnification.
High-performance glass beads must be on the Authorized Material List for high-performance glass beads.
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Large-gradation glass beads must be on the Authorized Material List for two component traffic paint.
Glass beads for methyl methacrylate must be on the Authorized Material List for methyl methacrylate
traffic striping and pavement marking.
Glass beads for paint must comply with State Specification 8010-004.
Glass beads must be surface treated, according to the bead and the material manufacturer's instructions,
to promote adhesion with the specified material.
84-2.02C Thermoplastic
Thermoplastic must comply with State Specification PTH-02HYDRO, or PTH-02ALKYD.
Sprayable thermoplastic must comply with State Specification PTH-02SPRAY.
Each lot or batch of thermoplastic must be tested under California Test 423.
84-2.02D Methyl Methacrylate
Methyl methacrylate traffic paint must:
1. Be on the Authorized Material List for methyl methacrylate traffic striping and pavement marking
2. Be Category 2
84-2.02E Traffic Striping and Pavement Marking Tape
Traffic striping and pavement marking tape must be on the Authorized Material List for signing and
delineation materials.
04-19-19

White tape must have an initial retroreflectivity of a minimum 700 mcd/m2.
Yellow tape must have an initial retroreflectivity of a minimum 500 mcd/m2.
10-19-18

When contrast is required for traffic stripping and pavement marking tape, the tape must be pre-formed
and retroreflective, consisting of a white film with retroreflective beads and a contrasting black film border.
The contrasting black border must be a nonreflective film bonded on each side of the white film to form a
continuous roll. Each black border must be a minimum of 2 inches wide. The width of the tape must be at
least 4 inches wider than the stripe width.
84-2.02F Two-Component Paint
Two-component traffic paint must be on the Authorized Material List for two component traffic paint.
04-15-22

84-2.02G Paint
Paint must comply with the requirements shown in following table:
Paint type
Waterborne traffic line
Waterborne traffic line for
the international symbol of
accessibility and other
curb markings

Paint Specifications
Color
Specification
White, yellow, and black
State Specification PTWB-01R2
Blue, red, and green
Federal Specification TT-P-1952F

84-2.02H–84-2.02L Reserved
84-2.03 CONSTRUCTION
84-2.03A General
Establish the alignment for traffic stripes and the layouts for pavement markings with a device or method
that will not conflict with other traffic control devices.
Protect existing retroreflective pavement markers during work activities.
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Remove existing pavement markers that are coated or damaged by work activities and replace with an
equivalent marker on the Authorized Material List for signing and delineation materials.
A completed traffic stripe or pavement marking must:
1. Have well defined edges
2. Be uniform
3. Be free from runs, bubbles, craters, drag marks, stretch marks, and debris
A completed traffic stripe must:
1. Be straight on a tangent alignment
2. Be a true arc on a curved alignment
3. Not deviate from the width shown by more than:
3.1. 1/4 inch on a tangent alignment
3.2. 1/2 inch on a curved alignment
The length of the gaps and individual stripes that form a broken traffic stripe must not deviate by more
than 2 inches from the lengths shown. The gaps and stripes must be uniform throughout the entire length
of the traffic stripe.
Protect newly placed traffic stripes and pavement markings from traffic and work activities until the traffic
stripes and pavement markings are dry or hard enough to bear traffic.
Use mechanical methods to remove dirt, contaminants, and loose material from the pavement surface
before applying the traffic stripe or pavement marking.
Use abrasive blast cleaning to remove laitance and curing compound from the surface of new concrete
pavement before applying the traffic stripe or pavement marking.
Construct recesses as shown in the following table:
Recess Depth Requirements

Material
Thermoplastic
Two component traffic paint
Methyl methacrylate traffic paint

Requirement
Depth (mils)
Depth (in)
375
3/8
250
1/4
250
1/4

Construct recesses for double traffic stripes in a single pass.
Before applying the traffic stripes and pavement markings:
1. Allow wet ground recesses to dry a minimum of 24 hours
2. Remove all powdery residue from dry recess
3. Keep the recesses dry and free from debris
Apply traffic stripes and pavement markings before the end of the same work shift.
84-2.03B Application of Traffic Stripes and Pavement Markings
84-2.03B(1) General
Apply material for a pavement marking with a stencil or a preformed marking.
Immediately remove drips, overspray, improper markings, or material tracked by traffic, using an
authorized method.
Apply a traffic stripe or a pavement marking only to a clean, dry surface during a period when the
pavement surface temperature is above 50 degrees F.
Apply traffic stripe or pavement marking and glass beads in a single pass. You may apply the glass
beads by hand on pavement markings.
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Embed glass beads to a depth of 1/2 their diameters.
Distribute glass beads uniformly on traffic stripe and pavement markings.
Glass beads with integral color must match the color of the stripe or pavement marking.
Apply glass beads with two separate applicator guns when two gradations are specified.
Allow enough overlap distance between new and existing striping patterns to ensure continuity at the start
and end of the transition.
The retroreflectivity of applied traffic stripes and pavement markings must comply with the requirements
shown in the following table:
Retroreflectivity Requirements
Traffic stripe material
White (min, mcd·m-2·lx-1)
Yellow (min, mcd·m-2·lx-1)
Paint
250
125
Thermoplastic
250
125
Thermoplastic with wet night
700
500
enhanced visibility
Two component
250
125
Methyl methacrylate
500
300
Tape
700
500

84-2.03B(2) Thermoplastic
84-2.03B(2)(a) General
Apply primer or surface preparation adhesive under the manufacturer's instructions:
1. To all roadway surfaces except for asphaltic surfaces less than 6 months old
2. At a minimum rate of 1 gallon per 300 square feet
3. To allow time for the thermoplastic primer to dry and become tacky before application of the
thermoplastic
Do not thin the primer.
Preheat thermoplastic using preheaters with mixers having a 360-degree rotation.
Apply thermoplastic in a single uniform layer by spray or extrusion methods.
Completely coat and fill voids in the pavement surface with the thermoplastic.
Apply recessed thermoplastic at a thickness so that the top is 0 to 1/16 inch below the pavement surface.
84-2.03B(2)(b) Extruded Thermoplastic
Apply extruded thermoplastic at a temperature of 400 to 425 degrees F or as recommended by the
manufacturer.
Apply extruded thermoplastic for a traffic stripe at a rate of at least 0.36 lb of thermoplastic per foot of 6inch-wide solid stripe. The applied traffic stripe must be at least 0.060 inch thick.
Apply extruded thermoplastic pavement markings at a thickness from 0.100 to 0.150 inch.
Apply Type 2 glass beads to the surface of the molten thermoplastic at a rate of at least 8 lb of beads per
100 sq ft.
84-2.03B(2)(c) Sprayable Thermoplastic
Apply sprayable thermoplastic at a temperature of 350 to 400 degrees F.
Apply sprayable thermoplastic for a traffic stripe at a rate of at least 0.24 lb of thermoplastic per foot of 6inch-wide solid stripe. The applied stripe must be at least 0.040 inch thick.
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84-2.03B(2)(d) Thermoplastic with Enhanced Wet-Night Visibility
Apply a thermoplastic traffic stripe or pavement marking with enhanced wet-night visibility in a single pass
and in the following order:
1. Uniform layer of extruded thermoplastic
2. Layer of high-performance glass beads
3. Layer of Type 2 glass beads
Apply thermoplastic with enhanced wet-night visibility at a maximum speed of 8 mph.
Apply thermoplastic with enhanced wet-night visibility for a traffic stripe at a rate of at least 0.47 lb of
thermoplastic per foot of 6-inch-wide solid stripe. The applied stripe must be at least 0.090 inch thick.
Apply thermoplastic with enhanced wet-night visibility for a pavement marking at a rate of at least 1.06 lb
of thermoplastic per square foot of marking. The applied pavement marking must be at least 0.100 inch
thick.
Apply high-performance glass beads at a rate of at least 6 lb of glass beads per 100 sq ft of stripe or
marking. Apply Type 2, glass beads at a rate of at least 8 lb of glass beads per 100 sq ft of stripe or
marking.
84-2.03B(3) Methyl Methacrylate
Apply the methyl methacrylate when the pavement surface and atmospheric temperatures are from 40 to
104 degrees F.
Apply methyl methacrylate paint at a minimum thickness of 0.090 inch.
Apply recessed methyl methacrylate paint at a minimum thickness of 0.200 inch.
Apply the glass beads recommended by the methyl methacrylate manufacturer.
84-2.03B(4) Traffic Striping and Pavement Marking Tape
Do not use traffic stripe and pavement marking tape on existing open graded friction course or chip seal.
Prepare pavement surface and use primer under the traffic tape manufacturer's written instructions. Apply
tape to clean and dry pavement surface. Roll or tamp the traffic tape in place.
84-2.03B(5) Two-Component Paint
Apply a two-component painted traffic stripe or pavement marking in a single pass and in the following
order:
1. Coat of two-component paint
2. Application of large gradation glass beads recommended by the two-component paint manufacturer
3. Application of Type 1 glass beads
Apply two-component paint when the pavement surface temperature is above 39 degrees F and the
atmospheric temperature is above 36 degrees F. The temperature of the paint must comply with the paint
manufacturer's instructions.
Apply two-component paint and glass beads at a maximum speed of 10 mph.
Apply large-gradation glass beads at a minimum rate of 11.7 lb of beads per gallon of paint.
Apply Type 1 glass beads at a minimum rate of 8.3 lb of beads per gallon of paint.
Apply two-component paint for the traffic stripes and pavement markings at the thickness and application
rates shown in the following table:
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Type of pavement
HMA open graded/chip seal
HMA dense graded
Concrete

Stripe thickness
(min, inch)
0.025
0.020
0.020

Application rate
(min, sq ft/gal)
64
80
80

Apply recessed two-component paint at a thickness between 0.020 and 0.025 inch.
84-2.03B(6) Paint
Do not apply paint if:
1. Fresh paint could become damaged by rain, fog, or condensation
2. Atmospheric temperature could drop below 50 degrees F during the drying period
Do not thin paint.
Use mechanical means to paint traffic stripes and pavement markings and to apply glass beads for traffic
stripes.
The striping machine must be capable of superimposing successive coats of paint on the 1st coat and on
existing stripes at a minimum speed of 5 mph.
Where the configuration or location of a traffic stripe is such that the use of a striping machine is not
practicable, you may apply the traffic paint and glass beads by other methods and equipment if
authorized.
Apply traffic stripes and pavement markings in 1 coat on existing pavement surfaces, at an approximate
rate of 107 sq ft/gal.
Apply traffic stripes and pavement markings in 2 coats on a new pavement surface. The 1st coat of paint
must be dry before applying the 2nd coat.
Apply 2-coat paint at the approximate rate of 215 sq ft/gal for each coat.
Paint a 1-coat, 3-inch-wide black stripe between the two 6-inch-wide yellow stripes of a double traffic
stripe. If the two 6-inch-wide yellow stripes are applied in 2 coats, apply the black stripe concurrently with
the 2nd coat of the yellow stripes.
On 2-lane highways:
1. If the 1st coat of the centerline stripe is applied in the same direction as increasing post miles, use the
right-hand spray gun of the 3 spray guns to apply a single yellow stripe
2. If the 1st coat of the centerline stripe is applied in the same direction as decreasing post miles, use
the left-hand spray gun of the 3 spray guns to apply a single yellow stripe
3. Apply the 2nd coat of centerline striping in the opposite direction of the 1st coat
Apply glass beads at an approximate rate of 5 lb of beads per gallon of paint.
Verify the application rate of paint by stabbing the paint tank with a calibrated rod. If the striping machine
has paint gauges, the Engineer may measure the volume of paint using the gauges instead of stabbing
the paint tank with a calibrated rod.
84-2.03B(7) Contrast Striping
04-19-19

Contrast striping consists of black striping placed on each side of a white stripe.
10-19-18

You may use permanent tape instead of paint or thermoplastic.
Apply contrast stripe paint in one coat.
Do not use glass beads or other reflective elements in contrast striping material.
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04-19-19

84-2.03B(8)–84-2.03B(10) Reserved
10-19-18

84-2.04 PAYMENT
The payment quantity for a traffic stripe is the length measured along the line of the traffic stripe without
deductions for gaps in the broken traffic stripe.
The payment quantity for a pavement marking is the area covered.
A double traffic stripe consisting of two-6-inch-wide yellow stripes are measured as 2 traffic stripes except
for painted traffic stripes and sprayable thermoplastic traffic stripes.A double sprayable thermoplastic
traffic stripe consisting of two 6-inch-wide yellow stripes are measured as single traffic stripe.
A double painted traffic stripe consisting of two 6-inch-wide yellow stripes separated by a 3-inch-wide
black stripe is measured as a single traffic stripe.
The payment quantity for contrast striping is the length measured along the line of the traffic stripe without
deductions for gaps in the broken traffic stripe.

Replace section 84-9 with:
10-19-18

84-9 EXISTING MARKINGS
84-9.01 GENERAL
84-9.01A Summary
Section 84-9 includes specifications for removing existing markings.
Work performed on existing markings must comply with section 15.
84-9.01B Definitions
Reserved
04-19-19

84-9.01C Submittals
10-19-18

Submit your proposed method for removing traffic stripes and pavement markings at least 7 days before
starting the removal work. Allow 2 business days for the review.
84-9.02 MATERIALS
Not Used
84-9.03 CONSTRUCTION
84-9.03A General
Remove existing traffic stripes before making any changes to the traffic pattern.
Remove existing traffic stripes and pavement markings before applying the following materials:
1. Traffic stripe and pavement marking tape
2. Two component traffic stripes and pavement markings
3. Methyl methacrylate traffic stripes and pavement markings
04-19-19

Remove contrast stripes, traffic stripes and pavement markings, including any paint in the gaps, by
methods that do not remove pavement to a depth of more than 1/8 inch.
10-19-18

Remove pavement markings such that the old message cannot be identified. Make any area removed by
grinding rectangular. Water must not puddle in the ground areas. Fog seal ground areas on asphalt
concrete pavement.
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Sweep up or vacuum any residue before it can (1) be blown by traffic or wind, (2) migrate across lanes or
shoulders, or (3) enter a drainage facility.
84-9.03B Remove Traffic Stripes and Pavement Markings Containing Lead
Reserved
84-9.03C–84-9.03J Reserved
84-9.04 PAYMENT
The payment quantity for remove traffic stripe is the measured length multiplied by:
1. 0.67 for a single 4-inch-wide traffic stripe
2 1.34 for a single 8-inch-wide traffic stripe
3. 2 for a double traffic stripe
The payment quantity for remove traffic stripe does not include the gaps in broken traffic stripes. Payment
for removal of paint evident in a gap is included in the payment for remove traffic stripe of the type
involved.
10-18-19

If no bid item is shown on the Bid Item List for remove pavement marking, remove pavement marking is
paid for as remove traffic stripe of the types shown in the Bid Item List and the payment quantity for 1
square foot of pavement marking is 2 linear feet.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

DIVISION X ELECTRICAL WORK
86 GENERAL
04-15-22
Replace section 86-1.01B with:
10-19-18

86-1.01B Definitions
accessible pedestrian signal: Accessible pedestrian signal as defined in the California MUTCD.
accessible walk indication: Activated audible and vibrotactile action during the walk interval.
actuation: Actuation as defined in the California MUTCD.
ambient sound level: Background sound level in dB at a given location.
ambient sound sensing microphone: Microphone that measures the ambient sound level in dB and
automatically adjusts the accessible pedestrian signal speaker's volume.
audible speech walk message: Audible prerecorded message that communicates to pedestrians which
street has the walk interval.
CALiPER: Commercially Available LED Product Evaluation and Reporting. A U.S. Department of Energy
program that individually tests and provides unbiased information on the performance of commercially
available LED luminaires and lights.
controller assembly: Assembly for controlling a system's operations, consisting of a controller unit and
auxiliary equipment housed in a waterproof cabinet.
controller unit: Part of the controller assembly performing the basic timing and logic functions.
correlated color temperature: Absolute temperature in kelvin of a blackbody whose chromaticity most
nearly resembles that of the light source.
detector: Detector as defined in the California MUTCD.
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electrolier: Assembly of a lighting standard and luminaire.
flasher: Device for opening and closing signal circuits at a repetitive rate.
illuminance gradient: Ratio of the minimum illuminance on a 1-foot square of sign panel to that on an
adjacent 1-foot square of sign panel.
inductive loop detector: Detector capable of being actuated by an inductance change caused by a
vehicle passing or standing over the loop. An inductive loop detector includes a loop or group of loops
installed in the roadway and a lead-in cable installed and connected inside a controller cabinet.
junction temperature: Temperature of the electronic junction of the LED device. The junction
temperature is critical in determining photometric performance, estimating operational life, and
preventing catastrophic failure of the LED.
L70: Extrapolated life in hours of the luminaire when the luminous output depreciates 30 percent from the
initial values.
lighting standard: Pole and mast arm supporting the luminaire.
link: Part of a system which provides a data connection between a transmitter and receiver.
LM-79: Test method from the Illumination Engineering Society of North America specifying the test
conditions, measurements, and report format for testing solid state lighting devices, including LED
luminaires.
LM-80: Test method from the Illumination Engineering Society of North America specifying the test
conditions, measurements, and report format for testing and estimating the long-term performance of
LEDs for general lighting purposes.
luminaire: Assembly that houses the light source and controls the light emitted from the light source.
mid-span access method: Procedure in which fibers from a single buffer tube are accessed and spliced
to a multi buffer tube cable without cutting the unused fibers in the buffer tube, or disturbing the
remaining buffer tubes in the cable.
National Voluntary Laboratory Accreditation Program: U.S. Department of Energy program that
accredits independent testing laboratories.
optical time domain reflectometer: Fiber optic test equipment that is used to measure the total amount
of power loss between two points and over the corresponding distance. It provides a visual and
printed display of the relative location of system components such as fiber sections, splices and
connectors as well as the losses that are attributed to each component and or defects in the fiber.
pedestrian change interval: Pedestrian change interval as defined in the California MUTCD.
powder coating: Coating applied electrostatically using exterior-grade, UV-stable, polymer powder.
power factor: Ratio of the real power component to the complex power component.
power meter: Portable fiber optic test equipment that, when coupled with a light source, is used to
perform end-to-end attenuation testing. Its display indicates the amount of power injected by the light
source at the designed wavelength of the system under testing that arrives at the receiving end of the
link.
pretimed controller assembly: Assembly operating traffic signals under a predetermined cycle length.
programming mechanism: Device to program the accessible pedestrian signal operation.
pull box: Box with a cover that is installed in an accessible place in a conduit run to facilitate the pulling
in of wires or cables.
push button information message: Push button information message as defined in the California
MUTCD.
push button locator tone: Push button locator tone as defined in the California MUTCD.
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segment: Continuous cable terminated by 2 splices, 2 connectors or 1 splice and 1 connector.
signal face: Signal face as defined in the California MUTCD.
signal head: Signal head as defined in the California MUTCD.
signal indication: Signal indication as defined in the California MUTCD.
signal section: Signal section as defined in the California MUTCD.
signal standard: Pole with or without mast arms carrying 1 or more signal faces.
street side lumens: Lumens from a luminaire directed to light up areas between the fixture and the
roadway, such as traveled ways and freeway lanes.
surge protection device: Subsystem or component that protects equipment against short-duration
voltage transients in power line.
total harmonic distortion: Ratio of the rms value of the sum of the squared individual harmonic
amplitudes to the rms value of the fundamental frequency of a complex waveform.
traffic-actuated controller assembly: Assembly for operating traffic signals under the varying demands
of traffic as registered by detector actuation.
traffic phase: Traffic phase as defined in the California MUTCD.
vehicle: Vehicle as defined in the California Vehicle Code.
vibrotactile pedestrian device: Vibrotactile pedestrian device as defined in the California MUTCD.

10-19-18

Delete the 9th and 10th paragraphs of section 86-1.01C(1).
Replace section 86-1.01C(3) with:
10-19-18

86-1.01C(3) Luminaires
Submit for a luminaire:
1.
2.
3.
4.

Maximum power in watts
Maximum designed junction temperature
Heat sink area in square inches
Designed junction-to-ambient thermal resistance calculation with thermal resistance components
clearly defined
5. L70 in hours when extrapolated for the average nighttime operating temperature
6. Life expectancy based on the junction temperature
7. Manufacturer's data sheet for the power supply, including the rated life
Submit the manufacturer's QC test data for luminaires as an informational submittal.

Replace section 86-1.01C(4) with:
10-19-18

86-1.01C(4) Reserved
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Replace section 86-1.02B with:
04-15-22

86-1.02B Conduit and Accessories
86-1.02B(1) General
Conduit and fittings must comply with the requirements shown in the following table:
Type
1

2

3
4

5

Conduit and Fitting Requirements
Requirement
Must be hot-dip galvanized rigid steel complying with UL 6 and ANSI C80.1. The zinc coating
must comply with copper sulfate test requirements in UL 6. Fittings must be electrogalvanized
and certified under UL 514B.
Must comply with requirements for Type 1 conduit and be coated with PVC or polyethylene.
The exterior thermoplastic coating must have a minimum thickness of 35 mils. The internal
coating must have a minimum thickness of 2 mils. Coated conduit must comply with NEMA RN
1, or NRTL PVC-001.
Must be Type A, extruded, rigid PVC conduit complying with UL 651 or must be HDPE conduit
complying with UL 651A.
Must have an inner, flexible metal core covered by a waterproof, nonmetallic, sunlight-resistant
jacket, and must be UL listed for use as a grounding conductor. Fittings must be certified
under UL 514B.
Must be intermediate steel complying with UL 1242 and ANSI C80.6. The zinc coating must
comply with copper sulfate test requirements specified in UL 1242. Fittings must be
electrogalvanized and certified under UL 514B.

Bonding bushings installed on metal conduit must be insulated and be galvanized or zinc-alloy type.
Shop-cut threads must be protected from corrosion under the standards shown in the following table:
Shop-Cut Thread Corrosion Protection
Conduit

Types 1 and 2
Type 5

Standard
ANSI C80.1
ANSI C80.6

Primer for metal conduit threads and damaged areas must be on the Authorized Material List for organic
zinc-rich primers. Aerosol cans are not allowed.
Conduit for fiber optic cable systems must be schedule 40 high density polyethylene, complying with
NEMA TC-7, except for horizontal directional drilling.
Conduit used for horizontal directional drilling must be high density polyethylene Type IPS, SDR 9 and
comply with ASTM F2160.
Sealing plug must:
1.
2.
3.
4.

Be reusable
Withstand a pressure of 5 psi
Provide an airtight seal
Seal conduit and innerducts simultaneously

Sealing plug for empty conduit must have a rope tie.
Innerduct must be:
1.
2.
3.
4.
5.
6.

HDPE tubing or fabric mesh pouch.
Nominal 1 inch inside diameter, with a minimum Standard Dimension Ratio (SDR) rating of 11.
Continuous without splices or joints.
Ribbed inside and outside when used inside a conduit.
Ribbed inside and smooth on the outside for direct burial.
Unique color throughout the entire length of the conduit segment.
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7. Shipped and stored on a reel, covered to protect colors from UV deterioration. The reel must be
marked with:
7.1. Manufacturer's name.
7.2. Contract number.
7.3. Size and length of the innerduct.
High density polyethylene for innerduct must:
1. Comply with ASTM D3485, D3035, D2239, and D2447, and NEMA TC7 and TC2
2. Have a minimum tensile yield strength of 3300 psi under ASTM D638
3. Have a density of 59.6187 lb/ft3 ± 0.3121 lb/ft3 under ASTM D1505
Tracer wire must be a minimum no. 12 copper conductor with orange insulation Type TW, THW, RHW, or
USE. For direct burial, the tracer wire insulation must be Type UF.
86-1.02B(2) Structures Accessories
Steel hangers, steel brackets, and other fittings used to support conduit in or on a wall or bridge structure
must comply with section 75-3.
Precast concrete cradles for conduit must be made of minor concrete and commercial-quality welded wire
fabric. The minor concrete must contain a minimum of 590 lb of cementitious material per cubic yard. The
cradles must be moist cured for a minimum of 3 days.
Expansion-deflection fittings for an expansion joint with a 1-1/2-inch movement rating must be watertight
and include a molded neoprene sleeve, a copper bonding jumper, and 2 silicon bronze or zinc-plated iron
hubs.
Expansion-deflection fittings for an expansion joint with a movement rating greater than 1-1/2 inches must
be as shown.
Conduit expansion and deflection fittings must include a copper bonding jumper with an ampacity rating
per NEC.

Replace section 86-1.02C with:
10-18-19

86-1.02C Pull Boxes
86-1.02C(1) General
A pull box cover must have a marking on the top that is:
1.
2.
3.
4.

Clearly defined
Uniform in depth
Parallel to the longer side
From 1 to 3 inches in height

The cover marking must include CALTRANS and one of the following:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.

SERVICE for service circuits from a service equipment enclosure to a subpanel
SERVICE IRRIGATION for circuits from a service equipment enclosure to an irrigation controller
SERVICE BOOSTER PUMP for circuits from a service equipment enclosure to the booster pump
TDC POWER for circuits from a service equipment enclosure to telephone demarcation cabinet
LIGHTING for a lighting system
SIGN ILLUMINATION for a sign illumination system
SIGNAL AND LIGHTING for a signal and lighting system
RAMP METER for a ramp metering system
TMS for a traffic monitoring station
FLASHING BEACON for a flashing beacon system
CMS for a changeable message sign system
INTERCONNECT for an interconnect conduit and cable system
FIBER OPTIC for fiber optic cable system
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14. ELECTRICAL SYSTEMS if more than one system is shared in the same pull box
The cover marking must not include CALTRANS, only the following:
1. ELECTRICAL SERVICE for circuits from an electrical utility to a service equipment enclosure
2. TELEPHONE SERVICE for circuits from a telephone utility to a telephone demarcation cabinet
A metal pull box cover must include a fitting for a bonding conductor.
The hardware must be stainless steel containing 18 percent chromium and 8 percent nickel.
86-1.02C(2) Roadway Pull Boxes
86-1.02C(2)(a) General
A pull box cover must have a nonskid surface.
The pull boxes and covers must not have exposed fibers or reinforcement on the finish surfaces that are
exposed.
The load rating must be:
1. Stenciled or stamped on the inside and outside of the pull box
2. Stamped on the outside of the cover
If a transformer or other device is to be placed in the pull box, include recesses for a hanger.
Hold-down bolts must:
1.
2.
3.
4.

Be a Penta Head 1/2-13UNC
Have a thread lock material
Withstand a torque from 55 to 60 ft-lb
Withstand a minimum pull-out strength of 750 lb

The opening in which the cover sets must have length and width dimensions 1/8 inch greater than the
cover.
86-1.02C(2)(b) Nontraffic Pull Boxes
A nontraffic pull box and cover must comply with ANSI/SCTE 77, "Specification for Underground
Enclosure Integrity," for Tier 22 load rating and must be gray or brown.
An extended pull box must be a minimum 22 inches deep and may be a single box or a box with an
extension made of the same material as the pull box. The extension may be another pull box if the bottom
edge of the pull box fits into the opening for the cover.
The hold down bolts, nuts, and washers must be a captive design.
The pull box must have a 1/2-13 coarse-thread insert with drainage hole, to secure the hold down bolts.
The cover must have a 1/2 inches by 4 inches pull slot with a 3/16-inch center pin.
The cover markings must be cast in the mold of the cover or be engraved on a metal or UV resistant ABS
plate secured to the cover with stainless steel screws.
86-1.02C(2)(c) Traffic Pull Boxes
A traffic pull box and cover must comply with AASHTO HS20-44 and load tested under AASHTO M 306.
A traffic pull box must be reinforced with a galvanized steel Z bar welded frame. The frame must be
anchored to the box with 2-1/4-inch-long concrete anchors with a 1/4-inch diameter. The pull box must
have 4 concrete anchors, one in each corner, and two near the middle one on each of the longer sides,
except for a no. 3-1/2(T) pull box.
The frame must have nuts fabricated with the frame or spot welded to the underside of the frame, to
secure the hold down bolts.
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The nuts must be zinc-plated carbon steel, vibration-resistant, and have a wedge ramp at the root of the
thread.
The cover must:
1. Be steel, reinforced and galvanized post fabrication.
2. Be countersunk approximately 1/4 inch to accommodate the bolt head. When tightened, the hold
down bolt head must be no more than 1/8 inch above the top of the cover.
3. Have a 1/2-inch by 2-inch pull slot with a guard under the cover to prevent entry of more than 3
inches below the bottom surface of the cover without deflection.
Before galvanizing a steel cover, the manufacturer must apply the cover marking by one of the following
methods:
1. Use a cast iron strip at least 1/4-inch thick with letters raised a minimum of 1/16 inch. Fasten the strip
to the cover with 1/4-inch, flathead, stainless steel machine bolts and nuts. Peen the bolts after
tightening.
2. Use a sheet steel strip at least 0.027-inch thick with letters raised a minimum of 1/16 inch. Fasten the
strip to the cover by spot welding, tack welding, or brazing with 1/4-inch stainless steel rivets or 1/4inch, roundhead, stainless steel machine bolts and nuts. Peen the bolts after tightening.
3. Bead weld the letters on the cover such that the letters are raised a minimum of 3/32 inch.
86-1.02C(2)(d) Tamper Resistant Pull Boxes
86-1.02C(2)(d)(i) General
Not Used
86-1.02C(2)(d)(ii) Tamper-Resistant Nontraffic Pull Box
86-1.02C(2)(d)(ii)(A) General
A tamper resistant nontraffic pull box must include a pull box with one of the following:
1. Anchored cover
2. Lockable cover
3. Pull box insert
86-1.02C(2)(d)(ii)(B) Anchored Cover
The anchored cover must:
1.
2.
3.
4.
5.
6.

Be of 1/2-inch-thick mild steel, hot dip galvanized, post fabrication.
Have spikes removed from the galvanized surfaces.
Have a center space for a top lock nut that must be torqued to 200 ft-lb.
Have a center opening for a stainless-steel threaded cap to cover the lock nut.
Weigh a minimum of 85 lb.
Include an all-around security skirt of 1/4-inch thick steel. The skirt must be sized to encase a
nontraffic pull box or sized to fit within a traffic pull box.
7. Be welded to the skirt.
86-1.02C(2)(d)(ii)(C) Lockable Cover
The lockable cover must:

1. Be manufactured from minimum 3/16-inch-thick galvanized steel or a polymer of minimum strength
equal to 3/16-inch steel.
2. Be secured to the pull box with a locking mechanism of equal or greater strength than the
manufactured material.
3. Have 1/2-by-2-inch slot holes for lifting.
4. Have dimensions complying with one of the following:
4.1. Department's standards for pull box covers as shown if the lockable cover is secured to the
inside lip of the pull box.
4.2. Department's standards for the length and width as shown for pull box covers if the lockable
cover is secured to the top of the pull box.
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86-1.02C(2)(d)(ii)(D) Pull Box Insert
The pull box insert must:
1.
2.
3.
4.

Be made of minimum 3/16-inch-thick or 10 gauge mild hot-dipped galvanized steel
Have a minimum of 2 mounting brackets that rest under the side or end wall
Be lockable with a padlock having a minimum 3/8-inch shackle
Have dimensions complying with the Department's standards for the length and width as shown for
pull box covers

86-1.02C(2)(d)(iii) Tamper Resistant Traffic Pull Box
A tamper resistant traffic pull box must include a pull box with an anchored cover.
86-1.02C(3) Structure Pull Boxes
A no. 7 pull box must:
1
2.
3,
4.

Be 12 by 12 by 12 inches.
Be manufactured with 0.075-inch sheet steel.
Have 3/4-inch flanges on the top and bottom.
Have one 1-inch and one 1-1/2-inch knockouts on each side, except for the covers
10-16-20

5. Have drilled and tapped holes on the top and the bottom flanges for the cover screws. The hole
pattern and spacing must be the same at the top and bottom.
10-18-19

6. Have covers that secure to the box with eight 1/4-inch diameter, 20NC brass machine screws.
A no. 8 pull box must:
1
2.
3.
4.

Be 12 by 12 by 12 inches.
Be manufactured with 0.135-inch sheet steel.
Mount to the structure with three 3/8-inch diameter machine screws per side.
Have 1-1/2-inch knockouts on each side, except the cover.
10-16-20

5. Have drilled and tapped holes on the sides and the bottom for the cover screws. The holes must be
reinforced with a 1-by-1-by-0.135-inch bar inside the box.
10-18-19

6. Have a cover with 3/4-inch flanges on the sides and bottom with the corners welded at the bottom.
The cover must secure to the box with, three 1/4-inch diameter by 1/2-inch long cadmium plated
brass or stainless steel, machine screws.
A no. 9 pull box must:
1
2.
3.
4,

Be 24 by 9-1/2 by 6-1/4 inches.
Be manufactured with 0.075-inch sheet steel.
Have a rain tight hood.
Have a 1-1/2-by-4-1/2-by-0.135-inch strap welded to the back of the box at each corner, parallel to
the long side. The strap must have a 1/4-inch hole on the exposed end.
5. Have a 1-inch lip around the opening.
10-16-20

6. Have drilled and tapped holes with a minimum 1/4-inch thread length, at the ends of the bottom lip for
the cover screws.
10-18-19

7. Have a 3-inch knockout on each side at the bottom and at the center of the bottom.
8. Have a 2-inch knockout on each side at the top and at both ends of the bottom.
9. Have an L 5/8-by-7/8-by-0.075-inch formed angle spot welded to the inside of the top on both sides
and on the bottom.
10. Have a cover manufactured with 0.125-inch steel, that secures to the box with two 3/8-inch diameter
by 3/4-inch long stainless-steel flathead screws with 11/16-inch diameter countersink holes. The
cover must include a 1/16-inch neoprene gasket.
A no. 9A pull box must:
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1
2.
3.
4,

Be 20 by 8 by 8-1/2 inches.
Be manufactured with 0.075-inch sheet steel.
Have 3/4-inch flanges on the top.
Have drilled holes on the short sides for the cover screws. The holes must have a stainless-steel hex
nut or a 1/4-by-5/8-by-8-inch bar spot welded to the bottom of the flange.
5. Have a 3-inch knockout on each side at the top and at the center of the bottom.
6. Have a 2-inch knockout on each side at the bottom and at both ends of the bottom.
7. Have a cover manufactured with 0.105-inch steel, that secures to the box with four 3/8-inch diameter
stainless steel hex head cap screws, two on each short side. The cover must have a rain tight hood
and include a 1/16-inch neoprene gasket.
Pull box corner joints must be lapped and spot welded or riveted.
Concentric and eccentric multiple size knockouts are not be allowed.

Replace section 86-1.02D(3) with:
10-19-18

86-1.02D(3) Warning Tape
Warning tape must be orange color polyolefin film, minimum elongation of 500 percent before breakage,
water and corrosion resistant, and comply with requirements shown in the following table:
Warning Tape Requirements
Quality characteristic
Thickness (min, mil)
Width (in)
Tensile strength of
material (min, psi)
Message spacing
intervals (ft)

Requirement
4
4
2800
3

The warning tape must have a printed message that reads: CAUTION: CALTRANS FACILITIES BELOW.
The printed text height and color must be 1 inch, black color text over bright orange background.

Replace the 2nd paragraph of section 86-1.02E with:
10-19-18

Each sensor must:
1.
2.
3.
4.
5.
6.
7.
8.
9.

Have a dissipation factor less than 0.04 nF when measured in the 20 nF range
Have resistance greater than 20 Megaohms
Be 1/4 inch wide by 6 feet long by 1/16 inch thick
Have a RG-58C/U coaxial screen transmission cable, jacketed with high-density polyethylene, rated
for direct burial and resistant to nicks and cuts
Operate over a temperature range from -40 to 160 degrees F
Have a signal to noise ratio equal to or greater than 10 to 1
Have an output signal of a minimum 250 mV ± 20 percent for a wheel load of 400 lb at 55 mph and
70 degrees F
Have an insulation resistance greater than 500 MΩ
Have a life cycle of a minimum 25 million equivalent single axle loadings
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Replace section 86-1.02F(1) with:
10-19-18

86-1.02F(1) General
Conductors and cables must be clearly and permanently marked the entire length of their outer surface
with:
1.
2.
3.
4.
5.

Manufacturer's name or trademark
Insulation-type letter designation
Conductor size
Voltage
Number of conductors for a cable

The minimum insulation thickness and color code requirements must comply with NEC.

Replace the 2nd paragraph of section 86-1.02F(2)(a) with:
10-19-18

Conductors must be identified as shown in the following table:
Conductor Identification
04-17-20

Circuit

Signal phase or
function

Identification
Insulation color
Base
Stripea
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Band
symbols

Copper
size

2, 6

Black

2, 6

14

Orange

4, 8

14

None

1, 5

14

Purple

3, 7

14

None

14

Black
Orange
None
Purple
Black
Orange
None
Purple
None

No band
required
No band
required
2p, 6p
4p, 8p
1p, 5p
3p, 7p
P-2, P-6
P-4, P-8
P-1, P-5
P-3, P-7
CON-1

White

None

CON-2

6

Black

None

14

Ungrounded - line 2

Red

None

Grounded

White

None

Ungrounded - line 1
Ungrounded - line 2
Ungrounded - line 3
Ungrounded Photoelectric unit
Switching leg from
Photoelectric unit or
SM transformer
Ungrounded - line 1
(signals)
Ungrounded - line 2
(lighting)
Ungrounded - line 1
Ungrounded - line 2
Ungrounded between
flasher and beacons
Push button
assembly or
accessible pedestrian
signal
Signals and multiple
lighting
Flashing beacons
and sign lighting
Lighting control
Service

Black
Red
White
Black

None
None
None
None

No band
required
No band
required
No band
required
ML1
ML2
ML3
C1

Red

None

C2

14

Black

None

6

Red

None

Black
Red
Red or yellow

None
None
None

No band
required
No band
required
SL-1
SL-2
FB-Location.c

White

Black

No band
required

14

White

None

10

White

None

White
White

None
None

No band
required
No band
required
C-3
No band
required

4, 8
1, 5
Signals (vehicle)a,b

3, 7
Ramp meter 1
Ramp meter 2

Pedestrian signals
Push button
assembly or
accessible
pedestrian signal
Traffic signal
controller cabinet

Highway lighting
pull box to
luminaire

Multiple highway
lighting

Lighting control

Service

Sign lighting
Flashing beacons

Grounded circuit
conductor

2p, 6p
4p, 8p
1p, 5p
3p, 7p
2p, 6p
4p, 8p
1p, 5p
3p, 7p
Ungrounded circuit
conductor
Grounded circuit
conductor
Ungrounded - line 1

Red, yellow,
brown
Red, yellow,
brown
Red, yellow,
brown
Red, yellow,
brown
Red, yellow,
brown
Red, yellow,
brown
Red, brown
Red, brown
Red, brown
Red, brown
Blue
Blue
Blue
Blue
Black

Black
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14
14
14
14
14
14
14
14
14
6

14
14
10
10
10
14

8
10
10
14

12
14
14

Black

Spares

None

No band
required

14

Notes:
aOn overlaps, the insulation is striped for the 1st phase in the designation, e.g., phase (2+3) conductor is
striped as for phase 2.
bBand for overlap and special phases as required
cFlashing beacons having separate service do not require banding.

10-19-18

Delete the 4th paragraph of section 86-1.02F(2)(a).
Replace the 2nd paragraph of section 86-1.02F(2)(c)(ii) with:
10-19-18

An equipment grounding conductor must be insulated.

Replace the 3rd paragraph of section 86-1.02F(3)(d)(ii) with:
10-19-18

Cable must comply with the requirements shown in the following table:
Cable
type

Conductor
quantity and
type

Cable jacket thickness
(mils)
Average
Minimum

Maximum
nominal
outside
diameter
(inch)
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Conductor color code

3CSC

3 no. 14

44

36

0.40

5CSC

5 no. 14

44

36

0.50

9CSC

1 no. 12
8 no. 14

60

48

0.65

12CSC

1 no. 12
11 no. 14

60

48

0.80

28CSC

1 no. 10
27 no. 14

80

64

0.90
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Blue/black stripe,
blue/orange stripe,
white/black stripe
Red,
yellow,
brown,
black,
white
No. 12 - white,
No. 14 - red,
yellow,
brown,
black,
red/black stripe,
yellow/black stripe,
brown/black stripe,
white/black stripe
No. 12 - white
No. 14 - red,
yellow,
brown,
black,
red/black stripe,
yellow/black stripe,
brown/black stripe,
black/red stripe,
black/white stripe,
red/white stripe,
brown/white stripe
No. 10 - white
No. 14 - red/black stripe,
yellow/black stripe,
brown/black stripe,
red/orange stripe,
yellow/orange stripe,
brown/orange stripe,
red/silver stripe,
yellow/silver stripe,
brown/silver stripe,
red/purple stripe,
yellow/purple stripe,
brown/purple stripe,
red/2 black stripes,
brown/2 black stripes,
red/2 orange stripes,
brown/2 orange stripes,
red/2 silver stripes,
brown/2 silver stripes,
red/2 purple stripes,
brown/2 purple stripes,
blue/black stripe,
blue/orange stripe,
blue/silver stripe,
blue/purple stripe,
white/black stripe,
black/red stripe,
black

Replace section 86-1.02F(3)(d)(iv) with:
10-15-21

86-1.02F(3)(d)(iv) Railroad Preemption Cables
A railroad preemption cable must be an 18-conductor cable having a polyvinyl chloride or polyethylene
jacket. The cable jacket must be rated for 600 V(ac) and 75 degrees C.
The railroad preemption cable color code must be as shown in the following table:
Railroad Preemption Cable Color Code
Conductor no.
Color Code
1
Black
2
White
3
Red
4
Green
5
Orange
6
Blue
7
White/black stripe
8
Red/black stripe
9
Green/black stripe
10
Orange/black stripe
11
Blue/black stripe
12
Black/white stripe
13
Red/white stripe
14
Green/white stripe
15
Blue/white stripe
16
Black/red stripe
17
White/red stripe
18
Orange/red stripe

The individual conductors in the cable must:
1. Be stranded and comply with ASTM B286
2. Have Type THW insulation
3. Be 14 AWG
Replace the 3rd paragraph of section 86-1.02G with:
10-19-18

The self-adhesive reflective labels must:
1. Be from 3 to 5 mils thick
2. Have all black capital characters on a white background
3. Extend beyond the character by a minimum of 1/4 inch

Replace the 4th paragraph of section 86-1.02H with:
10-19-18

PVC electrical tape must have a minimum thickness of 6 mils.

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 286

Replace section 86-1.02K with:
04-17-20

86-1.02K Luminaires
86-1.02K(1) General
A luminaire must:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.

Be self-contained, not requiring assembly.
Comply with UL 1598 for luminaires in wet locations.
Have a power supply with ANSI/IEC 60529 rating of at least IP65.
Weigh less than 35 lb.
Have a minimum 60,000 hours L70 rating under LM-80 and TM-21 at an ambient temperature of 25
degrees C.
Operate over a temperature range from -40 to 130 degrees F.
Be operationally compatible with photoelectric controls.
Have a nominal correlated color temperature of 3000 K under ANSI C78.377 and a color rendering
index of 70 or greater.
Have a maximum effective projected area of 1.4 sq ft when viewed from either side or end.
Comply with ANSI C136.31.
Have a power factor of 0.90 or greater. The total harmonic distortion, current, and voltage induced
into a power line by a luminaire must not exceed 20 percent. Test voltage will be at 120 V(ac), 240
V(ac), or 480 V(ac).
04-15-22

12. Comply with the maximum power consumption and isofootcandle curves as shown, except for
roadway luminaires.
04-17-20

13. Be on the Authorized Material List for LED luminaires or must be submitted and passed testing for
addition to the AML.
A luminaire must include a surge protection device to withstand high-repetition noise transients caused by
utility line switching, lightning strikes, and other interferences. The device must protect the luminaire from
damage and failure due to transient voltages and currents as defined in Tables 1 and 4 of ANSI/IEEE
C64.41.2 for location category C-High. The surge protection device must comply with UL 1449 and
ANSI/IEEE C62.45 based on ANSI/IEEE C62.41.2 definitions for standard and optional waveforms for
location category C-High.
The luminaire must operate over the voltage range:
1. From 95 to 277 V(ac) for luminaires rated 120, 240, or 277 V(ac)
2. From 347 to 480 V(ac) for luminaires rated 480 V(ac)
The fluctuations of line voltage must have no visible effect on the luminous output.
The luminaire's housing, external bolts, screws, hinges, hinge pins, and door closure devices must
withstand a 1008 hour cyclic salt fog spray/UV test under ASTM D5894 and an evaluation under ASTM
D714 with a blister rating of 8 or greater and no more than medium density.
The luminaire's housing must be marine-grade alloy with less than 0.2 percent copper or die cast
aluminum.
The housing must be designed to prevent the buildup of water on its top surface. Exposed heat sink fins
must be oriented to allow water to run off the luminaire and carry dust and other accumulated debris away
from the unit. The optical assembly of the luminaire must be protected against dust and moisture intrusion
to at least an ANSI/IEC 60529 rating of IP66. The power supply enclosure must be protected to at least
an ANSI/IEC 60529 rating of IP43.
If the components are mounted on a down-opening door, the door must be hinged and secured to the
luminaire's housing separately from other components. The door must be secured to the housing to
prevent accidental opening. A safety cable must mechanically connect the door to the housing.
A luminaire must have a barrier-type terminal block secured to the housing to connect field wires. The
terminal screws must be captive and equipped with wire grips for conductors up to no. 6.
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Terminals must be identified and marked.
If needed, each refractor or lens must be made of UV-inhibiting high-impact plastic, such as acrylic or
polycarbonate, or heat and impact-resistant glass. The refractor or lens must be resistant to scratching.
Polymeric materials, except for the lenses of enclosures containing either the power supply or electronic
components of the luminaire, must be made of UL94 V-0 flame-retardant materials.
The luminaire must be permanently marked inside the unit and outside of its packaging box. Marking
consists of:
1.
2.
3.
4.

Manufacturer's name or trademark
Month and year of manufacture
Model, serial, and lot numbers
Rated voltage, wattage, and power in VA

An LED luminaire must:
1. Comply with Class A emission limits under 47 CFR 15(B) for unintentional radiators.
2. Have a power supply with:
2.1. 2 leads to accept standard 0-10 V(dc) control.
2.2. Dimming control compatible with IEC 60929, Annex E. If the control leads are open or the
analog control signal is lost, the circuit must default to 100-percent power.
2.3. Case temperature self-rise of 77 degrees F or less above ambient temperature in free air with
no additional heat sinks.
3. Not be cooled by fans or other menchanical devices.
86-1.02K(2) Roadway Luminaires
A roadway luminaire must:
1. Have a housing color that matches a color no. 26152 to 26440, 36231 to 36375, or 36440 of AMSSTD-595
2. Have an ANSI C136.41-compliant, locking-type, photocontrol receptacle with dimming connections
and a watertight shorting cap
3. Have an uplight rating of "U0" per IES TM-15-11
04-15-22

4. Have identification labels outside the unit on the side that will face the road. The labels include:
4.1. Equipment identification characters as shown in the following table:
Equipment Identification Characters
Luminaire Type
Label
Roadway 11
R11
Roadway 12
R12
INT S-A
SA
INT S-B
SB
INT S-C
SC
INT M-A
MA
INT M-B
MB
INT M-C
MC
INT L-A
LA
INT L-B
LB
INT L-C
LC

4.2.

Rated wattage

04-17-20

The luminaire's housing must have a slip fitter that must:
1. Fit on mast arms with outside diameters from 1-5/8 to 2-3/8 inches
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2. Be adjustable to a minimum of ±5 degrees from the axis of the tenon in a minimum of 5 steps: +5,
+2.5, 0, -2.5, -5
3. Have clamping brackets that:
3.1. Are made of corrosion-resistant materials or treated to prevent galvanic reactions
3.2. Do not bottom out on the housing bosses when adjusted within the designed angular range
3.3. Do not permanently set more than 1/32 inch when tightened
86-1.02K(3) Overhead Sign Luminaires
An overhead sign luminaire must:
1. Have a uniformity average to minimum ratio of 10:1 for the distribution of light reflected on a 16' wide
by 12' high sign panel
2. Not allow more than 2.5 percent of the rated lumens to project above 65 degrees measured up from
the horizontal plane in the direction of the sign panel
3. Mount at a maximum height of 12 inches above the top of the mounting rails
4. Mount directly to the sign structure as shown or with a mounting adapter that meets the material
requirements of the luminaire's housing

Replace section 86-1.02M with:
10-19-18

86-1.02M Photoelectric Controls
Photoelectric control types are as shown in the following table:
Control type
I
II
III
IV
V

Photoelectric Control Types
Description
Pole-mounted photoelectric unit. Test switch and a 15-A circuit breaker per
ungrounded conductor, housed in an enclosure.
Pole-mounted photoelectric unit. Contactor, a 15-A circuit breaker per ungrounded
conductor, and test switch located in a service equipment enclosure.
Pole-mounted photoelectric unit. Contactor, a 15-A circuit breaker per ungrounded
conductor, and a test switch housed in an enclosure.
A photoelectric unit that plugs into a NEMA twist-lock receptacle, integral with the
luminaire.
A photoelectric unit, contactor, a 15-A circuit breaker per ungrounded conductor, and
test switch located in a service equipment enclosure.

The pole-mounted adaptor for Type I, II, and III photoelectric controls must include a terminal block and
cable supports or clamps to support the wires.
Photoelectric unit must:
1.
2.
3.
4.
5.
6.
7.
8.

Have a screen to prevent artificial light from causing cycling.
Have a rating of 60 Hz, 105-130 V(ac), 210-240 V(ac), or 105-240 V(ac).
Operate at a temperature range from -20 to 55 degrees C.
Consume less than 10 W.
Be a 3-prong, twist-lock type with a NEMA IP 65 rating, ANSI C136.10-compliant.
Have a fail-on state.
Fit into a NEMA-type receptacle.
Turn on from 1 to 5 footcandles and turn off from 1.5 to 5 times the turn-on level. Measurements must
be made by procedures in EEI-NEMA Standards for Physical and Electrical Interchangeability of
Light-Sensitive Control Devices Used in the Control of Roadway Lighting.

Type I, II, III, and V photoelectric controls must have a test switch to allow manual operation of the lighting
circuit. Switch must be:
1. Single-hole mounting, toggle type
2. 15 A, single pole and single throw
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3. Labeled Auto-Test on a nameplate
Photoelectric control's contactor must be:
1. Normally open
2. Mechanical-armature type with contacts of fine silver, silver alloy, or equal or better material
3. Installed to provide a minimum space of 2-1/2 inches between the contactor terminals and the
enclosure's sides
The terminal blocks must be rated at 25 A, 600 V(ac), molded from phenolic or nylon material, and be the
barrier type with plated-brass screw terminals and integral marking strips.

Replace section 86-1.02N with:
10-19-18

86-1.02N Fused Splice Connectors
The fused splice connector for 240 and 480 V(ac) circuits must simultaneously disconnect both
ungrounded conductors. The connector must not have exposed metal parts except for the head of the
stainless steel assembly screw. The head of the assembly screw must be recessed a minimum of 1/32
inch below the top of the plastic boss that surrounds the head.
The connector must protect the fuse from water or weather damage. Contact between the fuse and fuse
holder must be spring loaded.
Fuses must:
1. Be standard, midget, ferrule type
2. Have a nontime-delay feature
3. Be 13/32 by 1-1/2 inches
Fuse ratings for luminaires are shown in the following table:
Fuse Current Rating Requirements
Circuit
Fuse voltage
Soffit and roadway
voltage
rating
luminaires
120 V(ac)
250 V(ac)
5A
240 V(ac)
250 V(ac)
5A
480 V(ac)
500-600 V(ac)
5A
Fuse ratings for transformers are shown in the following table:
Circuit voltage

120 V(ac)
240 V(ac)
480 V(ac)

Fuse Current Rating Requirements
Fuse voltage
Fuse current rating for
rating
Single phase (two wires) Transformers (primary side)
1 kVA
2 kVA
3 kVA
250 V(ac)
10 A
20 A
30 A
250 V(ac)
6A
10 A
20 A
500-600 V(ac)
3A
6A
10 A

Replace section 86-1.02P(1) with:
10-19-18

86-1.02P(1) General
The enclosures must be rated NEMA 3R and include a dead front panel and a hasp with a 7/16-inchdiameter hole for a padlock.
Except for a service equipment enclosure, an enclosure must:
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1. Be manufactured from steel and either galvanized, cadmium plated, or powder coated
2. Mount to a standard, pole, post, or sign structural frame
3. Provide a minimum space of 2-1/2 inches between the internal components and the enclosure's sides
The enclosure's machine screws and bolts must not protrude outside the cabinet wall.
The fasteners on the exterior of an enclosure must be vandal resistant and not be removable. The
exterior screws, nuts, bolts, and washers must be stainless steel.

Replace the 1st paragraph of section 86-1.02P(2) with:
04-19-19

Service equipment enclosure must:
1.
2.
3.
4.

Comply with the Electric Utility Service Equipment Requirements Committee
Meet the requirements of the service utility
Be watertight
Be factory wired and manufactured from steel and galvanized or have factory-applied, rust-resistant
prime and finish coats, except Types II and III
5. Be marked as specified in NEC to warn of potential electric-arc flash hazards

04-19-19

Delete the 5th paragraph of 86-1.02P(2).
Add between 6th and 7th paragraphs of section 86-1.02P(2):
10-19-18

Service equipment enclosure must have the meter view windows located on the front side of the
enclosure for Types III-AF, BF, CF and DF.
Service equipment enclosure must have the meter view windows located on the back side of the
enclosure for Types III-AR, BR, CR and DR.

Replace the 7th paragraph of section 86-1.02P(2) with:
04-19-19

The meter area must have a sealable, lockable, weather-tight cover that can be removed without the use
of tools.

04-19-19

Delete the 2nd sentence of the 9th paragraph of section 86-1.02P(2).

10-19-18

Delete section 86-1.02P(3).
Replace section 86-1.02Q with:
10-15-21

86-1.02Q Cabinets
86-1.02Q(1) General
Cabinets must be factory wired except for battery backup system cabinets.
The fasteners on the exterior of a cabinet, except for battery backup system cabinets, must be removable
and vandal resistant. The exterior screws, nuts, bolts, and washers must be stainless steel.
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Terminal blocks, circuit breakers, and a power supply must be UL approved.
86-1.02Q(2) Controller Cabinets
86-1.02Q(2)(a) General
The controller cabinet must comply with TEES and include anchor bolts.
86-1.02Q(2)(b) Department-Furnished Controller Cabinets
The Department furnishes the controller unit, controller cabinet, and all auxiliary equipment required to
operate the system. The Department does not furnish anchor bolts.
86-1.02Q(3) Telephone Demarcation Cabinets
86-1.02Q(3)(a) General
The doors of a telephone demarcation cabinet must be attached using continuous aluminum steel piano
hinges.
86-1.02Q(3)(b) Type A Telephone Demarcation Cabinets
Reserved
86-1.02Q(3)(c) Type B Telephone Demarcation Cabinets
A Type B telephone demarcation cabinet consists of a mounting panel, outlets, circuit breaker, fan, dead
front plates, and fuse.
The mounting panel must be made of 3/4-inch-thick ACX-grade plywood.
The mounting panel must be fastened to the cabinet with nuts, lock washers, and flat washers to 10
welded studs.
The cabinet must be made of 0.125-inch-thick anodized aluminum.
The cabinet door must be hung and secured with drawn latches, lockable with a padlock. The padlock
latches must each have a minimum 7/16-inch-diameter hole.
Ventilation louvers must be located on the door.
The fan must be located in a ventilator housing and be controlled thermostatically. The thermostat control
must have a range from 80 to 130 degrees F.
The thermostat and fan circuit must be protected with a fuse rated for 175 percent of the motor capacity.
The fan capacity must be a minimum 25 cfm.
86-1.02Q(3)(d) Type C Telephone Demarcation Cabinets
Reserved
86-1.02Q(4) Battery Backup System Cabinets
A battery backup system includes the cabinet, batteries, and the Department-furnished electronics
assembly.
The electronics assembly includes the inverter/charger unit, manual bypass, and the battery harness.
The cabinet for a battery backup system must:
1. Comply with TEES
2. Be submitted and pass testing for addition to the Authorized Material List

Add between the 2nd and 3rd paragraphs of section 86-1.02R(2):
10-19-18

Bracket arms must be long enough to allow proper alignment of signals and backplate installation.
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Replace the 2nd paragraph for section 86-1.02R(3) with:
04-16-21

A metal backplate must be made of a minimum 1/16-inch-thick aluminum alloy 3003-H14.

Add to the end of section 86-1.02R(3):
04-17-20

Backplates for signal and lighting systems must have a 2-inch retroreflective strip on the face around the
perimeter. The strip must be Type XI fluorescent yellow retroreflective sheeting on the Authorized Material
List for signing and delineation materials.

Replace item 2 in the list in the 5th paragraph of section 86-1.02R(4)(a)(iii) with:
10-19-18

2. Be a black color throughout, including the door, matching color no. 17038, 27038, or 37038 of AMSSTD-595
Replace section 86-1.02S(3)(c) with:
04-17-20

86-1.02S(3)(c) LED Countdown Pedestrian Signal Face Modules
10-15-21

An LED countdown pedestrian signal face module must be on the Authorized Material List for LED
countdown pedestrian signal face modules.
04-17-20

An LED countdown PSF module must:
1. Comply with ITE publication ST-055-E, Pedestrian Traffic Control Signal Indicators: Light Emitting
Diode (LED) Signal Modules.
2. Be manufactured with materials that comply with ASTM D3935.
3. Have circuit boards that comply with TEES, chapter 1, section 6.
4. Have symbols that are at least 9 inches high and 5-1/4 inches wide each. The 2-digit countdown
display, Upraised Hand, and Walking Person indications must be electronically isolated from each
other. The 3 indications must not share a power supply or interconnect circuitry.
5. Use ultra-bright-type LED rated for 60,000 hours of continuous operation. Individual LEDs must be
wired such that a loss or failure of 1 LED will not result in a loss of more than 5 percent of the
module's light output. Failure of an individual LED in a string must not result in a loss of an entire
string or other indication.
6. Have a manual control to turn on and off the 2-digit countdown display.
7. Have the lot number, month, and year of manufacture permanently marked on the back.
8. Have prominent and permanent vertical markings for accurate indexing and orientation within the
pedestrian signal housing. Markings must be a minimum of 1 inch in height and include an up arrow
and the word up or top.
Upon initial testing at 25 degrees C, the module must have at least the luminance values shown in the
following table:
Luminance Values
PSF module symbol
Luminance (fL)
Upraised hand and 21,094
digit countdown timer
Walking person
1,547
The module must not exceed the power consumption requirements shown in the following table:
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Maximum Power Consumption Requirements
PSF module display
At 24 ºC
At 74 ºC
10.0 W
12.0 W
Upraised Hand
9.0 W
12.0 W
Walking Person
2-digit countdown timer
6.0 W
8.0 W
If the pedestrian change interval is interrupted, then the 2-digit countdown timer and display must reset to
the full pedestrian change interval before being initiated the next time. The 2-digit countdown display on
the PSF module must go dark within a second after displaying "0".

Replace section 86-1.02T with:
10-15-21

86-1.02T Accessible Pedestrian Signals
Accessible pedestrian signal (APS) must be on the Authorized Material List for Accessible Pedestrian
Signals.
An APS must comply with the California MUTCD, chapter 4E, and must:
1. Have an audible speech message that plays when the push button is actuated. The accessible
pedestrian signal must have at least 5 audible message options.
2. Have a push button locator tone that clicks or beeps.
3. Allow the pushbutton to activate the pedestrian phase during any failure of the APS features.
4. Have a controllable and programmable volume level and messaging.
5. Be weatherproof and shockproof.
6. Weigh 7 lb maximum.
7. Measure 16 by 6 by 5 inches, maximum.
8. Have a switch for a push button.
9. Have a vibrotactile device on the push button or on the arrow.
10. Have an internal weatherproof speaker.
11. Have a microphone that senses the ambient sound level.
12. Include touch-free technology.
Theft-proof bolts used for mounting the enclosure to the standard must be stainless steel with a content of
17 percent chromium and 8 percent nickel. The enclosure must be shaped to fit the pole's curvature.
The color of a metallic enclosure must match color no. 33538 of AMS-STD-595.
The color of a plastic enclosure must match color no. 17038, 27038, or 37038 of AMS-STD-595.
The separation between adjacent holes used for conductors and mounting must be at least twice the
diameter of the larger hole.
The speaker grills must be located on the surface of the enclosure. The speakers must not interfere with
the enclosure or its mounting hardware.
The signal interface cable between the APS and the pedestrian signal head must be rated for outdoor use
and have:
1. Four no. 18 stranded tinned copper conductors with a minimum insulation thickness of 15 mils
2. Cable jacket with a minimum thickness of 20 mils and rated for a minimum:
2.1. 300 V(ac)
2.2. 176 degrees F
3. Nominal outside diameter less than 350 mils
4. Conductor color code of black, white, red, and green
Touch-free technology must:
1. Activate a pedestrian phase when a pedestrian hand motion is detected during a set time interval
2. Have user adjustable detection area and time interval parameters
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3. Detect the pedestrian hand motion up to a 6-inch range from the face of the sensor within a minimum
± 45-degree cone zone from the center of the sensor.

Replace the 1st paragraph of section 86-1.02U with:
10-19-18

The housing for a push button assembly must be made of die-cast aluminum, permanent mold-cast
aluminum, or UV-stabilized self-extinguishing structural plastic.
The housing must have a uniform color that matches color no. 17038, 27038, or 37038 of AMS-STD-595.

Replace the 2nd paragraph of section 86-1.02W(4) with:
10-19-18

The cured hot-melt rubberized asphalt sealant must comply with the requirements shown in the following
table:
Cured Hot-Melt Rubberized Asphalt Sealant Requirements
Quality characteristic
Test method
Cone penetration, 25 °C, 150 g, 5 s (max, 1/10 mm)
Flow, 60 °C, 5 hr (max, mm)
ASTM D5329
Resilience, 25 °C (min, %)
Softening point (min, °C)
ASTM D36
Ductility, 25 °C, 5 cm/min (min, cm)
ASTM D113
Flash point, Cleveland Open Cup (min, °C)
ASTM D92
Viscosity, no. 27 spindle, 20 rpm, 190 °C (Pa•s)
ASTM D4402

Requirement
35
5
25
82
30
288
2.5–3.5

Replace the 2nd paragraph of section 86-1.02Y with:
10-19-18

A transformer must be a dry type designed for operation on a 60 Hz supply. The transformer must have a
decal showing a connection diagram. The diagram must show either color coding or wire tagging with
primary (H1, H2) or secondary (X1, X2) markers and the primary and secondary voltage and volt-ampere
rating. A transformer must comply with the electrical requirements shown in the following table:
Transformer Electrical Requirements
Quality characteristic

Rating (V(ac))
Efficiency (%)
Secondary voltage regulation and tolerance from half load to full
load (%)

Requirement
120/240, 120/480, 240/120,
240/480, 480/120, or 480/240
> 95
±3

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

87 ELECTRICAL SYSTEMS
04-15-22
Replace Reserved in section 87-1.01C with:
10-19-18

Submit a digital file for geographic information system mapping for:
1. Conduit
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2.
3.
4.
5.

Pull boxes
Cabinets
Service equipment enclosures
Standards

The digital file must consist of:
1. Longitudinal and latitude coordinates, under the WGS84 reference coordinate system. The
coordinates must be in decimal format having 6 significant figures after the decimal point.
Coordinates must be read at the center of pull boxes, cabinet, standards, and service equipment
enclosures; and on top of conduit at 20-foot intervals before backfill.
2. Type, depth and size for conduits.
3. Type for pull boxes, standards, cabinets, and service equipment enclosures.

Replace item 4 in the list in the 1st paragraph of section 87-1.01D(2)(a) with:
10-19-18

4. Luminaires

Replace the 2nd paragraph of section 87-1.01D(2)(a) with:
10-18-19

Submit a sample size as shown in the following table:
Electrical Material Sampling
Contract quantity
1–8
9–15
16–25
26–90
91–150
151–280
281–500
501–1200

Test sample size
1
2
3
5
8
13
20
32

Replace the 2nd paragraph of section 87-1.01D(2)(c) with:
10-16-20

Test the battery backup system in the presence of the Engineer by turning off the service power to the
electrical system to be powered by the battery backup system. The electrical system must remain in full
continuous operation for 30 minutes. If the test fails, correct the problem and retest the system. After
successful completion of the test, turn on the service power for the electrical system.

Replace section 87-1.01D(2)(d) with:
10-19-18

87-1.01D(2)(d) Piezoelectric Axle Sensors
Piezoelectric axle sensors test consists of:
1. Demonstrating for each sensor:
1.1. Capacitance is within 20 percent of the value shown on the sensor's data sheet
1.2. Dissipation factor is less than 0.04 nF when measured in the 20 nF range
1.3. Resistance is greater than 20 Megaohms
2. Collecting a minimum of 100 vehicle records for each lane and demonstrating:
2.1. Volume is within ±3 percent accuracy
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 296

2.2.

Vehicle classification is within 95 percent accuracy by type

Replace the 7th paragraph of section 87-1.03A with:
10-19-18

Notify the Engineer immediately if an existing facility is damaged by your activities:
1. Damaged existing traffic signal systems must be repaired or replaced within 24 hours. If the system
cannot be fixed within 24 hours or it is located on a structure, provide a temporary system until the
system can be fixed.
2. Damaged existing lighting systems must be repaired or replaced by nightfall. If the system cannot be
fixed by nightfall, provide a temporary system until the system can be fixed.

Add to the end of section 87-1.03A:
10-19-18

Collect the geographic information system mapping data.

Replace section 87-1.03B with:
04-15-22

87-1.03B Conduit Installation
87-1.03B(1) General
The installation of conduit includes installing caps, bushings, and pull tape and terminating the conduit in
pull boxes, foundations, poles, or a structure.
Limit the number of bends in a conduit run to no more than 360 degrees between pull points.
Use conduit to enclose conductors except where they are installed overhead or inside standards or posts.
You may use a larger size conduit than specified for the entire length between termination points. Do not
use a reducing coupling.
Extend an existing conduit using the same material. Terminate conduits of different materials in a pull
box.
Use a minimum trade size of conduit of:
1.
2.
3.
4.

1-1/2 inches from an electrolier to the adjacent pull box.
1 inch from a pedestrian push button post to the adjacent pull box.
2 inches from a signal standard to the adjacent pull box.
3 inches from a controller cabinet to the adjacent pull box. Install two 3-inch conduits between
controller cabinet and adjacent pull box.
5. 2 inches from an overhead sign to the adjacent pull box.
6. 2 inches from a service equipment enclosure to the adjacent pull box.
7. 1-1/2 inches if unspecified.
Make conduit cuts square and true.
Thread metal conduit with standard conduit-threading dies.
Ream the ends of shop-cut and field-cut conduit to remove burrs and rough edges.
Do not use slip joints or running threads to couple metal conduit. If a standard coupling cannot be used,
use a threaded union coupling. Tighten couplings for metal conduit to maintain a good electrical
connection.
Use Type 1 conduit:
1. On all exposed surfaces
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2. In concrete structures
3. Between a structure and the nearest pull box
Cut Type 2 conduit with pipe cutters; do not use hacksaws. Tighten conduit into couplings or fittings using
strap wrenches or approved groove joint pliers.
Apply 2 coats of unthinned primer and paint all metal conduit:
1. Exposed threads
2. Field-cut threads, before installing conduit couplings
3. Damaged surfaces
Do not remove shop-installed conduit couplings.
Repair damaged Type 2 conduit and coupling coating by:
1. Cleaning the conduit or coupling and painting it with 1 coat of rubber-resin-based adhesive under the
manufacturer's instructions. Wrap the damaged area with at least 1 layer of 2-inch-wide, 20 milsminimum-thickness, PVC tape under ASTM D1000 with a minimum tape overlap of 1/2 inch.
2. Painting damaged spots of 1/4 inch or less in diameter with a brushing-type compound supplied by
the conduit manufacturer.
Cut Type 3 conduit with tools that do not deform the conduit. Use solvent weld connections.
If factory bends are not used, bend the conduit to a radius no less than 6 times its inside diameter without
crimping or flattening it. Comply with the bending requirements shown in the following table:
Type
1
2
3
5

Conduit-Bending Requirements
Requirement
Use equipment and methods under the conduit manufacturer's instructions.
Use a standard bending tool designed for use on thermoplastic-coated conduit. The
conduit must be free of burrs and pits.
Use equipment and methods under the conduit manufacturer's instructions. Do not
expose the conduit to a direct flame.
Use equipment and methods under the conduit manufacturer's instructions.

Do not install new conduit through foundations.
Install conduit terminating in a standard or pedestal from 2 to 3 inches above the foundation. Slope the
conduit toward the handhole opening.
Terminate conduit installed through the bottom of a nonmetallic pull box 2 inches above the bottom and 2
inches from the wall closest to the direction of the run.
Cap the ends of conduit for future use or until installation of conductors or cables. Cap the threaded ends
of metal conduit with standard pipe caps. Install a plastic cap on all other types of conduit.
Install threaded bushings on metal conduits and bond them using a jumper. Install nonmetallic bushings
or end bells on other types of conduit.
Install pull tape in conduit or innerducts to remain empty, with at least 2 feet of slack at each end. Attach
the tape's ends to the conduit.
87-1.03B(2) Conduit Installation for Structures
87-1.03B(2)(a) General
Paint exposed Type 1 conduit the same color as the structure.
Install galvanized steel hangers, steel brackets, and other fittings to support conduit in or on a wall or
bridge structure.
Install an expansion fitting at structure expansion joints with a movement rating of less than 1-1/2 inch.
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Install a conduit expansion-deflection fitting at structure expansion joints with a movement rating of 1-1/2
inch or greater.
87-1.03B(2)(b) New Structures
Seal and make watertight the conduits which lead to soffits, wall-mounted luminaires, other lights, and
fixtures located below the pull box grade.
If you place a conduit through the side of a nonmetallic pull box, terminate the conduit 2 inches from the
wall and 2 inches above the bottom. Slope the conduit toward the top of the box.
For ease of installation and if authorized, you may use Type 4 conduit instead of Type 1 conduit for the
final 2 feet of conduit entering a pull box in a reinforced concrete structure.
For conduit installed inside of bridge structures, you must:
1. Install precast concrete cradles.
2. Bond precast concrete cradles to a wall or bridge structure with one of the following:
2.1. Epoxy adhesive for bonding freshly-mixed concrete to hardened concrete.
2.2. Rapid-set epoxy adhesive for pavement markers.
2.3. Standard-set epoxy adhesive for pavement markers.
3. Use a pipe sleeve or form an opening for a conduit through a bridge structure. The sleeve or opening
through a prestressed member or conventionally reinforced precast member must be:
3.1. Oriented transverse to the member.
3.2. Located through the web.
3.3. No more than 4 inches in size.
4. Wrap the conduit with 2 layers of asphalt felt building paper and securely tape or wire the paper in
place for a conduit passing through a bridge abutment wall. Fill the space around the conduit with
mortar under section 51-1, except the proportion of cementitious material to sand must be 1 to 3. Fill
the space around the conduits after prestressing is completed.
Mark the location of conduit ends with a 3-inch tall "Y" for all conduits installed in structures or terminating
at curbs. Mark the "Y" on the face of a curb, gutter or wall, directly above the conduit, and above grade
line.
87-1.03B(2)(c) Existing Structures
Run surface-mounted conduit straight and true, horizontal or vertical on the wall, and parallel to walls on
ceilings or similar surfaces. Support the conduit at a maximum of 5-foot intervals where needed to
prevent vibration or deflection. Support the conduit using galvanized, malleable-iron, conduit clamps, and
clamp backs secured with expansion anchorage devices. Use the largest diameter of galvanized,
threaded studs that will pass through the mounting hole in the conduit clamp.
87-1.03B(3) Conduit Installation Underground
87-1.03B(3)(a) General
Notify the Engineer at least 4 business days before starting horizontal directional drilling method or jack
and drill method.
Install conduit to a depth of:
1. 18 inches, minimum, under sidewalk and curbed paved median areas
2. 42 inches, minimum, below the bottom of the rail of railroad tracks
3. 30 inches, minimum, everywhere else below grade
Install Type 1 or Type 2 conduit with explosion-proof sealing fittings, within the limits of hazardous
locations as specified in NEC for Class I, division 1.
Install a minimum 1-1/2-inch diameter Type 1 or Type 2 conduit under railroad tracks.
You may lay conduit on existing pavement within a new curbed median constructed on top.
Install conduit under pavement by either the horizontal directional drilling method or jack and drill method.
Place conduit couplings at a minimum of 6 inches from the face of a foundation.
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87-1.03B(3)(b) Conduit in Trenches
87-1.03B(3)(b)(i) General
Backfill trench with:
1. A minimum of 2 inches of sand bedding before installing the conduit
2. 18 inches of slurry concrete over the conduit
3. Native material over the slurry cement
Use slurry concrete under section 19-3.02E except, the size of the aggregate must be 3/8 inch or smaller.
Grade the trench surface to match the existing grade.
87-1.03B(3)(b)(ii) High Density Polyethylene Conduit Installation
For sweeps, maintain a conduit bend radius of a minimum 10 times the outside diameter of the conduit.
Conduits must not protrude more than 2 inches inside the pull box and vaults, and must enter at an angle
less than 20 degrees from either the vertical or horizontal axis.
Demonstrate a minimum of 2 test fusions to the Engineer prior to performing fusion operations on HDPE
conduit to be installed.
Join HDPE conduit using the electro fusion method recommended by the conduit manufacturer. Do not
expose conduit to direct flame. The electro-fusion must be performed by a person certified by the conduit
manufacturer.
Place warning tape in the trench 6 inches below finished grade.
Slurry concrete must be pigmented to match color no. 21105 of AMS-STD-595.
Blow out all conduits with compressed air until all foreign material is removed, before installing innerducts.
Install innerducts as one continuous unit between vaults. Innerducts may be interrupted inside pull boxes
located between vaults and cabinets.
Lubricate innerducts per manufacturer's instructions during installation.
Seal the ends of conduit after cables or pull tape are installed.
87-1.03B(3)(b)(iii) Trench-In-Pavement Method
Install conduit using a trench approximately 2 inches wider than the outside diameter of the conduit but
not exceeding 6 inches in width.
Dig the trench by hand to the required depth at pull boxes.
When work includes resurfacing the road:
1. Complete the trenching before the final pavement layer is applied
2. Backfill the trench with slurry cement up to the pavement’s surface by the end of each workday
When work does not include resurfacing the road and the trench is in asphalt concrete pavement, backfill
the:
1. Trench with slurry cement up to 2 inches below the pavement’s surface by the end of each workday
2. Remaining top 2 inches with HMA Type A under Section 39-2, within 3 days after trenching. Clean
the trench and apply a tack coat before placing the HMA
87-1.03B(3)(c) Horizontal Directional Drilling Method
Install a conduit to a minimum depth of 4 feetand maximum depth of 6 feet. If you must install a conduit
less than 4 feet in depth or greater than 6 feet in depth, the installation must be authorized.
The diameter of the bore hole must be no larger than 1.5 times the outside diameter of the conduit.
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Water-based mineral slurry or wetting solution may be used to lubricate the boring tool and stabilize the
soil surrounding the boring path.
Dispose of residue per section 13-4.03D.
The horizontal directional drilling equipment must have directional control of the boring tool and have an
electronic boring tool location detection system. During operation, the equipment must be able to
determine the location of the tool both horizontally and vertically.
Use a mandrel to prove the conduit is free and clear of dirt, rocks, and other debris after installation.
87-1.03B(3)(d) Jack and Drill Method
Keep the jacking or drilling pit 2 feet away from the edge of pavement except when installing conduit
under rail-road tracks. Construct the jacking or drilling pit a minimum of 13 feet from the centerline of the
track to the closest side of the pit. Do not weaken the pavement or soften the subgrade with excessive
use of water.
Cover the jacking pit with planking if left overnight.
If an obstruction is encountered, obtain authorization to cut small holes in the pavement to locate or
remove the obstruction.
You may install Type 2 or Type 3 conduit under the pavement if a hole larger than the conduit's diameter
is predrilled. The predrilled hole must be less than one and half the conduit's diameter.
Remove the conduit used for drilling or jacking and install new conduit for the completed work.

Replace section 87-1.03C with:
10-18-19

87-1.03C Installation of Pull Boxes
87-1.03C(1) General
Install pull boxes no more than 200 feet apart.
Place the cover on the box when not working in it.
87-1.03C(2) Roadway Pull Boxes
87-1.03C(2)(a) General
You may install larger pull boxes than specified or shown and additional pull boxes to facilitate the work
except in structures.
10-16-20

Where a roadway pull box is adjacent to a post or standard, place the pull box within 5 feet from the post
or standard on the downstream side of traffic when practical.
10-18-19

Install a pull box on a minimum 6-inch deep bed of crushed rock and grout it before installing conductors.
The grout must be from 0.5 to 1 inch thick and sloped toward the drain hole. Place a layer of roofing
paper between the grout and the crushed rock sump. Make a 1-inch drain hole through the grout at the
center of the pull box.
Set the pull box such that the top is 1-1/4 inches above the surrounding grade in unpaved areas and
leveled with the finished grade in sidewalks and other paved areas.
Grout around conduits that are installed through the sides of the pull box.
Bond and ground the metallic conduit before installing conductors and cables in the conduit.
Bond metallic conduits in a nonmetallic pull box using bonding bushings and bonding jumpers.
Do not install pull boxes in concrete pads, curb ramps, or driveways.
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Reconstruct the sump of a pull box if disturbed by your activities. If the sump was grouted, remove and
replace the grout.
87-1.03C(2)(b) Nontraffic Pull Boxes
For a buried nontraffic pull box, install the electronic marker and set the box such that the top is from 6 to
8 inches below the surrounding grade. Place a 20-mil-thick plastic sheet made of HDPE or PVC virgin
compounds to prevent water from entering the box.
When a pull box is in a structure, modify the base as required.
Place mortar between a nontraffic pull box and a pull box extension.
Where a nontraffic pull box is in the vicinity of a curb in an unpaved area, place the box adjacent to the
back of the curb if practical.
If you replace the cover on a nontraffic pull box, anchor it to the box.
Perform the electronic marker test.
87-1.03C(2)(c) Traffic Pull Boxes
Place minor concrete around and under a traffic pull box as shown.
Bolt the steel cover to the box when not working in it.
Bond the steel cover to the conduit with a minimum 3-foot-long jumper and bolt it down after installing the
conductors and cables.
87-1.03C(2)(d) Tamper-Resistant Pull Boxes
Install the tamper-resistant pull boxes under the manufacturer's instructions.
87-1.03C(3) Structure Pull Boxes
Install structure pull boxes parallel to the structure.
After removing the knockouts, flatten the surrounding area.
Bond conduit to a structure pull box using locknuts on the inside and outside of the box.
Cover pull boxes with a 1/4-inch plywood during pouring of PCC. For a no. 9 pull box, the upper edge of
the plywood must fit against the lower edge of the rain tight hood.
Install no. 7 pull box with bottom flanges flush with the bottom of the box girder. Place top and bottom
covers and seal the pull box during PCC pouring.
For no. 9 and 9A pull boxes:
1. Form a 1:1 chamfer around the cover
2. Use the drain hole in the center if the box is horizontal and the low end drain hole if the box is inclined
3. Mounted in a sloping parapet, drill a 1/2-inch elongated drain hole in the center if the box is horizontal
or the low end if the box is inclined

Replace section 87-1.03D with:
10-16-20

87-1.03D Battery Backup System Cabinets
Install the battery backup system cabinet to the right side of the controller cabinet. If installation on the
right side is not possible, obtain authorization for installation on the left side.
Construct access opening between controller cabinet and battery backup cabinet using:
1. 2-inch nylon-insulated, steel chase nipple
2. 2-inch steel sealing locknut
3. 2-inch nylon-insulated, steel bushing
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Remove the jumper between the terminals labeled BBS-1 and UBS-1 and the jumper between the
terminals labeled BBS-2 and UBS-2 in the 7-position terminal block in the controller cabinet before
connecting the Department-furnished electronics assembly.
Install the electronics assembly and batteries in the battery backup system cabinet. Obtain authorization
for installation of the electronics assembly in the controller cabinet.

Replace section 87-1.03E(2) with:
04-15-22

87-1.03E(2) Trenching
Do not trench until conduit or direct burial cables are on-site and ready for installation.
Place excavated material in a location that will not interfere with traffic or surface drainage.
Compact native material backfill to a minimum relative compaction of:
1. 95 percent when placed within the hinge points and in areas where pavement is to be constructed
2. 90 percent when placed outside the hinge points and not under pavement
Restore the sidewalks, pavement, and landscaping at a location before starting excavation at another
location.

Replace section 87-1.03E(3) with:
10-15-21

87-1.03E(3) Concrete Pads, Foundations, and Pedestals
Construct concrete pads, foundations, and pedestals under section 56-3.
Construct a pad in front of a Type III service equipment enclosure. The pad must be 24 inches in length, 4
inches in thickness, and must match the width of the foundation.
In unpaved areas, place the top of the foundation 6 inches above the surrounding grade, except place the
top:
1. 1 foot 6 inches above the grade for 336LS cabinets
2. 1 foot 8 inches above the grade for Type C telephone demarcation cabinets
3. 2 inches above the grade for Type III service equipment enclosures
The pad must be 2 inches above the surrounding grade in unpaved areas.
In and adjacent to the sidewalk and other paved areas, place the top of the foundation 4 inches above the
surrounding grade, except place the top:
1. 1 foot 6 inches above the grade for 336LS cabinets
2. 1 foot 8 inches above the grade for Type C telephone demarcation cabinets
3. Level with the finished grade for Type III service equipment enclosures
The concrete pad must be level with the finished grade in paved areas.

Add between the 3rd and 4th paragraphs of section 87-1.03F(1):
04-17-20

Provide conductor and cable slack to comply with the requirements shown in the following table:
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Conductor and Cable Slack Requirements
Location
Slack (feet)
Signal standard
1
Lighting standard
1
Signal and lighting standard
1
Pull box
3
Splice
3
Controller cabinet
6
Standards with slip base
0

Replace the last paragraph of section 87-1.03F(1) with:
04-19-19

Install a tracer wire.

Replace section 87-1.03F(2) with:
04-17-20

87-1.03F(2) Cables
87-1.03F(2)(a) General
Reserved
87-1.03F(2)(b) Communication Cables
87-1.03F(2)(b)(i) General
Terminate the ends of the communication cables as shown.
87-1.03F(2)(b)(ii) Category 5E and 6 Cables
Do not splice category 5E and 6 cables.
87-1.03F(2)(b)(iii) Telephone Cables
Do not splice telephone cables between the telephone demarcation point and the controller cabinet.
87-1.03F(2)(c) Copper Cables
87-1.03F(2)(c)(i) General
Reserved
87-1.03F(2)(c)(ii) Detector Lead-in Cables
Install a Type B or C detector lead-in cable in conduit.
Seal the ends of the lead-in cable before installing it in the conduit to prevent moisture from entering the
cable.
Splice loop conductors for each direction of travel for the same phase, terminating in the same pull box, to
a separate lead-in cable running from the pull box adjacent to the loop detector to a sensor unit mounted
in the controller cabinet. Install the lead-in cable without splices except at the pull box when connecting to
loop wire.
Verify in the presence of the Engineer that the loops are operational before making the final splices
between loop conductors and the lead-in cable.
Identify and tag each lead-in cable with the detector designation at the cabinet and pull box adjacent to
the loops.
87-1.03F(2)(c)(iii) Conductors Signal Cables
Do not splice signal cables except for a 28-conductor cable.
Provide identification at the ends of terminated conductors in a cable as shown.
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Provide identification for each cable in each pull box showing the signal standard to which it is connected
except for the 28-conductor cable.
Connect conductors in a 12-conductor cable as shown in the following table:
12CSC Color Code and Functional Connection
Termination
Red
Red signal
Yellow
Yellow signal
Brown
Green signal
Red/black stripe
Red signal
Yellow/black stripe
Yellow signal
Brown/black stripe
Green signal
Black/red stripe
Spare or as required for red or DONT
WALK
Black/white stripe
Spare or as required for yellow
Black
Spare or as required for green or WALK
Red/white stripe
Pedestrian signal DONT WALK
Brown/white stripe
Pedestrian signal WALK
White
Terminal block

Color code

Phase
2, 4, 6, or 8
2, 4, 6, or 8
2, 4, 6, or 8
1, 3, 5, or 7
1, 3, 5, or 7
1, 3, 5, or 7
-----Neutral

Provide identification for each 28-conductor cable C1 or C2 in each pull box. The cable labeled C1 must
be used for signal phases 1, 2, 3, and 4. The cable labeled C2 must be used for signal phases 5, 6, 7,
and 8.
Connect conductors in a 28-conductor cable as shown in the following table:
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28CSC Color Code and Functional Connection
Color code
Termination
Red/black stripe
Red signal
Yellow/black stripe
Yellow signal
Brown/black stripe
Green signal
Red/orange stripe
Red signal
Yellow/orange stripe
Yellow signal
Brown/orange stripe
Green signal
Red/silver stripe
Red signal
Yellow/silver stripe
Yellow signal
Brown/silver stripe
Green signal
Red/purple stripe
Red signal
Yellow/purple stripe
Yellow signal
Brown/purple stripe
Green signal
Red/2 black stripes
Pedestrian signal DONT WALK
Brown/2 black stripes
Pedestrian signal WALK
Red/2 orange stripes
Pedestrian signal DONT WALK
Brown/2 orange stripes
Pedestrian signal WALK
Red/2 silver stripes
Overlap A, C
Brown/2 silver stripes
Overlap A, C
Red/2 purple stripes
Overlap B, D
Brown/2 purple stripes
Overlap B, D
Blue/black stripe
Pedestrian push button
Blue/orange stripe
Pedestrian push button
Blue/silver stripe
Overlap A, C
Blue/purple stripe
Overlap B, D
White/black stripe
Pedestrian push button common
Black/red stripe
Spare
Black
Spare
White
Terminal block
OL = Overlap; A, B, C, and D = Overlapping phase designation
aFor red phase designation
bFor yellow phase designation
cFor green phase designation

Phase
2 or 6
2 or 6
2 or 6
4 or 8
4 or 8
4 or 8
1 or 5
1 or 5
1 or 5
3 or 7
3 or 7
3 or 7
2 or 6
2 or 6
4 or 8
4 or 8
OLAa, OLCa
OLAc, OLCc
OLBa, OLDa
OLBc, OLDc
2 or 6
4 or 8
OLAb, OLCb
OLBb, OLDb
---Neutral

Use the neutral conductor only with the phases associated with that cable. Do not intermix neutral
conductors from different cables except at the signal controller.
87-1.03F(2)(c)(iv) Signal Interconnect Cable
Do not splice the cable unless authorized.
If splices are authorized, insulate the conductor splices with heat-shrink tubing and overlap the insulation
at least 0.6 inch. Cover the splice area of the cable with heat-shrink tubing and overlap the cable jacket at
least 1-1/2 inches. Provide a minimum of 3 feet of slack at each splice.
87-1.03F(2)(c)(v) Railroad Preemption Cables
Do not splice railroad preemption cable from controller cabinet to railroad cabinet.
Terminate individual conductors with ferrule connectors in the controller cabinet.
Provide identification on both ends of the cable and connect the cable end in the controller cabinet as
shown in the following table:
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10-15-21

1
2
3
4
5
6
7
8
9

Color Code and Functional Connection
Color Code
Controller Cabinet Field
Terminal Connections
Black
Not Used
White
Not Used
Red
FT8-A145
Green
Not Used
Orange
FT7-A134
Blue
FT7-A131
White/black stripe
Not Used
Red/black stripe
FT8-A144
Green/black stripe
Feld Terminal FT8-A142

10
11
12
13
14

Orange/black stripe
Blue/black stripe
Black/white stripe
Red/white stripe
Green/white stripe

FT7-A135
FT7-A132
Not Used
FT8-A143
FT8-A141

15
16
17
18

Blue/white stripe
Black/red stripe
White/red stripe
Orange/red stripe

FT7-A133
Not Used
FT8-A146
FT7-A136

Conductor no.

Conductor Identification
Spare
Spare
Health Status DC+
Spare
Simultaneous DCAdvance DCSpare
Gate Down/Island
Advance Pedestrian
Preemption
Simultaneous Primary
Advance Primary
Spare
Gate Down/Island DCAdvance Pedestrian
Preemption DCAdvance Secondary
Spare
Health Status DCSimultaneous
Secondary
04-17-20

Keep all exposed conductors the same length and individually insulate spare conductors against each
other.
Provide a minimum 6 feet of slack in the pull box adjacent to the railroad cabinet.
Connect the cable end in the railroad cabinet as directed by the railroad agency representative.

04-17-20

Delete the 4th paragraph of 87-1.03F(3)(a).
Replace the 1st paragraph of section 87-1.03F(3)(c)(ii) with:
10-19-18

Install a Type 1 or 2 inductive loop conductor except use Type 2 for Type E and F loop detectors.

10-19-18

Delete the last paragraph of section 87-1.03G.
Replace the 4th paragraph of section 87-1.03H(2) with:
10-19-18

Use Method B as follows:
1.
2.
3.
4.
5.

Cover the splice area completely with an electrical insulating coating and allow it to dry.
Apply 3 layers of half-lapped, PVC electrical tape.
Apply 2 layers of butyl-rubber, stretchable tape with liner.
Apply 3 layers of half-lapped, PVC, pressure-sensitive, adhesive tape.
Cover the entire splice with an electrical insulating coating and allow it to dry.
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Replace section 87-1.03N with:
10-19-18

87-1.03N Fused Splice Connectors
Install a fuse splice connector with a fuse in each ungrounded conductor for luminaires, except for
overhead sign luminaires. The connector must be located in the pull box adjacent to the luminaires.
If the pull box for the roadway luminaire is tamper resistant, install a fuse splice connector with 10 A fuse
in the pull box and an additional fuse splice connector with a 5 A fuse in the handhole.
Install a fuse splice connector with a fuse on primary side of transformer.
Crimp the connector terminals onto the ungrounded conductors using a tool under the manufacturer's
instructions. Insulate the terminals and make them watertight.

Add between the 2nd and 3rd paragraphs of section 87-1.03P:
04-16-21

Apply a sealing compound between the foundation and the enclosure before installing the enclosure.

Replace section 87-1.03T with:
10-15-21

87-1.03T Accessible Pedestrian Signals
Install accessible pedestrian signals of the same manufacturer at each location.
Do not install APS components inside the controller cabinet.
Identify conductors on both ends of the signal interface cable. Label each conductor according to their
function under the manufacturer's instructions.
Attach the accessible pedestrian signal to the standard with self-tapping screws. Drill a 1-inch diameter
hole on the standard for the signal interface cable.
Install the 9 by 12 inches R10-3j (CA) sign using the adapter plate provided by the APS manufacturer.
Point the arrow on the accessible pedestrian signal in the crossing direction.
When using a push button assembly post, cut the post to 2 inches above the R10-3j (CA) sign.
Furnish the equipment and hardware to set up and calibrate the accessible pedestrian signal.
Arrange to have a manufacturer's representative at the job site to program the accessible pedestrian
signal with an audible message or tone.
When replacing an existing accessible pedestrian signal, the enclosure color must match the color of the
existing enclosure.

Add to the end of section 87-1.03U:
10-19-18

When replacing an existing push button assembly, the housing color must match the color of the existing
housing.

04-17-20

Delete the 9th paragraph for section 87-1.03V(2).
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Add between the 1st and 2nd paragraphs of section 87-1.03Y:
04-19-19

Use a submersible type transformer inside pull boxes.

Replace the 2nd paragraph of section 87-2.03A with:
10-19-18

Tighten the cap screws of the luminaire's clamping bracket to 10 ft-lb for roadway luminaires.

Replace section 87-3 with:
10-19-18

87-3 SIGN ILLUMINATION SYSTEMS
87-3.01 GENERAL
Section 87-3 includes specifications for constructing sign illumination systems.
Sign illumination system includes:
1.
2.
3.
4.
5.
6.
7.

Foundations
Pull boxes
Conduit
Conductors
Overhead sign luminaires
Service equipment enclosure
Photoelectric control

The components of a sign illumination system are shown on the project plans.
87-3.02 MATERIALS
Reserved
87-3.03 CONSTRUCTION
Perform the conductor test.
Install overhead sign luminaires under the manufacturer's instructions.
Do not modify the sign structure or mounting channels.
Perform the operational tests for the system.
87-3.04 PAYMENT
Not Used

Replace section 87-4 with:
04-17-20

87-4 SIGNAL AND LIGHTING SYSTEMS
87-4.01 GENERAL
Section 87-4 includes specifications for constructing signal and lighting systems.
Signal and lighting system includes:
1.
2.
3.
4.
5.
6.

Foundations
Pull boxes
Conduit
Conductors and cables
Standards
Signal heads
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7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.

Service equipment enclosure
Department-furnished controller assembly
Detectors
Telephone demarcation cabinet
Accessible pedestrian signals
Push button assemblies
Pedestrian signal heads
Luminaires
Photoelectric control
Fuse splice connectors
Battery backup system
Flashing beacons
Flashing beacon control assembly

The components of a signal and lighting system are shown on the project plans.
87-4.02 MATERIALS
87-4.02A General
Not used
87-4.02B Railroad Preemption
A wire jumper for railroad preemption must be:
1. Stranded
2. 14 AWG
3. White with red stripes
87-4.03 CONSTRUCTION
87-4.03A General
Set the foundation for a standard such that the mast arm is perpendicular to the centerline of the
roadway.
Tighten the cap screws of the roadway luminaire's clamping bracket to 10 ft-lb.
Label the month and year of the installation inside the luminaire housing's door.
Perform the conductor and operational tests for the system.
87-4.03B Railroad Preemption
Connect the C16 harness plug to the C16 socket on the Output File no. 2LX in the controller cabinet.
Connect the terminated conductors of the C16 harness to terminal block TB9 on input panel no.1 in the
controller cabinet as shown in the following table:
Pin
1
2
3
4
5
6

Input Panel No. 1 Connections
Label
J-12D
J-12J
J-13D
J-13J
J-14D
J-14J

TB9
4
5
7
8
10
11

Terminate wire jumpers with spade connectors on both ends.
Connect three wire jumpers approximately 4 feet in length as show in the following table:
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Jumper
1
2
3

Jumper Connections
Bus
DCDCDC-

TB9
6
9
12

Connect three wire jumpers approximately 2 inches in length as show in the following table:
Jumper
1
2
3

Jumper Connections
Terminal Block
Pin
TB-12
5
TB-13
5
TB-14
5

Pin
7
7
7

87-4.04 PAYMENT
Not Used

Replace section 87-7.02 with:
10-19-18

87-7.02 MATERIALS
Flashing beacon control assembly includes:
1. Enclosure.
2. Barrier-type terminal blocks rated for 25 A, 600 V(ac), made of molded phenolic or nylon material and
have plated-brass screw terminals and integral marking strips.
3. Solid state flasher complying with section 8 of NEMA standards publication no. TS 1 for 10 A, dual
circuits.
4. 15-A, circuit breaker per ungrounded conductor.
5. Single-hole-mounting toggle type, single-pole, single-throw switches rated at 12-A, 120 V(ac).
Switches must be furnished with an indicating nameplate reading Auto - Test. A 15-A circuit breaker
may be used in place of the toggle switch.

Replace section 87-8 with:
10-16-20

87-8 PEDESTRIAN HYBRID BEACON SYSTEMS
87-8.01 GENERAL
87-8.01A Summary
Section 87-8 includes specifications for constructing pedestrian hybrid beacon system.
A pedestrian hybrid beacon system includes:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.

Foundations
Pull boxes
Conduit
Conductors and cables
Standards
Pedestrian hybrid beacon face
Pedestrian signal heads
Service equipment enclosure
Department-furnished controller assembly
Accessible pedestrian signals
Push button assemblies
Luminaires
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13. Fuse splice connectors
14. Battery backup system
The components of a pedestrian hybrid beacon system are shown on the project plans.
87-8.01B Definitions
Reserved
87-8.01C Submittals
Reserved
87-8.01D Quality Assurance
87-8.01D(1) General
Reserved
87-8.01D(2) Quality Control
Verify the sequence for the pedestrian hybrid beacon system per California MUTCD, Chapter 4F, Figure
4F-3 "Sequence for a Pedestrian Hybrid Beacon" during the operational test.
Test the battery backup system.
87-8.02 MATERIALS
87-8.02A General
The pedestrian hybrid beacon system must comply with California MUTCD, Chapter 4F.
87-8.02B Pedestrian Hybrid Beacon Face
A pedestrian hybrid beacon face consists of two red indications on the top and one yellow indication on
the bottom.
87-8.03 CONSTRUCTION
Install pedestrian hybrid beacon system under sections 87-4.03A.
Install battery backup system.
87-8.04 PAYMENT
Not Used

Replace the 1st paragraph of section 87-12.03 with:
10-19-18

Install changeable message sign on sign structure under section 56-2.

Add to the list in the 2nd paragraph of section 87-14.01A:
10-16-20

8. Signs

Replace section 87-14.02 with:
10-19-18

87-14.02 MATERIALS
87-14.02A General
Vehicle speed feedback sign consists of a housing, display window, and radar unit.
Sign must:
1. Comply with the California MUTCD, Chapter 2B
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2.
3.
4.
5.
6.

Have an operating voltage of 120 V(ac) for permanent installations
Have a maximum weight of 45 lb
Have a wind load rating of 90 mph
Have an operating temperature range from -34 to 165 degrees F
Have a retroreflective white sheeting background

87-14.02B Housings
Housing must:
1. Be weatherproof (NEMA 3R or better) and vandal resistant
2. Be made of 0.09-inch-gauge welded aluminum with the outer surfaces being UV resistant
3. Have the manufacturer's name, model number, serial number, date of manufacture, rated voltage and
rated current marked inside
4. Have the internal components easily accessible for field repair without removal of the sign
87-14.02C Display Windows
Display window consists of a cover, LED character display, and dimming control. Character display and
cover must deflect together without damage to the internal electronics and speed detection components.
Cover must be:
1. Vandal resistant and shock absorbent
2. Field replaceable with the removal of external stainless-steel, tamper proof fasteners
Cover must be made of a minimum 0.25-inch-thick, shatter-resistant polycarbonate.
LED character display must:
10-16-20

1. Consist of two 7-segment, solid-state, numeric characters, which must:
1.1. Be a minimum:
1.1.1. 18 inches in height for freeways and expressways
1.1.2. 14 inches in height for conventional highways
1.2. Have a width-to-height ratio between 0.7 and 1.0
1.3. Have a stroke width-to-height ratio of 0.2
1.4. Be visible from a minimum distance of 1500 feet and legible from a minimum distance of 750
feet
1.5. Consist of a minimum 16 LEDs, which must:
1.5.1. Be amber and have a wavelength from 590 to 600 nm and rated for minimum 60,000
hours
1.5.2. Maintain a minimum 85 percent of the initial light output after 48 months of continuous
use over the temperature range
10-19-18

2. Be capable of displaying the detected vehicle speed within 1 second
3. Remain blank when no vehicles are detected within the radar detection zone
4. Have the option to flash the pre-set speed limit when the detected vehicle speed is 5 miles higher
than the pre-set speed
5. Be viewable only by the approaching traffic
Dimming control must:
1. Automatically adjust the character light intensity to provide optimum character visibility and legibility
under all ambient lighting conditions
2. Have minimum 3 manual dimming modes of different intensities
87-14.02D Radar Units
Radar unit must:
1. Be able to detect up to 3 lanes of approaching traffic
2. Operate with an internal, low power, 24.159 GHz (K-band)
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3. Be FCC approved Part 15 certified
4. Have a speed accuracy of ±1 mph
5 Have a maximum 15 W power consumption

Add between the 1st and 2nd paragraphs of section 87-14.03:
10-16-20

Install R2-1 SPEED LIMIT sign.

Add to the list in the 2nd paragraph of section 87-18.01:
10-18-19

4. 12 position terminal block

Replace section 87-18.02 with:
10-18-19

87-18.02 MATERIALS
Terminal block must comply with TEES, chapter 1, section 3.

Replace the 2nd paragraph of section 87-18.03 with:
10-18-19

Install the terminal block on the input panel in the controller cabinet.
Connect the signal interconnect cable to the terminal block as shown in the following table:
Signal Interconnect Termination
Terminal Block
1
2
3
4
5
6
7
8
9
10
11
12

Color
BLUE
BLACK
RED
BLACK
BROWN
BLACK
GREEN
BLACK
YELLOW
BLACK
WHITE
BLACK

Replace 87-19 with:
10-19-18

87-19 FIBER OPTIC CABLE SYSTEMS
87-19.01 GENERAL
87-19.01A Summary
Section 87-19 includes specifications for constructing fiber optic cable systems.
A fiber optic cable system includes:
1. Conduit and accessories
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2.
3.
4.
5.
6.
7.
8.

Vaults
Warning tape
Fiber optic cables
Fiber optic splice enclosures
Fiber distribution units
Fiber optic markers
Fiber optic connectors and couplers

The components of a fiber optic system are shown on the project plans.
87-19.01B Definitions
Reserved
87-19.01C Submittals
At least 15 days before cable installation, submit:
1. Manufacturer's procedures for pulling fiber optic cable
2. Test reports from a laboratory accredited to International Standards Organization/International
Electrotechnical Commission 17025 by the American Association for Laboratory Accreditation (A2LA)
or the ANSI-ASQ National Accreditation Board (ANAB) for:
2.1. Water penetration
2.2. Cable temperature cycling
2.3. Cable impact
2.4. Cable tensile loading and fiber strain
2.5. Cable compressive loading
2.6. Compound flow
2.7. Cyclic flexing
3. Proof of calibration for the test equipment including:
3.1. Name of calibration facility
3.2. Date of calibration
3.3. Type of equipment, model number and serial number
3.4. Calibration result
Submit optical time-domain reflectometer data files for each test in a Microsoft Excel format.
After performing the optical time-domain reflectometer test and the power meter and light source test,
submit within 4 business days a hard copy and electronic format:
1. Cable Verification Worksheet
2. Segment Verification Worksheet
3. Link Loss Budget Worksheet
The worksheets are available at the Division of Construction website.
87-19.01D Quality Assurance
87-19.01D(1) General
Reserved
87-19.01D(2) Quality Control
Notify the Engineer 4 business days before performing field tests. Include exact location of the system or
components to be tested. Do not proceed with the testing until authorized. Perform each test in the
presence of the Engineer.
The optical time-domain reflectometer test consists of:
1. Inspecting the cable segment for physical damage.
2. Measuring the attenuation levels for wavelengths of 1310 and 1550 nm in both directions for each
fiber using the optical time-domain reflectometer.
3. Comparing the test results with the data sheet provided with the shipment. If there are attenuation
deviations greater than 5 percent, the test will be considered unsatisfactory and the cable segment
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will be rejected. The failure of any single fiber is a cause for rejection of the entire segment. Replace
any rejected cable segments and repeat the test.
The power meter and light source test consists of:
1. Testing each fiber in a link using a light source at one end of the link and a power meter at the other
end
2. Measuring and recording the power loss for wavelengths of 1310 and 1550 nm in both directions
Index matching gel is not allowed.
Installation and splicing of the fiber optic cable system must be performed by a certified fiber optic
installer.
The optical time-domain reflectometer test and the power meter and light source test must be performed
by a certified fiber optic technician.
The certification for the fiber optic installer and fiber optic technician must be from an organization
recognized by the International Certification Accreditations Council and must be current throughout the
duration of the project.
87-19.02 MATERIALS
87-19.02A General
All metal components of the fiber optic cable system must be corrosion resistant.
All connectors must be factory-installed and tested.
Patch cords, pigtails, and connectors must comply with ANSI/TIA-568.
Pigtails must have a minimum 80 N pull out strength.
A splice cassette may be used in place of a pigtail and a splice tray.
Each cable reel must have a weatherproof label or tag with information specified in ANSI/ICEA S-87-640
including:
1.
2.
3.
4.

Contractor's name
Contract number
Number of fibers
Cable attenuation loss per fiber at 1310 and 1550 nm

The labeled or tagged information must also be in a shipping record in a weatherproof envelope. The
envelope must be removed only by the Engineer.
87-19.02B Vaults
A vault must:
1. Comply with section 86-1.02C and AASHTO HS 20-44, and load tested under AASHTO M 306.
2. Be a minimum:
2.1. 4 feet wide by 4 feet high by 4 feet long nominal inside dimensions for box type.
2.2. 4 feet high by 4 feet outside diameter for round type.
3. Have a minimum access of:
3.1. 30 inches diameter for round type.
3.2. 3 feet wide by 3 feet long for box type.
4. Be precast either modular or monolithic.
5. Have cable racks installed on the interior sides. A rack must:
5.1. Be fabricated from ASTM A36 steel plate.
5.2. Support a minimum of 100 pounds per rack arm.
5.3. Support a minimum of 4 splice enclosures and a minimum of 4 cables with a minimum slack of
50 feet each.
5.4. Be hot-dip galvanized after manufacturing.
5.5. Be bonded and grounded.
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6. Have a minimum:
6.1. Two 4-inch diameter knockouts on each side for box type.
6.2. Two 4-inch diameter knockouts placed every 90 degrees for round type.
7. Have a minimum 2-inch-diameter drain hole at the center of base.
Entry points for knockouts must not cause the cable to exceed its maximum bend radius.
The access cover must:
1. Be a two-piece torsion-assisted sections or a minimum 30-inch-diameter cast iron.
2. Have inset lifting pull slots.
3. Have markings CALTRANS and FIBER OPTIC.
87-19.02C Fiber Optic Cable
The fiber optic cable must:
1.
2.
3.
4.
5.
6.

Comply with 7 CFR parts 1755.900, 1755.901, and 1755.902, and ANSI/ICEA S-87-640
Be a singlemode, zero-dispersion, and have non-gel loose type buffer tubes
Have no splices
Have a Type H or Type M outer jacket
Be shipped on a reel
Have 10 feet of length on each end of the cable accessible for testing

87-19.02D Fiber Optic Splice Enclosures
A fiber optic splice enclosure must:
1.
2.
3.
4.
5.
6.
7.

Not exceed 36 inches in length, 8 inches in width, and 8 inches in height
Be made of thermoplastic material, weather proof, chemical and UV resistant, and re-sealable
Accommodate a minimum of 8 internal splice trays
Have from 1/4 to 1 inch in diameter cable entry ports
Have brackets, clips and cable ties
Have means to anchor the dielectric member of the fiber optic cable
Include grounding hardware

87-19.02E Fiber Distribution Units
The fiber distribution unit consists of a housing, a patch panel, a 12-multicolor pigtail, and a splice tray.
The fiber distribution unit must be self-contained and pre-assembled.
The housing must:
1.
2.
3.
4.

Be a 19-inch rack-mountable modular-metal enclosure
Be a one rack unit
Have cable clamps to secure buffer tube to the chassis
Have cable accesses with rubber grommets or similar material to prevent the cable from coming in
contact with the bare metal
5. Be weatherproof
6. Have a hinged top door with a latch or thumbscrew to hold it in the closed position
A patch panel must have a minimum of 12-singlefiber type connector sleeves.
A pigtail must:
1.
2.
3.
4.

Be a simplex single mode fiber in a 900 µm tight buffer with a 12-inch-outer-diameter PVC jacket
Have a fiber optic connector attached on one end and bare fiber on the other end
Be at least 3 feet in length
Have the manufacturer's part number on the jacket

Pigtails must be single-fiber or ribbon type.
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87-19.02F Patch Cords
Patch cords must:
1.
2.
3.
4.

Be a singlemode fiber in a 900 µm tight buffer with a 0.12-inch-outer-diameter PVC jacket
Have fiber optic connectors attached on both ends
Be at least 6 feet in length
Have manufacturer's part number on the jacket

Duplex patch cords must be of round cable structure, and not have zip-cord structure.
87-19.02G Splice Trays
Splice trays must:
1. Have brackets to spool incoming fibers a minimum of 2 turns.
2. Have means to secure and protect incoming buffer tubes, pigtails, and a minimum of 12 heat shrink
fusion splices.
3. Be stackable.
4. Have a snap-on or hinged cover. The cover may be transparent.
87-19.02H Fiber Optic Markers
Fiber optic markers must be:
1. Type K-2 (CA) object markers for vaults or pull boxes.
2. Disk markers for paved areas and transition points from unpaved to paved areas. The disk marker
must be metallic, lead free and 4 inches in diameter, and must have a mounting stem at the center of
the disk. The mounting stem must be a minimum 3 inches long and a minimum 0.70 inch in diameter.
3. Non-reflective Class 1, Type F, flexible post delineators for unpaved areas.
87-19.02I Fiber Optic Connectors and Couplers
Connectors must be:
1. 0.1-inch ceramic ferrule pre-radiused type
2. Capped when not used
Couplers must be made of the same material as the connector's housing and have ceramic sleeves.
Singlemode fiber optic connectors must have a yellow strain relief boot or a yellow base.
87-19.03 CONSTRUCTION
87-19.03A General
Perform the optical time-domain reflectometer test:
1. On the fiber optic cable upon its arrival to the job site and before its installation. Complete the Cable
Verification Worksheet. Do not install the fiber optic cable until the Engineer's written approval is
received.
2. After the fiber optic cable segments have been pulled, but before breakout and termination. Complete
the Segment Verification Worksheet.
3. Once the passive cabling system has been installed and is ready for activation. If the measured
individual fusion splice losses exceed -0.30 dB, re-splice and retest. At the conclusion of the optical
time-domain reflectometer test, perform the power meter and light source test. If the measured link
loss exceeds the calculated link loss, replace the unsatisfactory cable segments or splices and retest.
Complete the Link Loss Budget Worksheet.
87-19.03B Vaults Installation
Install a vault as shown and with the side facing the roadway a minimum of 2 feet from the edge of
pavement or back of dike, away from traffic.
Install the top of the vault flush with surrounding grade in paved areas and 2 inches above the
surrounding grade in unpaved areas.
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Place 6 inches of minor concrete around vaults. In unpaved areas, finish top of concrete at a 2 percent
slope away from cover. In paved areas, finish top of concrete to match existing slope.
Bolt the steel cover to the vault when not working in it.
87-19.03C Fiber Optic Cable Installation
Install fiber optic cable by a certified installer or a representative from the fiber optic cable manufacturer
during installation.
When using mechanical aids to install fiber optic cable:
1. Maintain a cable bend radius at least twenty times the outside diameter of the cable
2. Use cable grips having a ball bearing swivel
3. Use a pulling force on a cable not to exceed 500 pound-foot or manufacturer's recommended pulling
tension, whichever is less
When installing the cable using the air blown method, the cable must withstand a static air pressure of
110 psi.
Lubricate the cable using a lubricant recommended by the cable manufacturer.
Install fiber optic cable without splices except where shown.
Provide a minimum of 65 feet of slack for each fiber optic cable at each vault. Divide the slack equally on
each side of the splice enclosure.
04-17-20

Install tracer wires in the fiber optic conduits and innerducts as shown. Provide a minimum 3 feet of slack
tracer wire in each pull box and splice vault from each direction. You may splice tracer wire at intervals of
not less than 500 feet and only inside splice vaults or pull boxes.
10-19-18

If a fiber optic cable and tracer wire is installed in an innerduct, pulling a separate fiber optic cable into a
spare duct to replace damaged fiber will not be allowed.
Apply a non-hygroscopic filling compound to fiber optic cable openings.
Seal the ends of conduit and innerducts after cables are installed.
Install strain relief for fiber optic cable entering a fiber optic enclosure.
Identify fibers and cables by direct labeling, metal tags, or bands fastened in such a way that they will not
move. Use mechanical methods for labeling.
Provide identification on each fiber optic cable or each group of fiber optic cables in each vault and at the
end of terminated fibers. Fiber optic cable must be identified as shown in the following table:
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Sequenc
e order

Description

1
2
3

Fiber type
Fiber count
Begin point

4

Begin point
county
abbreviatio
n
Begin point
route
number
Begin point
post mile
End Point

5

6
7

Cable Identificationa
Code

S: Singlemode
###: Example 048
T: TMC
H: Hub
V: Video Node
D: Data Node
C: Cable Node
TV: Camera
CM: CMS
E: Traffic Signal
RM: Ramp Meter
TM: Traffic Monitoring/ Count Station/Vehicle Count Station
(VDS, TMS)
HA: Highway Advisory Radio
EM: Extinguishable Message Sign
RW: Roadway Weather Information System
WM: Weigh In Motion
WS: Weigh-Station Bypass System
SV: Vault
SC: Splice Cabinet
AA or AAA: Examples: Orange (ORA), San Mateo (SM)

Numbers
of
characters
1
3
1 or 2

2 or 3

###: Examples: 005, 082, 114

3

#####: 02470 (example 024.70): Actual PM value to the 1/100
value
In the same way as for Begin Point

5

8

1 or 2

End point
In the same way as for Begin Point County Abbreviation
2 or 3
county
abbreviatio
n
9
End point
In the same way as Begin Point Route Number
3
route
number
10
End point
In the same way as Begin Point Post Mile
5
post mile
aCable identification example: The cable code S 048 SV SM 084 02470 SV SC 082 02510 describes a
singlemode, 48 strand, cable starting at a fiber optic vault in San Mateo County on Route 84 at post mile
24.70, and ending at another fiber optic vault in Santa Clara County on Route 82 at post mile 25.10.
Place labels on the cables at the following points:
1. Fiber optic vault and pull box entrances and exits
2. Splice enclosures entrance and exit
3. Fiber distribution unit entrance
Lace fiber optic cable inside controller cabinets and secure to the cage.
Support the fiber optic cable within 6 inches from a termination and every 2 feet.
Secure fiber optic cables to the cable racks. Store excess cable in a figure 8 fashion.
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87-19.03D Fiber Optic Cable Splices
Use fusion splicing for fiber optic cables.
Splice single-buffer tube cable to multi-buffer tube cable using the mid-span access method under
manufacturer's instructions. Any mid-span access splice or fiber distribution unit termination must involve
only those fibers being spliced as shown.
Place fiber splices in the splice enclosures installed in the vaults.
87-19.03E Splice Enclosures Installation
Maintain an equal amount of slack on each side of the splice enclosure.
Secure the fiber optic splices in splice tray.
Secure the splice trays to the inner enclosure.
Label cables and buffer tubes.
Do not seal fiber splice enclosure until authorized and the power meter and light source test is performed.
Seal the enclosure under manufacturer's instructions.
Flash test the outer enclosure under manufacturer's instructions in the presence of the Engineer. Visually
inspect the enclosure. If bubbles are present, identify the locations where the bubbles are present, take
corrective actions and repeat the flash test until no bubbles are present.
Attach the splice enclosure to the side wall of a vault or hub with a minimum 2 feet distance between the
ground and the bottom of the enclosure.
Secure fiber optic cables to the chassis using cable clamps for fiber optic units.
Connect a minimum of one bonding conductor to a grounding electrode after mounting the fiber optic
enclosure to the wall. If there are multiple bonding conductors, organize the conductors in a neat way.
87-19.03F Fiber Optic Distribution Unit Installation
Spool incoming buffer tubes 2 feet in the splice tray and expose 1 foot of individual fibers.
Maintain a minimum 2-inch-bend radius during and after installation in the splice tray.
Splice incoming fibers in the splice tray.
Restrain each fiber in the splice tray. Do not apply stress on the fiber when located in its final position.
Secure buffer tubes near the entrance of the splice tray.
Secure splice trays under manufacturer's instructions.
Label splice tray after splicing is completed.
Install patch cords in fiber distribution units and patch panels. Permanently label each cord and each
connector in the panel with the system as shown.
87-19.03G Fiber Optic Markers Installation
Install fiber optic markers at 12-inch offset on the side furthest away from the edge of travel way:
1. For fiber optic cable at 500 feet apart in areas where the distance between vaults or pull boxes is
greater than 500 feet
2. Adjacent to vaults and pull boxes
3. For fiber optic cable turns at:
3.1. Beginning of the turn
3.2. Middle of the arc
3.3. End of the turn
When a fiber optic cable crosses a roadway or ramp, install a disk marker over the conduit trench on:
1. Every shoulder within 6 inches from the edge of pavement
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2. Delineated median
3. Each side of a barrier
Install markers under section 81 except each retroreflective face must be parallel to the road centerline
and facing away from traffic.
87-19.04 PAYMENT
Not Used

Replace section 87-20 with:
04-17-20

87-20 TEMPORARY ELECTRICAL SYSTEMS
87-20.01 GENERAL
Section 87-20 includes specifications for providing, maintaining, and removing temporary electrical
systems.
Temporary systems may be mounted on wood posts or trailers.
Obtain the Department's authorization for the type of temporary electrical system and its installation
method.
A temporary system must operate on a continuous, 24-hour basis.
A temporary electrical system must have a primary power source and a back-up power source from:
1. Commercial utility company
2. Generator system
3. Photovoltaic system
87-20.02 MATERIALS
87-20.02A General
Temporary wood poles must comply with section 48-6.
The components of a temporary system are shown on the project plans.
If you use Type UF-B cable, the minimum conductor size must be no. 12.
A back-up power source must:
1. Have an automatic transfer switch
2. Start automatically and transfer the system load upon reaching the operating voltage in the event of a
power source failure
A trailer must be equipped with devices to level and plumb the temporary system.
87-20.02B Generators
A generator must:
1. Be 120 V(ac) or 120/240 V(ac), 60 Hz, 2.5 kW minimum, continuous-duty type
2. Be powered by a gasoline, LPG, or diesel engine operating at approximately 1,800 rpm with an
automatic oil feed
3. Be equipped to provide automatic start-stop operation with a 12 V starting system
4. Have generator output circuits that have overcurrent protection with a maximum setting of 15 A
5. Have a spark arrester complying with Pub Cont Code § 4442
87-20.02C Automatic Transfer Switches
An automatic transfer switch must provide:
1. Line voltage monitoring in the event of a power outage that signals the back-up power source to start
ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 322

2. Start delay, adjustable from 0 to 6 seconds, to prevent starting if the power outage is only momentary
and a stop delay, adjustable from 0 to 8 minutes, to allow the back-up power source to unload
3. Transfer delay from 0 to 120 seconds to allow the back-up power source to stabilize before
connecting to the load and retransfer delay from 0 to 32 minutes to allow the line voltage to stabilize
4. Mechanical interlock to prevent an application of power to the load from both sources and to prevent
backfeeding from the back-up power source to the primary power source
87-20.02D–87-20.02G Reserved
87-20.02H Temporary Flashing Beacon Systems
A temporary flashing beacon system consists of a flashing beacon system, wood pole, and a power
source.
The system must comply with the specifications for flashing beacon systems in section 87-7.
87-20.02I Temporary Lighting Systems
A temporary lighting system consists of a lighting system, a power source, and wood poles.
The system must comply with the specifications for lighting systems in section 87-2.
87-20.02J Temporary Signal Systems
A temporary signal system consists of a signal and lighting system, wood poles and posts, and a power
source.
The system must comply with the specifications for signal and lighting systems in section 87-4, except
signal heads may be mounted on a wood pole, mast arm, tether wire, or a trailer.
87-20.02K Temporary Radar Speed Feedback Sign Systems
A temporary radar speed feedback sign system must comply with the specifications for a radar speed
feedback sign system in section 87-14, except, the LED character display must remain blank when no
vehicles are detected or when the detected vehicle speed is 10 miles less than the preset speed.
87-20.03 CONSTRUCTION
10-15-21

87-20.03A General
Provide power and telecommunication services for temporary systems. Do not use existing services
unless authorized.
Commercial power must be 120 V(ac) or 120/240 V(ac) single phase. Make arrangements with the utility
company for providing service. Protect the power source in a locked enclosure. Provide keys for all locks
to the Engineer.
You may install conductors and cables:
1. In a conduit
2. Suspended form wood poles at least 25 feet above the roadway
3. Suitable for direct burial
Install conduit outside the paved area at a minimum of 12 inches below grade for Type 1 and 2 conduit
and at a minimum of 18 inches below grade for Type 3 conduit.
Install direct burial conductors and cables outside the paved area at a minimum depth of 24 inches below
grade.
Install conductors and cables in Type 1, 2, or 3 conduit when mounted on wood poles to a height of 10
feet above the grade.
Place conductors across structures in a Type 1, 2, or 3 conduit. Attach the conduit to the outside face of
the structure.
Mount the photoelectric unit at the top of the standard or wood post.
You may abandon:
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1. Conductors and cables in sawed slots
2. Underground conduit after removing conductors
04-17-20

87-20.03B–87-20.03G Reserved
87-20.03H Temporary Flashing Beacon Systems
Protect each flashing beacon with a fused splice connector on the line side. Wherever conductors are run
overhead, install the fused splice connector in the line side outside of the control assembly.
87-20.03I Temporary Lighting Systems
Protect each luminaire with a fused splice connector on the line side. Wherever conductors are run
overhead, install the fused splice connectors in the line side before entering the mast arm.
87-20.03J Temporary Signal Systems
You may splice conductors that run to a terminal compartment or a signal head on a pole to the through
conductors of the same phase in a pull box adjacent to the pole. Do not splice conductors or cables
except in a pull box or in a NEMA 3R enclosure.
The Department provides the timing for the temporary signal.
Maintain the temporary signal except for the Department-furnished controller assembly.
87-20.03K Reserved
87-20.04 PAYMENT
Not Used

Add between the 1st and 2nd paragraphs of section 87-21.03A:
04-17-20

Remove foundation under section 56-3.01C(2)(a).

Add to section 87-21.03A:
04-17-20

Remove electrical equipment, designated as a hazardous waste.

Replace the introductory clause of the 2nd paragraph of section 87-21.03B(2) with:
04-16-21

Maintain the following systems:

Replace item 7 in the list in the 2nd paragraph of section 87-21.03B(2) with:
10-19-18

7. Camera system

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^
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DIVISION XI MATERIALS
90 CONCRETE
04-15-22
Add to section 90-1.01B:
10-18-19

CIP structural concrete members: CIP components of bridge structures, piling, retaining walls, sound
walls, box culverts, drainage inlets, approach slabs, bridge railing, and bridge barriers.

Replace section 90-1.01C(6) with:
10-18-19

90-1.01C(6) Mix Design
90-1.01C(6)(a) General
Submit the concrete mix design before using the concrete in the work and before changing the mix
proportions or an aggregate source.
90-1.01C(6)(b) Cast-In-Place Structural Concrete Members
10-16-20

For CIP structural concrete members, submit with your mix design results from the tests specified in 901.01D(10)(b)(iv) and the results from the tests shown in the following table:
10-18-19

Quality characteristic
Specific gravity and absorption of coarse aggregate
Specific gravity and absorption of fine aggregate
Durability index for fine aggregate
Soundness
Resistance to degradation
Organic impurities
Chloride concentration of water for washing aggregates
and mixing concrete
Sulfate concentration of water for washing aggregates
and mixing concrete
Impurities in water for washing aggregates and mixing
concrete

Test method
ASTM C127
ASTM C128
California Test 229
California Test 214
ASTM C131
California Test 213
California Test 422
California Test 417
ASTM C191 or ASTM C266
and ASTM C109

Replace section 90-1.01C(8) with:
10-18-19

90-1.01C(8) Testing
90-1.01C(8)(a) General
If the concrete is tested for shrinkage, submit the test data with the mix design.
If prequalification is specified, submit certified test data or trial batch test reports under section 901.01D(5)(b).
If 56 days are allowed for the concrete to attain the compressive strength described, submit test results
under section 90-1.01D(5)(a).
90-1.01C(8)(b) Cast-In-Place Structural Concrete Members
For CIP structural concrete members, submit test results within 3 business days after completing each
QC test. For submittal of test results, go to:
http://dime.dot.ca.gov/

ALTA FORESTRY ROAD SLOPE STABILIZATION PROJECT
REVISED STANDARD SPECFICATIONS
CONTRACT NO. 001310, PROJECT NO. PJ01002
Page 325

For CIP structural concrete members, include the following with the test results:
1.
2.
3.
4.
5.
6.
7.
8.
9.

Contract number
Mix design number
Test sample identification number
Date and time of test
Batch plant
Batch number
Bridge number and description of element
Supporting data and calculations
Name, certification number, and signature of the QC tester

If additional compressive strength test results are needed for CIP structural concrete members to facilitate
your schedule, submit a plot of the strength projection curve.

Add to the end of section 90-1.01C:
10-18-19

90-1.01C(11) Quality Control Plan for Cast-In-Place Structural Concrete Members
Section 90-1.01C(11) applies to CIP structural concrete members.
Submit 3 copies of the QC plan for review.
Submit an amended QC plan or an addendum to the QC plan when there are any changes to:
1.
2.
3.
4.
5.
6.
7.
8.

Concrete plants
Testing laboratories
Plant certification or laboratory accreditation status
Tester or inspector qualification status
QC personnel
Procedures and equipment
Material sources
Material testing

Allow the Department 5 business days to review an amended QC plan or an addendum to the QC plan.
90-1.01C(12) Concrete Materials Quality Control Summary Report for Cast-In-Place Structural
Concrete Members
Section 90-1.01C(12) applies to CIP structural concrete members.
During concrete production for CIP structural concrete members, submit a concrete materials QC
summary report at least once a month. The report must include:
1. Inspection reports.
2. Test results.
3. Documentation of:
3.1. Test result evaluation by the QC manager
3.2. Any discovered problems or deficiencies and the corrective actions taken
3.3. Any testing of repair work performed
3.4. Any deviations from the specifications or regular practices with explanation
10-16-20

4. Certificate of compliance for the structural concrete material signed by the QC manager. The
certificate must state that the information contained in the report is accurate, the minimum testing
frequencies specified in section 90-1.01D(10)(b)(iv) are met, and the materials comply with the
Contract.
10-18-19

90-1.01C(13) Polymer Fibers
For concrete used in concrete bridge decks or PCC deck overlays, submit:
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1. Fiber manufacturer's product data and application instructions
2. Certificate of compliance for each shipment and type of fiber

Replace the 3rd paragraph of section 90-1.01D(5)(a) with:
10-18-19

If the concrete is designated by compressive strength, the strength of concrete that is not steam cured is
determined from cylinders cured under Method 1 of California Test 540.

Replace the 9th paragraph of section 90-1.01D(5)(a) with:
04-16-21

A compressive strength test represents no more than 300 cu yd of concrete and consists of the average
compressive strength of two 6-by-12-inch cylinders or three 4-by-8-inch cylinders made from material
taken from a single load of concrete. If a cylinder shows evidence of improper sampling, molding,
handling, or testing, the cylinder is discarded and the test consists of the compressive strength of the
remaining cylinders.

Add to the end of section 90-1.01D:
10-18-19

90-1.01D(7) Qualifications for Cast-In-Place Structural Concrete Members
Section 90-1.01D(7) applies to CIP structural concrete members.
QC laboratory testing personnel must have an ACI Concrete Laboratory Testing Technician, Level 1
certification or an ACI Aggregate Testing Technician, Level 2 certification, whichever certification includes
the test being performed.
QC field testing personnel and field and plant inspection personnel must have an ACI Concrete Field
Testing Technician, Grade I certification.
90-1.01D(8) Certifications for Cast-In-Place Structural Concrete Members
04-16-21

Each concrete plant used for CIP structural concrete members must have a current authorization under
the Department's MPQP.
10-18-19

Each QC testing laboratory must be an authorized laboratory with current accreditation from the AASHTO
Accreditation Program for the tests performed.
90-1.01D(9) Preconstruction Meeting for Cast-In-Place Structural Concrete Members
Section 90-1.01D(9) applies to CIP structural concrete members.
Before concrete placement, hold a meeting to discuss the requirements for structural concrete QC. The
meeting attendees must include the Engineer, the QC manager, and at least 1 representative from each
concrete plant performing CIP structural concrete activities for the Contract.
90-1.01D(10) Quality Control
90-1.01D(10)(a) General
Reserved
90-1.01D(10)(b) Cast-In-Place Structural Concrete Members
90-1.01D(10)(b)(i) General
Section 90-1.01D(10)(b) applies to CIP structural concrete members.
Develop, implement, and maintain a QC program that includes inspection, sampling, and testing of
structural concrete materials for CIP structural concrete members.
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Perform all sampling, testing, and inspecting required to control the process and to demonstrate
compliance with the Contract and the authorized QC plan.
Provide a QC field inspector at the concrete delivery point while placement activities are in progress.
Provide a testing laboratory and the testing personnel for QC testing.
The QC inspector and the QC manager must be fully authorized by the Contractor to reject material.
QC testers and inspectors must be your employees or must be hired by a subcontractor providing only
QC services. QC testers and inspectors must not be employed or compensated by a subcontractor or by
other persons or entities hired by subcontractors who will provide other services or materials for the
project.
If lightweight concrete, RSC, or SCC is used as structural concrete, you must also comply with the
sampling and testing specifications of that section.
90-1.01D(10)(b)(ii) Quality Control Plan
The QC plan must detail the methods used to ensure the quality of the work and provide the controls to
produce concrete. The QC plan must include:
1. Names and documentation of certification or accreditation of the concrete plants and testing
laboratories to be used
2. Names, qualifications, and copies of certifications for the QC manager and all QC testing and
inspection personnel to be used
3. Organization chart showing QC personnel and their assigned QC responsibilities
4. Example forms, including forms for certificates of compliance, hard copy test result submittals, and
inspection reports
5. Methods and frequencies for performing QC procedures, including inspections and material testing
6. Procedures to control quality characteristics, including standard procedures to address properties
outside of the specified operating range or limits, and example reports to document nonconformances
and corrective actions taken
7. Procedures for verifying:
7.1. Materials are properly stored during concrete batching operations
7.2. Batch plants have the ability to maintain the concrete consistency during periods of extreme
heat and cold
7.3. Admixture dispensers deliver the correct dosage within the accuracy requirements specified
7.4. Delivery trucks have a valid National Ready Mixed Concrete Association certification card
8. Procedures for verifying that the weighmaster certificate for each load of concrete shows:
8.1. Concrete as batched complies with the authorized concrete mix design weights
8.2. Moisture corrections are being accurately applied to the aggregates
8.3. Cementitious materials are from authorized sources
8.4. Any water that is added after batching at the plant
9. Procedures for visually inspecting the concrete during discharge operations
Allow the Department 5 business days to review an amended QC plan or an addendum to the QC plan.
90-1.01D(10)(b)(iii) Quality Control Manager
Assign a QC manager. The QC manager must have one of the following qualifications:
1.
2.
3.
4.
5.

Civil engineering license in the State
ACI Concrete Laboratory Testing Technician, Level 1 certification
NICET Level II concrete certification
ICC Reinforced Concrete Special Inspector certification
ASQ Certified Manager of Quality/Organizational Excellence with the qualifying 10 years of
experience and body of knowledge in the field of concrete

During concrete placement, the QC manager must be at the plant or job site within 3 hours of receiving
notification from the Engineer.
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90-1.01D(10)(b)(iv) Quality Control Testing Frequencies
For each mix design used to produce CIP structural concrete, perform sampling and testing in compliance
with the following tables:
Aggregate QC Tests
Quality characteristic
Aggregate gradation
Sand equivalent
Cleanness value
Moisture content of fine
aggregate

Test method
California Test 202
California Test 217
California Test 227
California Test 226

Minimum testing frequency
Once per each day of pour

1–2 times per each day of pour,
depending on conditions

Concrete QC Tests
Quality characteristic
Slump

Test method
ASTM C143/C143M

Uniformitya
Air content, (freeze-thaw
area)
Air content, (non-freezethaw area)

ASTM C143/C143M, California
Test 533, and California Test 529
California Test 504b
California Test 504b

Minimum testing frequency
Once per 100 cu yd or each day of
pour, whichever is more frequent, and
when requested by the Engineer
When ordered by the Engineer
If concrete is air entrained, once per 30
cu yd or each day of pour, whichever is
more frequent
If concrete is air entrained, once per
100 cu yd or each day of pour,
whichever is more frequent
Once per 100 cu yd or each day of
pour, whichever is more frequent

Temperature
California Test 557
Density
California Test 518
Compressive strengthc,d
California Test 521
aAs specified in section 90-1.01D(4).
bUse ASTM C173/C173M for lightweight concrete.
cMark each cylinder with the Contract number, the date and time of sampling, and the weighmaster
certificate number.
dYou may need additional test samples to facilitate your schedule.
90-1.01D(10)(b)(v) Inspection Reports
Document each inspection performed by a QC inspector in an inspection report that includes:
1.
2.
3.
4.
5.
6.
7.
8.
9.

Contract number
Mix design number
Date and time of inspection
Plant location
Concrete placement location
Batch number
Reviewed copies of weighmaster certificates
Description of the inspection performed
Name, certification number, and signature of the QC inspector

90-1.01D(10)(b)(vi) Rejection of Material
If any of the QC concrete test results fail to comply with the specified requirements, the batch of concrete
must not be incorporated in the work. Notify the Engineer. Repeat the QC concrete tests on each
subsequent batch until the test results comply with the specified requirements.
If 3 consecutive batches fail to comply with the specified requirements, (1) revise concrete operations as
necessary to bring the concrete into compliance and (2) increase the frequency of QC testing. The
revisions must be authorized before resuming production. After production resumes, you must receive
authorization before returning to the QC testing frequency authorized in the QC plan.
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90-1.01D(11) Department Acceptance
90-1.01D(11)(a) General
Reserved
90-1.01D(11)(b) Cast-In-Place Structural Concrete Members
The Department accepts concrete incorporated into CIP structural concrete members based on only the
Department's test results. QC test results will not be used for Department acceptance.

Replace the table in the 1st paragraph of section 90-1.02A with:
10-18-19

Type of work
Paving and approach slab concrete
Bridge deck concrete

Maximum length change of laboratory cast
specimens at 28 days drying (average of 3)
(percent)
0.050
0.032

Add to the end of section 90-1.02A:
10-18-19

For new bridge decks or PCC deck overlays, fibers must comply with ASTM D7508. Microfibers must be
from 1/2 to 2 inches long. Macrofibers must be from 1 to 2-1/2 inches long.

Replace the 2nd paragraph of section 90-1.02B(1) with:
10-15-21

Unless otherwise specified, the cementitious material must be one of the following:
1. Combination of Type II or V portland cement and SCM
2. Combination of blended cements and SCM
3. Blended cement

Replace section 90-1.02B(2) with:
10-15-21

90-1.02B(2) Cement
Portland cement must comply with ASTM C150/C150M Type II, III or V, except:
1. Alkali content must not exceed 0.60 percent by mass of alkalies as Na2O + 0.658 K2O when
determined under AASHTO T 105
2. Autoclave expansion must not exceed 0.50 percent
3. C3S content of Type II cement must not exceed 65 percent
4. Type III cement may be used only if specified or authorized
Blended cement, including portland limestone cement, Type IL must comply with AASHTO M 240, except:
1. Maximum limits on pozzolan content do not apply
2. Sulfate resistance must be moderate (MS) or high (HS)
3. Alkali content in cement portion of blended cements must not exceed 0.60 percent by mass of
alkalies as Na2O + 0.658 K2O when determined under AASHTO T 105
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Replace item 3 in the list in the 1st paragraph of section 90-1.02B(3) with:
04-16-21

3. Raw or calcined natural pozzolans complying with AASHTO M 295, Class N, except the maximum
allowable loss on ignition is 10 percent, and either of the following:
3.1. Available alkali as Na2O + 0.658 K2O must not exceed 1.5 percent when tested under ASTM
C311.
3.2. Total alkali as Na2O + 0.658 K2O must not exceed 5.0 percent when tested under AASHTO T
105.

Replace the 3rd paragraph of section 90-1.02B(3) with:
10-15-21

The quantity of cement and SCM in concrete must comply with the minimum cementitious material
content specified.

Replace the 4th paragraph of section 90-1.02B(3) with:
10-15-21

The SCM content in concrete must comply with one of the following:
1. Any combination of cement and SCMs, satisfying equations 1 and 2:
Equation 1:
[(25 x UF) + (12 x FA) + (10 x FB) + (6 x SL)]/MC ≥ X
where:
UF = silica fume, metakaolin, or UFFA, including the quantity in blended cement, lb/cu yd
FA = natural pozzolan or fly ash complying with AASHTO M 295, Class F or N, with a CaO content of
up to 10 percent, including the quantity in blended cement, lb/cu yd
FB = natural pozzolan or fly ash complying with AASHTO M 295, Class F or N, with a CaO content of
greater than 10 percent and up to 15 percent, including the quantity in blended cement, lb/cu
yd
SL = GGBFS, including the quantity in blended cement, lb/cu yd
MC = minimum quantity of cementitious material specified, lb/cu yd
X = 1.8 for innocuous aggregate, 3.0 for all other aggregate
Equation 2:
MC - MSCM - PC ≥ 0
where:
MC = minimum quantity of cementitious material specified, lb/cu yd
MSCM = minimum sum of SCMs that satisfies equation 1, lb/cu yd
PC = quantity of Type IL cement or portland cement, including the quantity in blended cement, lb/cu
yd
2. 15 percent Class F fly ash with at least 48 oz of LiNO3 solution added per 100 lb of portland cement
or portland limestone cement. The CaO content of the fly ash must not exceed 15 percent.

04-15-22

Delete the 5th paragraph of section 90-1.02C(2).
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04-15-22

Delete the 3rd paragraph of section 90-1.02C(3).
Replace the 5th and 6th paragraphs of section 90-1.02F(4)(a) with:
10-15-21

Except for Type IL cement, weigh bulk blended cement in an individual hopper and keep it separate from
the aggregates until the ingredients are released for discharge into the mixer.
Bulk portland cement, Type IL cement and SCM may be weighed in separate weigh hoppers or in the
same weigh hopper. Keep the cement and SCM separate from the aggregates until the ingredients are
released for discharge into the mixer.

Replace items 1 and 2 in the list in the 5th paragraph of section 90-1.02F(4)(c) with:
04-16-21

1. Test results for 1 compressive strength test consisting of the average strength of cylinders made from
material taken within the first 1/3, and 1 compressive strength test consisting of the average strength
of cylinders made from material taken within the last 1/3, of a single batch of concrete discharged
from the stationary mixer. Strength tests and cylinder preparation must comply with section 901.01D(5).
2. Calculations demonstrating that the average of the compressive strengths taken within the first 1/3 of
the batch do not differ by more than 7.5 percent from the average of the compressive strengths taken
within the last 1/3 of the batch.

Replace the table in section 90-1.02G(6) with:
04-19-19

Type of work
Concrete pavement
Nonreinforced concrete members
Reinforced concrete structures with:
Sections over 12 inches thick
Sections 12 inches thick or less
Concrete placed under water
CIP concrete piles

Nominal
Penetration
Slump
(in)
(in)
0–1
-0–1.5
-0–1.5
0–2
-2.5–3.5

Maximum
Penetration
Slump
(in)
(in)
1.5
-2
--

1–3
1–4
6–8
5–7

2.5
3
-4

5
6
9
8

Replace the 2nd paragraph of section 90-1.02H with:
10-15-21

The cementitious material to be used in the concrete must be a combination of Type II or V portland
cement or Type IL (MS or HS) cement and SCM.

Replace the 6th paragraph of section 90-1.02H with:
10-15-21

For pavement, the total cementitious material must be composed of one of the following options, by
weight:
1. 25 percent natural pozzolan or fly ash with a CaO content of up to 10 percent and 75 percent portland
cement or Type IL cement
2. 20 percent natural pozzolan or fly ash with a CaO content of up to 10 percent, 5 percent silica fume,
and 75 percent portland cement or Type IL cement
3. 12 percent silica fume, metakaolin, or UFFA, and 88 percent portland cement or Type IL cement
4. 50 percent GGBFS and 50 percent portland cement or Type IL cement
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For structures, the total cementitious material must be composed of one of the following options, by
weight:
1. 25 percent natural pozzolan or fly ash with a CaO content of up to 10 percent and 75 percent portland
cement or Type IL cement.
2. 20 percent natural pozzolan or fly ash with a CaO content of up to 10 percent, 5 percent silica fume,
and 75 percent portland cement or Type IL cement.
3. 12 percent silica fume, metakaolin, or UFFA, and 88 percent portland cement or Type IL cement.
4. 50 percent GGBFS and 50 percent portland cement or Type IL cement.
5. 25 to 50 percent fly ash with a CaO content of up to 10 percent, and no natural pozzolan. The
remaining portion of the cementitious material must be (1) portland cement, (2) Type IL cement, or (3)
a combination of portland cement or Type IL cement and UFFA, metakaolin, GGBFS, or silica fume.

Replace the 3rd paragraph of section 90-1.02I(2)(b) with:
10-15-21

The cementitious material must be composed of any combination of (1) either portland cement or Type IL
cement and (2) at least 1 SCM satisfying the following equation:
Equation 1:
[(25 x UF) + (12 x FA) + (10 x FB) + (6 x SL)]/TC ≥ X
Replace section 90-1.03B(2) with:
04-19-19

90-1.03B(2) Water Method
The water method must consist of keeping the concrete continuously wet by applying water for a curing
period of at least 7 days after the concrete is placed.
Keep the concrete surface wet by applying water with an atomizing nozzle that forms a mist until the
surface is covered with curing media. Do not allow the water to flow over or wash the concrete surface. At
the end of the curing period, remove curing media.
Use any of the following curing media to retain moisture:
1. Mats, rugs, or carpets
2. Earth or sand blankets
3. Sheeting materials complying with the durability and water vapor transmission rate specified in
section 5 of ASTM C171
To ensure proper coverage during curing:
1. Cover the entire concrete surface with the curing media
2. Secure the curing media joints to retain moisture
3. Keep the curing media within 3 inches of the concrete at all points along the surface being cured
Monitor concrete surface temperature during curing. Ensure that surface temperature is maintained at
140 degrees F or below. If the surface temperature exceeds 140 degrees F, determine cause and provide
alternative curing methods to the Engineer for authorization.

Add to section 90-3.01D:
10-16-20

90-3.01D(5) Shrinkage
Items 2 and 3 in the 1st paragraph of section 90-1.01D(3) do not apply.
Test the RSC for shrinkage as specified in section 90-1.01D(3) except:
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1. Remove each specimen from the mold at the time of 1 hour +/- 15 min before the initial comparator
reading and place the specimen in lime-saturated water at 73 ± 3 degrees F until the initial
comparator reading
2. Take a comparator reading at an age of 10 times the final set time or 24 hours, whichever is earlier,
and record it as the initial reading

Replace footnote b for the table in item 2.1 in the 1st paragraph of section 90-3.02A with:
04-16-21
bIf

you use accelerating chemical admixtures, include them when testing
10-19-18

Delete the 2nd paragraph of section 90-3.02A.
Replace the 7th paragraph of section 90-3.02B(4) with:
10-16-20

The volumetric mixer must be equipped such that accuracy checks can be made. Recalibrate the
proportioning devices at a minimum of every 90 days or when you change the source or type of any
ingredient.

Replace the 2nd paragraph of section 90-4.01A with:
10-18-19

The specifications for (1) shrinkage in section 90-1.02A, (2) shrinkage reducing chemical admixture in
section 51-1.02B, and (3) polymer fibers in section 51-1.02B do not apply to PC concrete members.

Add to section 90-4.01C(1):
04-19-19

Submit your QC test results for the tests performed under section 90-4.01D as an informational submittal.
The QC test results must be submitted electronically through the Data Interchange for Materials
Engineering website within 3 business days of completion of each QC test and must include the concrete
mix design number.

Replace the table titled "Concrete QC Tests" in the 5th paragraph of section 90-4.01D(2)(c) with:
04-16-21

Quality characteristic
Compressive strength

Slump
Temperature at time of mixing
Density

Air content
aASTM

Concrete QC Tests
Test method
ASTM C172/C172M, ASTM
C31/C31M, and ASTM
C39/C39M
ASTM C143/C143M
ASTM C1064/C1064M
ASTM C138

ASTM C231/C231M or ASTM
C173/C173Ma

Minimum testing frequency
Once per 100 cu yd of concrete
cast, or every day of casting,
whichever is more frequent

Once per 600 cu yd of concrete
cast or every 7 days of batching,
whichever is more frequent
If concrete is air entrained, once
for each set of cylinders, and
when conditions warrant

C173/C173M must be used for lightweight concrete.
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

91 PAINT
10-15-21
Replace section 91-1.01 with:
10-15-21

91-1.01 GENERAL
Section 91-1 includes general specifications for furnishing paint used for highway construction.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

92 ASPHALT BINDERS
10-16-20
Add to the beginning of section 92-1.01D(3):
10-16-20

Take samples of asphalt binder under California Test 125.

10-16-20

Delete the 2nd sentence in the 3rd paragraph of section 92-1.01D(3).
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

94 ASPHALTIC EMULSIONS
10-16-20
Replace section 94 with:
04-17-20

94-1.01 GENERAL
94-1.01A Summary
Section 94 includes specifications for furnishing asphaltic emulsions.
94-1.01B Definitions
Reserved
94-1.01C Submittals
Submit an SDS for each shipment of asphaltic emulsion to the job site.
If you use the asphaltic emulsion before the Department's sampling and testing is complete, submit a
certificate of compliance for each shipment to the job site. The certificate of compliance must include:
1.
2.
3.
4.
5.
6.

Shipment number and date
Source asphalt emulsion plant, consignee, and destination
Type and description of material with specific gravity and quantity
Contract or purchase order number
Signature by the manufacturer of the material
Certified test results

If no certificate of compliance is submitted, do not use asphaltic emulsion until authorized.
94-1.01D Quality Assurance
10-16-20

Take samples of asphaltic emulsion under California Test 125.
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04-17-20

Store samples in clean and airtight sealed containers. Samples taken must be placed in wide mouth
plastic containers and taken in the presence of the Engineer. Samples must be stored at temperatures
from 40 to 120 degrees F until submitted for testing.
94-1.02 MATERIALS
94-1.02A General
Asphaltic emulsions must be composed of a bituminous material uniformly emulsified with water and an
emulsifying or a stabilizing agent. Polymer-modified asphaltic emulsion must contain a polymer.
Rapid-setting asphaltic emulsions must be tested within 7 days after delivery to job site. All other
asphaltic emulsions must be tested within 14 days of delivery to job site. The asphaltic emulsion must be
homogeneous after thorough mixing and not separated by freezing. Asphaltic emulsion separated by
freezing will not be tested.
94-1.02B Slow-Setting Anionic Asphaltic Emulsions
Slow-setting anionic asphaltic emulsion must comply with the requirements shown in the following table:
Slow-Setting Anionic Asphaltic Emulsion Requirements
Quality characteristic
Test method
Requirement
Grade
Grade
SS-1
SS-1h
Saybolt Furol viscosity, at 25 °C (Saybolt Furol
20–100
seconds)
Storage stability test, 1 day (max, %)
1
AASHTO T 59
Cement mixing test (max, %)
2.0
Sieve test (max, %)
0.10
Residue from distillation or evaporation test (min, %)a
57
Tests on residue:
Penetration, 25 °C (dmm)
AASHTO T 49
100–200
40–90
Ductility, 25 °C (min, mm)
AASHTO T 51
400
400
Solubility in trichloroethylene (min, %)
AASHTO T 44
97.5
97.5
aDistillation is the defining test if there is a conflict with evaporation.

94-1.02C Slow-Setting Cationic Asphaltic Emulsions
Slow-setting cationic asphaltic emulsion must comply with the requirements shown in the following table:
Slow-Setting Cationic Asphaltic Emulsion Requirements
Quality characteristic
Test method
Requirement
Grade
Grade
CSS-1
CSS-1h
Saybolt Furol viscosity, at 25 °C (Saybolt Furol
20–100
seconds)
Storage stability test, 1 day (max, %)
1
Particle chargea
Positive
AASHTO T 59
Cement mixing test (max, %)
2.0
Sieve test (max, %)
0.10
Residue from distillation or evaporation test (min, %)b
57
Tests on residue:
Penetration, 25 °C (dmm)
AASHTO T 49
100–250
40–90
Ductility, 25 °C (min, mm)
AASHTO T 51
400
400
Solubility in trichloroethylene (min, %)
AASHTO T 44
97.5
97.5
aMust comply with a pH requirement of 6.7 maximum under ASTM E70 if the particle charge test
result is inconclusive.
bDistillation is the defining test if there is a conflict with evaporation.
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94-1.02D Rapid-Setting Cationic Asphaltic Emulsions
Rapid-setting cationic asphaltic emulsion must comply with the requirements shown in the following table:
Rapid-Setting Cationic Asphaltic Emulsion Requirements
Quality characteristic
Test method
Requirement
Grade
Grade
Grade
Grade
CRS-1
CRS-2
CRS-1h
CRS-2h
Saybolt Furol viscosity, at 50 °C
20–100
100–400
20–100
100–400
(Saybolt Furol seconds)
Storage stability test, 1 day (max, %)
1
Demulsibility (min, %)a
40
AASHTO T 59
Particle chargeb
Positive
Sieve test (max, %)
0.10
Residue from distillation or
60
65
60
65
evaporation test (min, %)c
Tests on residue:
Penetration, 25 °C (dmm)
AASHTO T 49
100–250
40–90
Ductility, 25 °C, 50 mm/minute
AASHTO T 51
400
400
(min, mm)
Solubility in trichloroethylene
AASHTO T 44
97.5
97.5
(min, %)
aUse 35 ml of 0.8% sodium dioctyl sulfosuccinate solution.
bMust comply with a pH requirement of 6.7 maximum under ASTM E70 if the particle charge test result
is inconclusive.
cDistillation is the defining test if there is a conflict with evaporation.

94-1.02E Cationic Emulsified Recycling Agent
Cationic emulsified recycling agent for cold-in-place recycling must comply with the requirements shown
in the following table:
Cationic Emulsified Asphalt Requirements
Quality characteristic
Test method

Sieve test (max, %)
Residue from distillation or evaporation test (min, %)a
Sieve test (max, %)
Tests on residue:
Penetration, 25 °C (dmm)
Ductility, 25 °C (min, mm)

AASHTO T 59

AASHTO T 49
AASHTO T 51

Requirement
Emulsified recycling agent
0.10
63
Positive
40–120
400

Creep stiffness:
AASHTO T 313
Test temperature (°C)
-12
S-value (max, MPa)
300
M-value (min)
0.300
aDistillation is the defining test if there is a conflict with evaporation.
bMust comply with a pH requirement of 6.7 maximum under ASTM E70 if the particle charge test result
is inconclusive.
94-1.02F Rapid-Setting Polymer-Modified Asphaltic Emulsions
Rapid-setting polymer-modified asphaltic emulsion must comply with the requirements shown in the
following table:
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Rapid-Setting Polymer-Modified Asphaltic Emulsion Requirements
Quality characteristic
Test method
Requirement
Grade
Grade
PMCRS-2 PMCRS-2h
Saybolt Furol viscosity, at 50 °C (Saybolt Furol
100–400
seconds)
Storage stability test, 1 day (max, %)
1
Sieve test (max, %)
0.30
AASHTO T 59e
Demulsibility (min, %)a
40b
Particle chargeb
Positive
Residue from distillation or evaporation test (min, %)c
65
Tests on residue:
Penetration, 25 °C (dmm)
AASHTO T 49
100–200
40–90
Ductility, 25 °C (min, mm)
AASHTO T 51
400
400
Torsional recovery (min, %)d
California Test 332
20
20
or
Elastic recovery, 25 °C (min, %)d
AASHTO T 301
65
65
Penetration, 4 °C, 200 g for 60 seconds (min,
AASHTO T 49
6
6
dmm)
Ring and Ball Softening Point (min,°C)
AASHTO T 53
57
57
aUse 35 ml of 0.8% sodium dioctyl sulfosuccinate solution.
bMust comply with a pH requirement of 6.7 maximum under ASTM E70 if the particle charge test result
is inconclusive.
cDistillation is the defining test if there is a conflict with evaporation.
dElastic recovery is the defining test if there is a conflict with torsional recovery.
eDistillation temperature of 350 °F.

94-1.02G Bonded Wearing Course Asphaltic Emulsions
Bonded wearing course asphaltic emulsion must comply with the requirements shown in the following
table:
Bonded Wearing Course Asphaltic Emulsion Requirements
Quality characteristic
Test method
Requirement
Saybolt Furol viscosity, at 25 °C (Saybolt Furol
20–100
seconds)
Storage stability test, 1 day (max, %)
1
AASHTO T 59c
Sieve test (max, %)
0.05
Particle chargea
Positive
Residue from distillation or evaporation test (min, %)b
63
Tests on residue:
Penetration, 25 °C (dmm)
AASHTO T 49
70–150
Torsional recovery (min, %)d
California Test 332
40
aMust comply with a pH requirement of 6.7 maximum under ASTM E70 if the particle charge test result
is inconclusive.
bDistillation is the defining test if there is a conflict with evaporation.
cDistillation temperature of 350 °F.
dMeasure the entire arc of recovery at 25 °C.

94-1.02H Rapid-Setting Polymer-Modified Rejuvenating Asphaltic Emulsions
Rapid-setting polymer-modified rejuvenating asphaltic emulsion must comply with the requirements
shown in the following table:
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Rapid-Setting Polymer-Modified Rejuvenating Asphaltic Emulsion Requirements
Quality characteristic
Test method
Requirement
Grade PMRE

Saybolt Furol viscosity, at 50 °C (Saybolt Furol
50–350
seconds)
Storage stability test, 1 day (max, %)
1
Sieve (max, %)
0.30
AASHTO T 59d
Oil distillate (max, %)
0.5
Particle chargea
Positive
Demulsibility (min, %)b
40
Residue from distillation or evaporation test (min, %)c
65
pH
ASTM E70
2.0–5.0
Tests on residue:
Viscosity, at 60 °C (max, Pa-s)
AASHTO T 202e, f
5000
Penetration, 4 °C (dmm)
AASHTO T 49
40–70
Elastic recovery, 25 °C (min, %)
AASHTO T 301g
60
aMust comply with a pH requirement of 6.7 maximum under ASTM E70 if the particle charge test result
is inconclusive.
bIf the product is to be diluted, demulsibility is waived.
cDistillation is the defining test if there is a conflict with evaporation.
dDistillation temperature of 350 °F.
eIf it is suspected that a sample may contain solid material, strain the melted sample into the container
through a No. 50 (300-µm) sieve conforming to Specification E 11.
fUse an AI- 200 glass capillary tube to run the test. If the viscosity is 4000 or above, use an AI 400
instead.
gElastic recovery, hour glass sides, pull to 20 cm, hold 5 minutes then cut, let sit 1 hour.
Rejuvenating agent for rapid-setting polymer-modified rejuvenating asphaltic emulsion must comply with
the requirements shown in the following table:
Rejuvenating Agent Requirements
Quality characteristic
Test method

Tests on rejuvenating agent:
Viscosity, at 60 °C (cSt)
AASHTO T 201
Flash point (min, °C)
AASHTO T 48
Saturate (max, % by weight)
ASTM D2007
Asphaltenes (max)
ASTM D2007
Tests on rejuvenating agent Rolling Thin-Film Oven Test residue:
AASHTO T 240
Weight change (max, %)
Viscosity ratio (max)a
aRolling Thin-Film Oven Test (RTFOT) viscosity divided by the original viscosity.

Requirement

50–175
193
30
1.0
6.5
3

94-1.02I Quick-Setting Asphaltic Emulsions
Quick-setting asphaltic emulsion must comply with the requirements shown in the following table:
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Quick-Setting Asphaltic Emulsion Requirements
Quality characteristic
Test method
Requirement
Anionic
Cationic
Grade
Grade
Grade
Grade
QS-1
QS-1h
CQS-1
CQS-1h
Saybolt Furol viscosity, at 25 °C
15–90
(Saybolt Furol seconds)
Storage stability test, 1 day (max, %)
1
Particle chargea
AASHTO T 59
-Positive
Sieve test (max, %)
0.30
Residue from distillation or
57
evaporation test (min, %)b
Tests on residue:
Penetration, 25 °C (dmm)
AASHTO T 49
100–200
40–90
100–200
40–90
Ductility, 25 °C (min, mm)
AASHTO T 51
400
400
400
400
Solubility in trichloroethylene
AASHTO T 44
97.5
97.5
97.5
97.5
(min, %)
aIf the result of the particle charge test is inconclusive; the asphaltic emulsion must be tested for pH
under ASTM E70. Grade QS-1h asphaltic emulsion must have a minimum pH of 7.3. Grade CQS-1h
asphaltic emulsion must have a maximum pH of 6.7.
bDistillation is the defining test if there is a conflict with evaporation.

94-1.02J Quick-Setting Polymer-Modified Cationic Asphaltic Emulsions
Quick-setting polymer-modified cationic asphaltic emulsion must comply with the requirements shown in
the following table:
Quick-Setting Polymer-Modified Cationic Asphaltic Emulsions
Quality characteristic
Test method
Requirement
Grade PMCQS-1h

Saybolt Furol viscosity, at 25 °C (Saybolt Furol
15–90
seconds)
Storage stability test, 1 day (max, %)
1
AASHTO T 59d
Sieve test (max, %)
0.30
Particle chargea
Positive
Residue from distillation or evaporation test (min, %)b
60
Tests on residue:
Penetration, 25 °C (dmm)
AASHTO T 49
40–90
Ductility, 25 °C (min, mm)
AASHTO T 51
400
Torsional recovery (min, %)c
California Test 332
18
or
Elastic recovery, 25 °C (min, %)c
AASHTO T 301
60
aIf the result of the particle charge test is inconclusive; the asphaltic emulsion must be tested for pH
under ASTM E70.
bDistillation is the defining test if there is a conflict with evaporation.
cElastic recovery is the defining test if there is a conflict with torsional recovery.
dDistillation temperature of 350 °F.
94-1.02K Micro Surfacing Emulsions
Micro surfacing emulsion must comply with the requirements shown in the following table:
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Micro Surfacing Emulsion Requirements
Quality characteristic
Test method

Requirement
Grade MSE

Saybolt Furol viscosity, at 25 °C (Saybolt Furol
15–90
seconds)
Storage stability test, 1 day (max, %)
1
AASHTO T 59c
Sieve test (max, %)
0.30
Particle chargea
Positive
Residue from distillation or evaporation test (min, %)b
62
Tests on residue:
Penetration, 25 °C (dmm)
AASHTO T 49
40–90
Softening point (min, °C)
AASHTO T 53
57
Torsional recovery (min, %)d
California Test 332
20
or
Elastic recovery, 25 °C (min, %)d
AASHTO T 301
65
aIf the result of the particle charge test is inconclusive; the asphaltic emulsion must be tested for pH
under ASTM E70.
bDistillation is the defining test if there is a conflict with evaporation.
cDistillation temperature of 350 °F.
dElastic recovery is the defining test if there is a conflict with torsional recovery.
94-1.03 CONSTRUCTION
Not Used
94-1.04 PAYMENT
The quantity of asphaltic emulsion is the weight determined before the addition of any water.
The weight of asphaltic emulsion is determined from volumetric measurements if:
1. Partial loads are used
2. Scale is not available within 20 miles
3. Asphaltic emulsion is delivered in:
3.1. Trucks with each tank calibrated and accompanied by its measuring stick and calibration card
3.2. Trucks equipped with a vehicle tank meter and a calibrated thermometer that determines the
asphalt temperature at delivery
For volumetric measurements, the measured volume of asphaltic emulsion is reduced to the volume the
material would occupy at 60 degrees F. One ton of asphaltic emulsion at 60 degrees F equals 240 gal.
One gallon of asphaltic emulsion at 60 degrees F equals 8.33 lb.
Convert volume to weight using the factors shown in the following table:
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Conversion Table
t
M
t
M
t
M
60
1.00000
83
0.99425
106
0.98850
61
0.99975
84
0.99400
107
0.98825
62
0.99950
85
0.99375
108
0.98800
63
0.99925
86
0.99350
109
0.98775
64
0.99900
87
0.99325
110
0.98750
65
0.99875
88
0.99300
111
0.98725
66
0.99850
89
0.99275
112
0.98700
67
0.99825
90
0.99250
113
0.98675
68
0.99800
91
0.99225
114
0.98650
69
0.99775
92
0.99200
115
0.98625
70
0.99750
93
0.99175
116
0.98600
71
0.99725
94
0.99150
117
0.98575
72
0.99700
95
0.99125
118
0.98550
73
0.99675
96
0.99100
119
0.98525
74
0.99650
97
0.99075
120
0.98500
75
0.99625
98
0.99050
121
0.98475
76
0.99600
99
0.99025
122
0.98450
77
0.99575
100
0.99000
123
0.98425
78
0.99550
101
0.98975
124
0.98400
79
0.99525
102
0.98950
125
0.98375
80
0.99500
103
0.98925
126
0.98350
81
0.99475
104
0.98900
127
0.98325
82
0.99450
105
0.98875
128
0.98300
t = observed temperature in degrees F
M = multiplier for reducing volumes to the basis of 60 °F

t
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151

M
0.98275
0.98250
0.98225
0.98200
0.98175
0.98150
0.98125
0.98100
0.98075
0.98050
0.98025
0.98000
0.97975
0.97950
0.97925
0.97900
0.97875
0.97850
0.97825
0.97800
0.97775
0.97750
0.97725

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

95 EPOXY
04-17-20
Replace section 95-1.02E with:
04-17-20

95-1.02E Epoxy Adhesive for Pavement Markers
Epoxy adhesive for bonding pavement markers to concrete and HMA must comply with ASTM
C881/C881M, Type IV, Grade 3, Class B or C except the gel time for epoxy adhesive may be less than
30 minutes.
Use Class B whenever the surface temperature is from 40 to 60 degrees F. Use Class C whenever the
surface temperature is above 60 degrees F.

Replace section 95-1.02F with:
04-17-20

95-1.02F Reserved

04-17-20

Delete the 2nd paragraph of section 95-1.02G.
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Replace section 95-1.02H with:
04-17-20

95-1.02H Epoxy Resin Adhesive for Pressure Injection Grouting of Concrete Pavement
Epoxy resin pressure injected into concrete must comply with ASTM C881/C881M, Type IV, Grade 1
except the epoxy must have a minimum bond strength of 3000 psi at 14 days.

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^

96 GEOSYNTHETICS
04-17-20
Replace the row for Apparent opening size in the table in the 2nd paragraph of section 96-1.02B
with:
04-17-20

Apparent opening size, average roll value (max,
µm(US Sieve))

ASTM D4751

425(40)

250(60)

212(70)

Replace the row for Apparent opening size in the table in the 1st paragraph of section 96-1.02E
with:
04-17-20

Apparent opening size, average roll value (max, µm(US
Sieve))

ASTM D4751

600(30)

300(50)

Replace the row for Apparent opening size in the table in the 1st paragraph of section 96-1.02F
with:
04-17-20

Apparent opening size, average roll value (max, µm(US Sieve))

ASTM D4751

425(40)

Replace the row for Apparent opening size in the table in the 1st paragraph of section 96-1.02G
with:
04-17-20

Apparent opening size, average roll value (max, µm(US
Sieve))

ASTM D4751

600(30)

300(50)

Replace the row for Apparent opening size in the table in the 1st paragraph of section 96-1.02H
with:
04-17-20

Apparent opening size, average roll value (max, µm(US
Sieve))

ASTM D4751
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600(30)

300(50)

Replace the row for Apparent opening size in the table in the 3rd paragraph of section 96-1.02I
with:
04-17-20

Apparent opening size (min and max,
µm(US Sieve))

ASTM D4751

150(100)–212(70)

150(100)–212(70)

Replace the row for Apparent opening size in the table in the 2nd paragraph of section 96-1.02O
with:
04-17-20

Apparent opening size (max,
µm(US Sieve))

ASTM D4751

300(50)

300(50)

600(30)

300(50)

300(50)

Replace the 3rd table in the 3rd paragraph of section 96-1.02R with:
10-19-18

Cushion Fabric

Requirement
Class 10 Class 12 Class 16 Class 24 Class 32 Class 60
Mass per unit area (oz/sq yd)
ASTM D5261
10
12
16
24
32
60
Grab tensile break strength (min, lb) ASTM D4632 230
300
370
450
500
630
Grab tensile break elongation
ASTM D4632
50
(min, %)
Puncture strength (min, lb)
ASTM D6241 700
800
900
1100
1700
2400
Trapezoidal tear strength (min, lb) ASTM D4533
95
115
145
200
215
290
UV resistance (min, %)
ASTM D7238
70
Quality characteristic

Test method
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