
M E M O R A N D U M  
DEPARTMENT OF PUBLIC WORKS 

County of Placer 

TO: 

FROM: 

DATE: November 6,2007 

SUBJECT: AUBURN FOLSOM ROAD WIDENING PROJECT CONTRACT NO. 73168, AMENDMENT 
NO. 3 

ACTION REQUESTED / RECOMMENDATION 
Adopt a Resolution authorizing the Chairman of the Board of Supervisors to sign and execute Contract 73168, 
Amendment No. 3 with Dokken Engineering in the amount of $1 10,851. A copy of the original contract and 
Amendments 1 and 2 are on file with the Clerk of the Board's Office. 

BACKGROUND I SUMMARY 
This Project will widen Auburn Folsom Road from two lanes to four lanes to handle rapidly increasing traffic 
between the Folsom area, Granite Bay, and Roseville between Fuller Drive and the County Line. The City of 
Folsom has constructed a corresponding widening south of the County Line to Folsom Dam Road. Completion 
of these two projects will create a four-lane roadway from Douglas Blvd. to Highway 50. The project has been 
divided into three phases: North Phase (Douglas Blvd. to approximately 1500' south of Eureka Road), Middle 
Phase (County Line to approximately 1500' north of Oak Hill Drive) and South Phase (1500' south of Eureka 
Road to 1500' north of Oak Hill Drive). The North Phase included a sub-phase which is the Installation of a 
Traffic Signal at Fuller Drive which was constructed in 2006. The proposed project includes two lanes in each 
direction, medians, traffic signal improvements, Class II bikeways, and other miscellaneous roadway 
improvements. 

This amendment is for additional professional services that Dokken Engineering has incurred due to changes 
in project phasing, fees for construction permits and mitigations, updates to environmental studies needed to 
secure permit approval, and for additional environmental studies. Dokken Engineering also provided additional 
professional services in order to secure the easement with the United States Bureau of Reclamation and meet 
requirements of the easement agreement. 

This resolution authorizes the Chairman to sign Contract Amendment No.3 for $110,851 with Dokken 
Engineering for professional services, increasing the total contract amount including all amendments to 
$1,893,467. 

ENVIRONMENTAL 
The Board of Supervisors certified and approved the Final Environmental Impact Report with findings on 
June 22,2004. 

FISCAL IMPACT 
This Contract Amendment No. 3 would increase the not to exceed amount by $1 10,851. The total design 
contract is for an amount not to exceed $1,893,467, which includes previous amendments. The estimated total 
project cost is $22,580,000. The project is funded by Traffic Mitigation Fees from the Granite Bay Trust Fund, 
which has adequate funds for this Contract Amendment with Dokken Engineering. There is sufficient funding 
available in the 2007/2008 Fiscal Year budget for this work. 

Attachments: 
- Resolution 
- Vicinity Map 

A copy of Amendment No.3 is on file with 
the Clerk of the Board for review. 
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Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: A RESOLUTION APPROVING 
................................... AND AUTHORIZING THE CHAIRMAN, TO Resol. No: 

EXECUTE CONTRACT AMENDMENT NO. 3 
........................................ BETWEEN DOKKEN ENGINEERING AND THE Ord. No: 

COUNTY OF PLACER FOR THE AUBURN 
FOLSOM ROAD WIDENING, CONTRACT NO. 

.......................................... 731 68. First Reading: 

The following RESOLUTION was duly passed by the Board of Supervisors 

of the County of Placer at a regular meeting held I 

by the following vote on roll call: 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage. 

Attest: Chairman, Board of Supervisors 
Clerk of said Board 

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, 
State of California, that this Board approves Contract Amendment No. 3 with 
Dokken Engineering for engineering services related to Auburn Folsom Road 
Widening Project and authorizes the Chairman to execute the contract 
amendment on behalf of the County in an amount not to exceed $1 10,851. 
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