
MEMORANDUM
DEPARTMENT Of FACnUTY SrERV~CIES

COUNTY OF PLACER

To: BOARD OF SUPIERVDSORS Date: JUNE 23, 2009

From: ~AMES DURFEE I WllllOBCKiNSON~

Subject: AMENDMENT TO AGREEMENT WITH HYDROSCIENCE ENGINEERS FOR
DESIGN OF THE SHERIDAN SPRAYFIElDS PROJECT

RECOMMENDED ACTION: Approve an Amendment to Agreement 12699 with HydroScience
Engineers, Inc (HSe), increasing the contract by $172,940 to a new total not-to-exceed amount
of $268,280, for additional engineering services for the Sheridan Sprayfields Project, and
authorize the Chairman to execute the Amendment.

BACKGROUND: On December 9, 2008, your Board approved an Agreement with HSe to
design the Sheridan Sprayfields Project and provide engineering services during construction.
The project, in general, would provide additional disposal capacity for treated effluent from the
Sheridan wastewater treatment plant. The original project budget was $1.25 million. In
January of 2009, the County received a $2,000,000 grant for the project from the State Water
Resources Control Board Small Community Wastewater Grant Program. With the additional
grant funds, the project budget was increased to $2.475 million, and the scope of the project
was expanded to provide additional sprayfield disposal area and major improvements to the
treatment plant itself. .

The expansion of the project and inclusion of additional improvements requires additional
design work and engineering services during construction. HSe is on the County's prequalified
list of engineering consultants and was selected through a competitive process to 'design the
Sheridan Pond and Irrigation System Modification Project in 2006. The current Agreement
with HSe was approved based on their past performance, familiarity with the project site and
ability to complete the work in a short timeframe. For these same reasons, staff recommends
that your Board approve the Amendment with HSe for the additional design and engineering
services necessary to complete the expanded sprayfield project.

ENVIRONMENTAL CLEARANCE: Approval of an Amendment to an Agreement for
engineering services is not considered a project under the California Environmental Quality
Act. An Initial Study/Mitigated Negative Declaration addressing potential impacts of the project
was prepared and adopted by the Zoning Administrator on December 20, 2007.

fISCAL IMPACT: Approval of the proposed Amendment will increase the amount of the
Agreement by $172,940 to a total not-to-exceed amount of $268,280. Sufficient funds are
available in the Sheridan Sprayfields Capital Project Budget to complete this work,
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AVAILABLE FOR REVIEW AT THE CLERK OF THE BOARD'S OFFICE: AGREEMENT

cc: COUNTY EXECUTIVE OFFICE T:\FAC\BSMEM02009\EE\SHERIDAN SPRAY EXP DSN AMEND1.DOC



IDY


	01
	02
	03
	04
	05
	06a
	07
	08
	09a
	09b
	09c
	10a
	10b
	10c
	11a
	11b
	11c
	12
	13
	14a
	14b
	14c
	15
	16a
	16b
	16c
	16d
	16e
	17
	18a
	18b
	18c
	18d
	19
	20a
	20b
	20c
	20d
	20e
	20f
	20g
	20h
	20i
	20j
	21a
	21b
	22a
	22b
	22c
	23a
	23b
	24a
	24b
	24c
	25a
	25b
	25c
	25d
	25e
	25f
	25g
	25h
	25i
	25j
	26a
	26b
	27
	28a
	28b
	28c
	28d
	28e
	28f
	28g
	28h
	28i
	28j
	28k
	29a
	29b
	29c
	30
	31

