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MEMORANDUM 
IDEPARTMENT OF FACILITY SERViCIES 

COUNTY OF PLACER 

To: BOARD OF SUPERVISORS Date: SEPTEMBER 28, 2010 

From: .(~AMES DURFEE I JOEL SWIF?):S 

Subject: IMPOUND YARD EXPANSION, PROJECT NO. 4788, REJECTION OF BIDS 

ACTION REQUESTED I RECOMMENDATION: It is recommended that your Board reject 
all bids for the Impound Yard Expansion, Project No. 4788, located in the Placer County 
Government Center in north Auburn, pursuant to Section 20150.9 of the Public Contract 
Code. 

BACKGROUND: On July 13, 2010, your Board approved plans and specifications and 
authorized staff to solicit bids for the construction of the Impound Yard Expansion project. 
Bid solicitations were advertised in accordance with the Public Contract Code. Bid 
documents were sent to twenty-nine (29) trade contractors and seven (7) building 
exchanges. Bids were opened by Procurement Services on August 17, 2010, resulting in 
ten (10) bids. The lowest bid was $252,221 including Bid Alternates No.1, No.2 and No.3 
and Rock Excavation. The subtraction of all bid alternate items results in a base bid amount 
of $199,000. 

The estimated construction budget, as previously authorized by your Board, is $175,000. 
Because all bids received exceeded this budget, staff requests that your Board reject all 
bids pursuant to the Public Contract Code. The attached Bid Tabulation Sheet (Attachment 
A) is included for your Board's reference. 

Staff will review and modify the project scope in an effort to reduce costs and return to your 
Board with a recommendation for rebid of the project.. 

ENVIRONMENTAL CLEARANCE: The recommended action of rejecting all bids is not 
considered a "project" under the California Environmental Quality Act. The actual project is 
exempt from the California Environmental Quality Act pursuant to Section 15301 - that 
provides for operation, repair, maintenance, or minor alteration of existing structures or 
facilities not expanding existing uses. 

FISCAL IMPACT: There is no fiscal impact associated with rejecting all bids. Prior to 
receiving bids on August 17, 2010, the total project cost of the Impound Yard Expansion 
project was estimated to be $254,700, including $175,000 for the construction of the 
Impound Yard. There is not sufficient funding appropriated in the Capital Projects Fund for 
the construction of the Impound Yard Expansion project as currently designed. Staff from 
Facility Services and the Sheriff will reevaluate the scope of the project. Staff will return to 
your Board with recommendations for a revised scope and additional funding, if required. 

JD:JS:RU:BL:SH 

ATTACHMENT: ATTACHMENT A - BID TABULATION 

CC: COUNTY EXECUTIVE OFFICE 
PROCUREMENT SERVICES 
SHERIFF'S DEPARTMENT T:\FAC\BSMEM02010\4788_ REJECTBIDS_IMPOUND YARD. DOC 
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BID DATE: August 17,2010 

BID NO.: 9256P /4788 

CONTRACTOR 

1. Callison Construction 

2. CAL-BAY Construction 

3. Koch Excavating 

4. Freddi's Grading & Paving 

5. Wunschel & Sons 

6. Poelman Construction 

7. Gabe Mendez Gen. Eng. 

8. Biondi Paving 

9. David Engineering 

BiD TABUlAT~OIN 

iMPOUND YARD EXPANSiON 

PROJECT NO. 4788 

lOCATION 

Elk Grove, CA 

Loomis, CA 

Penn Valley, CA 

Lincoln, CA 

Loomis, CA 

Carmichael, CA 

Newcastle, CA 

Sacramento, CA 

Foresthill, CA 

10. Western Engineering Constr. Loomis, CA 

ATTACHMENT A 

BID AMOUNT 
Award Basis * 

$ 252,221.00 

$ 263,000.00 

$ 292,254.00 

$ 315,475.00 

$ 317,381.00 

$ 353,028.00 

$ 385,440.00 

$ 407,154.00 

$ 416,880.00 

$ 429,275.00 

Note: *The award basis for this project is the lowest Base Bid amount plus the price of the Bid 
Alternate No.1, Bid Alternate No.2, Bid Alternate No.3 and the Rock Excavation amount. 
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