
To: 

From: 

MEMORANDUM 
DEPARTMENT OF FACILITY SERVICES 

COUNTY OF PLACER 

Honorable Board of Supervisors 

Mary Dietrich, Facility Services Director 
By: Rob Unholz, Capital Improvements Program Manager 

Date: January 6, 2015 

Subject: Placer Re-Entry Program Center Tenant Improvements in Building B, 
Project No. 4915 

ACTION REQUESTED: 

1. Approve Plans and Specifications and authorize staff to solicit bids for construction of tenant 
Improvements for the Probation Department's Placer Re-Entry Program Center in Building B at 
the Bill Santucci Justice Center, Project No. 4915. 

2. Approve a Resolution authorizing the Director of Facility Services, or designee, to award and 
execute a construction contract in an amount not-to-exceed $528,000, in budgeted net county 
cost funded by the Capital Projects Fund, upon review and approval by County Counsel and 
Risk Management, and delegating authority to approve any necessary change orders consistent 
with the County Purchasing Manual and Section 20142 of the Public Contract Code. 

3. Approve a Budget Revision to shift $217,378 in funding from Project No. 4864 to Project No. 
4915 in the Capital Project Fund. 

BACKGROUND: On December 12, 2013, the Purchasing Manager signed a Professional Services 
Agreement with Madsen, Flathmann, Dameron & Babcock Architects , Inc. (MFDB) to perform 
architectural and engineering services for the design of tenant improvements for the Probation 
Department's Placer Re-Entry Program (PREP) Center. The PREP Center will provide a single point of 
intake, assessment and linkage to comprehensive re-entry services for ex-offenders in Placer County. 
The project consists of tenant improvements in a 2,606 square foot space adjacent to the Probation 
Department in Building B at the Bill Santucci Justice Center. This facility will have a dedicated exterior 
entrance separate from the main building lobby, and includes restroom facilities , interview rooms, 
classrooms, and staff workstations. 

The PREP center was identified by the Criminal Justice Master Plan as a critical component of a 
structured approach to offender transition into the community. As such the anticipated opening 
date for the center was set for early 2015 requiring the Department of Facility Services to evaluate 
current budget estimates and contracting options to meet scope, cost, and schedule demands. 
Based on further programmatic development and extensive cost estimating it was determined that 
the construction budget is insufficient to support the scope of work and requires additional funds. 
In addition , due to the early 2015 operational requ irement, the procurement and award process 
must be expedited. 

In order to proceed with the PREP Center tenant improvements at Building B, it is requested that your 
Board authorize staff to solicit bids and authorize the Director of Facility Services, or designee, to award 
the bid and execute the resulting construction contract. Additionally, staff recommends approval of a 
Budget Revision to shift $217,378 in funding from Project No. 4864- BSJC Office Building B Tenant 



Improvements to Project No. 4915- PREP Center Tenant Improvements in the Capital Projects Fund 
to fully fund the project. 

ENVIRONMENTAL CLEARANCE: This project is exempt from the California Environmental Quality 
Act pursuant to Section 15301, Class 1 -that provides for operation, repair, maintenance, or minor 
alteration of existing structures or facilities not expanding existing uses. 

FISCAL IMPACT: The total project cost is $682,201 in budgeted net county cost. This includes 
$528,000 for construction, $154,201 for design, project management, fees , force account and 
contingencies. With approval of the Budget Revision, there will be sufficient funds appropriated in the 
Capital Projects Fund, Project No. 4915 to fund these improvements. 

ATTACHMENT: RESOLUTION 
BUDGET REVISION 

CC: COUNTY EXECUTIVE OFFICE 
PROBATION 
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Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: A RESOLUTION DELEGATING 
AUTHORITY TO THE DIRECTOR OF FACILITY 
SERVICES, OR DESIGNEE, TO TAKE VARIOUS 
ACTIONS ASSOCIATED WITH THE PLACER 
RE-ENTRY PROGRAM CENTER TENANT 
IMPROVEMENTS AT BUILDING B, PROJECT 
NO. 4915. 

Resolution No. ____ _ 

The following RESOLUTION was duly passed by the Board of Supervisors 

of the County of Placer at a regular meeting held, ___________ _ 

by the following vote on roll call : 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage. 

Chairman, Board of Supervisors 
Attest: 

Clerk of said Board 

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, State of California, 
that this Board delegates authority to the Director of Facility Services, or designee, to award the bid 
and execute a contract to construct tenant improvements for the Probation Department's Placer Re­
Entry Program (PREP) Center in an amount not-to-exceed $528,000, with the successful bidder, upon 
the review and approval of County Counsel and Risk Management, and delegating authority to 
approve any necessary change orders consistent with the County Purchasing Manual and Section 
20142 of the Public Contract Code. 



FOR CASH TRANSFERS & RESERVE CANCELLATIONS PLEASE PROVIDE THE FOLLOWING 
Fund/subFund - OCA - PCA - G/L - Sub G/L 

Facility Service to do journal to transfer cash 

POST DATE: 
DEPT DOC TOTAL 
NO. TYPE UNES 

Total S Amount 

12 BR 869,512.00 4 

PLACER COUNTY 

BUDGET REVISION 

[ leash Transfer Required 

D Reserve Cancellation Required 

I !Establish Reserve Required 

ESTIMATED REVENUE ADJUSTMENT 
DEPT 

T/ C Rev Fund 
Sub 

OCA PCA OBJ 3 
DEPT 

NO. Fund PROJ. PROJ. DTL AMOUNT NO. TIC 

12 014 

12 034 

12 015 

12 035 

-

TOTAL I o.oo I 

Sub 
Rev Fund 

Fund 

140 

140 

140 

140 

I PAS DOCUMENJ NO. I 

~ud•or-Conlrolleo 
Ocounty Executive 

D Board of Supervisors 

APPROPRIATION ADJUSTMENT 

OCA PCA OBJ 3 PROJ. PROJ. DTL 

991 078 04915 4151 

991078 04915 4151 704915 010000 

991078 04864 4151 

991078 04864 4151 704864 010000 

TOTAL I 

AMOUNT 

217 378.00 

217,378.00 

217,378.00 ! 

217,378.00 

869,512.00 

REASON FOR REVISION: TO SHIFT APPROPRIATIONS FROM CAPITAL PROJECT 704864-BSJC OFFICE BUILDING B TENANT IMPROVEMENT TO CAPITAL PROJECT 

704915-PLACER RE-ENTRY PRGRAM CENTER TENANT IMPROVEMENTS. 

\!~~ Valeri::ne Ext 6803 

Department Head~~~~ Date: 1/6/15 

Board of Supervisors----------------------
Page: ________ __ 

Budget Revision # FOR INDIVIDUAL DEPT USE 

~ Distribulion: ORIGINAL ONLY Ia Audilor Rev II /16/2004 

Q.) 




