

Before the Board of Supervisors
County of Placer, State of California

In the matter of A RESOLUTION INCREASING THE
KINGS BEACH COMMERCIAL CORE IMPROVEMENT
PROJECT CONSTRUCTION CONTRACT NO 1140
CONTINGENCY AND AUTHORIZING THE DIRECTOR
OF PUBLIC WORKS TO EXECUTE CONTRACT
CHANGE ORDERS UP TO THE REVISED
CONTINGENCY AMOUNT

Resol No 2015-176

The following Resolution was duly passed by the Board of Supervisors of the County of Placer
at a regular meeting held on August 18, 2015 by the following vote on roll call


Ayes	DURAN, WEYGANDT, HOLMES, MONTGOMERY, UHLER
Noes	NONE
Absent	NONE

Signed and approved by me after its passage



Chair, Board of Supervisors

Attest
Clerk of said Board



BE IT RESOLVED AND ORDERED by the Board of Supervisors of the County of Placer, State of California, that this Board authorizes an increase in the Kings Beach Commercial Core Improvement Project, Construction Contract No 1140 from six percent to nine percent and authorizes the Director of Public Works to execute contract change orders for a total contingency not to exceed amount of \$1,923,750